



Legislation Details (With Text)

File #:	21-0952	Version:	1
Type:	Resolution	Status:	Adopted
File created:	8/16/2021	In control:	Land Use, Transportation & Infrastructure Committee
On agenda:	9/13/2021	Final action:	9/13/2021
Title:	<p>A resolution approving a proposed First Amendatory Agreement between the City and County of Denver and Wilson & Company, Inc. Engineers & Architects to provide professional design services for the Connecting Auraria project, involving the replacement of the Larimer Street Bridge over Cherry Creek, the upgrade of signals at the Larimer and Speer intersections, and associated landscaping and water quality.</p> <p>Amends a contract with Wilson & Company, Inc. Engineers & Architects by adding two years for a new end date of 11-09-23 for professional design services for the replacement of the Larimer Street bridge over Cherry Creek, the upgrade of signals at the Larimer and Speer intersections, and associated landscaping and water quality as part of the Elevate Denver Bond program, in Council District 9. No change to contract amount (202055806-01; 202160007-01). The last regularly scheduled Council meeting within the 30-day review period is on 9-27-21. The Committee approved filing this item at its meeting on 8-24-21.</p>		
Sponsors:			
Indexes:	Zach Rothmier		
Code sections:			
Attachments:	1. RR21 0952 DOTI Wilson and Company, 2. 21-0952 Filed Resolution_Wilson & Company_202160007-01, 3. 21-0952 First Amendatory Agreement-Wilson & Company Inc.-202160007-01, 4. 21-0952 Filed Resolution_Wilson & Company, 5. 21-0952 - signed		

Date	Ver.	Action By	Action	Result
9/13/2021	1	Council President	signed	
9/13/2021	1	City Council	adopted	Pass
8/24/2021	1	Land Use, Transportation & Infrastructure Committee	approved by consent	Pass

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 8-16-21

Requesting Agency: Department of Transportation and Infrastructure
Division:

Subject Matter Expert Name:

Name:	Jason Gallardo
Email:	jason.gallardo@denvergov.org

Item Title & Description:

(Do not delete the following instructions)

These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filing, the City Attorney's Office should enter the title above the description (the title

should be in **bold** font).

Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.

A resolution approving a proposed First Amendatory Agreement between the City and County of Denver and Wilson & Company, Inc. Engineers & Architects to provide professional design services for the Connecting Auraria project, involving the replacement of the Larimer Street Bridge over Cherry Creek, the upgrade of signals at the Larimer and Speer intersections, and associated landscaping and water quality.

Amends a contract with Wilson & Company, Inc. Engineers & Architects by adding two years for a new end date of 11-09-23 for professional design services for the replacement of the Larimer Street bridge over Cherry Creek, the upgrade of signals at the Larimer and Speer intersections, and associated landscaping and water quality as part of the Elevate Denver Bond program, in Council District 9. No change to contract amount (202055806-01; 202160007-01). The last regularly scheduled Council meeting within the 30-day review period is on 9-27-21. The Committee approved filing this item at its meeting on 8-24-21.

Affected Council District(s) or citywide? Council District 9

Contract Control Number: 202055806-01_202160007-01

Vendor/Contractor Name (including any "DBA"): Wilson & Company, Inc., Engineers & Architects

Type and Scope of services to be performed:

Provide professional design services for the replacement of the Larimer Street bridge over Cherry Creek, the upgrade of signals at the Larimer and Speer intersections, and associated landscaping and water quality.

Location (if applicable):

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):

18.25%

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment?

Was this contractor selected by competitive process or sole source?

Competitive process

For New contracts

Term of initial contract:

Options for Renewal:

How many renewals (i.e. up to 2 renewals)?

Term of any renewals (i.e. 1 year each):

Cost of initial contract term:

Cost of any renewals:

Total contract value council is approving if all renewals exercised:

For Amendments/Renewals Extensions:

Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?

If length changing

What was the length of the term of the original contract?

11/10/2020 to 11/9/2021

What is the length of the extension/renewal?

2 years

What is the revised total term of the contract?

11/10/2020 to 11/9/2023

If cost changing

What was the original value of the entire contract prior to this proposed change?

What is the value of the proposed change?

What is the new/revised total value including change?

If terms changing

Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)