



## Legislation Details

<b>File #:</b>	21-1375	<b>Version:</b>	1
<b>Type:</b>	Resolution	<b>Status:</b>	Adopted
<b>File created:</b>	11/8/2021	<b>In control:</b>	Land Use, Transportation & Infrastructure Committee
<b>On agenda:</b>	11/29/2021	<b>Final action:</b>	11/29/2021
<b>Title:</b>	<p>A resolution approving a proposed Second Amendatory Agreement between the City and County of Denver and David Evans and Associates, Inc. adding compensation and a new end date for professional design services in Council District 11.</p> <p>Amends a contract with David Evans and Associates, Inc. by adding \$2,999,962 for a new total of \$4,160,502 and three years for a new end date of 12-31-24 for professional design services for the widening of 56th Avenue from Peoria Boulevard to Pena Boulevard in Council District 11 as part of the Elevate Denver Bond program (202161137-02; 202054114-02). The last regularly scheduled Council meeting within the 30-day review period is on 12-20-21. The Committee approved filing this item at its meeting on 11-16-21.</p>		
<b>Sponsors:</b>			
<b>Indexes:</b>	Zach Rothmier		
<b>Code sections:</b>			
<b>Attachments:</b>	1. RR21 1375 DOTI David Evans and Associates, 2. 21-1375 Filed Resolution_David Evans and Associates, Inc. 202161137-02, 3. 21-1375 Agreement_David Evans and Associates Inc. 202161137-02, 4. 21-1375 Filed Resolution_David Evans and Associates, Inc.		

Date	Ver.	Action By	Action	Result
11/29/2021	1	Council President	signed	
11/29/2021	1	City Council	adopted	Pass
11/16/2021	1	Land Use, Transportation & Infrastructure Committee	approved by consent	Pass