



Legislation Details

File #: 22-0031 **Version:** 1

Type: Resolution **Status:** Adopted

File created: 1/3/2022 **In control:** Finance & Governance Committee

On agenda: 1/24/2022 **Final action:** 1/24/2022

Title: A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Kone, Inc. adding one year for a new end date to complete an elevator modernization project at the Minoru Yasui building.
Amends a contract with Kone, Inc. by adding one year for a new end date of 10-31-22 to complete an elevator modernization project at the Minoru Yasui building in Council District 9. No change to contract amount (GENRL-202160581-00; GENRL-201951354-02). The last regularly scheduled Council meeting within the 30-day review period is on 2-14-22. The Committee approved filing this item at its meeting on 1-11-21.

Sponsors:

Indexes: Zach Rothmier

Code sections:

Attachments: 1. RRRR22 0031 GS Kone Inc., 2. 22-0031 Filed Resolution_Kone, Inc. 202160581-00, 3. 22-0031 Agreement_Kone, Inc. 202160581-00, 4. 22-0031 Filed Resolution_Kone, Inc., 5. 22-0031 - signed

Date	Ver.	Action By	Action	Result
1/24/2022	1	Council President	signed	
1/24/2022	1	City Council	adopted	Pass
1/11/2022	1	Finance & Governance Committee	approved by consent	