

City and County of Denver

Legislation Details (With Text)

File #:	22-10	042	Version:	1			
Туре:	Reso	olution			Status:	Adopted	
File created:	8/23/	2022			In control:	Land Use, Transportation Committee	& Infrastructure
On agenda:	9/12/	/2022			Final action:	9/12/2022	
Title:	A resolution approving a proposed Amendatory Agreement between the City and County of Denver and Northeast Transportation Connections to expand service in a neighborhood transit service pilot by adding vehicles, extending the length of the pilot, and adding service to the Globeville, Elyria and Swansea neighborhoods in Council District 9, in addition to the Montbello neighborhood already being served in Council Districts 8 and 11. Amends a contract with Northeast Transportation Connections (NETC) by adding \$2,608,592 for a new total of \$3,163,800.75 and 21 months for a new end date of 12-31-2024 to expand service in a neighborhood transit service pilot by adding vehicles, extending the length of the pilot, and adding service to the Globeville, Elyria and Swansea neighborhoods in Council District 9, in addition to the Montbello neighborhood already being served in Council Districts 8 and 11 (202159514- 01_202264400-01). The last regularly scheduled Council meeting within the 30-day review period is on 10-3-2022. The Committee approved filing this item at its meeting on 8-30-2022.						
Sponsors:						-	
Indexes:	Luca	s Palmisa	ano				
Code sections:							
Attachments:	1. RR22_1042_DOTI_Ordinance Request NETC, 2. DOTI Connector Program - LUTI 8-30-22, 3. 22- 1042 Filed Resolution_Northeast Transportation Connections 202264400-01, 4. 22-1042 Amendatory Agreement Northeast Transportation Connections 202264400-01, 5. 22-1042_Filed Resolution_Northeast Transportation Connections 202264400-01						
Date	Ver.	Action By	,		Ac	ion	Result
9/19/2022	1	Council F	President		sig	ned	
9/12/2022	1	City Cou	ncil		ad	opted	Pass
8/30/2022	1	Land Use Infrastrue	e, Transpor	tation	ı& ap	proved for filing	Pass

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 8-29-2022

Requesting Agency: Department of Transportation and Infrastructure Division:

Subject Matter Expert Name: Stephen Rijo

Email Address: <u>Stephen.Rijo@denvergov.org <mailto:Stephen.Rijo@denvergov.org</u>> Phone Number:

Item Title & Description:

(Do not delete the following instructions) These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).

Both the title and description must be entered between the red "title" and "body" below. Do **<u>not</u>** at any time delete the red "title" or "body" markers from this template.

A resolution approving a proposed Amendatory Agreement between the City and County of Denver and Northeast Transportation Connections to expand service in a neighborhood transit service pilot by adding vehicles, extending the length of the pilot, and adding service to the Globeville, Elyria and Swansea neighborhoods in Council District 9, in addition to the Montbello neighborhood already being served in Council Districts 8 and 11.

Amends a contract with Northeast Transportation Connections (NETC) by adding \$2,608,592 for a new total of \$3,163,800.75 and 21 months for a new end date of 12-31-2024 to expand service in a neighborhood transit service pilot by adding vehicles, extending the length of the pilot, and adding service to the Globeville, Elyria and Swansea neighborhoods in Council District 9, in addition to the Montbello neighborhood already being served in Council Districts 8 and 11 (202159514-01_202264400-01). The last regularly scheduled Council meeting within the 30-day review period is on 10-3-2022. The Committee approved filing this item at its meeting on 8-30-2022.

Affected Council District(s) or citywide? 8, 9, 11

Contract Control Number: 202159514-01_202264400-01

Vendor/Contractor Name (including any "DBA"): Northeast Transportation Connections (NETC)

Type and Scope of services to be performed:

The proposed request is an extension to a contract agreement between DOTI and NETC to pilot operating a neighborhood transit service in Montbello. The need to extend is based off the success of the initial pilot with high ridership that has helped connect folks in and around the Montbello neighborhood. The proposed extension will expand the Connector Microtransit Service to the Gateway, Globeville, and Elyria Swansea (GES) neighborhoods for 21 months of additional service. This will add a 4th vehicle to the Montbello/Gateway service area and launch a 3-vehicle service in the GES service area.

The service will be free to users, operate at least 12 hours a day M-F with 7 or more vehicles, and serve the Montbello service area with point-to-point trips within the Montbello neighborhood, Gateway neighborhoods and between the neighborhood and the Peoria Rail Station. It will also serve the GES service area which is being defined with community stakeholders at this writing. DOTI and CASR are partnering to electrify a portion of the Connector service in both service areas with plug-in hybrid vehicles and fully electric vehicles.

Scope of work:

This contract was already approved for a sole source when it was initially executed due to Northeast Transportation Connections' service area covering the neighborhoods and their standing as the only transportation management association (TMA) in the area with experience delivering these services. Northeast Transportation Connections has been an excellent partner in delivering the first year of the Connector service pilot in the Montbello neighborhoods and significantly exceeding the contractual obligations and goals. DOTI is eager to continue this partnership to ensure there isn't a break in service that Denverites rely on in Montbello and to add 3

File #: 22-1042, Version: 1

more neighborhoods of Gateway, Globeville, and Elyria Swansea to the Connector service for two more years.

After this contract term extension, the plan is to put operations of the Connector service out to bid for a longer-term and larger-scale operation, and this current term extension provides DOTI staff with the ability to assess the pilot data and use the findings to make data driven decisions on the procurement strategy that follows.

Location (if applicable): Globeville, Elyria, Swansea, Montbello

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts): N/A

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment? Amendment

Was this contractor selected by competitive process or sole source?

This is a sole sourced contract, justification memo signed by the DOTI ED

See Memorandum 8B, due to the following bidding exception rule provided in D.R.M.C. Sec. 20-64: these indispensable services to the City are only obtainable, for practical purposes, from a single vendor. NETC is a local, non-profit, Transportation Management Association that has a proven track record of delivering on similar projects for the City in the past.

For New contracts

Term of initial contract:

Options for Renewal:

How many renewals (i.e. up to 2 renewals)? Term of any renewals (i.e. 1 year each):

Cost of initial contract term:

Cost of any renewals:

Total contract value council is approving if all renewals exercised:

For Amendments/Renewals Extensions:

Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)? Cost, length and scope If length changing What was the length of the term of the original contract? 9/16/21 - 3/31/2023 What is the length of the extension/renewal? 21 months What is the revised total term of the contract? 9/16/21 - 12/31/2024 If cost changing What was the original value of the entire contract prior to this proposed change? \$555,208.75 What is the value of the proposed change? \$2,608,592 What is the new/revised total value including change?

\$3,163,800.75 If terms changing Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.) Adding scope