



Legislation Details (With Text)

File #:	24-0340	Version:	1
Type:	Resolution	Status:	Adopted
File created:	3/11/2024	In control:	Land Use, Transportation & Infrastructure Committee
On agenda:	4/1/2024	Final action:	4/1/2024
Title:	<p>A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Rios, Inc. to add stage 2 design and construction administration for Skyline Park improvements, in Council District 10.</p> <p>Amends a contract with RIOS, Inc. to add \$2,626,300 and 2 and a half years for a new end date of 12-31-2026 to add stage 2 design and construction administration for Skyline Park improvements, in Council District 10 (201952628-03/202472487). The last regularly scheduled Council meeting within the 30-day review period is on 4-22-2024. The Committee approved filing this item at its meeting on 3-19-2024.</p>		
Sponsors:			
Indexes:	Melissa Mata		
Code sections:			
Attachments:	1. RR24-0340_P&R_Rios_Amend#3_03-07-2024, 2. 24-0340 Filed Resolution_Rios, Inc. 202472487-03, 3. 24-0340 Third Amendatory Agreement_Rios Inc. 202472487-03, 4. 24-0340 Filed Resolution_Rios, Inc. 202472487-03, 5. 24-0340_signed		

Date	Ver.	Action By	Action	Result
4/1/2024	1	Council President	signed	
4/1/2024	1	City Council	adopted	Pass
3/19/2024	1	Land Use, Transportation & Infrastructure Committee	approved by consent	Pass

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 3-18-2024

**Requesting Agency: Parks and Rec
Division:**

Subject Matter Expert Name: Jesus Orrantia
Email Address: jesus.orrantia@denvergov.org
Phone Number:

Item Title & Description:

(Do not delete the following instructions)

*These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

A resolution approving a proposed Third Amendatory Agreement

between the City and County of Denver and Rios, Inc. to add stage 2 design and construction administration for Skyline Park improvements, in Council District 10.

Amends a contract with RIOS, Inc. to add \$2,626,300 and 2 and a half years for a new end date of 12-31-2026 to add stage 2 design and construction administration for Skyline Park improvements, in Council District 10 (201952628-03/202472487). The last regularly scheduled Council meeting within the 30-day review period is on 4-22-2024. The Committee approved filing this item at its meeting on 3-19-2024.

Affected Council District(s) or citywide?

10

Contract Control Number:

201952628-03 / 202472487

Vendor/Contractor Name (including any "DBA"):

RIOS, Inc.

Type and Scope of services to be performed:

Location (if applicable):

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):

21%

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment?

amendment

Was this contractor selected by competitive process or sole source?

Competitive process

For Amendments/Renewals Extensions:

<i>Current Contract Amount (A)</i>	<i>Additional Funds (B)</i>	<i>Total Contract Amount (A+B)</i>
\$932,222.00	\$2,626,300.00	\$3,558,522.00

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
1/14/2020-7/14/2024	2.5 years	12-31-2026