



## Legislation Details

**File #:** 25-0093      **Version:** 1

**Type:** Resolution      **Status:** Adopted

**File created:** 1/21/2025      **In control:** South Platte River Committee

**On agenda:** 2/10/2025      **Final action:** 2/10/2025

**Title:** A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Merrick & Company for the continuation of design efforts at the National Western Center Campus to complete the horizontal infrastructure, in Council District 9. Amends an agreement with Merrick & Company to add one year for a new end date of 04-14-2026 for the continuation of design efforts at the National Western Center Campus to complete the horizontal infrastructure, in Council District 9. No change to contract amount. (201840729/DOTI-202477576-03). The last regularly scheduled Council meeting within the 30-day review period is on 3-3-2025. The Committee approved filing this item at its meeting on 1-29-2025.

**Sponsors:**

**Indexes:** Melissa Mata

**Code sections:**

**Attachments:** 1. RR25-0093\_MO\_NWCO HD, 2. 25-0093 Filed Resolution\_Merrick & Company 202477576-03, 3. 25-0093 Third Amendatory Agreement\_Merrick & Company 202477576-03, 4. 25-0093 Filed Resolution\_Merrick & Company, 5. 25-0093\_signed.pdf

Date	Ver.	Action By	Action	Result
2/10/2025	1	Council President	signed	
2/10/2025	1	City Council	adopted	Pass
1/29/2025	1	South Platte River Committee	approved by consent	