



## Legislation Text

File #: 21-0268, Version: 1

### Contract Request Template (Contracts; IGAs; Leases)

**Date Submitted:** 3-7-21

**Requesting Agency:** Department of Transportation and Infrastructure  
**Division:**

**Subject Matter Expert Name:**

Name:	Jason Gallardo
Email:	jason.gallardo@denvergov.org

**Item Title & Description:**

*(Do not delete the following instructions)*

*These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

**A resolution approving a proposed Amendatory Agreement between the City and County of Denver and Felsburg Holt & Ullevig, Inc. for additional professional design services for the I-25 & Broadway Interchange Reconstruction project in Council District 7.**

Amends a contract with Felsburg Holt & Ullevig, Inc. by adding \$2,566,171.47 for a new total of \$5,269,400.57 and five years for a new end date of 12-31-25 for additional professional design services for the completion of final design drawings, specifications, cost estimates and construction bid documents for the I-25 & Broadway Interchange Reconstruction the project in Council District 7 (201629558-01; 202158039-01). The last regularly scheduled Council meeting within the 30-day review period is on 4-26-21. The Committee approved filing this item at its meeting on 3-16-21.

**Affected Council District(s) or citywide?** Council District 7

**Contract Control Number:** 201629558-01 (Alfresco) 202158039-01 (Jaggaer)

**Vendor/Contractor Name (including any "DBA"):** Felsburg Holt & Ullevig, Inc.

**Type and Scope of services to be performed:**

The initial project; S Broadway Wedge Ramp; was procured following the Brooks Act in 2016 to meet FHWA & CDOT requirements and design the scope proposed in the 2016 TIP. FHU was awarded the design contract during the initial procurement. As a result of early design efforts, it was determined that additional elements were necessary for safe conveyance of the traveling public.

The Project Team within Denver Department of Transportation and Infrastructure requested that Felsburg Hold & Ullevig, Inc. (FHU), prepare an Amendment to their contract for the I-25 & Broadway Interchange Reconstruction project to provide professional services for additional improvements related to the overall project. These additional improvements were identified through a yearlong study by a multi-departmental task force, to optimize the functionality and benefits of the project to the Public.

Funding for the original contract improvements was largely secured through the 2016 - 2021 DRCOG TIP program. Supplemental funding for the additional improvements was secured through the 2021 - 2023 DRCOG TIP program, and discretionary CIP funding through the City.

**Location (if applicable):**

**WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):**

20% DBE

**Are WBE/MBE/DBE goals met (if applicable)?**

**Is the contract new/a renewal/extension or amendment?**

**Was this contractor selected by competitive process or sole source?**

Competitive process

**For New contracts**

**Term of initial contract:**

**Options for Renewal:**

How many renewals (i.e. up to 2 renewals)?

Term of any renewals (i.e. 1 year each):

**Cost of initial contract term:**

**Cost of any renewals:**

**Total contract value council is approving if all renewals exercised:**

**For Amendments/Renewals Extensions:**

**Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?**

***If length changing***

**What was the length of the term of the original contract?**

9/16/2016 - 12/31/2020

**What is the length of the extension/renewal?**

5 years

**What is the revised total term of the contract?**

9/16/2016 - 12/31/2025

***If cost changing***

**What was the original value of the entire contract prior to this proposed change?**

\$2,703,229.10

**What is the value of the proposed change?**

\$2,566,171.47

**What is the new/revised total value including change?**

\$5,269,400.57

***If terms changing***

**Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)**