

City and County of Denver

City and County Building 1437 Bannock St. Denver, CO 80202

Legislation Text

File #: 22-0629, Version: 1

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 5-23-2022

Requesting Agency: Department of Transportation and Infrastructure

Division:

Subject Matter Expert Name: Jason Gallardo Email Address: Jason.Gallardo@denvergov.org

Phone Number:

Item Title & Description:

(Do not delete the following instructions)

These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).

Both the title and description must be entered between the red "title" and "body" below. Do <u>not</u> at any time delete the red "title" or "body" markers from this template.

A resolution approving a proposed Amendatory Agreement between the City and County of Denver and Brannan Construction Company to continue implementation of the wastewater infrastructure improvement program.

Amends a contract with Brannan Construction Company by adding 9 months for a new end date of 2-1-23 to continue implementation of the wastewater infrastructure improvement program while the procurement process for a new contract for this program occurs. No change to the contract amount or scope (201947926). The Committee approved filing this item at its meeting on 5-31-22.

Affected Council District(s) or citywide? Citywide

Contract Control Number: 201947926

Vendor/Contractor Name (including any "DBA"): Brannan Construction Company

Type and Scope of services to be performed:

This contract is designed to support the implementation of the Wastewater Infrastructure Improvement Program. Work performed will include but is not limited to: replacement of sanitary and storm sewer infrastructure; Infrastructure Program systems support and/or development; cured-in-place lining for water, storm, and sanitary infrastructure; work in open channel waterways;

File #: 22-0629, Version: 1

environmental site investigation and/or early construction activities; negotiating early site access and agreements; structural rehabilitation of manholes, inlets, and other wastewater infrastructure, installation or stabilization of concrete flatwork, street infrastructure, or subgrades; promoting storm drainage in the City Right-of-way, City parks, or other City owned facilities and land; utility relocation and coordination; compliance with regulations including the American Disability Act; other work to satisfy City obligations under State, Federal, and Army Corp issued permits or other City agreements associated with Infrastructure Projects involving new construction, water quality, and drainage way improvements.

Location (if applicable):

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts): 10%

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment? Extension

Was this contractor selected by competitive process or sole source? Competitive

For New contracts

Term of initial contract:

Options for Renewal:

How many renewals (i.e. up to 2 renewals)? Term of any renewals (i.e. 1 year each):

Cost of initial contract term:

Cost of any renewals:

Total contract value council is approving if all renewals exercised:

For Amendments/Renewals Extensions:

Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)? Time

If length changing

What was the length of the term of the original contract? 5/2/2019-5/1/2022

What is the length of the extension/renewal? 9 months

What is the revised total term of the contract? 5-2-2019-2-1-2023

If cost changing

What was the original value of the entire contract prior to this proposed change?

What is the value of the proposed change?

What is the new/revised total value including change?

If terms changing

Describe the change and the reason for it (i.e. compliance with state law, different

File #: 22-0629, Version: 1

way of doing business etc.)