



Legislation Text

File #: 23-0455, Version: 1

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 4-24-2023

Requesting Agency: General Services
Division:

Subject Matter Expert Name: Nicol Suddreth
Email Address: Nicol.Suddreth@denvergov.org
Phone Number:

Item Title & Description:

(Do not delete the following instructions)

*These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

A resolution approving a proposed Revival and Amendatory Agreement between the City and County of Denver and Dynaletric Company to complete the replacement of the fire alarm panel that is at the end of its useful life and covers the Police Administration Building (PAB) and the Pre-Arrestment Detention Facility (PADF), located in Council District 10.

Amends the contract with Dynaletric Company by adding 14 months for a new end date of 3-29-2024 to account for supply chain issues, to complete the replacement of the fire alarm panel that is at the end of its useful life and covers the Police Administration Building (PAB) and the Pre-Arrestment Detention Facility (PADF), located in Council District 10. No change to contract amount (GENRL-202263055-01 / GENRL-202367434-01). The last regularly scheduled Council meeting within the 30-day review period is on 5-29-2023. The Committee approved filing this item at its meeting on 4-25-2023.

Affected Council District(s) or citywide? 10

Contract Control Number: GENRL-202263055-01 / GENRL-202367434-01

Vendor/Contractor Name (including any "DBA"): Dynaletric Company

Type and Scope of services to be performed: See full executive summary

The fire panel replacement and upgrade project at the Police Administration Building was delayed due to a supply chain issue the contractor is experiencing with required equipment and devices that are needed to complete the project. The term extension for this agreement allows for the additional time needed to receive the equipment and devices to complete the project. All remaining terms and conditions, including pricing of the project will remain the same.

Location (if applicable): 1351 Cherokee Street

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment?

Was this contractor selected by competitive process or sole source?

For New contracts

Term of initial contract:

Options for Renewal:

How many renewals (i.e. up to 2 renewals)?

Term of any renewals (i.e. 1 year each):

Cost of initial contract term:

Cost of any renewals:

Total contract value council is approving if all renewals exercised:

For Amendments/Renewals Extensions:

Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?

If length changing

What was the length of the term of the original contract?

What is the length of the extension/renewal?

What is the revised total term of the contract?

If cost changing

What was the original value of the entire contract prior to this proposed change?

What is the value of the proposed change?

What is the new/revised total value including change?

If terms changing

Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)