ORDINANCE/RESOLUTION REQUEST
Please email requests to the Mayor’s Legislative Team

at MileHighOrdinance@DenverGov.org by NOON on Wednesday.

*All fields must be completed. *
Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: November 1, 2010

Please mark one: X Bill Request or [] Resolution Request
1. Has your agency submitted this request in the last 12 months?
[] Yes X No
If yes, please explain:
2. Title: (Include a concise, one sentence description - include name of company or contractor and contract control number - that

clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental
request, etc.)

Amend existing Better Denver Bond contract #CE90725 with Spectrum Contractors to increase funds by $2.866,338.00 for
work to complete additional scope including infrastructure rehabilitaiton at Civic Center Broadway Terrace and extend completion
date of contract to May, 2011.

3. Requesting Agency: Parks and Recreation

4. Contact Person: (with actual knowledge of proposed ordinance)
= Name: Mark Bernstein
= Phone: 720.913.0632
= Email: mark.bernstein@denvergov.org

5. Contact Person: (with actual knowledge of proposed ordinance who will present the item at Mayor-Council and who will be
available for first and second reading, if necessary)
= Name: Chantal Unfug
= Phone: 720.913.0670
= Email: chantal.unfug@denvergov.org

6. General description of proposed ordinance including contract scope of work if applicable:

Construction will include new concrete walks, turf, irrigation, site utilities, site furnishings and reconstruction of the
southwest corner of Colfax Avenue and Broadway. DSBO committed goals is 50.26%. Construction start is anticipated December,
2010 and completion expected May, 2011.

Please include the following:
a. Duration: 5 months

b. Location: Civic Center Park

c. Affected Council District: 10

d. Benefits: To complete the Bond project for the Broadway Terrace in Civic Center Park
e. Costs: $2.866,338.00

7. Is there any controversy surrounding this ordinance? (groups or individuals who may have concerns about it?) Please

explain.
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