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ORDINANCE/RESOLUTION REQUEST 

Please email requests to the Mayor’s Legislative Team 

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday. 
 

*All fields must be completed.* 

Incomplete request forms will be returned to sender which may cause a delay in processing. 
 

 

Date of Request:  _____4/9/2012________ 
 

Please mark one:   Bill Request  or   Resolution Request 

1. Has your agency submitted this request in the last 12 months? 

 

  Yes    No 

If yes, please explain:  

2. Title:    Electronic Airport Layout Plan (eALP)  

 

3. Requesting Agency: Department of Aviation 

 

4. Contact Person:  (With actual knowledge of proposed ordinance/resolution.) 

§ Name: Rick Busch 

§ Phone: 303-342-2601 

§ Email: Rick.Busch@flydenver.com 

 

5. Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor Council and who 

will be available for first and second reading, if necessary.) 

§ Name: Brian Elms  

§ Phone: 303-619-7353 

§ Email: brian.elms@flydenver.com 

 

6. General description of proposed ordinance including contract scope of work if applicable: 

 

**Please complete the following fields: (Incomplete fields may result in a delay in processing.  If a field is not applicable, please 

enter N/A for that field.) 
 

a. Contract Control Number:  CE92068-01  

b. Duration: June 8, 2010 to December 31, 2013 

c. Location: DIA 

d. Affected Council District: 11 

e. Benefits: As Part of the eALP/AGIS project, Woolpert was contracted under Contract # CE92068 to develop a new 

datum, and coordinate system, as required by the FAA/NGS and due to the unknowns on the project, now requires an amendment to 

extend the term. 

 

f. Costs:  

 

Current Contract Amount 

(A) 

Additional Funds 

(B) 

Total Contract Amount 

(A+B) 

1,584,417.00 0.00 1,584,417.00 

 

Current Contract Term Added Time New Ending Date 

June 8, 2010 – June 8, 2012 18 Months December 31, 2013 

 

g. Date Goals Assigned:    

h. Goals:  
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7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?)  Please 

explain.    No. 

 

 

 


