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AMENDATORY AGREEMENT

This AMENDATORY AGREEMENT is made and entered by and between the CITY 

AND COUNTY OF DENVER, a municipal corporation of the State of Colorado (the “City”) 

and HNTB CORPORATION, a Delaware corporation registered to do business in Colorado, 

whose address is 950 17th Street., Suite 200, Denver, CO 80202 (the “Consultant”), jointly (“the 

Parties”). 

RECITALS:

A. The Parties entered into an Agreement dated January 7, 2021 (the “Agreement”) for the 

performance of certain work set forth in that Agreement and Exhibit A. 

B. The Parties wish to amend the Agreement to increase the Maximum Contract Amount, 

extend the Term, and to make such other amendments herein set forth.

NOW THEREFORE, in consideration of the premises and the Parties’ mutual covenants 

and obligations, the Parties agree as follows:

1. All references to “Exhibit A” in the Agreement shall be amended to read: “Exhibit 

A-1”. Exhibit A-1 is attached hereto and incorporated herein by this reference.

2. All references to “Exhibit B” in the Agreement shall be amended to read: “Exhibit 

B and Exhibit B-1”. Exhibit B-1 is attached hereto and incorporated herein by this reference.

3. Section 3 of the Agreement entitled COMPENSATION, PAYMENT, AND 

FUNDING  Sub-section 3.05 (a) entitled Maximum Contract Amount; Funding is amended to 

read as follows: 

“3.05 Maximum Contract Amount; Funding. 
(a) It is understood and agreed by the parties hereto that payment 
or reimbursement of all kinds to the Consultant, for all Work 
performed, which includes all categories selected under this 
Agreement, shall not exceed a maximum of SEVEN MILLION 
FIVE HUNDRED THOUSAND DOLLARS AND ZERO 
CENTS ($7,500,000.00).  In no event shall the maximum payment 
to the Consultant, for all work and services performed throughout 
the entire term of this Agreement exceed the contract maximum 
amount set forth above.”
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4. Section 4 of the Agreement entitled TERM AND TERMINATION  Sub-section 

4.01 entitled Term is amended to read as follows: 

“4.01. Term. The term of this Agreement shall commence on January 15, 
2021 and shall expire on January 14, 2026, unless sooner terminated or 
extended by written amendment.  The Consultant shall complete any task 
orders in progress as of the expiration date of this agreement and the term will 
extend until the work is completed or earlier terminated by the Director. The 
term of this agreement may be extended for one additional year at the City’s 
sole discretion by written amendment.”

5. Section 6 of the Agreement entitled GENERAL PROVISIONS Sub-section 6.06 

entitled No Discrimination in Employment is hereby deleted in its entirety and replaced with: 

“6.06. No Discrimination in Employment: In connection with the performance 
of work under the Agreement, the Contractor may not refuse to hire, discharge, 
promote, demote, or discriminate in matters of compensation against any person 
otherwise qualified, solely because of race, color, religion, national origin, 
ethnicity, citizenship, immigration status, gender, age, sexual orientation, gender 
identity, gender expression, marital status, source of income, military status, 
protective hairstyle, or disability.  The Contractor shall insert the foregoing 
provision in all subcontracts.”

6. Section 6 of the Agreement entitled GENERAL PROVISIONS Sub-section 6.19 

of the Agreement entitled No Employment of Illegal Aliens to Perform Work Under the 

Agreement is hereby deleted in its entirety.

7. As herein amended, the Agreement is revived, affirmed, and ratified in each 
and every particular.

8. This Amendatory Agreement will not be effective or binding on the City 
until it has been fully executed by all required signatories of the City and County of Denver, 
and if required by Charter, approved by the City Council.

[THE BALANCE OF THIS PAGE IS INTENTIONALLY LEFT BLANK.]
[SIGNATURE PAGES FOLLOW]
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Contract Control Number:  DOTI-202369351-01 [202056638-01] 
Contractor Name:   HNTB CORPORATION 
 
 
IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at 
Denver, Colorado as of:   
 
 
 
SEAL CITY AND COUNTY OF DENVER: 

 
 
 

ATTEST: 
 
 
 
 
 
 

By:    
         
 
         
        

  
APPROVED AS TO FORM: REGISTERED AND COUNTERSIGNED: 
 
Attorney for the City and County of Denver 
 
By:   
         
 
         

 
 
 
By:    
          
 
          
 
 
By:     
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Contract Control Number:  DOTI-202369351-01 [202056638-01] 
Contractor Name:   HNTB CORPORATION 
 
 
 
 
         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
         Title: _____________________________________ 
         (please print) 
 
 
 
 
                    ATTEST: [if required] 
 
 
         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
 
         Title: _____________________________________ 
         (please print) 
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Exhibit A-1 

Short Description: 

Development and implementation of program management best practices, procedures, tools, and 

techniques. 

Definition: 

Work in this category will include provision of professional services related to the development and 

implementation of best practices, procedures, tools, and techniques related to the programmatic delivery 

of capital infrastructure projects.  Work may also include providing project management services in the 

form of staff augmentation and/or specialty support services.  Qualified firms must be able to provide 

program management, project management, and construction management. 

Primary Scope Elements: 

• Professionally facilitated workshops for organizational development, including:

o Chartering of program teams

o Risk register development

o Development of governance

o General team building

• Current state and “path forward” alternatives analysis

• Strategy development

• Implementation recommendations

• Performing a “gap analysis” with a report and recommendations on how to bridge resource

shortfalls

• Providing highly specialized staff to augment program delivery with roles in:

o Scheduling

o Cost estimating

o Contracting and procurement

o Establishment of program document management procedures and systems

• Project Management

• Construction Management and oversight (including construction administration and inspection

services)

Secondary Scope Elements: 

• General requirements required in the contract

• Additional tasks as required

Category Name Category Number Category Amount 

M/WBE Goal 

Commitment 

Program and Project 

Management 
13 $7,500,000.00 36% 
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Skills and Requirements: 

• Program management experience that includes demonstrated experience as the prime program

management consultant on at least three (3) municipal government-led, integrated capital

improvement programs with a program capital value of at least $100 million each. Verifiable staff

and company experience in the initiation, planning, execution, monitoring, controlling and

closeout of programs using industry best practices in strategic planning, scope and change

management, risk, quality, and document management, stakeholder management and outreach,

and communications. Demonstrated expertise in the use of Primavera P6 for development and

maintenance of cost and resource-loaded schedules. Ability to perform independent cost estimates

in accordance with AACE International Recommended Practice. Ability to establish SharePoint

sites and optimization of file structures. Demonstrated experience in management of design and

construction management consultants and alternative delivery contracts (CMGC and

design/build) as well as experience in serving as an owner’s advisor. Experience in performing

program audits and gap analysis and facilitation of workshops and training session.

• Project management capabilities including cost, schedule, and stakeholder management in a

matrix-style management structure with coordination across multiple functional groups.
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Exhibit B-1 
 

                                                                                 PRIME TEAM MEMBERS 

 
Prime: HNTB Corporation 

List ALL potential firm personnel titles/classification that may be utilized under the Agreement, and their respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide 

Additional sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal-In-Charge contracting, task leads oversight, report writing, technical review $478.18 

Project Analyst contract administration, cost analysis and financial reporting $152.51 

Project Finance Assistant contract administration, cost analysis and financial reporting $110.32 

Alternatives Analysis Lead oversight of design, report writing, technical review $313.32 

Architect II design, planning, report writing, project development $157.70 

ADA Compliance Analyst design, planning, report writing, project development $264.62 

ADA Compliance Lead oversight of design, report writing, technical review $298.79 

Bridges/Underpasses Designer design, planning, report writing, project development $285.42 

Bridges/Underpasses Lead oversight of design, report writing, technical review $298.79 

CAD Technician design, planning, report writing, project development $166.08 

Construction Support Technician II design, planning, report writing, project development $214.49 

Construction Support Technician III construction support, report writing, schedule review $308.15 

Drainage/Stormwater Engineer design, planning, report writing, project development $214.49 

Drainage/Stormwater Lead design, planning, report writing, project development $244.23 

Lighting Engineer design, planning, report writing, project development $169.87 

Lighting Lead oversight of design, report writing, technical review $285.42 

Median Improvement design, planning, report writing, project development $244.23 

Plan Review Engineer oversight of design, report writing, technical review $244.23 

Plan Review Lead oversight of design, report writing, technical review $401.70 

Policy, Standards, And Regulation Support oversight of design, report writing, technical review $298.79 

PS&E Lead design, planning, report writing, project development $214.49 

Roadways/Intersection Design & Improvements Engineer design, planning, report writing, project development $214.49 

Roadways/Intersection Design & Improvements Lead oversight of design, report writing, technical review $401.70 

ROW Plans design, planning, report writing, project development $244.23 

Senior Advisor oversight of design, report writing, technical review $401.70 

Sidewalk Improvements Engineer design, planning, report writing, project development $244.23 

Sidewalk Improvements Lead oversight of design, report writing, technical review $304.72 

Stakeholder Coordination design, planning, report writing, project development $214.49 

Subsurface Utility Engineering design, planning, report writing, project development $214.49 

Traffic Engineer design, planning, report writing, project development $201.19 

Traffic Lead design, planning, report writing, project development $214.49 

Value Engineering oversight of design, report writing, technical review $169.87 

Analytics Analyst design, planning, report writing, project development $143.33 

Analytics Analyst Lead design, planning, report writing, project development $176.68 

Analytics Lead design, planning, report writing, project development $250.09 

Document Control Specialist management of documents, project administration $98.93 

Risk Analyst design, planning, report writing, project development $235.03 
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Exhibit B-1 
 

Risk Management Lead risk management, management of documents, project administration $287.87 

Schedule Lead design, planning, report writing, project development $171.53 

Sharepoint Developer design, planning, report writing, project development $176.68 

Sr Program Manager program management lead, success management workshop development, oversight of staff, report 
writing, technical review 

$684.65 

Supporting Scheduler oversight of design, report writing, technical review $308.15 

Bridge modeling & Analysis design, planning, report writing, project development $148.22 

Pedestrian Bridges design, planning, report writing, project development $307.20 

Project Manager design, planning, report writing, project development $288.13 

Quality Manager quality management, training, report writing $201.19 

Sr. Technical Advisor oversight of design, report writing, technical review $282.49 

Third Party Reviews design, planning, report writing, project development $282.49 

Bicycle Facility/ Infrastructure Design Lead design, planning, report writing, project development $298.79 

Bicycle Facility/ Infrastructure Designer I design, planning, report writing, project development $102.78 

Bicycle Facility/ Infrastructure Designer II design, planning, report writing, project development $169.87 

CAD Support design, planning, report writing, project development $126.35 

CIG Process, ADA Compliance, Title VI oversight of design, report writing, technical review $478.18 

Construction Support Services Lead oversight of design, report writing, technical review $364.80 

Construction Support Technician I construction support, report writing, schedule review $184.50 

Electrical/Lighting Engineer oversight of design, report writing, technical review $234.51 

Electrical/Lighting Lead design, planning, report writing, project development $290.09 

Environmental Research design, planning, report writing, project development $200.41 

FTA Grant Manager oversight of design, report writing, technical review $478.18 

Grant Writing Lead design, planning, report writing, project development $273.49 

Grant Writing Specialist design, planning, report writing, project development $127.62 

Pedestrian Infrastructure Lead design, planning, report writing, project development $214.49 

Pedestrian Infrastructure Technician design, planning, report writing, project development $126.35 

Plan Review design, planning, report writing, project development $184.50 

Project Development design, planning, report writing, project development $240.63 

PS&E Specialist design, planning, report writing, project development $201.19 

Railroad Coordination oversight of design, report writing, technical review $290.09 

Signal Design design, planning, report writing, project development $186.20 

Sr Communications Engineer oversight of design, report writing, technical review $298.52 

Transit Design oversight of design, report writing, technical review $264.62 

Transit Signal Priority design, planning, report writing, project development $201.19 

Utility Engineering design, planning, report writing, project development $214.49 

Multimodal Planning - ITS design, planning, report writing, project development $230.93 

Programming, Financial Planning design, planning, report writing, project development $285.42 

Task Leader oversight of design, report writing, technical review $308.81 

ADA Compliance Advisor oversight of design, report writing, technical review $478.18 

Architect I design, planning, report writing, project development $126.74 

Architecture Lead oversight of design, report writing, technical review $267.92 
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Communications design, planning, report writing, project development $184.50 

Cost Benefit/Scenario Planner design, planning, report writing, project development $215.53 

Cost Estimator I cost estimating, design, report writing, project development $151.28 

Cost Estimator II cost estimating, design, report writing, project development $264.62 

Cost Estimator Lead cost estimating, design, report writing, project development $298.79 

Engineer II design, planning, report writing, project development $201.19 

Engineer III design, planning, report writing, project development $214.49 

Engineer IV oversight of design, report writing, technical review $244.23 

Enterprise Systems Planner oversight of design, report writing, technical review $495.61 

Fleet Planning (F/P) design, planning, report writing, project development $112.69 

Funding/Financial Planner design, planning, report writing, project development $285.42 

GIS/Mapping Specialist design, planning, report writing, project development $151.28 

Grant Application Development Readiness Specialist design, planning, report writing, project development $127.62 

Grant Application Development Readiness Specialist Lead design, planning, report writing, project development $151.28 

Infrastructure Needs & Assessment design, planning, report writing, project development $140.82 

Infrastructure Needs & Assessment Lead design, planning, report writing, project development $201.19 

Innovative Financing Specialist oversight of design, report writing, technical review $478.18 

Long Range Planner design, planning, report writing, project development $240.63 

Mobility Planning Hubs design, planning, report writing, project development $127.62 

NEPA/Permitting II design, planning, report writing, project development $264.62 

NEPA/Permitting I design, planning, report writing, project development $151.28 

Policy/Standards Planner design, planning, report writing, project development $240.63 

Regulatory Guidance Advisor design, planning, report writing, project development $240.63 

Service Planner II design, planning, report writing, project development $151.28 

Service Planner Lead oversight of design, report writing, technical review $298.79 

Sr Transit Planner design, planning, report writing, project development $198.00 

Staff Augmentation I construction support, program support, report writing, schedule review $134.57 

Staff Augmentation II construction support, program support, report writing, schedule review $197.09 

Staff Augmentation III team oversight, construction support, program support, schedule review $307.63 

Traffic Impact Studies design, planning, report writing, project development $244.23 

Traffic/Ridership Modeler design, planning, report writing, project development $127.62 

Traffic/Ridership Modeler II design, planning, report writing, project development $151.28 

Transit Planner I design, planning, report writing, project development $93.26 

Transit Technology design, planning, report writing, project development $201.19 

Vehicle Procurement Specialist design, planning, report writing, project development $201.19 

Construction Support Technician II construction support, report writing, schedule review $308.15 

The City will not compensate for expenses such as postage, mileage, parking, or telephone costs. Reproductions, if requested by the City, shall be reimbursed at actual cost if approved in advance by the 

Project Manager. Reproductions requested by the City such as end-of-phase reports, drawings, bid documents, record drawing reproductions, etc. are not included in the hourly rates will be itemized as a 

not-to-exceed expense, and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

 

Prime: HNTB Corporation 

 
The additional expenses reimbursable by the City shall include the actual cost to reproduce drawings and specifications requested by the City. Travel/transportation costs shall not be reimbursed by the 

City for Primes. 

 
Actual Costs 

 

Item Charge Rate 

Copies (8 1/2 x 11") $_N/A_/each 

Copies (8 1/2 x 14") $_N/A_/each 

Red-line copies $_N/A_/S.F. 

Reproducibles $_N/A_/page 
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SUB TEAM MEMBERS 

 

Sub:  ENTITLEMENT AND ENGINEERING SOLUTIONS, INC__  
 
List ALL potential personnel titles/classifications that may be utilized under the contract and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 
 

Title/Classification Responsibilities Rate/Hr. 

President Oversight of technical merit, quality, 

schedule, and budget for all projects 

$291 

Principal Oversight of engineering design and quality; 

technical design direction 

$260 

Associate/Sector 

Lead 

Oversight of staff/engineering work; 

oversight of design and management of 

engineering projects. 

$210 

Sr. Project Manager Technical design direction; oversight of team; 

performs design tasks and quality reviews 

$197 

Project Manager Provide design direction; tracking of 

schedule, budget and project milestones 

$191 

Sr. Engineer V Responsible for design direction and 

technical merit 

$184 

Sr. Engineer IV Responsible for design direction and 

technical merit; performs design 

$168 

Engineer III Performs design and engineering calculations $161 

Engineer II Performs design and engineering calculations $153 

Engineer I Assist with the design and engineering 

calculations 

$146 

Designer Designing, planning and execution of 

projects; advanced knowledge of CAD 

$146 

Administration Document control; support of non-technical 

tasks 

$112 

Sr. Administration Oversight, direction and management of non-

technical tasks; advanced skill required 

$152 

Exhibit B-1
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Site Development 

Coordinator 

Site planning  $161 

   

   

   

   

   

   

   

   

   

   

   

   

 
The City will not compensate for expenses such as postage, mileage, parking, or telephone costs. 
Reproductions, if requested by the City, shall be reimbursed at actual cost if approved in advance by the 
Project Manager. Reproductions requested by the City such as end-of-phase reports, drawings, bid 
documents, record drawing reproductions, etc. are not included in the hourly rates will be itemized as a not-
to-exceed expense, and will be reimbursed at actual cost.   
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REIMBURSABLE EXPENSES 

 
Sub:  ENTITLEMENT AND ENGINEERING SOLUTIONS, INC. 

The additional expenses reimbursable by the City shall include the actual cost to reproduce drawings and 
specifications requested by the City. Travel/transportation costs shall not be reimbursed by the City for 
Primes. 
 

Actual Costs 

Item  Charge Rate 
Copies (8 1/2 x 11”) $________/ each 
Copies (8 1/2 x 14”) $________/ each 
Red-line copies $________/ S.F. 
Reproducibles  $________/ page 
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SUB TEAM MEMBERS 

 

Sub:  Peak Consulting Group                                  

    

 

List ALL potential personnel titles/classifications that may be utilized under the contract and their 

respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 

sheets as necessary. 

 

Title/Classification Responsibilities Rate/Hr. 

Engineering VP Project management, technical 

advisory/QC 

$257.22 

Environmental Manager  Task management and technical 

analysis and writing 

$198.55 

Environmental Scientist III Biological resource surveys, 

evaluations, and permitting 

$212.13 

Environmental Specialist I Research, data collection, report 

writing 

$121.04 

Intern Research, data collection,  $65.15 

Planner I Research, data collection, report 

writing 

$87.43 

Principal Project and task management, 

technical advisory/QC 

$280.32 

Project Controller II Budget and schedule tracking and 

management 

$94.70 

Project Controller IV Budget and schedule tracking and 

management 

$196.70 

Project Coordinator  Project administrative tasks and 

logistics 

$136.38 

Project Coordinator III Administrative, logistics, project 

coordination 

$160.62 

Project Manager II Project management $189.41 

Project Manager III Project management $203.98 

 

The City will not compensate for expenses such as postage, mileage, parking, or telephone costs. 

Reproductions, if requested by the City, shall be reimbursed at actual cost if approved in advance by the 

Project Manager. Reproductions requested by the City such as end-of-phase reports, drawings, bid 

documents, record drawing reproductions, etc. are not included in the hourly rates will be itemized as a not-

to-exceed expense, and will be reimbursed at actual cost.    
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REIMBURSABLE EXPENSES 

 

Sub:  Peak Consulting Group          

   

 

The additional expenses reimbursable by the City shall include the actual cost to reproduce drawings and 

specifications requested by the City. Travel/transportation costs shall not be reimbursed by the City for 

Primes. 

 

Actual Costs 

Item  Charge Rate 

Copies (8 1/2 x 11”) $____0.19___/ each 

Copies (8 1/2 x 14”) $______0.25__/ each 

Red-line copies $_____NA___/ S.F. 

Reproducibles  $____0.30____/ page 
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SUB TEAM MEMBERS 

 

Sub:   Strae Advisory Services, LLC              
 
List ALL potential personnel titles/classifications that may be utilized under the contract and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 
 

Title/Classification Responsibilities Rate/Hr. 

Principal Development assumptions, revenue forecasting, 

financial modeling, related work 

$350.00 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
The City will not compensate for expenses such as postage, mileage, parking, or telephone costs. 
Reproductions, if requested by the City, shall be reimbursed at actual cost if approved in advance by the 
Project Manager. Reproductions requested by the City such as end-of-phase reports, drawings, bid 
documents, record drawing reproductions, etc. are not included in the hourly rates will be itemized as a not-
to-exceed expense, and will be reimbursed at actual cost.    
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REIMBURSABLE EXPENSES 

 
Sub:   Strae Advisory Services, LLC         

 
The additional expenses reimbursable by the City shall include the actual cost to reproduce drawings and 
specifications requested by the City. Travel/transportation costs shall not be reimbursed by the City for 
Primes. 
 

Actual Costs 

Item  Charge Rate 
Copies (8 1/2 x 11”) $________/ each 
Copies (8 1/2 x 14”) $________/ each 
Red-line copies $________/ S.F. 
Reproducibles  $________/ page 
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SUB TEAM MEMBERS 

Sub: 

List ALL potential personnel titles/classifications that may be utilized under the contract and their respective 
hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional sheets as 
necessary. 

Title/Classification Responsibilities Rate/Hr.

The City will not compensate for expenses such as postage, mileage, parking, or telephone costs. 
Reproductions, if requested by the City, shall be reimbursed at actual cost if approved in advance by the 
Project Manager. Reproductions requested by the City such as end-of-phase reports, drawings, bid 
documents, record drawing reproductions, etc. are not included in the hourly rates will be itemized as a not-
to-exceed expense, and will be reimbursed at actual cost.  
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SUB TEAM MEMBERS 

Sub: 

List ALL potential personnel titles/classifications that may be utilized under the contract and their respective 
hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional sheets as 
necessary. 

Title/Classification Responsibilities Rate/Hr.

The City will not compensate for expenses such as postage, mileage, parking, or telephone costs. 
Reproductions, if requested by the City, shall be reimbursed at actual cost if approved in advance by the 
Project Manager. Reproductions requested by the City such as end-of-phase reports, drawings, bid 
documents, record drawing reproductions, etc. are not included in the hourly rates will be itemized as a not-
to-exceed expense, and will be reimbursed at actual cost.  
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REIMBURSABLE EXPENSES 

Sub: 

The additional expenses reimbursable by the City shall include the actual cost to reproduce drawings and 
specifications requested by the City. Travel/transportation costs shall not be reimbursed by the City for Primes. 

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $________/ each 
Copies (8 1/2 x 14”) $________/ each 
Red-line copies $________/ S.F. 
Reproducibles  $________/ page 
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SUB TEAM MEMBERS 

Sub: Yeh and Associates, Inc.         

List ALL potential personnel titles/classifications that may be utilized under the contract and their 

respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 

sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal 
Ensure project receives all needed support. Review Schedule, 

budget. 
$240.00 

Senior Project Manager Responsible for day-to-day management of large projects $230.00 

Project Manager Responsible for day-to-day management of limited scope projects $205.00 

Senior Project Engineer 

/Geologist 
Performs engineering/geological investigations. $180.00 

Project Engineer / 

Geologist 
Performs investigations, prepares reports. $155.00 

Staff Engineer / 

Geologist 

Performs calculations, sketches, checks drawings supplied by 

others. 
$135.00 

Engineer / Geologist 

Intern 

Performs calcs, sketches, and works with the supervision of an 

engineer. 
$ 85.00 

Resident Construction 

Engineer 
Manage, schedule, and deliver construction projects.  Licensed $230.00 

Construction Manager Management of limited scope projects Non- licensed $205.00 

Construction Observer 

3 
Inspects construction, submits daily field reports. $165.00 

Construction Observer 

2 
Provide Construction Inspection services, written field reports $150.00 

Construction Observer 

1 
Provide Construction Inspection services, written field reports $130.00 

Technician 

Leader/Supervisor 
Provides quality control for field project documentation $165.00 

Laboratory Supervisor Organizes and oversees all lab activities for materials testing. $150.00 

Technician 3 Conducts tests on soils, concrete, asphalt. Fully certified $120.00 

Technician 2 Samples and tests asphalt, concrete, aggregate, and soils. $105.00 

Technician 1 Samples and tests asphalt, concrete, aggregate, and soils. $ 95.00 

CAD Designer Prepares conceptual studies and designs $160.00 

CAD Technician Assists in preparing CAD designs $105.00 

Project Controller Monthly B2G audit reporting, prompt payment, MWBE compliance $165.00 

Administrative 

Assistant 
Contract Coordination, Invoicing, audit reporting $ 95.00 

The City will not compensate for expenses such as postage, mileage, parking, or telephone costs. 

Reproductions, if requested by the City, shall be reimbursed at actual cost if approved in advance by the 

Project Manager. Reproductions requested by the City such as end-of-phase reports, drawings, bid 

documents, record drawing reproductions, etc. are not included in the hourly rates will be itemized as a not-

to-exceed expense, and will be reimbursed at actual cost.   
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REIMBURSABLE EXPENSES 

Sub: Yeh and Associates, Inc. 

The additional expenses reimbursable by the City shall include the actual cost to reproduce drawings and 

specifications requested by the City. Travel/transportation costs shall not be reimbursed by the City for 

Primes. 

Actual Costs 

Item Charge Rate 

Copies (8 1/2 x 11”) 

Copies (8 1/2 x 14”) 

Red-line copies 

Reproducibles 

Mileage outside the Denver Metro area 

Outside Materials / Services / Supplies 

Subconsultants / Vendors 

$0.00 / each 

$0.00 / each 

$0.00 / S.F. 

$0.00 / page 

$ current IRS mileage rate  
Cost

Cost
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