ORDINANCE/RESOLUTION REQUEST
Please email requests to the Mayor’s Legislative Team
at MileHighOrdinance@DenverGov.org by 3:00pm on Monday.

*All fields must be completed. *
Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: 5/3/2011

Please mark one: [] Bill Request or X Resolution Request

1. Has your agency submitted this request in the last 12 months?

L] Yes X] No

If yes, please explain:

Title: Amendment #1 to Contract # CE03017 with FCI Constructors, Inc.
Requesting Agency: Department of Aviation

W

4. Contact Person: (With actual knowledge of proposed ordinance/resolution.)
= Name: Adam Reiner
= Phone: 303-342-2762
* Email: adam.reiner@flydenver.com

5. Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor Council and who
will be available for first and second reading, if necessary.)
= Name: Brian Elms
= Phone: 303-619-7353
= Email: brian.elms@flydenver.com

6. General description of proposed ordinance including contract scope of work if applicable: Extension of contract duration by
two years.

**Please complete the following fields: (Incomplete fields may result in a delay in processing. If a field is not applicable, please
enter N/A for that field.)

Contract Control Number: CE03017
Duration: July 31, 2011

Location: DIA

Affected Council District: 11

e. Benefits: By keeping this on-call contract open for another two years, it will eliminate the need for an RFP for a new
on-call contract.

N

f. Costs: No additional costs to the contract.

Current Contract Amount Additional Funds Total Contract Amount
(A) (B) (A+B)
\ $15,000,000.00 | $0.00 | $15,000,000.00 \
Current Contract Term Added Time New Ending Date
\ July 31, 2011 | 2 years | July 31, 2013 \

g. Date Goals Assigned: August 1, 2010
h. Goals: MBE/WBE 25%

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please
explain.

To be completed by Mayor’s Legislative Team:

SIRE Tracking Number: Date:

Revised 02-08-11
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