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CONTRACT FOR ON-CALL CONSTRUCTION

THIS CONTRACT FOR ON-CALL CONSTRUCTION (“Contract”) is made and
entered into as of the date stated on the City’s signature page below (the “Effective Date”) by and
between the CITY AND COUNTY OF DENVER, a municipal corporation of the State of
Colorado acting on behalf of its Department of Aviation (the “City”), and FLATIRON
CONSTRUCTORS, INC., a Delaware corporation authorized to do business in the State of
Colorado (“Contractor ) (collectively the “Parties”).

WITNESSETH

WHEREAS, the City, for at least three (3) consecutive days, advertised that proposals
would be received for furnishing all labor, tools, supplies, equipment, materials and everything
necessary and required for the construction and installation of the work described in Request for
Proposal No. PLANE-202262810, On-Call Airfield Construction Services Project at Denver
International Airport (“DEN”); and

WHEREAS, proposals in response to said advertisement have been received by the Chief
Executive Officer of DEN (the “CEO”), and Contractor’s proposal was selected for award; and

WHEREAS, Contractor is qualified, willing, and able to perform the work in accordance
with its proposal and the Contract Documents defined below;

NOW, THEREFORE, for and in consideration of the compensation to be paid by the City
to Contractor and subject to the terms of this Contracts, the Parties agree as follows:

CONTRACT DOCUMENTS

It is agreed by the Parties that the instruments, drawings, and documents described below
and whether attached to and bound with this Contract or not (the “Contract Documents”), are
incorporated into the Contract by this reference, and are as fully a part of this Contract as if they
were set out here verbatim and in full:

Contract

Task Order(s)

Building Information Modeling (“BIM”) if applicable
Change Directives

Change Orders

Appendix 1 Federal Appendices

Exhibit A Scope of Work

Exhibit B Equal Employment Opportunity Provisions
Exhibit C Insurance Requirements

Exhibit D Prevailing Wage Schedules

Exhibit E Special Conditions
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e ExhibitF
o ExhibitG
Exhibit H
e Exhibit |
e ExhibitJ
e Exhibit K

Standard Specifications for Construction General Contract Conditions
(2011 Edition) (the “Yellow Book™) (“General Conditions™)

(Table of Contents attached as Exhibit F)

Payment and Performance Bonds

Request for Proposals and Contractor’s Response to Request for Proposal
and Forms

Schedule of Rates and Markups

Task Proposals and Execution Process

EDI Plan

In the event of an irreconcilable conflict between a provision of Sections 1 through 31 of
this Contract document and any other provisions of the Contract Documents such that it is
impossible to give effect to both, the order of precedence to determine which document shall
control to resolve such conflict is as follows, in descending order:

Contract

Exhibit J
Exhibit B
Exhibit E
0. Exhibit F

RBoOoo~NoGO~LNE

11. Exhibit C
12. Exhibit D
13. Exhibit |

14. Exhibit K
15. Exhibit H

16. Exhibit G

Appendix 1 Federal Appendices

Task Orders

Change Directives
Change Orders

Exhibit A Scope of Work

Task Proposals and Execution Process

Equal Employment Opportunity Provisions

Special Conditions

Standard Specifications for Construction General Contract
Conditions (2011 Edition) (the “Yellow Book™) (“General
Conditions”) (Table of Contents attached as Exhibit F)
Insurance Requirements

Prevailing Wage Schedules

Schedule of Rates and Markups

EDI Plan

Request for Proposals and Contractor’s Response to Request for

Proposal and Forms

Payment and Performance Bonds

17. Building Information Modeling (“BIM”) if applicable

The remaining order of precedence is established in General Conditions Title 4.

1. SCOPE OF WORK:

A. Contractor shall furnish all labor and tools, supplies, equipment, superintendence,
materials, and everything necessary for and required to do, perform, and complete all of the work
described, drawn, set forth, shown, and included in the Scope of Work, attached as Exhibit A, the
Task Orders issued pursuant to this Contract, and the Contract Documents (the “Work™).

B. Task Orders. The Project Manager will issue task orders for work to be completed

FLATIRON CONSTRUCTORS, INC.
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under this Contract (“Task Orders”), and the Task Order process is specified in Exhibit J. The
terms of each Task Order may include but are not limited to information regarding schedule,
staffing, and pricing. In the City’s sole discretion, the Project Manager may elect to directly solicit
or competitively procure the work under each Task Order. Bids for such Task Orders shall be
submitted as required by the City, including as specified in Exhibit J and may not necessarily
require utilization of the rates and markups in Exhibit 1. Changed work in competitively bid Task
Orders will utilize the rates and markups in Exhibit I unless otherwise specified in a Task Order.

2. TERM OF CONTRACT:

A. The Term of this Contract shall commence on the Effective Date and shall expire
three (3) years from the Effective Date, unless terminated in accordance with the terms stated
herein (the “Expiration Date”). If, at the Expiration Date, there remains any outstanding Work to
be completed under a validly issued Task Order, the Senior Vice President of Airport Infrastructure
Management, in his or her sole discretion, may direct the Contractor to complete the Work in
accordance with the terms and conditions of the Task Order and this Contract.

B. Contractor agrees to begin the performance of the work required under this Contract
or any individual Task Order within ten (10) days after being notified to commence work by the
Senior Vice President of Aviation — Airport Infrastructure Management (the “SVP-AIM”) and
agrees to fully complete the Work described in each Task Order in its entirety within the time
frame established for the Task Order. This period of performance for each Task Order is also
referred to as “Contract Time.” The Contractor is not authorized to commence work prior to its
receipt of each Task Order or Notice to Proceed, if one is provided for in a Task Order.

3. TERMS OF PAYMENT:

A. The City agrees to pay Contractor for the performance and completion of all of the
Work required by the Scope of Work, each authorized Task Order and the Contract Documents,
and Contractor and the City shall not be liable under the terms of this Contract for an amount in
excess of a total amount of Three Million Dollars and Zero Cents ($3,000,000.00) (the
“Maximum Contract Amount”). The Contractor acknowledges that this Contract is an On-Call
Contract and there is no obligation for the City to issue any Task Orders under this Contract.

B. In no event will the City’s entire liability under this Contract exceed the Maximum
Contract Amount, as adjusted by duly authorized Change Orders in accordance with this Contract.
The Parties specifically agree that any performance by Contractor hereunder shall not subject the
City to any cost, charge, or fee not specified in this Contract.

C. Rates and Markups. The Schedule of Rates and Markups is set forth in Exhibit
I. Certain initial hourly rates, including any applicable multiplier, are set forth in Exhibit I. The
Project Manager, in his or her sole discretion, may annually adjust these hourly rates and the
Hourly Rate for Allowances on which these hourly rates charged to the City are calculated, on the
anniversary of the Effective Date through a Task Order applicable to future work as further
provided in the Task Order. Hourly rate adjustments shall not exceed the Denver-Aurora-
Lakewood Consumer Price Index issued by the U.S. Department of Labor, Bureau of Labor
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Contract No. 202262810-00 3



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

Statistics.
4, VERIFIED STATEMENT OF CLAIMS:

Colorado Revised Statutes § 38-26-107 (“C.R.S.”) requires that, in the event any person
or company files a verified statement of amounts due and unpaid in connection with a claim for
labor and materials supplied on this project, the City shall withhold from payments to Contractor
sufficient funds to insure the payment of any such claims. Should the City be made a party to any
lawsuit to enforce such unpaid claims or any lawsuit arising out of or relating to such withheld
funds, Contractor agrees to pay to the City its costs and a reasonable attorney’s fee incurred in any
such lawsuit. Because the City Attorney Staff does not bill the City for legal services on an hourly
basis, Contractor agrees a reasonable fee shall be computed at the rate of two hundred dollars and
no cents ($200.00) per hour of City Attorney time.

S. DISPUTES:

All disputes arising under or related to this Contract shall be resolved by administrative
hearing under the procedures described in Exhibit F, as modified by Exhibit E, if any, and the
Denver Revised Municipal Code § 5-17 (“D.R.M.C.”) and all related rules and procedures,
including but not limited to DEN Rule 250. The determination resulting from said administrative
hearing shall be final, subject only to Contractor's right to appeal the determination under Colorado
Rule of Civil Procedure, Rule 106.

6. DEFENSE AND INDEMNIFICATION:

A. To the fullest extent permitted by law, Contractor hereby agrees to defend,
indemnify, reimburse and hold harmless City, its appointed and elected officials, agents and
employees for, from and against all liabilities, claims, judgments, suits or demands for damages to
persons or property arising out of, resulting from, or related to the work performed under this
Contract that are due to the negligence or fault of Contractor or Contractor’s agents,
representatives, subcontractors, or suppliers (“Claims”). This indemnity shall be interpreted in the
broadest possible manner consistent with the applicable law to indemnify the City.

B. Contractor’s duty to defend and indemnify City arise at the time written notice of
the Claim is first provided to the City regardless of whether suit has been filed and even if
Contractor is not named as a Defendant.

C. Contractor will defend any and all Claims which may be brought or threatened
against the City and will pay on behalf of the City any expenses incurred by reason of such Claims
including, but not limited to, court costs and attorney’s fees incurred in defending and investigating
such Claims or seeking to enforce this indemnity obligation, including but not limited to time
expended by the City Attorney Staff, whose costs shall be computed at the rate specified in Section
5. Such payments on behalf of the City shall be in addition to any other legal remedies available
to City and shall not be considered the City’s exclusive remedy.

D. Insurance coverage requirements specified in this Contract shall in no way lessen
or limit the liability of Contractor under the terms of this indemnification obligation. Contractor
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shall obtain, at its own expense, any additional insurance that it deems necessary for the City’s
protection in the performance of this Contract.

E. This defense and indemnification obligation shall survive the expiration or
termination of this Contract.

7. WAIVER OF C.R.S. § 13-20-801, ef seq.:

Notwithstanding any other provision of this Contract, Contractor specifically waives all of
the provisions of C.R.S. 88 13-20-801 et seq. as they may relate to Contractor’s performance under
this Contract.

8. LIQUIDATED DAMAGES:

If Contractor fails to achieve Substantial Completion of the Work pursuant to each Task
Order within the Contract Time or fails to substantially complete the Work described in the Scope
of Work or any Task Order within the time set forth in the Special Conditions or the applicable
Task Order, the City will suffer substantial damages, which damages would be difficult to
accurately determine. The Parties hereto have considered the possible elements of damages and
have agreed that the amount of liquidated damages for Contractor's failure to substantially
complete the work pursuant to each Task Order within the Contract Time shall be specified in the
Task Order. If Contractor shall fail to pay such liquidated damages promptly upon demand
therefor, the Surety on its Performance Bond and Payment Bond shall pay such damages. Also,
the City may withhold all, or any part of, such liquidated damages from any payment due
Contractor. Additional provisions relating to liquidated damages are set forth in the Construction
Contract General Conditions and Special Conditions.

9. INSURANCE REQUIREMENTS:

A. Contractor shall obtain and keep in force all of the minimum insurance coverage
forms and amounts set forth in Exhibit C (“Insurance Requirements”) during the entire Term of
this Agreement, including any extensions of the Agreement or other extended period stipulations
stated in Exhibit C. All certificates of insurance must be received and accepted by the City before
any airport access or work commences.

B. Contractor shall ensure and document that all subcontractors performing services
or providing goods hereunder procure and maintain insurance coverage that is appropriate to the
primary business risks for their respective scopes of performance. At minimum, such insurance
must conform to all applicable requirements of DEN Rules and Regulations Part 230 and all other
applicable laws and regulations.

C. The City in no way warrants or represents the minimum limits contained herein are
sufficient to protect Contractor from liabilities arising out of the performance of the terms and
conditions of this Contract by Contractor, its agents, representatives, employees, or subcontractors.
Contractor shall assess its own risks and maintain higher limits and/or broader coverage as it deems
appropriate and/or prudent. Contractor is not relieved of any liability or other obligations assumed
or undertaken pursuant to this Contract by reason of its failure to obtain or maintain insurance in
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sufficient amounts, duration, or types.

D. In no event shall the City be liable for any of the following: (i) business interruption
or other consequential damages sustained by Contractor; (ii) damage, theft, or destruction of
Contractor's inventory, or property of any kind; or (iii) damage, theft, or destruction of an
automobile, whether or not insured.

E. The Parties understand and agree that the City, its elected and appointed officials,
employees, agents and volunteers are relying on, and do not waive or intend to waive by any
provisions of this Contract, the monetary limitations and any other rights, immunities and
protections provided by the Colorado Governmental Immunity Act, C.R.S. 88 24-10-101, et seq.,
or otherwise available to the City, its elected and appointed officials, employees, agents and
volunteers.

10. CONTRACT BINDING:

It is agreed that this Contract shall be binding on and inure to the benefit of the Parties
hereto, their heirs, executors, administrators, assigns, and successors.

11. SEVERABILITY:

If any part, portion, or provision of this Contract shall be found or declared null, void, or
unenforceable for any reason whatsoever by any court of competent jurisdiction or any
governmental agency having authority thereover, only such part, portion, or provision shall be
affected thereby and all other parts, portions, and provisions of this Contract shall remain in full
force and effect.

12. ASSIGNMENT:

Contractor shall not assign, pledge or transfer its duties, obligations, and rights under this
Contract, in whole or in part, without first obtaining the written consent of the CEO or their
authorized representative. Any attempt by Contractor to assign or transfer its rights hereunder
without such prior written consent shall, at the option of the CEO or their authorized representative,
automatically terminate this Contract and all rights of Contractor hereunder.

13. APPROPRIATIONS:

Payment will be in accordance with the provisions of the Contract Documents, including
Title 9 of the General Conditions, and will be made solely and exclusively from funds appropriated
and otherwise lawfully made available for the purposes of this Contract from the Airport System
Funds. The City has no obligation to make payments from any other fund or source or to make
additional appropriations or allocations to such fund to satisfy such costs or other obligations.

14. APPROVALS:

In the event this Contract calls for the payment by the City of Five Million Dollars and no
cents ($5,000,000.00) or more, approval by the Denver City Council, acting by Resolution in
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accordance with Section 3.2.6 of the Charter of the City and County of Denver, is and shall be an
express condition precedent to the lawful and binding execution and performance of this Contract.

15.  JOINT VENTURE:

If Contractor is a Joint Venture, the partners to the Joint Venture shall be jointly and
severally liable to the City for the performance of all duties and obligations of Contractor which
are set forth in the Contract.

16. NO DISCRIMINATION IN EMPLOYMENT:

In connection with the performance of work under the Agreement, the Contractor may not
refuse to hire, discharge, promote, demote, or discriminate in matters of compensation against any
person otherwise qualified, solely because of race, color, religion, national origin, ethnicity,
citizenship, immigration status, gender, age, sexual orientation, gender identity, gender expression,
marital status, source of income, military status, protective hairstyle, or disability. The Contractor
shall insert the foregoing provision in all subcontracts.

17. COORDINATION OF SERVICES:

Contractor agrees to perform its work under this Contract in accordance with the
operational requirements of DEN, and all work and movement of personnel or equipment on areas
included within the DEN site shall be subject to the regulations and restrictions established by the
City or its authorized agents.

18. COMPLIANCE WITH ALL LAWS AND REGULATIONS:

A. Contractor and its subcontractor(s) shall perform all work under this Contract in
compliance with all existing and future applicable laws, rules, regulations, and codes of the United
States and the State of Colorado and with the City Charter, ordinances, Executive Orders, and rules
and regulations of the City.

B. Contractor shall perform all work in compliance with Executive Order 123
regarding Sustainability as may be directed by the City, including the requirement that all new
City buildings and major renovations will be certified to the applicable LEED Gold Certification,
with the goal of achieving LEED Platinum where economically feasible. Contractor also shall
comply with all applicable DEN design and construction standards, including the DEN Design
Standards Manuals, which are incorporated herein by reference. Current versions can be found at:
https://business.flydenver.com/bizops/bizRequirements.asp.

19. PREVAILING WAGE REQUIREMENTS:

A. Contractor shall comply with, and agrees to be bound by, all requirements,
conditions and determinations of the City regarding the Payment of Prevailing Wages Ordinance,
D.R.M.C. 8820-76 through 20-79, including, but not limited to, the requirement that every covered
worker working on a City-owned or leased building or on City-owned land shall be paid no less
than the prevailing wages and fringe benefits in effect on the date the bid or request for proposal

FLATIRON CONSTRUCTORS, INC.
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was advertised. In the event a request for bids, or a request for proposal, was not advertised,
Contractor shall pay every covered worker no less than the prevailing wages and fringe benefits in
effect on the date funds for the Contract were encumbered.

Date bid or proposal issuance was advertised: June 8, 2022.

A. Prevailing wage and fringe rates will adjust on the yearly anniversary of the actual
date of bid or proposal issuance, if applicable, or the date of the written encumbrance if no
bid/proposal issuance date is applicable. Unless expressly provided for in this Contract, Contractor
will receive no additional compensation for increases in prevailing wages or fringe rates.

B. Contractor shall provide the Auditor of the City and County of Denver with a list
of all subcontractors providing any services under the Contract.

C. Contractor shall provide the Auditor with electronically-certified payroll records
for all covered workers employed under the Contract in a manner specified by the Auditor.

D. Contractor shall prominently post at the work site the current prevailing wage and
fringe rates. The posting must inform workers that any complaints regarding the payment of
prevailing wages or fringe benefits may be submitted to the Denver Auditor by calling 720-913-
5000 or emailing auditor@denvergov.org.

E. If Contractor fails to pay workers as required by the Prevailing Wage Ordinance,
Contractor will not be paid until documentation of payment satisfactory to the Auditor has been
provided. The Auditor may enforce the Prevailing Wage Ordinance in a manner provided by law,
including the Prevailing Wage Ordinance. The City also may, by written notice, suspend or
terminate work if Contractor fails to pay required wages and fringe rates.

20. NON-EXCLUSIVE RIGHTS:

This Contract does not create an exclusive right for Contractor to perform the work
described herein at the Airport. The City may, at any time, award other contracts to other
contractors or consultants for the same or similar services to those described herein. In the event
of a dispute between Contractor and any other party at DEN, including DEN itself, as to the
privileges of the parties under their respective contracts, DEN shall determine the privileges of
each party and Contractor agrees to be bound by DEN’s decision.

21. CITY PROMPT PAYMENT:

A. Unless otherwise provided in this Contract, the City will make monthly progress
payments to the Contractor for all services performed under this Contract based upon the
Contractor’s monthly invoices and in compliance with the General Conditions, as they may be
modified in this Contract. The City’s Prompt Payment Ordinance, D.R.M.C. 88 20-107 to 20-118
applies to invoicing and payment under this Contract.

B. Final Payment to the Contractor shall not be made until after the Project is accepted,
and all certificates of completion, record drawings and reproducible copies are delivered to the
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Contract No. 202262810-00 8



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

City, and the Contract is otherwise fully performed by the Contractor. In addition to retention, the
City may, at the discretion of the Director, withhold reasonable amounts from billing and the
entirety of the final payment until all such requirements are performed to the satisfaction of the
Director.

C. Prompt Pay of MWBE Subcontractors. For contracts of one million dollars
($1,000,000.00) and over to which D.R.M.C. § 28-72 applies, the Contractor is required to comply
with the Prompt Payment provisions under D.R.M.C. § 28-72, with regard to payments by the
Contractor to MWBE subcontractors. The Contractor shall make payment by no later than thirty-
five (35) days from receipt by the Contractor of the subcontractor’s invoice.

22. OWNERSHIP AND DELIVERABLES:

Upon payment to Contractor, all records, data, deliverables, and any other work product
prepared by Contractor or any custom development work performed by Contractor for the purpose
of performing this Contract on or before the day of payment for such work shall become the sole
property of the City. Upon request by the City, or based on any schedule agreed to by Contractor
and the City, Contractor shall provide the City with copies of the data/files that have been uploaded
to any database maintained by or on behalf of Contractor or otherwise saved or maintained by
Contractor as part of the services provided to the City under this Contract. All such data/files shall
be provided to the City electronically in a format agreed to by the Parties. Contractor also agrees
to allow the City to review any of the procedures Contractor uses in performing any work or other
obligations under this Contract, and to make available for inspection any and all notes, documents,
materials, and devices used in the preparation for or performance of any of the scope of work, for
up to six (6) years after termination of this Contract. Upon written request from the City, Contractor
shall deliver any information requested pursuant to this Section within ten (10) business days in
the event a schedule or otherwise agreed-upon timeframe does not exist.

23. COLORADO OPEN RECORDS ACT:

A. Contractor acknowledges that the City is subject to the provisions of the Colorado
Open Records Act (“CORA”), C.R.S. 8§88 24-72-201 et seq., and Contractor agrees that it will fully
cooperate with the City in the event of a request or lawsuit arising under such act for the disclosure
of any materials or information which Contractor asserts is confidential or otherwise exempt from
disclosure. Any other provision of this Contract notwithstanding, all materials, records, and
information provided by Contractor to the City shall be considered confidential by the City only
to the extent provided in CORA, and Contractor agrees that any disclosure of information by the
City consistent with the provisions of CORA shall result in no liability of the City.

B. In the event of a request to the City for disclosure of such information, time and
circumstances permitting, the City will make a good faith effort to advise Contractor of such
request in order to give Contractor the opportunity to object to the disclosure of any material
Contractor may consider confidential, proprietary, or otherwise exempt from disclosure. In the
event Contractor objects to disclosure, the City, in its sole and absolute discretion, may file an
application to the Denver District Court for a determination of whether disclosure is required or
exempted. Inthe event a lawsuit to compel disclosure is filed, the City may tender all such material
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to the court for judicial determination of the issue of disclosure. In both situations, Contractor
agrees it will either waive any claim of privilege or confidentiality or intervene in such legal
process to protect materials Contractor does not wish disclosed. Contractor agrees to defend,
indemnify, and hold harmless the City, its officers, agents, and employees from any claim,
damages, expense, loss, or costs arising out of Contractor’s objection to disclosure, including
prompt reimbursement to the City of all reasonable attorney’s fees, costs, and damages the City
may incur directly or may be ordered to pay by such court, including but not limited to time
expended by the City Attorney Staff, whose costs shall be computed at the rate of two hundred
dollars and no cents ($200.00) per hour of City Attorney time.

24. EXAMINATION OF RECORDS AND AUDITS:

A. Any authorized agent of the City, including the City Auditor or his or her
representative, has the right to access, and the right to examine, copy and retain copies, at City’s
election in paper or electronic form, any pertinent books, documents, papers and records related to
Contractor’s performance pursuant to this Contract, provision of any goods or services to the City,
and any other transactions related to this Contract. Contractor shall cooperate with City
representatives and City representatives shall be granted access to the foregoing documents and
information during reasonable business hours and until the latter of six (6) years after the final
payment under the Contract or expiration of the applicable statute of limitations. When conducting
an audit of this Contract, the City Auditor shall be subject to government auditing standards issued
by the United States Government Accountability Office by the Comptroller General of the United
States, including with respect to disclosure of information acquired during the course of an
audit. No examination of records and audits pursuant to this paragraph shall require Contractor to
make disclosures in violation of state or federal privacy laws. Contractor shall at all times comply
with D.R.M.C. 8§20-276.

B. Additionally, Contractor agrees until the expiration of six (6) years after the final
payment under this Contract , any duly authorized representative of the City, including the CEO
or their representative, shall have the right to examine any pertinent books, documents, papers and
records of Contractor related to Contractor’s performance of this Contract, including
communications or correspondence related to Contractor’s performance, without regard to whether
the work was paid for in whole or in part with federal funds or was otherwise related to a federal
grant program.

C. In the event the City receives federal funds to be used toward the services
performed under this Contract, the Federal Aviation Administration (“FAA”), the Comptroller
General of the United States and any other duly authorized representatives shall have access to any
books, documents, papers and records of Contractor which are directly pertinent to a specific grant
program for the purpose of making audit, examination, excerpts and transcriptions. Contractor
further agrees that such records will contain information concerning the hours and specific services
performed along with the applicable federal project number.

25. MINIMUM WAGE REQUIREMENTS:

To the extent required by law, Contractor shall comply with and agrees to be bound by all

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810-00 10



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

requirements, conditions, and the City determinations regarding the City’s Minimum Wage
Ordinance, D.R.M.C. 8820-82 through 20-84, including, but not limited to, the requirement that
every covered worker shall be paid no less than the City Minimum Wage in accordance with the
City’s Minimum Wage Ordinance. By executing this Contract, Contractor expressly acknowledges
that Contractor is aware of the requirements of the City’s Minimum Wage Ordinance and that any
failure by Contractor, or any other individual or entity acting subject to this Contract, to strictly
comply with the foregoing D.R.M.C. Sections shall result in the penalties and other remedies
authorized therein.

26. COMPLIANCE WITH MINORITY/WOMEN BUSINESS ENTERPRISE
REQUIREMENTS:

A. This Contract is subject to Article 111, Divisions 1 and 3 of Chapter 28, Denver
Revised Municipal Code (“D.R.M.C.”), designated as 8§ 28-31 to 28-40 and 28-51 to 28-90 (the
“MWBE Ordinance”); and any Rules and Regulations promulgated pursuant thereto. The
Contract goal for MWBE participation established for this Contract by the Division of Small
Business Opportunity (“DSBO”) is 16%.

B. Under § 28-68, D.R.M.C., the Contractor has an ongoing, affirmative obligation to
maintain for the duration of this Agreement, at a minimum, compliance with the MWBE
participation upon which this Agreement was awarded, unless the City initiates a material
modification to the scope of work affecting MWBEs performing on this Agreement through
change order, contract amendment, force account, or other modification under § 28-70, D.R.M.C.
The Contractor acknowledges that:

Q) Contractor shall comply the Equity, Diversity and Inclusion Plan attached
as Exhibit K (“EDI Plan”) and as it may be modified in the future by DSBO. Unless a
separate Utilization Plan is required by DSBO, the EDI Plan shall constitute the Utilization
Plan required by D.R.M.C. § 28-62.

(i) If directed by DSBO, the Contractor is required to develop and comply with
a separate Utilization Plan in accordance with D.R.M.C. § 28-62. Along with the
Utilization Plan requirements, the Contractor must establish and maintain records and
submit regular reports, as directed by DSBO, which will allow the City to assess progress
in complying with the Utilization Plan and achieving the MWBE participation goal. The
Utilization Plan is subject to modification by DSBO.

(iii) If change orders or any other contract modifications are issued under the
Contract, the Contractor shall have a continuing obligation to immediately inform DSBO
in writing of any agreed upon increase or decrease in the scope of work of such contract,
upon any of the bases discussed in D.R.M.C. § 28-70, regardless of whether such increase
or decrease in scope of work has been reduced to writing at the time of notification.

(iv) If change orders or other amendments or modifications are issued under the
Contract that include an increase in the scope of work of this Contract, whether by
amendment, change order, force account or otherwise, which increases the dollar value of
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the Contract, whether or not such change is within the scope of work designated for
performance by an MWBE at the time of contract award, such change orders or contract
modification shall be immediately submitted to DSBO for notification purposes.

(v) Those amendments, change orders, force accounts or other contract
modifications that involve a changed scope of work that cannot be performed by existing
project subcontractors are subject to the original contract goal. The Contractor shall satisfy
the goal with respect to such changed scope of work by soliciting new MWBES in
accordance with D.R.M.C. 8§ 28-70. The Contractor must also satisfy the requirements
under D.R.M.C. 88 28-60 and 28-73 with regard to changes in scope or participation. The
Contractor shall supply to the DSBO Director all required documentation described in
D.R.M.C. 88 28-60, 28-70, and 28-73 with respect to the modified dollar value or work
under the Contract.

(vi) Termination or substitution of an MWBE subcontractor requires
compliance with § 28-73, D.R.M.C.

(vii) Failure to comply with these provisions may subject the Contractor to
sanctions set forth in D.R.M.C. 8§ 28-76 of the MWBE Ordinance.

(viii) Should any questions arise regarding specific circumstances, the Contractor
should consult the MWBE Ordinance or may contact the Project’s designated DSBO
representative at (720) 913-1999.

27. SENSITIVE SECURITY INFORMATION:

Contractor acknowledges that, in the course of performing its work under this Contract,
Contractor may be given access to Sensitive Security Information (“SSI”’), as material is described
in the Code of Federal Regulations, 49 C.F.R. Part 1520. Contractor specifically agrees to comply
with all requirements of the applicable federal regulations, including but not limited to, 49 C.F.R.
Parts 15 and 1520. Contractor understands any questions it may have regarding its obligations with
respect to SSI must be referred to DEN’s Security Office.

28. DEN SECURITY:

A. Contractor, its officers, authorized officials, employees, agents, subcontractors, and
those under its control, shall comply with safety, operational, or security measures required of
Contractor or the City by the FAA or TSA. If Contractor, its officers, authorized officials,
employees, agents, subcontractors or those under its control, fail or refuse to comply with said
measures and such non-compliance results in a monetary penalty being assessed against the City,
then, in addition to any other remedies available to the City, Contractor shall fully reimburse the
City any fines or penalties levied against the City, and any attorney fees or related costs paid by
the City as a result of any such violation. Contractor must pay this amount within fifteen (15) days
from the date of the invoice or written notice. Any fines and fees assessed by the FAA or TSA
against the City due to the actions of Contractor and/or its agents will be deducted directly from
the invoice for that billing period.

FLATIRON CONSTRUCTORS, INC.
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B. Contractor is responsible for compliance with Airport Security regulations and 49
C.F.R. Parts 1542 (Airport Security) and 14 C.R.F. Parts 139 (Airport Certification and
Operations). Any and all violations pertaining to Parts 1542 and 139 resulting in a fine will be
passed on to and borne by Contractor. The fee/fine will be deducted from the invoice at time of
billing.

29. FEDERAL RIGHTS:

A. This Contract is subject and subordinate to the terms, reservations, restrictions and
conditions of any existing or future contracts between the City and the United States, the execution
of which has been or may be required as a condition precedent to the transfer of federal rights or
property to the City for airport purposes, and the expenditure of federal funds for the extension,
expansion or development of the Airport System. It also is subject to the terms below and in
Appendix 1 to this Contract.

Q) General Civil Rights: Contractor agrees to comply with pertinent statutes,
Executive Orders and such rules as are promulgated to ensure that no person shall, on the
grounds of race, creed, color, national origin, sex, age, or disability be excluded from
participating in any activity conducted with or benefiting from Federal Assistance. This
provision binds Contractor and subcontractors from the bid solicitation period through the
completion of the Contract. This provision is in addition to that required of Title VI of the
Civil Rights Act of 1964.

(i) Federal Fair Labor Standards Act: This Contract incorporates by reference
the provisions of 29 C.F.R. Part 201, the Federal Fair Labor Standards Act (“FLSA”), with
the same force and effect as if given in full text. The FLSA sets minimum wage, overtime
pay, recordkeeping, and child labor standards for full and part-time workers. Contractor
agrees to incorporate by reference the provisions of FLSA in all contracts and subcontracts
resulting from this Contract. Contractor has full responsibility to monitor compliance to
the referenced regulation. Contractor must address any claims or disputes arising from this
requirement directly with the U.S. Department of Labor — Wage and Hour Division.

(iii) Occupational Safety and Health Act: This Contract incorporates by
reference the requirements of 29 C.F.R. Part 1910 with the same force and effect as if given
in full text. Contractor must provide a work environment that is free from recognized
hazards that may cause death or serious physical harm to the employee. Contractor retains
full responsibility to monitor its compliance and any subcontractor’s compliance with the
applicable requirements of the Occupational Safety and Health Act of 1970 (29 C.F.R. Part
1910). Contractor must address any claims or disputes that pertain to a referenced
requirement directly with the U.S. Department of Labor — Occupational Safety and Health
Administration.

(iv) Contractor covenants it will include the provisions of this section in every
subcontract, including procurements of materials and leases of equipment, unless exempt
by the Federal Acts, Regulations and directives issued pursuant thereto. Contractor
covenants it will take action with respect to any subcontract or procurement as the City or

FLATIRON CONSTRUCTORS, INC.
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the FAA may direct as a means of enforcing such provisions including sanctions for
noncompliance. Provided, that if Contractor becomes involved in, or is threatened with
litigation by a subcontractor, or supplier because of such direction, Contractor may request
the City to enter into any litigation to protect the interests of the City. In addition,
Contractor may request the United States to enter into the litigation to protect the interests
of the United States.

30. CITY EXECUTION OF CONTRACT:

This Contract is expressly subject to, and shall become effective upon, the execution of all
signatories of the City and, if required, the approval of Denver City Council. This Contract may
be executed in two or more counterparts, each of which shall be deemed an original, but all of
which together shall constitute one and the same.

31. ELECTRONIC SIGNATURES AND ELECTRONIC RECORDS:

The Contract, and any other documents requiring a signature hereunder, may be signed
electronically by the City and/or Contractor in the manner specified by the City. The Parties agree
not to deny the legal effect or enforceability of the Contract solely because it is in electronic form
or because an electronic record was used in its formation. The Parties agree not to object to the
admissibility of the Contract in the form of an electronic record, or a paper copy of an electronic
document, or a paper copy of a document bearing an electronic signature, on the ground that it is
an electronic record or electronic signature or that it is not in its original form or is not an original.

[SIGNATURE PAGES FOLLOW]

FLATIRON CONSTRUCTORS, INC.
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Contract Control Number: PLANE-202262810-00
Contractor Name: ANY VENDOR

IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at
Denver, Colorado as of:

SEAL CITY AND COUNTY OF DENVER:
ATTEST: By:
APPROVED AS TO FORM: REGISTERED AND COUNTERSIGNED:

Attorney for the City and County of Denver

By: By:

By:
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Contract Control Number: PLANE-202262810-00
Contractor Name: ANY VENDOR

DocuSigned by:

By: Erand Joluns 11/17/2022 | 4:32 AM PST

DEUC33YAUCDT4DT

Grant Johns
Name:

(please print)

Title: Vice President & District Manager
(please print)

ATTEST: [if required]

DocuSigned by:

Kevin Pelormick
By:

CBB144F0B/7CB480...

Name: Kevin McCormick

(please print)

T|t|e Central Division Finance Manager

(please print)
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EXHIBIT A

Standard Federal Assurances and Nondiscrimination
Non-Federal Contract Provision
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A5  CIVIL RIGHTS - GENERAL

A5.3.1 Clause that is used for Contracts
GENERAL CIVIL RIGHTS PROVISIONS

The Contractor agrees to comply with pertinent statutes, Executive Orders and such rules as are
promulgated to ensure that no person shall, on the grounds of race, creed, color, national origin,
sex, age, or disability be excluded from participating in any activity conducted with or benefiting
from Federal assistance.

This provision binds the Contractor and subcontractors from the bid solicitation period through
the completion of the contract. This provision is in addition to that required by Title VI of the
Civil Rights Act of 1964.

A6 CIVIL RIGHTS-TITLE VI ASSURANCE
A6.3.1 Title VI Solicitation Notice
Title VI Solicitation Notice:

The (Name of Sponsor), in accordance with the provisions of Title VI of the Civil Rights Act of
1964 (78 Stat. 252, 42 USC 88 2000d to 2000d-4) and the Regulations, hereby notifies all
bidders or offerors that it will affirmatively ensure that any contract entered into pursuant to this
advertisement, [select disadvantaged business enterprises or airport concession disadvantaged
business enterprises] will be afforded full and fair opportunity to submit bids in response to this
invitation and will not be discriminated against on the grounds of race, color, or national origin
in consideration for an award.

A6.4 CONTRACT CLAUSES
A6.4.1 Title VI Clauses for Compliance with Nondiscrimination Requirements
Compliance with Nondiscrimination Requirements:

During the performance of this contract, the Contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “Contractor”), agrees as follows:

1. Compliance with Regulations: The Contractor (hereinafter includes consultants) will
comply with the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as
they may be amended from time to time, which are herein incorporated by reference and
made a part of this contract.

2. Nondiscrimination: The Contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the
selection and retention of subcontractors, including procurements of materials and leases
of equipment. The Contractor will not participate directly or indirectly in the
discrimination prohibited by the Nondiscrimination Acts and Authorities, including
employment practices when the contract covers any activity, project, or program set forth
in Appendix B of 49 CFR part 21.
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3. Solicitations for Subcontracts, including Procurements of Materials and
Equipment: In all solicitations, either by competitive bidding or negotiation made by the
Contractor for work to be performed under a subcontract, including procurements of
materials, or leases of equipment, each potential subcontractor or supplier will be notified
by the Contractor of the contractor’s obligations under this contract and the
Nondiscrimination Acts and Authorities on the grounds of race, color, or national origin.

4. Information and Reports: The Contractor will provide all information and reports
required by the Acts, the Regulations, and directives issued pursuant thereto and will
permit access to its books, records, accounts, other sources of information, and its
facilities as may be determined by the sponsor or the Federal Aviation Administration to
be pertinent to ascertain compliance with such Nondiscrimination Acts and Authorities
and instructions. Where any information required of a contractor is in the exclusive
possession of another who fails or refuses to furnish the information, the Contractor will
so certify to the sponsor or the Federal Aviation Administration, as appropriate, and will
set forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a Contractor’s noncompliance with the
non-discrimination provisions of this contract, the sponsor will impose such contract
sanctions as it or the Federal Aviation Administration may determine to be appropriate,
including, but not limited to:

a. Withholding payments to the Contractor under the contract until the Contractor
complies; and/or

b. Cancelling, terminating, or suspending a contract, in whole or in part.

6. Incorporation of Provisions: The Contractor will include the provisions of paragraphs
one through six in every subcontract, including procurements of materials and leases of
equipment, unless exempt by the Acts, the Regulations, and directives issued pursuant
thereto. The Contractor will take action with respect to any subcontract or procurement as
the sponsor or the Federal Aviation Administration may direct as a means of enforcing
such provisions including sanctions for noncompliance. Provided, that if the Contractor
becomes involved in, or is threatened with litigation by a subcontractor, or supplier
because of such direction, the Contractor may request the sponsor to enter into any
litigation to protect the interests of the sponsor. In addition, the Contractor may request
the United States to enter into the litigation to protect the interests of the United States.

A6.4.2 Title VI Clauses for Deeds Transferring United States Property
CLAUSES FOR DEEDS TRANSFERRING UNITED STATES PROPERTY

The following clauses will be included in deeds effecting or recording the transfer of real
property, structures, or improvements thereon, or granting interest therein from the United States
pursuant to the provisions of the Airport Improvement Program grant assurances.

NOW, THEREFORE, the Federal Aviation Administration as authorized by law and upon the
condition that the (Title of Sponsor) will accept title to the lands and maintain the project
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constructed thereon in accordance with (Name of Appropriate Legislative Authority), for the
(Airport Improvement Program or other program for which land is transferred), and the
policies and procedures prescribed by the Federal Aviation Administration of the U.S.
Department of Transportation in accordance and in compliance with all requirements imposed by
Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of
the Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S.
Department of Transportation pertaining to and effectuating the provisions of Title VI of the
Civil Rights Act of 1964 (78 Stat. 252; 42 USC § 2000d to 2000d-4), does hereby remise,
release, quitclaim and convey unto the (Title of Sponsor) all the right, title and interest of the
U.S. Department of Transportation/Federal Aviation Administration in and to said lands
described in (Exhibit A attached hereto or other exhibit describing the transferred property)
and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto (Title of Sponsor) and its
successors forever, subject, however, to the covenants, conditions, restrictions and reservations
herein contained as follows, which will remain in effect for the period during which the real
property or structures are used for a purpose for which Federal financial assistance is extended or
for another purpose involving the provision of similar services or benefits and will be binding on
the (Title of Sponsor), its successors and assigns.

The (Title of Sponsor), in consideration of the conveyance of said lands and interests in lands,
does hereby covenant and agree as a covenant running with the land for itself, its successors and
assigns, that (1) no person will on the grounds of race, color, or national origin, be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination with regard
to any facility located wholly or in part on, over, or under such lands hereby conveyed [,] [and]*
(2) that the (Title of Sponsor) will use the lands and interests in lands and interests in lands so
conveyed, in compliance with all requirements imposed by or pursuant to Title 49, Code of
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, Part
21, Non-discrimination in Federally-assisted programs of the U.S. Department of Transportation,
Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations and Acts may
be amended], and (3) that in the event of breach of any of the above-mentioned
nondiscrimination conditions, the Department will have a right to enter or re-enter said lands and
facilities on said land, and that above described land and facilities will thereon revert to and vest
in and become the absolute property of the Federal Aviation Administration and its assigns as
such interest existed prior to this instruction].*

(*Reverter clause and related language to be used only when it is determined that such a clause is
necessary in order to make clear the purpose of Title VI.)

A6.4.3 Title VI Clauses for Transfer of Real Property Acquired or Improved Under
the Activity, Facility, or Program

CLAUSES FOR TRANSFER OF REAL PROPERTY ACQUIRED OR IMPROVED
UNDER THE AIRPORT IMPROVEMENT PROGRAM
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The following clauses will be included in (deeds, licenses, leases, permits, or similar
instruments) entered into by the (Title of Sponsor) pursuant to the provisions of the Airport
Improvement Program grant assurances.

A. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs,
personal representatives, successors in interest, and assigns, as a part of the consideration
hereof, does hereby covenant and agree [in the case of deeds and leases add “as a
covenant running with the land”] that:

1. In the event facilities are constructed, maintained, or otherwise operated on the
property described in this (deed, license, lease, permit, etc.) for a purpose for which a
Federal Aviation Administration activity, facility, or program is extended or for
another purpose involving the provision of similar services or benefits, the (grantee,
licensee, lessee, permittee, etc.) will maintain and operate such facilities and services
in compliance with all requirements imposed by the Nondiscrimination Acts and
Regulations listed in the Pertinent List of Nondiscrimination Authorities (as may be
amended) such that no person on the grounds of race, color, or national origin, will be
excluded from participation in, denied the benefits of, or be otherwise subjected to
discrimination in the use of said facilities.

B. With respect to licenses, leases, permits, etc., in the event of breach of any of the above
Nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the
(lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities
thereon, and hold the same as if the (lease, license, permit, etc.) had never been made or
issued.*

C. With respect to a deed, in the event of breach of any of the above Nondiscrimination
covenants, the (Title of Sponsor) will have the right to enter or re-enter the lands and
facilities thereon, and the above described lands and facilities will there upon revert to
and vest in and become the absolute property of the (Title of Sponsor) and its assigns.*

(*Reverter clause and related language to be used only when it is determined that such a clause is
necessary to make clear the purpose of Title VI.)

A6.4.4 Title VI Clauses for Construction/Use/Access to Real Property Acquired
Under the Activity, Facility or Program

CLAUSES FOR CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED
UNDER THE ACTIVITY, FACILITY OR PROGRAM

The following clauses will be included in deeds, licenses, permits, or similar
instruments/agreements entered into by (Title of Sponsor) pursuant to the provisions of the
Airport Improvement Program grant assurances.

A. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs,
personal representatives, successors in interest, and assigns, as a part of the consideration
hereof, does hereby covenant and agree (in the case of deeds and leases add, “as a
covenant running with the land”) that (1) no person on the ground of race, color, or
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national origin, will be excluded from participation in, denied the benefits of, or be
otherwise subjected to discrimination in the use of said facilities, (2) that in the
construction of any improvements on, over, or under such land, and the furnishing of
services thereon, no person on the ground of race, color, or national origin, will be
excluded from participation in, denied the benefits of, or otherwise be subjected to
discrimination, (3) that the (grantee, licensee, lessee, permittee, etc.) will use the premises
in compliance with all other requirements imposed by or pursuant to the List of
discrimination Acts And Authorities.

With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above
nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the
(license, permit, etc., as appropriate) and to enter or re-enter and repossess said land and
the facilities thereon, and hold the same as if said (license, permit, etc., as appropriate)
had never been made or issued.*

C. With respect to deeds, in the event of breach of any of the above nondiscrimination

covenants, (Title of Sponsor) will there upon revert to and vest in and become the
absolute property of (Title of Sponsor) and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such a clause is
necessary to make clear the purpose of Title V1.)

A6.4.5 Title VI List of Pertinent Nondiscrimination Acts and Authorities

Title VI List of Pertinent Nondiscrimination Acts and Authorities

During the performance of this contract, the Contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “Contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits
discrimination on the basis of race, color, national origin);

49 CFR part 21 (Non-discrimination in Federally-assisted programs of the Department of
Transportation—Effectuation of Title VI of the Civil Rights Act of 1964);

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 USC 8 4601) (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended
(prohibits discrimination on the basis of disability); and 49 CFR part 27;

The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as
amended (prohibits discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
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the terms “programs or activities” to include all of the programs or activities of the
Federal-aid recipients, sub-recipients and contractors, whether such programs or activities
are Federally funded or not);

e Titles Il and Il of the Americans with Disabilities Act of 1990, which prohibit
discrimination on the basis of disability in the operation of public entities, public and
private transportation systems, places of public accommodation, and certain testing
entities (42 USC 88§ 12131 — 12189) as implemented by U.S. Department of
Transportation regulations at 49 CFR parts 37 and 38;

e The Federal Aviation Administration’s Nondiscrimination statute (49 USC 8§ 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

e Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures nondiscrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

e Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);

e Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 USC 1681 et seq).

Al7 FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE)
Al17.3 SOLICITATION CLAUSE

All contracts and subcontracts that result from this solicitation incorporate by reference the
provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same
force and effect as if given in full text. The FLSA sets minimum wage, overtime pay,
recordkeeping, and child labor standards for full and part-time workers.

The [Contractor | Consultant] has full responsibility to monitor compliance to the referenced
statute or regulation. The [Contractor | Consultant] must address any claims or disputes that
arise from this requirement directly with the U.S. Department of Labor — Wage and Hour
Division.
A20 OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970

A20.3 CONTRACT CLAUSE

All contracts and subcontracts that result from this solicitation incorporate by reference the
requirements of 29 CFR Part 1910 with the same force and effect as if given in full text. The
employer must provide a work environment that is free from recognized hazards that may cause
death or serious physical harm to the employee. The employer retains full responsibility to
monitor its compliance and their subcontractor’s compliance with the applicable requirements of
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the Occupational Safety and Health Act of 1970 (20 CFR Part 1910). The employer must address
any claims or disputes that pertain to a referenced requirement directly with the U.S. Department
of Labor — Occupational Safety and Health Administration.
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EXHIBIT A
SCOPE OF WORK

Contractor shall provide on-call airfield construction services pursuant to the terms and
conditions of this Agreement and related Task Orders. Each Task Order related to this Project
shall contain a scope of work that will dictate the specific airfield construction services to be
provided at that time. Contractor shall perform airfield repair work, primarily related to the
airfield infrastructure per Federal Aviation Administration (FAA) criteria. The Scope of Work
for this Project includes, but is not limited to:

1. repairs to, or replacement of any infrastructure (excluding buildings) within or pertaining
to, primarily the airfield, but does not preclude landside task orders; and

2. demolition, earthwork and turf, concrete and asphalt paving, special structures, manholes
and retaining walls, fencing, drainage, erosion control and utilities, lighting and signage,
pavement marking, spall and joint repair, joint and crack sawing, routing, and sealing,
traffic control and haul route flagging/monitoring, and/or mobilization.
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9 . XHIBIT B

CITY AND COUNTY OF DENVER
RULES AND REGULATIONS AND BID
CONDITIONS OF THE
MANAGER OF PUBLIC WORKS

PERTAINING TO EQUAL EMPLOYMENT OPPORTUNITY
IN THE CITY AND COUNTY OF DENVER

APPROVED FOR LEGALITY: APPROVED AND ADOPTED:
Isl /sl
Attorney for the City and Manager of Public Works

County of Denver

Adopted and Published Pursuant to Article 111, Division 2 of Chapter 28
the Revised Municipal Code
of the City and County of Denver

These Rules and Regulations cancel and supersede any and all previous issued Rules and
Regulations on the subject

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810-00



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

RULES AND REGULATIONS
REGARDING
EQUAL EMPLOYMENT OPPORTUNITY

Promulgated and adopted by the Manager of Public Works pursuant to and by authority of Article lll,
Division 2, Chapter 28 of the Revised Municipal Code of the City and County of Denver, and for the
purpose of insuring that contractors. subcontractors and suppliers soliciting and receiving
compensation for contract work from or through the City and County of Denver provide equal
opportunity in employment without regard to race, color, creed, sex, national origin, age, religion,
marital status, political opinion or affiliation or mental or physical handicap and meet certain
requirements for the hiring' training promotion and treatment during employment of members of
ethnic groups subjected to differential treatment , including persons of African descent (Black),
Spanish-surnamed (Hispanic), Asian-American and American Indian groups.

RULE I
DEFINITIONS

A. "City” means the City and County of Denver.

"Manager" shall mean the Manager of Public Works for the City and County of Denver.

C. "Contract" means a contract entered into with the City and County of Denver, financed in
whole or in part by local resources or funds of the City and County of Denver, for the
construction of any public building or prosecution or completion of any public work.

D. "Contractor" means the original party to a contract with the City and County of Denver, also
referred to as the "general" or "prime" contractor.

"Director" means the Director of the Mayor's Office of Contract Compliance.

F. "Subcontractor" means any person company, association, partnership, corporation, or other
entity which assumes by subordinate agreement some or all of the obligations of the general or
prime contractor.

G. The Phrase "Bidding Specifications" as used in Article 111, Division 2 of Chapter 28 of the
Revised Municipal Code shall include BID CONDITION, INVITATION TO BID AND NOTICE OF
PROPOSAL.

H. "Affirmative Action Program" means a set of specific and result-oriented procedures or steps to
which a contractor commits himself to apply every good faith effort to employ members of
ethnic minority groups, to include persons of African descent (Black), Spanish surnamed
(Hispanic), Asian-American, American Indians, and persons with mental or physical handicap.

I.  "Mayor's Office of Contract Compliance" means the City agency established pursuant to Article
I, Division 1 of Chapter 28 of the Denver Revised Municipal Code.

@
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RULE Il
NOTICE OF HEARING

When results of conciliation efforts are unsatisfactory to the Manager and he is informed in
accordance with Article lll, Division 2 of Chapter 28 of the Revised Municipal Code that a contractor or
subcontractor has apparently failed to meet affirmative action and equal employment opportunity
requirements after a reasonable period of notice to correct deficiencies, the Manager will, prior to
imposition of any sanctions, afford the general contractor a hearing in order to determine whether the
contractor or his subcontractors have failed to comply with the affirmative action and equal
employment opportunity requirements of Article Ill, Division 2 of Chapter 28 of the Revised Municipal
Code or of the contract. Written notice of such hearing shall be delivered personally or sent by certified
mail return receipt requested, to the contractor and to any subcontractor involved at least ten days
prior to the date scheduled for the hearing.

RULE llI
HEARING

A. Contractors will appear at hearings and may be represented by counsel, and may present
testimony orally and other evidence.
B. Hearings shall be conducted by one or more hearing examiners designated as such by the
Manager.
C. The Director of the Mayor's Office of Contract Compliance may participate in hearings as a
witness.
D. Hearings shall be held at the place specified in the notice of hearing.
E. All oral testimony shall be given under oath or affirmation and a record of such proceedings
shall be made.
All hearings shall be open to the public.
. The hearing officer shall make recommendations to the Manager who shall make a final
decision.

O m

REGULATIONS

REGULATION NO. 1. ORDINANCE: The Rules and Regulations of the Manager shall be inserted in the
bidding specifications for every contract for which bidding is required.

REGULATION NO. 2. EXEMPTIONS: Each contract and subcontract, regardless of dollar amount, shall
be subject to affirmative action requirements unless specifically exempted in writing individually by the
Manager. Exemptions apply only to "affirmative action" in equal employment opportunity, and are not
to be construed as condonation in any manner of "discrimination" or "discriminatory practices" in
employment because of race, color, creed sex age national origin, religion, marital status, political
opinion or mental or physical handicap.

FLATIRON CONSTRUCTORS, INC.
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REGULATION NO. 3. DIRECTOR OF CONTRACT COMPLIANCE: The Director of the Mayor's Office of
Contract Compliance shall perform the duties assigned to such official by Article Ill, Division 2 of
Chapter 28 of the Revised Municipal Code and by the Manager. (1) The Director of the Mayor's Office
of Contract Compliance or designated representatives shall inform. bidders and contractors of
affirmative action procedures, programs, and goals in accordance with the ordinance at pre-bid and
pre-construction conference; (2) make regular on-site inspections; (3) supply contractors and
subcontractors with report forms to be completed by them when requested, and furnished to the
Director of the Mayor's Office of Contract Compliance; and (4) review payroll records, employment
records and practices of general contractors and their subcontractors and suppliers during the
performance of any contract. The Director of the Mayor's Office of Contract Compliance shall promptly
report apparent affirmative action deficiencies to the Manager.

REGULATION NO. 4. GOALS AND TIMETABLES: In general, goals and timetables should take into
account anticipated vacancies and the availability of skills in the market place from which employees
should be drawn. In addition, where discrimination in employment by a general contractor or any of
his subcontractors is indicated, a corrective action program will take into account the need by the
general contractor and his subcontractors to correct past discriminatory practices and reach goals of
minority manpower utilization on a timely basis through such recruiting and advertising efforts as are
necessary and appropriate.

REGULATION NO.5. AWARD OF CONTRACTS: It shall be the responsibility of the Director of the
Mayor's Office of Contract Compliance to determine the affirmative action capability of bidders,
contractors and subcontractors and to recommend to the Manager the award of contracts to those
bidders, contractors and subcontractors and suppliers who demonstrate the ability and willingness to
comply with the terms of their contract.

REGULATION NO. 6. PUBLICATION AND DUPLICATION: Copies of these Rules and Regulations as
amended by the Manager from time to time, shall as soon as practicable and after Notice being
published will be made a part of all City Contracts.

REGULATION NO. 7. NOTICE TO PROCEED: Prior to issuance of Notice to Proceed a sign-off will be
required of the Director of the Mayor's Office of Contract Compliance or his designee.

REGULATION NO. 8. CONTRACTS WITH SUBCONTRACTORS: To the greatest extent possible the
contractor shall make a good faith effort to contract with minority contractors, subcontractors and
suppliers for services and supplies by taking affirmative actions which include but are not limited to the
following:

1. Advertise invitations for subcontractor bids in minority community news media.

2. Contact minority contractor organizations for referral of prospective subcontractors.

3. Purchase materials and supplies from minority material suppliers.

REGULATION NO. 9. AGENCY REFERRALS: it shall be no excuse that the union with which the
contractor or subcontractor has an agreement providing for referral, exclusive or otherwise, failed to
refer minority employees.

FLATIRON CONSTRUCTORS, INC.
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REGULATION NO. 10. CLAUSES: The Manager shall include the appropriate clauses in every contract
and the contractor shall cause to be inserted in every subcontract the appropriate clauses:

1. APPENDIX A: City and County of Denver Equal Opportunity Clause-ALL CONTRACTS funded
only with City & County of Denver monies.

2. APPENDIX B: Equal Opportunity Clause (11246)-ALL FEDERAL ASSISTED

3. APPENDIX C: Section 3-Assurance of Compliance-HUD ASSISTED PROJECTS.

4. APPENDIX D: Section 3-Clause-HUD ASSISTED PROJECTS.

All amendments to the appendices shall be included by reference.

REGULATION NO. 11. SHOW CAUSE NOTICES: When the Manager has reasonable cause to believe that
a contractor has violated Article I, Division 2 of Chapter 28 of the Revised Municipal Code, he may
issue a notice requiring the contractor to show cause, within fifteen days why enforcement
procedures, or other appropriate action to insure compliance, should not be instituted.

REGULATION NO. 12. BID CONDITIONS-AFFIRMATIVE ACTION
REQUIREMENTS-
EQUAL EMPLOYMENT OPPORTUNITY:

1. APPENDIX E:
The Bid Conditions- Affirmative Action Requirements-Equal Employment Opportunity as
amended and published by the U.S. Department of Labor, Employment Standards
Administration, Office of Federal Contract Compliance, shall be inserted verbatim for bidding
specification for every non-exempt contract involving the use of Federal funds.

2. APPENDIX F:
The Bid Conditions- Affirmative Action Requirements-Equal Employment Opportunity as
published by the Department of Public Works, City and County of Denver shall be inserted
verbatim as bidding specifications for every non-exempt contract using City funds.

FLATIRON CONSTRUCTORS, INC.
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APPENDIX A

CITY AND COUNTY OF DENVER EQUAL OPPORTUNITY CLAUSE-ALL CONTRACTS

1. The contractor will not discriminate against any employee or applicant for employment
because of race creed, color, sex, age, national origin, religion, marital status, political opinion
or affiliation, or mental or physical handicap. The contractor will take affirmative action to
ensure that applicants are employed, and that employees are treated during employment
without regard to their race, creed, color, sex, age, national origin, religion, marital status,
political opinion or affiliation, or mental or physical handicap. Such action shall include, but not
be limited to the following: employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation;
and selection fér training, including apprenticeship. The contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be
provided setting forth the provisions of this nondiscrimination clause.

2. The contractor will, in all solicitations or advertisements for employees placed by or on behalf
of the contractor, state that all qualified applicants will receive consideration for employment
without regard to race, creed, color, sex, age, national origin, religion, marital status, political
opinion or affiliation, or mental or physical handicap.

3. The contractor will send to each labor union or representative of workers with which he has a
collective bargaining agreement or other contract or understanding, a notice to be provided,
advising the said labor union or workers’ representatives of the contractor's commitments
under this section, and shall post copies of the notice in conspicuous places available to
employees and applicants for employment.

4, Each contractor will comply with all provisions of Article Ill, Division 2, Chapter 28 of the
Revised Municipal Code, and the rules, regulations, and relevant orders of the Manager and
Director.

5. The contractor will furnish all information and reports required by Article Ill, Division 2, Chapter

28 of the Revised Municipal Code, and by rules, regulations and orders of the Manager and
Director or pursuant thereto, and will permit access to his books, records, and accounts by the
Manager, Director or their designee for purposes of investigation to ascertain compliance with
such rules, regulations, and orders.

6. In the event of the contractor's noncompliance with the nondiscrimination clauses of this
contract or with any of the said rules, regulations or orders this contract may be cancelled,
terminated., or suspended in whole or in part and the contractor may be declared ineligible for
further City contracts in accordance with procedures authorized in Article lll, Division 2, Chapter
28 of the Revised Municipal Code, or by rules, regulations, or order of the Manager.

7. The contractor will include Regulation 12 Paragraph 2 and the provisions of paragraphs (1)
through (6) in every subcontract or purchase order unless, exempted by rules, regulations, or
orders of the Manager issued pursuant to Article Ill, Division 2, Chapter 28 of the Revised
Municipal Code, so that such provisions will be binding upon each subcontractor or suppliers.
The contractor will take such action with respect to any subcontract or purchase order as the
administering agency may direct as a means of enforcing such provisions, including sanctions
for noncompliance.

FLATIRON CONSTRUCTORS, INC.
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The applicant further agrees to be bound by the above equal opportunity clauses with respect
to its own employment practices when it participates in City contracts. The contractor agrees to
assist and cooperate actively with the Manager and the Director in obtaining compliance of
subcontractors and suppliers with the equal opportunity clause and the rules, regulations and
relevant orders of the Manager, and will furnish the Manager and the Director such information
as they may require for the supervision of compliance, and will otherwise assist the Manager
and Director in the discharge of the City's primary responsibility for securing compliance. The
contractor further agrees to refrain from entering into any contract or contract modification
subject to Article Ill, Division 2, Chapter 28 of the Revised Municipal Code with a contractor
debarred from, or who has not demonstrated eligibility for, City contracts.

The contractor will carry out such sanctions and penalties for violation of the equal opportunity

clause as may be imposed upon contractors and subcontractors by the Manager and Director.

In addition, the contractor agrees that failure or refusal to comply with these undertakings the

Manager may take any or all of the following actions:

A. Cancellation, termination, or suspension in whole or in part of this contract.

B. Refrain from extending any further assistance to the applicant under the program with
respect to which the failure occurred until satisfactory assurance of future compliance has
been received from such applicant.

C. Refer the case to the City Attorney for appropriate legal proceedings.

SUBCONTRACTS: Each prime contractor or subcontractor shall include the equal opportunity
clause in each of its subcontracts.

FLATIRON CONSTRUCTORS, INC.
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APPENDIX F
BID CONDITIONS
AFFIRMATIVE ACTION REQUIREMENTS
EQUAL EMPLOYMENT OPPORTUNITY

For all Non-Exempt Construction Contracts to be Awarded by
the City and County of Denver, Department of Public Works

NOTICE

EACH BIDDER, CONTRACTOR OR SUBCONTRACTOR (HEREINAFTER THE CONTRACTOR) MUST FULLY
COMPLY WITH THE REQUIREMENTS OF THESE BID CONDITIONS AS TO EACH CONSTRUCTION TRADE IT
INTENDS TO USE ON THIS CONSTRUCTION CONTRACT, AND ALL OTHER CONSTRUCTION WORK (BOTH
CITY AND NON-CITY) IN THE DENVER AREA DURING THE PERFORMANCE OF THIS CONTRACT OR
SUBCONTRACT. THE CONTRACTOR COMMITS ITSELF TO THE GOALS FOR MINORITY MANPOWER
UTILIZATION, AS APPLICABLE, AND ALL OTHER REQUIREMENTS, TERMS AND CONDITION OF THESE BID
CONDITIONS BY SUBMITTING A PROPERLY SIGNED BID.

THE CONTRACTOR SHALL APPOINT A COMPANY EXECUTIVE TO ASSUME THE RESPONSIBILITY FOR THE
IMPLEMENTATION OF THE REQUIREMENTS, TERMS AND CONDITIONS OF THESE BID CONDITIONS.

EULOIS CLECKLEY
Manager of Public Works
City and County of Denver

FLATIRON CONSTRUCTORS, INC.
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A. REQUIREMENTS --AN AFFIRM ATIVE ACTION PLAN:

Contractors shall be subject to the provisions and requirements of these bid conditions
including the goals and timetables for minority' and female utilization, and specific affirmative
action steps set forth by the Office of Contract Compliance. The contractor's commitment to
the goals for minority, and female utilization as required constitutes a commitment that it will
make every good faith effort to meet such goals.

1. GOALS AND TIMETABLES:

The goals and timetables for minority! and female participation, expressed in percentage terms
for the contractor's aggregate workforce in each trade are as follows:

GOALS FOR MINORITY PARTICIPATION GOALS FOR FEMALE PARTICIPATION

FOR EACH TRADE FOR EACH TRADE
From January 1, 1982 From January 1, 1982
to 21.7% - 23.5% to 6.9%

Until Further Notice Until Further Notice

The goals for minority and female utilization above are expressed in terms of hours of training
and employment as a proportion of the total number of hours to be worked by the contractor's
aggregate workforce, which includes all supervisory personnel, in each trade, on all projects for
the City and County of Denver during the performance of its contract (i.e., The period beginning
with the first day of work on the City and County of Denver funded construction contract and
ending with the last day of work).

The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract in each trade and minorities and females must be
employed evenly on each of a contractor's projects. Therefore, the transfer of minority or
female employees from contractor to contractor or from project to project for the purpose of
meeting the contractor's goals shall be a violation of these Bid Conditions.

If the contractor counts the nonworking hours of apprentices they must be employed by the
contractor during the training period; the contractor must have made a commitment to employ
apprentices at the completion of their training subject to the availability of employment
opportunities; and the apprentices must be trained pursuant to training programs approved by
the Bureau of Apprenticeship and Training.

" "Minority" is defined as including, Blacks, Spanish Surname Americans, Asian-Americans, and American Indians, and
includes both men and Minority women.

FLATIRON CONSTRUCTORS, INC.
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2. SPECIFIC AFFIRMATIVE ACTION STEPS:

No contractor shall be found to be in noncompliance solely on account of its failure to meet its
goals, but will be given an opportunity to demonstrate that the contractor has instituted all the
specific affirmative action steps specified and has made every good faith effort to make these
steps work toward the attainment of its goals within the timetables, all to the purpose of
expanding minority and female utilization in its aggregate workforce. A contractor, who fails to
comply with its obligation under the Equal Opportunity Clause of its contract and fails to
achieve its commitments to the goals for minority and female utilization has the burden of
proving that it has engaged in an Affirmative Action Program directed at increasing minority
and female utilization and that such efforts were at least as extensive and as specific as the
following:

a. The contractor should have notified minority and female organizations when
employment opportunities were available and should have maintained records of the
organization's response.

b. The contractor should have maintained a file of the names and addresses of each
minority and female referred to it by any individual or organization and what action was
taken with respect to each such referred individual, and if the individual was not
employed by the contractor, the reasons. If such individual was sent to the union hiring
hall for referral and not referred back by the union or if referred, not employed by the
contractor, the file should have documented this and their reasons.

c. The contractor should have promptly notified the Department of Public Works, and
Mayor's Office of Contract Compliance when the union or unions with which the
contractor has collective bargaining agreements did not refer to the contractor a
minority or female sent by the contractor, or when the contractor has other information
that the union referral process has impeded efforts to meet its goals.

d. The contractor should have disseminated its EEO policy within its organization by
including it in any employee handbook or policy manual; by publicizing it in company
newspapers and annual reports and by advertising such policy at reasonable intervals in
union publications. The EEO policy should be further disseminated by conducting staff
meetings to explain and discuss the policy; by posting of the policy; and by review of the
policy with minority and female employees.

e. The contractor should have disseminated its EEO policy externally by informing and
discussing it with all recruitment sources; by advertising in news media, specifically
including minority and female news media; and by notifying and discussing it with all
subcontractors.

f. The contractor should have made both specific and reasonably recurrent written and
oral recruitment efforts. Such efforts should have been directed at minority and female
organizations, schools with substantial minority and female enrollment, and minority
and female recruitment and training organizations within the contractor's recruitment
area.

10
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g. The contractor should have evidence available for inspection that all tests and other
selection techniques used to select from among candidates for hire, transfer,
promotion, training, or retention are being used in a manner that does not violate the
OFCCP Testing Guidelines in 41 CFR Part 60-3.

h. The contractor should have made sure that seniority practices and job classifications do
not have a discriminatory effect.

i. The contractor should have made certain that all facilities are not segregated by race.

j.  The contractor should have continually monitored all personnel activities to ensure that
its EEO policy was being carried out including the evaluation of minority and female
employees for promotional opportunities on a quarterly basis and the encouragement
of such employees to seek those opportunities.

k. The contractor should have solicited bids for subcontracts from available minority and
female subcontractors engaged in the trades covered by these Bid conditions, including
circulation of minority and female contractor associations.

NOTE: The Director and the Mayor's Office of Contract Compliance will provide
technical assistance on questions pertaining to minority and female recruitment
sources, minority and female community organizations, and minority and female news
media upon receipt of a request for assistance from a contractor.

3. NON-DISCRIMINATION:
In no event may a contractor utilize the goals and affirmative action steps required in such a
manner as to cause or result in discrimination against any person on account of race, color,
religion, sex, marital status, national origin, age, mental or physical handicap, political opinion
or affiliation.

4. COMPLIANCE AND ENFORCEMENT:
In all cases, the compliance of a contractor will be determined in accordance with its obligations
under the terms of these Bid Conditions. All contractors performing or to perform work on
projects subject to these Bid Conditions hereby agree to inform their subcontractors in writing
of their respective obligations under the terms and requirements of these Bid Conditions,
including the provisions relating to goals of minority and female employment and training.

A. Contractors Subject to these Bid Conditions:
In regard to these Bid Conditions, if the contractor meets the goals set forth therein or
can demonstrate that it has made every good faith effort to meet these goals, the
contractor shall be presumed to be in compliance with Article Ill, Division 2, Chapter 28
of the Revised Municipal Code, the implementing regulations and its obligations under
these Bid Conditions. In the event, no formal sanctions or proceedings leading toward
sanctions shall be instituted unless the contracting or administering agency otherwise
determines that the contractor is violating the Equal Opportunity Clause.

1. Where the Office of Contract Compliance finds that a contractor failed to comply
with the requirements of Article 111, Division 2, Chapter 28 of the Revised Municipal
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Code or the implementing regulations and the obligations under these Bid
Conditions, and so informs the Manager, the Manager shall take such action and
impose such sanctions, which include suspension, termination, cancellation, and
debarment, as may be appropriate under the Ordinance and its regulations. When
the Manager proceeds with such formal action it has the burden of proving that the
contractor has not met the goals contained in these Bid Conditions. The contractor's
failure to meet its goals shall shift to it the requirement to come forward with
evidence to show that it has met the good faith requirements of these Bid
Conditions.

2. The pendency of such proceedings shall be taken into consideration by the
Department of Public Works in determining whether such contractor can comply
with the requirements of Article 111, Division 2, Chapter 28 of the Revised Municipal
Code, and is therefore a "responsible prospective contractor".

3. The Mayor's Office of Contract Compliance shall review the contractor's
employment practices during the performance of the contract. If the Mayor's Office
of Contract Compliance determines that the contractor's Affirmative Action Plan is
no longer an acceptable program, the Director shall notify the Manager.

B. Obligations Applicable to Contractors:
It shall be no excuse that the union with which the contractor has a collective bargaining
agreement providing for exclusive referral failed to refer minority or female employees.
Discrimination in referral for employment, even if pursuant to provisions of a collective
bargaining agreement, is prohibited by the National Labor Relations Act, as amended,
Title VI of the Civil Rights Act of 1964, as amended, and Article lll, Division 2, Chapter 28
of the Revised Municipal Code. It is the policy of the Department of Public Works that
contractors have a responsibility to provide equal employment opportunity, if they wish
to participate in City and County of Denver contracts. To the extent they have delegated
the responsibility for some of their employment practices to a labor organization and, as
a result, are prevented from meeting their obligations pursuant to Article Ill, Division 2,
Chapter 28 of the Revised Municipal Code, such Contractors cannot be considered to be
in compliance with Article Ill, Division 2, Chapter 28 of the Revised Municipal Code, or its
implementing rules and regulations.

C. General Requirements
Contractors are responsible for informing their subcontractors in writing regardless of
tier, as to their respective obligations. Whenever a contractor subcontracts a portion of
work in any trade covered by these Bid Conditions, it shall include these Bid Conditions
in such subcontracts and each subcontractor shall be bound by these Bid Conditions to
the full extent as if it were the prime contractor. The contractor shall not, however, be
held accountable for the failure of its subcontractors to fulfill their obligations under
these Bid Conditions. However, the prime contractor shall give notice to the Director of
any refusal or failure of any subcontractor to fulfill the obligations under these Bid
Conditions. A subcontractor's failure to comply will be treated in the same manner as
such failure by a prime contractor.
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1. Contractors hereby agree to refrain from entering into any contract or contract
modification subject to Article 111, Division 2, Chapter 28 of the Revised
Municipal Code with a contractor debarred from, or who is determined not to be
a "responsive" bidder for the City and County of Denver contracts pursuant to
the Ordinance.

2. The contractor shall carry out such sanctions and penalties for violation of these
Bid Conditions and the Equal Opportunity Clause including suspension,
termination and cancellation of existing subcontracts and debarment from
future contracts as may be ordered by the Manager pursuant to Article 111,
Division 2, Chapter 28 of the Revised Municipal Code and its implementing
regulations.

3. Nothing herein is intended to relieve any contractor during the term of its
contract from compliance with Article Ill, Division 2, Chapter 28 of the Revised
Municipal Code, and the Equal Opportunity Clause of its contract with respect to
matters not covered in these Bid Conditions.

4. Contractors must keep such records and file such reports relating to the
provisions of these Bid Conditions as shall be required by the Office of Contract
Compliance.

5. Requests for exemptions from these Bid Conditions must be made in writing,
with justification, to the Manager of Public Works, City and County Building,
Room 379, Denver, Colorado 80202, and shall be forwarded through and with
the endorsement of the Director.
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EXHIBIT C

CITY AND COUNTY OF DENVER
INSURANCE REQUIREMENTS FOR DEPARTMENT OF AVIATION
ON-CALL SERVICE AGREEMENTS
INCLUDING OWNER CONTROLLED INSURANCE PROGRAM (OCIP/ROCIP) PROJECTS

1. General Information

City and County of Denver and Denver International Airport (hereinafter referred to collectively as “DEN”) has
arranged for certain construction activities at DEN to be insured under an Owner Controlled Insurance Program
(OCIP) or a Rolling Owner Controlled Insurance Program (ROCIP) (hereinafter collectively referred to as
“ROCIP”). A ROCIP is a single insurance program that insures DEN, the Contractor and subcontractors of any
tier, and other designated parties (Enrolled Parties), for work performed at the Project Site. Certain trade
contractors and subcontractors are ineligible for this program; see Excluded Parties under the definitions Section 7
for a general list of excluded parties. Insurance requirements are determined based on the scope of work.

NOTICE OF CHANGE TO ROCIP: DEN reserves the right to terminate or modify the DEN ROCIP or any
portion thereof. Further, dependent on factors including, but not limited to, the official timing and duration of the
ROCIP project for which services are provided under this Agreement, DEN may need to transition from one
ROCIP program to another and introduce corresponding requirements for contractors. DEN will provide
Contractor notice in accordance with the terms and conditions of this Agreement.

1.1 On-Call Contractors

On-Call Contractors may be issued task or work orders under this Agreement that are related to either
non-ROCIP projects or ROCIP projects and the insurance requirements applicable would be assigned as
follows:

1.1.1 For task or work orders related to non-ROCIP projects: Refer to Section 2.

1.1.2 For task or work orders related to ROCIP projects where Contractor is an Excluded Party based
on scope of work: Refer to Section 2.

1.1.3  For task or work orders related to ROCIP projects where Contractor is an Eligible Party based on
scope of work: Refer to Section 3.

1.2 ROCIP Manuals

Below are links to access the current reference manuals related to DEN ROCIP I1l. These manuals are
part of the Contract Documents.

DEN ROCIP4 Insurance Manual
DEN ROCIP4 Safety Manual
DEN ROCIP4 Claims Guide

2. Insurance Requirements for Non-ROCIP Contractors and Subcontractors (Excluded Parties)

Contractor and subcontractors of any tier shall require all Excluded Parties, as defined in Section 7 or confirmed
as excluded by DEN, to provide and maintain insurance of the type and in limits as set forth in the Contractor
Subcontract Agreement and such insurance shall include the minimum defined coverages and be evidenced to
DEN as required in this Section 2.

Page 1 of 17
Insurance Requirements for Aviation —On-Call Services Agreement Including ROCIP4 Project
Revised May 10, 2022


http://business.flydenver.com/bizops/bizRequirements.asp
http://business.flydenver.com/bizops/bizRequirements.asp
http://business.flydenver.com/bizops/bizRequirements.asp
http://business.flydenver.com/bizops/bizRequirements.asp
http://business.flydenver.com/bizops/bizRequirements.asp

DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

2.1

2.2

2.3

Certificate Holder

Certificate(s) shall be issued to: CITY AND COUNTY OF DENVER

Denver International Airport
8500 Pefia Boulevard, Suite 8810
Denver CO 80249

Attn: Risk Management

Acceptable Certificate of Insurance Form and Submission Instructions

Please read these requirements carefully to ensure proper documentation and receipt of your certificate(s)

of insurance.

e ACORD FORM (or equivalent) certificate is required.

e SUBMIT via emailed in pdf format to: contractadmininvoices@flydenver.com

e ELECTRONIC CERTIFICATES are required, hard copy documents will not be accepted.

e THIRD PARTY SOFTWARE may be implemented during the term of this Agreement to manage
insurance compliance and documents with required use by Vendor of such system.

o REFERENCE on the certificate must include the DEN assigned Contract Number.

Coverage and Limits

231

2.3.2

Commercial General Liability

Contractor shall maintain insurance coverage including bodily injury, property damage, personal
injury, advertising injury, independent contractors, and products and completed operations in
minimum limits of $1,000,000 each occurrence, $2,000,000 products and completed operations
aggregate and $2,000,000 annual aggregate.

2311

2312

Coverage shall include Contractual Liability covering liability assumed under this
Agreement (including defense costs assumed under contract) within the scope of
coverages provided.

Coverage shall include Mobile Equipment Liability, if used to perform services
under this Agreement.

Business Automobile Liability

Contractor shall maintain a minimum limit of $1,000,000 combined single limit each occurrence
for bodily injury and property damage for all owned, leased, hired and/or non-owned vehicles
used in performing services under this Agreement.

2321

2322

2.3.2.3

If operating vehicles unescorted airside at DEN, a $10,000,000 combined single
limit each occurrence for bodily injury and property damage is required.

If Contractor does not have blanket coverage on all owned and operated vehicles
and will require unescorted airside driving privileges, then a schedule of insured
vehicles (including year, make, model and VIN number) must be submitted with the
Certificate of Insurance.

If transporting waste, hazardous material, or regulated substances, Contractor shall
carry a Broadened Pollution Endorsement and an MCS 90 endorsement on its

policy.
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2.3.3

2.34

2.35

2.3.2.4 If Contractor does not own any fleet vehicles and Contractor’s owners, officers,
directors, and/or employees use their personal vehicles to perform services under
this Agreement, Contractor shall ensure that one or both of the following coverages
are maintained as appropriate: (i) Personal Automobile Liability including a
Business Use Endorsement by the vehicle owner and (ii) Non-Owned Auto Liability
by the Contractor.

2.3.25 If Contractor will be completing all services to DEN under this Agreement remotely
and not be driving to locations under direction of the City to perform services, this
requirement is waived.

Workers’ Compensation and Employer’s Liability Insurance

Contractor shall maintain the coverage as required by statute for each work location and shall
maintain Employer’s Liability insurance with limits no less than $1,000,000 per occurrence for
each bodily injury claim, $1,000,000 per occurrence for each bodily injury caused by disease
claim, and $1,000,000 aggregate for all bodily injuries caused by disease claims.

233.1 Colorado Workers” Compensation Act allows for certain, limited exemptions from
Worker’s Compensation insurance coverage requirements. It is the sole
responsibility of the Contractor to determine their eligibility for providing this
coverage, executing all required documentation with the State of Colorado, and
obtaining all necessary approvals. Verification document(s) evidencing exemption
status must be submitted with the Certificate of Insurance.

Professional Liability (Errors and Omissions) Insurance

Contractor shall maintain a minimum limit of $1,000,000 each claim and policy aggregate,
providing coverage for applicable services outlined in this Agreement. If there are no applicable
professional services, this coverage will not be required.

The Contractor shall be responsible for conferring with DEN Risk Management on any
subcontractors providing work to the Project to obtain a formal determination if this coverage will
be required.

Contractor’s Pollution Legal Liability

If required by DEN Risk Management for any specific Excluded Party based on their scope of
work, Contractor shall maintain coverage for its work site operations that are conducted on
DEN’s premises including project management and site supervision duties with a limit no less
than $1,000,000 each occurrence and aggregate resulting from claims arising out of a pollution
condition or site environmental condition resulting out of work site operations on DEN’s
premises.

2351 Coverage shall include claims/losses for bodily injury, property damage including
loss of use of damaged property, defense costs including costs and expenses
incurred in the investigation, defense or settlement of claims, and cleanup cost for
pollution conditions resulting from illicit abandonment, the discharge, dispersal,
release, escape, migration or seepage of any sold, liquid, gaseous or thermal irritant,
contaminant, or pollutant, including soil, silt, sedimentation, smoke, soot, vapors,
fumes, acids, alkalis, chemicals, electromagnetic fields, hazardous substances,
hazardous materials, waste materials, low level radioactive waste, mixed wastes, on,
in, into, or upon land and structures thereupon, the atmosphere, surface water or
groundwater on the DEN premises.
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2.3.6

2.3.7

2.3.8

2.3.5.2 Work site means a location where covered operations are being performed,
including real property rented or leased from DEN for the purpose of conducting
Contractor’s covered operations.

The Contractor shall be responsible for conferring with DEN Risk Management on any
subcontractors providing work to the Project to obtain a formal determination if this coverage will
be required.

Cyber Liability

If required by DEN Risk Management for any specific Excluded Party based on their scope of
work, Contractor shall maintain a minimum limit of $1,000,000 per occurrence and $1,000,000
annual policy aggregate covering claims involving privacy violations, information theft, damage
to or destruction of electronic information, intentional and/or unintentional release of private
information, alteration of electronic information, extortion, and network security.

The Contractor shall be responsible for conferring with DEN Risk Management on any
subcontractors providing work to the Project to obtain a formal determination if this coverage will
be required.

Technology Errors and Omissions, Network Security, and Privacy Liability (Cyber):

If required by DEN Risk Management for any specific Excluded Party based on their scope of
work, Contractor shall maintain a limit no less than $1,000,000 each claim and aggregate;
$1,000,000 each claim and aggregate for cyber extortion; and no less than $250,000 each claim
for invoice manipulation and email spoofing.

2.3.7.1 Coverage shall include, but not be limited to, liability arising from theft,
dissemination and/or use of personal, private, confidential, information subject to a
non-disclosure agreement, including information stored or transmitted, privacy or
cyber laws, damage to or destruction of information, intentional and/or unintentional
release of private information, alteration of information, extortion and network
security, introduction of a computer virus into, or otherwise causing damage to, a
customer’s or third person’s computer, computer system, network or similar
computer related property and the data, software, and programs thereon, advertising
injury, personal injury (including invasion of privacy) and intellectual property
offenses related to internet.

The Contractor shall be responsible for conferring with DEN Risk Management on any
subcontractors providing work to the Project to obtain a formal determination if this coverage will
be required.

Unmanned Aerial Vehicle (UAV) Liability

If Contractor desires to use drones in any aspect of its work on DEN premises, the following
requirements must be met prior to commencing any drone operations:

2.38.1 Express written permission must be granted by DEN.
2.3.8.2 Express written permission must be granted by the Federal Aviation Administration
(FAA).

2.3.8.3 Drone equipment must be properly registered with the FAA.
2.3.84 Drone operator(s) must be properly licensed by the FAA.
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24

25

2.6

2.7

2.3.85 Contractor must maintain UAV Liability including flight coverage, personal and
advertising injury liability, and hired/non-owned UAV liability for its commercial
drone operations with a limit no less than $1,000,000 combined single limit each
occurrence for bodily injury and property damage.

2.3.9 Excess/Umbrella Liability

Combination of primary and excess coverage may be used to achieve minimum required
coverage limits. Excess/Umbrella policy(ies) must follow form of the primary policies with
which they are related to provide the minimum limits and be verified as such on any submitted
Certificate of Insurance.

Reference to Project and/or Contract

The DEN Project and/or Contract Number and project description shall be noted on the Certificate of
Insurance.

Additional Insured

For all coverages required under this Agreement (excluding Workers” Compensation and Professional
Liability, if required), Contractor’s insurer(s) shall include the City and County of Denver, its elected and
appointed officials, successors, agents, employees and volunteers as Additional Insureds by policy
endorsement.

Waiver of Subrogation

For all coverages required under this Agreement (excluding Professional Liability, if required),
Contractor’s insurer(s) shall waive subrogation rights against the City and County of Denver, its elected
and appointed officials, successors, agents, employees and volunteers by policy endorsement.

Notice of Material Change, Cancellation or Nonrenewal

Each certificate and related policy shall contain a valid provision requiring notification to the Certificate
Holder in the event any of the required policies be canceled or non-renewed or reduction in required
coverage before the expiration date thereof.

2.7.1  Such notice shall reference the DEN assigned contract number related to this Agreement.

2.7.2  Said notice shall be sent thirty (30) days prior to such cancellation, non-renewal or reduction in
coverage unless due to non-payment of premiums for which notice shall be sent ten (10) days
prior.

2.7.3 If such written notice is unavailable from the insurer or afforded as outlined above, Contractor
and/or it is insurance broker/agent shall provide written notice of cancellation, non-renewal and
any reduction in coverage to the Certificate Holder within seven (7) business days of receiving
such notice by its insurer(s) and include documentation of the formal notice received from its
insurer(s) as verification. Contractor shall replace cancelled or nonrenewed policies with no lapse
in coverage and provide an updated Certificate of Insurance to DEN.

2.7.4 Inthe event any general aggregate or other aggregate limits are reduced below the required
minimum per occurrence limits, Contractor will procure, at its own expense, coverage at the
requirement minimum per occurrence limits. If Contractor cannot replenish coverage within ten
(10) calendar days, it must notify the City immediately.
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2.8

2.9

2.10

Cooperation

Contractor agrees to fully cooperate in connection with any investigation or inquiry and accept any
formally tendered claim related to this Agreement, whether received from the City or its representative.
Contractor’s failure to fully cooperate may, as determined in the City’s sole discretion, provide cause for
default under the Agreement. The City understands acceptance of a tendered claim does not constitute
acceptance of liability.

Additional Provisions

29.1
2.9.2

2.9.3
2.9.4

2.9.5

2.9.6

2.9.7

2938

299

2.9.10

29.11

29.12

2.9.13

29.14

Deductibles or any type of retention are the sole responsibility of the Contractor.

Defense costs shall be in addition to the limits of liability. If this provision is unavailable that
limitation must be evidenced on the Certificate of Insurance.

Coverage required may not contain an exclusion related to operations on airport premises.

A severability of interests or separation of insureds provision (no insured vs. insured exclusion) is
included under any policy requiring Additional Insured status.

A provision that coverage is primary and non-contributory with other coverage or self-insurance
maintained by DEN, excluding Professional Liability and Workers” Compensation policies, if
required.

The insurance requirements under this Agreement shall be the greater of (i) the minimum limits
and coverage specified hereunder or (ii) the broader coverage and maximum limits of coverage of
any insurance policy or proceeds available to the Contractor. It is agreed that the insurance
requirements set forth herein shall not in any way act to reduce coverage that is broader or that
includes higher limits than the minimums set forth in this Agreement.

All policies shall be written on an occurrence form when available and industry norm. If an
occurrence form is unavailable and/or the industry norm, claims-made coverage may be accepted
by DEN provided the retroactive date is on or before the Agreement Effective Date or the first
date when any goods or services were provided to DEN, whichever is earlier, and continuous
coverage will be maintained or an extended discovery period of three years beginning at the time
work under this Agreement is completed or the Agreement is terminated, whichever is later.
Certificates of Insurance must specify the issuing companies, policy numbers and policy periods
for each required form of coverage. The certificates for each insurance policy are to be signed by
an authorized representative and must be submitted to the City at the time Contractor signed this
Agreement.

The insurance shall be underwritten by an insurer licensed or authorized to do business in the
State of Colorado and rated by A.M. Best Company as A- VIII or better.

Certificate of Insurance and Related Endorsements: The City’s acceptance of a certificate of
insurance or other proof of insurance that does not comply with all insurance requirements shall
not act as a waiver of Contractor’s breach of this Agreement or of any of the City’s rights or
remedies under this Agreement. All coverage requirements shall be enforced unless waived or
otherwise modified in writing by DEN Risk Management. Contractor is solely responsible for
ensuring all formal policy endorsements are issued by their insurers to support the requirements.
The City shall have the right to verify, at any time, all coverage, information, or representations,
and the insured and its insurance representatives shall promptly and fully cooperate in any such
audit the City may elect to undertake including provision of copies of insurance policies upon
request. In the case of such audit, the City may be subject to a non-disclosure agreement and/or
redactions of policy information unrelated to the required coverage and premium amounts.

No material changes, modifications, or interlineations to required insurance coverage shall be
allowed without the review and written approval of DEN Risk Management.

Contractor shall be responsible for ensuring the City is provided updated Certificate(s) of prior to
each policy renewal.

Contractor’s failure to maintain required insurance shall be the basis for immediate suspension
and cause for termination of this Agreement, at the City’s sole discretion and without penalty to
the City.

Part 230 and the DEN Aiirport Rules and Regulations
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If the minimum insurance requirements set forth herein differ from the equivalent types of insurance
requirements in Part 230 of the DEN Airport Rules and Regulations, the greater and broader insurance
requirements shall supersede those lesser requirements, unless expressly excepted in writing by DEN Risk
Management.

3. Insurance Requirements for ROCIP Enrolled Contractors and Subcontractors

3.1

3.2

3.3

3.4

Insurance Provided by the DEN ROCIP

DEN retains the right to have this Project insured under a ROCIP. ROCIP coverage shall provide: (i)
Commercial General Liability, (i) Workers’ Compensation & Employer’s Liability, (iii) Excess Liability,
(iv) Contractor’s Pollution Liability, and (v) Builder’s Risk as outlined herein and as defined by the
respective policies for each coverage, for the period from the start of Work through completion and final
acceptance by DEN except as otherwise provided herein.

Enrollment Required

Parties performing labor or services at the Project Site are eligible to enroll in the DEN ROCIP, unless
they are Excluded Parties (as defined in Section 7). Participation is mandatory but not automatic. Parties
eligible for enrollment shall follow the procedures and follow the instructions as provided in the DEN
ROCIP Insurance Manual to enroll in the program. When the Contractor and subcontractors of any tier
are properly enrolled, the DEN ROCIP Administrator will issue a Certificate of Insurance evidencing the
coverages afforded to each Enrolled Party under the DEN ROCIP, prior to their commencing Work on the
Project Site.

Exclusion of Contractor/Subcontractor Insurance Costs from Proposal and Bid Prices

Contractor shall exclude from Contractor’s cost of work and ensure that each subcontractor of any tier
exclude from their cost of work, normal costs for insurance for those coverages provided under the DEN
ROCIP. As part of the enrollment process, Contractor and subcontractors shall provide policy declaration
rate pages and deductible endorsements on the General Liability, Workers’ Compensation, and Excess
Liability policies as required in the DEN ROCIP Insurance Manual. The calculation of these costs will be
determined by the ROCIP Program Administrator. The costs of DEN ROCIP coverage includes
reductions in insurance premiums, all relevant taxes and assessments, markup on insurance premiums,
and losses retained through large deductibles, self-insured retentions, or self-funded programs. Change
orders shall also exclude the cost of ROCIP coverage.

Pre-employment substance abuse testing costs will be covered by DEN and should be removed from bid
prices. Drug testing will be more thoroughly discussed in the ROCIP Safety Manual.

Insurance Premiums

DEN will pay the insurance premiums for the DEN ROCIP insurance policies. DEN is responsible for all
adjustments to the premiums and will be the sole beneficiary of all dividends, retroactive adjustments,
return premiums, and any other monies due through audits or otherwise. The Contractor assigns to DEN
the right to receive all such adjustments and will require that each subcontractor of any tier assign to DEN
all such adjustments. The Contractor and the subcontractors who are Enrolled Parties shall execute such
further documentation as may be required by DEN to accomplish this assignment.
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3.5

3.6

3.7

3.8

Off Site Operations Coverage Under ROCIP

The DEN ROCIP will provide certain insurance coverage for DEN, Contractor and Enrolled Parties,
along with their Eligible Employees performing Work at the Project Site. Off-site operations shall be
covered only if designated in writing by DEN and when all operations at such site are identified and
solely dedicated to the Project. Contractors and subcontractors are responsible to notify the DEN ROCIP
Administrator in writing, to request coverage for specified off-site operations. Coverage is not provided at
the off-site location unless confirmed in writing by the DEN ROCIP Administrator.

DEN ROCIP Insurance Manual

As soon as practicable, the DEN ROCIP Insurance Manual will be sent to each Enrolled Party and will
become a part of the Contract and Contractor’s Subcontract with its subcontractor and its subcontractors’
agreements with any lower-tier subcontractor. The DEN ROCIP Insurance Manual will contain the
administrative and claim reporting procedures. Contractor agrees to and will require that its
subcontractors of any tier to cooperate with the DEN ROCIP Administrator in providing all required
information.

Conflicts

Descriptions of the DEN ROCIP coverages set forth in Section 3.8 are not intended to be complete or
meant to alter or amend any provision of the DEN ROCIP insurance policies. The DEN ROCIP
coverages, terms, conditions, and exclusions are set forth in full in their respective policy forms. In the
event of a conflict or omission between the coverages provided in the DEN ROCIP insurance policies and
the coverages summarized or described in the DEN ROCIP Insurance Manual, this Exhibit or elsewhere
in the Contract Documents, the DEN ROCIP insurance policies shall govern. In the event of a conflict
between the provisions of this Exhibit and the DEN ROCIP Insurance Manual, that does not involve any
conflict with the provisions of the DEN ROCIP insurance policies, the provisions of this Exhibit shall
govern.

ROCIP Insurance Coverage Provided to Enrolled Parties
3.8.1 Insurance Provided by DEN

Unless otherwise provided herein, prior to commencement of the Work, DEN, at its sole option
and expense, shall secure and maintain at all times during the performance of this Contract the
insurance specified below, insuring DEN, Enrolled Parties and such other persons or interests as
DEN may designate with limits not less than those specified below for each coverage.

38.11 Workers” Compensation & Employer’s Liability — On Site Only

DEN shall maintain the coverage as required by statute for the Project Site and shall
maintain Employer’s Liability insurance with limits no less than $1,000,000 per
occurrence for each bodily injury claim, $1,000,000 per occurrence for each bodily
injury caused by disease claim, and $1,000,000 aggregate for all bodily injuries
caused by disease claims.

3.8.1.2 Commercial General Liability — On Site Only
DEN shall maintain insurance coverage including bodily injury, property damage,

personal injury, advertising injury, and products and completed operations in
minimum limits as listed below:
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3.8.1.3

3.8.14

3.8.15

Coverage Limit

Annual General Aggregate

(Per Project and Reinstates Annually) $4,000,000
Products/Completed Operations Aggregate $4,000,000
(Per Project and Statute of Repose)

Total Products/Completed Operations Aggregate $20,000,000
(Statute of Repose)

Personal / Advertising Injury Limit $2,000,000
Each Occurrence Limit $2,000,000
Fire Damage Legal Liability (any one fire) $ 300,000
Medical Payments (any one person) $ 10,000

Excess Liability Insurance

DEN shall maintain coverage following form with underlying policies of
Commercial General Liability and Employer’s Liability in minimum limits as listed
below:

Coverage Limit

Annual General Aggregate

(Per Project and Reinstates Annually) $200,000,000
Products/Completed Operations Aggregate $20,000,000
(Per Project)

Total Products/Completed Operations Aggregate $400,000,000
(Policy Cap)

Each Occurrence Limit $200,000,000

DEN, in its sole discretion, may elect to provide higher limits, based on Project size.
Excess Liability limits are shared by all Insured parties.

Contractor’s Pollution Liability

DEN shall maintain coverage for bodily injury, property damage, or environmental
damage caused by a pollution event resulting from covered operations, including
completed operations, at the Project Site with a limit no less than $10,000,000 each
occurrence and aggregate. Coverage includes microbial matter and legionella
pneumophila in any structure on land and the atmosphere contained with the
structure. Products/Completed Operations coverage may extend for the statute of
limitations/repose after final completion of the Project.

Builder’s Risk Insurance

DEN shall maintain, Builder's Risk (and/or Installation Floater) in the amount of
$200,000,000 per occurrence subject to various sublimits (as defined in the Builders’
Risk Policy). Such insurance shall end when the first of the following occurs: 1)
DEN’s interest in the Work ceases; 2) the policy expires or is cancelled; or 3) the
Work is accepted by DEN.

Builder’s Risk Insurance shall be on an "all-risk" or equivalent policy form and shall
include, without limitation, insurance against the perils of fire (with extended
coverage) and physical loss of damage including , theft, vandalism, malicious
mischief, terrorism, rigging and hoisting for materials and equipment that are part of
the Project, collapse, earthquake, flood, windstorm, falsework, testing and startup (as
provided by the policy), temporary buildings and debris removal including
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3.9

demolition occasioned by enforcement of any applicable ordinance laws, and shall
cover reasonable compensation for services and expenses required as a result of such

insured loss.

This Builder’s Risk Insurance shall cover portions of the Work stored off site, and

also portions of the Work in transit.

DEN and Contractor shall waive all rights against (1) each other and any of their
subcontractors of any tier, and all respective agents and employees, and (2) the
architect, architect's consultants, separate contractors, if any, and any of their
subcontractors of any tier, and all respective agents and employees, for damages
caused by fire or other causes of loss to the extent covered by Builder’s Risk
Insurance obtained pursuant to this Section or other property insurance applicable to
the Work, except such rights as they have to proceeds of such insurance held by DEN
as fiduciary. DEN or Contractor, as appropriate, shall require of the architect,
architect's consultants, separate contractors, and their subcontractors of any tier, and
all respective agents and employees, by appropriate agreements, written where
legally required for validity, similar waivers each in favor of other parties enumerated
herein. The policies shall provide such waivers of subrogation by endorsement or
otherwise. A waiver of subrogation shall be effective as to a person or entity even
though that person or entity would otherwise have a duty of indemnification,
contractual or otherwise, did not pay the insurance premium directly or indirectly,
and whether or not the person or entity had an insurable interest in the property

damaged.

3.8.2 Claim Chargeback

A claim charge-back will be assessed, regardless of fault, for the amount of any loss payable
under this program with the exception of Workers” Compensation and Excess Liability, up to a
maximum of $25,000 each loss. Lead Contractor may elect to pass no more than $5,000 of this

charge, each loss, through to any responsible subcontractor.

Other Insurance Provided By Enrolled Parties

At their own expense, the Enrolled Parties of all tiers must carry the following minimum coverage and
limits and such insurance shall be evidenced to DEN and the DEN ROCIP Administrator as required in

this Section 3.9.
3.9.1 Certificate Holder

Certificate(s) shall be issued to: CITY AND COUNTY OF DENVER
Denver International Airport
8500 Pefia Boulevard, Suite 8810
Denver CO 80249
Attn: Risk Management

and

CITY AND COUNTY OF DENVER
Department of Aviation

c/o Marsh USA, Inc.

111 SW Columbia, Ste 500

Portland, OR 97201
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3.9.2  Acceptable Certificate of Insurance Form and Submission Instructions

Please read these requirements carefully to ensure proper documentation and receipt of your
certificate(s) of insurance.
e ACORD FORM (or equivalent) certificate is required.
e SUBMIT via emailed in pdf format to: contractadmininvoices@flydenver.com
and DenverAirport. ROCIP@marsh.com

e ELECTRONIC CERTIFICATES are required, hard copy documents will not be accepted.
e THIRD PARTY SOFTWARE may be implemented during the term of this Agreement to

manage insurance compliance and documents with required use by Vendor of such system.
o REFERENCE on the certificate must include the DEN assigned Contract Number.

3.9.3  Other Insurance Requirements

Enrolled Contractors shall adhere to the same minimum insurance requirements as stated in
Section 2 of this exhibit, with the following exceptions:
o Commercial General Liability coverage requirement is Off Site Only
o Workers’ Compensation and Employer’s Liability coverage requirement is Off Site Only
e Contractor’s Pollution Legal Liability is not required

4. Contractor Warranties and Agreements

4.1

4.2

4.3

44

Accuracy of Contractor-provided Information

Contractor warrants that all information submitted to DEN or the DEN ROCIP Administrator is accurate
and complete to the best of its knowledge. Contractor will notify DEN or the DEN ROCIP Administrator
immediately in writing of any errors discovered during the performance of the Work.

Contractor Responsible to Review Coverage

Contractor acknowledges that all references to DEN ROCIP policy terms, conditions, and limits of
liability in this document, as well as the DEN ROCIP Insurance Manual, are for reference only.
Contractor and its subcontractors of any tier are responsible for conducting their own independent review
and analysis of the DEN ROCIP insurance policies in formulating any opinion or belief as to the
applicability of such coverage in the event of any loss or potential claim. Any type of insurance or
increase of limits not described above, which the Contractor requires for its own protection or on account
of statute, shall be its own responsibility and at its own expense.

Audit

Contractor agrees to make its records available for review and to cooperate with DEN, its insurers and
insurance brokers, the City Auditor, and representatives of the aforesaid parties in the event of an audit. In
the event that a DEN audit of Contractor’s records, as permitted in the Contract or other DEN ROCIP
documents, reveals a discrepancy in the insurance, payroll, safety, or any other information required to be
provided to DEN or the DEN ROCIP Administrator, or reveals inclusion of costs for DEN ROCIP
coverage or other coverage beyond what is described above in any payment for the Work, DEN will have
the right to deduct from payments due Contractor all such insurance costs as well as all audit costs.

Insurance Costs Removed
Contractor warrants that the costs for insurance as provided under the DEN ROCIP were not included in

Contractor’s bid or proposal for the Work, the Contract Price/Contract Sum, and will not be included in
any change order or any request for payment for the Work or extra work.
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5. Contractor Obligations

5.1

5.2

5.3

5.4

9.5

5.6

ROCIP Documents Shall be Provided to Subcontractor

Contractor shall furnish each bidding subcontractor, vendor, supplier, material dealer or other party a
copy of this Exhibit, the DEN ROCIP Insurance Manual and the DEN ROCIP Safety Manual and shall
incorporate the terms of this Exhibit in all contracts and agreements entered into for performance of any
portion of the Work.

Timely Enrollment Required

Contractor shall enroll in the DEN ROCIP within five (5) business days following a request by DEN or
the DEN ROCIP Administrator. Contractor shall notify each subcontractor of the process for enrolling in
DEN ROCIP and confirm that enrollment is mandatory, but not automatic. Contractor shall assure that
subcontractors of any tier shall not commence Work until verification of enrollment is confirmed by the
DEN ROCIP Administrator by the issuance of a Certificate of Insurance to each individual Enrolled
Party.

Compliance with Conditions

Contractor shall not violate any condition of the policies of insurance provided by DEN under the terms
of this Exhibit, the DEN ROCIP Insurance Manual or the DEN ROCIP Safety Manual. All requirements
imposed by the subject policies and to be performed by Contractor shall likewise be imposed on,
assumed, and performed by each subcontractor of any tier.

Claims Cooperation

Contractor shall participate in claim reporting procedures. Contractor agrees to assist and cooperate in
every manner possible in connection with the adjustment of all claims arising out of operations within the
scope of the Work required by the Contract, and to cooperate with DEN’s insurer(s) in all claims and
demands which DEN's insurer(s) is called upon to adjust or to defend against. Contractor shall take all
necessary action to assure that its subcontractors of any tier comply with any request for assistance and
cooperation. This obligation includes, without limitation, providing light or modified duty for injured
workers, appearing in mediation, arbitration or court proceedings and/or participating in settlement
meetings, as may be required.

Monthly Payroll Submission

All Enrolled Parties shall submit monthly payrolls and worker-hour reports to DEN and/or the DEN
ROCIP Administrator via the DEN ROCIP Administrator’s online reporting system as outlined in the
DEN ROCIP Insurance Manual. The online reporting instructions will be provided to all Contractors at
time of enrollment. Failure to submit these reports may result in funds being held or delayed from
monthly progress payments. Payroll must be submitted online for each month, including zero (0) payroll, if
applicable, until completion of the Work under each Contract and Subcontract. For subcontractors of any
tier performing Work under multiple Subcontracts, a separate payroll report is required for each
Subcontract under which Work is being performed.

Response to Information Requests

All insurance underwriting, payroll, rating or loss history information requested by DEN or the DEN
ROCIP Administrator shall be provided by the Contractor within three (3) business days of request.
Contractor agrees (and will require each subcontractor to agree) that DEN, DEN's insurers or its
representative may audit the Contractor’s records or records of subcontractors of any tier to confirm the
accuracy of all insurance information provided including, without limitation, any such information that
may have any effect on insurance resulting from changes in the Work. At all times during performance of
the Contract and Subcontracts, the Contractor and subcontractors of any tier shall cooperate with DEN,
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5.7

5.8

the DEN ROCIP Administrator and DEN’s insurers.
Responsibility for Safety

Notwithstanding the DEN ROCIP, the Contractor shall initiate, maintain and supervise all safety
precautions and programs in connection with the Work. Contractor is solely responsible, at no adjustment
to the contract sum payable or contract time, for initiating, maintaining, and supervising all safety
precautions and programs relating to the conduct of Work including, without limitation, any safety
programs or procedures that are required by any applicable state or federal laws, rules or regulations, or
under the terms of the DEN ROCIP Safety Manual.

Duty of Care
Nothing herein shall relieve the Enrolled Parties of their respective obligations to exercise due care in the

performance of their duties in connection with the Work or to complete the Work in strict compliance
with this Contract and subsequent subcontracts.

6. Notices and Costs

6.1

6.2

6.3

Limitations on DEN Provided Coverage and DEN Right to Purchase Other Coverage

DEN assumes no obligations to provide insurance other than that evidenced by the policies referred to in
Section 3.8. DEN, however, reserves the right to furnish insurance coverage of various types and limits
provided that such coverage shall not be less than that specified in Section 3.8 and the costs of such
insurance shall be paid by DEN. Apart from the DEN ROCIP, DEN may at its option purchase additional
insurance coverages that insure the Project that may not necessarily insure the Contractor or the
subcontractors. Without limitation, examples of such coverage may include pollution liability, excess
professional liability, and excess automobile liability insurance.

Contractors Responsible for Own Equipment

Contractor and subcontractors are solely responsible for loss or damage of all construction tools and other
equipment whether owned, leased, rented, borrowed or used on Work at the Project Site. If an individual
Enrolled Party purchases insurance on their tools and equipment, such insurance shall contain a waiver of
subrogation in favor of the City and County of Denver, its elected and appointed officials, agents,
employees and volunteers and all other Enrolled Parties. If an individual Enrolled Party does not purchase
such insurance, that Enrolled Party will hold harmless the City and County of Denver, its elected and
appointed officials, agents, employees and volunteers and other Enrolled Parties for loss or damage to its
tools and equipment.

No Release; No Waiver of Immunity

The provision of the DEN ROCIP shall in no way be interpreted as relieving Contractor or subcontractors
of any tier of any responsibility or liability under the Contract Documents, the DEN ROCIP insurance
policies or applicable laws including, without limitation, Contractor’s and subcontractor’s responsibilities
relative to indemnification and their obligation to exercise due care in the performance of the Work and to
complete the Work in strict compliance with the Contract Documents. The parties hereto understand and
agree that the City and County of Denver, its elected and appointed officials, agents, employees and
volunteers are relying on, and do not waive or intend to waive by any provisions of this agreement, the
monetary limitations or any other rights, immunities and protections provided by the Colorado
Governmental Immunity Act, 8§ 24-10-101 to 120, C.R.S., or otherwise available to DEN, its officers,
officials and employees.
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6.4

6.5

6.6

6.7

6.8

6.9

DEN Right to Withhold Payments

In addition to any other rights of withholding that DEN may have under the Contract Documents, DEN
has the right to withhold any payments otherwise due to Contractor in the event of a failure by Contractor
or any subcontractor to comply with the requirements of this Exhibit, the DEN ROCIP Insurance Manual
or the DEN ROCIP Safety Manual. DEN may withhold from any payment owing to Contractor the costs
of DEN ROCIP coverages if included in a request for payment. Such withholding by DEN shall not be
deemed to be a default under the Contract. DEN shall withhold from Contractor the costs of DEN ROCIP
coverages attributable to an increase in an Enrolled Party’s total payroll for the Work over the amount
reported to DEN and/or the DEN ROCIP Administrator at time of enrollment.

DEN Remedies

Without limitation upon any of DEN’s other rights or remedies, any failure of an Enrolled Party to
comply with any provision of this Exhibit, the DEN ROCIP Insurance Manual, or the DEN ROCIP Safety
Manual shall be deemed a material breach of the Contract, thereby entitling DEN, at its option, upon
notice to Contractor, to (1) suspend performance by Contractor and/or the offending subcontractor,
without any adjustment to Contract Sum Payable or Contract Time, until there is full compliance, or (2)
terminate this Contract for cause.

Off Site Storage

Unless otherwise provided in the Contract Documents, the property insurance provided by DEN shall not
cover portions of the Work stored off the Site without written approval of DEN. Contractor shall be
responsible for reporting such property or work if ownership has been transferred to DEN. If ownership
rests with the Contractor, Contractor shall be responsible for obtaining insurance to protect its interests.

Partial Occupancy

Partial occupancy or use shall not commence until DEN insurer(s) providing Builders Risk and/or
Property Insurance have consented to such partial occupancy or use by endorsement or otherwise. DEN
and the Contractor shall take reasonable steps to obtain consent of the insurer(s) and shall, without mutual
written consent, take no action with respect to partial occupancy or use that would cause cancellation,
lapse or reduction of insurance.

DEN Right to Exclude Parties from the DEN ROCIP

DEN reserves the right to exclude any subcontractor from the DEN ROCIP, before or after enrollment by
the subcontractor. If DEN elects to exclude a subcontractor from the DEN ROCIP, the Contractor will be
responsible for ensuring the insurance coverages outlined in the Contractor’s Subcontract Agreement are
provided to DEN or the DEN ROCIP Administrator before the subcontractor can begin or resume Work
on the Project.

DEN’s Right to Modify or Discontinue DEN ROCIP Coverages

If DEN determines that modification or discontinuation of the DEN ROCIP is in the best interest of DEN,
the Contractor and subcontractor will receive sixty (60) days advance written notice to secure and
maintain such insurance as is required to provide replacement coverage comparable to that provided
under the DEN ROCIP. Provided that the foregoing is not the result of any failure by the Contractor or
any subcontractor to comply with the requirements of the Contract Documents, the DEN ROCP Insurance
Manual or DEN ROCIP Safety Manual, the costs of such replacement insurance shall be deemed a cost of
Work for which the Contractor shall be entitled to a Contract Adjustment, without any sum added thereto
for Allowable Markup. The form, content, limits of liability, cost and the rating of the insurer(s) issuing
such replacement coverage shall be subject to DEN’s prior written approval.
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7. Definitions

Certificate of
Insurance:

DEN:

Contract:

Contractor Insurance
Cost:

Rolling Owner
Controlled
Insurance Program
(ROCIP):

Eligible Employees:

Enrolled Parties:

A document providing evidence of coverage for a particular insurance
policy or policies. This will include certificates issued to Enrolled
Parties evidencing the coverage afforded under the DEN ROCIP and
certificates issued to DEN evidencing additional coverage “Provided by
Enrolled Parties”

City and County of Denver and Denver International Airport

The written agreement between DEN and Contractor describing the
Work, contract terms and conditions, or a portion thereof; also includes
a written agreement between a Contractor and any subcontractor as well
as between subcontractors and their subcontractors of any tier.

The costs of ROCIP coverage are defined as the amount of Contractor’s
and eligible Subcontractors of every tier reduction in insurance costs
due to participation in the DEN ROCIP.

A coordinated insurance program providing certain coverage, as
defined herein, for DEN, Contractor and Enrolled Subcontractors, along
with their Eligible Employees, performing Work at the Project Site.

Employees of the Contractor and Enrolled Subcontractors who are not
excluded from the ROCIP under the “Excluded Parties” definition.

The Contractor and those subcontractors that have submitted all
necessary enrollment information and been accepted into the ROCIP as
evidenced by the issuance of a Certificate of Insurance.
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Excluded Parties: Parties not covered by the ROCIP because of ineligibility or DEN
explicit exclusion. No insurance coverage provided by DEN under the
ROCIP shall extend to the activities or products of the following:

e Any person or organization that fabricates or manufactures products,
materials or supplies away from a Project Site with no direct onsite
installation responsibility

Exception: The ROCIP Insurer may agree to extend General
Liability coverage only if the Lead Contractor has a written contract
with the off-site fabricator or manufacturer to provide the pre-
fabricated product. To consider extending coverage, the Insurer
requires 30 days advance written notice to the ROCIP Administrator
with details of the work/product and a copy of the contract between
the Lead Contractor and the off-site fabricator or manufacturer.
Approval must be obtained from the Insurer before enrolling in the
ROCIP for General Liability coverage only.

e Hazardous materials remediation, removal, or transportation
companies and their consultants

¢ Architects, engineers, surveyors and their consultants

o Truckers, haulers, material dealers, vendors, suppliers, and others
who merely transport, pick up, deliver or carry materials, personnel,
parts or equipment or any other items or persons to or from a Project
Site

e Contractors, subcontractors and subconsultants who do not work at a
Project Site

o Employees of an Enrolled Party who either (i) do not work on-site or
(ii) occasionally visit a Project Site to make deliveries, pick-up
supplies or personnel, to perform supervisory or progress
inspections, or for any other reason

e Day labor employees (individuals working directly for the
Contractor and not procured through a third party

Exception: The ROCIP Insurer typically will accept including
employees working for a contractor or employed by temporary
staffing agencies or professional employer organizations, as long as
those employer-entities are enrolled as subcontractors to supply
supplemental workforce.

Insured: DEN, Contractor and Enrolled Parties and their Eligible Employees and
(liability policies) any other party named in the insurance policies.
Insurers: Those insurance companies providing the DEN ROCIP coverage. The

insurers will be identified on the issued Certificate of Insurance and in
the DEN ROCIP Insurance Manual.
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Net Bid:

ROCIP
Administrator:

ROCIP Insurance
Manual:

ROCIP Safety
Manual:

Off Site Work:

Payroll:

Policy Owner:

Project:

Project Site:

Subcontract:

Subcontractor:

Work:

Contractor bids with insurance costs removed because of the obligation
of any Enrolled Party to delete insurance costs for coverage provided
by the ROCIP from its bid and all change orders. Net bids are subject to
verification by the Administrator through the providing of contractors’
rate and declaration pages from their insurance policies.

The DEN ROCIP Administrator will be identified in the DEN ROCIP
Insurance Manual.

A reference document provided to Contractor and subcontractors of all
tiers, which summarizes the terms and provisions of the DEN ROCIP
and provides information about requirements and compliance.

A reference document provided to Contractor and subcontractors of all
tiers which contains workplace safety requirements of all Enrolled
Parties.

Work performed away from the Project Site.

For purposes of the ROCIP only, refers to Unburdened Straight Time
Payroll per Workers Compensation Class Code.

City and County of Denver and Denver International Airport

The Project as defined in the contract documents and as described in the
Declarations of the DEN ROCIP insurance policies.

Means those areas designated in writing by DEN in a Contract
document for performance of the Work and such additional areas as
may be designated in writing by DEN for Contractors’ use in
performance of the Work. Subject to the ROCIP Insurer(s) written
approval, the term “Project Site” shall also include: (1) field office sites,
(2) property used for bonded storage of material for the Project
approved by DEN, staging areas dedicated to the Project, and (4) areas
where activities incidental to the Project are being performed by
Contractor or subcontractors covered by the DEN ROCIP Worker’s
Compensation policy (if included), but excluding any permanent
locations of any Enrolled Party.

Items 1 through 4 above must be approved by the ROCIP Insurer and
listed on the DEN ROCIP insurance policies.

The written agreement between Contractor and subcontractor, or
between subcontractor and a lower tier subcontractor, describing the
Work, subcontract terms and conditions, or a portion thereof.

Includes those persons, firms, joint venture entities, corporations, or
other parties that enter into a Subcontract with Contractor to perform
Work at the Project Site and any of these subcontractor’s lower-tier
subcontractors.

Operations, as fully described in the Contract and Subcontract,
performed at the Project Site.
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PLANE-202262810

” DENVER

THE MILE HIGH CITY

TO: All Users of the City and County of Denver Prevailing Wage Schedules
FROM: Ryland Feno, Classification and Compensation Analyst Staff
DATE: February 28, 2022

SUBJECT:  Latest Change to Prevailing Wage Schedules

The effective date for this publication will be Friday, February 25, 2022 and applies to the City and County of
Denver for HEAVY CONSTRUCTION PROJECTS in accordance with the Denver Revised Municipal Code, Section
20-76(c).

General Wage Decision No. C020220002
Superseded General Decision No. C020210002
Modification No. 3
Publication Date: 02/25/2022

(6 pages)

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this
provision shall be required to pay said apprentice the full journeyman scale.

Attachments as listed above.

*Career Service Board approved to adjust all Davis Bacon classifications under $15.87 to comply with the
city’s minimum wage. The effective date is January 1, 2022. See page 8 for reference.

Office of Human Resources
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202
p: 720.913.5751 | f: 720.913.5720
www.denvergov.org/humanresources

311 | POCKETGOV.COM | DENVERGOV.ORG | DENVER 8 TV
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"General Decision Number: C020220002 02/25/2022
Superseded General Decision Number: C020210002
State: Colorado
Construction Type: Heavy

Counties: Adams, Arapahoe, Boulder, Broomfield, Denver,
Douglas, El Paso, Jefferson, Larimer, Mesa, Pueblo and Weld
Counties in Colorado.

HEAVY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1 (a) (2)-(60).

Executive Order 14026
generally applies to the
contract.

The contractor must pay

|If the contract is entered |

|into on or after January 30, |

|2022, or the contract is |

| renewed or extended (e.g., an |

|[option is exercised) on or | all covered workers at
lafter January 30, 2022: | least $15.00 per hour (or
| | the applicable wage rate
| | listed on this wage

| | determination, if it is

| | higher) for all hours

| | spent performing on the

| | contract in 2022.

| |
|If the contract was awarded on]|. Executive Order 13658
|or between January 1, 2015 and| generally applies to the
|January 29, 2022, and the | contract.

|contract is not renewed or | . The contractor must pay all|
|lextended on or after January | covered workers at least |
|30, 2022: | $11.25 per hour (or the |
| | applicable wage rate listed]
| on this wage determination, |
|

|

|

|

if it is higher) for all |
hours spent performing on

|
|
| |
| that contract in 2022. |
| |

The applicable Executive Order minimum wage rate will be
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adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
https://www.dol.gov/agencies/whd/government-contracts.

Modification Number Publication Date
0 01/07/2022
1 01/28/2022
2 02/18/2022
3 02/25/2022

ASBE0028-001 07/01/2019
Rates Fringes

Asbestos Workers/Insulator
(Includes application of
all insulating materials,
protective coverings,
coatings and finishings to
all types of mechanical
SYSEemS) v v et e S 32.98 14.73

BRCO0007-004 01/01/2021

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON AND WELD COUNTIES

BRCO0007-006 05/01/2018
EL PASO AND PUEBLO COUNTIES

Rates Fringes

ELEC0012-004 09/01/2021

PUEBLO COUNTY

Rates Fringes
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ELECTRICIAN
Electrical contract over
$1,000,000. .. eeeeeeeennn. $ 29.80 13.00+3%
Electrical contract under
$1,000,000. ... e e eeeeeennn. S 24.85 13.00+3%

ELEC0068-001 06/01/2021

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON, LARIMER, AND WELD COUNTIES

ELEC0111-001 09/01/2021
Rates Fringes

Line Construction:

Groundman. v v v v vt vttt e eennenn S 23.14 24.25%+$7.05
Line Equipment Operator..... S 37.39 24 .25%+57.05
Lineman and Welder.......... S 51.92 24.25%+$7.05

ELEC0113-002 06/01/2021
EL PASO COUNTY
Rates Fringes
ELEC0969-002 06/01/2019

MESA COUNTY

ENGI0009-001 05/01/2021
Rates Fringes

Power equipment operators:

Blade: Finish............... S 31.37 12.35
Blade: Rough......uuvuuunnn... $ 31.05 12.35
BulldozZer..u.'eeeeeeenenenn. $ 31.05 12.35
Cranes: 50 tons and under..$ 31.70 12.35

Cranes: 51 to 90 tons...... S 31.97 12.35
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Cranes: 91 to 140 tons..... $ 33.05 12.35

Cranes: 141 tons and over...$ 35.17 12.35

Forklift......uuiienennn. $ 30.67 12.35

MechanicC. ... ee e e eeeeennnn. S 31.20 12.35

O i 2l $ 30.29 12.35
Scraper: Single bowl

under 40 cubic yards........ $ 31.20 12.35
Scraper: Single bowl,

including pups 40 cubic
vards and over and tandem
DOWLS . it ettt et e $ 31.37 12.35

IRON0024-003 12/01/2021

Rates Fringes

LABO0086-001 05/01/2009
Rates Fringes

Laborers:

PLUM0003-005 06/01/2020
ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON, LARIMER AND WELD COUNTIES

Rates Fringes
PLUM0058-002 07/01/2021

EL PASO COUNTY

PLUM0058-008 07/01/2021
PUEBLO COUNTY
Rates Fringes

Plumbers and Pipefitters......... $ 40.35 16.25
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PLUM0145-002 07/01/2016

MESA COUNTY

PLUM0208-004 01/01/2021

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON, LARIMER AND WELD COUNTIES

TEAM0455-002 07/01/2020

Rates Fringes

Truck drivers:
PiCKUD e e et ettt i i eeeeeeenn S 22.66 4.42
Tandem/Semi and Water....... S 23.29 4.42

*  SUC02001-006 12/20/2001

Rates Fringes
BOILERMAKER . & i vttt it i e ettt eaenn $ 17.60

Carpenters:

Form Building and Setting...$ 16.97 2.74

All Other Work.............. $ 15.14 3.37

Cement Mason/Concrete Finisher...$ 17.31 2.85

TRONWORKER, REINFORCING.......... $ 18.83 3.90
Laborers:

COMMON + 4 v vt e e e e eeennnnnnnnns $ 11.22 *+* 2.92

Flagger e e e e e it eeennnn S 8.91 ** 3.80

LanNdSCaAP . v v v vt vttt ettt $ 12.56 ** 3.21
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Painters:
Brush, Roller & Spray....... $ 15.81 3.26

Power equipment operators:

Backhoe...... i, S 16.36 2.48
Front End Loader............ S 17.24 3.23
Skid Loader.....vueveeenn.. $ 15.37 4.41

WELDERS - Recelve rate prescribed for craft performing
operation to which welding is incidental.
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Office of Human Resources
Supplemental Rates
(Specific to the Denver Projects)
(Supp #74, Revised: 01-01-2022)

Classification Base Fringe
Ironworker Ornamental $24.80 $10.03
Laborer Group 1 $18.18 $8.27
Group 2 $21.59 $8.61
Laborer (Common) $15.87 $2.92
Laborer (Flagger) $15.87 $3.80
Laborer (Landscape) $15.87 $3.21
Laborer (Janitor) Janitor/Yardmen $17.68 $8.22
Laborer (Asbestos) Removal of Asbestos $21.03 $8.55
Laborer (Tunnel) Group 1 $18.53 $8.30
Group 2 $18.63 $8.31
Group 3 $19.73 $8.42
Group 4 $21.59 $8.61
Group 5 $19.68 $8.42
Line Construction Lineman, Gas Fitter/Welder $36.88 $9.55
Line Eq Operator/Line Truck
Crew $25.74 $8.09
Millwright $28.00 $10.00
Power Equipment Operator Group 1 $22.97 $10.60
Group 2 $23.32 $10.63
Group 3 $23.67 $10.67
Group 4 $23.82 $10.68
Group 5 $23.97 $10.70
Group 6 $24.12 $10.71
Group 7 $24.88 $10.79
Power Equipment Operator (Tunnels above and
below ground, shafts and raises): Group 1 $25.12 $10.81
Group 2 $25.47 $10.85
Group 3 $25.57 $10.86
Group 4 $25.82 $10.88
Group 5 $25.97 $10.90
Group 6 $26.12 $10.91
Group 7 $26.37 $10.94
Truck Driver Group 1 $18.42 $10.00
Group 2 $19.14 $10.07
Group 3 $19.48 $10.11
Group 4 $20.01 $10.16
Group 5 $20.66 $10.23
Group 6 $21.46 $10.31

Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete
classifications used.
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PLANE-202262810

” DENVER

THE MILE HIGH CITY

TO: All Users of the City and County of Denver Prevailing Wage Schedules
FROM: Ryland Feno, Classification and Compensation Analyst Staff
DATE: February 28, 2022

SUBJECT:  Latest Change to Prevailing Wage Schedules

Please be advised prevailing wage rates for some building, heavy, highway, and residential construction trades
have not been updated by the United States Department of Labor (DOL) since March 1, 2002. The Career
Service Board, in their meeting held on April 21, 2011, approved the use of the attached supplemental wage
rates until prevailing wage rates for these classifications of work are again published by the United States
Department of Labor in accordance with the Davis-Bacon Act.

The effective date for this publication will be Friday, February 25, 2022 and applies to the City and County of
Denver for HIGHWAY CONSTRUCTION PROJECTS in accordance with the Denver Revised Municipal Code,
Section 20-76(c).
General Wage Decision No. C020220009
Superseded General Decision No. C020210009
Modification No. 1
Publication Date: 02/25/2022

(6 pages)

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this
provision shall be required to pay said apprentice the full journeyman scale.

Attachments as listed above.

*Career Service Board approved to adjust all Davis Bacon classifications under $15.87 to comply with the
city’s minimum wage. The effective date is January 1, 2022. See page 7 for reference.

Office of Human Resources
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202
p: 720.913.5751 | f: 720.913.5720
www.denvergov.org/humanresources

311 | POCKETGOV.COM | DENVERGOV.ORG | DENVER 8 TV
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"General Decision Number: C020220009 02/25/2022
Superseded General Decision Number: C020210009
State: Colorado

Construction Type: Highway

Counties: Denver and Douglas Counties in Colorado.
HIGHWAY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis—-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1 (a) (2)-(60).

Executive Order 14026
generally applies to the
contract.

The contractor must pay

|If the contract is entered | |
|into on or after January 30, | |
|2022, or the contract is | |
| renewed or extended (e.g., an | |
|option is exercised) on or | all covered workers at |
|after January 30, 2022: | least $15.00 per hour (or |
| | the applicable wage rate |
| listed on this wage |

| determination, if it is |

| higher) for all hours |

| spent performing on the |

| contract in 2022. |

| |

|

|

|

|
|Tf the contract was awarded on|. Executive Order 13658

|or between January 1, 2015 and| generally applies to the

| January 29, 2022, and the | contract.

| contract is not renewed or | The contractor must pay alll]
|extended on or after January | covered workers at least |
|30, 2022: | $11.25 per hour (or the |
| | applicable wage rate listed|
| on this wage determination, |
|

|

|

|

if it is higher) for all |
hours spent performing on

|
|
| |
| that contract in 2022. |
| |

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
https://www.dol.gov/agencies/whd/government-contracts.

Modification Number Publication Date
0 01/07/2022
1 02/25/2022

CARP9901-008 11/01/2019

Rates Fringes
CARPENTER (Form Work Only) ....... S 26.50 10.32
ELEC0068-016 03/01/2011
Rates Fringes
TRAFFIC SIGNALIZATION:
Traffic Signal Installation
Zone L.t i e $ 26.42 4.75%+8.68
ZONE 2 ittt ettt i e e e $ 29.42 4.75%+8.68

TRAFFIC SIGNAL INSTALLER ZONE DEFINITIONS

Zone 1 shall be a 35 mile radius, measured from the following
addresses in each of the following cities:

Colorado Springs - Nevada & Bijou

Denver - Ellsworth Avenue & Broadway

Ft. Collins - Prospect & College

Grand Junction - 12th & North Avenue

Pueblo - I-25 & Highway 50

All work outside of these areas shall be paid Zone 2 rates.

ENGI0009-008 05/01/2021
Rates Fringes

POWER EQUIPMENT OPERATOR:
(3) -Hydraulic Backhoe
(Wheel Mounted, under 3/4
yds), Hydraulic Backhoe
(Backhoe/Loader
combination), Drill Rig
Caisson (smaller than
Watson 2500 and similar),
Loader (up to and
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including 6 cu. yd.)........ $ 31.05 12.35
(3) -Loader (under 6 cu.
yd.)

Denver CoUNty.......vuuue.. $ 31.05 12.35
(3) -Motor Grader (blade-

rough)

Douglas County............. $ 31.05 12.35
(4) -Crane (50 tons and
under), Scraper (single

bowl, under 40 cu. yd)...... S 31.70 12.35
(4) -Loader (over 6 cu. yd)
Denver COUNtY. ..o eeennnn. $ 31.20 12.35

(5)-Drill Rig Caisson
(Watson 2500 similar or
larger), Crane (51-90
tons), Scraper (40 cu.yd

ANA OVET) , vttt ettt e eeeeeenn S 31.37 12.35
(5) -Motor Grader (blade-

finish)

Douglas County............. S 31.37 12.35
(6)-Crane (91-140 tons)..... S 33.05 12.35

* SUC02011-004 09/15/2011

Rates Fringes

CARPENTER (Excludes Form Work)...S$S 19.27 5.08
CEMENT MASON/CONCRETE FINISHER

DENV T e v ittt et ettt e eeeean S 20.18 5.75

DOUGlasS . v vt iieieeeeennnnn $ 18.75 3.00
ELECTRICIAN (Excludes Traffic
Signal Installation)............. $ 35.13 6.83
FENCE ERECTOR (Excludes
Link/Cyclone Fence Erection)..... S 13.02 ** 3.20
GUARDRATIL INSTALLER...... ... S 12.89 ** 3.20
HIGHWAY/PARKING LOT
STRIPING:Painter

eV e vt e et ettt ettt S 12.62 ** 3.21

DOUGlasS . v i et i iieiieeeeennnnn $ 13.89 ** 3.21
TIRONWORKER, REINFORCING
(Excludes Guardrail
Installation) « v e e et ettt eennenn. S 16.69 5.45

IRONWORKER, STRUCTURAL
(Includes Link/Cyclone Fence
Erection, Excludes Guardrail



Installation)
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LABORER
Asphalt Raker...............
Asphalt Shoveler............
Asphalt Spreader............

Common or General

Concrete Saw (Hand Held)....
Landscape and Irrigation....

Mason Tender-
Cement/Concrete

Douglas.....ouieiiininnenn..

Pipelayer

DENVEY . i it e e e e e ettt e
DoUglas. cveeeeeeeeeeeeennns
Traffic Control (Flagger)...

Traffic Control (Sets
Up/Moves Barrels, Cones,
Install Signs, Arrow
Boards and Place
Stationary Flags) (Excludes

FlaggersS) v e et e et e eeeeeeeean
PAINTER (Spray Only) .............

POWER EQUIPMENT OPERATOR:

Asphalt Laydown

Denver . ittt ittt it e
Douglas. .cv.eeeeeieeeeennn.

Asphalt Paver

Denver. . vttt ittt teeoens
DOUGlasS . cveeeeeeeeeeeennnns

Asphalt Roller

Denver. ... .ottt
DOUglas . cveeeeeeeeeeeeennns
Asphalt Spreader............

Backhoe/Trackhoe

Douglas....eeeeeieneeennn.

Broom/Sweeper

Denver.......iiiiiiiiieeen.
Douglas....eueeiinienenn..
Bulldozer......oviiiienenn..
Concrete Pump........cocvo...

Drill

DENVEY . i it e e et e ettt eeeeeens
DoOUglas . cveeeeeeeeeeeennnns
Forklift....ou oo,

18.

16.
21.
18.

16.
16.
16.
12.

16.
16.

13.
16.
.55

12.

16.

22.
23.

24.
25.

23.
23.
22.

23.
15.
22.

22.
22.
26.
21.

20.
20.
15.

22

29
21
58

76
29
29
26

96
29

55
30

43

99

67
67

97
44

13
63
67

82
37
67

47
96
90
60

48
71
91

[ISENTAN

Iy w o B o

N

[CORNTEN

U1 U1 O 0

N

.01

.25
.25
.65

L7
.25
.14
.16

.04
.25

.41
.18
.05

.22

.87

.72
.47

.13
.50

.55
.43
72

.00
.28
.72

.72
.22
.59
.21

.71
.66
.68
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Grader/Blade

DENVEE e v et ettt eeeeeeeeennnn S 22.67 8.72
Guardrail/Post Driver....... $ 16.07 4.41
Loader (Front End)

DOUGLlAS e vt i e eeeeeeeeeennnn S 21.67 8.22
Mechanic

DNV s v v e e ettt eeeeeenennn S 22.89 8.72

DOUGLlAS e vt et eeeeeeeeeennnn $ 23.88 8.22
Oiler

DENVEE e v ettt eee e et e e $ 23.73 8.41

DOUGlasS . ot teeeeneeeeennnnn $ 24.90 7.67

Roller/Compactor (Dirt and
Grade Compaction)

DENVEL e ittt ettt ettt e eeeennn $ 20.30 5.51
DOUGlasS . ot teeenneeeeennnnn $ 22.78 4.86
Rotomill........ouiiununun.. S 16.22 4.41
Screed

[T 0 vl S 22.67 8.38
DOUGLlAS e v et it eeeeeeeeeeennn $ 29.99 1.40
Tractor. v e ettt e et e eeeenn $ 13.13 ** 2.95

TRAFFIC SIGNALIZATION:

Groundsman
D130 V4 =S ol S 17.90 3.41
DOUGLlaAS e e ittt et ee e teeeennnnn S 18.67 7.17

TRUCK DRIVER

Distributor
DENVEY e vt e ettt e eeeeeeeennn $ 17.81 5.82
DOUGLlAS e vt e i eeeeeeeeeeeenn S 16.98 5.27
Dump Truck
DENVET e vttt ettt ee et e eeeennn $ 15.27 5.27
DOUGlasS. vt ieeeneeeeennnnn $ 16.39 5.27
Lowboy TrucCK......oueueeeenen.. $ 17.25 5.27
Mechanic.......uiiiiiieeenn. $ 26.48 3.50
Multi-Purpose Specialty &
Hoisting Truck
DENVET e ittt et ettt $ 17.49 3.17
DOUGLlAS e et e i eeeeeeeeeennnn $ 20.05 2.88
Pickup and Pilot Car
DENVET e vt ettt et ettt eeeennn $ 14.24 *x* 3.77
DOUGLlaS . vttt eeeeeennnnn $ 16.43 3.68
Semi/Trailer Truck......... $ 18.39 4.13
Truck Mounted Attenuator....$ 12.43 *%* 3.22
Water Truck
DENVET e vt ettt et ettt eeeennn $ 26.27 5.27
DOUGlasS. ot ieeeenneeeennnnn $ 19.46 2.58

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
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Office of Human Resources
Supplemental Rates
(Specific to the Denver Projects)

Revised 01/01/2022)
Classification Base Fringe
Guard Rail Installer $15.87 $3.20
Highway Parking Lot Striping:
Painter $15.87 $3.21
Ironworker (Ornamental) $26.05 $12.00
Laborer Removal of Asbestos $21.03 $8.55
Laborer (Landscape & Irrigation) $15.87 $3.16
Laborer: Traffic Control (Flagger) $15.87 $3.05
Laborer: Stationary Flags(
excludes Flaggers) $15.87 $3.22
Line Construction Lineman, Gas Fitter/Welder $36.88 $9.55
Line Eq Operator/Line Truck Crew $25.74 $8.09
Millwright $28.00 $10.00
Pipefitter $30.45 $12.85
Plumber $30.19 $13.55
Power Equipment Operator
(Tunnels Above and Below
Ground, shafts and raises): Group 1 $25.12 $10.81
Group 2 $25.47 $10.85
Group 3 $25.57 $10.86
Group 4 $25.82 $10.88
Group 5 $25.97 $10.90
Group 6 $26.12 $10.91
Group 7 $26.37 $10.94
Power Equipment Operator Group 1 $22.97 $10.60
Group 2 $23.32 $10.63
Group 3 $23.67 $10.67
Group 4 $23.82 $10.68
Group 5 $23.97 $10.70
Group 6 $24.12 $10.71
Group 7 $24.88 $10.79
Truck Driver Group 1 $18.42 $10.00
Group 2 $19.14 $10.07
Group 3 $19.48 $10.11
Group 4 $20.01 $10.16
Group 5 $20.66 $10.23
Group 6 $21.46 $10.31
Truck Driver: Truck Mounted
Attenuator $15.87 $3.22

Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete
classifications used.



http://www.denvergov.org/Auditor
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EXHIBIT E
SPECIAL CONDITIONS

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810 -00
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VL.

SC-1

SC-2

SC-3

SC-4

SPECIAL CONDITIONS

CONSTRUCTION CONTRACT GENERAL CONDITIONS

The Construction Contract General Conditions which constitute a part of the Contract Documents are set
forth in a separately published document, entitled “City and County of Denver, Department of Aviation
and Department of Public Works, Standard Specifications for Construction, General Contract Conditions,”
2011 Edition, the Table of Contents to which is bound herein (which may be informally referred to as the
Yellow Book). The General Conditions book is available for purchase for $12.00 per copy at the following
locations during the business hours stated, Monday through Friday, excluding holidays:

Office of the Cashier

Wellington E. Webb Municipal Office Building, 2nd Floor
201 West Colfax Avenue

Denver, Colorado, USA 80202

7:30a.m. to 4:30 p.m.

The General Conditions are also available on the City and County of Denver website at:

https://www.denvergov.org/content/denvergov/en/contract-administration/contractor-
resources/general-contract-conditions.html

DRAWINGS AND SPECIFICATIONS TO BE FURNISHED BY THE CITY
The City will provide the following Contract Documents to the Contractor in electronic format at no
expense to the Contractor:

Document

Contract Drawings

Change Orders and Change Order Directives
Task Orders

Specifications

Additional copies of the foregoing documents will be furnished to the Contractor at the Contractor’s
expense. The Contractor will be responsible for supplying all subcontractors with copies of the Contract
Documents at its expense.

If Sensitive Security Information (“SSI”) is provided to the Contractor, the Contractor shall be required to
comply with Department of Aviation, Standard Policies and Procedures No. 6003, “Contractor Protection
of Sensitive Security Information,” or its successor, and 49 C.F.R. § 1520, or its successor.

The City will not supply any copies of the General Contract Conditions to the Contractor at City expense.

REVISIONS TO G.C. 201

The second sentence of General Condition 201 is amended to read: “The unit responsible for this
management and control is the Airport Infrastructure Management Office under the supervision of the
Senior Vice President for Maintenance and Airport Infrastructure Management.”

CITY LINE OF AUTHORITY AND CONTACTS

In accordance with General Condition 214, the City’s line of authority for administration of this Contract
is:

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810 -00
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SC-5

SC-6

SC-7

Chief Executive Officer (CEQ). Executive Office, 9th Floor, Airport Office Building, 8500 Pefia Boulevard,
Denver, CO 80249. Any reference to the Manager of Aviation shall also mean Chief Executive Officer,
Department of Aviation (CEO).

Executive Vice President — Chief Operating Officer (EVP-COO) who reports to the CEO. Airport
Infrastructure Management office, 9th Floor, Airport Office Building, 8500 Pefia Boulevard, Denver, CO
80249.

Senior Vice President - Airport Infrastructure Management (SVP-AIM) who reports to the COO. Airport
Infrastructure Management office, 10th Floor, Airport Office Building, 8500 Pena Boulevard, Denver, CO
80249.

Director of Infrastructure and Quality Assurance, reports to the SVP-AIM. The Project Manager reports to
the Director of Infrastructure and Quality Assurance. Airport Infrastructure Management Division, 7t
Floor, Airport Office Building, 8500 Pefia Boulevard, Denver, CO 80249.

Project Manager, the City representative who has day to day administrative responsibility of this Contract,
and who reports to the SVP-AIM. All notices, requests, pay applications (pursuant to G.C. 902), and other
correspondence from the Contractor shall be sent to the assigned Project Manager unless otherwise
provided in this Contract. The Project Manager for this Contract is: Terry Seifert, Airport Infrastructure
Management Office, 7th Floor, Airport Office Building, 8500 Pefia Boulevard, Denver, CO 80249, phone
303-342-2200.

The CEO may from time to time substitute a different City official as the designated “SVP-AIM” hereunder,
and any such change will be effective upon the issuance of written notice to the Contractor which
identifies the successor SVP-AIM. The SVP-AIM may from time to time change the assigned Project
Manager, and any such change will be effective upon the issuance of written notice to the Contractor
which identifies the successor Project Manager.

CONTRACTOR PERFORMANCE; SUBCONTRACTING

With respect to General Condition 501, no more than eighty percent (80%) of the work may be
subcontracted. If it is determined to be in the City’s best interest, this percentage may be modified
throughout the course of the project by the SVP-AIM.

COOPERATION WITH OTHERS

The Technical Specifications describe the constraints on the physical work site areas. These descriptions
are not exhaustive, and the Contractor is required to coordinate its activities and work as may be required
to meet FAA or City requirements while performing work on DEN.

Without limiting the foregoing, the following contracts administered by the City involve or may involve
work overlapping or adjoining the Work under this Contract and may be prosecuted concurrently with the
Work performed under this Contract. There may also be other adjoining or overlapping contracts which
are not listed.

PROSECUTION AND COMPLETION OF THE WORK:

Work will be issued to the Contractor as Task Orders upon reaching a negotiated agreement between the
Contractor and the City as to the cost of the work. Markups on labor, materials, equipment, and
subcontractors will be applied to the negotiated costs, in accordance with the contract terms. All

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810 -00
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SC-9

contractor proposals for Task Order work or Task Order Change Orders will be in a format as outlined in
the Task Order Notice. Proposal line items will include quantities and units of work as well as man-hours
and material cost per unit. Work for which a negotiated cost agreement cannot be reached between the
City and the Contractor may be, at the direction of the Assistant Manager, performed and compensated
on a time and materials basis, with the associated markups applied. Any applicable Milestones will be
established in each Task Order.

Since this is a contract for on-call services, the Contractor is not guaranteed nor entitled to the issuance
of any Task Orders. Task Orders may be negotiated with this or another existing On Call Contractor or bid
between existing On Call Contractors and/or other active airport contractors. Bids for such Task Orders
should be submitted per the requirements provided by the City and may not necessarily require utilization
of the rates and markups submitted in the initial On Call Construction contract. Changed work in
competitively bid Task Orders will utilize the rates and markups submitted in the initial On Call
Construction contract.

The Contractor shall (a) commence work under any issued Task Order within ten (10) calendar days after
the date of the Notice to Proceed, (b) prosecute said work diligently, and (c) complete the entire work
ready for use no later than the number of calendar days required in the Task Order. The time stated for
completion shall include final cleanup of the premises or work site plus such extension or extensions of
time as may be granted by the Manager in accordance with the provisions of these General Contract
Conditions and Special Contract Conditions.

With respect to any work that is authorized by a Task Order issued prior to the contract completion date,
but not completed by that date, the City shall have the option to terminate the contracted work in
progress and pay only for that portion of the work satisfactorily completed within the period of
performance specified herein or to provide for, in writing, a limited extension of the contract completion
date to complete the remaining work. In the event the completion date for a particular Task Order is
extended as provided for herein, it shall only allow for consideration of costs that were already agreed
upon in a previously issued Task Order(s) and shall not include any modifications to the proposal unit
prices or Task Order estimates except those required by Prevailing Wage law, or any additional
compensation for extended overhead or impact costs. For each Task Order submitted to the Contractor
for pricing, the Contractor agrees to review and price the Task Order within fourteen (14) consecutive
calendar days of the date of such Task Order.

LIQUIDATED DAMAGES

If the Contractor fails to achieve Substantial Completion of the Work within the Contract Time, the
Contractor shall be liable to the City for liquidated damages at the rate of Five Thousand Dollars
($5,000.00) per day until substantial completion is achieved.

Article IV of the Contract and General Condition 602 cover payment and withholding of liquidated
damages.

FACILITY SECURITY AND PERSONNEL ACCESS

The Contractor shall conduct all its activities at the Airport in compliance with the Airport security system
rules and regulations, which are administered by the Airport Operations Division. The Contractor shall
obtain the proper access authorizations for its employees, subcontractors and suppliers (i.e., Badges and
Permits), and shall be responsible for such persons' compliance with all the Airport rules and regulations.
A copy of the Contractors' section of the Airport Security rules and regulations are available for Contractor
review at the Airport Access Services Office, Concourse A East Subcore, 4th Level. Persons regularly

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810 -00
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entering the construction areas must obtain personnel access badges from the Airport Access Services
Office and must display badges, at all times, upon entering the construction, restricted and sterile areas
of the airport. Any employee, subcontractor or supplier who violates such rules may be subject to
revocation of his access authorization, including authorization for access to the construction site and all
other restricted and sterile areas.

The security status of the Airport is subject to change without notice. These contract Special Conditions
are applicable to the current security status of the Airport. Should the security status of the Airport change
at any time during the term of this Contract, a written notice shall be issued to the Contractor detailing
all applicable security modifications from the airport’s current security status. The Contractor shall take
immediate steps to comply with those security modifications as directed in the written notice.

If these security modifications involve any additional project cost, the Contractor shall submit a Contractor
Change Request in accordance with the General Conditions for the additional cost. The Contractor Change
Request shall outline in specific detail the effects of the security modifications on the Contractor's
performance of the Contract and shall provide a detailed cost breakdown for each item for which the
Contractor is requesting reimbursement.

The Contractor shall return to the City, at contract completion or termination, or upon demand by the
City, all access keys issued to it by the City to all areas of the Airport. If the Contractor fails to return any
such key or keys at contract completion or termination or upon demand by the City, the Contractor shall
be liable to the City for all the City's costs, including the City's labor costs for employees, incurred in re-
coring doors and any other work which is required to prevent compromise of the Airport security system.
In order to collect such costs hereunder, the City may withhold funds in such amount from any amounts
due and payable to the Contractor under this Contract.

The construction of all the Project / Task Items that involve the breaching of any airport perimeter security
boundary or continued access to restricted access rooms or areas will require the posting of authorized
contract security personnel to maintain required security controls. The Contractor’s Guarantee Maximum
Price / Total Contract BID Amount / Task Order Proposal shall include the cost of providing security
services to maintain control and supervision of any and all airport perimeter security boundary breaches
and for the duration of work activities where access to restricted areas is required and until the airport
perimeter security boundaries are reestablished.

When security boundaries are opened for any reason, the Contractor must maintain one hundred percent
(100%) control and supervision for the entire time that the openings are present to prevent unauthorized
access to the secure / restricted access areas.

THE IMPORTANCE OF THIS SPECIAL CONDITION CANNOT BE OVER-EMPHASIZED. SEVERE FINANCIAL
PENALTIES AS WELL AS CONTRACT TERMINATION COULD RESULT IF AIRPORT PERIMETER SECURITY
REQUIREMENTS ARE NOT STRICTLY FOLLOWED. THE REQUIREMENT TO PROVIDE ONE HUNDRED
PERCENT (100%) CONTROL AND SUPERVISION OF BREACHES IN THE AIRPORT’S PERIMETER SECURITY
BOUNDARY IS ABSOLUTE. AT NO TIME, DURING WORK AND NON-WORK HOURS SHALL ANY BREACHES
IN THE AIRPORT’S SECURITY PERIMETER BE UNSUPERVISED AND / OR UNSECURED.

For off-hours of construction, the Contractor may choose to erect a temporary wall to close all perimeter
openings. The wall construction shall be of sufficient materials and strength to prevent access to the
airport’s Sterile/Restricted Areas. The Contractor shall submit for review and approval, the details and
materials for the temporary closure of security perimeter breaches for review and approval.

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810 -00
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The Contractor will provide contract security guard services to maintain supervision of these openings.
The security services must provide coverage to allow for lunch breaks, comfort breaks and etc. The
security services must be obtained from the following contract security guard company:

HSS
900 S. Broadway, Suite 100
Denver, Colorado 80209

DEN Contact:
HSS Management
(303) 342-4366

All security guards provided for this project must have a Denver Airport SIDA Badge.

The DEN Security Guard Contractor may change between the bidding or proposal phase of this contract
from Notice to Proceed to closure of all security perimeter breaches. The Contractor shall maintain a
contractual relationship with the Security Guard Contractor holding the most current contract with
Denver International Airport.

The Contractor shall continue to provide security of these areas until such time that the breaches in the
airport’s security perimeter have been permanently secured.

The Contractor shall submit a written security plan for approval to the Director of Airport Security prior
to the start of construction on any work where a breach of the perimeter security boundaries is required.

CONSTRUCTION ACCESS
The work site is located inside the fenced area of the airfield at 8500 Pena Blvd, Denver CO 80249. The

Contractor shall have access to the work site via Gate 7, with all equipment and materials delivery routes
TBD.

The City will not provide parking spaces for the Contractor's employees or subcontractor employees at
the Airport. Arrangements for transportation and parking for all of its and its subcontractors’ employees
will be the responsibility of the Contractor. The Total Contract Bid Amount or Contract Amount shall
include any and all costs associated with the Contractor's and subcontractors' employee parking.
Information about parking facilities and charges is available from the Airport Parking Office. Refundable
deposits are required for all parking passes.

Unless specifically required by the Contract Documents, the Contractor shall install no fences or other
physical obstructions on or around any project work area without the approval of the City.

VEHICLE PERMITTING

Vehicle access on the Airport Operation Area (“AOA”) is controlled by and requires permission from the
Airport Access Services Office. It is not anticipated that the Contractor will need to operate vehicles on
the AOA to perform the Work. Only direct construction support vehicles and/or equipment will be
allowed in the contractor's work areas or sites.

VENDORS AND SUPPLIERS
The Contractor shall provide the Project Manager's office with a list of its equipment/material vendors

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810 -00
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SC-16

and suppliers. Vendors or suppliers shall access the construction work areas via the Contractor’s access
route, described in SC-10 above. All delivery vehicles are subject to search.

COMMUNICATION DEVICES
Any site communications devices, mobile communication devices or internet data devices used at DEN
must be approved by DEN Technologies.

USE, POSSESSION OR SALE OF ALCOHOL OR DRUGS

The Contractor and its officers, agents, and employees shall cooperate and comply with the provisions of
Executive Order No. 94 and Attachment A thereto concerning the use, possession, or sale of alcohol or
drugs. Violation of these provisions or refusal to cooperate with implementation of the policy can result
in the City’s barring the Contractor from City facilities or participating in City operations.

ATTORNEYS' FEES

Colorado Revised Statute 38-26-107 requires that in the event any person or company files a verified
statement of amounts due and unpaid in connection with a claim for labor and materials supplied on this
project, the City shall withhold from payments to the Contractor sufficient funds to insure the payment
of any such claims. Should the City and County of Denver be made a party to any lawsuit to enforce such
unpaid claims or any lawsuit arising out of or relating to such withheld funds, Contractor agrees to pay to
the City its costs and a reasonable attorney’s fee. Because the City Attorney Staff does not bill the City
for legal services on an hourly basis, Contractor agrees a reasonable fee shall be computed at the rate of
one hundred dollars per hour of City Attorney time.

INSURANCE REQUIREMENTS

In accordance with the provisions of Title 16 of the General Conditions, the minimum insurance
requirements for this contract are set forth in Section IlI-16 of the Instructions to Proposers. The
Contractor specifically agrees to comply with each condition, requirement or specification set forth in the
attachment for each required coverage during all periods when the required coverages are in effect.

Contractor and sub-contractors shall procure and maintain until all of their obligations have been
discharged, including any warranty periods under this Contract are satisfied, required insurance against
claims for injury to persons or damage to property which may arise from or in connection with the
performance of the work hereunder by the Contractor, his agents, representatives, employees or sub-
contractors.

The insurance requirements herein are minimum requirements for this Contract and in no way limit the
indemnity covenants contained in this Contract.

The City and County of Denver in no way warrants that the minimum limits contained herein are sufficient
to protect the Contractor from liabilities that might arise out of the performance of the work under this
Contract by the Contractor, his agents, representatives, employees or sub- contractors. The Contractor
shall assess its own risks as it deems appropriate and/or prudent, maintain higher limits and/or broader
coverages. The Contractor is not relieved of any liability or other obligations assumed or pursuant to the
Contract by reason of its failure to obtain or maintain insurance in sufficient amounts, duration or types.

Contractor shall furnish the City and County of Denver with certificates of insurance (ACORD form or
equivalent approved by CCD) as required by this Contract. The certificates for each insurance policy are
to be signed by a person authorized by the insurer to bind coverage on its behalf.

FLATIRON CONSTRUCTORS, INC.
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All certificates and any required endorsements are to be received and approved by the City before work
commences. Each insurance policy required by this Contract must be in effect at or prior to
commencement of work under this Contract and remain in effect for the duration of the project. Failure
to maintain the insurance policies as required by this Contract or to provide evidence of renewal is a
material breach of the Contract. All insurance coverages for sub-contractors shall be subject to the
minimum requirements identified in the Exhibit. All sub-contractors’ certificates and endorsements shall
be received and approved by the Contractor before work commences. The City reserves the right to
request copies of these certificates at any time.

All certificates required by this Contract shall be sent directly to ContractAdmininvoices@flydenver.com.
The City project/contract number and project description shall be noted on the certificate of insurance.
The City reserves the right to require complete, certified copies of all insurance policies required by this
Contract at any time.

The parties hereto understand and agree that the City and County of Denver, its officers, officials and
employees, are relying on, and do not waive or intend to waive by any provisions of this Contract, the
monetary limitations or any other rights, immunities and protections provided by the Colorado
Governmental Immunity Act, §§ 24-10-101 - 120, C.R.S., or otherwise available to the City and County of
Denver, its officers, officials and employees.

SUBCONTRACTOR RELEASES
The release form referred to in General Condition 907 is attached to this Contract. It is entitled "Denver
International Airport Partial Release."

ADDITIONAL AFFIRMATIVE ACTION REQUIREMENTS, FEDERAL PROVISIONS

This contract is subject and subordinate to the terms, reservations, restrictions, and conditions of any
existing or future agreements between the City and the United States, the execution of which has been
or may be required as a condition precedent to the transfer of federal rights or property to the City for
airport purposes, and the expenditure of federal funds for airport purposes. The “Federal Requirements”
section attached hereto is made a part of this Contract.

ESTIMATED QUANTITIES OF UNIT PRICED ITEMS
The “total estimated quantity” of each unit price item as stated on the bid schedules shall be the estimated
guantity which is used to determine the percentage of change in such item for purposes of G.C. 1104.7.

REVISIONS TO G.C. 1102
G.C. 1102.2 is amended by replacing the phrase “Change Request” in all its occurrences in such G.C. with
the phrase “Change Notice.”

G.C. 1102.3 is amended by replacing the phrase “Field Order/Change Order Directive” in all its occurrences
in such G.C. with the phrase “Change Order Directive.”

LISTING OF ACCEPTABLE MANUFACTURERS

The Technical Specifications list “Acceptable Manufacturers” for certain products. Such listing identifies
manufacturers of certain products which have been determined by a preliminary review to be able to
meet the basic product and/or system technical requirements. The listing is not intended to provide a
blanket endorsement or acceptance of the manufacturer’s specified products or product line. All products
from listed manufacturers must meet the detailed requirements of the Technical Specifications. Products

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810 -00
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SC-23

that do not meet all detailed Technical Specifications are not acceptable and will be rejected, regardless
of whether the manufacturer was listed as “acceptable.” The Contractor is responsible for determining
the acceptability of all products under the Technical Specifications prior to submission of products for
approval.

ACCESSIBLE PARKING SPACES, ACCESS AISLES AND ROUTES OF TRAVEL

If any Work is performed in or adjacent to parking facilities at the Airport, the Contractor is responsible
for compliance with this SC-30. “Accessible” parking spaces and access aisles as used in this SC-30 mean
parking spaces and access aisles which are accessible for, and reserved for use by, persons with disabilities.
These parking spaces and access aisles are designed and built to standards established by federal
regulations implementing the Americans with Disabilities Act of 1990 (“ADA”) and are marked by signage.
“Accessible routes of travel” as used herein means routes through parking facilities which comply with
ADA accessibility standards, including degree of slope and absence of obstructions.

Accessible routes of travel and accessible parking spaces and access aisles must be kept free of
obstructions and construction debris at all times. No accessible parking spaces or access aisles or
accessible routes of travel shall be relocated, blocked or rendered unusable unless the contractor has
obtained specific advance approval in writing for such actions from the airport’s ADA Compliance Officer.

When prosecution of the Work requires that accessible spaces be temporarily blocked, those accessible
spaces and their access aisles shall be temporarily relocated to another location as close as possible to an
accessible building entrance. Temporary signage that identifies these parking spaces and access aisles as
reserved for the handicapped shall be installed, and the accessible route shall be clearly marked as
required.

Before blocking or relocating accessible parking spaces or accessible routes of travel, the contractor must
obtain written approval from the DEN ADA Compliance Officer, by submitting a completed request form,
which will be provided to the Contractor by the Project Manager at the preconstruction meeting if it is
not included as a standard form in Section 019990 of the Technical Specifications. The request shall
include the location of alternative spaces and/or routes, and specifications of the temporary signage to
be used. Work shall not proceed without this approval.

If a vehicle is parked in any accessible space which is either temporary or approved to be relocated, the
contractor will not remove signage or take any other action which would allow the access aisle for such
parking space to be blocked. Such actions must be postponed until the parking space is no longer
occupied.

SUBCONTRACTOR PAYMENTS AND SUBCONTRACTOR RELEASES — REQUIRED USE OF THE B2G
CONTRACT MANAGEMENT SYSTEM

The Contractor is required to use the City B2G Contract Management System to report all subcontractor
payments and shall adhere to the City’s Procedure for Reporting Subcontractor Payments. It is the
Contractor’s obligation to ensure that complete subcontractor information is entered into the B2G System
prior to submission of the first application for payment in order to avoid any delays in payment. The
Contractor shall, prior to the submission of each subsequent invoice, ensure payments to subcontractors
have been entered into the B2G System, including subcontractor confirmation of amount of payment
received, for services performed during the prior billing period.

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810 -00
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SC-24 PAYMENTS TO CONTRACTORS
The Contractor recognizes and agrees that applications for payment shall be submitted using the Textura®
Payment Management System (PPM System), which will also be the payment mechanism to disburse
payments to sub-contractors used on this Project. For more information, please refer to Division |,
Technical Specifications.

The Contractor further agrees that, to the fullest possible within the TPM System, the City shall be entitled
to all non-Confidential records, reports, data and other information related to the project that are
available to Contractor through the TPM System, including, but not limited to, information related to
Contractor and subcontractor billings. To that end, Contractor agrees that it will activate any available
settings within the TPM System that are necessary to grant the City access to such non-Confidential
information related to the contract and the project. Applications for payment shall be based on the
Contract Unit Prices or the approved Schedule of Values described in GC 903.1

In accordance with General Contract Condition 902, PAYMENT PROCEDURE, the party(ies) responsible for
review of all Pay Applications shall be:

Agency/Firm
DEN Division CA

DEN Division PM

DEN Division Director

DEN Contract Services CA
CCD Denver Prevailing Wage

In accordance with General Contract Condition 906, APPLICATIONS FOR PAYMENT, each Application
submitted shall include the following:

1. The estimate of Work completed shall be based on the approved schedule of values or unit prices,
as applicable, and the percent of the Work complete.

2. Each Application for Payment shall include each and every independent subcontractor’s payroll
information including pay dates and pay amounts.

3. The Contractor shall also submit to the Auditor and other appropriate officials of the City in a
timely fashion, information required by General Contract Condition 1004, REPORTING WAGES
PAID.

In accordance with General Contract condition 907, RELEASES AND CONTRACTORS CERTIFICATION OF
PAYMENT, Applications for Payment must be accompanied by a completed Partial or Final Claim Release
Form, as appropriate, from EACH subcontractor and supplier, AND the Contractor’s Certification of
Payment Form.

END OF SPECIAL CONDITIONS

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810 -00
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City and County of Denver
7,

DENVER

THE MILE HIGH CITY

DEPARTMENT OF AVIATION
DEPARTMENT OF PUBLIC WORKS

STANDARD SPECIFICATIONS FOR

CONSTRUCTION
GENERAL CONTRACT CONDITIONS

2011 Edition

Statement
The City and County of Denver does not warrant or represent the accuracy or timeliness of
the information contained in this page or any of its constituent pages and the information
presented is for instructional purposes and illustration only and is not intended to be specific
advice, legal or otherwise. The City has made every effort to provide accurate up-to-date
information, however this database is dynamic and errors can occur. The City and County of
Denver shall not be held responsible for errors or omissions nor be liable for any special
consequential or exemplary damages resulting, in whole or in part, from any viewer(s)' uses
of, or in reliance upon, this material.
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Liberty Bond No. 015217175

PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned _Flatiron Constructors, Inc.
[Bidder name], a corporation organized under the laws of the State of _ Delaware [Bidder state],
hereinafter referred to as the "Contractor" and Liberty Mutual Insurance Company __ [Bond issuer], a
corporation organized under the laws of the State of _Massachusetts [Bond company state], and
authorized to transact business in the State of Colorado, hereinafter referred to as Surety, are held
and firmly bound unto the CITY AND COUNTY OF DENVER, a municipal corporation of the State of
Colorado,  hereinafter referred to as the "CITY", in the penal sum of
One Hundred Thousand and 00/100 [Bid amount text] Dollars ($ 100,000.00 ), lawful
money of the United States of America, for the payment of which sum the Contractor and Surety
bind themselves and their heirs, executors, administrators, successors and assigns, jointly and
severally by these presents.

WHEREAS, the above Contractor has, as of the date of execution listed on the contract signature
page, entered into a written contract with the City for furnishing all labor, materials, equipment,
tools, superintendence, and other facilities and accessories for the construction of 202262810, On-Call
Airfield Construction Services, Denver International Airport, in accordance with the Technical
Specifications, Contract Drawings and all other Contract Documents therefor which are incorporated
herein by reference and made a part hereof, and are herein referred to as the Contract.

NOW, THEREFORE, the condition of this performance bond is such that if the Contractor:

1. Promptly and faithfully observes, abides by and performs each and every covenant,
condition and part of said Contract, including, but not limited to, its warranty provisions,
in the time and manner prescribed in the Contract, and

2. Pays the City all losses, damages (liquidated or actual, including, but not limited to,
damages caused by delays in the performance of the Contract), expenses, costs and
attorneys' fees, that the City sustains resulting from any breach or default by the
Contractor under the Contract, then this bond is void; otherwise, it shall remain in full
force and effect.

IN ADDITION, if said Contractor fails to duly pay for any labor, materials, team hire, sustenance,
provisions, provender, or any other supplies used or consumed by said Contractor or its subcontractors in
its performance of the work contracted to be done or fails to pay any person who supplies rental
machinery, tools, or equipment, all amounts due as the result of the use of such machinery, tools, or
equipment in the prosecution of the work, the Surety shall pay the same in an amount not exceeding the
amount of this obligation, together with interest as provided by law.

PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that any and
all changes in the Contract or compliance or noncompliance with the formalities in the Contract for making
such changes shall not affect the Surety's obligations under this bond and the Surety hereby waives notice
of any such changes.

(End of Page)
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IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this

day of , 2022
/_j Flatiron Constructors, Inc.
CONTRACTOR
B4 L
Keown Melorrae
DmezsTon Fioanee Maoace &
By:
Rresident GranT Sowuns
VICE PrESTOELT
LLLLE LIT
\\\\\‘c\:\\\." I..! [}'2;' ;."
s‘\;é.-'é\\POl?“}:-.}o"a Liberty Mutual Insurance Company
Sy © “%P:  SURETY

E $98
"l, 30. ,o” §
%, 20000000% \\\
'J’ 6 L k% \\\ .
(/ \ .
i yA_d ,

orney-in-Fact Lisa M. Scavetta

(£.ccompany this bond with Attorney-in-Fact's authority from the Surety to execute bond, certified to
include the date of the bond.)

CITY AND COUNTY OF DENVER

/.

By: 5
Chief Execuave Officer \

Denver International Airport

APPROVED AS TO FORM:

KRISTIN M. BRONSON, Attorney for the
City and County of Denver

AssiStan? City AttorneN
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CORPORATE ACKNOWLEDGMENT

Form 152

STATE OF NEW JERSEY
COUNTY OF BERGEN

g 2+A
On this day of M, 2022 before me personally came

Lisa M. Scavetta to me known, who, being by me duly sworn, did depose and say that she/he
resides in Bronxville, New York that she/he is the ATTORNEY IN FACT of the LIBERTY
MUTUAL INSURANCE COMPANY the corporation described in and which executed the above
instrument that she/he knows the seal of said corporation; that the seal affixed to said instrument is such

corporate seal; that it was so affixed by order of the Board of Directors of said corporation, and that she/

he signed her/his name thereto by like order.

WAUM U I

BIANCA L. MELI

NOTARY PUBLIC, STATE OF NEW JERSEY
MY COMMISSION EXPIRES

SEPTEMBER 30, 2024
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be LIBERTY MUTUAL INSURANCE COMPANY
Mutllal. FINANCIAL STATEMENT — DECEMBER 31, 2021
SURETY
Assets Liabilities
Cash and Bank Deposits.......cccecevirevurrrreererernsnnnens $2,234,770,744 Unearned Premiums.......oceeeeeverreeveeeneresseressenenss $9,106,965,847
*Bonds — U.S GOVErnmeNnt .........cvrvvevrres . 4,250,615,811  Reserve for Claims and Claims Expense 25,279,158,493
*Other Bonds 16,983,165.862 Funds Held Und'er Reinsuranf:e Treaties................. 315,537,902
Reserve for Dividends to Policyholders 1,726,291
*Stocks 20075458019 A yditional Satutory RESEIVE weererevrrersrrrrreee 139,634,000
Real EState......covveuivieeeeeieieereceeerecece e reene s 182,250,567 Reserve for Commissions, Taxes and

Agents’ Balances or Uncollected Premiums.......... 7,607,687,836 Other Liabilities ................. - 8,638,106,801
Accrued Interest and RENtS...........c..eeooeesosscree 120,173,987 Total §43,481,129,334

. Special Surplus Funds................. $178,192,363

Other Admitted ASSEtS........cceeveeveeeeereeeeecreereereienes 14,076,622,575 Capital Stock............. 10,000,075

Paid in Surplus 11,804,736,755

Unassigned Surplus........cccccenee. 10,056,686,874

$65,530,745,401 Surplus to Policyholders........cccoevreeerceeneecnnnne 22,049,616,067

Total Liabilities and Surplus $65,530,745,401

* Bonds are stated at amortized or investment value; Stocks at Association Market Values.
The foregoing financial information is taken from Liberty Mutual Insurance Company’s financial
statement filed with the state of Massachusetts Department of Insurance.

I, TIM MIKOLAJEWSKI, Assistant Secretary of Liberty Mutual Insurance Company, do hereby certify that the foregoing is a true, and
correct statement of the Assets and Liabilities of said Corporation, as of December 31, 2021, to the best of my knowledge and belief.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the seal of said Corporation at Seattle, Washington, this 8% day of
March, 2022.

v

TN o legunnllc

Assistant Secretary

S-1262L.MIC/a 3/22



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

[ ]
lee Liberty Mutual Insurance Company
Mut‘ual“ The Ohio Casualty Insurance Company Certificate No: 8208613-974450
—_— West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Bianca L.
Meli;, Charo J. Rosemond; James Baldassare, Jr.; John F. Surano; Krista A. Burke; Lisa M. Scavetta, Maria L. Spadaccini; Michael Dugan; Nicholas F. Walsh;
Sherryanne M. DePirro

all of the city of Saddle Brook state of NJ each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Attomey has been subscribed by an authorized officer or official of the Companies and the corporate seais of the Companies have been affixed
theretothis  18th dayof  August , 2022 .

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

L] e

David M. Carey, Assistant Secretary
State of PENNSYLVANIA

County of MONTGOMERY

Onthis _18th dayof  August , 2022 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at Plymouth Meeting, Pennsylvania, on the day and year first above written.

Commonwealth of Pennsyivania - Notary Seal
Teresa Pastella, Notary Public

Montgomery County /\ / i gf‘
My commission expires March 28, 2025 By;
C

OSUR@libertymutual.com.

number 1126044 -
‘Member, Pennsylvania Association of Notaries Teresa Pastella, Notary Public

This Power of Attomey is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the
President may prescribe, shall appoint such attomeys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attomey, shall
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attomey-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIil - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attomeys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the

Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

Certificate of Designation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attomeys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.

I, Renee C. Lizwellyn, tie undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual insurance Company, and West American Insurance Company do

hereby certiiy that the: origirial power of atforney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and
has not been revoked.

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this day of , 2022

currency rate, interest rate or residual value guarantees.

Not valid for mortgage, note, loan, letter of credit,

Renee C. Llewellyn, Assistant Secretary

LMS-12873 LMIC OCIC WAIC Muiti Co 02/21
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Liberty Bond No. 015217175

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned

Flatiron Constructors, Inc. [Proposer name], a corporation organized under the
laws of the State of Delaware [Proposer state], hereinafter referred to as the "Contractor"
and _Liberty Mutual Insurance Company [Bonding company name], a corporation organized under
the laws of the State of __Massachusetts [Bonding company statel, and authorized to transact business
in the State of Colorado, hereinafter referred to as Surety, are held and firmly bound unto the CITY AND
COUNTY OF DENVER, a municipal corporation of the State of Colorado, hereinafter referred to as the
"CITY", in the penal sum of One Hundred Thousand and 00/100 [Proposal amount text]
Dollars ($ 100,000.00 ), lawful money of the United States of America, for the payment
of which sum the Contractor and Surety bind themselves and their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the above Contractor has entered into a written contract with the City for furnishing all labor,
materials, tools, superintendence, and other facilities and accessories for the construction of Contract No.
202262810, On-Call Airfield Construction Services, Denver International Airport, in accordance with the
Technical Specifications, Contract Drawings and all other Contract Documents therefor which are
incorporated herein by reference and made a part hereof, and are herein referred to as the Contract.

NOW, THEREFORE, the condition of this payment bond obligation is such that if the Contractor shall at all
times promptly make payments of all amounts lawfully due to all persons supplying or furnishing it or its
subcontractors with labor and materials, rental machinery, tools, or equipment, used or performed in the
prosecution of work provided for in the above Contract and shall indemnify and save harmless the City to
the extent of any and all payments in connection with the carrying out of such Contract which the City
may be required to make under the law, then this obligation shall be null and void, otherwise, it shall
remain in full force and effect;

PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that any and
all changes in the Contract, or compliance or noncompliance with the formalities in the Contract for
making such changes shall not affect the Surety's obligations under this bond and the Surety hereby
waives notice of any such changes.

[END OF PAGE]
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IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this
day of , 2022

Flatiron Constructors, Inc.

Ba

Heoves MeCormza

VestsTon Froaoet Maners e By: %
Rresident | Geasst Sownws
Vree  VresTDENST
WISEIEER0g, e
s“‘é‘,‘c\ﬁ.-l R‘}c’)f
sﬁ“&.ﬁg\w 05’4}'.,% Liberty Mutual Insurance Company
£5§ UL SuRETY
] SEAL i=3
ey SOF
’4" ... .o.. s i
Ol o w
i A,

Attorn}y-in-Fact Lisa M. Scavetta

(Accompany this bond with Attorney-in-Fact's authority from the Surety to execute bond, certified to
include the date of the bond.)

CITY AND COUNTY OF DENVER

Chief Executive Officer
Denver International Airport

APPROVED AS TO FORM:

KRISTIN M. BRONSON, Attorney for the
City and County of Denver

AssistantGity Attorney
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CORPORATE ACKNOWLEDGMENT

Form 152

STATE OF NEW JERSEY
COUNTY OF BERGEN

On this Qil‘f _h_day Of&m _ 2022 before me personally came

Lisa M. Scavetta to me known, who, being by me duly sworn, did depose and say that she/he
resides in Bronxville, New York that she/he is the ATTORNEY IN FACT of the LIBERTY
MUTUAL INSURANCE COMPANY the corporation described in and which executed the above
instrument that she/he knows the seal of said corporation; that the seal affixed to said instrument is such

corporate seal; that it was so affixed by order of the Board of Directors of said corporation, and that she/

he signed her/his name thereto by like order.

@M\M\Qﬁg |

BIANCA L. MELI

NOTARY PUBLIC, STATE OF NEW JERSEY
MY COMMISSION EXPIRES

SEPTEMBER 30, 2024
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Liberty LIBERTY MUTUAL INSURANCE COMPANY
Mutual. FINANCIAL STATEMENT — DECEMBER 31, 2021
SURETY
Assets Liabilities
Cash and Bank Deposits........cccoeeevemreeeereeeeerinnns $2,234,770,744 Unearned Premiums........ceeveevecveneerernseennen. $9,106,965,847
*Bonds — U.S GOVEIMMEN ..c.vvevvverreseeeereerrereee 4,250,615,811  Reserve for Claims and Claims Expense ............... 25,279,158,493
i 1€S.uviiireeennenns 1
*Other Bonds............. 16983,165,862  _ nds Held Under Reinsurance Treaties 313,337,902
Reserve for Dividends to Policyholders.................. 1,726,291
*
SHOCKS v 20075,458,019 5 yditional Statutory RESErVe v mvrroerseereros 139,634,000
Real Estate.... 182,250,567 Reserve for Commissions, Taxes and
Agents’ Balances or Uncollected Premiums.. 7’607’687’836 Other Liabilities ......cceveeeeeereerecreeerreeeceereevene, 8,638,]06,801
Accrued Interest and RENES .......e.rvoveesroereseereren 120,173,987 Total $43.481,129,334
her Admitted A 14.076.622.575 Special Surplus Funds................. $178,192,363
Other Admitted ASSEtS......c.oeeveeviereeeeeeeeeeeeeeeeeenns ,076,622, Capital SOCK oo 10,000,075
Paid in Surplus........cccceevnrenennene. 11,804,736,755
Unassigned Surplus..........ccccu...... 10,056,686,874
$65,530,745.401 Surplus to Policyholders............cueuvereureenecn. 22,049,616,067

Total Liabilities and Surplus

* Bonds are stated at amortized or investment value; Stocks at Association Market Values.
The foregoing financial information is taken from Liberty Mutual Insurance Company’s financial
statement filed with the state of Massachusetts Department of Insurance.

I, TIM MIKOLAJEWSKI, Assistant Secretary of Liberty Mutual Insurance Company, do hereby certify that the foregoing is a true, and
correct statement of the Assets and Liabilities of said Corporation, as of December 31, 2021, to the best of my knowledge and belief.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the seal of said Corporation at Seattle, Washington, this 8" day of
March, 2022.

v

TR gannale

Assistant Secretary

$-1262LMIC/a 3/22
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This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

el'ty Liberty Mutual Insurance Company
utual. The Ohio Casualty Insurance Company Certificate No: 8208613-974450
—— West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Bianca L.
Meli; Charo J. Rosemond; James Baldassare, Jr.; John F. Surano; Krista A. Burke; Lisa M. Scavetta, Maria L. Spadaccini, Michael Dugan; Nicholas F. Walsh;
Sherryanne M. DePirro

all of the city of Saddle Brook state of NJ each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
therefothis  18th dayof  August , 2022 .

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

L Tl

By: -
David M. Carey, Assistant Secretary

State of PENNSYLVANIA s
County of MONTGOMERY

Onthis _18th dayof  August , 2022 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohio Casualty Company, and West American insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at Plymouth Meeting, Pennsylvania, on the day and year first above written.

Commonwealth of Pennsylvania - Notary Seal
Teresa Pastella, Notary Public

Montgomery County /\ / i Cf,
My commission expires March 28, 2025 By:

OSUR@libertymutual.com.

?/ APO,?} verification inquiries,

Commission number 1126044 -
Member, Pennsylvania Association of Notaries Teresa PaSte"a’ Notary Public

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the
President may prescribe, shall appoint such attormeys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attomey, shall
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attomey-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIll ~ Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attomeys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

Certificate of Designation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attoneys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

currency rate, interest rate or residual value guarantees.

Not valid for mortgage, note, loan, letter of credit,

Authorization — By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do

hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and
has 10t bern revoked.

IN TESTIMONY WAHZREOF, | have hereunto set my hand and affixed the seals of said Companies this day of , 2022

Petlstor

Renee C. Llewellyn, Assistant Secretary

LMS-12873 L MIC:OCIC WAIC Multi Co 02/21

For bond and/or Power of Attorne
please call 610-832-8240 or emai
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EXHIBITH

REQUEST FOR PROPOSALS AND CONTRACTOR’S RESPONSE TO REQUEST FOR
PROPOSALS AND FORMS
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REQUEST FOR PROPOSAL

DENVER INTERNATIONAL AIRPORT
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Page 2
Request for Proposal Letter

REQUEST FOR PROPOSALS (RFP)

Airport Office Building (AOB)
Denver International Airport (DEN)
8500 Pena Boulevard, Room 8810
Denver, Colorado 80249-6340

Contract Administrator (CA): Shelley Berry
E-Mail: contract.procurement@flydenver.com

Request for Proposals #RFP No. 202262810

PROPOSALS MUST BE RECEIVED BY: Wednesday, July 6, 2022 at 2:00PM Denver Local Time
UNDER NO CIRCUMSTANCES WILL E-MAIL OR FACSIMILE RESPONSES BE ACCEPTED

Schedule of Activities
This projected schedule is an estimated timeline and is subject to change at the sole discretion of the City.
All times listed in this document are understood to be Denver local time.

Event Date
RFP Advertisement June 8, 2022
Optional Pre-Proposal Conference June 16, 2022 at 10:00AM Denver Local Time
Last Date to Submit Written Questions June 23, 2022 by 2:00PM Denver Local Time
Proposal Due Date July 6, 2022 by 2:00PM Denver Local Time

Pre-Proposal Conference — OPTIONAL
An optional Pre-Proposal Conference will be held virtually via a Microsoft Teams Meeting at the date and
time listed above in the Schedule of Activities. Please click on the following link to access the meeting.

https://teams.microsoft.com/l/meetup-

join/19%3ameeting OGNiOGUzNmMMtNDFjOSOONjc5LTkxNDAtMjAwWZjQ3NWFKYWE5%40thread.v2/0?co
ntext=%7b%22Tid%22%3a%2279c62162-b85e-4b0e-a863-
ebe7817ad70d%22%2c%220id%22%3a%22d0a68758-6f03-4d75-9ed4-
84d2a4f02e19%22%2c%22IsBroadcastMeeting%22%3atrue%7d&btype=a&role=a

At this conference, DEN representatives will explain the opportunity and answer questions regarding this
RFP, including any written questions submitted to DEN prior to the conference.

RFP Questions

DEN will not answer any telephone inquiries about this RFP. Written questions are due by the deadline
for questions listed in the Schedule of Activities above and shall be submitted electronically via the Rocky
Mountain E-Purchasing System (BidNet) website. DEN requires all questions to be submitted individually
on this site.

Note: BidNet limits the characters available to input for DEN to respond to each question. For this reason,
multiple questions may not be submitted as a single question, as DEN is unable to respond to multiple
guestions in the space provided. Because of this limitation, DEN reserves the right to reject groups of
guestions submitted in a single question box or to select and respond to only one question posed. A multi-
part question containing an initial question and a follow-up is the exception to this rule. All questions and

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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answers will be posted on the BidNet website as an addendum to the RFP at the link below following the
deadline for submittal of questions:

https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation

Proposal Submittal

The proposal shall be prepared in accordance with the Instructions to Proposers as described in Section
IV of this RFP. Proposers shall submit their proposal and all required forms via the BidNet website at the
link below. Proposals are due by the date and time listed in the Schedule of Activities above.

https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation

Allow ample time for the electronic submission of your proposal. Following are links to a BidNet Electronic
Bid Submission (EBS) guide and EBS FAQ site. DEN strongly encourages proposers to review this
information prior to starting your submission in addition to starting the submission process at least one
business day prior to the proposal due date. DEN will not extend the submission deadline due to any
technical issues or outages you may experience.

Vendor EBS Guide:
http://business.flydenver.com/bizops/documents/den Vendor EBS Guide.pdf

EBS FAQs:
http://faqg.bidnetdirect.com/electronic-bid-submission/

BidNet Vendor Training Video Link:
https://bidnetdirect.webex.com/bidnetdirect/Isr.php?RCID=921c686e667f4017a58858e957e03
eff

Minority and Women-Owned Business Enterprise MWBE Participation

Article lll, Division 3 of Chapter 28 of the D.R.M.C. states the Director of the Division of Small Business
Opportunity has the authority to establish a project goal for expenditures contracted by the City and
County of Denver. The specific goal for this project is:

16% Minority and Women-Owned Business Enterprise (MWBE) Participation Goal

Project goals must be met with certified participants as set forth in Section 28-60, D.R.M.C. or through the
demonstration of a sufficient good faith effort under Section 28-64 D.R.M.C. A draft MWBE Equity,
Diversity, and Inclusion Plan (MWBE EDI Plan) is a required submittal as part of the response to this RFP
and it will be scored. DSBQO’s approval of the MWBE EDI Plan will be required prior to receiving an executed
contract or notice to proceed.

General Statement of Work

This request is for the selection of contractors through a competitive request for proposal process to
provide On-Call Airfield Construction Services at Denver International Airport (DEN). The selected
contractors will perform airfield repair work, primarily related to the airfield infrastructure per Federal
Aviation Administration (FAA) criteria. Work may include repairs to, or replacement of any infrastructure
(excluding buildings) within or pertaining to, primarily the airfield, but does not preclude landside task
orders. This work may include but is not limited to the following: demolition, earthwork and turf, concrete
and asphalt paving, special structures, manholes and retaining walls, fencing, drainage, erosion control

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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and utilities, lighting and signage, pavement marking, spall and joint repair, joint and crack sawing,
routing, and sealing, traffic control and haul route flagging/monitoring, and mobilization.

Prequalification Requirements

Each bidder must be prequalified in category 3C Concrete Airfield Paving at or above the $6,000,000.
monetary level in accordance with the City’s Rules and Regulations Governing Prequalification of
Contractors. Each bidder must have submitted a prequalification application a minimum of ten (10)
calendar days prior to the response due date. Applications must be submitted via B2Gnow. To view the
Rules and information on how to apply, please visit our website at www.denvergov.org/prequalification.

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022


https://denver.mwdbe.com/
http://www.denvergov.org/prequalification

DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

Page 5
Proposal Submittal Requirements

PROPOSAL SUBMITTAL REQUIREMENTS

The following is a checklist for reference when compiling the proposal submission. The documents
listed below are required:

]

Proposal Narrative:
e Complete responses to the Narrative Contents as outlined in Section 1V, which
includes the required MWBE Equity, Diversity, and Inclusion Plan (MWBE EDI Plan)

Sample Agreement:
e List of all questions, issues, or proposed modifications to the Sample Agreement as
outlined in Section I1I-2

Proposal Forms - all completed and signed

e Proposal Acknowledgement Letter — filled out completely and acknowledge all
addenda

e Proposal Data Form

e Disclosure of Legal & Administrative Proceedings & Financial Conditions

e Proposal Declaration

e List of Proposed Non-MWABE Subcontractors

e Certification of Non-Segregated Facilities

e Equal Opportunity Report Statement

e Form W-9

e Certificate of Good Standing

DSBO Forms
e Commitment to MWBE Participation
e 1B - List of Proposed Subcontractors, Subconsultants, and/or Suppliers

Diversity Survey
e Diversity and Inclusiveness in City Solicitations (online survey — include the
completed survey with your proposal submission)

Financial Forms (to be submitted as separate electronic files from the proposal)

e Schedule of Rates and Markups

e Exhibit K: http://business.flydenver.com/bizops/documents/exhK-
FringeBenefits.xlsx

e Exhibit L: http://business.flydenver.com/bizops/documents/exhL-
CoreStaffRateProp-Const.xlIsx
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l. CITY, AIRPORT AND PROJECT OVERVIEW

The values of equity, diversity, inclusivity, accessibility, and sustainability are inherent to the City and
County of Denver (City)’s strategy to develop and maintain prosperous communities. Accordingly, these
values are imbedded into all the City’s procurement processes to ensure competitive procurements that
offer equitable opportunities for all potential proposers, including greater contracted and significant
participation for historically underutilized multicultural businesses to ensure Denver’s long-term
economic, social, and environmental health. Through equitable procurements, the City is committed to
working to remove barriers and increase access to City contracting opportunities for all historically
underutilized multicultural businesses, including participation by small businesses and those that are
owned and controlled by historically underutilized multicultural businesses which shall include small
businesses and those owned by minorities, women, veterans, LGBTQ+, and individuals living with
disabilities as well as those in economically distressed or redlined neighborhoods. It is a primary value to
promote economic equity by engaging a more diverse and inclusive community of vendors and
contractors, both as prime and sub-contractors to address racial, socioeconomic and gender disparities.
Through this promotion of equity, diversity, and inclusion, the City strives to improve opportunities that
ensure fair and just access to jobs, housing, education, mobility options, and healthier communities. It is
the City’s expectation that all successful proposers demonstrate their commitment to these City values
through their procurement responses and post contract and/or lease activities.

Each procurement opportunity is to be approached with ethical and honest behavior. The City will solicit,
evaluate, and award contracts based upon the Proposer’s alignment with the City’s values as it relates to
its approach, proven experience, ability to perform work, costs, and pricing. DEN is looking for Proposers
that demonstrate a history of equity, diversity, integrity, stewardship, innovation, and humanity. The City
is looking for Proposers that have equity, diversity, and inclusion (EDI) embedded in their policies,
procedures, practices, initiatives, and exhibit actionable results and ensures that of those that they
partner with.

The City’s values may be demonstrated through but are not limited to: (a) workforce expansion; (b)
utilization of and work with the historically underutilized community, separate from required certified
goals; (c) environmental sustainability and (d) EDI and Equal Employment Opportunity (EEQ) programs for
staff.

In accordance with procedures described herein, you are hereby invited to submit a proposal for the
subject project, which is described in the Scope of Work incorporated herein. The work under this
Contract is anticipated to start on or about October 2022 and has a scheduled duration of approximately
3 years. The proposal must be prepared and submitted in accordance with the requirements and
procedures contained in this RFP document and the City’s, including DEN’s, ordinances, rules, policies,
and procedures. Compliance with these requirements by the Proposer is mandatory and is a condition of
responsiveness. Any failure to satisfy these requirements will be a sufficient basis for the City and County
of Denver’s Department of Aviation, also known as Denver International Airport, (DEN or City) to disqualify
the Proposer. The City shall not be liable for any of the Proposer’s expenses associated with its
preparation of the proposal or DEN’s consideration of it. The Proposer, if selected, shall not include any
such expenses as part of its fee for performing the Scope of Work.
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SCOPE OF WORK

The Contractor agrees to and shall furnish all labor, tools, supplies, equipment, and materials necessary
for and required to perform all work described, drawn, set forth, shown and included in said Contract
Documents. Work may include installation, repairs to or replacement of any infrastructure (excluding
buildings) within or pertaining, primarily to the Airfield. This On-Call Contract will have project work
initiated by a written Task Order which will set forth the scope of the work or services to be provided. The
price for each Task will be determined by either:

e Time and Material with a Not to Exceed or 90% of the City’s estimate
e Competitive bid between 2 or more On-Call Contractors.

The scope of work is dynamic, varied, and may be continuous throughout the contract duration. On-Call
contracting is a flexible, streamlined procurement method used to acquire construction related services,
as further outlined below, to get projects completed quickly and efficiently. Emergency Construction work
shall be issued whenever there is public safety, regulatory requirements or operational issues that may
exist. Certain areas of work may require significant night work, typically from 2300 to 0600. Night working
hours are subject to change and will based upon the operational needs of DEN. Quantities of work
performed are typically low production and scattered throughout DEN property. The work under this
contract could be funded by the CIP program and will be funded from the approved CIP budget or from
O&M money. The duration of the contract is to be 3 years (three) starting in fourth quarter of 2021.

The typical types of projects may include, but are not limited to the following:

e Demolition

e Earthwork and Turf

e Concrete Paving P-501, CDOT

e Asphalt Paving

e Special Structures; Manholes, Vaults and Retaining Walls
e Fencing

e Drainage, Erosion Control and Utilities

e Lighting and Signage

e Pavement Marking

e Spall and Joint Repair

e Joint and Crack Sawing, Routing and Sealing with P-604 and P-605
e Traffic Control and Haul Route Flagging

e Mobilization
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ADMINISTRATIVE INFORMATION

Issuing Office
The City and County of Denver’s Department of Aviation (City or DEN), by the Contract Procurement

Department (DEN Contract Procurement). This RFP is governed by the City’s ordinances and Procurement
Rules in effect at the time of its issuance. DEN Contract Procurement is the sole point of contact
concerning this RFP. All communication must be done through the Contract Procurement Department.

Introduction and Acceptance of RFP Terms

The Proposer, by submitting its proposal, acknowledges that it understands and will agree to the Sample
Contract and corresponding Exhibits and the Scope of Work, and that the Proposer shall be able to
perform as required. Acknowledgement of this condition shall be indicated by the signature of the
Proposer on the Proposal Acknowledgement Letter, which is attached hereto and incorporated here in as
Attachment 1, or an officer of the Proposer legally authorized to execute contractual obligations. A
submission in response to this RFP acknowledges acceptance by the Proposer of all terms and conditions
as set forth herein. The Proposer shall identify clearly and thoroughly any variations between its proposal
and this RFP. Failure to do so shall be deemed a waiver of any rights to subsequently modify the terms of
performance, except as outlined or specified in this RFP.

Proposers shall undertake a detailed review of the Attachment 6, Sample Agreement and submit with
their proposal a list of all questions, issues, or modifications which the Proposer would like DEN to review
and address, should they be selected as the apparent best proposer. Proposers are strongly advised to
seek legal counsel prior to preparing such a list. DEN shall assume that the Sample Agreement has been
thoroughly reviewed and discussed with legal counsel prior to submission of the list of issues.

Attachment 6 is a sample agreement and, as such is subject to revision or modification by DEN at any
time. DEN reserves the right to modify any term or condition of this Agreement, and to add, delete or
modify terms and conditions, as DEN’s interests may require, prior to execution of a final agreement.
DEN’s Required Contract Provisions, as set forth on the cover page to the sample agreement, are not
subject to modification.

Means of Communication

During the solicitation process for this RFP, all communication between the Contract Procurement
Department and Proposers will be via postings on DEN’s Rocky Mountain E-Purchasing System’s
(BidNet’s) website:
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation

The Contract Procurement Department will post notices, which include, but are not limited to, any
modifications to administrative or performance requirements, answers to inquiries received, clarifications
to requirements, addenda, and the announcement of the apparent successful proposer. It is the
responsibility of each potential Proposer to monitor the BidNet website regularly in order to be aware of
changes, communications and/or addenda to bids.

DEN will not be held responsible for misinformation received from private plan holders. Please use the
DEN BidNet website to obtain solicitation information for the airport.

Interpretation of Proposal Documents

The Bidder may request, in writing, a clarification or interpretation of any aspect of the RFP documents.
Such requests must be made via the Rocky Mountain E-Purchasing System (BidNet) website by the due
date and time specified in the Schedule of Activities listed on Page 2. DEN shall post all questions and
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answers on the BidNet Website following the deadline for submittal of questions as an addendum to the
bid. DEN will not accept or respond to oral inquiries except for those made at the Pre-Bid Conference.
The only ‘official’ responses are those that are posted to the BidNet Website for this RFP.

Note: BidNet limits the number of characters DEN may use to respond to each question. For this reason,
do not submit multiple questions within a single question box, as DEN is unable to respond to multiple
questions in the space provided. Because of this limitation, DEN reserves the right to reject groups of
guestions submitted in a single question box or to select and respond to only one question posed.

Addenda

DEN reserves the right to revise the RFP documents at any time up to the time set for submission of the
proposals. Any such revision(s) shall be described in an addendum to the RFP and shall be posted on
the DEN BidNet Website at the following link:
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation

If DEN determines that the addendum may require significant changes to the Scope of Work, the deadline
for submitting the proposals may be postponed by the number of days that DEN determines will allow
Proposers sufficient time to revise their proposals. Any new submittal deadline date for delivering
proposals to DEN shall be included in the addendum.

Proposers must acknowledge in the proposal submission that they received all addenda to the proposal
documents (see Attachment 1, Part 1). Failure to acknowledge receipt of addenda may disqualify the
proposal.

DEN Website

It shall be conclusively presumed that the Proposer did, before submitting a proposal and prior to the final
proposal deadline, read all addenda, posted decisions and other information items relevant to the RFP
which appeared on the DEN BidNet Website. Proposer may also contact the DEN Contract Administrator,
Shelley Berry by email at contract.procurement@flydenver.com to confirm all posted information.

Please visit the DEN BidNet Website at the following link which contains such services and information
as: https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation

Advertisements for RFQs, RFPs and IFBs

Status of RFQs, RFPs and IFBs

RFP addenda

Incidental project information is available for viewing and printing, which includes:
a. Plan holder’s list
b. Pre-Proposal/Pre-Bid Conference attendance list
c. Questions and Answers

oo w»

Incidental project information listed in item D., above, will only be available online at the
DEN BidNet Website and will not be mailed.

Withdrawal of Proposal
A Proposer may withdraw its proposal by submitting to DEN a written request signed by the Proposer’s
authorized representative. The withdrawal of a proposal does not prejudice the right of the Proposer to
submit future proposals.
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Rights of DEN
DEN reserves the rights to cancel or modify this RFP at any time and to reject any or all proposals for any

reason or for no reason. This RFP is an open and equitable invitation for proposals, and each proposal
constitutes an offer to contract that DEN may consider in its sole and absolute discretion. Any errors or
omissions in a proposal may result in the rejection and disqualification of the entire proposal. Errors,
omissions, and other acts that may result in proposal rejection and disqualification include, but are not
limited to, failure to strictly comply with the RFP requirements or any applicable ordinances, rules, or
policies; the submission of any inaccurate or false information; any improper communications or collusion
involving Proposers; default or termination for cause of any public or private contracts within the past five
years; delinquent arrearages owed to DEN; and failure to submit proof of licensing or franchise authority
and any related exclusivity requirements.

Notwithstanding the broad rights reserved to DEN to reject and disqualify any or all proposals, DEN may
waive any immaterial deficiencies in proposals and may allow Proposers to cure any such deficiencies if
an opportunity to cure is determined by DEN to be in DEN’s best interests. If given an opportunity to cure,
Proposers will be notified of the allotted time to correct the identified deficiency; failure to correct the
deficiency in the time allotted may result in proposals being deemed non-responsive and disqualified.
DEN’s waiver of an immaterial deficiency will in no way modify the RFP or excuse Proposers from full
compliance with all RFP specifications. DEN may exercise the foregoing rights at any time without notice
and without any liability whatsoever to any Proposer or other party. By responding to this RFP, each
Proposer is deemed to accept and agree to all of these terms and conditions and to waive any rights to
challenge DEN’s determinations regarding proposal deficiencies in accordance with this section.

During the evaluation process, DEN reserves the right to request additional information from any
proposer, to seek clarification of information provided, to conduct its own due diligence with respect to
any proposer or proposal, including Self-Guided Tours of a proposer’s other operations, reference checks,
credit checks, health department checks, or any other investigations deemed necessary.

Confidentiality of Records

Documents submitted to or created by DEN in response to this RFP are subject to the Colorado Open
Records Act (C.R.S. § 24-72-201 et seq.) (“CORA”). In accordance with the Denver Revised Municipal Code,
all documents submitted to or created by DEN in response to this RFP are confidential and privileged, and
may not be inspected until an award is made or the solicitation is ended by DEN. An award is made when
DEN formally executes a contract resulting from this solicitation. A solicitation is ended when the CEO
declares the solicitation ended.

Proposals will be opened to avoid disclosure of contents to competing proposers during the process of
negotiating and making an award. A register of proposers will be prepared and made available to the
public after the proposals have been submitted.

CORA provides certain information deemed confidential, including commercial and financial data or
privileged, proprietary, copyrighted information, or which describes trade secrets, is exempt from public
disclosure. In the event of a request to DEN for disclosure of such information, time, and circumstances
permitting, DEN will make a good faith effort to advise proposers of such request and provide an
opportunity to identify and object to disclosure of any material proposers consider confidential,
proprietary, or otherwise exempt from disclosure pursuant to CORA. In the event Proposers’ objects to
disclosure, DEN, in its sole and absolute discretion, or Proposer may file an application to the Denver
District Court for a determination of whether disclosure is required or exempted as provided for in CORA.
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In the event a lawsuit to compel disclosure is filed prior to DEN’s application, DEN will tender all such
requested material to the court for judicial determination and Proposer may intervene if it objects to
production of the material. Proposers agrees to defend, indemnify, and hold harmless DEN, its officers,
agents, and employees from any claim, damages, expense, loss, or costs arising out of a Proposer’s
objection to disclosure including prompt reimbursement to DEN of all reasonable attorney fees, costs,
and damages DEN may incur directly or may be ordered to pay by such court if DEN withheld information
or records at Proposer’s request.

Proposer Agreements

Proposers may submit proposed agreements of any form (contracts or documents) that contain
supplemental terms and conditions that the Proposer desires to be included as part of the contract. Such
forms may include Proposer’s software licensing agreements, maintenance contracts, and technical
support agreements. By accepting delivery of these items, DEN is not bound to accept them as part of an
ensuing contract. DEN may negotiate such supplemental terms and conditions that do not materially
conflict with the contract terms and conditions detailed in this RFP and do not materially change the
nature of this solicitation or adversely affect competition. If the parties do not agree on the inclusion of
the supplemental terms and conditions, DEN may: 1) enter into a contract with the apparent successful
proposer without the agreements submitted by the proposer; or 2) DEN may enter into a contract with
another responsive proposer. DEN’s Required Contract Provisions, as set forth on the cover page to the
sample agreement, are not subject to modification.

Minority and Women-Owned Business Enterprise (MWBE) Participation

The City is committed to advancing its vision of historically underutilized multicultural business equity,
diversity, inclusion, and sustainability through growing the capacity of historically underutilized
businesses, which shall include certified small, minority, and women-owned businesses (as used in this
document, historically underutilized multicultural business and small, minority, and women-owned
businesses shall have the same meaning). As stated previously in the City’s Values Statement, the City will
provide significant contracting opportunities among these businesses and ensure they benefit from
the contract. Aligning with the City’s Division of Small Business Opportunity (“DSBO”) mission to
strengthen the City’s small, minority, and women-owned business community, this contract’s historically
underutilized multicultural business engagement initiatives are intended as a part of the City's
commitment to ensure small, minority, and women-owned businesses are actively and impactfully
participating throughout the life of the Project. The City believes the utilization of these businesses is a
best value in the procurement of its contracts, and the award of proposals of this Project will be
determined, in part, on the Proposer’s commitment to the growth and sustainability of historically
underutilized businesses. As specified in the City’s values, it is the City’s expectation that the Proposer
exemplify its alignment to that of the City’s values and EDI as part of their business culture and practice.

The MWBE EDI Plan, is the Proposer’s written approach and strategy to the overall administration of their
MWABE Program (including the expectations of the lower tier MWBE contractors). The City will review and
score each proposer(s) submitted MWBE EDI Plan. The selected proposer(s) shall collaborate with the
City’s DSBO on an approved MWBE EDI Plan. Upon Approval by DSBO of the Proposed MWBE EDI Plan,
the Proposed MWBE EDI Plan shall be referred to as the “Approved MWBE EDI Plan.” Thereafter,
the contractor/consultant is required to prepare and submit to DSBO an updated MWBE EDI Plan, on a
minimum of an annual basis for DSBO approval throughout the contract duration. The consultant will be
required to comply with the MWBE Ordinance, any Rules and Regulations and the most current DSBO
approved version of the MWBE EDI Plan and the contents within such plan.

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

n-12

Page 14
Administrative Information

The contractor/consultant will be required to comply with Divisions 1 and 3 of Article 1l of Chapter 28,
Denver Revised Municipal Code (D.R.M.C.), any corresponding Rules and Regulations and the most current
DSBO approved version of the MWBE EDI Plan and the contents within such plan. Failure by the
Contractor/Consultant awarded the contract to comply with DSBO Ordinance requirements and its
accompanying Rules and Regulations during the performance of the contract is a material breach of the
contract, which may result in the imposition of sanctions on the Contractor/Consultant, as deemed
appropriate by DSBO.

A. If a Proposer is participating in a joint venture with a certified MWBE firm, submit the firm’s
Joint Venture Agreement, to DSBO, at least 10 working days prior to the submittal. The Joint
Venture must be approved prior to the submittal date by DSBO. Approval by DSBO includes
determining the MWBE portion of work the Joint Venture will count towards meeting the
participation goal.

B. The Proposer shall submit completed forms entitled: Commitment to MWBE Participation
and 1B — List of Proposed Subcontractors, Subconsultants, and/or Suppliers. The Proposer
shall submit a Commitment to MWBE participation for the participation goal assigned to this
project. The 1B- List of Proposed Subcontractors, Subconsultants, and/or Suppliers shall
include identified firms that will be utilized on this project. The committed participation level
will be inserted into the contract and the Proposer must comply during the life of the
contract.

The DSBO Ordinance, MWBE Directory and additional guidance is located on the Do Business with the
City page at https://www.denvergov.org/dsbo. Proposers are encouraged to contact DSBO by email at
dsbo@flydenver.com with specific questions related to compliance with the DSBO Ordinances and Rule
& Regulations.

Certification of Independent Price and Work Determination
By submission of this proposal, each Proposer, and in the case of a joint proposal, each party thereto,
certified, that, in connection with this procurement:

a. Prices and specific work processes in this proposal have been arrived at independently, without
consultation, communication or agreement, for the purpose of restricting competition, as to any
matter relating to such prices with any other proposer or with any competitor, or with any party
contracted by DEN to design and/or manage all or part of the program or work of which this RFP is a
part;

b. Unless otherwise required by law, the prices quoted and specific work processes described in this
proposal have not been knowingly disclosed by the Proposer and will not knowingly be disclosed by
the Proposer prior to opening, directly or indirectly to any other proposer or to any competitor or to
any party contracted by DEN to design and/or manage all or part of the program or work of which this
RFP is a part; and

c. No attempt has been made or will be made by the Proposer to induce any other person or firm to
submit or not to submit a proposal for the purpose of restricting competition.

Further, each person signing Attachment 1, Part 1 Proposal Acknowledgement Letter, for this proposal
certified that:
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d. He/Sheisthe person in the Proposer’s organization responsible for the decision as to the prices being
offered herein and that he/she has not participated, and will not participate, in any action contrary to
subsection (a) through (c) above; or

e. He/She s not the person in the Proposer’s organization responsible for the decision as to the prices
being offered herein but that he/she has been authorized in writing to act as agent for the persons
responsible for such decision in certifying that such persons have not participated, and will not
participate, in any action contrary to subsections (a) through (c), above, and as their agent does
hereby so certify; and he/she has not participated, and will not participate, in any action contrary to
subsections (a) through (c), above.

A proposal will not be considered for award where subsections (a), (c), (d) or (e), above, have been deleted
or modified. Where (b) above has been deleted or modified, the proposal will not be considered for award
unless the Proposer furnishes with the proposal a signed statement which sets forth in detail the
circumstances of the disclosure and the Chief Executive Officer (CEQ), or its designee, determines that
such disclosure was not made for the purpose of restricting competition.

Designation of Subcontractors

The Proposer shall describe the qualifications of each subcontractor which it intends to use and the
percentage and scope of the work which will be assigned to each of them. Resumes for the
subcontractor’s key personnel must be included.

Proposers who submit a proposal in response to this RFP are precluded from participation as a
subcontractor with any other Proposers who submit a proposal for this RFP. However, subcontractors
may be named on more than one (1) proposal.

Payment
Appropriate clarifications and additions to the Scope of Work may be made during negotiations with the

successful Proposer. It is the intent of DEN to enter into a Contract in which the Proposer will be paid
pursuant to the terms of the Contract.

Disclosure of Legal and Administrative Proceedings and Financial Condition

A. The Proposer shall submit (at time of submittal) a statement which shall disclose all legal or
administrative proceedings that involve a civil claim in excess of Fifty Thousand Dollars ($50,000) in
which the Proposer, its principals or key personnel were a party in the last five years. The Proposer
shall include in the statement:

1. The caption of the action naming all parties;

2. The case number, jurisdiction and the date the action was filed,;

3. A brief description of the action, the amount of the claim and whether the action involved
performance under any public or private construction contract; and

4. The outcome or disposition of the action.

B. The Proposer shall submit (at time of submittal) a statement which shall disclose whether Proposer
has filed for protection under the laws of the U. S. Bankruptcy Code within the last ten (10) years.

C. The Proposer shall submit (at time of submittal) a statement as to whether the Proposer, its principals
or key employees presently, or in the past, are or have been involved in any debarment or suspension
proceedings. Please include a description of any proceedings which prohibited or limited the Proposer
from bidding or entering into any contract with any federal, state or local government entity. Include
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a brief description of the reason(s) for such action having been taken, the effective dates thereof and
the governmental agency.

If the Proposer is a partnership or joint venture, please include a statement disclosing the information
listed in subparagraph A and B, above, for each partner or joint venturer. If the Proposer is fifty
percent (50%) or greater owned by another entity or individual, please include a statement disclosing
the above information for such entity or individual.

D. The Proposer shall submit (at time of submittal) a statement as to whether the Proposer, its principals
or key employees have been convicted of any crime related embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, tax evasion, receiving stolen property,
fraud, unfair trade practices, violation of state of federal antitrust statutes, or other law indicating a
lack of business integrity or business honesty or have been convicted of any other felony in any
jurisdiction within the last five (5) years. Include the current status of any such principal or key
employees.

E. The Proposer shall submit (at time of submittal) its Dun & Bradstreet identification number. If the
Proposer is a partnership or joint venture, it must submit the Dun & Bradstreet identification number
for each partner of a joint venture.

F. If the Proposeris a publicly held company, it shall submit (at the time of submittal) a list of any holders
of ten percent (10%) or more of its stock.

G. During contract negotiations, the Proposer may be asked to submit the following:

1. An audited statement of overhead rates, payroll taxes and operating (profit) margin used to
calculate hourly billing rates for DEN and approval. If the Proposer does not have audited
overhead rates, a Core Staff Labor Rates Sheet, may be requested for each entity without audited
overhead rates. This statement shall cover the Proposer’s most recently completed fiscal year
and shall be signed by a certified public accountant as a Certified Audited Statement in which the
accountant expresses his or her opinion as to the fairness with which the statement represents
the Proposer’s financial position, results of operations and changes in financial position.

2. Ifthe Proposeris a partnership or joint venture, a Certified Audited Statement is required for each
partner or joint venture. If the Proposer does not have audited overhead rates, a Core Staff Labor
Rates Sheet, may be requested for each entity without audit overhead rates. If any individual
owns thirty-two percent (32%) or more of the Proposer, a Certified Audited Statement is required
for each such individual or if a Certified Audited Statement is not available, then the individual
must supply copies of his or her federal tax returns for the prior two (2) years.

3. If a Proposer is a small business as defined by the United States Small Business Administration,
the Proposer may elect to submit copies of its Federal tax return for the prior two (2) years and
prepare a Core Staff Labor Rates Sheet, in lieu of a Certified Audited Statement.

4. Asigned statement certifying that no material or significant changes have occurred since the date
of completion of the Certified Audited Statement, or the filing of the Federal tax return and the
date of the proposal.
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Insurance Requirements

Proposer shall adhere to all insurance requirements stated in Exhibit C, which are attached hereto and
incorporated herein by reference. ACORD FORM (or equivalent) must be emailed in pdf format to:
contractadmininvoices@flydenver.com

Governmental Immunity

Proposers and subcontractors understand and agree that the City, its officers, officials and employees are
relying on, and do not waive or intend to waive by any provisions of this Contract, the monetary limitations
or any other rights, immunities and protections provided by the Colorado Governmental Immunity Act,
§§ 24-10-101 - 120, C.R.S,, or otherwise available to the City, its officers, officials and employees.

Security
After receiving an executed contract, the Proposer shall be deemed a Contractor of DEN. The Contractor

(or subcontractor) requiring access to the Controlled Area, Sterile Area or Secured Area shall become a
“Participant” in the Airport Security Program and remain in good standing in order to retain Airport
Security privileges.

Participant guidelines are outlined in Rules and Regulations Governing the Denver Municipal Airport
System Rules and Regulations Part 20. A Contractor must be sponsored by an Air Carrier, Tenant or by
the City. Once a Contractor company has been sponsored, they must designate an Authorized Signatory.

The sponsorship establishes that a Contractor (or subcontractor) has legitimate business at the Airport.
All construction Contractors must submit a Participant Sponsorship form signed by their sponsor. A
company sponsoring a Participant shall immediately notify Airport Security when any sponsorship is
terminated.

A subcontractor company working under its own entity must be sponsored by a Contractor company. The
subcontracting company must designate its own Authorized Signatory(ies).

Each Participant shall designate an Authorized Signatory to ensure the Participant’s compliance with the
Airport Security Program and act as the point of contact between the Participant and Airport Security. The
Authorized Signatory shall be designated in writing to Airport Security by the Participant.

The Authorized Signatory is responsible for signing and verifying all information on the Denver
International Airport Fingerprinting and Badging applications. All submitted applications must be an
original. It is the Authorized Signatory’s responsibility to ensure that Airport Security maintains valid
contact information. The Authorized Signatory must maintain a current and valid Airport Identification
Badge (ID Badge).

The security status of the Airport is subject to change without notice. Should the security status of the
Airport change at any time during the term of the Contract, a written notice shall be issued to the
Contractor, detailing all applicable security modifications. The Contractor must take immediate steps to
comply with those security modifications.

The Contractor shall return to DEN, upon Contract completion or termination, or upon demand by DEN,
all access keys and Airport ID Badges issued to it by DEN to Controlled Areas, Sterile Areas or Secured
Areas of the Airport. If the Contractor fails to return any such Airport ID Badge(s) or Airport Security Key(s)
at Contract completion or termination or upon demand by the DEN, the Contractor shall be liable to the
DEN for all DEN’s costs, including the DEN'’s labor costs for re-coring doors and any other work which is
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required to prevent compromise of any Airport Security system. In order to collect such costs hereunder,
the DEN may withhold funds in such amount from any amounts due and payable to the Contractor under
the Contract.

Airport Security must be immediately notified if an Airport ID badge or security key is lost or stolen and
must be notified immediately upon the termination of an individual’s employment. Pursuant to 49 CFR
Part 1520.04-10(d) a fee shall be assessed against any employer who fails to return an Airport ID badge
or security keys upon the termination of an individual’s employment, transfer, or completion of a project
or contract. An additional fee may be requested to cover the administrative cost of processing a lost
badge or security key.

Airport Identification (ID) Badge Requirements

All individuals employed at the Airport with Secured Area access, or working in the Terminal, Concourses
or Parking and Ground Transportation facilities, must obtain an Airport ID Badge. Airport ID Badges will
be issued by Airport Security. All Airport ID Badges shall be and remain the property of the Airport. The
Airport ID Badge must be surrendered on demand to Airport Operations and/or a Contract Security Guard.
An individual employed by more than one (1) company, or changing employers, must obtain an Airport ID
Badge for each company. Badge color indicates general areas and levels of authorization in relationship
with direct support of an individual’s job function. Badge color does not determine access. The respective
classes of Airport ID Badges, indicated by badge color and associated driving endorsement icon, describe
driving privileges in direct correlation with job function.

The individual must complete an application, on a form prepared and currently approved by Airport
Security. Two (2) valid forms of identification must be presented with the application, one of which must
be a government-issued photo identification. The second form of identification must verify proof of
citizenship (i.e., birth certificate or legal residency with work authorization). All information regarding the
individual’s name, age, gender and other vital statistics on both forms of identification must be consistent
and verifiable.

A Denver International Airport Fingerprinting and Badge Application, Security Threat Assessment (STA)
and Criminal History Record Check (CHRC) must be completed for everyone requesting an Airport ID
Badge. Denver International Airport Fingerprinting and Badge Applications are available from the Airport
Security Office. Allow adequate time for processing of the Security Threat Assessments (STA) and Criminal
History Record Check (CHRC).

The individual must view a training film on Denver Municipal Airport System Rules and Regulations as they
pertain to overall security and pass a corresponding test to assure understanding of the Rules and
Regulations.

If the individual requests driver authorization, a valid driver’s license must be presented, and the
individual must view a training film on Denver Municipal Airport System Rules and Regulations as they
pertain to overall Movement of Vehicles in the Secured Area and pass a corresponding test to assure
understanding of the Rules and Regulations.

A construction orientation specific to the project must be conducted. A designated time for this session
must be coordinated with Planning and Development and Airport Operations.

A lost or stolen Airport ID Badge must be immediately reported to Airport Security. For a replacement
Airport ID Badge, a new Denver International Airport Fingerprinting and Badge Application must be
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completed and signed by the Company(s) Authorized Signatory. A non-refundable fee must be paid for a
replacement Airport ID Badge.

If for any reason the Airport ID Badge becomes inoperable or damaged, the Airport ID Badge holder shall
return that badge to Airport Security, and a replacement badge will be issued. A replacement fee may be
assessed should the damage be attributable to the negligence of the employee who was issued the badge.

When an employee is terminated, the Contractor company shall immediately notify Airport Security. This
notification must be followed by the return of the Airport ID Badge and written confirmation of this
information. The Contractor company must recover Airport ID Badges from individuals whose
employment at the Airport has been terminated. The Contractor company shall notify Airport Security in
writing when a subcontractor is no longer under the Contractor company’s sponsorship. All Airport ID
Badges must be returned to Airport Security.

An employee possessing a valid Airport ID Badge may escort other individuals into the Secured Area(s)
under the conditions listed in the Rules and Regulations Part 20. If the project is extended, DEN’s Project
Manager must submit a new Sponsorship Form with a new expiration date. This can be accomplished
thirty (30) calendar days prior to expiration of the Airport ID Badge. An application revision must be
completed for each employee still required on the project if the badges have expired.

Background Checks
Every individual requesting an Airport ID Badge must complete a Criminal History Record Check (CHRC)
and a Security Threat Assessment (STA) for unescorted access to the Sterile and Secured Area(s).

If an applicant has been convicted of a crime or found guilty by reason of insanity or has been arrested for
any of the disqualifying crimes or is awaiting judicial proceedings, he/she may be ineligible to obtain an
Airport ID Badge. A list of the disqualifying crimes may be found in 49 C.F.R. 1542.209.

Vehicles in the Secured Area

All Contractor employees who are required to drive in the Sterile and Secured Area(s) unescorted to
perform their jobs are required to complete a training film on Denver Municipal Airport System Rules and
Regulations as they pertain to overall movement of vehicles in the Sterile and Secured Area(s) and pass a
corresponding test to assure understanding of the Rules and Regulations.

All unescorted vehicles must display a current Airport Contractor Vehicle Permit (Permit). Permits are
available from Airport Security. An application form must be completed, signed by an Authorized
Signatory, and all applicable permit fees must be paid for each Permit requested, and it must be signed
by the Authorized Signatory. A Permit is required for each state licensed vehicle, and the vehicle Permit is
not transferable.

The Contractor shall purchase and maintain in force a minimum of Ten Million Dollars ($10,000,000.00)
in combined, single-limit automobile insurance for bodily injury and property damage liability per accident
or occurrence.

Violations

Any Contractor employer not regulated under 49 C.F.R. Part 1544, Aircraft Operator, will be responsible
for payment or reimbursement to DEN of any Civil Penalties imposed by the Transportation Security
Administration (TSA) for individual security violations by their employees and/or subcontractor
employees for violations under 49 C.F.R. Part 1542.
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A Contractor employee may be personally subject to Civil Penalties imposed by the TSA for individual
security violations committed by Contractor employees and/or subcontractor employees under 49 C.F.R
Part 1542.

Everyone whois issued an Airport ID Badge shall comply with all Security Advisories, Rules and Regulations
Governing the Denver Municipal Airport System Rules and Regulations, the CEO Directives and the Denver
International Airport Standard Policies and Procedures regarding Airport Safety, Security and Operations.
The failure of any individual to comply with such Security Advisories, rules and directives, etc. will result
in the issuance of a Violation Notice and may result in the assessment of a Federal Civil Penalty and/or
the denial, suspension or revocation of their Airport ID Badges.

The security status of DEN is subject to change without prior notice. Should the security status of DEN
change at any time during the term of the Contract, a written notice shall be issued to the Contractor,
detailing all applicable security modifications. The Contractor must take immediate steps to comply with
those security modifications.

Diversity and Inclusivity in City Solicitations

Each Proposer shall, as a condition of responsiveness to this solicitation, complete and return the
“Diversity and Inclusiveness in City Solicitations Information Request Form” with their proposal.

Using the “Diversity and Inclusiveness in City Solicitations Information Request Form,” please state
whether your firm has a diversity and inclusiveness program for employment and retention, procurement
and supply chain activities, or customer service, and provide the additional information requested on the
form. The information provided on the “Diversity and Inclusiveness in City Solicitations Information
Request Form” will provide an opportunity for DEN contractors to describe their own diversity and
inclusiveness practices. Proposers are not expected to conduct intrusive examinations of its employees,
managers, subcontractors or business partners in order to describe diversity and inclusiveness measures.
Rather, DEN simply seeks a description of the Proposer’s current practices, if any.

Diversity and Inclusiveness information provided by Proposers in response to DEN solicitations for services
or goods will be collated, analyzed and made available in reports consistent with the Mayor’s Executive
Order No. 101. However, no personally identifiable information provided by or obtained from Proposers
will be in such reports.

For DEN to consider a proposal, Proposers must complete the electronic version of the Diversity and
Inclusiveness in City Solicitations Form —then save an electronic copy of the completed form and include
the electronic copy as part of its proposal. A proposal or response to a solicitation by a Proposer that
does not include this completed form shall be deemed non-responsive. The form is found at:

https://us.openforms.com/Form/57f3a8ea-39b7-4115-be17-1770f38d3cf6

The Diversity and Inclusiveness Form is separate from the requirements established by the Division of
Small Business Opportunity (DSBO) and must always be completed — regardless of whether there are any
DSBO goals assigned to this project.

Wage Ordinances
The services being requested in this RFP may involve services that are covered pursuant to Article IV of

Chapter 20 of the Denver Revised Municipal Code (“D.R.M.C.”), which is designed to address the issue of
wage equity and cost of living affordability in the City & County of Denver. Proposer agrees that any
contract with DEN shall include a requirement that Proposer will comply with the provisions of D.R.M.C.
relating to living, minimum and prevailing wages, including, but not limited to, paying all covered workers
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no less than the City Minimum Wage for all covered services rendered in connection with the resulting
contract. Additionally, Proposer agrees that the contract shall require compliance with all current and
future federal and state laws and City ordinances.

Taxes

1. General: Proposers shall refer to the General Conditions, G.C. 323 regarding taxes to which Proposer
may be subject in performing the Work under this Contract, including but not limited to, sales and use
taxes and the Denver Occupational Privilege Tax. The following instructions are to be considered along
with the General Conditions —and not in lieu of them.

2. Sales and Use Tax: Construction and building materials sold to contractors and subcontractors for use
on structures, roads, streets, highways and other public works owned by the City at DEN are exempt
from state, RTD and Cultural Facilities District sales and use taxes. However, such materials will be
subject to sales and use taxes imposed by the City.

3. Exemption Certificates — Sales and Use Tax: Contractor and Contractor’s subcontractors are
responsible for applying to apply to the Colorado Department of Revenue (CDOR) for a certificate or
certificates of exemption, indicating that their purchase of construction or building materials is for a
public project, and to deliver to the City copies of such applications as soon as possible after approval
by the CDOR. Proposers shall not include in their proposal amounts the State, RTD and Cultural
Facilities District Sales and Use Taxes.

4. Denver Occupational Privilege Tax: Any employee working for a Contractor or a subcontractor who
earns over Five Hundred Dollars ($500.00) working in Denver during a calendar month is subject to
the payment of the Employee Occupational Privilege Tax. The Contractor and any subcontractor must
pay the Business Occupational Privilege Tax for each of its employees who are subject to such tax.

Conformed Technical Specifications and Contract Documents

If applicable, and when Technical Specifications are included and/or referenced herein, Proposer
understands that the Technical Specifications and Contract Drawings included in this RFP have been
conformed by the City. The conformed Technical Specifications and Contract Drawings were prepared by
posting or otherwise incorporating the changes noted in any addendum(s) into the Technical
Specifications and Contract Drawings to form a single set of construction documents.

Site Inspection and Investigations

Prior to submitting its proposal, the Proposer shall have the option to inspect the work site and its
surroundings. A site visit may be scheduled immediately following the Pre-Proposal Conference as
indicated herein. Requests for site visits must be made at least ten (10) calendar days prior to the proposal
due date, and any visit(s) must be requested via email to contract.procurement@flydenver.com. For
purposes of a Contract, it shall be conclusively presumed that the Proposer has made a thorough
inspection of the site and has waived the right to later claim extra payment or time extension(s) for
conditions which would have been evident during an inspection or investigation.

Drawings and Specifications which define the Work to be done were prepared on the basis of
interpretation by design professionals of information derived from investigations of the work site and site
condition data provided by the City. Such information and data are subject to sampling errors, and the
interpretation of the information and data depends to a degree on the judgement of the design
professional. In view of this, the Proposer is invited to make additional investigations as the Proposer’s
judgement dictates the need for such investigations.
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Because the proposal information cannot be guaranteed, the Contractor shall have assumed the risks
attendant to successful performance of the Work, except for the risk of encountering differing site
conditions which are defined in the General Conditions and shall never make claim for additional
payments or time extensions on the grounds that the nature or amount of Work to be done was not
understood by the Proposer at the time of proposal submission.

Materials and Substitutions

It is often convenient and practical to specify materials and equipment to be incorporated into the Work
by a proprietary name or by the name of its manufacturer. When so specified and further qualified by
the phrases “or equal” or “or equivalent,” it shall be understood that such specification is not intended to
limit the material and equipment selection process. Rather, the specification is intended to indicate a
standard of quality and capability which will be accepted. However, all Proposers desiring to use materials
other than the specified materials must obtain the written approval of the Project Manager.

Proposers requesting substitutions will submit a Request for ‘or Equal’ Approval Form contained herein.
All requests for approval of equal or equivalent material shall contain adequate technical data to clearly
demonstrate equivalency. Requests containing inadequate or incomplete information will not be
reviewed.

Any such Request for ‘or Equal’ Approval Form must be submitted via email to
contract.procurement@flydenver.com, must include in the email Subject line: “Request for Substitution”
and the RFP name, and the email must be received no later than ten (10) calendar days before the posted
deadline for RFP submittals. All approvals of equal or equivalent materials will be posted to the Contract
Procurement website as addendum(s) to ensure full and complete disclosure to all potential Proposers.
All requests for approval of equal or equivalent material shall contain adequate technical data in order to
clearly demonstrate equivalency. Incomplete submittals will not be reviewed.

If the Proposer is awarded the Contract and elects to use an ‘or equal’ that has been added by
addendum(s), the Proposer shall be deemed to have warranted that:

(1) The use of the ‘or equal’ fulfills the specification requirements contained in this RFP.

(2) The installation of the ‘or equal’ will not impact the spatial requirements for the Work or the
scheduling of work performed by the City or other contractors.

Additionally, the Proposer agrees that it shall modify any building system(s) (i.e., HVAC, structural,
electrical) impacted by the use of an ‘or equal’ at no cost to the City or any other contractors under
contract with the City and shall make no claims for delay or disruption arising out of such ‘or equal’
modification.

Permit Fees
For the construction of this project, the awarded Contractor agrees to pay the permit fees described in
General Condition 317 and in the Special Conditions and Technical Specifications.

Construction Scheduling
The Proposer shall refer to the General Conditions, Special Conditions and Division 013210 of the
Technical Specifications for scheduling requirements for this Contract.
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion

The Proposer certifies, by submission of its proposal or acceptance of this Contract, that neither it nor its
principals is presently debarred, suspended, proposed for debarment, declared ineligible or involuntarily
excluded from participation in any government contract by any Federal, State or local government
department or agency. It further agrees by submitting its proposal that it will include this clause without
modification in all lower-tier transactions, solicitations, proposals, contracts and subcontracts. Where the
Proposer or any lower-tier participant is unable to certify to this statement, it shall attach an explanation
to its proposal.

Proposal Guarantee
Not Applicable

Payment & Performance Bonds
The awarded Contractor will be required to submit Payment & Performance Bonds which guarantees it
will fulfill its contractual obligations under this project and guarantees it will pay its subcontractors,

material suppliers and/or laborers for any work and materials provided. The amount of the Bonds will be
One Hundred Thousand Dollars and 00/100 ($100,000.00). Should the awarded Contractor default on its
obligations and fails to complete the project, a claims process may be initiated. If Contractor is found to
be in breach of the Contract, it must compensate the City up to the full amount of the Bonds.

Project Controls Requirements

Proposer will be required to use the designated Project Management Information System (PMIS) as set
forth in the Technical Specifications. The PMIS is Airport Infrastructure Management’s (AIM’s) tool for
project and information management, data analysis and document control. DEN will be responsible for
providing the licensing and training for PMIS.

END OF ADMINISTRATIVE INFORMATION
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PREPARATION OF PROPOSAL

Preparation of Proposal - Proposal Forms

The proposal shall be submitted in accordance with and meet all requirements set forth in the Proposal
Forms, which are attached hereto. The Proposer shall fill in all blank spaces in the applicable Proposal
Forms and initial all interlineations, alterations or erasures in its proposal. The Proposer shall not delete,
modify or supplement the printed matter on the forms which are included in “Attachment 1, Proposal
Forms” or make substitutions thereon. The Proposer’s completed Proposal Forms and Proposal Narrative
shall constitute its proposal. It shall be conclusively presumed that the Proposer did, before submitting a
proposal, read all addenda, posted decisions and other information items relevant to the RFP that
appeared on the DEN BidNet Website.

An authorized representative of the Proposer shall execute Attachment 1, Part 1 of its Proposal Forms —
the “Proposal Acknowledgment Letter.”

-1 If the Proposer is a corporation, it shall upon execution of the Contract provide a certificate from
the Secretary of State, showing that it is qualified to do business in the State of Colorado. Please
call the Secretary of State for Colorado at (303) 894-2200 for information on obtaining such
certification.

-2 If the Proposer is a partnership, the Proposer must include with its proposal evidence satisfactory
to DEN that the partner signing the proposal has the authority to do so.

-3 If the Proposer is a joint venture, the Proposer shall submit with its proposal a notarized copy of
the joint venture agreement. That agreement must describe the scope and amount of work each
participant will perform and contain a provision that each participant will be jointly and severally
liable to DEN for completing all the work and to third parties for all duties, obligations and
liabilities which arise out of the joint venture’s performance of the work.

Preparation of Proposal - Proposal Narrative
A. GENERAL

The Proposer shall prepare its proposal in the format described below and must ensure that each
page of its proposal is identified with the:

e Contract Name

e RFP#

e Proposer’s name

e Page number

B. FORMAT

Proposals shall meet the following formatting requirements:

e Proposals shall be printable on 8 %5” x 11” paper

e Proposals shall use the font type and size of Times New Roman 12 point.

e Proposals shall be in a format and in the order the Narrative Content is listed below.
e Proposals shall include a table of contents.

e Proposals shall include tabbed or bookmarked sections as appropriate.
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o The proposal narrative shall not exceed 25 pages. This page limit does not include the cover
letter, resumes, additional pages to describe disclosure of legal and administrative proceedings
and financial condition, tabs, table of contents, or DEN-required forms.

e Resumes shall be limited to one (1) page per individual. Please attach resumes to the end of your
proposal after additional information.

e Proposals which contain unnecessarily elaborate artwork are discouraged.

e Proposal shall be submitted as an electronic document in an un-secured/un-password protected
Adobe Acrobat (.pdf) format.

e Schedule of Rates and Markups, Exhibit K, and Exhibit L shall be submitted separately from the
main proposal.

Proposal Narrative Contents
This section describes the required contents for your proposal. The proposal is to be organized as
follows:

1. Cover Letter

The Proposer shall prepare a cover letter, not exceeding two (2) pages in length, which summarizes the
key points in the proposal. It shall include the full name of the company or joint venture members and all
proposed subconsultants. If the Proposer is made up of more than one (1) company, the legal relationship
between those companies must be described. The cover letter must include a statement committing the
availability of the key personnel identified in Section 4, below, to perform the work for the duration of the
Contract term. The letter must be signed by a person who is authorized to sign a contract with DEN. This
signatory shall be the same person identified in in Attachment 1, Part 1 Proposal Acknowledgement Letter,
as the authorized representative.

If the Proposer believes any information, data, process or other material in its proposal should be
considered by DEN to be confidential or proprietary, the Proposer shall identify that material with
specificity as to the page and paragraph and on what basis it believes the material is proprietary or
confidential. Proposals with all materials marked “Confidential” will be treated as if none of the materials
are confidential.

Narrative Contents

Cost Effectiveness/Pricing
MWSBE Equity, Diversity, and Inclusion Plan (MWBE EDI Plan)

Understanding the Project
Key Personnel and Ability to Respond

Demonstrated Experience / Past Performance

ok IwWIN =

Equipment & Availability

1. Cost Effectiveness/Pricing
Cost-effectiveness is essential for a successful project delivery based on each task. Describe the
Proposer team’s philosophy on cost-effectiveness and efficiency to help DEN meet the project budget
without compromising quality. Explain the quality control philosophy of the consultant/subconsultant
and strategy to minimize errors or re-work that may result in increased costs to the project. Describe
the Proposer’s process on right sizing the team for each task to help DEN achieve project objectives,
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optimizing team expertise and capabilities, while complying with the contract MWBE goal. Describe
methods used to manage subconsultants to maintain effectiveness and quality.

Discuss how the Proposer will utilize previously completed work, analyses, and reports to inform task
and project delivery without compromising quality, accuracy, or validity of results. Describe the
competitive edge your proposed team provides to DEN from a cost-savings perspective. Please
describe any processes unique to your company or team that adds value to your proposal, as well as
any technology which you employ (proprietary or otherwise) which you use to mitigate costs for your
clients.

A. SCHEDULE OF RATES AND MARKUPS DESCRIPTION
The Proposer shall provide their competitive pricing on the following forms for:

Fringe Benefits (see Exhibit K link)
http://business.flydenver.com/bizops/documents/exhK-FringeBenefits.xlsx

Core Staff fully loaded rates (see Exhibit L link) for five positions:
http://business.flydenver.com/bizops/documents/exhL-CoreStaffRateProp-Const.xIsx

Project Manager
Project Superintendent
Project Engineer

Office Engineer

O O O O O

Administrative Assistant / Timekeeper
e Labor Markup

e  Material Markup

e Equipment Markup

e Subcontractor Markup

(1A) SAMPLE TASK CALCULATION

Below is a sample task-based a fictional job where the cost of work is established, hourly staff rates
are multiplied by the given hours, and markups are applied. The fringe, core staff rates and markups,
highlighted in yellow will be each proposer’s rates and markups and will contractual. The work and
hours are not contractual and only used for comparison.

Cost of Work
Self-performed labor including fringe: $60,000
Materials $360,000
Equipment $40,000
Subcontractor $500,000
Engineering & Survey $20,000
Testing $10,000
Permits $10,000
Subtotal $1,000,000
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Mark Ups
Self-performed Labor: 8.00% x S 60,000 $4,800
Materials: 8.00% x $ 360,000 $28,800
Equipment: 8.00% x S 40,000 $3,200
Subcontractor: 8.00% x S 500,000 $40,000
Engineering & Survey: 8.00% x $ 20,000 $1,600
Testing: 8.00% x $ 10,000 $800
Permits: 0% x S 10,000 SO
Subtotal $78,400
Core Staff
Project Manager: $ 100 x 260 hours $26,000
Project Superintendent: $ 90 x 800 hours $72,000
Project Engineer: $ 80 x 400 hours $32,000
Office Engineer: S 70 x 200 hours $14,000
Admin Asst. / Timekeeper: S 60 x 100 hours $6,000
Subtotal $150,000

Sample Task Total (51,000,000 + $78,400 + $150,000) = $1,228,400
This Sample Task Total will be used for comparison for this proposal

(1B) SCHEDULE OF PRICES AND QUANTITIES FOR FUTURE TASKS
Proposer for future tasks shall respond to pricing instructions from the DEN Project Manager.

(1C) PRICES FOR WORK NOT COVERED IN (1A) OR (1B)

Should DEN require work that is not covered by a unit price format, the contractor shall provide and
use the following established rates to help determine a proposed cost. All pricing is subject to the
requirements of the Contract General Conditions and subject to evaluation by the DEN Project
Manager.

2. MWBE Equity, Diversity, and Inclusion Plan (MWBE EDI Plan)
The MWBE EDI Plan, is the Proposer’s written approach and strategy to the overall administration of
their MWBE Program (including the expectations of the lower tier MWBE contractors). The City will
review and score each proposer(s) submitted MWBE EDI Plan.

Proposer’s shall describe what they have done to engage with historically underutilized businesses in
their ongoing operations. The MWBE EDI Plan and the engagement of such firms should be innovative,
comprehensive, open, and transparent approach that makes a significant impact through the
promotion of equity, diversity, and inclusion to improve opportunities that ensure fair and just access
to jobs, housing, education, mobility options, and healthier communities. This engagement may
include, but is not limited to, utilization of historically underutilized businesses, mentor / protégé
programs, prompt payment, workforce expansion, joint ventures, technical assistance, access to
capital platforms and community outreach.

The Proposer shall describe how EDI has been promoted internally and rooted within their company
through programs that include but are not limited to 1) company policy and programs that advance
equity, diversity, and inclusion priorities, 2) employment practices of recruitment/hiring, employee
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development/advancement, training (i.e., implicit bias), and 3) expectations of valuing and actively
collaborating through partnerships with subcontractors / subconsultants.

Proposer’s MWBE EDI Plan should include, but is not limited to:

A.

An MWBE Coordinator. Identify a MWBE Coordinator that will have direct and independent
access to the project manager and/or chief operating officer. This coordinator should be
identified as key personnel and submitted with the Proposal package. This Coordinator will
manage locally established MWBE requirements for the Program including meeting local
requirements and conformance to reporting requirements. The Coordinator will also manage
outreach and development efforts to small, disadvantaged, minority and women owned
businesses to improve subconsulting/subcontracting opportunities and assist in the
administration of the MWBE EDI Plan. Please elaborate on experience the MWBE Coordinator
has related to: experience managing locally established subconsulting/subcontracting
requirements in the city of Denver and state of Colorado. Experience should indicate success
meeting local requirements and conformance to reporting requirements; experience
managing outreach and development efforts to small and local businesses to improve
subconsulting/subcontracting opportunities.

MWABE Utilization Strategies. Describe the strategies and tactics Proposer is and will use to
increase the participation of new and existing MWBE businesses in contracting opportunities.

Technical Assistance & Support Services. Describe the assistance and/or guidance that
Proposer is and will provide to MWBE businesses that helps move this next generation of
small businesses forward. This assistance and/or guidance could include technical, financial,
or support services to the MWBE businesses that allows them to have meaningful
participation on this or other contracts with the Proposer or other business partners.
Examples of such assistance and guidance may include, but are not limited to, quality control,
bonding, insurance assistance, prompt payment, mentoring programs, joint ventures,
workforce development, technical assistance, access to capital platforms, etc.

Procurement Process. Describe Proposer’s procurement process (including policies and
procedures) and provide details on the principles that will be used throughout the process to
remove barriers in an effort to promote equity and how you ensure that these efforts flow
down to all tiers of subcontractors and subconsultants.

Communication and Vendor Management. Describe the communication strategies and
assistance Proposer is and will use with MWBE businesses to align their work with the contract
requirements which may include, but are not limited to, training for internal and external staff
to ensure effective communication, scheduling, safety requirements, terms and conditions,
performance expectations, document control, and dispute resolution.

Past Performance. Provide examples where the Proposer has been successful in promoting
equity, diversity, and inclusion both internally and externally. Describe practices of Proposer’s
efforts and initiatives towards youth mentorship & development, employee recruitment,
training, development, and succession planning to promote equity, diversity, and inclusion.
Describe how the Proposer has promoted these values to both businesses and communities
that they serve. Describe times when Proposer has been successful in promoting the
participation of MWBE businesses and/or any assistance provided to the MWBE businesses
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that promoted their overall growth and success. Examples of such promotion may include,
but are not limited to, bonding and insurance assistance, mentor-protégé programs, prompt
payment, workforce expansion, innovative and successful partnering with an MWBE firm (i.e.,
joint venture, performing as a subcontractor to an MWBE etc.), technical assistance, access
to capital platforms and community outreach.

G. Proposer’s Culture. Describe how EDI has been promoted internally and rooted within your
company through programs that include but are not limited to 1) company policy and
programs that advance equity, diversity, and inclusion priorities, 2) employment practices of
recruitment/hiring, employee development/advancement, training (i.e., implicit bias), and 3)
expectations of valuing and actively collaborating through partnerships with subcontractors /
subconsultants.

H. Future Initiatives. Provide a roadmap of the work Proposer intends to do over the next 5 years
to promote equity, diversity, and inclusion both internally and externally. Describe practices
Proposer intends to use in youth mentoring & development, employee recruitment, training,
development, and succession planning to promote equity, diversity, and inclusion. Describe
any plans Proposer has made to promote these values to both businesses and communities
that they serve.

3. Understanding the Project
Prepare a statement which describes the Proposer’s understanding of the work involved in
performing the Scope of Work. Discuss understanding of the proposed Scope of Work; the complexity,
challenges and problems involved in planning and performing that work; approaches and philosophy
for dealing with problems; sensitivity and experience dealing with key issues and any additional issues
or matters relating to the Scope of Work which the Proposer believes should be addressed.

4. Key Personnel and Ability to Respond
Prepare an organizational chart which identifies the key personnel who would perform work under
the Agreement. In addition, include the title and a description of the work each person would perform.
If an individual will not be assigned to the project on a fulltime basis, indicate the percentage of time
that person would be dedicated to work on the project.

5. Demonstrated Experience / Past Performance

Describe the Proposer’s experience and qualifications from previous projects where these services
have been provided by your company. Identify and discuss your methodology, challenges that
typically arise, lessons learned, the expected level of assistance required from the client to accomplish
each specified task, and any other relevant factors. Describe only the most relevant projects and work
experience of the firm which are similar to the work described in the Scope of Work or which the
Proposer believes would be relevant in evaluating its capabilities to perform the work. Include
projects performed at an operating airport of similar characteristics to DEN. At a minimum, the
following information should be included as appropriate to the Scope of Work:

Project description and scope

Location

Owner name, address, current contact person, and telephone number

Proposed schedule vs. Actual

Proposed budget vs. Actual

Relevant experience with other interfacing projects, and associated considerations

ok wnN R
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7. Experience dealing with key issues and any additional issues or matters relating to the
Scope of Work which the Proposer believes should be addressed.

6. Equipment and Availability
Proposer shall provide a list of equipment available which would likely be utilized for this type of
construction project, describing the anticipated types of tasks and the specific equipment that would
be required for these tasks, which might include work such as concrete paving, photometric testing,
electrical maintenance and testing, and airfield construction.

Proposer shall provide a list of equipment available which would likely be utilized for this type of
construction project, describing the anticipated types of tasks and the specific equipment that would
be required for these tasks, which might include work such as concrete paving, photometric testing,
electrical maintenance and testing, and airfield construction.

END OF PREPARATION OF PROPOSALS
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EVALUATION OF PROPOSALS

Evaluation of Proposals

DEN’s Evaluation and Selection Committee (Evaluation Committee) will review and evaluate the proposals
in accordance with the Evaluation Criteria below, the Proposer’s demonstrated experience and the
Proposer’s qualifications as they relate to the scope of services required. The Proposer’s ability to present
its proposal in writing in a clear, concise and organized manner will be considered in the evaluation.
Responsive Proposers may be required to participate in interviews to be held in the presence of the
Evaluation Committee. DEN shall then, taking into consideration the recommendations of the Evaluation
Committee, attempt to negotiate a Contract with the Proposer which it considers the most qualified,
responsive and responsible.

Any scoresheets, notes, deliberations, and ultimate conclusions of the Evaluation Committee will be kept
strictly confidential up through and after award of the opportunity and are protected by the deliberative
process privilege. The Evaluation Committee’s function is to assist the CEO in determining which
proposal(s) to recommend for award. However, the CEO has the sole and absolute discretion to
recommend any proposal for award deemed to be in accordance with the best interests of DEN. Proposers
may not contact members of the Evaluation Committee for any reason whatsoever once this RFP is issued.

Past Performance

If a proposer has performed prior work at DEN, documented instances in which the proposer failed to
perform under the terms of the contract may be reviewed as part of DEN’s overall evaluation. This
evaluation will consider past performance information submitted as a part of such Proposer’s proposal
including but not limited to, information regarding predecessor companies, key personnel who have
relevant experience, and subcontractors performing major or critical aspects of the service(s) if such
information is relevant.

Shortlisting and Interviews (If Necessary)

The Evaluation Committee will prepare an initial evaluation, in accordance with this Section V. The
Evaluation Committee, may, at its discretion, invite the highest ranked proposers for in person interviews.
Such presentations and/or site visits will be at the Proposer’s expense.

Interviews are an opportunity for members of the Evaluation Committee to ask questions and/or seek
clarification of proposals from proposers. The Evaluation Committee may provide questions to proposers
in advance of the interview. In the interest of minimizing proposers’ costs, the following rules will apply
to interviews:

Proposers invited to an interview may not:

= Bring merchandise, gifts, or any other leave-behinds for the Evaluation Committee;
= |ntroduce new information at interviews not in the original written proposal;

= Change or alter the proposed business terms or concept in any way.

Proposers may provide written answers to any questions provided in advance by the Evaluation
Committee.

All invited proposers may be asked to prepare a presentation, lasting no longer than 30 minutes,
explaining the company’s strong points in each area of the evaluation criteria. Presentations are due three
(3) days prior to the interview date. The presentation will be incorporated into the time allotted for the
interview; no additional time will be provided.
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The presentation must be in a PC compatible format utilizing standard MS Office Suite including

PowerPoint. Proposers may use a PowerPoint presentation in their interview. The PowerPoint must be
emailed to contract.procurement@flydenver.com three (3) days prior to their interview date.

Following interviews, if any, each member of the Evaluation Committee may revise its initial evaluation.
The Evaluation Committee’s work is complete when the CEO authorizes direct negotiations with a
proposer.

Best and Final Offers

DEN, at its discretion, may utilize a Best and Final Offer (BAFO) stage after submission and prior to award
to clarify the Scope of Work, assure full understanding of, and responsiveness to, the solicitation
requirement, update pricing, or any other component of the RFP identified by DEN. In BAFO discussions,
there shall be no disclosure of any information derived from proposals submitted by competing proposers.
The Contract Administrator Agent shall coordinate the proposer’s responses for review by the Evaluation
Committee. The Contract Administrator shall be the SOLE point of contact throughout the process for all
proposers. If DEN requests a BAFO stage, Evaluation Committee members may revise their initial scores
based upon additional information and clarification received in this phase. In lieu of revising scoring, DEN
reserves the right to evaluate BAFOs by use of a narrative.

Evaluation Criteria

In preparing responses, Proposers shall describe in detail how they propose to meet the specifications
detailed in Section Il, Scope of Work. Specific factors will be applied to the proposal information to assist
DEN in selecting the most qualified proposer(s) for this opportunity. Evaluation criteria that will be used
as follows, listed in no particular order.

Evaluation Criteria

Cost Effectiveness/Pricing

MWABE Equity, Diversity, and Inclusion Plan (MWBE EDI Plan)
Understanding the Project

Key Personnel and Ability to Respond

Demonstrated Experience / Past Performance

Equipment & Availability

ok WINIE

END OF EVALUATION OF PROPOSALS
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SPECIAL CONDITIONS

CONSTRUCTION CONTRACT GENERAL CONDITIONS

The Construction Contract General Conditions which constitute a part of the Contract Documents are set
forth in a separately published document, entitled “City and County of Denver, Department of Aviation
and Department of Public Works, Standard Specifications for Construction, General Contract Conditions,”
2011 Edition, the Table of Contents to which is bound herein (which may be informally referred to as the
Yellow Book). The General Conditions book is available for purchase for $12.00 per copy at the following
locations during the business hours stated, Monday through Friday, excluding holidays:

Office of the Cashier

Wellington E. Webb Municipal Office Building, 2nd Floor
201 West Colfax Avenue

Denver, Colorado, USA 80202

7:30a.m. to 4:30 p.m.

The General Conditions are also available on the City and County of Denver website at:

https://www.denvergov.org/content/denvergov/en/contract-administration/contractor-
resources/general-contract-conditions.html

DRAWINGS AND SPECIFICATIONS TO BE FURNISHED BY THE CITY
The City will provide the following Contract Documents to the Contractor in electronic format at no
expense to the Contractor:

Document

Contract Drawings

Change Orders and Change Order Directives
Task Orders

Specifications

Additional copies of the foregoing documents will be furnished to the Contractor at the Contractor’s
expense. The Contractor will be responsible for supplying all subcontractors with copies of the Contract
Documents at its expense.

If Sensitive Security Information (“SSI”) is provided to the Contractor, the Contractor shall be required to
comply with Department of Aviation, Standard Policies and Procedures No. 6003, “Contractor Protection
of Sensitive Security Information,” or its successor, and 49 C.F.R. § 1520, or its successor.

The City will not supply any copies of the General Contract Conditions to the Contractor at City expense.

REVISIONS TO G.C. 201

The second sentence of General Condition 201 is amended to read: “The unit responsible for this
management and control is the Airport Infrastructure Management Office under the supervision of the
Senior Vice President for Maintenance and Airport Infrastructure Management.”

CITY LINE OF AUTHORITY AND CONTACTS

In accordance with General Condition 214, the City’s line of authority for administration of this Contract
is:
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Chief Executive Officer (CEQ). Executive Office, 9th Floor, Airport Office Building, 8500 Pefia Boulevard,
Denver, CO 80249. Any reference to the Manager of Aviation shall also mean Chief Executive Officer,
Department of Aviation (CEO).

Executive Vice President — Chief Operating Officer (EVP-COO) who reports to the CEO. Airport
Infrastructure Management office, 9th Floor, Airport Office Building, 8500 Pefia Boulevard, Denver, CO
80249.

Senior Vice President - Airport Infrastructure Management (SVP-AIM) who reports to the COO. Airport
Infrastructure Management office, 10th Floor, Airport Office Building, 8500 Pena Boulevard, Denver, CO
80249.

Director of Infrastructure and Quality Assurance, reports to the SVP-AIM. The Project Manager reports to
the Director of Infrastructure and Quality Assurance. Airport Infrastructure Management Division, 7t
Floor, Airport Office Building, 8500 Pefia Boulevard, Denver, CO 80249.

Project Manager, the City representative who has day to day administrative responsibility of this Contract,
and who reports to the SVP-AIM. All notices, requests, pay applications (pursuant to G.C. 902), and other
correspondence from the Contractor shall be sent to the assigned Project Manager unless otherwise
provided in this Contract. The Project Manager for this Contract is: Terry Seifert, Airport Infrastructure
Management Office, 7th Floor, Airport Office Building, 8500 Pefia Boulevard, Denver, CO 80249, phone
303-342-2200.

The CEO may from time to time substitute a different City official as the designated “SVP-AIM” hereunder,
and any such change will be effective upon the issuance of written notice to the Contractor which
identifies the successor SVP-AIM. The SVP-AIM may from time to time change the assigned Project
Manager, and any such change will be effective upon the issuance of written notice to the Contractor
which identifies the successor Project Manager.

CONTRACTOR PERFORMANCE; SUBCONTRACTING

With respect to General Condition 501, no more than eighty percent (80%) of the work may be
subcontracted. If it is determined to be in the City’s best interest, this percentage may be modified
throughout the course of the project by the SVP-AIM.

COOPERATION WITH OTHERS

The Technical Specifications describe the constraints on the physical work site areas. These descriptions
are not exhaustive, and the Contractor is required to coordinate its activities and work as may be required
to meet FAA or City requirements while performing work on DEN.

Without limiting the foregoing, the following contracts administered by the City involve or may involve
work overlapping or adjoining the Work under this Contract and may be prosecuted concurrently with the
Work performed under this Contract. There may also be other adjoining or overlapping contracts which
are not listed.

PROSECUTION AND COMPLETION OF THE WORK:

Work will be issued to the Contractor as Task Orders upon reaching a negotiated agreement between the
Contractor and the City as to the cost of the work. Markups on labor, materials, equipment, and
subcontractors will be applied to the negotiated costs, in accordance with the contract terms. All

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

SC-8

SC-9

Page 35
Special Conditions

contractor proposals for Task Order work or Task Order Change Orders will be in a format as outlined in
the Task Order Notice. Proposal line items will include quantities and units of work as well as man-hours
and material cost per unit. Work for which a negotiated cost agreement cannot be reached between the
City and the Contractor may be, at the direction of the Assistant Manager, performed and compensated
on a time and materials basis, with the associated markups applied. Any applicable Milestones will be
established in each Task Order.

Since this is a contract for on-call services, the Contractor is not guaranteed nor entitled to the issuance
of any Task Orders. Task Orders may be negotiated with this or another existing On Call Contractor or bid
between existing On Call Contractors and/or other active airport contractors. Bids for such Task Orders
should be submitted per the requirements provided by the City and may not necessarily require utilization
of the rates and markups submitted in the initial On Call Construction contract. Changed work in
competitively bid Task Orders will utilize the rates and markups submitted in the initial On Call
Construction contract.

The Contractor shall (a) commence work under any issued Task Order within ten (10) calendar days after
the date of the Notice to Proceed, (b) prosecute said work diligently, and (c) complete the entire work
ready for use no later than the number of calendar days required in the Task Order. The time stated for
completion shall include final cleanup of the premises or work site plus such extension or extensions of
time as may be granted by the Manager in accordance with the provisions of these General Contract
Conditions and Special Contract Conditions.

With respect to any work that is authorized by a Task Order issued prior to the contract completion date,
but not completed by that date, the City shall have the option to terminate the contracted work in
progress and pay only for that portion of the work satisfactorily completed within the period of
performance specified herein or to provide for, in writing, a limited extension of the contract completion
date to complete the remaining work. In the event the completion date for a particular Task Order is
extended as provided for herein, it shall only allow for consideration of costs that were already agreed
upon in a previously issued Task Order(s) and shall not include any modifications to the proposal unit
prices or Task Order estimates except those required by Prevailing Wage law, or any additional
compensation for extended overhead or impact costs. For each Task Order submitted to the Contractor
for pricing, the Contractor agrees to review and price the Task Order within fourteen (14) consecutive
calendar days of the date of such Task Order.

LIQUIDATED DAMAGES

If the Contractor fails to achieve Substantial Completion of the Work within the Contract Time, the
Contractor shall be liable to the City for liquidated damages at the rate of Five Thousand Dollars
($5,000.00) per day until substantial completion is achieved.

Article IV of the Contract and General Condition 602 cover payment and withholding of liquidated
damages.

FACILITY SECURITY AND PERSONNEL ACCESS

The Contractor shall conduct all its activities at the Airport in compliance with the Airport security system
rules and regulations, which are administered by the Airport Operations Division. The Contractor shall
obtain the proper access authorizations for its employees, subcontractors and suppliers (i.e., Badges and
Permits), and shall be responsible for such persons' compliance with all the Airport rules and regulations.
A copy of the Contractors' section of the Airport Security rules and regulations are available for Contractor
review at the Airport Access Services Office, Concourse A East Subcore, 4th Level. Persons regularly
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entering the construction areas must obtain personnel access badges from the Airport Access Services
Office and must display badges, at all times, upon entering the construction, restricted and sterile areas
of the airport. Any employee, subcontractor or supplier who violates such rules may be subject to
revocation of his access authorization, including authorization for access to the construction site and all
other restricted and sterile areas.

The security status of the Airport is subject to change without notice. These contract Special Conditions
are applicable to the current security status of the Airport. Should the security status of the Airport change
at any time during the term of this Contract, a written notice shall be issued to the Contractor detailing
all applicable security modifications from the airport’s current security status. The Contractor shall take
immediate steps to comply with those security modifications as directed in the written notice.

If these security modifications involve any additional project cost, the Contractor shall submit a Contractor
Change Request in accordance with the General Conditions for the additional cost. The Contractor Change
Request shall outline in specific detail the effects of the security modifications on the Contractor's
performance of the Contract and shall provide a detailed cost breakdown for each item for which the
Contractor is requesting reimbursement.

The Contractor shall return to the City, at contract completion or termination, or upon demand by the
City, all access keys issued to it by the City to all areas of the Airport. If the Contractor fails to return any
such key or keys at contract completion or termination or upon demand by the City, the Contractor shall
be liable to the City for all the City's costs, including the City's labor costs for employees, incurred in re-
coring doors and any other work which is required to prevent compromise of the Airport security system.
In order to collect such costs hereunder, the City may withhold funds in such amount from any amounts
due and payable to the Contractor under this Contract.

The construction of all the Project / Task Items that involve the breaching of any airport perimeter security
boundary or continued access to restricted access rooms or areas will require the posting of authorized
contract security personnel to maintain required security controls. The Contractor’s Guarantee Maximum
Price / Total Contract BID Amount / Task Order Proposal shall include the cost of providing security
services to maintain control and supervision of any and all airport perimeter security boundary breaches
and for the duration of work activities where access to restricted areas is required and until the airport
perimeter security boundaries are reestablished.

When security boundaries are opened for any reason, the Contractor must maintain one hundred percent
(100%) control and supervision for the entire time that the openings are present to prevent unauthorized
access to the secure / restricted access areas.

THE IMPORTANCE OF THIS SPECIAL CONDITION CANNOT BE OVER-EMPHASIZED. SEVERE FINANCIAL
PENALTIES AS WELL AS CONTRACT TERMINATION COULD RESULT IF AIRPORT PERIMETER SECURITY
REQUIREMENTS ARE NOT STRICTLY FOLLOWED. THE REQUIREMENT TO PROVIDE ONE HUNDRED
PERCENT (100%) CONTROL AND SUPERVISION OF BREACHES IN THE AIRPORT’S PERIMETER SECURITY
BOUNDARY IS ABSOLUTE. AT NO TIME, DURING WORK AND NON-WORK HOURS SHALL ANY BREACHES
IN THE AIRPORT’S SECURITY PERIMETER BE UNSUPERVISED AND / OR UNSECURED.

For off-hours of construction, the Contractor may choose to erect a temporary wall to close all perimeter
openings. The wall construction shall be of sufficient materials and strength to prevent access to the
airport’s Sterile/Restricted Areas. The Contractor shall submit for review and approval, the details and
materials for the temporary closure of security perimeter breaches for review and approval.
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The Contractor will provide contract security guard services to maintain supervision of these openings.
The security services must provide coverage to allow for lunch breaks, comfort breaks and etc. The
security services must be obtained from the following contract security guard company:

HSS
900 S. Broadway, Suite 100
Denver, Colorado 80209

DEN Contact:
HSS Management
(303) 342-4366

All security guards provided for this project must have a Denver Airport SIDA Badge.

The DEN Security Guard Contractor may change between the bidding or proposal phase of this contract
from Notice to Proceed to closure of all security perimeter breaches. The Contractor shall maintain a
contractual relationship with the Security Guard Contractor holding the most current contract with
Denver International Airport.

The Contractor shall continue to provide security of these areas until such time that the breaches in the
airport’s security perimeter have been permanently secured.

The Contractor shall submit a written security plan for approval to the Director of Airport Security prior
to the start of construction on any work where a breach of the perimeter security boundaries is required.

CONSTRUCTION ACCESS
The work site is located inside the fenced area of the airfield at 8500 Pena Blvd, Denver CO 80249. The

Contractor shall have access to the work site via Gate 7, with all equipment and materials delivery routes
TBD.

The City will not provide parking spaces for the Contractor's employees or subcontractor employees at
the Airport. Arrangements for transportation and parking for all of its and its subcontractors’ employees
will be the responsibility of the Contractor. The Total Contract Bid Amount or Contract Amount shall
include any and all costs associated with the Contractor's and subcontractors' employee parking.
Information about parking facilities and charges is available from the Airport Parking Office. Refundable
deposits are required for all parking passes.

Unless specifically required by the Contract Documents, the Contractor shall install no fences or other
physical obstructions on or around any project work area without the approval of the City.

VEHICLE PERMITTING

Vehicle access on the Airport Operation Area (“AOA”) is controlled by and requires permission from the
Airport Access Services Office. It is not anticipated that the Contractor will need to operate vehicles on
the AOA to perform the Work. Only direct construction support vehicles and/or equipment will be
allowed in the contractor's work areas or sites.

VENDORS AND SUPPLIERS
The Contractor shall provide the Project Manager's office with a list of its equipment/material vendors
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and suppliers. Vendors or suppliers shall access the construction work areas via the Contractor’s access
route, described in SC-10 above. All delivery vehicles are subject to search.

COMMUNICATION DEVICES
Any site communications devices, mobile communication devices or internet data devices used at DEN
must be approved by DEN Technologies.

USE, POSSESSION OR SALE OF ALCOHOL OR DRUGS

The Contractor and its officers, agents, and employees shall cooperate and comply with the provisions of
Executive Order No. 94 and Attachment A thereto concerning the use, possession, or sale of alcohol or
drugs. Violation of these provisions or refusal to cooperate with implementation of the policy can result
in the City’s barring the Contractor from City facilities or participating in City operations.

ATTORNEYS' FEES

Colorado Revised Statute 38-26-107 requires that in the event any person or company files a verified
statement of amounts due and unpaid in connection with a claim for labor and materials supplied on this
project, the City shall withhold from payments to the Contractor sufficient funds to insure the payment
of any such claims. Should the City and County of Denver be made a party to any lawsuit to enforce such
unpaid claims or any lawsuit arising out of or relating to such withheld funds, Contractor agrees to pay to
the City its costs and a reasonable attorney’s fee. Because the City Attorney Staff does not bill the City
for legal services on an hourly basis, Contractor agrees a reasonable fee shall be computed at the rate of
one hundred dollars per hour of City Attorney time.

INSURANCE REQUIREMENTS

In accordance with the provisions of Title 16 of the General Conditions, the minimum insurance
requirements for this contract are set forth in Section IlI-16 of the Instructions to Proposers. The
Contractor specifically agrees to comply with each condition, requirement or specification set forth in the
attachment for each required coverage during all periods when the required coverages are in effect.

Contractor and sub-contractors shall procure and maintain until all of their obligations have been
discharged, including any warranty periods under this Contract are satisfied, required insurance against
claims for injury to persons or damage to property which may arise from or in connection with the
performance of the work hereunder by the Contractor, his agents, representatives, employees or sub-
contractors.

The insurance requirements herein are minimum requirements for this Contract and in no way limit the
indemnity covenants contained in this Contract.

The City and County of Denver in no way warrants that the minimum limits contained herein are sufficient
to protect the Contractor from liabilities that might arise out of the performance of the work under this
Contract by the Contractor, his agents, representatives, employees or sub- contractors. The Contractor
shall assess its own risks as it deems appropriate and/or prudent, maintain higher limits and/or broader
coverages. The Contractor is not relieved of any liability or other obligations assumed or pursuant to the
Contract by reason of its failure to obtain or maintain insurance in sufficient amounts, duration or types.

Contractor shall furnish the City and County of Denver with certificates of insurance (ACORD form or
equivalent approved by CCD) as required by this Contract. The certificates for each insurance policy are
to be signed by a person authorized by the insurer to bind coverage on its behalf.
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All certificates and any required endorsements are to be received and approved by the City before work
commences. Each insurance policy required by this Contract must be in effect at or prior to
commencement of work under this Contract and remain in effect for the duration of the project. Failure
to maintain the insurance policies as required by this Contract or to provide evidence of renewal is a
material breach of the Contract. All insurance coverages for sub-contractors shall be subject to the
minimum requirements identified in the Exhibit. All sub-contractors’ certificates and endorsements shall
be received and approved by the Contractor before work commences. The City reserves the right to
request copies of these certificates at any time.

All certificates required by this Contract shall be sent directly to ContractAdmininvoices@flydenver.com.
The City project/contract number and project description shall be noted on the certificate of insurance.
The City reserves the right to require complete, certified copies of all insurance policies required by this
Contract at any time.

The parties hereto understand and agree that the City and County of Denver, its officers, officials and
employees, are relying on, and do not waive or intend to waive by any provisions of this Contract, the
monetary limitations or any other rights, immunities and protections provided by the Colorado
Governmental Immunity Act, §§ 24-10-101 - 120, C.R.S., or otherwise available to the City and County of
Denver, its officers, officials and employees.

SUBCONTRACTOR RELEASES
The release form referred to in General Condition 907 is attached to this Contract. It is entitled "Denver
International Airport Partial Release."

ADDITIONAL AFFIRMATIVE ACTION REQUIREMENTS, FEDERAL PROVISIONS

This contract is subject and subordinate to the terms, reservations, restrictions, and conditions of any
existing or future agreements between the City and the United States, the execution of which has been
or may be required as a condition precedent to the transfer of federal rights or property to the City for
airport purposes, and the expenditure of federal funds for airport purposes. The “Federal Requirements”
section attached hereto is made a part of this Contract.

ESTIMATED QUANTITIES OF UNIT PRICED ITEMS
The “total estimated quantity” of each unit price item as stated on the bid schedules shall be the estimated
guantity which is used to determine the percentage of change in such item for purposes of G.C. 1104.7.

REVISIONS TO G.C. 1102
G.C. 1102.2 is amended by replacing the phrase “Change Request” in all its occurrences in such G.C. with
the phrase “Change Notice.”

G.C. 1102.3 is amended by replacing the phrase “Field Order/Change Order Directive” in all its occurrences
in such G.C. with the phrase “Change Order Directive.”

LISTING OF ACCEPTABLE MANUFACTURERS

The Technical Specifications list “Acceptable Manufacturers” for certain products. Such listing identifies
manufacturers of certain products which have been determined by a preliminary review to be able to
meet the basic product and/or system technical requirements. The listing is not intended to provide a
blanket endorsement or acceptance of the manufacturer’s specified products or product line. All products
from listed manufacturers must meet the detailed requirements of the Technical Specifications. Products
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that do not meet all detailed Technical Specifications are not acceptable and will be rejected, regardless
of whether the manufacturer was listed as “acceptable.” The Contractor is responsible for determining
the acceptability of all products under the Technical Specifications prior to submission of products for
approval.

ACCESSIBLE PARKING SPACES, ACCESS AISLES AND ROUTES OF TRAVEL

If any Work is performed in or adjacent to parking facilities at the Airport, the Contractor is responsible
for compliance with this SC-30. “Accessible” parking spaces and access aisles as used in this SC-30 mean
parking spaces and access aisles which are accessible for, and reserved for use by, persons with disabilities.
These parking spaces and access aisles are designed and built to standards established by federal
regulations implementing the Americans with Disabilities Act of 1990 (“ADA”) and are marked by signage.
“Accessible routes of travel” as used herein means routes through parking facilities which comply with
ADA accessibility standards, including degree of slope and absence of obstructions.

Accessible routes of travel and accessible parking spaces and access aisles must be kept free of
obstructions and construction debris at all times. No accessible parking spaces or access aisles or
accessible routes of travel shall be relocated, blocked or rendered unusable unless the contractor has
obtained specific advance approval in writing for such actions from the airport’s ADA Compliance Officer.

When prosecution of the Work requires that accessible spaces be temporarily blocked, those accessible
spaces and their access aisles shall be temporarily relocated to another location as close as possible to an
accessible building entrance. Temporary signage that identifies these parking spaces and access aisles as
reserved for the handicapped shall be installed, and the accessible route shall be clearly marked as
required.

Before blocking or relocating accessible parking spaces or accessible routes of travel, the contractor must
obtain written approval from the DEN ADA Compliance Officer, by submitting a completed request form,
which will be provided to the Contractor by the Project Manager at the preconstruction meeting if it is
not included as a standard form in Section 019990 of the Technical Specifications. The request shall
include the location of alternative spaces and/or routes, and specifications of the temporary signage to
be used. Work shall not proceed without this approval.

If a vehicle is parked in any accessible space which is either temporary or approved to be relocated, the
contractor will not remove signage or take any other action which would allow the access aisle for such
parking space to be blocked. Such actions must be postponed until the parking space is no longer
occupied.

SUBCONTRACTOR PAYMENTS AND SUBCONTRACTOR RELEASES — REQUIRED USE OF THE B2G
CONTRACT MANAGEMENT SYSTEM

The Contractor is required to use the City B2G Contract Management System to report all subcontractor
payments and shall adhere to the City’s Procedure for Reporting Subcontractor Payments. It is the
Contractor’s obligation to ensure that complete subcontractor information is entered into the B2G System
prior to submission of the first application for payment in order to avoid any delays in payment. The
Contractor shall, prior to the submission of each subsequent invoice, ensure payments to subcontractors
have been entered into the B2G System, including subcontractor confirmation of amount of payment
received, for services performed during the prior billing period.
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SC-24 PAYMENTS TO CONTRACTORS
The Contractor recognizes and agrees that applications for payment shall be submitted using the Textura®
Payment Management System (PPM System), which will also be the payment mechanism to disburse
payments to sub-contractors used on this Project. For more information, please refer to Division |,
Technical Specifications.

The Contractor further agrees that, to the fullest possible within the TPM System, the City shall be entitled
to all non-Confidential records, reports, data and other information related to the project that are
available to Contractor through the TPM System, including, but not limited to, information related to
Contractor and subcontractor billings. To that end, Contractor agrees that it will activate any available
settings within the TPM System that are necessary to grant the City access to such non-Confidential
information related to the contract and the project. Applications for payment shall be based on the
Contract Unit Prices or the approved Schedule of Values described in GC 903.1

In accordance with General Contract Condition 902, PAYMENT PROCEDURE, the party(ies) responsible for
review of all Pay Applications shall be:

Agency/Firm
DEN Division CA

DEN Division PM

DEN Division Director

DEN Contract Services CA
CCD Denver Prevailing Wage

In accordance with General Contract Condition 906, APPLICATIONS FOR PAYMENT, each Application
submitted shall include the following:

1. The estimate of Work completed shall be based on the approved schedule of values or unit prices,
as applicable, and the percent of the Work complete.

2. Each Application for Payment shall include each and every independent subcontractor’s payroll
information including pay dates and pay amounts.

3. The Contractor shall also submit to the Auditor and other appropriate officials of the City in a
timely fashion, information required by General Contract Condition 1004, REPORTING WAGES
PAID.

In accordance with General Contract condition 907, RELEASES AND CONTRACTORS CERTIFICATION OF
PAYMENT, Applications for Payment must be accompanied by a completed Partial or Final Claim Release
Form, as appropriate, from EACH subcontractor and supplier, AND the Contractor’s Certification of
Payment Form.

END OF SPECIAL CONDITIONS
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VII. ATTACHMENT 1, PROPOSAL FORMS
Attachment 1, Part 1 Proposal Acknowledgement Letter

City and County of Denver
Denver International Airport

Proposer: Date:

Chief Executive Officer

City and County of Denver

Business Management Services (Procurement) Office
Airport Office Building, Room 8810

Denver International Airport

8500 Pefa Boulevard

Denver, Colorado 80249-6340

In response to the Request for Proposal (RFP) dated June 8, 2022, for RFP NO. 202262810, the undersigned hereby
declares that he/she has carefully read and examined the proposal documents and hereby proposes to perform
and complete the work as required in the Scope of Work. Attached hereto are the completed responses to Parts
2, 3 and 4 of the Proposal Forms.

The undersigned agrees that this proposal constitutes a valid offer to negotiate a Contract with the City and County
of Denver (City) to perform the work described in the proposal documents.

After final agreement on the terms of the Contract has been reached, the undersigned agrees to execute the
Contract, which will be prepared by the City, in a timely manner.

The undersigned acknowledges receipt and consideration of the following addenda to the proposal documents:

Addenda Numbers:

The undersigned certifies that he/she has examined and is fully familiar with the proposal documents and has
satisfied him/herself with respect to any questions regarding the RFP which could in any way affect the
undersigned’s understanding of the Scope of Work or any estimate of the cost thereof.

Signature:

Type or print name:

Proposer’s Business Address:

E-mail address:
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Attachment 1, Part 2 Proposal Data Form

City and County of Denver
Denver International Airport
(Please use this form)

Proposer Name:

Proposer Address:

Phone: Fax

Email:

Federal Identification Number:

Principal in Charge (Name & Title):

Project Manager for this RFP (Name & Title):

Equal Employment Opportunity Officer:

Name(s) of Professional and Public Liability Insurance Carrier(s):

Parent Company Information

(If Applicable)
Name of Company:
Address:
Phone: Fax:

Contact Person:
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Submittal is for (check one):

[0 Sole Proprietorship
0 Partnership

[0 Corporation

If this is a corporation, then you are the (check one):

[ Subsidiary
[0 Parent Company

State of Incorporation:

Is this a joint venture?

O YES
O NO

If this is a joint venture, a certified copy of the Joint Venture Agreement must accompany this proposal.

Licenses to perform work (issuing authority, date and validity—please provide copies of all listed):

CERTIFICATION
The undersigned certifies that to the best of his/her knowledge, the information presented in this Proposal Data

Form is a statement of fact and that the Proposer has the financial capability to perform the work described in the
Proposer’s documents.

Signature Title

Print Name

Date
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Attachment 1, Part 3 Disclosure of Legal and Administrative Proceedings and Financial Condition

City and County of Denver
Denver International Airport
(Please use this form)

If no disclosure required in accordance with IlI-15, please sign affirmation statement.

The undersign affirms that (Proposer) has not been involved in any legal
or administrative proceedings which involve a claim in excess of Fifty Thousand Dollars ($50,000.00); has not filed
bankruptcy within the last ten (10) years; has not been debarred or suspended from bidding/proposing on any
Federal, State or local government procurements; and neither the Proposer nor its key employees have been
convicted of a bid/proposal-related crime, violation or felony in the last five (5) years.

Signature Title

Print Name

Date

If disclosure is required in accordance with 1-13, please use the following space to provide information. If
additional space is needed, please attach additional pages.
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Attachment 1, Part 4 Proposal Declaration

The Proposer is required to submit with its proposal this Proposal Declaration, affirming that neither, |
(we), nor, to the best of my (our) knowledge, none of the members of Proposer’s (our) company or
companies have either directly or indirectly entered into any agreement, participated in any collusion or
otherwise taken any action in restraint of free competitive proposing in connection with this proposal.

Dated this day of , 20

Proposer Company Name:

Proposer Business Address:

City, State, Zip Code:

Telephone Number:

Fax Number:

Social Security or Employer ID No.:

PROPOSER'’S SIGNATURE:

ATTEST:

(Corporate Seal Here) Printed Name

Secretary’s Signature

Printed Name
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Attachment 1, Part 5 List of Proposed Non-MWABE Subcontractors

Proposer Company Name:

RFP Name: On-Call Airfield Construction Services

RFP No.: 202262810

Proposer shall list below the name, business address, work assignment and dollar value of each
subcontractor that is not a DBE subcontractor that will perform work or labor or provide services to the
Proposer relating to this Contract in an amount greater than one and one-half percent (1.5%) of the
Proposer’s total bid. Only one (1) subcontractor for each portion of the work shall be listed. Any
proposed subcontractors to be utilized by the Proposer that are certified as a Small Business
Enterprise (SBE) shall also be listed on the “List of Proposed Subcontractors” attached to this RFP.

If the Proposer does not identify a subcontractor to perform portions of the work which could be
subcontracted on this form or the List of Proposed DBE Subcontractors, the Proposer, if it is awarded the
Contract, agrees not to subcontract such portions that exceed one and one-half percent (1.5%) of the
total bid amount until the Contractor has advised the SVP of AIM in writing of the reasons why the
subcontractor was not listed in the proposal submission and complied with the requirements of General
Condition 502.

If the Proposer is awarded the Contract and does not enter into a subcontract with a subcontractor
listed below or on the List of Proposed MWBE Subcontractors, the Proposer agrees not to
subcontract any of the work assignment identified for that subcontractor until the Proposer has advised
the SVP of AIM in writing of the reasons why a different subcontractor is being used and has obtained
approval.

Subcontract

Subcontractor Information Work Assignment
Dollar Value

Name:

Address:

Phone:

Name:

Address:

Phone:
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Name:

Address:

Phone:

Name:

Address:

Phone:

Name:

Address:

Phone:

Name:

Address:

Phone:

This page can be duplicated if additional sheets are required
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Attachment 1, Part 6 Certification of Non-Segregated Facilities

The Proposer must certify that it does not maintain or provide for its employees any segregated facilities
at any of its establishments and that it does not permit its employees to perform their services at any
location under its control where segregated facilities are maintained. The Proposer certifies further that
it will not maintain or provide for its employees segregated facilities at any of its establishments and that
it will not permit its employees to perform their services at any location under its control, where
segregated facilities are maintained. The Proposer agrees that a breach of this certification is a violation
of the equal opportunity clause in this contract. As used in this certification, the term "segregated
facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants and other eating
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation and housing
facilities provided for employees which are segregated by explicit directive or are in fact segregated on
the basis of race, color, religion or national origin because of habit, local custom or any other reason. The
Proposer agrees that (except where it has obtained identical certification from proposed subcontractors
for specific time period) it will obtain identical certifications from proposed subcontractors prior to the
award of subcontracts exceeding Ten Thousand Dollars ($10,000) which are not exempt from the
provisions of the equal opportunity clause and that it will retain such certification in its files.

Dated:

Proposer Company Name:

By:

Title:

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Attachment 1, Part 7 Equal Opportunity Report Statement

The Proposer shall review, complete, sign and submit with its proposal this Equal Opportunity Report
Statement (Statement). A proposal may be considered unresponsive and may be rejected, in the City’s
sole discretion, if the Proposer fails to provide the fully executed Statement or fails to furnish required
data. The Proposer shall also, prior to award, furnish such other pertinent information regarding its
own employment policies and practices as well as those of its proposed subcontractors as the FAA,
the Owner or the Executive Vice Chairman of the President's Committee may require.

The Proposer shall furnish similar Statements executed by each of its first tier and second-tier
subcontractors and shall obtain similar compliance by such subcontractors before awarding
subcontracts. No subcontract shall be awarded to any non-complying subcontractor.

Equal Opportunity Report Statement as Required in 41 CFR 60-1.7(b)

The Proposer shall complete the following statements by checking the appropriate blanks. Failure to
complete these blanks may be grounds for rejection of Proposal:

1. The Proposer has ___ has not ___ developed and has on file at each establishment affirmative
action programs pursuant to 41 CFR 60-1.40 and 41 CFR 60-2.

2. The Proposer has __ hasnot __ participated in any previous contract or subcontract subject to
the equal opportunity clause prescribed by Executive Order 11246, as amended.

3. TheProposerhas __ hasnot __filed with the Joint Reporting Committee the annual compliance
report on Standard Form 100 (EEO-1 Report).

4. The Proposer does _ does not ___ employ fifty (50) or more employees.

Dated:

Proposer Company:

By:

Title:

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Attachment 1, Part 8 Schedule of Rates and Markups

SCHEDULE OF RATES AND MARKUPS

The Schedule of Rates and Markups forms which apply to this contract are
included as a separate attachment in BidNet.

These pages are not included in the page numbering of this contract document.
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MWBE Forms

VIIl. ATTACHMENT 2, MWBE FORMS

DSBO FORMS

The DSBO forms which apply to this contract are
contained in the pages immediately following this page.

These pages are not included in the page numbering of this contract document.
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ﬁ"% DENVER

ECONOMIC DEVELOPMENT
& OPPORTUNITY

DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO)
COMMITMENT TO MWBE PARTICIPATION

This page must be completed by all Bidders/Proposers to indicate their commitment towards satisfying the MWBE
participation goal. The commitment will be incorporated into the contract and thereby the selected Bidder/Proposer’s
will be held to that commitment. (Please check the appropriate box):

COMPLETE IF YOU ARE A NON MWBE PRIME:
1 The City and County of Denver has specified a % MWBE Participation goal on this project. The
Bidder/Proposer is committed to meeting % MWABE Participation on the contract.

COMPLETE IF YOU ARE A MWBE PRIME:

1 The City and County of Denver has specified a % MWBE Participation goal on this project. The
Bidder/Proposer is a certified MWBE with the City and County of Denver and is committed to meeting %
MWABE Participation on the contract.

COMPLETE IF YOU ARE UNABLE TO MEET PROJECT GOAL:

1 The City and County of Denver has specified a % MWABE Participation goal on this project. The Bidder/Proposer
is unable to meet this project goal but is committed to a % MWABE Participation on the contract. The
Bidder/Proposer must make adequate good faith efforts to meet this goal in order to be deemed responsive. The
Bidder/Proposer must submit a detailed statement and documentation of their good faith efforts. Award of the contract
will be conditioned on meeting the requirements of this section, in accordance of Chapter 28 of the D.R.M.C. to the
Division of Small Business Opportunity.

The undersigned Bidder/Proposer hereby agrees and understands that they must comply with their MWBE
commitments in this project in conformity with the Requirements, Terms, and Conditions of this MWBE
Procurement/Contract Language.

Bidder/Proposer (Name of Firm):

Firm’s Representative:

Title:

Signature (Firm’s Representative): Date:

Address:

City: State: Zip:
Phone: Email:

DSBO Version 2 Last Revised: July 14, 2020
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E”% DENVER

ECONOMIC DEVELOPMENT
& OPPORTUNITY

DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO)
1B - LIST OF PROPOSED SUBCONTRACTORS,
SUBCONSULTANTS, AND/OR SUPPLIERS

City & County of Denver Contract No.:

To be completed by all proposers/submitters including certified self-performing firms.

Please list all known firms the undersigned proposes to utilize. This form shall be utilized for RFQ/RFP/On-
Call or any other procurements DSBO deems required with undetermined dollar amount associated with
the proposed firms work. Certified firm(s) must be listed and must be certified by the City and County of
Denver in the small business program that corresponds with the established small business participation
goal for the project. If additional pages are required, please copy and attach the second page. Form 1A must
be updated and submitted to DSBO upon contract execution and when subcontractors, subconsultants,
and/or suppliers are added throughout the contract duration.

Contractor/Consultant

Name of Firm: LI MWBE (v) J SBE (v) LI DBE (v) L EBE (V)

Firm’s Representative:

Signature: Date:

Address:

City: State: Zip:
Phone: Email:

Subcontractors, Subconsultants, and/or Suppliers

Name of Firm: LJ MWBE (v) J SBE (v) LJ DBE (v) L1 EBE (V)
Firm’s Representative:
Phone: ‘ Email:

Type of Service:

Name of Firm: L] MWBE (v) [J SBE (v) L DBE (v) [ EBE (V)
Firm’s Representative:
Phone: Email:

Type of Service:

Name of Firm: L] MWBE (v) [J SBE (v) LI DBE (v) L1 EBE (V)
Firm’s Representative:
Phone: Email:

Type of Service:

DSBO Version 5 Last Revised: August 16, 2021
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& OPPORTUNITY

Name of Firm:

O MWBE (v) O SBE (v) O DBE (v) OI EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

00 MWBE (v) O SBE (v) O DBE (v) OI EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

O MWBE (v) O SBE (v) O DBE (v) I EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

00 MWBE (v) O SBE (v) O DBE (v) OI EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

00 MWBE (v) O SBE (v) O DBE (v) CI EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

00 MWBE (v) O SBE (v) O DBE (v) OI EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

00 MWBE (v) O SBE (v) OI DBE (v) I EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

00 MWBE (v) O SBE (v) O DBE (v) OI EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

DSBO Version 5 Last Revised: August 16, 2021
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Form W-9

IX. ATTACHMENT 3, FORM W-9

FORM W-9

Please complete the Request for Taxpayer Identification Number
and Certification (FORM W-9) and submit with your proposal.

These pages are not included in the page numbering of this contract document.
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w-9
Form

(Rev. August 2013)

Department of the Treasury
Internal Revenue Service

Request for Taxpayer
Identification Number and Certification

Give Form to the
requester. Do not
send to the IRS.

Name (as shown on your income tax return)

Business name/disregarded entity name, if different from above

Check appropriate box for federal tax classification:

[ individual/sole proprietor ] ¢ Corporation

Print or type

|:| Other (see instructions) »

|:| S Corporation

|:| Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) »

Exemptions (see instructions):
|:| Partnership |:| Trust/estate
Exempt payee code (if any)
Exemption from FATCA reporting
code (if any)

Address (number, street, and apt. or suite no.)

Requester’s name and address (optional)

City, state, and ZIP code

See Specific Instructions on page 2.

List account number(s) here (optional)

Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on the “Name” line
to avoid backup withholding. For individuals, this is your social security number (SSN). However, for a

resident alien, sole proprietor, or disregarded entity, see the Part | instructions on page 3. For other - -
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a

TIN on page 3.

Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose

number to enter.

| Social security number

| Employer identification number

Part i Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me), and

2. | am not subject to backup withholding because: (a) | am exempt from backup withholding, or (b) | have not been notified by the Internal Revenue
Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that | am

no longer subject to backup withholding, and

3. Iam a U.S. citizen or other U.S. person (defined below), and

4. The FATCA code(s) entered on this form (if any) indicating that | am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding
because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage
interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and
generally, payments other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the

instructions on page 3.

Slgn Signature of
Here U.S. person >

Date >

General Instructions
Section references are to the Internal Revenue Code unless otherwise noted.

Future developments. The IRS has created a page on IRS.gov for information
about Form W-9, at www.irs.gov/w9. Information about any future developments
affecting Form W-9 (such as legislation enacted after we release it) will be posted
on that page.

Purpose of Form

A person who is required to file an information return with the IRS must obtain your
correct taxpayer identification number (TIN) to report, for example, income paid to
you, payments made to you in settlement of payment card and third party network
transactions, real estate transactions, mortgage interest you paid, acquisition or
abandonment of secured property, cancellation of debt, or contributions you made
to an IRA.

Use Form W-9 only if you are a U.S. person (including a resident alien), to
provide your correct TIN to the person requesting it (the requester) and, when
applicable, to:

1. Certify that the TIN you are giving is correct (or you are waiting for a number
to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt payee. If
applicable, you are also certifying that as a U.S. person, your allocable share of
any partnership income from a U.S. trade or business is not subject to the

withholding tax on foreign partners’ share of effectively connected income, and

4. Certify that FATCA code(s) entered on this form (if any) indicating that you are
exempt from the FATCA reporting, is correct.

Note. If you are a U.S. person and a requester gives you a form other than Form
W-9 to request your TIN, you must use the requester’s form if it is substantially
similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are considered a U.S.
person if you are:

¢ An individual who is a U.S. citizen or U.S. resident alien,

* A partnership, corporation, company, or association created or organized in the
United States or under the laws of the United States,

* An estate (other than a foreign estate), or
¢ A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or business in
the United States are generally required to pay a withholding tax under section
1446 on any foreign partners’ share of effectively connected taxable income from
such business. Further, in certain cases where a Form W-9 has not been received,
the rules under section 1446 require a partnership to presume that a partner is a
foreign person, and pay the section 1446 withholding tax. Therefore, if you are a
U.S. person that is a partner in a partnership conducting a trade or business in the
United States, provide Form W-9 to the partnership to establish your U.S. status
and avoid section 1446 withholding on your share of partnership income.

Cat. No. 10231X

Form W-9 (Rev. 8-2013)
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In the cases below, the following person must give Form W-9 to the partnership
for purposes of establishing its U.S. status and avoiding withholding on its
allocable share of net income from the partnership conducting a trade or business
in the United States:

¢ In the case of a disregarded entity with a U.S. owner, the U.S. owner of the
disregarded entity and not the entity,

¢ In the case of a grantor trust with a U.S. grantor or other U.S. owner, generally,
the U.S. grantor or other U.S. owner of the grantor trust and not the trust, and

¢ In the case of a U.S. trust (other than a grantor trust), the U.S. trust (other than a
grantor trust) and not the beneficiaries of the trust.

Foreign person. If you are a foreign person or the U.S. branch of a foreign bank
that has elected to be treated as a U.S. person, do not use Form W-9. Instead, use
the appropriate Form W-8 or Form 8233 (see Publication 515, Withholding of Tax
on Nonresident Aliens and Foreign Entities).

Nonresident alien who becomes a resident alien. Generally, only a nonresident
alien individual may use the terms of a tax treaty to reduce or eliminate U.S. tax on
certain types of income. However, most tax treaties contain a provision known as
a “saving clause.” Exceptions specified in the saving clause may permit an
exemption from tax to continue for certain types of income even after the payee
has otherwise become a U.S. resident alien for tax purposes.

If you are a U.S. resident alien who is relying on an exception contained in the
saving clause of a tax treaty to claim an exemption from U.S. tax on certain types
of income, you must attach a statement to Form W-9 that specifies the following
five items:

1. The treaty country. Generally, this must be the same treaty under which you
claimed exemption from tax as a nonresident alien.

2. The treaty article addressing the income.

3. The article number (or location) in the tax treaty that contains the saving
clause and its exceptions.

4. The type and amount of income that qualifies for the exemption from tax.

5. Sufficient facts to justify the exemption from tax under the terms of the treaty
article.

Example. Article 20 of the U.S.-China income tax treaty allows an exemption
from tax for scholarship income received by a Chinese student temporarily present
in the United States. Under U.S. law, this student will become a resident alien for
tax purposes if his or her stay in the United States exceeds 5 calendar years.
However, paragraph 2 of the first Protocol to the U.S.-China treaty (dated April 30,
1984) allows the provisions of Article 20 to continue to apply even after the
Chinese student becomes a resident alien of the United States. A Chinese student
who qualifies for this exception (under paragraph 2 of the first protocol) and is
relying on this exception to claim an exemption from tax on his or her scholarship
or fellowship income would attach to Form W-9 a statement that includes the
information described above to support that exemption.

If you are a nonresident alien or a foreign entity, give the requester the
appropriate completed Form W-8 or Form 8233.

What is backup withholding? Persons making certain payments to you must
under certain conditions withhold and pay to the IRS a percentage of such
payments. This is called “backup withholding.” Payments that may be subject to
backup withholding include interest, tax-exempt interest, dividends, broker and
barter exchange transactions, rents, royalties, nonemployee pay, payments made
in settlement of payment card and third party network transactions, and certain
payments from fishing boat operators. Real estate transactions are not subject to
backup withholding.

You will not be subject to backup withholding on payments you receive if you
give the requester your correct TIN, make the proper certifications, and report all
your taxable interest and dividends on your tax return.

Payments you receive will be subject to backup
withholding if:
1. You do not furnish your TIN to the requester,

2. You do not certify your TIN when required (see the Part Il instructions on page
3 for details),

3. The IRS tells the requester that you furnished an incorrect TIN,

4. The IRS tells you that you are subject to backup withholding because you did
not report all your interest and dividends on your tax return (for reportable interest
and dividends only), or

5. You do not certify to the requester that you are not subject to backup
withholding under 4 above (for reportable interest and dividend accounts opened
after 1983 only).

Certain payees and payments are exempt from backup withholding. See Exempt
payee code on page 3 and the separate Instructions for the Requester of Form
W-9 for more information.

Also see Special rules for partnerships on page 1.

What is FATCA reporting? The Foreign Account Tax Compliance Act (FATCA)
requires a participating foreign financial institution to report all United States
account holders that are specified United States persons. Certain payees are
exempt from FATCA reporting. See Exemption from FATCA reporting code on
page 3 and the Instructions for the Requester of Form W-9 for more information.

Updating Your Information

You must provide updated information to any person to whom you claimed to be
an exempt payee if you are no longer an exempt payee and anticipate receiving
reportable payments in the future from this person. For example, you may need to
provide updated information if you are a C corporation that elects to be an S
corporation, or if you no longer are tax exempt. In addition, you must furnish a new
Form W-9 if the name or TIN changes for the account, for example, if the grantor
of a grantor trust dies.

Penalties

Failure to furnish TIN. If you fail to furnish your correct TIN to a requester, you are
subject to a penalty of $50 for each such failure unless your failure is due to
reasonable cause and not to willful neglect.

Civil penalty for false information with respect to withholding. If you make a
false statement with no reasonable basis that results in no backup withholding,
you are subject to a $500 penalty.

Criminal penalty for falsifying information. Willfully falsifying certifications or
affirmations may subject you to criminal penalties including fines and/or
imprisonment.

Misuse of TINs. If the requester discloses or uses TINs in violation of federal law,
the requester may be subject to civil and criminal penalties.

Specific Instructions

Name

If you are an individual, you must generally enter the name shown on your income
tax return. However, if you have changed your last name, for instance, due to
marriage without informing the Social Security Administration of the name change,
enter your first name, the last name shown on your social security card, and your
new last name.

If the account is in joint names, list first, and then circle, the name of the person
or entity whose number you entered in Part | of the form.

Sole proprietor. Enter your individual name as shown on your income tax return
on the “Name” line. You may enter your business, trade, or “doing business as
(DBA)” name on the “Business name/disregarded entity name” line.

Partnership, C Corporation, or S Corporation. Enter the entity's name on the
“Name” line and any business, trade, or “doing business as (DBA) name” on the
“Business name/disregarded entity name” line.

Disregarded entity. For U.S. federal tax purposes, an entity that is disregarded as
an entity separate from its owner is treated as a “disregarded entity.” See
Regulation section 301.7701-2(c)(2)(iii). Enter the owner's name on the “Name”
line. The name of the entity entered on the “Name” line should never be a
disregarded entity. The name on the “Name” line must be the name shown on the
income tax return on which the income should be reported. For example, if a
foreign LLC that is treated as a disregarded entity for U.S. federal tax purposes
has a single owner that is a U.S. person, the U.S. owner's name is required to be
provided on the “Name” line. If the direct owner of the entity is also a disregarded
entity, enter the first owner that is not disregarded for federal tax purposes. Enter
the disregarded entity's name on the “Business name/disregarded entity name”
line. If the owner of the disregarded entity is a foreign person, the owner must
complete an appropriate Form W-8 instead of a Form W-9. This is the case even if
the foreign person has a U.S. TIN.

Note. Check the appropriate box for the U.S. federal tax classification of the
person whose name is entered on the “Name” line (Individual/sole proprietor,
Partnership, C Corporation, S Corporation, Trust/estate).

Limited Liability Company (LLC). If the person identified on the “Name” line is an
LLC, check the “Limited liability company” box only and enter the appropriate
code for the U.S. federal tax classification in the space provided. If you are an LLC
that is treated as a partnership for U.S. federal tax purposes, enter “P” for
partnership. If you are an LLC that has filed a Form 8832 or a Form 2553 to be
taxed as a corporation, enter “C” for C corporation or “S” for S corporation, as
appropriate. If you are an LLC that is disregarded as an entity separate from its
owner under Regulation section 301.7701-3 (except for employment and excise
tax), do not check the LLC box unless the owner of the LLC (required to be
identified on the “Name” line) is another LLC that is not disregarded for U.S.
federal tax purposes. If the LLC is disregarded as an entity separate from its
owner, enter the appropriate tax classification of the owner identified on the
“Name” line.

Other entities. Enter your business name as shown on required U.S. federal tax
documents on the “Name” line. This name should match the name shown on the
charter or other legal document creating the entity. You may enter any business,
trade, or DBA name on the “Business name/disregarded entity name” line.

Exemptions

If you are exempt from backup withholding and/or FATCA reporting, enter in the
Exemptions box, any code(s) that may apply to you. See Exempt payee code and
Exemption from FATCA reporting code on page 3.
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Exempt payee code. Generally, individuals (including sole proprietors) are not
exempt from backup withholding. Corporations are exempt from backup
withholding for certain payments, such as interest and dividends. Corporations are
not exempt from backup withholding for payments made in settlement of payment
card or third party network transactions.

Note. If you are exempt from backup withholding, you should still complete this
form to avoid possible erroneous backup withholding.

The following codes identify payees that are exempt from backup withholding:

1—An organization exempt from tax under section 501(a), any IRA, or a
custodial account under section 403(b)(7) if the account satisfies the requirements
of section 401(f)(2)

2—The United States or any of its agencies or instrumentalities

3—A state, the District of Columbia, a possession of the United States, or any of
their political subdivisions or instrumentalities

4—A foreign government or any of its political subdivisions, agencies, or
instrumentalities

5—A corporation

6—A dealer in securities or commodities required to register in the United
States, the District of Columbia, or a possession of the United States

7 —A futures commission merchant registered with the Commodity Futures
Trading Commission

8—A real estate investment trust

9—An entity registered at all times during the tax year under the Investment
Company Act of 1940

10—A common trust fund operated by a bank under section 584(a)
11—A financial institution

12—A middleman known in the investment community as a nominee or
custodian

13—A trust exempt from tax under section 664 or described in section 4947

The following chart shows types of payments that may be exempt from backup
withholding. The chart applies to the exempt payees listed above, 1 through 13.

IF the payment is for. .. THEN the payment is exempt for . ..

Interest and dividend payments All exempt payees except

for 7

Broker transactions Exempt payees 1 through 4 and 6
through 11 and all C corporations. S
corporations must not enter an exempt
payee code because they are exempt
only for sales of noncovered securities

acquired prior to 2012.

Barter exchange transactions and
patronage dividends

Exempt payees 1 through 4

Payments over $600 required to be
reported and direct sales over $5,000'

Generally, exempt payees
1 through 52

Payments made in settlement of
payment card or third party network
transactions

Exempt payees 1 through 4

' See Form 1099-MISC, Miscellaneous Income, and its instructions.

2 However, the following payments made to a corporation and reportable on Form
1099-MISC are not exempt from backup withholding: medical and health care
payments, attorneys' fees, gross proceeds paid to an attorney, and payments for
services paid by a federal executive agency.

Exemption from FATCA reporting code. The following codes identify payees
that are exempt from reporting under FATCA. These codes apply to persons
submitting this form for accounts maintained outside of the United States by
certain foreign financial institutions. Therefore, if you are only submitting this form
for an account you hold in the United States, you may leave this field blank.
Consult with the person requesting this form if you are uncertain if the financial
institution is subject to these requirements.

A—An organization exempt from tax under section 501(a) or any individual
retirement plan as defined in section 7701(a)(37)

B—The United States or any of its agencies or instrumentalities

C—A state, the District of Columbia, a possession of the United States, or any
of their political subdivisions or instrumentalities

D—A corporation the stock of which is regularly traded on one or more
established securities markets, as described in Reg. section 1.1472-1(c)(1)(i)

E—A corporation that is a member of the same expanded affiliated group as a
corporation described in Reg. section 1.1472-1(c)(1)(i)

F—A dealer in securities, commodities, or derivative financial instruments
(including notional principal contracts, futures, forwards, and options) that is
registered as such under the laws of the United States or any state

G—A real estate investment trust

H—A regulated investment company as defined in section 851 or an entity
registered at all times during the tax year under the Investment Company Act of
1940

|—A common trust fund as defined in section 584(a)

J—A bank as defined in section 581

K—A broker

L—A trust exempt from tax under section 664 or described in section 4947(a)(1)
M—A tax exempt trust under a section 403(b) plan or section 457(g) plan

Part I. Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. If you are a resident alien and you do not
have and are not eligible to get an SSN, your TIN is your IRS individual taxpayer
identification number (ITIN). Enter it in the social security number box. If you do not
have an ITIN, see How to get a TIN below.

If you are a sole proprietor and you have an EIN, you may enter either your SSN
or EIN. However, the IRS prefers that you use your SSN.

If you are a single-member LLC that is disregarded as an entity separate from its
owner (see Limited Liability Company (LLC) on page 2), enter the owner’s SSN (or
EIN, if the owner has one). Do not enter the disregarded entity’s EIN. If the LLC is
classified as a corporation or partnership, enter the entity’s EIN.

Note. See the chart on page 4 for further clarification of name and TIN
combinations.

How to get a TIN. If you do not have a TIN, apply for one immediately. To apply
for an SSN, get Form SS-5, Application for a Social Security Card, from your local
Social Security Administration office or get this form online at www.ssa.gov. You
may also get this form by calling 1-800-772-1213. Use Form W-7, Application for
IRS Individual Taxpayer Identification Number, to apply for an ITIN, or Form SS-4,
Application for Employer Identification Number, to apply for an EIN. You can apply
for an EIN online by accessing the IRS website at www.irs.gov/businesses and
clicking on Employer Identification Number (EIN) under Starting a Business. You
can get Forms W-7 and SS-4 from the IRS by visiting IRS.gov or by calling 1-800-
TAX-FORM (1-800-829-3676).

If you are asked to complete Form W-9 but do not have a TIN, apply for a TIN
and write “Applied For” in the space for the TIN, sign and date the form, and give it
to the requester. For interest and dividend payments, and certain payments made
with respect to readily tradable instruments, generally you will have 60 days to get
a TIN and give it to the requester before you are subject to backup withholding on
payments. The 60-day rule does not apply to other types of payments. You will be
subject to backup withholding on all such payments until you provide your TIN to
the requester.

Note. Entering “Applied For” means that you have already applied for a TIN or that
you intend to apply for one soon.

Caution: A disregarded U.S. entity that has a foreign owner must use the
appropriate Form W-8.

Part Il. Certification

To establish to the withholding agent that you are a U.S. person, or resident alien,
sign Form W-9. You may be requested to sign by the withholding agent even if
items 1, 4, or 5 below indicate otherwise.

For a joint account, only the person whose TIN is shown in Part | should sign
(when required). In the case of a disregarded entity, the person identified on the
“Name” line must sign. Exempt payees, see Exempt payee code earlier.

Signature requirements. Complete the certification as indicated in items 1
through 5 below.

1. Interest, dividend, and barter exchange accounts opened before 1984
and broker accounts considered active during 1983. You must give your
correct TIN, but you do not have to sign the certification.

2. Interest, dividend, broker, and barter exchange accounts opened after
1983 and broker accounts considered inactive during 1983. You must sign the
certification or backup withholding will apply. If you are subject to backup
withholding and you are merely providing your correct TIN to the requester, you
must cross out item 2 in the certification before signing the form.

3. Real estate transactions. You must sign the certification. You may cross out
item 2 of the certification.

4. Other payments. You must give your correct TIN, but you do not have to sign
the certification unless you have been notified that you have previously given an
incorrect TIN. “Other payments” include payments made in the course of the
requester’s trade or business for rents, royalties, goods (other than bills for
merchandise), medical and health care services (including payments to
corporations), payments to a nonemployee for services, payments made in
settlement of payment card and third party network transactions, payments to
certain fishing boat crew members and fishermen, and gross proceeds paid to
attorneys (including payments to corporations).

5. Mortgage interest paid by you, acquisition or abandonment of secured
property, cancellation of debt, qualified tuition program payments (under
section 529), IRA, Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distributions. You must give your correct TIN, but you
do not have to sign the certification.
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Form W-9 (Rev. 8-2013)

Page 4

What Name and Number To Give the Requester

For this type of account:

Give name and SSN of:

1.
2.

Individual
Two or more individuals (joint
account)

. Custodian account of a minor

(Uniform Gift to Minors Act)

. a. The usual revocable savings

trust (grantor is also trustee)

b. So-called trust account that is
not a legal or valid trust under
state law

Sole proprietorship or disregarded
entity owned by an individual
Grantor trust filing under Optional
Form 1099 Filing Method 1 (see
Regulation section 1.671-4(b)(2)(i)(A))

The individual

The actual owner of the account or,
if combined funds, the first
individual on the account '

The minor *
The grantor-trustee '

The actual owner '

The owner °

The grantor*

For this type of account:

Give name and EIN of:

© ®

10.

11.

12

14.

. Disregarded entity not owned by an

individual

. A valid trust, estate, or pension trust

Corporation or LLC electing
corporate status on Form 8832 or
Form 2553

Association, club, religious,
charitable, educational, or other
tax-exempt organization

Partnership or multi-member LLC

. A broker or registered nominee
13.

Account with the Department of
Agriculture in the name of a public
entity (such as a state or local
government, school district, or
prison) that receives agricultural
program payments

Grantor trust filing under the Form
1041 Filing Method or the Optional
Form 1099 Filing Method 2 (see
Regulation section 1.671-4(b)(2)(i)(B))

The owner

Legal entity *
The corporation

The organization

The partnership
The broker or nominee

The public entity

The trust

" List first and circle the name of the person whose number you furnish. If only one personon a

joint account has an SSN, that person’s number must be furnished.

? Gircle the minor’s name and furnish the minor's SSN.

3You must show your individual name and you may also enter your business or “DBA” name on
the “Business name/disregarded entity” name line. You may use either your SSN or EIN (if you
have one), but the IRS encourages you to use your SSN.

4 List first and circle the name of the trust, estate, or pension trust. (Do not furnish the TIN of the
personal representative or trustee unless the legal entity itself is not designated in the account
title.) Also see Special rules for partnerships on page 1.

*Note. Grantor also must provide a Form W-9 to trustee of trust.

Note. If no name is circled when more than one name is listed, the number will be
considered to be that of the first name listed.

Secure Your Tax Records from Identity Theft

Identity theft occurs when someone uses your personal information such as your
name, social security number (SSN), or other identifying information, without your
permission, to commit fraud or other crimes. An identity thief may use your SSN to
get a job or may file a tax return using your SSN to receive a refund.

To reduce your risk:
® Protect your SSN,
® Ensure your employer is protecting your SSN, and
® Be careful when choosing a tax preparer.

If your tax records are affected by identity theft and you receive a notice from
the IRS, respond right away to the name and phone number printed on the IRS
notice or letter.

If your tax records are not currently affected by identity theft but you think you
are at risk due to a lost or stolen purse or wallet, questionable credit card activity
or credit report, contact the IRS Identity Theft Hotline at 1-800-908-4490 or submit
Form 14039.

For more information, see Publication 4535, Identity Theft Prevention and Victim
Assistance.

Victims of identity theft who are experiencing economic harm or a system
problem, or are seeking help in resolving tax problems that have not been resolved
through normal channels, may be eligible for Taxpayer Advocate Service (TAS)
assistance. You can reach TAS by calling the TAS toll-free case intake line at
1-877-777-4778 or TTY/TDD 1-800-829-4059.

Protect yourself from suspicious emails or phishing schemes. Phishing is the
creation and use of email and websites designed to mimic legitimate business
emails and websites. The most common act is sending an email to a user falsely
claiming to be an established legitimate enterprise in an attempt to scam the user
into surrendering private information that will be used for identity theft.

The IRS does not initiate contacts with taxpayers via emails. Also, the IRS does
not request personal detailed information through email or ask taxpayers for the
PIN numbers, passwords, or similar secret access information for their credit card,
bank, or other financial accounts.

If you receive an unsolicited email claiming to be from the IRS, forward this
message to phishing@irs.gov. You may also report misuse of the IRS name, logo,
or other IRS property to the Treasury Inspector General for Tax Administration at
1-800-366-4484. You can forward suspicious emails to the Federal Trade
Commission at: spam@uce.gov or contact them at www.ftc.gov/idtheft or 1-877-
IDTHEFT (1-877-438-4338).

Visit IRS.gov to learn more about identity theft and how to reduce your risk.

Privacy Act Notice

Section 6109 of the Internal Revenue Code requires you to provide your correct TIN to persons (including federal agencies) who are required to file information returns with
the IRS to report interest, dividends, or certain other income paid to you; mortgage interest you paid; the acquisition or abandonment of secured property; the cancellation
of debt; or contributions you made to an IRA, Archer MSA, or HSA. The person collecting this form uses the information on the form to file information returns with the IRS,
reporting the above information. Routine uses of this information include giving it to the Department of Justice for civil and criminal litigation and to cities, states, the District
of Columbia, and U.S. commonwealths and possessions for use in administering their laws. The information also may be disclosed to other countries under a treaty, to
federal and state agencies to enforce civil and criminal laws, or to federal law enforcement and intelligence agencies to combat terrorism. You must provide your TIN
whether or not you are required to file a tax return. Under section 3406, payers must generally withhold a percentage of taxable interest, dividend, and certain other
payments to a payee who does not give a TIN to the payer. Certain penalties may also apply for providing false or fraudulent information.
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X. ATTACHMENT 4, INSURANCE REQUIREMENTS

INSURANCE REQUIREMENTS

The insurance requirements relative to this contract are

contained in the pages immediately following this page.

These pages are not included in the page numbering of this contract document.

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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EXHIBIT C

CITY AND COUNTY OF DENVER
INSURANCE REQUIREMENTS FOR DEPARTMENT OF AVIATION
ON-CALL SERVICE AGREEMENTS
INCLUDING OWNER CONTROLLED INSURANCE PROGRAM (OCIP/ROCIP) PROJECTS

1. General Information

City and County of Denver and Denver International Airport (hereinafter referred to collectively as “DEN”) has
arranged for certain construction activities at DEN to be insured under an Owner Controlled Insurance Program
(OCIP) or a Rolling Owner Controlled Insurance Program (ROCIP) (hereinafter collectively referred to as
“ROCIP”). A ROCIP is a single insurance program that insures DEN, the Contractor and subcontractors of any
tier, and other designated parties (Enrolled Parties), for work performed at the Project Site. Certain trade
contractors and subcontractors are ineligible for this program; see Excluded Parties under the definitions Section 7
for a general list of excluded parties. Insurance requirements are determined based on the scope of work.

NOTICE OF CHANGE TO ROCIP: DEN reserves the right to terminate or modify the DEN ROCIP or any
portion thereof. Further, dependent on factors including, but not limited to, the official timing and duration of the
ROCIP project for which services are provided under this Agreement, DEN may need to transition from one
ROCIP program to another and introduce corresponding requirements for contractors. DEN will provide
Contractor notice in accordance with the terms and conditions of this Agreement.

1.1 On-Call Contractors

On-Call Contractors may be issued task or work orders under this Agreement that are related to either
non-ROCIP projects or ROCIP projects and the insurance requirements applicable would be assigned as
follows:

1.1.1 For task or work orders related to non-ROCIP projects: Refer to Section 2.

1.1.2 For task or work orders related to ROCIP projects where Contractor is an Excluded Party based
on scope of work: Refer to Section 2.

1.1.3  For task or work orders related to ROCIP projects where Contractor is an Eligible Party based on
scope of work: Refer to Section 3.

1.2 ROCIP Manuals

Below are links to access the current reference manuals related to DEN ROCIP I1l. These manuals are
part of the Contract Documents.

DEN ROCIP4 Insurance Manual
DEN ROCIP4 Safety Manual
DEN ROCIP4 Claims Guide

2. Insurance Requirements for Non-ROCIP Contractors and Subcontractors (Excluded Parties)

Contractor and subcontractors of any tier shall require all Excluded Parties, as defined in Section 7 or confirmed
as excluded by DEN, to provide and maintain insurance of the type and in limits as set forth in the Contractor
Subcontract Agreement and such insurance shall include the minimum defined coverages and be evidenced to
DEN as required in this Section 2.

Page 1 of 17
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2.1

2.2

2.3

Certificate Holder

Certificate(s) shall be issued to: CITY AND COUNTY OF DENVER

Denver International Airport
8500 Pefia Boulevard, Suite 8810
Denver CO 80249

Attn: Risk Management

Acceptable Certificate of Insurance Form and Submission Instructions

Please read these requirements carefully to ensure proper documentation and receipt of your certificate(s)

of insurance.

e ACORD FORM (or equivalent) certificate is required.

e SUBMIT via emailed in pdf format to: contractadmininvoices@flydenver.com

e ELECTRONIC CERTIFICATES are required, hard copy documents will not be accepted.

e THIRD PARTY SOFTWARE may be implemented during the term of this Agreement to manage
insurance compliance and documents with required use by Vendor of such system.

o REFERENCE on the certificate must include the DEN assigned Contract Number.

Coverage and Limits

231

2.3.2

Commercial General Liability

Contractor shall maintain insurance coverage including bodily injury, property damage, personal
injury, advertising injury, independent contractors, and products and completed operations in
minimum limits of $1,000,000 each occurrence, $2,000,000 products and completed operations
aggregate and $2,000,000 annual aggregate.

2311

2312

Coverage shall include Contractual Liability covering liability assumed under this
Agreement (including defense costs assumed under contract) within the scope of
coverages provided.

Coverage shall include Mobile Equipment Liability, if used to perform services
under this Agreement.

Business Automobile Liability

Contractor shall maintain a minimum limit of $1,000,000 combined single limit each occurrence
for bodily injury and property damage for all owned, leased, hired and/or non-owned vehicles
used in performing services under this Agreement.

2321

2322

2.3.2.3

If operating vehicles unescorted airside at DEN, a $10,000,000 combined single
limit each occurrence for bodily injury and property damage is required.

If Contractor does not have blanket coverage on all owned and operated vehicles
and will require unescorted airside driving privileges, then a schedule of insured
vehicles (including year, make, model and VIN number) must be submitted with the
Certificate of Insurance.

If transporting waste, hazardous material, or regulated substances, Contractor shall
carry a Broadened Pollution Endorsement and an MCS 90 endorsement on its

policy.
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2.3.3

2.34

2.35

2.3.2.4 If Contractor does not own any fleet vehicles and Contractor’s owners, officers,
directors, and/or employees use their personal vehicles to perform services under
this Agreement, Contractor shall ensure that one or both of the following coverages
are maintained as appropriate: (i) Personal Automobile Liability including a
Business Use Endorsement by the vehicle owner and (ii) Non-Owned Auto Liability
by the Contractor.

2.3.25 If Contractor will be completing all services to DEN under this Agreement remotely
and not be driving to locations under direction of the City to perform services, this
requirement is waived.

Workers’ Compensation and Employer’s Liability Insurance

Contractor shall maintain the coverage as required by statute for each work location and shall
maintain Employer’s Liability insurance with limits no less than $1,000,000 per occurrence for
each bodily injury claim, $1,000,000 per occurrence for each bodily injury caused by disease
claim, and $1,000,000 aggregate for all bodily injuries caused by disease claims.

233.1 Colorado Workers” Compensation Act allows for certain, limited exemptions from
Worker’s Compensation insurance coverage requirements. It is the sole
responsibility of the Contractor to determine their eligibility for providing this
coverage, executing all required documentation with the State of Colorado, and
obtaining all necessary approvals. Verification document(s) evidencing exemption
status must be submitted with the Certificate of Insurance.

Professional Liability (Errors and Omissions) Insurance

Contractor shall maintain a minimum limit of $1,000,000 each claim and policy aggregate,
providing coverage for applicable services outlined in this Agreement. If there are no applicable
professional services, this coverage will not be required.

The Contractor shall be responsible for conferring with DEN Risk Management on any
subcontractors providing work to the Project to obtain a formal determination if this coverage will
be required.

Contractor’s Pollution Legal Liability

If required by DEN Risk Management for any specific Excluded Party based on their scope of
work, Contractor shall maintain coverage for its work site operations that are conducted on
DEN’s premises including project management and site supervision duties with a limit no less
than $1,000,000 each occurrence and aggregate resulting from claims arising out of a pollution
condition or site environmental condition resulting out of work site operations on DEN’s
premises.

2351 Coverage shall include claims/losses for bodily injury, property damage including
loss of use of damaged property, defense costs including costs and expenses
incurred in the investigation, defense or settlement of claims, and cleanup cost for
pollution conditions resulting from illicit abandonment, the discharge, dispersal,
release, escape, migration or seepage of any sold, liquid, gaseous or thermal irritant,
contaminant, or pollutant, including soil, silt, sedimentation, smoke, soot, vapors,
fumes, acids, alkalis, chemicals, electromagnetic fields, hazardous substances,
hazardous materials, waste materials, low level radioactive waste, mixed wastes, on,
in, into, or upon land and structures thereupon, the atmosphere, surface water or
groundwater on the DEN premises.
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2.3.6

2.3.7

2.3.8

2.3.5.2 Work site means a location where covered operations are being performed,
including real property rented or leased from DEN for the purpose of conducting
Contractor’s covered operations.

The Contractor shall be responsible for conferring with DEN Risk Management on any
subcontractors providing work to the Project to obtain a formal determination if this coverage will
be required.

Cyber Liability

If required by DEN Risk Management for any specific Excluded Party based on their scope of
work, Contractor shall maintain a minimum limit of $1,000,000 per occurrence and $1,000,000
annual policy aggregate covering claims involving privacy violations, information theft, damage
to or destruction of electronic information, intentional and/or unintentional release of private
information, alteration of electronic information, extortion, and network security.

The Contractor shall be responsible for conferring with DEN Risk Management on any
subcontractors providing work to the Project to obtain a formal determination if this coverage will
be required.

Technology Errors and Omissions, Network Security, and Privacy Liability (Cyber):

If required by DEN Risk Management for any specific Excluded Party based on their scope of
work, Contractor shall maintain a limit no less than $1,000,000 each claim and aggregate;
$1,000,000 each claim and aggregate for cyber extortion; and no less than $250,000 each claim
for invoice manipulation and email spoofing.

2.3.7.1 Coverage shall include, but not be limited to, liability arising from theft,
dissemination and/or use of personal, private, confidential, information subject to a
non-disclosure agreement, including information stored or transmitted, privacy or
cyber laws, damage to or destruction of information, intentional and/or unintentional
release of private information, alteration of information, extortion and network
security, introduction of a computer virus into, or otherwise causing damage to, a
customer’s or third person’s computer, computer system, network or similar
computer related property and the data, software, and programs thereon, advertising
injury, personal injury (including invasion of privacy) and intellectual property
offenses related to internet.

The Contractor shall be responsible for conferring with DEN Risk Management on any
subcontractors providing work to the Project to obtain a formal determination if this coverage will
be required.

Unmanned Aerial Vehicle (UAV) Liability

If Contractor desires to use drones in any aspect of its work on DEN premises, the following
requirements must be met prior to commencing any drone operations:

2.38.1 Express written permission must be granted by DEN.
2.3.8.2 Express written permission must be granted by the Federal Aviation Administration
(FAA).

2.3.8.3 Drone equipment must be properly registered with the FAA.
2.3.84 Drone operator(s) must be properly licensed by the FAA.
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24

25

2.6

2.7

2.3.85 Contractor must maintain UAV Liability including flight coverage, personal and
advertising injury liability, and hired/non-owned UAV liability for its commercial
drone operations with a limit no less than $1,000,000 combined single limit each
occurrence for bodily injury and property damage.

2.3.9 Excess/Umbrella Liability

Combination of primary and excess coverage may be used to achieve minimum required
coverage limits. Excess/Umbrella policy(ies) must follow form of the primary policies with
which they are related to provide the minimum limits and be verified as such on any submitted
Certificate of Insurance.

Reference to Project and/or Contract

The DEN Project and/or Contract Number and project description shall be noted on the Certificate of
Insurance.

Additional Insured

For all coverages required under this Agreement (excluding Workers” Compensation and Professional
Liability, if required), Contractor’s insurer(s) shall include the City and County of Denver, its elected and
appointed officials, successors, agents, employees and volunteers as Additional Insureds by policy
endorsement.

Waiver of Subrogation

For all coverages required under this Agreement (excluding Professional Liability, if required),
Contractor’s insurer(s) shall waive subrogation rights against the City and County of Denver, its elected
and appointed officials, successors, agents, employees and volunteers by policy endorsement.

Notice of Material Change, Cancellation or Nonrenewal

Each certificate and related policy shall contain a valid provision requiring notification to the Certificate
Holder in the event any of the required policies be canceled or non-renewed or reduction in required
coverage before the expiration date thereof.

2.7.1  Such notice shall reference the DEN assigned contract number related to this Agreement.

2.7.2  Said notice shall be sent thirty (30) days prior to such cancellation, non-renewal or reduction in
coverage unless due to non-payment of premiums for which notice shall be sent ten (10) days
prior.

2.7.3 If such written notice is unavailable from the insurer or afforded as outlined above, Contractor
and/or it is insurance broker/agent shall provide written notice of cancellation, non-renewal and
any reduction in coverage to the Certificate Holder within seven (7) business days of receiving
such notice by its insurer(s) and include documentation of the formal notice received from its
insurer(s) as verification. Contractor shall replace cancelled or nonrenewed policies with no lapse
in coverage and provide an updated Certificate of Insurance to DEN.

2.7.4 Inthe event any general aggregate or other aggregate limits are reduced below the required
minimum per occurrence limits, Contractor will procure, at its own expense, coverage at the
requirement minimum per occurrence limits. If Contractor cannot replenish coverage within ten
(10) calendar days, it must notify the City immediately.
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2.8

2.9

2.10

Cooperation

Contractor agrees to fully cooperate in connection with any investigation or inquiry and accept any
formally tendered claim related to this Agreement, whether received from the City or its representative.
Contractor’s failure to fully cooperate may, as determined in the City’s sole discretion, provide cause for
default under the Agreement. The City understands acceptance of a tendered claim does not constitute
acceptance of liability.

Additional Provisions

29.1
2.9.2

2.9.3
2.9.4

2.9.5

2.9.6

2.9.7

2938

299

2.9.10

29.11

29.12

2.9.13

29.14

Deductibles or any type of retention are the sole responsibility of the Contractor.

Defense costs shall be in addition to the limits of liability. If this provision is unavailable that
limitation must be evidenced on the Certificate of Insurance.

Coverage required may not contain an exclusion related to operations on airport premises.

A severability of interests or separation of insureds provision (no insured vs. insured exclusion) is
included under any policy requiring Additional Insured status.

A provision that coverage is primary and non-contributory with other coverage or self-insurance
maintained by DEN, excluding Professional Liability and Workers” Compensation policies, if
required.

The insurance requirements under this Agreement shall be the greater of (i) the minimum limits
and coverage specified hereunder or (ii) the broader coverage and maximum limits of coverage of
any insurance policy or proceeds available to the Contractor. It is agreed that the insurance
requirements set forth herein shall not in any way act to reduce coverage that is broader or that
includes higher limits than the minimums set forth in this Agreement.

All policies shall be written on an occurrence form when available and industry norm. If an
occurrence form is unavailable and/or the industry norm, claims-made coverage may be accepted
by DEN provided the retroactive date is on or before the Agreement Effective Date or the first
date when any goods or services were provided to DEN, whichever is earlier, and continuous
coverage will be maintained or an extended discovery period of three years beginning at the time
work under this Agreement is completed or the Agreement is terminated, whichever is later.
Certificates of Insurance must specify the issuing companies, policy numbers and policy periods
for each required form of coverage. The certificates for each insurance policy are to be signed by
an authorized representative and must be submitted to the City at the time Contractor signed this
Agreement.

The insurance shall be underwritten by an insurer licensed or authorized to do business in the
State of Colorado and rated by A.M. Best Company as A- VIII or better.

Certificate of Insurance and Related Endorsements: The City’s acceptance of a certificate of
insurance or other proof of insurance that does not comply with all insurance requirements shall
not act as a waiver of Contractor’s breach of this Agreement or of any of the City’s rights or
remedies under this Agreement. All coverage requirements shall be enforced unless waived or
otherwise modified in writing by DEN Risk Management. Contractor is solely responsible for
ensuring all formal policy endorsements are issued by their insurers to support the requirements.
The City shall have the right to verify, at any time, all coverage, information, or representations,
and the insured and its insurance representatives shall promptly and fully cooperate in any such
audit the City may elect to undertake including provision of copies of insurance policies upon
request. In the case of such audit, the City may be subject to a non-disclosure agreement and/or
redactions of policy information unrelated to the required coverage and premium amounts.

No material changes, modifications, or interlineations to required insurance coverage shall be
allowed without the review and written approval of DEN Risk Management.

Contractor shall be responsible for ensuring the City is provided updated Certificate(s) of prior to
each policy renewal.

Contractor’s failure to maintain required insurance shall be the basis for immediate suspension
and cause for termination of this Agreement, at the City’s sole discretion and without penalty to
the City.

Part 230 and the DEN Aiirport Rules and Regulations
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If the minimum insurance requirements set forth herein differ from the equivalent types of insurance
requirements in Part 230 of the DEN Airport Rules and Regulations, the greater and broader insurance
requirements shall supersede those lesser requirements, unless expressly excepted in writing by DEN Risk
Management.

3. Insurance Requirements for ROCIP Enrolled Contractors and Subcontractors

3.1

3.2

3.3

3.4

Insurance Provided by the DEN ROCIP

DEN retains the right to have this Project insured under a ROCIP. ROCIP coverage shall provide: (i)
Commercial General Liability, (i) Workers’ Compensation & Employer’s Liability, (iii) Excess Liability,
(iv) Contractor’s Pollution Liability, and (v) Builder’s Risk as outlined herein and as defined by the
respective policies for each coverage, for the period from the start of Work through completion and final
acceptance by DEN except as otherwise provided herein.

Enrollment Required

Parties performing labor or services at the Project Site are eligible to enroll in the DEN ROCIP, unless
they are Excluded Parties (as defined in Section 7). Participation is mandatory but not automatic. Parties
eligible for enrollment shall follow the procedures and follow the instructions as provided in the DEN
ROCIP Insurance Manual to enroll in the program. When the Contractor and subcontractors of any tier
are properly enrolled, the DEN ROCIP Administrator will issue a Certificate of Insurance evidencing the
coverages afforded to each Enrolled Party under the DEN ROCIP, prior to their commencing Work on the
Project Site.

Exclusion of Contractor/Subcontractor Insurance Costs from Proposal and Bid Prices

Contractor shall exclude from Contractor’s cost of work and ensure that each subcontractor of any tier
exclude from their cost of work, normal costs for insurance for those coverages provided under the DEN
ROCIP. As part of the enrollment process, Contractor and subcontractors shall provide policy declaration
rate pages and deductible endorsements on the General Liability, Workers’ Compensation, and Excess
Liability policies as required in the DEN ROCIP Insurance Manual. The calculation of these costs will be
determined by the ROCIP Program Administrator. The costs of DEN ROCIP coverage includes
reductions in insurance premiums, all relevant taxes and assessments, markup on insurance premiums,
and losses retained through large deductibles, self-insured retentions, or self-funded programs. Change
orders shall also exclude the cost of ROCIP coverage.

Pre-employment substance abuse testing costs will be covered by DEN and should be removed from bid
prices. Drug testing will be more thoroughly discussed in the ROCIP Safety Manual.

Insurance Premiums

DEN will pay the insurance premiums for the DEN ROCIP insurance policies. DEN is responsible for all
adjustments to the premiums and will be the sole beneficiary of all dividends, retroactive adjustments,
return premiums, and any other monies due through audits or otherwise. The Contractor assigns to DEN
the right to receive all such adjustments and will require that each subcontractor of any tier assign to DEN
all such adjustments. The Contractor and the subcontractors who are Enrolled Parties shall execute such
further documentation as may be required by DEN to accomplish this assignment.
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3.5

3.6

3.7

3.8

Off Site Operations Coverage Under ROCIP

The DEN ROCIP will provide certain insurance coverage for DEN, Contractor and Enrolled Parties,
along with their Eligible Employees performing Work at the Project Site. Off-site operations shall be
covered only if designated in writing by DEN and when all operations at such site are identified and
solely dedicated to the Project. Contractors and subcontractors are responsible to notify the DEN ROCIP
Administrator in writing, to request coverage for specified off-site operations. Coverage is not provided at
the off-site location unless confirmed in writing by the DEN ROCIP Administrator.

DEN ROCIP Insurance Manual

As soon as practicable, the DEN ROCIP Insurance Manual will be sent to each Enrolled Party and will
become a part of the Contract and Contractor’s Subcontract with its subcontractor and its subcontractors’
agreements with any lower-tier subcontractor. The DEN ROCIP Insurance Manual will contain the
administrative and claim reporting procedures. Contractor agrees to and will require that its
subcontractors of any tier to cooperate with the DEN ROCIP Administrator in providing all required
information.

Conflicts

Descriptions of the DEN ROCIP coverages set forth in Section 3.8 are not intended to be complete or
meant to alter or amend any provision of the DEN ROCIP insurance policies. The DEN ROCIP
coverages, terms, conditions, and exclusions are set forth in full in their respective policy forms. In the
event of a conflict or omission between the coverages provided in the DEN ROCIP insurance policies and
the coverages summarized or described in the DEN ROCIP Insurance Manual, this Exhibit or elsewhere
in the Contract Documents, the DEN ROCIP insurance policies shall govern. In the event of a conflict
between the provisions of this Exhibit and the DEN ROCIP Insurance Manual, that does not involve any
conflict with the provisions of the DEN ROCIP insurance policies, the provisions of this Exhibit shall
govern.

ROCIP Insurance Coverage Provided to Enrolled Parties
3.8.1 Insurance Provided by DEN

Unless otherwise provided herein, prior to commencement of the Work, DEN, at its sole option
and expense, shall secure and maintain at all times during the performance of this Contract the
insurance specified below, insuring DEN, Enrolled Parties and such other persons or interests as
DEN may designate with limits not less than those specified below for each coverage.

38.11 Workers” Compensation & Employer’s Liability — On Site Only

DEN shall maintain the coverage as required by statute for the Project Site and shall
maintain Employer’s Liability insurance with limits no less than $1,000,000 per
occurrence for each bodily injury claim, $1,000,000 per occurrence for each bodily
injury caused by disease claim, and $1,000,000 aggregate for all bodily injuries
caused by disease claims.

3.8.1.2 Commercial General Liability — On Site Only
DEN shall maintain insurance coverage including bodily injury, property damage,

personal injury, advertising injury, and products and completed operations in
minimum limits as listed below:
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3.8.1.3

3.8.14

3.8.15

Coverage Limit

Annual General Aggregate

(Per Project and Reinstates Annually) $4,000,000
Products/Completed Operations Aggregate $4,000,000
(Per Project and Statute of Repose)

Total Products/Completed Operations Aggregate $20,000,000
(Statute of Repose)

Personal / Advertising Injury Limit $2,000,000
Each Occurrence Limit $2,000,000
Fire Damage Legal Liability (any one fire) $ 300,000
Medical Payments (any one person) $ 10,000

Excess Liability Insurance

DEN shall maintain coverage following form with underlying policies of
Commercial General Liability and Employer’s Liability in minimum limits as listed
below:

Coverage Limit

Annual General Aggregate

(Per Project and Reinstates Annually) $200,000,000
Products/Completed Operations Aggregate $20,000,000
(Per Project)

Total Products/Completed Operations Aggregate $400,000,000
(Policy Cap)

Each Occurrence Limit $200,000,000

DEN, in its sole discretion, may elect to provide higher limits, based on Project size.
Excess Liability limits are shared by all Insured parties.

Contractor’s Pollution Liability

DEN shall maintain coverage for bodily injury, property damage, or environmental
damage caused by a pollution event resulting from covered operations, including
completed operations, at the Project Site with a limit no less than $10,000,000 each
occurrence and aggregate. Coverage includes microbial matter and legionella
pneumophila in any structure on land and the atmosphere contained with the
structure. Products/Completed Operations coverage may extend for the statute of
limitations/repose after final completion of the Project.

Builder’s Risk Insurance

DEN shall maintain, Builder's Risk (and/or Installation Floater) in the amount of
$200,000,000 per occurrence subject to various sublimits (as defined in the Builders’
Risk Policy). Such insurance shall end when the first of the following occurs: 1)
DEN’s interest in the Work ceases; 2) the policy expires or is cancelled; or 3) the
Work is accepted by DEN.

Builder’s Risk Insurance shall be on an "all-risk" or equivalent policy form and shall
include, without limitation, insurance against the perils of fire (with extended
coverage) and physical loss of damage including , theft, vandalism, malicious
mischief, terrorism, rigging and hoisting for materials and equipment that are part of
the Project, collapse, earthquake, flood, windstorm, falsework, testing and startup (as
provided by the policy), temporary buildings and debris removal including
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3.9

demolition occasioned by enforcement of any applicable ordinance laws, and shall
cover reasonable compensation for services and expenses required as a result of such

insured loss.

This Builder’s Risk Insurance shall cover portions of the Work stored off site, and

also portions of the Work in transit.

DEN and Contractor shall waive all rights against (1) each other and any of their
subcontractors of any tier, and all respective agents and employees, and (2) the
architect, architect's consultants, separate contractors, if any, and any of their
subcontractors of any tier, and all respective agents and employees, for damages
caused by fire or other causes of loss to the extent covered by Builder’s Risk
Insurance obtained pursuant to this Section or other property insurance applicable to
the Work, except such rights as they have to proceeds of such insurance held by DEN
as fiduciary. DEN or Contractor, as appropriate, shall require of the architect,
architect's consultants, separate contractors, and their subcontractors of any tier, and
all respective agents and employees, by appropriate agreements, written where
legally required for validity, similar waivers each in favor of other parties enumerated
herein. The policies shall provide such waivers of subrogation by endorsement or
otherwise. A waiver of subrogation shall be effective as to a person or entity even
though that person or entity would otherwise have a duty of indemnification,
contractual or otherwise, did not pay the insurance premium directly or indirectly,
and whether or not the person or entity had an insurable interest in the property

damaged.

3.8.2 Claim Chargeback

A claim charge-back will be assessed, regardless of fault, for the amount of any loss payable
under this program with the exception of Workers” Compensation and Excess Liability, up to a
maximum of $25,000 each loss. Lead Contractor may elect to pass no more than $5,000 of this

charge, each loss, through to any responsible subcontractor.

Other Insurance Provided By Enrolled Parties

At their own expense, the Enrolled Parties of all tiers must carry the following minimum coverage and
limits and such insurance shall be evidenced to DEN and the DEN ROCIP Administrator as required in

this Section 3.9.
3.9.1 Certificate Holder

Certificate(s) shall be issued to: CITY AND COUNTY OF DENVER
Denver International Airport
8500 Pefia Boulevard, Suite 8810
Denver CO 80249
Attn: Risk Management

and

CITY AND COUNTY OF DENVER
Department of Aviation

c/o Marsh USA, Inc.

111 SW Columbia, Ste 500

Portland, OR 97201
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3.9.2  Acceptable Certificate of Insurance Form and Submission Instructions

Please read these requirements carefully to ensure proper documentation and receipt of your
certificate(s) of insurance.
e ACORD FORM (or equivalent) certificate is required.
e SUBMIT via emailed in pdf format to: contractadmininvoices@flydenver.com
and DenverAirport. ROCIP@marsh.com

e ELECTRONIC CERTIFICATES are required, hard copy documents will not be accepted.
e THIRD PARTY SOFTWARE may be implemented during the term of this Agreement to

manage insurance compliance and documents with required use by Vendor of such system.
o REFERENCE on the certificate must include the DEN assigned Contract Number.

3.9.3  Other Insurance Requirements

Enrolled Contractors shall adhere to the same minimum insurance requirements as stated in
Section 2 of this exhibit, with the following exceptions:
o Commercial General Liability coverage requirement is Off Site Only
o Workers’ Compensation and Employer’s Liability coverage requirement is Off Site Only
e Contractor’s Pollution Legal Liability is not required

4. Contractor Warranties and Agreements

4.1

4.2

4.3

44

Accuracy of Contractor-provided Information

Contractor warrants that all information submitted to DEN or the DEN ROCIP Administrator is accurate
and complete to the best of its knowledge. Contractor will notify DEN or the DEN ROCIP Administrator
immediately in writing of any errors discovered during the performance of the Work.

Contractor Responsible to Review Coverage

Contractor acknowledges that all references to DEN ROCIP policy terms, conditions, and limits of
liability in this document, as well as the DEN ROCIP Insurance Manual, are for reference only.
Contractor and its subcontractors of any tier are responsible for conducting their own independent review
and analysis of the DEN ROCIP insurance policies in formulating any opinion or belief as to the
applicability of such coverage in the event of any loss or potential claim. Any type of insurance or
increase of limits not described above, which the Contractor requires for its own protection or on account
of statute, shall be its own responsibility and at its own expense.

Audit

Contractor agrees to make its records available for review and to cooperate with DEN, its insurers and
insurance brokers, the City Auditor, and representatives of the aforesaid parties in the event of an audit. In
the event that a DEN audit of Contractor’s records, as permitted in the Contract or other DEN ROCIP
documents, reveals a discrepancy in the insurance, payroll, safety, or any other information required to be
provided to DEN or the DEN ROCIP Administrator, or reveals inclusion of costs for DEN ROCIP
coverage or other coverage beyond what is described above in any payment for the Work, DEN will have
the right to deduct from payments due Contractor all such insurance costs as well as all audit costs.

Insurance Costs Removed
Contractor warrants that the costs for insurance as provided under the DEN ROCIP were not included in

Contractor’s bid or proposal for the Work, the Contract Price/Contract Sum, and will not be included in
any change order or any request for payment for the Work or extra work.
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5. Contractor Obligations

5.1

5.2

5.3

5.4

9.5

5.6

ROCIP Documents Shall be Provided to Subcontractor

Contractor shall furnish each bidding subcontractor, vendor, supplier, material dealer or other party a
copy of this Exhibit, the DEN ROCIP Insurance Manual and the DEN ROCIP Safety Manual and shall
incorporate the terms of this Exhibit in all contracts and agreements entered into for performance of any
portion of the Work.

Timely Enrollment Required

Contractor shall enroll in the DEN ROCIP within five (5) business days following a request by DEN or
the DEN ROCIP Administrator. Contractor shall notify each subcontractor of the process for enrolling in
DEN ROCIP and confirm that enrollment is mandatory, but not automatic. Contractor shall assure that
subcontractors of any tier shall not commence Work until verification of enrollment is confirmed by the
DEN ROCIP Administrator by the issuance of a Certificate of Insurance to each individual Enrolled
Party.

Compliance with Conditions

Contractor shall not violate any condition of the policies of insurance provided by DEN under the terms
of this Exhibit, the DEN ROCIP Insurance Manual or the DEN ROCIP Safety Manual. All requirements
imposed by the subject policies and to be performed by Contractor shall likewise be imposed on,
assumed, and performed by each subcontractor of any tier.

Claims Cooperation

Contractor shall participate in claim reporting procedures. Contractor agrees to assist and cooperate in
every manner possible in connection with the adjustment of all claims arising out of operations within the
scope of the Work required by the Contract, and to cooperate with DEN’s insurer(s) in all claims and
demands which DEN's insurer(s) is called upon to adjust or to defend against. Contractor shall take all
necessary action to assure that its subcontractors of any tier comply with any request for assistance and
cooperation. This obligation includes, without limitation, providing light or modified duty for injured
workers, appearing in mediation, arbitration or court proceedings and/or participating in settlement
meetings, as may be required.

Monthly Payroll Submission

All Enrolled Parties shall submit monthly payrolls and worker-hour reports to DEN and/or the DEN
ROCIP Administrator via the DEN ROCIP Administrator’s online reporting system as outlined in the
DEN ROCIP Insurance Manual. The online reporting instructions will be provided to all Contractors at
time of enrollment. Failure to submit these reports may result in funds being held or delayed from
monthly progress payments. Payroll must be submitted online for each month, including zero (0) payroll, if
applicable, until completion of the Work under each Contract and Subcontract. For subcontractors of any
tier performing Work under multiple Subcontracts, a separate payroll report is required for each
Subcontract under which Work is being performed.

Response to Information Requests

All insurance underwriting, payroll, rating or loss history information requested by DEN or the DEN
ROCIP Administrator shall be provided by the Contractor within three (3) business days of request.
Contractor agrees (and will require each subcontractor to agree) that DEN, DEN's insurers or its
representative may audit the Contractor’s records or records of subcontractors of any tier to confirm the
accuracy of all insurance information provided including, without limitation, any such information that
may have any effect on insurance resulting from changes in the Work. At all times during performance of
the Contract and Subcontracts, the Contractor and subcontractors of any tier shall cooperate with DEN,
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5.7

5.8

the DEN ROCIP Administrator and DEN’s insurers.
Responsibility for Safety

Notwithstanding the DEN ROCIP, the Contractor shall initiate, maintain and supervise all safety
precautions and programs in connection with the Work. Contractor is solely responsible, at no adjustment
to the contract sum payable or contract time, for initiating, maintaining, and supervising all safety
precautions and programs relating to the conduct of Work including, without limitation, any safety
programs or procedures that are required by any applicable state or federal laws, rules or regulations, or
under the terms of the DEN ROCIP Safety Manual.

Duty of Care
Nothing herein shall relieve the Enrolled Parties of their respective obligations to exercise due care in the

performance of their duties in connection with the Work or to complete the Work in strict compliance
with this Contract and subsequent subcontracts.

6. Notices and Costs

6.1

6.2

6.3

Limitations on DEN Provided Coverage and DEN Right to Purchase Other Coverage

DEN assumes no obligations to provide insurance other than that evidenced by the policies referred to in
Section 3.8. DEN, however, reserves the right to furnish insurance coverage of various types and limits
provided that such coverage shall not be less than that specified in Section 3.8 and the costs of such
insurance shall be paid by DEN. Apart from the DEN ROCIP, DEN may at its option purchase additional
insurance coverages that insure the Project that may not necessarily insure the Contractor or the
subcontractors. Without limitation, examples of such coverage may include pollution liability, excess
professional liability, and excess automobile liability insurance.

Contractors Responsible for Own Equipment

Contractor and subcontractors are solely responsible for loss or damage of all construction tools and other
equipment whether owned, leased, rented, borrowed or used on Work at the Project Site. If an individual
Enrolled Party purchases insurance on their tools and equipment, such insurance shall contain a waiver of
subrogation in favor of the City and County of Denver, its elected and appointed officials, agents,
employees and volunteers and all other Enrolled Parties. If an individual Enrolled Party does not purchase
such insurance, that Enrolled Party will hold harmless the City and County of Denver, its elected and
appointed officials, agents, employees and volunteers and other Enrolled Parties for loss or damage to its
tools and equipment.

No Release; No Waiver of Immunity

The provision of the DEN ROCIP shall in no way be interpreted as relieving Contractor or subcontractors
of any tier of any responsibility or liability under the Contract Documents, the DEN ROCIP insurance
policies or applicable laws including, without limitation, Contractor’s and subcontractor’s responsibilities
relative to indemnification and their obligation to exercise due care in the performance of the Work and to
complete the Work in strict compliance with the Contract Documents. The parties hereto understand and
agree that the City and County of Denver, its elected and appointed officials, agents, employees and
volunteers are relying on, and do not waive or intend to waive by any provisions of this agreement, the
monetary limitations or any other rights, immunities and protections provided by the Colorado
Governmental Immunity Act, 8§ 24-10-101 to 120, C.R.S., or otherwise available to DEN, its officers,
officials and employees.
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6.4

6.5

6.6

6.7

6.8

6.9

DEN Right to Withhold Payments

In addition to any other rights of withholding that DEN may have under the Contract Documents, DEN
has the right to withhold any payments otherwise due to Contractor in the event of a failure by Contractor
or any subcontractor to comply with the requirements of this Exhibit, the DEN ROCIP Insurance Manual
or the DEN ROCIP Safety Manual. DEN may withhold from any payment owing to Contractor the costs
of DEN ROCIP coverages if included in a request for payment. Such withholding by DEN shall not be
deemed to be a default under the Contract. DEN shall withhold from Contractor the costs of DEN ROCIP
coverages attributable to an increase in an Enrolled Party’s total payroll for the Work over the amount
reported to DEN and/or the DEN ROCIP Administrator at time of enrollment.

DEN Remedies

Without limitation upon any of DEN’s other rights or remedies, any failure of an Enrolled Party to
comply with any provision of this Exhibit, the DEN ROCIP Insurance Manual, or the DEN ROCIP Safety
Manual shall be deemed a material breach of the Contract, thereby entitling DEN, at its option, upon
notice to Contractor, to (1) suspend performance by Contractor and/or the offending subcontractor,
without any adjustment to Contract Sum Payable or Contract Time, until there is full compliance, or (2)
terminate this Contract for cause.

Off Site Storage

Unless otherwise provided in the Contract Documents, the property insurance provided by DEN shall not
cover portions of the Work stored off the Site without written approval of DEN. Contractor shall be
responsible for reporting such property or work if ownership has been transferred to DEN. If ownership
rests with the Contractor, Contractor shall be responsible for obtaining insurance to protect its interests.

Partial Occupancy

Partial occupancy or use shall not commence until DEN insurer(s) providing Builders Risk and/or
Property Insurance have consented to such partial occupancy or use by endorsement or otherwise. DEN
and the Contractor shall take reasonable steps to obtain consent of the insurer(s) and shall, without mutual
written consent, take no action with respect to partial occupancy or use that would cause cancellation,
lapse or reduction of insurance.

DEN Right to Exclude Parties from the DEN ROCIP

DEN reserves the right to exclude any subcontractor from the DEN ROCIP, before or after enrollment by
the subcontractor. If DEN elects to exclude a subcontractor from the DEN ROCIP, the Contractor will be
responsible for ensuring the insurance coverages outlined in the Contractor’s Subcontract Agreement are
provided to DEN or the DEN ROCIP Administrator before the subcontractor can begin or resume Work
on the Project.

DEN’s Right to Modify or Discontinue DEN ROCIP Coverages

If DEN determines that modification or discontinuation of the DEN ROCIP is in the best interest of DEN,
the Contractor and subcontractor will receive sixty (60) days advance written notice to secure and
maintain such insurance as is required to provide replacement coverage comparable to that provided
under the DEN ROCIP. Provided that the foregoing is not the result of any failure by the Contractor or
any subcontractor to comply with the requirements of the Contract Documents, the DEN ROCP Insurance
Manual or DEN ROCIP Safety Manual, the costs of such replacement insurance shall be deemed a cost of
Work for which the Contractor shall be entitled to a Contract Adjustment, without any sum added thereto
for Allowable Markup. The form, content, limits of liability, cost and the rating of the insurer(s) issuing
such replacement coverage shall be subject to DEN’s prior written approval.
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7. Definitions

Certificate of
Insurance:

DEN:

Contract:

Contractor Insurance
Cost:

Rolling Owner
Controlled
Insurance Program
(ROCIP):

Eligible Employees:

Enrolled Parties:

A document providing evidence of coverage for a particular insurance
policy or policies. This will include certificates issued to Enrolled
Parties evidencing the coverage afforded under the DEN ROCIP and
certificates issued to DEN evidencing additional coverage “Provided by
Enrolled Parties”

City and County of Denver and Denver International Airport

The written agreement between DEN and Contractor describing the
Work, contract terms and conditions, or a portion thereof; also includes
a written agreement between a Contractor and any subcontractor as well
as between subcontractors and their subcontractors of any tier.

The costs of ROCIP coverage are defined as the amount of Contractor’s
and eligible Subcontractors of every tier reduction in insurance costs
due to participation in the DEN ROCIP.

A coordinated insurance program providing certain coverage, as
defined herein, for DEN, Contractor and Enrolled Subcontractors, along
with their Eligible Employees, performing Work at the Project Site.

Employees of the Contractor and Enrolled Subcontractors who are not
excluded from the ROCIP under the “Excluded Parties” definition.

The Contractor and those subcontractors that have submitted all
necessary enrollment information and been accepted into the ROCIP as
evidenced by the issuance of a Certificate of Insurance.
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Excluded Parties: Parties not covered by the ROCIP because of ineligibility or DEN
explicit exclusion. No insurance coverage provided by DEN under the
ROCIP shall extend to the activities or products of the following:

e Any person or organization that fabricates or manufactures products,
materials or supplies away from a Project Site with no direct onsite
installation responsibility

Exception: The ROCIP Insurer may agree to extend General
Liability coverage only if the Lead Contractor has a written contract
with the off-site fabricator or manufacturer to provide the pre-
fabricated product. To consider extending coverage, the Insurer
requires 30 days advance written notice to the ROCIP Administrator
with details of the work/product and a copy of the contract between
the Lead Contractor and the off-site fabricator or manufacturer.
Approval must be obtained from the Insurer before enrolling in the
ROCIP for General Liability coverage only.

e Hazardous materials remediation, removal, or transportation
companies and their consultants

¢ Architects, engineers, surveyors and their consultants

o Truckers, haulers, material dealers, vendors, suppliers, and others
who merely transport, pick up, deliver or carry materials, personnel,
parts or equipment or any other items or persons to or from a Project
Site

e Contractors, subcontractors and subconsultants who do not work at a
Project Site

o Employees of an Enrolled Party who either (i) do not work on-site or
(ii) occasionally visit a Project Site to make deliveries, pick-up
supplies or personnel, to perform supervisory or progress
inspections, or for any other reason

e Day labor employees (individuals working directly for the
Contractor and not procured through a third party

Exception: The ROCIP Insurer typically will accept including
employees working for a contractor or employed by temporary
staffing agencies or professional employer organizations, as long as
those employer-entities are enrolled as subcontractors to supply
supplemental workforce.

Insured: DEN, Contractor and Enrolled Parties and their Eligible Employees and
(liability policies) any other party named in the insurance policies.
Insurers: Those insurance companies providing the DEN ROCIP coverage. The

insurers will be identified on the issued Certificate of Insurance and in
the DEN ROCIP Insurance Manual.
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Net Bid:

ROCIP
Administrator:

ROCIP Insurance
Manual:

ROCIP Safety
Manual:

Off Site Work:

Payroll:

Policy Owner:

Project:

Project Site:

Subcontract:

Subcontractor:

Work:

Contractor bids with insurance costs removed because of the obligation
of any Enrolled Party to delete insurance costs for coverage provided
by the ROCIP from its bid and all change orders. Net bids are subject to
verification by the Administrator through the providing of contractors’
rate and declaration pages from their insurance policies.

The DEN ROCIP Administrator will be identified in the DEN ROCIP
Insurance Manual.

A reference document provided to Contractor and subcontractors of all
tiers, which summarizes the terms and provisions of the DEN ROCIP
and provides information about requirements and compliance.

A reference document provided to Contractor and subcontractors of all
tiers which contains workplace safety requirements of all Enrolled
Parties.

Work performed away from the Project Site.

For purposes of the ROCIP only, refers to Unburdened Straight Time
Payroll per Workers Compensation Class Code.

City and County of Denver and Denver International Airport

The Project as defined in the contract documents and as described in the
Declarations of the DEN ROCIP insurance policies.

Means those areas designated in writing by DEN in a Contract
document for performance of the Work and such additional areas as
may be designated in writing by DEN for Contractors’ use in
performance of the Work. Subject to the ROCIP Insurer(s) written
approval, the term “Project Site” shall also include: (1) field office sites,
(2) property used for bonded storage of material for the Project
approved by DEN, staging areas dedicated to the Project, and (4) areas
where activities incidental to the Project are being performed by
Contractor or subcontractors covered by the DEN ROCIP Worker’s
Compensation policy (if included), but excluding any permanent
locations of any Enrolled Party.

Items 1 through 4 above must be approved by the ROCIP Insurer and
listed on the DEN ROCIP insurance policies.

The written agreement between Contractor and subcontractor, or
between subcontractor and a lower tier subcontractor, describing the
Work, subcontract terms and conditions, or a portion thereof.

Includes those persons, firms, joint venture entities, corporations, or
other parties that enter into a Subcontract with Contractor to perform
Work at the Project Site and any of these subcontractor’s lower-tier
subcontractors.

Operations, as fully described in the Contract and Subcontract,
performed at the Project Site.
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Page 55
Diversity and Inclusiveness in City Solicitations

Xl ATTACHMENT 5, DIVERSITY AND INCLUSIVENESS IN CITY SOLICITATIONS

For the City or the City Agency to consider a bid/proposal, Proposers must complete the on-line Diversity and
Inclusiveness in City Solicitations Form — then save an electronic copy of the completed form and include the
electronic copy as part of its proposal. A proposal or response to a solicitation by a Proposer that does not
include this completed form shall be deemed non-responsive.

Click on the following link to access the on-line form:
https://us.openforms.com/Form/57f3a8ea-39b7-4115-bel17-1770f38d3cf6

Using the form found in link above, please state whether you have a Diversity and Inclusiveness program for
employment and retention, procurement and supply chain activities or customer service, and provide the
additional information requested on the form. The information provided on the Diversity and Inclusiveness in City
Solicitations Form will provide an opportunity for City Proposers to describe their own diversity and inclusiveness
practices. Proposers are not expected to conduct intrusive examinations of their employees, managers or business
partners in order to describe diversity and inclusiveness measures. Rather, the City simply seeks a description of
the Proposer's current practices, if any. Diversity and Inclusiveness information provided by City Proposers in
response to City solicitations for services or goods will be collated, analyzed and made available in reports
consistent with City Executive Order No. 101. However, no personally identifiable information provided by or
obtained from Proposers will be in such reports.

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Page 56
Sample Contract

ATTACHMENT 6, SAMPLE CONTRACT

SAMPLE CONTRACT

The Sample Contract is contained in the pages immediately following this page.
These pages are not included in the page numbering of this contract document.
SAMPLE AGREEMENT
Notice to Proposers:

City Required Contract Provisions

The following contract provisions are required in every contract issued by the Department of Aviation.
The language of each clause is drafted in accordance with city, state and federal obligations placed on
the airport and is not subject to modification. Accordingly, proposers should carefully review this
Sample Agreement provided with the Request for Proposals, including these required provisions, in
preparation of their proposals.

ARwNR

8.
9.

Indemnification
Basic insurance requirements
Limitation of liability (available in narrowly applicable circumstances)

Federal requirements
a. Standard Federal Aviation Administration grant assurances (Appendix 1 to the Sample
Agreement)

b. Federal Aviation Administration document retention and review requirements
Airport security requirements
City code and charter; state statutes
a. Prompt pay
b. Prevailing wage
c. Immigration provisions (Not applicable for contracts for Information Technology
services or IT products and services — See, C.R.S. 8-17.5-101(6)(b)(V))
Colorado open records act
DSBO (if applicable to subject matter of contract)
City nondiscrimination language
Dispute resolution
Denver Executive Orders (“X0Os”)
a. Environmental
b. Drugs alcohol tobacco
c. Nondiscrimination in contracts
Airport System General Bond Ordinance (1984, as amended).
Choice of law (Colorado)

Q™o

10. Jurisdiction and venue (Colorado)
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CONTRACT FOR ON-CALL CONSTRUCTION

THIS CONTRACT FOR ON-CALL CONSTRUCTION (“Contract”) is made and
entered into as of the date stated on the City’s signature page below (the “Effective Date”) by and
between the CITY AND COUNTY OF DENVER, a municipal corporation of the State of
Colorado acting on behalf of its Department of Aviation (the “City”), and VENDOR NAME, a
Jurisdiction from the SOS website corporation authorized to do business in the State of Colorado
(“Contractor ™) (collectively the “Parties”).

WITNESSETH

WHEREAS, the City, for at least three (3) consecutive days, advertised that proposals
would be received for furnishing all labor, tools, supplies, equipment, materials and everything
necessary and required for the construction and installation of the work described in Request for
Proposal No. PLANE-202262810, On-Call Airfield Construction Services Project at Denver
International Airport (“DEN”); and

WHEREAS, proposals in response to said advertisement have been received by the Chief
Executive Officer of DEN (the “CEO”), and Contractor’s proposal was selected for award; and

WHEREAS, Contractor is qualified, willing, and able to perform the work in accordance
with its proposal and the Contract Documents defined below;

NOW, THEREFORE, for and in consideration of the compensation to be paid by the City
to Contractor and subject to the terms of this Contracts, the Parties agree as follows:

CONTRACT DOCUMENTS

It is agreed by the Parties that the instruments, drawings, and documents described below
and whether attached to and bound with this Contract or not (the “Contract Documents”), are
incorporated into the Contract by this reference, and are as fully a part of this Contract as if they
were set out here verbatim and in full:

Contract

Task Order(s)

Building Information Modeling (“BIM”) if applicable
Change Directives

Change Orders

Appendix 1 Federal Appendices

Exhibit A Scope of Work

Exhibit B Equal Employment Opportunity Provisions
Exhibit C Insurance Requirements

Exhibit D Prevailing Wage Schedules

Vendor Name
Contract No. 202262810-00 1
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e ExhibitE Special Conditions
e Exhibit F Standard Specifications for Construction General Contract Conditions
(2011 Edition) (the “Yellow Book™) (“General Conditions”)
(Table of Contents attached as Exhibit F)
e ExhibitG Payment and Performance Bond
Exhibit H Request for Proposals and Contractor’s Response to Request for Proposal

and Forms
e Exhibit | Schedule of Rates and Markups
e ExhibitJ Task Proposals and Execution Process

In the event of an irreconcilable conflict between a provision of Articles | through XXXI|I
of this Contract document and any other provisions of the Contract Documents such that it is
impossible to give effect to both, the order of precedence to determine which document shall
control to resolve such conflict is as follows, in descending order:

Appendix 1 Federal Appendices

Contract

Task Orders

Change Directives

Change Orders

Exhibit A Scope of Work

ExhibitJ Task Proposals and Execution Process

Exhibit B Equal Employment Opportunity Provisions

Exhibit E Special Conditions

0. Exhibit F Standard Specifications for Construction General Contract
Conditions (2011 Edition) (the “Yellow Book”) (“General
Conditions”) (Table of Contents attached as Exhibit F)

11. Exhibit C Insurance Requirements

12. Exhibit D Prevailing Wage Schedules

13. Exhibit I  Schedule of Rates and Markups

14. Exhibit H Request for Proposals and Contractor’s Response to Request for
Proposal and Forms

15. Exhibit G Payment and Performance Bond

16. Building Information Modeling (“BIM”) if applicable

BoOoo~Noa~LONE

The remaining order of precedence is established in General Conditions Title 4.
1. SCOPE OF WORK:

A. Contractor shall furnish all labor and tools, supplies, equipment, superintendence,
materials, and everything necessary for and required to do, perform, and complete all of the work
described, drawn, set forth, shown, and included in the Scope of Work, attached as Exhibit A, the
Task Orders issued pursuant to this Contract, and the Contract Documents (the “Work™).

B. Task Orders. The Project Manager will issue task orders for work to be completed
under this Contract (“Task Orders”), and the Task Order process is specified in Exhibit J. The

Vendor Name
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terms of each Task Order may include but are not limited to information regarding schedule,
staffing, and pricing. In the City’s sole discretion, the Project Manager may elect to directly solicit
or competitively procure the work under each Task Order. Bids for such Task Orders shall be
submitted as required by the City, including as specified in Exhibit J and may not necessarily
require utilization of the rates and markups in Exhibit 1. Changed work in competitively bid Task
Orders will utilize the rates and markups in Exhibit I unless otherwise specified in a Task Order.

2. TERM OF CONTRACT:

A. The Term of this Contract shall commence on the Effective Date and shall expire
three (3) years from the Effective Date, unless terminated in accordance with the terms stated
herein (the “Expiration Date”). If, at the Expiration Date, there remains any outstanding Work to
be completed under a validly issued Task Order, the Senior Vice President of Airport Infrastructure
Management, in his or her sole discretion, may direct the Contractor to complete the Work in
accordance with the terms and conditions of the Task Order and this Contract.

B. Contractor agrees to begin the performance of the work required under this Contract
or any individual Task Order within ten (10) days after being notified to commence work by the
Senior Vice President of Aviation — Airport Infrastructure Management (the “SVP-AIM”) and
agrees to fully complete the Work described in each Task Order in its entirety within the time
frame established for the Task Order. This period of performance for each Task Order is also
referred to as “Contract Time.” The Contractor is not authorized to commence work prior to its
receipt of each Task Order or Notice to Proceed, if one is provided for in a Task Order.

3. TERMS OF PAYMENT:

A. The City agrees to pay Contractor for the performance and completion of all of the
Work required by the Scope of Work, each authorized Task Order and the Contract Documents,
and Contractor and the City shall not be liable under the terms of this Contract for an amount in
excess of a total amount of Four Million Dollars and Zero Cents ($4,000,000.00) (the
“Maximum Contract Amount”). The Contractor acknowledges that this Contract is an On-Call
Contract and there is no obligation for the City to issue any Task Orders under this Contract.

B. In no event will the City’s entire liability under this Contract exceed the Maximum
Contract Amount, as adjusted by duly authorized Change Orders in accordance with this Contract.
The Parties specifically agree that any performance by Contractor hereunder shall not subject the
City to any cost, charge, or fee not specified in this Contract.

C. Rates and Markups. The Schedule of Rates and Markups is set forth in Exhibit
I. Certain initial hourly rates, including any applicable multiplier, are set forth in Exhibit I. The
Project Manager, in his or her sole discretion, may annually adjust these hourly rates and the
Hourly Rate for Allowances on which these hourly rates charged to the City are calculated, on the
anniversary of the Effective Date through a Task Order applicable to future work as further
provided in the Task Order. Hourly rate adjustments shall not exceed the Denver-Aurora-
Lakewood Consumer Price Index issued by the U.S. Department of Labor, Bureau of Labor
Statistics.

Vendor Name
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4. VERIFIED STATEMENT OF CLAIMS:

Colorado Revised Statutes § 38-26-107 (“C.R.S.”) requires that, in the event any person
or company files a verified statement of amounts due and unpaid in connection with a claim for
labor and materials supplied on this project, the City shall withhold from payments to Contractor
sufficient funds to insure the payment of any such claims. Should the City be made a party to any
lawsuit to enforce such unpaid claims or any lawsuit arising out of or relating to such withheld
funds, Contractor agrees to pay to the City its costs and a reasonable attorney’s fee incurred in any
such lawsuit. Because the City Attorney Staff does not bill the City for legal services on an hourly
basis, Contractor agrees a reasonable fee shall be computed at the rate of two hundred dollars and
no cents ($200.00) per hour of City Attorney time.

S. DISPUTES:

All disputes arising under or related to this Contract shall be resolved by administrative
hearing under the procedures described in Exhibit F, as modified by Exhibit E, if any, and the
Denver Revised Municipal Code § 5-17 (“D.R.M.C.”) and all related rules and procedures,
including but not limited to DEN Rule 250. The determination resulting from said administrative
hearing shall be final, subject only to Contractor's right to appeal the determination under Colorado
Rule of Civil Procedure, Rule 106.

6. DEFENSE AND INDEMNIFICATION:

A. To the fullest extent permitted by law, Contractor hereby agrees to defend,
indemnify, reimburse and hold harmless City, its appointed and elected officials, agents and
employees for, from and against all liabilities, claims, judgments, suits or demands for damages to
persons or property arising out of, resulting from, or related to the work performed under this
Contract that are due to the negligence or fault of Contractor or Contractor’s agents,
representatives, subcontractors, or suppliers (“Claims”). This indemnity shall be interpreted in the
broadest possible manner consistent with the applicable law to indemnify the City.

B. Contractor’s duty to defend and indemnify City arise at the time written notice of
the Claim is first provided to the City regardless of whether suit has been filed and even if
Contractor is not named as a Defendant.

C. Contractor will defend any and all Claims which may be brought or threatened
against the City and will pay on behalf of the City any expenses incurred by reason of such Claims
including, but not limited to, court costs and attorney’s fees incurred in defending and investigating
such Claims or seeking to enforce this indemnity obligation, including but not limited to time
expended by the City Attorney Staff, whose costs shall be computed at the rate specified in Section
5. Such payments on behalf of the City shall be in addition to any other legal remedies available
to City and shall not be considered the City’s exclusive remedy.

D. Insurance coverage requirements specified in this Contract shall in no way lessen
or limit the liability of Contractor under the terms of this indemnification obligation. Contractor
shall obtain, at its own expense, any additional insurance that it deems necessary for the City’s
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protection in the performance of this Contract.

E. This defense and indemnification obligation shall survive the expiration or
termination of this Contract.

7. WAIVER OF C.R.S. § 13-20-801, ef seq.:

Notwithstanding any other provision of this Contract, Contractor specifically waives all of
the provisions of C.R.S. 88 13-20-801 et seq. as they may relate to Contractor’s performance under
this Contract.

8. LIQUIDATED DAMAGES:

If Contractor fails to achieve Substantial Completion of the Work pursuant to each Task
Order within the Contract Time or fails to substantially complete the Work described in the Scope
of Work or any Task Order within the time set forth in the Special Conditions or the applicable
Task Order, the City will suffer substantial damages, which damages would be difficult to
accurately determine. The Parties hereto have considered the possible elements of damages and
have agreed that the amount of liquidated damages for Contractor's failure to substantially
complete the work pursuant to each Task Order within the Contract Time shall be specified in the
Task Order. If Contractor shall fail to pay such liquidated damages promptly upon demand
therefor, the Surety on its Performance Bond and Payment Bond shall pay such damages. Also,
the City may withhold all, or any part of, such liquidated damages from any payment due
Contractor. Additional provisions relating to liquidated damages are set forth in the Construction
Contract General Conditions and Special Conditions.

9. INSURANCE REQUIREMENTS:

A. Contractor shall obtain and keep in force all of the minimum insurance coverage
forms and amounts set forth in Exhibit C (“Insurance Requirements”) during the entire Term of
this Agreement, including any extensions of the Agreement or other extended period stipulations
stated in Exhibit C. All certificates of insurance must be received and accepted by the City before
any airport access or work commences.

B. Contractor shall ensure and document that all subcontractors performing services
or providing goods hereunder procure and maintain insurance coverage that is appropriate to the
primary business risks for their respective scopes of performance. At minimum, such insurance
must conform to all applicable requirements of DEN Rules and Regulations Part 230 and all other
applicable laws and regulations.

C. The City in no way warrants or represents the minimum limits contained herein are
sufficient to protect Contractor from liabilities arising out of the performance of the terms and
conditions of this Contract by Contractor, its agents, representatives, employees, or subcontractors.
Contractor shall assess its own risks and maintain higher limits and/or broader coverage as it deems
appropriate and/or prudent. Contractor is not relieved of any liability or other obligations assumed
or undertaken pursuant to this Contract by reason of its failure to obtain or maintain insurance in
sufficient amounts, duration, or types.
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D. In no event shall the City be liable for any of the following: (i) business interruption
or other consequential damages sustained by Contractor; (ii) damage, theft, or destruction of
Contractor's inventory, or property of any kind; or (iii) damage, theft, or destruction of an
automobile, whether or not insured.

E. The Parties understand and agree that the City, its elected and appointed officials,
employees, agents and volunteers are relying on, and do not waive or intend to waive by any
provisions of this Contract, the monetary limitations and any other rights, immunities and
protections provided by the Colorado Governmental Immunity Act, C.R.S. 88 24-10-101, et seq.,
or otherwise available to the City, its elected and appointed officials, employees, agents and
volunteers.

10. CONTRACT BINDING:

It is agreed that this Contract shall be binding on and inure to the benefit of the Parties
hereto, their heirs, executors, administrators, assigns, and successors.

11. SEVERABILITY:

If any part, portion, or provision of this Contract shall be found or declared null, void, or
unenforceable for any reason whatsoever by any court of competent jurisdiction or any
governmental agency having authority thereover, only such part, portion, or provision shall be
affected thereby and all other parts, portions, and provisions of this Contract shall remain in full
force and effect.

12. ASSIGNMENT:

Contractor shall not assign, pledge or transfer its duties, obligations, and rights under this
Contract, in whole or in part, without first obtaining the written consent of the CEO or their
authorized representative. Any attempt by Contractor to assign or transfer its rights hereunder
without such prior written consent shall, at the option of the CEO or their authorized representative,
automatically terminate this Contract and all rights of Contractor hereunder.

13. APPROPRIATIONS:

Payment will be in accordance with the provisions of the Contract Documents, including
Title 9 of the General Conditions, and will be made solely and exclusively from funds appropriated
and otherwise lawfully made available for the purposes of this Contract from the Airport System
Funds. The City has no obligation to make payments from any other fund or source or to make
additional appropriations or allocations to such fund to satisfy such costs or other obligations.

14. APPROVALS:

In the event this Contract calls for the payment by the City of Five Million Dollars and no
cents ($5,000,000.00) or more, approval by the Denver City Council, acting by Resolution in
accordance with Section 3.2.6 of the Charter of the City and County of Denver, is and shall be an
express condition precedent to the lawful and binding execution and performance of this Contract.
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15.  JOINT VENTURE:

If Contractor is a Joint Venture, the partners to the Joint Venture shall be jointly and
severally liable to the City for the performance of all duties and obligations of Contractor which
are set forth in the Contract.

16. NO DISCRIMINATION IN EMPLOYMENT:

In connection with the performance of work under the Agreement, the Contractor may not
refuse to hire, discharge, promote, demote, or discriminate in matters of compensation against any
person otherwise qualified, solely because of race, color, religion, national origin, ethnicity,
citizenship, immigration status, gender, age, sexual orientation, gender identity, gender expression,
marital status, source of income, military status, protective hairstyle, or disability. The Contractor
shall insert the foregoing provision in all subcontracts.

17. COORDINATION OF SERVICES:

Contractor agrees to perform its work under this Contract in accordance with the
operational requirements of DEN, and all work and movement of personnel or equipment on areas
included within the DEN site shall be subject to the regulations and restrictions established by the
City or its authorized agents.

18. COMPLIANCE WITH ALL LAWS AND REGULATIONS:

A. Contractor and its subcontractor(s) shall perform all work under this Contract in
compliance with all existing and future applicable laws, rules, regulations, and codes of the United
States and the State of Colorado and with the City Charter, ordinances, Executive Orders, and rules
and regulations of the City.

B. Contractor shall perform all work in compliance with Executive Order 123
regarding Sustainability as may be directed by the City, including the requirement that all new
City buildings and major renovations will be certified to the applicable LEED Gold Certification,
with the goal of achieving LEED Platinum where economically feasible. Contractor also shall
comply with all applicable DEN design and construction standards, including the DEN Design
Standards Manuals, which are incorporated herein by reference. Current versions can be found at:
https://business.flydenver.com/bizops/bizRequirements.asp.

19. PREVAILING WAGE REQUIREMENTS:

A. Contractor shall comply with, and agrees to be bound by, all requirements,
conditions and determinations of the City regarding the Payment of Prevailing Wages Ordinance,
D.R.M.C. 8820-76 through 20-79, including, but not limited to, the requirement that every covered
worker working on a City-owned or leased building or on City-owned land shall be paid no less
than the prevailing wages and fringe benefits in effect on the date the bid or request for proposal
was advertised. In the event a request for bids, or a request for proposal, was not advertised,
Contractor shall pay every covered worker no less than the prevailing wages and fringe benefits in
effect on the date funds for the Contract were encumbered.
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Date bid or proposal issuance was advertised: Click here to enter text..

If contract opportunity was not advertised, date of written encumbrance: Click here to enter
text.

A. Prevailing wage and fringe rates will adjust on the yearly anniversary of the actual
date of bid or proposal issuance, if applicable, or the date of the written encumbrance if no
bid/proposal issuance date is applicable. Unless expressly provided for in this Contract, Contractor
will receive no additional compensation for increases in prevailing wages or fringe rates.

B. Contractor shall provide the Auditor of the City and County of Denver with a list
of all subcontractors providing any services under the Contract.

C. Contractor shall provide the Auditor with electronically-certified payroll records
for all covered workers employed under the Contract in a manner specified by the Auditor.

D. Contractor shall prominently post at the work site the current prevailing wage and
fringe rates. The posting must inform workers that any complaints regarding the payment of
prevailing wages or fringe benefits may be submitted to the Denver Auditor by calling 720-913-
5000 or emailing auditor@denvergov.org.

E. If Contractor fails to pay workers as required by the Prevailing Wage Ordinance,
Contractor will not be paid until documentation of payment satisfactory to the Auditor has been
provided. The Auditor may enforce the Prevailing Wage Ordinance in a manner provided by law,
including the Prevailing Wage Ordinance. The City also may, by written notice, suspend or
terminate work if Contractor fails to pay required wages and fringe rates.

20. NON-EXCLUSIVE RIGHTS:

This Contract does not create an exclusive right for Contractor to perform the work
described herein at the Airport. The City may, at any time, award other contracts to other
contractors or consultants for the same or similar services to those described herein. In the event
of a dispute between Contractor and any other party at DEN, including DEN itself, as to the
privileges of the parties under their respective contracts, DEN shall determine the privileges of
each party and Contractor agrees to be bound by DEN’s decision.

21. CITY PROMPT PAYMENT:

A. Unless otherwise provided in this Contract, the City will make monthly progress
payments to the Contractor for all services performed under this Contract based upon the
Contractor’s monthly invoices and in compliance with the General Conditions, as they may be
modified in this Contract. The City’s Prompt Payment Ordinance, D.R.M.C. 88 20-107 to 20-118
applies to invoicing and payment under this Contract.

B. Final Payment to the Contractor shall not be made until after the Project is accepted,
and all certificates of completion, record drawings and reproducible copies are delivered to the
City, and the Contract is otherwise fully performed by the Contractor. In addition to retention, the
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City may, at the discretion of the Director, withhold reasonable amounts from billing and the
entirety of the final payment until all such requirements are performed to the satisfaction of the
Director.

C. Prompt Pay of MWBE Subcontractors. For contracts of one million dollars
($1,000,000.00) and over to which D.R.M.C. § 28-72applies, the Contractor is required to comply
with the Prompt Payment provisions under D.R.M.C. § 28-72, with regard to payments by the
Contractor to MWBE subcontractors. The Contractor shall make payment by no later than thirty-
five (35) days from receipt by the Contractor of the subcontractor’s invoice.

22. OWNERSHIP AND DELIVERABLES:

Upon payment to Contractor, all records, data, deliverables, and any other work product
prepared by Contractor or any custom development work performed by Contractor for the purpose
of performing this Contract on or before the day of payment for such work shall become the sole
property of the City. Upon request by the City, or based on any schedule agreed to by Contractor
and the City, Contractor shall provide the City with copies of the data/files that have been uploaded
to any database maintained by or on behalf of Contractor or otherwise saved or maintained by
Contractor as part of the services provided to the City under this Contract. All such data/files shall
be provided to the City electronically in a format agreed to by the Parties. Contractor also agrees
to allow the City to review any of the procedures Contractor uses in performing any work or other
obligations under this Contract, and to make available for inspection any and all notes, documents,
materials, and devices used in the preparation for or performance of any of the scope of work, for
up to six (6) years after termination of this Contract. Upon written request from the City, Contractor
shall deliver any information requested pursuant to this Section within ten (10) business days in
the event a schedule or otherwise agreed-upon timeframe does not exist.

23. COLORADO OPEN RECORDS ACT:

A. Contractor acknowledges that the City is subject to the provisions of the Colorado
Open Records Act (“CORA”), C.R.S. 8§88 24-72-201 et seq., and Contractor agrees that it will fully
cooperate with the City in the event of a request or lawsuit arising under such act for the disclosure
of any materials or information which Contractor asserts is confidential or otherwise exempt from
disclosure. Any other provision of this Contract notwithstanding, all materials, records, and
information provided by Contractor to the City shall be considered confidential by the City only
to the extent provided in CORA, and Contractor agrees that any disclosure of information by the
City consistent with the provisions of CORA shall result in no liability of the City.

B. In the event of a request to the City for disclosure of such information, time and
circumstances permitting, the City will make a good faith effort to advise Contractor of such
request in order to give Contractor the opportunity to object to the disclosure of any material
Contractor may consider confidential, proprietary, or otherwise exempt from disclosure. In the
event Contractor objects to disclosure, the City, in its sole and absolute discretion, may file an
application to the Denver District Court for a determination of whether disclosure is required or
exempted. Inthe event a lawsuit to compel disclosure is filed, the City may tender all such material
to the court for judicial determination of the issue of disclosure. In both situations, Contractor
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agrees it will either waive any claim of privilege or confidentiality or intervene in such legal
process to protect materials Contractor does not wish disclosed. Contractor agrees to defend,
indemnify, and hold harmless the City, its officers, agents, and employees from any claim,
damages, expense, loss, or costs arising out of Contractor’s objection to disclosure, including
prompt reimbursement to the City of all reasonable attorney’s fees, costs, and damages the City
may incur directly or may be ordered to pay by such court, including but not limited to time
expended by the City Attorney Staff, whose costs shall be computed at the rate of two hundred
dollars and no cents ($200.00) per hour of City Attorney time.

24. EXAMINATION OF RECORDS AND AUDITS:

A. Any authorized agent of the City, including the City Auditor or his or her
representative, has the right to access, and the right to examine, copy and retain copies, at City’s
election in paper or electronic form, any pertinent books, documents, papers and records related to
Contractor’s performance pursuant to this Contract, provision of any goods or services to the City,
and any other transactions related to this Contract. Contractor shall cooperate with City
representatives and City representatives shall be granted access to the foregoing documents and
information during reasonable business hours and until the latter of six (6) years after the final
payment under the Contract or expiration of the applicable statute of limitations. When conducting
an audit of this Contract, the City Auditor shall be subject to government auditing standards issued
by the United States Government Accountability Office by the Comptroller General of the United
States, including with respect to disclosure of information acquired during the course of an
audit. No examination of records and audits pursuant to this paragraph shall require Contractor to
make disclosures in violation of state or federal privacy laws. Contractor shall at all times comply
with D.R.M.C. §20-276.

B. Additionally, Contractor agrees until the expiration of six (6) years after the final
payment under this Contract , any duly authorized representative of the City, including the CEO
or their representative, shall have the right to examine any pertinent books, documents, papers and
records of Contractor related to Contractor’s performance of this Contract, including
communications or correspondence related to Contractor’s performance, without regard to whether
the work was paid for in whole or in part with federal funds or was otherwise related to a federal
grant program.

C. In the event the City receives federal funds to be used toward the services
performed under this Contract, the Federal Aviation Administration (“FAA”), the Comptroller
General of the United States and any other duly authorized representatives shall have access to any
books, documents, papers and records of Contractor which are directly pertinent to a specific grant
program for the purpose of making audit, examination, excerpts and transcriptions. Contractor
further agrees that such records will contain information concerning the hours and specific services
performed along with the applicable federal project number.

25. MINIMUM WAGE REQUIREMENTS:

To the extent required by law, Contractor shall comply with and agrees to be bound by all
requirements, conditions, and the City determinations regarding the City’s Minimum Wage
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Ordinance, D.R.M.C. 8820-82 through 20-84, including, but not limited to, the requirement that
every covered worker shall be paid no less than the City Minimum Wage in accordance with the
City’s Minimum Wage Ordinance. By executing this Contract, Contractor expressly acknowledges
that Contractor is aware of the requirements of the City’s Minimum Wage Ordinance and that any
failure by Contractor, or any other individual or entity acting subject to this Contract, to strictly
comply with the foregoing D.R.M.C. Sections shall result in the penalties and other remedies
authorized therein.

26. COMPLIANCE WITH MINORITY/WOMEN BUSINESS ENTERPRISE
REQUIREMENTS:

A. This Contract is subject to Denver Revised Municipal Code (“D.R.M.C.”), Article
[11, Divisions 1 and 3 of Chapter 28, designated as 88 28-31 to 28-40 and 28-51 to 28-90 (the
“MWABE Ordinance”) and any Rules or Regulations promulgated pursuant thereto. The Contract
goal for MWBE participation established for this Contract by the Division of Small Business
Opportunity (“DSBO”) is 16%.

B. Under D.R.M.C. § 28-68, the Contractor has an ongoing, affirmative obligation to
maintain for the duration of this Contract, at a minimum, compliance with its originally achieved
level of MWBE participation upon which this Contract was awarded, unless the City initiates a
material alteration to the scope of work affecting MWBESs performing on this Contract through
change order, contract amendment, force account, or as otherwise described in D.R.M.C. § 28-70.
The Contractor acknowledges that:

Q) If directed by DSBO, the Contractor is required to develop and comply with
a Utilization Plan in accordance with D.R.M.C. 8 28-62. Along with the Utilization Plan
requirements, the Contractor must establish and maintain records and submit regular
reports, as directed by DSBO, which will allow the City to assess progress in complying
with the Utilization Plan and achieving the MWBE participation goal. The Utilization Plan
is subject to modification by DSBO.

(i) If change orders or any other contract modifications are issued under the
Contract, the Contractor shall have a continuing obligation to immediately inform DSBO
in writing of any agreed upon increase or decrease in the scope of work of such contract,
upon any of the bases discussed in D.R.M.C. § 28-70, regardless of whether such increase
or decrease in scope of work has been reduced to writing at the time of notification.

(i) If change orders or other amendments or modifications are issued under the
Contract that include an increase in the scope of work of this Contract, whether by
amendment, change order, force account or otherwise, which increases the dollar value of
the Contract, whether or not such change is within the scope of work designated for
performance by an MWBE at the time of contract award, such change orders or contract
modification shall be immediately submitted to DSBO for notification purposes.

(iv) Those amendments, change orders, force accounts or other contract
modifications that involve a changed scope of work that cannot be performed by existing
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project subcontractors are subject to the original contract goal. The Contractor shall satisfy
the goal with respect to such changed scope of work by soliciting new MWBES in
accordance with D.R.M.C. § 28-70. The Contractor must also satisfy the requirements
under D.R.M.C. 88 28-60 and 28-73 with regard to changes in scope or participation. The
Contractor shall supply to the DSBO Director all required documentation described in
D.R.M.C. 88 28-60, 28-70, and 28-73 with respect to the modified dollar value or work
under the Contract.

(v) Failure to comply with these provisions may subject the Contractor to
sanctions set forth in D.R.M.C. 8§ 28-76 of the MWBE Ordinance.

(vi) Should any questions arise regarding specific circumstances, the Contractor
should consult the MWBE Ordinance or may contact the Project’s designated DSBO
representative at (720) 913-1999.

27. SENSITIVE SECURITY INFORMATION:

Contractor acknowledges that, in the course of performing its work under this Contract,
Contractor may be given access to Sensitive Security Information (“SSI1”), as material is described
in the Code of Federal Regulations, 49 C.F.R. Part 1520. Contractor specifically agrees to comply
with all requirements of the applicable federal regulations, including but not limited to, 49 C.F.R.
Parts 15 and 1520. Contractor understands any questions it may have regarding its obligations with
respect to SSI must be referred to DEN’s Security Office.

28. DEN SECURITY:

A. Contractor, its officers, authorized officials, employees, agents, subcontractors, and
those under its control, shall comply with safety, operational, or security measures required of
Contractor or the City by the FAA or TSA. If Contractor, its officers, authorized officials,
employees, agents, subcontractors or those under its control, fail or refuse to comply with said
measures and such non-compliance results in a monetary penalty being assessed against the City,
then, in addition to any other remedies available to the City, Contractor shall fully reimburse the
City any fines or penalties levied against the City, and any attorney fees or related costs paid by
the City as a result of any such violation. Contractor must pay this amount within fifteen (15) days
from the date of the invoice or written notice. Any fines and fees assessed by the FAA or TSA
against the City due to the actions of Contractor and/or its agents will be deducted directly from
the invoice for that billing period.

B. Contractor is responsible for compliance with Airport Security regulations and 49
C.F.R. Parts 1542 (Airport Security) and 14 C.R.F. Parts 139 (Airport Certification and
Operations). Any and all violations pertaining to Parts 1542 and 139 resulting in a fine will be
passed on to and borne by Contractor. The fee/fine will be deducted from the invoice at time of
billing.

29. FEDERAL RIGHTS:
A. This Contract is subject and subordinate to the terms, reservations, restrictions and
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conditions of any existing or future contracts between the City and the United States, the execution
of which has been or may be required as a condition precedent to the transfer of federal rights or
property to the City for airport purposes, and the expenditure of federal funds for the extension,
expansion or development of the Airport System. It also is subject to the terms below and in
Appendix 1 to this Contract.

30.

Q) General Civil Rights: Contractor agrees to comply with pertinent statutes,
Executive Orders and such rules as are promulgated to ensure that no person shall, on the
grounds of race, creed, color, national origin, sex, age, or disability be excluded from
participating in any activity conducted with or benefiting from Federal Assistance. This
provision binds Contractor and subcontractors from the bid solicitation period through the
completion of the Contract. This provision is in addition to that required of Title VI of the
Civil Rights Act of 1964.

(i) Federal Fair Labor Standards Act: This Contract incorporates by reference
the provisions of 29 C.F.R. Part 201, the Federal Fair Labor Standards Act (“FLSA”), with
the same force and effect as if given in full text. The FLSA sets minimum wage, overtime
pay, recordkeeping, and child labor standards for full and part-time workers. Contractor
agrees to incorporate by reference the provisions of FLSA in all contracts and subcontracts
resulting from this Contract. Contractor has full responsibility to monitor compliance to
the referenced regulation. Contractor must address any claims or disputes arising from this
requirement directly with the U.S. Department of Labor — Wage and Hour Division.

(iii) Occupational Safety and Health Act: This Contract incorporates by
reference the requirements of 29 C.F.R. Part 1910 with the same force and effect as if given
in full text. Contractor must provide a work environment that is free from recognized
hazards that may cause death or serious physical harm to the employee. Contractor retains
full responsibility to monitor its compliance and any subcontractor’s compliance with the
applicable requirements of the Occupational Safety and Health Act of 1970 (29 C.F.R. Part
1910). Contractor must address any claims or disputes that pertain to a referenced
requirement directly with the U.S. Department of Labor — Occupational Safety and Health
Administration.

(iv) Contractor covenants it will include the provisions of this section in every
subcontract, including procurements of materials and leases of equipment, unless exempt
by the Federal Acts, Regulations and directives issued pursuant thereto. Contractor
covenants it will take action with respect to any subcontract or procurement as the City or
the FAA may direct as a means of enforcing such provisions including sanctions for
noncompliance. Provided, that if Contractor becomes involved in, or is threatened with
litigation by a subcontractor, or supplier because of such direction, Contractor may request
the City to enter into any litigation to protect the interests of the City. In addition,
Contractor may request the United States to enter into the litigation to protect the interests
of the United States.

CITY EXECUTION OF CONTRACT:
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This Contract is expressly subject to, and shall become effective upon, the execution of all
signatories of the City and, if required, the approval of Denver City Council. This Contract may
be executed in two or more counterparts, each of which shall be deemed an original, but all of
which together shall constitute one and the same.

31. ELECTRONIC SIGNATURES AND ELECTRONIC RECORDS:

The Contract, and any other documents requiring a signature hereunder, may be signed
electronically by the City and/or Contractor in the manner specified by the City. The Parties agree
not to deny the legal effect or enforceability of the Contract solely because it is in electronic form
or because an electronic record was used in its formation. The Parties agree not to object to the
admissibility of the Contract in the form of an electronic record, or a paper copy of an electronic
document, or a paper copy of a document bearing an electronic signature, on the ground that it is
an electronic record or electronic signature or that it is not in its original form or is not an original.

[SIGNATURE PAGES FOLLOW]
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Contract No. 202262810-00 14



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

EXHIBIT A

Standard Federal Assurances and Nondiscrimination
Non-Federal Contract Provision
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A5  CIVIL RIGHTS - GENERAL

A5.3.1 Clause that is used for Contracts
GENERAL CIVIL RIGHTS PROVISIONS

The Contractor agrees to comply with pertinent statutes, Executive Orders and such rules as are
promulgated to ensure that no person shall, on the grounds of race, creed, color, national origin,
sex, age, or disability be excluded from participating in any activity conducted with or benefiting
from Federal assistance.

This provision binds the Contractor and subcontractors from the bid solicitation period through
the completion of the contract. This provision is in addition to that required by Title VI of the
Civil Rights Act of 1964.

A6 CIVIL RIGHTS-TITLE VI ASSURANCE
A6.3.1 Title VI Solicitation Notice
Title VI Solicitation Notice:

The (Name of Sponsor), in accordance with the provisions of Title VI of the Civil Rights Act of
1964 (78 Stat. 252, 42 USC 88 2000d to 2000d-4) and the Regulations, hereby notifies all
bidders or offerors that it will affirmatively ensure that any contract entered into pursuant to this
advertisement, [select disadvantaged business enterprises or airport concession disadvantaged
business enterprises] will be afforded full and fair opportunity to submit bids in response to this
invitation and will not be discriminated against on the grounds of race, color, or national origin
in consideration for an award.

A6.4 CONTRACT CLAUSES
A6.4.1 Title VI Clauses for Compliance with Nondiscrimination Requirements
Compliance with Nondiscrimination Requirements:

During the performance of this contract, the Contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “Contractor”), agrees as follows:

1. Compliance with Regulations: The Contractor (hereinafter includes consultants) will
comply with the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as
they may be amended from time to time, which are herein incorporated by reference and
made a part of this contract.

2. Nondiscrimination: The Contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the
selection and retention of subcontractors, including procurements of materials and leases
of equipment. The Contractor will not participate directly or indirectly in the
discrimination prohibited by the Nondiscrimination Acts and Authorities, including
employment practices when the contract covers any activity, project, or program set forth
in Appendix B of 49 CFR part 21.
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3. Solicitations for Subcontracts, including Procurements of Materials and
Equipment: In all solicitations, either by competitive bidding or negotiation made by the
Contractor for work to be performed under a subcontract, including procurements of
materials, or leases of equipment, each potential subcontractor or supplier will be notified
by the Contractor of the contractor’s obligations under this contract and the
Nondiscrimination Acts and Authorities on the grounds of race, color, or national origin.

4. Information and Reports: The Contractor will provide all information and reports
required by the Acts, the Regulations, and directives issued pursuant thereto and will
permit access to its books, records, accounts, other sources of information, and its
facilities as may be determined by the sponsor or the Federal Aviation Administration to
be pertinent to ascertain compliance with such Nondiscrimination Acts and Authorities
and instructions. Where any information required of a contractor is in the exclusive
possession of another who fails or refuses to furnish the information, the Contractor will
so certify to the sponsor or the Federal Aviation Administration, as appropriate, and will
set forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a Contractor’s noncompliance with the
non-discrimination provisions of this contract, the sponsor will impose such contract
sanctions as it or the Federal Aviation Administration may determine to be appropriate,
including, but not limited to:

a. Withholding payments to the Contractor under the contract until the Contractor
complies; and/or

b. Cancelling, terminating, or suspending a contract, in whole or in part.

6. Incorporation of Provisions: The Contractor will include the provisions of paragraphs
one through six in every subcontract, including procurements of materials and leases of
equipment, unless exempt by the Acts, the Regulations, and directives issued pursuant
thereto. The Contractor will take action with respect to any subcontract or procurement as
the sponsor or the Federal Aviation Administration may direct as a means of enforcing
such provisions including sanctions for noncompliance. Provided, that if the Contractor
becomes involved in, or is threatened with litigation by a subcontractor, or supplier
because of such direction, the Contractor may request the sponsor to enter into any
litigation to protect the interests of the sponsor. In addition, the Contractor may request
the United States to enter into the litigation to protect the interests of the United States.

A6.4.2 Title VI Clauses for Deeds Transferring United States Property
CLAUSES FOR DEEDS TRANSFERRING UNITED STATES PROPERTY

The following clauses will be included in deeds effecting or recording the transfer of real
property, structures, or improvements thereon, or granting interest therein from the United States
pursuant to the provisions of the Airport Improvement Program grant assurances.

NOW, THEREFORE, the Federal Aviation Administration as authorized by law and upon the
condition that the (Title of Sponsor) will accept title to the lands and maintain the project
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constructed thereon in accordance with (Name of Appropriate Legislative Authority), for the
(Airport Improvement Program or other program for which land is transferred), and the
policies and procedures prescribed by the Federal Aviation Administration of the U.S.
Department of Transportation in accordance and in compliance with all requirements imposed by
Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of
the Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S.
Department of Transportation pertaining to and effectuating the provisions of Title VI of the
Civil Rights Act of 1964 (78 Stat. 252; 42 USC § 2000d to 2000d-4), does hereby remise,
release, quitclaim and convey unto the (Title of Sponsor) all the right, title and interest of the
U.S. Department of Transportation/Federal Aviation Administration in and to said lands
described in (Exhibit A attached hereto or other exhibit describing the transferred property)
and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto (Title of Sponsor) and its
successors forever, subject, however, to the covenants, conditions, restrictions and reservations
herein contained as follows, which will remain in effect for the period during which the real
property or structures are used for a purpose for which Federal financial assistance is extended or
for another purpose involving the provision of similar services or benefits and will be binding on
the (Title of Sponsor), its successors and assigns.

The (Title of Sponsor), in consideration of the conveyance of said lands and interests in lands,
does hereby covenant and agree as a covenant running with the land for itself, its successors and
assigns, that (1) no person will on the grounds of race, color, or national origin, be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination with regard
to any facility located wholly or in part on, over, or under such lands hereby conveyed [,] [and]*
(2) that the (Title of Sponsor) will use the lands and interests in lands and interests in lands so
conveyed, in compliance with all requirements imposed by or pursuant to Title 49, Code of
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, Part
21, Non-discrimination in Federally-assisted programs of the U.S. Department of Transportation,
Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations and Acts may
be amended], and (3) that in the event of breach of any of the above-mentioned
nondiscrimination conditions, the Department will have a right to enter or re-enter said lands and
facilities on said land, and that above described land and facilities will thereon revert to and vest
in and become the absolute property of the Federal Aviation Administration and its assigns as
such interest existed prior to this instruction].*

(*Reverter clause and related language to be used only when it is determined that such a clause is
necessary in order to make clear the purpose of Title VI.)

A6.4.3 Title VI Clauses for Transfer of Real Property Acquired or Improved Under
the Activity, Facility, or Program

CLAUSES FOR TRANSFER OF REAL PROPERTY ACQUIRED OR IMPROVED
UNDER THE AIRPORT IMPROVEMENT PROGRAM
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The following clauses will be included in (deeds, licenses, leases, permits, or similar
instruments) entered into by the (Title of Sponsor) pursuant to the provisions of the Airport
Improvement Program grant assurances.

A. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs,
personal representatives, successors in interest, and assigns, as a part of the consideration
hereof, does hereby covenant and agree [in the case of deeds and leases add “as a
covenant running with the land”] that:

1. In the event facilities are constructed, maintained, or otherwise operated on the
property described in this (deed, license, lease, permit, etc.) for a purpose for which a
Federal Aviation Administration activity, facility, or program is extended or for
another purpose involving the provision of similar services or benefits, the (grantee,
licensee, lessee, permittee, etc.) will maintain and operate such facilities and services
in compliance with all requirements imposed by the Nondiscrimination Acts and
Regulations listed in the Pertinent List of Nondiscrimination Authorities (as may be
amended) such that no person on the grounds of race, color, or national origin, will be
excluded from participation in, denied the benefits of, or be otherwise subjected to
discrimination in the use of said facilities.

B. With respect to licenses, leases, permits, etc., in the event of breach of any of the above
Nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the
(lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities
thereon, and hold the same as if the (lease, license, permit, etc.) had never been made or
issued.*

C. With respect to a deed, in the event of breach of any of the above Nondiscrimination
covenants, the (Title of Sponsor) will have the right to enter or re-enter the lands and
facilities thereon, and the above described lands and facilities will there upon revert to
and vest in and become the absolute property of the (Title of Sponsor) and its assigns.*

(*Reverter clause and related language to be used only when it is determined that such a clause is
necessary to make clear the purpose of Title VI.)

A6.4.4 Title VI Clauses for Construction/Use/Access to Real Property Acquired
Under the Activity, Facility or Program

CLAUSES FOR CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED
UNDER THE ACTIVITY, FACILITY OR PROGRAM

The following clauses will be included in deeds, licenses, permits, or similar
instruments/agreements entered into by (Title of Sponsor) pursuant to the provisions of the
Airport Improvement Program grant assurances.

A. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs,
personal representatives, successors in interest, and assigns, as a part of the consideration
hereof, does hereby covenant and agree (in the case of deeds and leases add, “as a
covenant running with the land”) that (1) no person on the ground of race, color, or
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national origin, will be excluded from participation in, denied the benefits of, or be
otherwise subjected to discrimination in the use of said facilities, (2) that in the
construction of any improvements on, over, or under such land, and the furnishing of
services thereon, no person on the ground of race, color, or national origin, will be
excluded from participation in, denied the benefits of, or otherwise be subjected to
discrimination, (3) that the (grantee, licensee, lessee, permittee, etc.) will use the premises
in compliance with all other requirements imposed by or pursuant to the List of
discrimination Acts And Authorities.

With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above
nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the
(license, permit, etc., as appropriate) and to enter or re-enter and repossess said land and
the facilities thereon, and hold the same as if said (license, permit, etc., as appropriate)
had never been made or issued.*

C. With respect to deeds, in the event of breach of any of the above nondiscrimination

covenants, (Title of Sponsor) will there upon revert to and vest in and become the
absolute property of (Title of Sponsor) and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such a clause is
necessary to make clear the purpose of Title V1.)

A6.4.5 Title VI List of Pertinent Nondiscrimination Acts and Authorities

Title VI List of Pertinent Nondiscrimination Acts and Authorities

During the performance of this contract, the Contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “Contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits
discrimination on the basis of race, color, national origin);

49 CFR part 21 (Non-discrimination in Federally-assisted programs of the Department of
Transportation—Effectuation of Title VI of the Civil Rights Act of 1964);

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 USC 8 4601) (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended
(prohibits discrimination on the basis of disability); and 49 CFR part 27;

The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as
amended (prohibits discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
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the terms “programs or activities” to include all of the programs or activities of the
Federal-aid recipients, sub-recipients and contractors, whether such programs or activities
are Federally funded or not);

e Titles Il and Il of the Americans with Disabilities Act of 1990, which prohibit
discrimination on the basis of disability in the operation of public entities, public and
private transportation systems, places of public accommodation, and certain testing
entities (42 USC 88§ 12131 — 12189) as implemented by U.S. Department of
Transportation regulations at 49 CFR parts 37 and 38;

e The Federal Aviation Administration’s Nondiscrimination statute (49 USC 8§ 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

e Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures nondiscrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

e Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);

e Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 USC 1681 et seq).

Al7 FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE)
Al17.3 SOLICITATION CLAUSE

All contracts and subcontracts that result from this solicitation incorporate by reference the
provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same
force and effect as if given in full text. The FLSA sets minimum wage, overtime pay,
recordkeeping, and child labor standards for full and part-time workers.

The [Contractor | Consultant] has full responsibility to monitor compliance to the referenced
statute or regulation. The [Contractor | Consultant] must address any claims or disputes that
arise from this requirement directly with the U.S. Department of Labor — Wage and Hour
Division.
A20 OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970

A20.3 CONTRACT CLAUSE

All contracts and subcontracts that result from this solicitation incorporate by reference the
requirements of 29 CFR Part 1910 with the same force and effect as if given in full text. The
employer must provide a work environment that is free from recognized hazards that may cause
death or serious physical harm to the employee. The employer retains full responsibility to
monitor its compliance and their subcontractor’s compliance with the applicable requirements of
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the Occupational Safety and Health Act of 1970 (20 CFR Part 1910). The employer must address
any claims or disputes that pertain to a referenced requirement directly with the U.S. Department
of Labor — Occupational Safety and Health Administration.
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9 . XHIBIT B

CITY AND COUNTY OF DENVER
RULES AND REGULATIONS AND BID
CONDITIONS OF THE
MANAGER OF PUBLIC WORKS

PERTAINING TO EQUAL EMPLOYMENT OPPORTUNITY
IN THE CITY AND COUNTY OF DENVER

APPROVED FOR LEGALITY: APPROVED AND ADOPTED:
Isl /sl
Attorney for the City and Manager of Public Works

County of Denver

Adopted and Published Pursuant to Article 111, Division 2 of Chapter 28
the Revised Municipal Code
of the City and County of Denver

These Rules and Regulations cancel and supersede any and all previous issued Rules and
Regulations on the subject
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RULES AND REGULATIONS
REGARDING
EQUAL EMPLOYMENT OPPORTUNITY

Promulgated and adopted by the Manager of Public Works pursuant to and by authority of Article lll,
Division 2, Chapter 28 of the Revised Municipal Code of the City and County of Denver, and for the
purpose of insuring that contractors. subcontractors and suppliers soliciting and receiving
compensation for contract work from or through the City and County of Denver provide equal
opportunity in employment without regard to race, color, creed, sex, national origin, age, religion,
marital status, political opinion or affiliation or mental or physical handicap and meet certain
requirements for the hiring' training promotion and treatment during employment of members of
ethnic groups subjected to differential treatment , including persons of African descent (Black),
Spanish-surnamed (Hispanic), Asian-American and American Indian groups.

RULE I
DEFINITIONS

A. "City” means the City and County of Denver.

"Manager" shall mean the Manager of Public Works for the City and County of Denver.

C. "Contract" means a contract entered into with the City and County of Denver, financed in
whole or in part by local resources or funds of the City and County of Denver, for the
construction of any public building or prosecution or completion of any public work.

D. "Contractor" means the original party to a contract with the City and County of Denver, also
referred to as the "general" or "prime" contractor.

"Director" means the Director of the Mayor's Office of Contract Compliance.

F. "Subcontractor" means any person company, association, partnership, corporation, or other
entity which assumes by subordinate agreement some or all of the obligations of the general or
prime contractor.

G. The Phrase "Bidding Specifications" as used in Article 111, Division 2 of Chapter 28 of the
Revised Municipal Code shall include BID CONDITION, INVITATION TO BID AND NOTICE OF
PROPOSAL.

H. "Affirmative Action Program" means a set of specific and result-oriented procedures or steps to
which a contractor commits himself to apply every good faith effort to employ members of
ethnic minority groups, to include persons of African descent (Black), Spanish surnamed
(Hispanic), Asian-American, American Indians, and persons with mental or physical handicap.

I.  "Mayor's Office of Contract Compliance" means the City agency established pursuant to Article
I, Division 1 of Chapter 28 of the Denver Revised Municipal Code.

@
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RULE Il
NOTICE OF HEARING

When results of conciliation efforts are unsatisfactory to the Manager and he is informed in
accordance with Article lll, Division 2 of Chapter 28 of the Revised Municipal Code that a contractor or
subcontractor has apparently failed to meet affirmative action and equal employment opportunity
requirements after a reasonable period of notice to correct deficiencies, the Manager will, prior to
imposition of any sanctions, afford the general contractor a hearing in order to determine whether the
contractor or his subcontractors have failed to comply with the affirmative action and equal
employment opportunity requirements of Article Ill, Division 2 of Chapter 28 of the Revised Municipal
Code or of the contract. Written notice of such hearing shall be delivered personally or sent by certified
mail return receipt requested, to the contractor and to any subcontractor involved at least ten days
prior to the date scheduled for the hearing.

RULE llI
HEARING

A. Contractors will appear at hearings and may be represented by counsel, and may present
testimony orally and other evidence.
B. Hearings shall be conducted by one or more hearing examiners designated as such by the
Manager.
C. The Director of the Mayor's Office of Contract Compliance may participate in hearings as a
witness.
D. Hearings shall be held at the place specified in the notice of hearing.
E. All oral testimony shall be given under oath or affirmation and a record of such proceedings
shall be made.
All hearings shall be open to the public.
. The hearing officer shall make recommendations to the Manager who shall make a final
decision.

O m

REGULATIONS

REGULATION NO. 1. ORDINANCE: The Rules and Regulations of the Manager shall be inserted in the
bidding specifications for every contract for which bidding is required.

REGULATION NO. 2. EXEMPTIONS: Each contract and subcontract, regardless of dollar amount, shall
be subject to affirmative action requirements unless specifically exempted in writing individually by the
Manager. Exemptions apply only to "affirmative action" in equal employment opportunity, and are not
to be construed as condonation in any manner of "discrimination" or "discriminatory practices" in
employment because of race, color, creed sex age national origin, religion, marital status, political
opinion or mental or physical handicap.

Vendor Name
Contract No. XXXXXXXXX-XX



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

REGULATION NO. 3. DIRECTOR OF CONTRACT COMPLIANCE: The Director of the Mayor's Office of
Contract Compliance shall perform the duties assigned to such official by Article Ill, Division 2 of
Chapter 28 of the Revised Municipal Code and by the Manager. (1) The Director of the Mayor's Office
of Contract Compliance or designated representatives shall inform. bidders and contractors of
affirmative action procedures, programs, and goals in accordance with the ordinance at pre-bid and
pre-construction conference; (2) make regular on-site inspections; (3) supply contractors and
subcontractors with report forms to be completed by them when requested, and furnished to the
Director of the Mayor's Office of Contract Compliance; and (4) review payroll records, employment
records and practices of general contractors and their subcontractors and suppliers during the
performance of any contract. The Director of the Mayor's Office of Contract Compliance shall promptly
report apparent affirmative action deficiencies to the Manager.

REGULATION NO. 4. GOALS AND TIMETABLES: In general, goals and timetables should take into
account anticipated vacancies and the availability of skills in the market place from which employees
should be drawn. In addition, where discrimination in employment by a general contractor or any of
his subcontractors is indicated, a corrective action program will take into account the need by the
general contractor and his subcontractors to correct past discriminatory practices and reach goals of
minority manpower utilization on a timely basis through such recruiting and advertising efforts as are
necessary and appropriate.

REGULATION NO.5. AWARD OF CONTRACTS: It shall be the responsibility of the Director of the
Mayor's Office of Contract Compliance to determine the affirmative action capability of bidders,
contractors and subcontractors and to recommend to the Manager the award of contracts to those
bidders, contractors and subcontractors and suppliers who demonstrate the ability and willingness to
comply with the terms of their contract.

REGULATION NO. 6. PUBLICATION AND DUPLICATION: Copies of these Rules and Regulations as
amended by the Manager from time to time, shall as soon as practicable and after Notice being
published will be made a part of all City Contracts.

REGULATION NO. 7. NOTICE TO PROCEED: Prior to issuance of Notice to Proceed a sign-off will be
required of the Director of the Mayor's Office of Contract Compliance or his designee.

REGULATION NO. 8. CONTRACTS WITH SUBCONTRACTORS: To the greatest extent possible the
contractor shall make a good faith effort to contract with minority contractors, subcontractors and
suppliers for services and supplies by taking affirmative actions which include but are not limited to the
following:

1. Advertise invitations for subcontractor bids in minority community news media.

2. Contact minority contractor organizations for referral of prospective subcontractors.

3. Purchase materials and supplies from minority material suppliers.

REGULATION NO. 9. AGENCY REFERRALS: it shall be no excuse that the union with which the
contractor or subcontractor has an agreement providing for referral, exclusive or otherwise, failed to
refer minority employees.
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REGULATION NO. 10. CLAUSES: The Manager shall include the appropriate clauses in every contract
and the contractor shall cause to be inserted in every subcontract the appropriate clauses:

1. APPENDIX A: City and County of Denver Equal Opportunity Clause-ALL CONTRACTS funded
only with City & County of Denver monies.

2. APPENDIX B: Equal Opportunity Clause (11246)-ALL FEDERAL ASSISTED

3. APPENDIX C: Section 3-Assurance of Compliance-HUD ASSISTED PROJECTS.

4. APPENDIX D: Section 3-Clause-HUD ASSISTED PROJECTS.

All amendments to the appendices shall be included by reference.

REGULATION NO. 11. SHOW CAUSE NOTICES: When the Manager has reasonable cause to believe that
a contractor has violated Article I, Division 2 of Chapter 28 of the Revised Municipal Code, he may
issue a notice requiring the contractor to show cause, within fifteen days why enforcement
procedures, or other appropriate action to insure compliance, should not be instituted.

REGULATION NO. 12. BID CONDITIONS-AFFIRMATIVE ACTION
REQUIREMENTS-
EQUAL EMPLOYMENT OPPORTUNITY:

1. APPENDIX E:
The Bid Conditions- Affirmative Action Requirements-Equal Employment Opportunity as
amended and published by the U.S. Department of Labor, Employment Standards
Administration, Office of Federal Contract Compliance, shall be inserted verbatim for bidding
specification for every non-exempt contract involving the use of Federal funds.

2. APPENDIX F:
The Bid Conditions- Affirmative Action Requirements-Equal Employment Opportunity as
published by the Department of Public Works, City and County of Denver shall be inserted
verbatim as bidding specifications for every non-exempt contract using City funds.
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APPENDIX A

CITY AND COUNTY OF DENVER EQUAL OPPORTUNITY CLAUSE-ALL CONTRACTS

1. The contractor will not discriminate against any employee or applicant for employment
because of race creed, color, sex, age, national origin, religion, marital status, political opinion
or affiliation, or mental or physical handicap. The contractor will take affirmative action to
ensure that applicants are employed, and that employees are treated during employment
without regard to their race, creed, color, sex, age, national origin, religion, marital status,
political opinion or affiliation, or mental or physical handicap. Such action shall include, but not
be limited to the following: employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation;
and selection fér training, including apprenticeship. The contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be
provided setting forth the provisions of this nondiscrimination clause.

2. The contractor will, in all solicitations or advertisements for employees placed by or on behalf
of the contractor, state that all qualified applicants will receive consideration for employment
without regard to race, creed, color, sex, age, national origin, religion, marital status, political
opinion or affiliation, or mental or physical handicap.

3. The contractor will send to each labor union or representative of workers with which he has a
collective bargaining agreement or other contract or understanding, a notice to be provided,
advising the said labor union or workers’ representatives of the contractor's commitments
under this section, and shall post copies of the notice in conspicuous places available to
employees and applicants for employment.

4, Each contractor will comply with all provisions of Article Ill, Division 2, Chapter 28 of the
Revised Municipal Code, and the rules, regulations, and relevant orders of the Manager and
Director.

5. The contractor will furnish all information and reports required by Article Ill, Division 2, Chapter

28 of the Revised Municipal Code, and by rules, regulations and orders of the Manager and
Director or pursuant thereto, and will permit access to his books, records, and accounts by the
Manager, Director or their designee for purposes of investigation to ascertain compliance with
such rules, regulations, and orders.

6. In the event of the contractor's noncompliance with the nondiscrimination clauses of this
contract or with any of the said rules, regulations or orders this contract may be cancelled,
terminated., or suspended in whole or in part and the contractor may be declared ineligible for
further City contracts in accordance with procedures authorized in Article lll, Division 2, Chapter
28 of the Revised Municipal Code, or by rules, regulations, or order of the Manager.

7. The contractor will include Regulation 12 Paragraph 2 and the provisions of paragraphs (1)
through (6) in every subcontract or purchase order unless, exempted by rules, regulations, or
orders of the Manager issued pursuant to Article Ill, Division 2, Chapter 28 of the Revised
Municipal Code, so that such provisions will be binding upon each subcontractor or suppliers.
The contractor will take such action with respect to any subcontract or purchase order as the
administering agency may direct as a means of enforcing such provisions, including sanctions
for noncompliance.
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The applicant further agrees to be bound by the above equal opportunity clauses with respect
to its own employment practices when it participates in City contracts. The contractor agrees to
assist and cooperate actively with the Manager and the Director in obtaining compliance of
subcontractors and suppliers with the equal opportunity clause and the rules, regulations and
relevant orders of the Manager, and will furnish the Manager and the Director such information
as they may require for the supervision of compliance, and will otherwise assist the Manager
and Director in the discharge of the City's primary responsibility for securing compliance. The
contractor further agrees to refrain from entering into any contract or contract modification
subject to Article Ill, Division 2, Chapter 28 of the Revised Municipal Code with a contractor
debarred from, or who has not demonstrated eligibility for, City contracts.

The contractor will carry out such sanctions and penalties for violation of the equal opportunity

clause as may be imposed upon contractors and subcontractors by the Manager and Director.

In addition, the contractor agrees that failure or refusal to comply with these undertakings the

Manager may take any or all of the following actions:

A. Cancellation, termination, or suspension in whole or in part of this contract.

B. Refrain from extending any further assistance to the applicant under the program with
respect to which the failure occurred until satisfactory assurance of future compliance has
been received from such applicant.

C. Refer the case to the City Attorney for appropriate legal proceedings.

SUBCONTRACTS: Each prime contractor or subcontractor shall include the equal opportunity
clause in each of its subcontracts.

Vendor Name
Contract No. XXXXXXXXX-XX



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

APPENDIX F
BID CONDITIONS
AFFIRMATIVE ACTION REQUIREMENTS
EQUAL EMPLOYMENT OPPORTUNITY

For all Non-Exempt Construction Contracts to be Awarded by
the City and County of Denver, Department of Public Works

NOTICE

EACH BIDDER, CONTRACTOR OR SUBCONTRACTOR (HEREINAFTER THE CONTRACTOR) MUST FULLY
COMPLY WITH THE REQUIREMENTS OF THESE BID CONDITIONS AS TO EACH CONSTRUCTION TRADE IT
INTENDS TO USE ON THIS CONSTRUCTION CONTRACT, AND ALL OTHER CONSTRUCTION WORK (BOTH
CITY AND NON-CITY) IN THE DENVER AREA DURING THE PERFORMANCE OF THIS CONTRACT OR
SUBCONTRACT. THE CONTRACTOR COMMITS ITSELF TO THE GOALS FOR MINORITY MANPOWER
UTILIZATION, AS APPLICABLE, AND ALL OTHER REQUIREMENTS, TERMS AND CONDITION OF THESE BID
CONDITIONS BY SUBMITTING A PROPERLY SIGNED BID.

THE CONTRACTOR SHALL APPOINT A COMPANY EXECUTIVE TO ASSUME THE RESPONSIBILITY FOR THE
IMPLEMENTATION OF THE REQUIREMENTS, TERMS AND CONDITIONS OF THESE BID CONDITIONS.

EULOIS CLECKLEY
Manager of Public Works
City and County of Denver
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A. REQUIREMENTS --AN AFFIRM ATIVE ACTION PLAN:

Contractors shall be subject to the provisions and requirements of these bid conditions
including the goals and timetables for minority' and female utilization, and specific affirmative
action steps set forth by the Office of Contract Compliance. The contractor's commitment to
the goals for minority, and female utilization as required constitutes a commitment that it will
make every good faith effort to meet such goals.

1. GOALS AND TIMETABLES:

The goals and timetables for minority! and female participation, expressed in percentage terms
for the contractor's aggregate workforce in each trade are as follows:

GOALS FOR MINORITY PARTICIPATION GOALS FOR FEMALE PARTICIPATION

FOR EACH TRADE FOR EACH TRADE
From January 1, 1982 From January 1, 1982
to 21.7% - 23.5% to 6.9%

Until Further Notice Until Further Notice

The goals for minority and female utilization above are expressed in terms of hours of training
and employment as a proportion of the total number of hours to be worked by the contractor's
aggregate workforce, which includes all supervisory personnel, in each trade, on all projects for
the City and County of Denver during the performance of its contract (i.e., The period beginning
with the first day of work on the City and County of Denver funded construction contract and
ending with the last day of work).

The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract in each trade and minorities and females must be
employed evenly on each of a contractor's projects. Therefore, the transfer of minority or
female employees from contractor to contractor or from project to project for the purpose of
meeting the contractor's goals shall be a violation of these Bid Conditions.

If the contractor counts the nonworking hours of apprentices they must be employed by the
contractor during the training period; the contractor must have made a commitment to employ
apprentices at the completion of their training subject to the availability of employment
opportunities; and the apprentices must be trained pursuant to training programs approved by
the Bureau of Apprenticeship and Training.

" "Minority" is defined as including, Blacks, Spanish Surname Americans, Asian-Americans, and American Indians, and
includes both men and Minority women.
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2. SPECIFIC AFFIRMATIVE ACTION STEPS:

No contractor shall be found to be in noncompliance solely on account of its failure to meet its
goals, but will be given an opportunity to demonstrate that the contractor has instituted all the
specific affirmative action steps specified and has made every good faith effort to make these
steps work toward the attainment of its goals within the timetables, all to the purpose of
expanding minority and female utilization in its aggregate workforce. A contractor, who fails to
comply with its obligation under the Equal Opportunity Clause of its contract and fails to
achieve its commitments to the goals for minority and female utilization has the burden of
proving that it has engaged in an Affirmative Action Program directed at increasing minority
and female utilization and that such efforts were at least as extensive and as specific as the
following:

a. The contractor should have notified minority and female organizations when
employment opportunities were available and should have maintained records of the
organization's response.

b. The contractor should have maintained a file of the names and addresses of each
minority and female referred to it by any individual or organization and what action was
taken with respect to each such referred individual, and if the individual was not
employed by the contractor, the reasons. If such individual was sent to the union hiring
hall for referral and not referred back by the union or if referred, not employed by the
contractor, the file should have documented this and their reasons.

c. The contractor should have promptly notified the Department of Public Works, and
Mayor's Office of Contract Compliance when the union or unions with which the
contractor has collective bargaining agreements did not refer to the contractor a
minority or female sent by the contractor, or when the contractor has other information
that the union referral process has impeded efforts to meet its goals.

d. The contractor should have disseminated its EEO policy within its organization by
including it in any employee handbook or policy manual; by publicizing it in company
newspapers and annual reports and by advertising such policy at reasonable intervals in
union publications. The EEO policy should be further disseminated by conducting staff
meetings to explain and discuss the policy; by posting of the policy; and by review of the
policy with minority and female employees.

e. The contractor should have disseminated its EEO policy externally by informing and
discussing it with all recruitment sources; by advertising in news media, specifically
including minority and female news media; and by notifying and discussing it with all
subcontractors.

f. The contractor should have made both specific and reasonably recurrent written and
oral recruitment efforts. Such efforts should have been directed at minority and female
organizations, schools with substantial minority and female enrollment, and minority
and female recruitment and training organizations within the contractor's recruitment
area.

Vendor Name
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g. The contractor should have evidence available for inspection that all tests and other
selection techniques used to select from among candidates for hire, transfer,
promotion, training, or retention are being used in a manner that does not violate the
OFCCP Testing Guidelines in 41 CFR Part 60-3.

h. The contractor should have made sure that seniority practices and job classifications do
not have a discriminatory effect.

i. The contractor should have made certain that all facilities are not segregated by race.

j.  The contractor should have continually monitored all personnel activities to ensure that
its EEO policy was being carried out including the evaluation of minority and female
employees for promotional opportunities on a quarterly basis and the encouragement
of such employees to seek those opportunities.

k. The contractor should have solicited bids for subcontracts from available minority and
female subcontractors engaged in the trades covered by these Bid conditions, including
circulation of minority and female contractor associations.

NOTE: The Director and the Mayor's Office of Contract Compliance will provide
technical assistance on questions pertaining to minority and female recruitment
sources, minority and female community organizations, and minority and female news
media upon receipt of a request for assistance from a contractor.

3. NON-DISCRIMINATION:
In no event may a contractor utilize the goals and affirmative action steps required in such a
manner as to cause or result in discrimination against any person on account of race, color,
religion, sex, marital status, national origin, age, mental or physical handicap, political opinion
or affiliation.

4. COMPLIANCE AND ENFORCEMENT:
In all cases, the compliance of a contractor will be determined in accordance with its obligations
under the terms of these Bid Conditions. All contractors performing or to perform work on
projects subject to these Bid Conditions hereby agree to inform their subcontractors in writing
of their respective obligations under the terms and requirements of these Bid Conditions,
including the provisions relating to goals of minority and female employment and training.

A. Contractors Subject to these Bid Conditions:
In regard to these Bid Conditions, if the contractor meets the goals set forth therein or
can demonstrate that it has made every good faith effort to meet these goals, the
contractor shall be presumed to be in compliance with Article Ill, Division 2, Chapter 28
of the Revised Municipal Code, the implementing regulations and its obligations under
these Bid Conditions. In the event, no formal sanctions or proceedings leading toward
sanctions shall be instituted unless the contracting or administering agency otherwise
determines that the contractor is violating the Equal Opportunity Clause.

1. Where the Office of Contract Compliance finds that a contractor failed to comply
with the requirements of Article 111, Division 2, Chapter 28 of the Revised Municipal
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Code or the implementing regulations and the obligations under these Bid
Conditions, and so informs the Manager, the Manager shall take such action and
impose such sanctions, which include suspension, termination, cancellation, and
debarment, as may be appropriate under the Ordinance and its regulations. When
the Manager proceeds with such formal action it has the burden of proving that the
contractor has not met the goals contained in these Bid Conditions. The contractor's
failure to meet its goals shall shift to it the requirement to come forward with
evidence to show that it has met the good faith requirements of these Bid
Conditions.

2. The pendency of such proceedings shall be taken into consideration by the
Department of Public Works in determining whether such contractor can comply
with the requirements of Article 111, Division 2, Chapter 28 of the Revised Municipal
Code, and is therefore a "responsible prospective contractor".

3. The Mayor's Office of Contract Compliance shall review the contractor's
employment practices during the performance of the contract. If the Mayor's Office
of Contract Compliance determines that the contractor's Affirmative Action Plan is
no longer an acceptable program, the Director shall notify the Manager.

B. Obligations Applicable to Contractors:
It shall be no excuse that the union with which the contractor has a collective bargaining
agreement providing for exclusive referral failed to refer minority or female employees.
Discrimination in referral for employment, even if pursuant to provisions of a collective
bargaining agreement, is prohibited by the National Labor Relations Act, as amended,
Title VI of the Civil Rights Act of 1964, as amended, and Article lll, Division 2, Chapter 28
of the Revised Municipal Code. It is the policy of the Department of Public Works that
contractors have a responsibility to provide equal employment opportunity, if they wish
to participate in City and County of Denver contracts. To the extent they have delegated
the responsibility for some of their employment practices to a labor organization and, as
a result, are prevented from meeting their obligations pursuant to Article Ill, Division 2,
Chapter 28 of the Revised Municipal Code, such Contractors cannot be considered to be
in compliance with Article Ill, Division 2, Chapter 28 of the Revised Municipal Code, or its
implementing rules and regulations.

C. General Requirements
Contractors are responsible for informing their subcontractors in writing regardless of
tier, as to their respective obligations. Whenever a contractor subcontracts a portion of
work in any trade covered by these Bid Conditions, it shall include these Bid Conditions
in such subcontracts and each subcontractor shall be bound by these Bid Conditions to
the full extent as if it were the prime contractor. The contractor shall not, however, be
held accountable for the failure of its subcontractors to fulfill their obligations under
these Bid Conditions. However, the prime contractor shall give notice to the Director of
any refusal or failure of any subcontractor to fulfill the obligations under these Bid
Conditions. A subcontractor's failure to comply will be treated in the same manner as
such failure by a prime contractor.
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Vendor Name
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Contractors hereby agree to refrain from entering into any contract or contract
modification subject to Article 111, Division 2, Chapter 28 of the Revised
Municipal Code with a contractor debarred from, or who is determined not to be
a "responsive" bidder for the City and County of Denver contracts pursuant to
the Ordinance.

The contractor shall carry out such sanctions and penalties for violation of these
Bid Conditions and the Equal Opportunity Clause including suspension,
termination and cancellation of existing subcontracts and debarment from
future contracts as may be ordered by the Manager pursuant to Article 111,
Division 2, Chapter 28 of the Revised Municipal Code and its implementing
regulations.

Nothing herein is intended to relieve any contractor during the term of its
contract from compliance with Article Ill, Division 2, Chapter 28 of the Revised
Municipal Code, and the Equal Opportunity Clause of its contract with respect to
matters not covered in these Bid Conditions.

Contractors must keep such records and file such reports relating to the
provisions of these Bid Conditions as shall be required by the Office of Contract
Compliance.

Requests for exemptions from these Bid Conditions must be made in writing,
with justification, to the Manager of Public Works, City and County Building,
Room 379, Denver, Colorado 80202, and shall be forwarded through and with
the endorsement of the Director.
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GENERAL CONTRACT CONDITIONS

2011 Edition

Statement
The City and County of Denver does not warrant or represent the accuracy or timeliness of
the information contained in this page or any of its constituent pages and the information
presented is for instructional purposes and illustration only and is not intended to be specific
advice, legal or otherwise. The City has made every effort to provide accurate up-to-date
information, however this database is dynamic and errors can occur. The City and County of
Denver shall not be held responsible for errors or omissions nor be liable for any special
consequential or exemplary damages resulting, in whole or in part, from any viewer(s)' uses
of, or in reliance upon, this material.




DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

CONSTRUCTION CONTRACT GENERAL CONDITIONS
TABLE OF CONTENTS

Page Number

TITLE 1 - DEFINITIONS ..ottt 1
LOT  CITY etttk b ekt ekt b etk s e eb et sebene s 1
102 CONTRACT ..ottt etttk et b etk e ettt b et sebene s 1
103 CONTRACT AMOUNT ...oootiitiiiiiteitistete ettt sttt ettt b et b e sesene s 1
104  CONTRACT DOCUMENTS ..ottt ettt ettt eesene s 1
105  CONTRACT TIME ..ottt ettt ettt et es 1
106 CONTRACTOR ..ottt ettt ettt sttt eb e e enene s 2
107  CONTRACTOR PERSONNEL ......ciriiiiiiirietiniiieteisieieeniete ettt ettt es 2
LO8 DAY S ittt bbbkttt ket b ettt ettt ne e 2
109 DEPUTY MANAGER .....ocotriitiiiiietiieieteiet sttt ettt 2
110 DESIGNER. ..ottt etttk ettt ettt b ettt b e st s ebene s 2
111 FINAL COMPLETION ......ciiiiiiiiiieiiiiteienietet ettt ettt ettt enene s 2
L12° MANAGER ..otttk ettt et b e es 3
113 PRODUCT DATA....o ittt ettt ettt ettt b ettt bt sebene s 3
L14  PROJECT ..ottt ettt etttk ettt et b ettt s e eb e st e ebene s 3
115  PROJECT MANAGER ..ottt ettt ettt es 3
LI6  SAMPLES ...ttt etttk h etk b ettt s et et ne s 3
117 SHOP DRAWINGS.....cooiiitiieteteirtete ettt ettt ettt e ettt b et s e esese e esene s 3
118  SUBCONTRACTOR. ..ottt sttt ettt ettt et se e eaese e esene s 3
119  SUBSTANTIAL COMPLETION .....ccooiiiiiieiiieieieiieieieiteieie ettt en 3
120 SUPPLIER ..ottt ettt ettt sttt ettt b et e s e e b e s e e tes e e eseseneesenenes 4
L21 WORK ..ttt ettt b ettt s ettt b et n e aene s 4
TITLE 2-CITY ADMINISTRATIVE ORGANIZATIONS; LINE OF AUTHORITY ...ccovviiiiiin, 5
201 DEPARTMENT OF AVIATION .....c.ccoiiiiiimiiiininieininiccteieereeteieeete ettt 5
202 MANAGER OF AVIATION .....c.ccoiiiiniieininiecneiettrteteit ettt ettt et nenenes 5
203 DEPARTMENT OF PUBLIC WORKS ......ccceciriiiiiiiniiiinieininieictsieeesieieeenes e 5
204  MANAGER OF PUBLIC WORKS .......ccooiiiimiieiniieiininietneeenneiee sttt 5
205  BUILDING INSPECTION.......cooiuiiiniiieiininieieninieenteteiest ettt sttt sttt 5
200 ZONING ..ottt ettt ettt etttk ettt skttt b ettt n s 5
207  DIVISION OF SMALL BUSINESS OPPORTUNITY ....ccoeveimrieiininieiiinieieenieiecnieieennenenes 6
208 CITY AUDITOR ....ccooitiiiriiieiiiieeteteeee ettt ettt sttt sttt 6
209  MANAGER OF FINANCE .....c.cocotiriiieiininieiiinieentetei ettt ettt 6
210 CITY ATTORNEY ..ottt ettt ettt ettt sttt 6
211 OFFICE OF RISK MANAGEMENT ......ccooctiriiieiinieiiinieitenieietsteteesie ettt 6
212 CITY'S CONTRACT ADMINISTRATION LINE OF AUTHORITY ...ccccccoevnrerinineiicnnen 6
213 CITY’S COMMUNICATIONS WITH THE CONTRACTOR ......ccocoveirinciiinieiiinieieenene 7
TITLE 3 - CONTRACTOR PERFORMANCE AND SERVICES .......ccoooiiiiiiinieencersee e 8
301 CONSIDERATION (CONTRACTOR’S PROMISE OF PERFORMANCE)...........cc......... 8
302 NOTICE TO PROCEED AND COMPLETION OF THE WORK .......ccccceceveininiinieinnn 8
303 EXACT CONTRACTOR PERFORMANCE .......cccoctiiiiiriiieineneeeeeeeeee e 8
304 SUBSTITUTED PERFORMANCE .......cccciiiiiiniiieiiinietetee ettt 8
305 WORK PERFORMED UNDER ADVERSE WEATHER CONDITIONS...........ccccovvueunene. 9
306 WORKING HOURS AND SCHEDULE ......ccccooiiiiriieiiinieiennieenceie et es 9
307 CONTRACTOR’S SUPERINTENDENT .....ccocceotriieiinirieiiieieierenieeeeteie e 10
308  COMMUNICATIONS ..ottt ettt ettt ettt sttt st se e b b seneneanes 10



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

CONSTRUCTION CONTRACT GENERAL CONDITIONS
TABLE OF CONTENTS

309 CONTRACTOR SUBMITTALS AND OTHER WRITTEN COMMUNICATIONS

TO THE CITY .o e s 10
310 COMPENTENCE OF CONTRACTOR’S WORK FORCE..........cccccceoiiiiiiiiiiiiiiniinn 11
311 NO EMPLOYMENT OF ILLEGAL ALIENS TO PERFORM WORK UNDER THE
CONTRACT ... e s 11
312 CONDUCT OF CONTRACTOR'S PERSONNEL .......cccccciiiiiiiiiniiiiiiiiicicciciec 12
313 SUGGESTIONS TO CONTRACTOR .......cccoeoiiiiiiiiiiiieiiiciciece e 12
314 WORK FORCE ..ot e 12
315 CONSTRUCTION MACHINES AND STANBY EQUIPMENT ........ccccociiiiiiiiiiiinnn 13
316 CUTTING AND PATCHING THE WORK .......cccccoiiiiiiiiiiiiiiicec 13
317  PERMITS AND LICENSES ....cooiiiiiiiiiiiiccee e 13
318  CONSTRUCTION SURVEYS ..o 14
319 PRESERVATION OF PERMANENT LAND SURVEY CONTROL MARKERS............ 14
320 TRADEMARKS, COPYRIGHTS AND PATENTED DEVICES, MATERIALS,
AND PROCESSES ...ttt s e 15
321 PROJECT SIGNS ...ttt s st 15
322 PUBLICITY AND ADVERTISING .....ccooiiiiiiiiiiiiiiiciecceeeeeee et 16
323 TAXES .o et s 16
324 DOCUMENTS AND SAMPLES AT THE SITE........ccccocoiiiiiiiiiiiiiiiiicieeciee 17
325 CLEANUP DURING CONSTRUCTION ......cccocoiiiiiiiiiiiiiiiineeieeeeeieeee e 17
326 SANITARY FACILITIES .....coiiiiiiiieeeeee et 18
327 POWER, LIGHTING, HEATING, VENTILATING, AIR CONDITIONING AND
WATER SERVICES ..ot 18
TITLE 4 - CONTRACT DOCUMENTS (DRAWINGS AND SPECIFICATIONS) ....ccoeoviiriiiririeiens 19
401 CONTRACT DOCUMENTS - REVIEW AND INTERPRETATION ..........ccccecviviininnnen. 19
402 OWNERSHIP OF CONTRACT DRAWINGS AND TECHNICAL
SPECIFICATIONS . ...ttt sttt e 20
403 CONTRACT DRAWINGS AND TECHNICAL SPECIFICATIONS ISSUED TO
THE CONTRACTOR ...ttt 20
404 REQUESTS FOR INFORMATION OR CLARIFICATION .......c.cocoomiiiiiieiieiecieieeeee 21
405 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES .......cccciiiiiiiiieieeeeeeee 21
406  SUBSTITUTION OF MATERIALS AND EQUIPMENT ......cccociiiiiiiiiiieiiceeieeeeee 22
TITLE 5 - SUBCONTRACTS ..ottt r bbbt n e e n b ene s 24
501  SUBCONTRACTS ...ttt st s 24
502 SUBCONTRACTOR ACCEPTANCE........ccccciiiiiiiiiiiiiiiiicicicc e 24
TITLE 6 - TIME OF COMMENCEMENT AND COMPLETION......ccciiiiiiiireiieeene e 27
601  BEGINNING, PROGRESS AND TIME OF COMPLETION ......cccccccovinininieieiiieniinenn 27
602 LIQUIDATED DAMAGES, ADMINISTRATIVE COSTS; ACTUAL DAMAGES......... 27
603  DELAY DAMAGES ..ottt s st 28
TITLE 7 - COOPERATION, COORDINATION AND RATE OF PROGRESS.........cccccovviiiiiine. 29
701  COOPERATION WITH OTHER WORK FORCES ........cccceoiiiiiiiiiiiiiiiicicicice 29
702 COORDINATION OF THE WORK .......cccoooiiiiiiiiiiiiiiiiiciciecceeee e 30
703  COORDINATION OF PUBLIC CONTACT .......cccooiiiiiiiiiiiiieicie e 30
704  RATE OF PROGRESS.......ccoooiiiiiiiiiiicceee e 30
TITLE 8 - PROTECTION OF PERSONS AND PROPERTY ....coiiiiiiiiiiii 32
801  SAFETY OF PERSONS ...ttt sttt 32

802 PROTECTIVE DEVICES AND SAFETY PRECAUTIONS .......ccccooinimininieieicienenen 33



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

CONSTRUCTION CONTRACT GENERAL CONDITIONS
TABLE OF CONTENTS

803 PROTECTION OF PROPERTY AND WORK IN PROGRESS ........cccccooiiiiiiiiiii 33
804 PROTECTION OF MUNICIPAL, PUBLIC SERVICE OR UTILITY SYSTEMS............ 34
805 PROTECTION OF STREET AND ROAD SYSTEM ......ccccviiiiiiiiiiiiiiiicicicicicc 35
806 PROTECTION OF DRAINAGE WAYS ..o 36
807 PROTECTION OF THE ENVIRONMENT ........ccccccoiiiiiiiiiiiicccc 36
808 HAZARDOUS AND EXPLOSIVE MATERIALS OR SUBSTANCES .........cccccceeninine 37
809 ARCHEOLOGICAL AND HISTORICAL DISCOVERIES.........cccccceiiiiiiniiiiiiiiienn 37
TITLE 9 - COMPENSATION ...ttt s 38
901 CONSIDERATION (CITY'S PROMISE TO PAY)...cciiiiiiiieieieicieneeneeeceeeceeeiee 38
902 PAYMENT PROCEDURE .......cccoiiiiiiiniiieietceereee ettt 38
903 SCHEDULE OF VALUES IN LUMP SUM CONTRACTS.......ccccccemimeminineeeereenienaens 39
904  UNIT PRICE CONTRACTS ...ttt sttt ettt sttt ne e 39
905  PROGRESS PERIOD ......coioiiiiiiiiiiienteeenitetet ettt ettt et sttt nenae 39
906  APPLICATIONS FOR PAYMENT ....ooiiiiiiiiiiiicieientisene ettt 40
907 RELEASES AND CONTRACTORS CERTIFICATION OF PAYMENT .........ccccccoeiee. 41
908  RETAINAGE ..o e s s s 41
909 ADDITIONAL WITHHOLDING OF PROGRESS PAYMENTS.......ccccoiiiiiiiiiees 42
910 FINAL ESTIMATE AND PAYMENT ......ooiiiiicene e 43
911 ACCOUNTING OF COSTS AND AUDIT .....ccoooiiiiiiiiiieneeeeeee e 43
TITLE 10 - WAGES ...t b bbbt ne bbbttt nn s 45
1001 PREVAILING WAGE ORDINANCE ......cccccioiiiiiiiiiiiiiniiieceeeecenesese e 45
1002 POSTING OF THE APPLICABLE WAGE RATES ......ccccciiiiiiiiiiiiiccicicies 45
1003 RATE AND FREQUENCY OF WAGES PAID ......ccccccooiiiiiiiiiiicicieieecceeceeeeiene 45
1004 REPORTING WAGES PAID.......ccocoiiiiiiiiiiiiiieicieceestee et 45
1005 FAILURE TO PAY PREVAILING WAGES ......cccciiiiiiiiiiiiiceceeeceeeeee 46
TITLE 11 - CHANGES IN THE WORK, CONTRACT PRICE OR CONTRACT TIME................... 47
1101 CHANGE ORDER ......ooiiiiiiiiiee ettt e s e 47
1102 CITY INITIATED CHANGES ..ot 47
1103 CONTRACTOR CHANGE REQUEST .....cccoiiiiiiiiiieieeeeeeeeee e 48
1104 ADJUSTMENT TO CONTRACT AMOUNT ......cooiiiiiiiiiinieieeeeee e 51
1105 TIME EXTENSIONS ...ttt st st 54
TITLE 12 - CONTRACTOR CLAIMS FOR ADJUSTMENT AND DISPUTES........cccccoviinininieie 56
1201 NOTICE OF INTENT TO CLAIM ....c.oociiiiiiiiiiiiiieieieieiesteee sttt s 56
1202 SUBMITTAL OF CLAIMS ..ottt 56
1203 WAIVER OF CLAIMS ......ooiiiiiiiiiiccce et 58
TITLE 13- DISPUTES ..o s 59
1301 DISPUTES . ...ttt sttt ettt sa et st et sa b sae e 59
TITLE 14 - SITE CONDITIONS ...t e 60
1401 DIFFERING SITE CONDITIONS......c.coiiiiiiiiiiiiiiiiiciceeeece e 60
1402 SITE INSPECTIONS AND INVESTIGATIONS .......cccooiiiiiiiiiiiiiiiceccicicce 60



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

CONSTRUCTION CONTRACT GENERAL CONDITIONS
TABLE OF CONTENTS

TITLE 15 - PERFORMANCE AND PAYMENT BONDS .......coiiiiieinereeene e 62
1501 SURETY BONDS ...ttt sttt ettt s et e 62
1502 PERFORMANCE BOND......cc.coiiiiiiiiniiitnteeee ettt ettt st 62
1503 PAYMENT BOND....c.ooiiiiitiiieieieteienteete sttt ettt st s 62
TITLE 16 - INSURANCE AND INDEMNIFICATION ..ottt s 63
1601 INSURANCE.......ccoioiiiiiiiiiciceet e s 63
1602 DEFENSE AND INDEMNIFICATION.......c.cccoooiiiiiiiiiiiiiiiiciciciceeeccieeee e 63
TITLE 17 - INSPECTION AND DEFECTS ..o 64
1701 CONSTRUCTION INSPECTION BY THE CITY ..cooiiiiiiiiiieieieniceneeeeeeeeieeeienaan 64
1702 AUTHORITY OF INSPECTORS ..ottt 64
1703  OBSERVABLE DEFECTS ......oouiiiiiiiiniitnteeee ettt st naea 64
1704 DEFECTS - UNCOVERING WORK ......cciiiiiiiiiiiieniienceeeceeetcre e 64
1705 LATENT DEFECTS ..ottt sttt ettt s st st e nenaen 65
1706 REMOVAL OF DEFECTIVE MATERIALS AND WORK........cccccceoiiinininininieieienens 65
TITLE 18 - WARRANTIES, GUARANTEES AND CORRECTIVE WORK.......ccooiiiiiiieeciccne 66
1801 CONTRACTOR'S WARRANTIES, GUARANTEES AND CORRECTION OF
WORK ...t s 66
1802 PERFORMANCE DURING WARRANTY PERIOD ......ccccccooiiiiiiiiiiniiiiiciciciciee 67
TITLE 19 - SUBSTANTIAL COMPLETION OF THE WORK ..o, 69
1901 CONTRACTOR’S NOTICE OF SUBSTANTIAL COMPLETION.........cccccciiiiiiiinnns 69
1902 INSPECTION AND PUNCH LIST.....ccooiiiiiieeee et 69
1903 CERTIFICATE OF SUBSTANTIAL COMPLETION ......cccoooiiiiiiiiiiiiiecesceee 69
1904 RIGHT OF EARLY OCCUPANCY OR USE.......cocoiiiiiiiiiiiiiiieicece e 69
TITLE 20 - FINAL COMPLETION AND ACCEPTANCE OF WORK .....ccccoiiiiiiiiine e 71
2001 CLEAN-UP UPON COMPLETION ......cccccoiiiiiiiiiiiiiiieiiiieeeeeieeee e 71
2002 FINAL COMPLETION AND ACCEPTANCE OF THE WORK..........ccccoocivininiiiiiens 71
2003 FINAL SETTLEMENT ......cciiiiiiiiiiiiiicteceeetee ettt 71
TITLE 21 - SUSPENSION OF WORK ..ottt 74
2101 SUSPENSION OF WORK ...ttt e 74
2102 SUSPENSION OF THE WORK FOR THE CITY’S CONVENIENCE............ccccccceienne. 74
2103 SUSPENSION BECAUSE OF ORDER OF CITY, STATE OR FEDERAL COURT
OR AGENC Y .ttt e 75
2104 SUSPENSION RESULTING FROM CONTRACTOR’S FAILURE TO PERFORM ....... 75
TITLE 22 - CITY'SRIGHT TO TERMINATE THE CONTRACT ....ooiiiiiieiiiee e 76
2201 TERMINATION OF CONTRACT FOR CAUSE........ccccoiiiiiiiiiiiiiiiiiicieiciccic 76
2202 TERMINATION OF CONTRACT FOR CONVENIENCE OF THE CITY .......cccccecveue. 77
TITLE 23 - MISCELLANEOUS PROVISIONS ... 80
2301 PARTIES TO THE CONTRACT ....c..coiiiiiiriieieieietenteeest ettt 80

2302 FEDERAL AID PROVISIONS ...ooiiiiiiiiieietceenteee ettt sttt 80



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

2303
2304
2305
2306
2307

CONSTRUCTION CONTRACT GENERAL CONDITIONS
TABLE OF CONTENTS

NO WAIVER OF RIGHTS .....oovecoooeeeeeeeeeeeeeeeeeseeeeeeeeeseeesseeeeeeessesssseeeeessesseseseseeeeseseee 80
NO THIRD PARTY BENEFICIARY -.....ocoocoeeeoeeeeeereeseeeeseeeeeeeesseeeeseeeessessseessseeeeseeeee 80
GOVERNING LAW; VENUE .......ooooeeereeeeeeeeeeseeeseeeeeesesseeeseseeesesesseessseeeesseesssesseseeen 80
ABBREVIATIONS ......cooomeeoeeeeeeeeeeeeeeeeeeeeeeeeseesseeeesesesseeesseeeeseessesesseseeeseesseessseeeeesseen 81
STATUTE OF LIMITATIONS IN C.R.S. § 13-80-102(1)(h) cvvvvveeceerreeeereeceeesesreereeeeeennes 81



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

Page 57
Proposals Guarantee

Xill.  ATTACHMENT 7, CERTIFICATE OF GOOD STANDING

CERTIFICATE OF GOOD STANDING

Please submit a Certificate of Good Standing
from the Office of the Secretary of the State of Colorado
for the proposing entity.

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Payment and Perfomance Bonds

XIVv.  ATTACHMENT 8, PAYMENT AND PERFORMANCE BONDS

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned

[Proposer name], a corporation organized under the laws of the State of [Proposer
state], hereinafter referred to as the "Contractor" and [Bonding company
name], a corporation organized under the laws of the State of [Bonding company

state], and authorized to transact business in the State of Colorado, hereinafter referred to as Surety, are
held and firmly bound unto the CITY AND COUNTY OF DENVER, a municipal corporation of the State of

Colorado, hereinafter referred to as the "CITY", in the penal sum of
[Proposal amount text] Dollars
(S ), lawful money of the United States of America, for the payment of which sum

the Contractor and Surety bind themselves and their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS, the above Contractor has entered into a written contract with the City for furnishing all labor,
materials, tools, superintendence, and other facilities and accessories for the construction of Contract No.
Denver International Airport, in accordance with the Technical
Specifications, Contract Drawings and all other Contract Documents therefor which are incorporated
herein by reference and made a part hereof and are herein referred to as the Contract.

NOW, THEREFORE, the condition of this payment bond obligation is such that if the Contractor shall at all
times promptly make payments of all amounts lawfully due to all persons supplying or furnishing it or its
subcontractors with labor and materials, rental machinery, tools, or equipment, used or performed in the
prosecution of work provided for in the above Contract and shall indemnify and save harmless the City to
the extent of any and all payments in connection with the carrying out of such Contract which the City
may be required to make under the law, then this obligation shall be null and void, otherwise, it shall
remain in full force and effect;

PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that any and
all changes in the Contract, or compliance or noncompliance with the formalities in the Contract for
making such changes shall not affect the Surety's obligations under this bond and the Surety hereby
waives notice of any such changes.

[END OF PAGE]

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Payment and Performance Bond

IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this
day of )

CONTRACTOR

By:
President

SURETY

By:
Attorney-in-Fact

(Accompany this bond with Attorney-in-Fact's authority from the Surety to execute bond, certified to
include the date of the bond.)

CITY AND COUNTY OF DENVER

By:

MAYOR

By:
Chief Executive Officer
Denver International Airport

APPROVED AS TO FORM:
KRISTIN M. BRONSON, Attorney for the

City and County of Denver

By:
Assistant City Attorney

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned [Bidder name],
a corporation organized under the laws of the State of [Bidder state], hereinafter referred
to as the "Contractor" and [Bond issuer], a corporation organized under the laws of the
State of [Bond company state], and authorized to transact business in the State of
Colorado, hereinafter referred to as Surety, are held and firmly bound unto the CITY AND COUNTY OF
DENVER, a municipal corporation of the State of Colorado, hereinafter referred to as the "CITY", in the
penal sum of [Bid amount text] Dollars (S ), lawful
money of the United States of America, for the payment of which sum the Contractor and Surety bind
themselves and their heirs, executors, administrators, successors and assigns, jointly and severally by
these presents.

WHEREAS, the above Contractor has, as of the date of execution listed on the contract signature page,
entered into a written contract with the City for furnishing all labor, materials, equipment, tools,
superintendence, and other facilities and accessories for the construction of 202262809, 2022 Annual
Airfield Pavement Rehabilitation, Denver International Airport, in accordance with the Technical
Specifications, Contract Drawings and all other Contract Documents therefor which are incorporated
herein by reference and made a part hereof, and are herein referred to as the Contract.

NOW, THEREFORE, the condition of this performance bond is such that if the Contractor:

1. Promptly and faithfully observes, abides by and performs each and every covenant,
condition and part of said Contract, including, but not limited to, its warranty provisions,
in the time and manner prescribed in the Contract, and

2. Pays the City all losses, damages (liquidated or actual, including, but not limited to,
damages caused by delays in the performance of the Contract), expenses, costs and
attorneys' fees, that the City sustains resulting from any breach or default by the
Contractor under the Contract, then this bond is void; otherwise, it shall remain in full
force and effect.

IN ADDITION, if said Contractor fails to duly pay for any labor, materials, team hire, sustenance,
provisions, provender, or any other supplies used or consumed by said Contractor or its subcontractors in
its performance of the work contracted to be done or fails to pay any person who supplies rental
machinery, tools, or equipment, all amounts due as the result of the use of such machinery, tools, or
equipment in the prosecution of the work, the Surety shall pay the same in an amount not exceeding the
amount of this obligation, together with interest as provided by law.

PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that any and
all changes in the Contract or compliance or noncompliance with the formalities in the Contract for making
such changes shall not affect the Surety's obligations under this bond and the Surety hereby waives notice
of any such changes.

(End of Page)
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IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this
day of )

CONTRACTOR

By:

President

SURETY

By:
Attorney-in-Fact

(Accompany this bond with Attorney-in-Fact's authority from the Surety to execute bond, certified to
include the date of the bond.)
CITY AND COUNTY OF DENVER

By:

MAYOR

By:
Chief Executive Officer
Denver International Airport

APPROVED AS TO FORM:

KRISTIN M. BRONSON, Attorney for the
City and County of Denver

By:
Assistant City Attorney

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Prevailing Wages

XV. ATTACHMENT 9, PREVAILING WAGES

PREVAILING WAGES

Prevailing Wage information is contained in the pages immediately following this page.

are not included in the page numbering of this Contract document

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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PLANE-202262810

” DENVER

THE MILE HIGH CITY

TO: All Users of the City and County of Denver Prevailing Wage Schedules
FROM: Ryland Feno, Classification and Compensation Analyst Staff
DATE: February 28, 2022

SUBJECT:  Latest Change to Prevailing Wage Schedules

The effective date for this publication will be Friday, February 25, 2022 and applies to the City and County of
Denver for HEAVY CONSTRUCTION PROJECTS in accordance with the Denver Revised Municipal Code, Section
20-76(c).

General Wage Decision No. C020220002
Superseded General Decision No. C020210002
Modification No. 3
Publication Date: 02/25/2022

(6 pages)

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this
provision shall be required to pay said apprentice the full journeyman scale.

Attachments as listed above.

*Career Service Board approved to adjust all Davis Bacon classifications under $15.87 to comply with the
city’s minimum wage. The effective date is January 1, 2022. See page 8 for reference.

Office of Human Resources
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202
p: 720.913.5751 | f: 720.913.5720
www.denvergov.org/humanresources

311 | POCKETGOV.COM | DENVERGOV.ORG | DENVER 8 TV
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"General Decision Number: C020220002 02/25/2022
Superseded General Decision Number: C020210002
State: Colorado
Construction Type: Heavy

Counties: Adams, Arapahoe, Boulder, Broomfield, Denver,
Douglas, El Paso, Jefferson, Larimer, Mesa, Pueblo and Weld
Counties in Colorado.

HEAVY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1 (a) (2)-(60).

Executive Order 14026
generally applies to the
contract.

The contractor must pay

|If the contract is entered |

|into on or after January 30, |

|2022, or the contract is |

| renewed or extended (e.g., an |

|[option is exercised) on or | all covered workers at
lafter January 30, 2022: | least $15.00 per hour (or
| | the applicable wage rate
| | listed on this wage

| | determination, if it is

| | higher) for all hours

| | spent performing on the

| | contract in 2022.

| |
|If the contract was awarded on]|. Executive Order 13658
|or between January 1, 2015 and| generally applies to the
|January 29, 2022, and the | contract.

|contract is not renewed or | . The contractor must pay all|
|lextended on or after January | covered workers at least |
|30, 2022: | $11.25 per hour (or the |
| | applicable wage rate listed]
| on this wage determination, |
|

|

|

|

if it is higher) for all |
hours spent performing on

|
|
| |
| that contract in 2022. |
| |

The applicable Executive Order minimum wage rate will be
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adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
https://www.dol.gov/agencies/whd/government-contracts.

Modification Number Publication Date
0 01/07/2022
1 01/28/2022
2 02/18/2022
3 02/25/2022

ASBE0028-001 07/01/2019
Rates Fringes

Asbestos Workers/Insulator
(Includes application of
all insulating materials,
protective coverings,
coatings and finishings to
all types of mechanical
SYSEemS) v v et e S 32.98 14.73

BRCO0007-004 01/01/2021

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON AND WELD COUNTIES

BRCO0007-006 05/01/2018
EL PASO AND PUEBLO COUNTIES

Rates Fringes

ELEC0012-004 09/01/2021

PUEBLO COUNTY

Rates Fringes
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ELECTRICIAN
Electrical contract over
$1,000,000. .. eeeeeeeennn. $ 29.80 13.00+3%
Electrical contract under
$1,000,000. ... e e eeeeeennn. S 24.85 13.00+3%

ELEC0068-001 06/01/2021

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON, LARIMER, AND WELD COUNTIES

ELEC0111-001 09/01/2021
Rates Fringes

Line Construction:

Groundman. v v v v vt vttt e eennenn S 23.14 24.25%+$7.05
Line Equipment Operator..... S 37.39 24 .25%+57.05
Lineman and Welder.......... S 51.92 24.25%+$7.05

ELEC0113-002 06/01/2021
EL PASO COUNTY
Rates Fringes
ELEC0969-002 06/01/2019

MESA COUNTY

ENGI0009-001 05/01/2021
Rates Fringes

Power equipment operators:

Blade: Finish............... S 31.37 12.35
Blade: Rough......uuvuuunnn... $ 31.05 12.35
BulldozZer..u.'eeeeeeenenenn. $ 31.05 12.35
Cranes: 50 tons and under..$ 31.70 12.35

Cranes: 51 to 90 tons...... S 31.97 12.35
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Cranes: 91 to 140 tons..... $ 33.05 12.35

Cranes: 141 tons and over...$ 35.17 12.35

Forklift......uuiienennn. $ 30.67 12.35

MechanicC. ... ee e e eeeeennnn. S 31.20 12.35

O i 2l $ 30.29 12.35
Scraper: Single bowl

under 40 cubic yards........ $ 31.20 12.35
Scraper: Single bowl,

including pups 40 cubic
vards and over and tandem
DOWLS . it ettt et e $ 31.37 12.35

IRON0024-003 12/01/2021

Rates Fringes

LABO0086-001 05/01/2009
Rates Fringes

Laborers:

PLUM0003-005 06/01/2020
ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON, LARIMER AND WELD COUNTIES

Rates Fringes
PLUM0058-002 07/01/2021

EL PASO COUNTY

PLUM0058-008 07/01/2021
PUEBLO COUNTY
Rates Fringes

Plumbers and Pipefitters......... $ 40.35 16.25
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PLUM0145-002 07/01/2016

MESA COUNTY

PLUM0208-004 01/01/2021

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS,
JEFFERSON, LARIMER AND WELD COUNTIES

TEAM0455-002 07/01/2020

Rates Fringes

Truck drivers:
PiCKUD e e et ettt i i eeeeeeenn S 22.66 4.42
Tandem/Semi and Water....... S 23.29 4.42

*  SUC02001-006 12/20/2001

Rates Fringes
BOILERMAKER . & i vttt it i e ettt eaenn $ 17.60

Carpenters:

Form Building and Setting...$ 16.97 2.74

All Other Work.............. $ 15.14 3.37

Cement Mason/Concrete Finisher...$ 17.31 2.85

TRONWORKER, REINFORCING.......... $ 18.83 3.90
Laborers:

COMMON + 4 v vt e e e e eeennnnnnnnns $ 11.22 *+* 2.92

Flagger e e e e e it eeennnn S 8.91 ** 3.80

LanNdSCaAP . v v v vt vttt ettt $ 12.56 ** 3.21
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Painters:
Brush, Roller & Spray....... $ 15.81 3.26

Power equipment operators:

Backhoe...... i, S 16.36 2.48
Front End Loader............ S 17.24 3.23
Skid Loader.....vueveeenn.. $ 15.37 4.41

WELDERS - Recelve rate prescribed for craft performing
operation to which welding is incidental.
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Office of Human Resources
Supplemental Rates
(Specific to the Denver Projects)
(Supp #74, Revised: 01-01-2022)

Classification Base Fringe
Ironworker Ornamental $24.80 $10.03
Laborer Group 1 $18.18 $8.27
Group 2 $21.59 $8.61
Laborer (Common) $15.87 $2.92
Laborer (Flagger) $15.87 $3.80
Laborer (Landscape) $15.87 $3.21
Laborer (Janitor) Janitor/Yardmen $17.68 $8.22
Laborer (Asbestos) Removal of Asbestos $21.03 $8.55
Laborer (Tunnel) Group 1 $18.53 $8.30
Group 2 $18.63 $8.31
Group 3 $19.73 $8.42
Group 4 $21.59 $8.61
Group 5 $19.68 $8.42
Line Construction Lineman, Gas Fitter/Welder $36.88 $9.55
Line Eq Operator/Line Truck
Crew $25.74 $8.09
Millwright $28.00 $10.00
Power Equipment Operator Group 1 $22.97 $10.60
Group 2 $23.32 $10.63
Group 3 $23.67 $10.67
Group 4 $23.82 $10.68
Group 5 $23.97 $10.70
Group 6 $24.12 $10.71
Group 7 $24.88 $10.79
Power Equipment Operator (Tunnels above and
below ground, shafts and raises): Group 1 $25.12 $10.81
Group 2 $25.47 $10.85
Group 3 $25.57 $10.86
Group 4 $25.82 $10.88
Group 5 $25.97 $10.90
Group 6 $26.12 $10.91
Group 7 $26.37 $10.94
Truck Driver Group 1 $18.42 $10.00
Group 2 $19.14 $10.07
Group 3 $19.48 $10.11
Group 4 $20.01 $10.16
Group 5 $20.66 $10.23
Group 6 $21.46 $10.31

Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete
classifications used.
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PLANE-202262810

” DENVER

THE MILE HIGH CITY

TO: All Users of the City and County of Denver Prevailing Wage Schedules
FROM: Ryland Feno, Classification and Compensation Analyst Staff
DATE: February 28, 2022

SUBJECT:  Latest Change to Prevailing Wage Schedules

Please be advised prevailing wage rates for some building, heavy, highway, and residential construction trades
have not been updated by the United States Department of Labor (DOL) since March 1, 2002. The Career
Service Board, in their meeting held on April 21, 2011, approved the use of the attached supplemental wage
rates until prevailing wage rates for these classifications of work are again published by the United States
Department of Labor in accordance with the Davis-Bacon Act.

The effective date for this publication will be Friday, February 25, 2022 and applies to the City and County of
Denver for HIGHWAY CONSTRUCTION PROJECTS in accordance with the Denver Revised Municipal Code,
Section 20-76(c).
General Wage Decision No. C020220009
Superseded General Decision No. C020210009
Modification No. 1
Publication Date: 02/25/2022

(6 pages)

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this
provision shall be required to pay said apprentice the full journeyman scale.

Attachments as listed above.

*Career Service Board approved to adjust all Davis Bacon classifications under $15.87 to comply with the
city’s minimum wage. The effective date is January 1, 2022. See page 7 for reference.

Office of Human Resources
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202
p: 720.913.5751 | f: 720.913.5720
www.denvergov.org/humanresources

311 | POCKETGOV.COM | DENVERGOV.ORG | DENVER 8 TV
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"General Decision Number: C020220009 02/25/2022
Superseded General Decision Number: C020210009
State: Colorado

Construction Type: Highway

Counties: Denver and Douglas Counties in Colorado.
HIGHWAY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis—-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1 (a) (2)-(60).

Executive Order 14026
generally applies to the
contract.

The contractor must pay

|If the contract is entered | |
|into on or after January 30, | |
|2022, or the contract is | |
| renewed or extended (e.g., an | |
|option is exercised) on or | all covered workers at |
|after January 30, 2022: | least $15.00 per hour (or |
| | the applicable wage rate |
| listed on this wage |

| determination, if it is |

| higher) for all hours |

| spent performing on the |

| contract in 2022. |

| |

|

|

|

|
|Tf the contract was awarded on|. Executive Order 13658

|or between January 1, 2015 and| generally applies to the

| January 29, 2022, and the | contract.

| contract is not renewed or | The contractor must pay alll]
|extended on or after January | covered workers at least |
|30, 2022: | $11.25 per hour (or the |
| | applicable wage rate listed|
| on this wage determination, |
|

|

|

|

if it is higher) for all |
hours spent performing on

|
|
| |
| that contract in 2022. |
| |

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
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wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
https://www.dol.gov/agencies/whd/government-contracts.

Modification Number Publication Date
0 01/07/2022
1 02/25/2022

CARP9901-008 11/01/2019

Rates Fringes
CARPENTER (Form Work Only) ....... S 26.50 10.32
ELEC0068-016 03/01/2011
Rates Fringes
TRAFFIC SIGNALIZATION:
Traffic Signal Installation
Zone L.t i e $ 26.42 4.75%+8.68
ZONE 2 ittt ettt i e e e $ 29.42 4.75%+8.68

TRAFFIC SIGNAL INSTALLER ZONE DEFINITIONS

Zone 1 shall be a 35 mile radius, measured from the following
addresses in each of the following cities:

Colorado Springs - Nevada & Bijou

Denver - Ellsworth Avenue & Broadway

Ft. Collins - Prospect & College

Grand Junction - 12th & North Avenue

Pueblo - I-25 & Highway 50

All work outside of these areas shall be paid Zone 2 rates.

ENGI0009-008 05/01/2021
Rates Fringes

POWER EQUIPMENT OPERATOR:
(3) -Hydraulic Backhoe
(Wheel Mounted, under 3/4
yds), Hydraulic Backhoe
(Backhoe/Loader
combination), Drill Rig
Caisson (smaller than
Watson 2500 and similar),
Loader (up to and
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including 6 cu. yd.)........ $ 31.05 12.35
(3) -Loader (under 6 cu.
yd.)

Denver CoUNty.......vuuue.. $ 31.05 12.35
(3) -Motor Grader (blade-

rough)

Douglas County............. $ 31.05 12.35
(4) -Crane (50 tons and
under), Scraper (single

bowl, under 40 cu. yd)...... S 31.70 12.35
(4) -Loader (over 6 cu. yd)
Denver COUNtY. ..o eeennnn. $ 31.20 12.35

(5)-Drill Rig Caisson
(Watson 2500 similar or
larger), Crane (51-90
tons), Scraper (40 cu.yd

ANA OVET) , vttt ettt e eeeeeenn S 31.37 12.35
(5) -Motor Grader (blade-

finish)

Douglas County............. S 31.37 12.35
(6)-Crane (91-140 tons)..... S 33.05 12.35

* SUC02011-004 09/15/2011

Rates Fringes

CARPENTER (Excludes Form Work)...S$S 19.27 5.08
CEMENT MASON/CONCRETE FINISHER

DENV T e v ittt et ettt e eeeean S 20.18 5.75

DOUGlasS . v vt iieieeeeennnnn $ 18.75 3.00
ELECTRICIAN (Excludes Traffic
Signal Installation)............. $ 35.13 6.83
FENCE ERECTOR (Excludes
Link/Cyclone Fence Erection)..... S 13.02 ** 3.20
GUARDRATIL INSTALLER...... ... S 12.89 ** 3.20
HIGHWAY/PARKING LOT
STRIPING:Painter

eV e vt e et ettt ettt S 12.62 ** 3.21

DOUGlasS . v i et i iieiieeeeennnnn $ 13.89 ** 3.21
TIRONWORKER, REINFORCING
(Excludes Guardrail
Installation) « v e e et ettt eennenn. S 16.69 5.45

IRONWORKER, STRUCTURAL
(Includes Link/Cyclone Fence
Erection, Excludes Guardrail
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LABORER
Asphalt Raker...............
Asphalt Shoveler............
Asphalt Spreader............

Common or General

Concrete Saw (Hand Held)....
Landscape and Irrigation....

Mason Tender-
Cement/Concrete

Douglas.....ouieiiininnenn..

Pipelayer

DENVEY . i it e e e e e ettt e
DoUglas. cveeeeeeeeeeeeennns
Traffic Control (Flagger)...

Traffic Control (Sets
Up/Moves Barrels, Cones,
Install Signs, Arrow
Boards and Place
Stationary Flags) (Excludes

FlaggersS) v e et e et e eeeeeeeean
PAINTER (Spray Only) .............

POWER EQUIPMENT OPERATOR:

Asphalt Laydown

Denver . ittt ittt it e
Douglas. .cv.eeeeeieeeeennn.

Asphalt Paver

Denver. . vttt ittt teeoens
DOUGlasS . cveeeeeeeeeeeennnns

Asphalt Roller

Denver. ... .ottt
DOUglas . cveeeeeeeeeeeeennns
Asphalt Spreader............

Backhoe/Trackhoe

Douglas....eeeeeieneeennn.

Broom/Sweeper

Denver.......iiiiiiiiieeen.
Douglas....eueeiinienenn..
Bulldozer......oviiiienenn..
Concrete Pump........cocvo...

Drill

DENVEY . i it e e et e ettt eeeeeens
DoOUglas . cveeeeeeeeeeeennnns
Forklift....ou oo,

18.

16.
21.
18.

16.
16.
16.
12.

16.
16.

13.
16.
.55

12.

16.

22.
23.

24.
25.

23.
23.
22.

23.
15.
22.

22.
22.
26.
21.

20.
20.
15.

22

29
21
58

76
29
29
26

96
29

55
30

43

99

67
67

97
44

13
63
67

82
37
67

47
96
90
60

48
71
91

[ISENTAN

Iy w o B o

N

[CORNTEN

U1 U1 O 0

N

.01

.25
.25
.65

L7
.25
.14
.16

.04
.25

.41
.18
.05

.22

.87

.72
.47

.13
.50

.55
.43
72

.00
.28
.72

.72
.22
.59
.21

.71
.66
.68
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Grader/Blade

DENVEE e v et ettt eeeeeeeeennnn S 22.67 8.72
Guardrail/Post Driver....... $ 16.07 4.41
Loader (Front End)

DOUGLlAS e vt i e eeeeeeeeeennnn S 21.67 8.22
Mechanic

DNV s v v e e ettt eeeeeenennn S 22.89 8.72

DOUGLlAS e vt et eeeeeeeeeennnn $ 23.88 8.22
Oiler

DENVEE e v ettt eee e et e e $ 23.73 8.41

DOUGlasS . ot teeeeneeeeennnnn $ 24.90 7.67

Roller/Compactor (Dirt and
Grade Compaction)

DENVEL e ittt ettt ettt e eeeennn $ 20.30 5.51
DOUGlasS . ot teeenneeeeennnnn $ 22.78 4.86
Rotomill........ouiiununun.. S 16.22 4.41
Screed

[T 0 vl S 22.67 8.38
DOUGLlAS e v et it eeeeeeeeeeennn $ 29.99 1.40
Tractor. v e ettt e et e eeeenn $ 13.13 ** 2.95

TRAFFIC SIGNALIZATION:

Groundsman
D130 V4 =S ol S 17.90 3.41
DOUGLlaAS e e ittt et ee e teeeennnnn S 18.67 7.17

TRUCK DRIVER

Distributor
DENVEY e vt e ettt e eeeeeeeennn $ 17.81 5.82
DOUGLlAS e vt e i eeeeeeeeeeeenn S 16.98 5.27
Dump Truck
DENVET e vttt ettt ee et e eeeennn $ 15.27 5.27
DOUGlasS. vt ieeeneeeeennnnn $ 16.39 5.27
Lowboy TrucCK......oueueeeenen.. $ 17.25 5.27
Mechanic.......uiiiiiieeenn. $ 26.48 3.50
Multi-Purpose Specialty &
Hoisting Truck
DENVET e ittt et ettt $ 17.49 3.17
DOUGLlAS e et e i eeeeeeeeeennnn $ 20.05 2.88
Pickup and Pilot Car
DENVET e vt ettt et ettt eeeennn $ 14.24 *x* 3.77
DOUGLlaS . vttt eeeeeennnnn $ 16.43 3.68
Semi/Trailer Truck......... $ 18.39 4.13
Truck Mounted Attenuator....$ 12.43 *%* 3.22
Water Truck
DENVET e vt ettt et ettt eeeennn $ 26.27 5.27
DOUGlasS. ot ieeeenneeeennnnn $ 19.46 2.58

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
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Office of Human Resources
Supplemental Rates
(Specific to the Denver Projects)

Revised 01/01/2022)
Classification Base Fringe
Guard Rail Installer $15.87 $3.20
Highway Parking Lot Striping:
Painter $15.87 $3.21
Ironworker (Ornamental) $26.05 $12.00
Laborer Removal of Asbestos $21.03 $8.55
Laborer (Landscape & Irrigation) $15.87 $3.16
Laborer: Traffic Control (Flagger) $15.87 $3.05
Laborer: Stationary Flags(
excludes Flaggers) $15.87 $3.22
Line Construction Lineman, Gas Fitter/Welder $36.88 $9.55
Line Eq Operator/Line Truck Crew $25.74 $8.09
Millwright $28.00 $10.00
Pipefitter $30.45 $12.85
Plumber $30.19 $13.55
Power Equipment Operator
(Tunnels Above and Below
Ground, shafts and raises): Group 1 $25.12 $10.81
Group 2 $25.47 $10.85
Group 3 $25.57 $10.86
Group 4 $25.82 $10.88
Group 5 $25.97 $10.90
Group 6 $26.12 $10.91
Group 7 $26.37 $10.94
Power Equipment Operator Group 1 $22.97 $10.60
Group 2 $23.32 $10.63
Group 3 $23.67 $10.67
Group 4 $23.82 $10.68
Group 5 $23.97 $10.70
Group 6 $24.12 $10.71
Group 7 $24.88 $10.79
Truck Driver Group 1 $18.42 $10.00
Group 2 $19.14 $10.07
Group 3 $19.48 $10.11
Group 4 $20.01 $10.16
Group 5 $20.66 $10.23
Group 6 $21.46 $10.31
Truck Driver: Truck Mounted
Attenuator $15.87 $3.22

Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete
classifications used.
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XVI.

Page 63
Lien Release Forms

ATTACHMENT 10, LIEN RELEASE FORMS

o DENVER INTERNATIONAL AIRPORT

_—

DEN PARTIAL LIEN RELEASE — CONSTRUCTION
Project: Date:
City Contract No. Current Subcontract
Amount: S
FROM: (1) Last Progress Payment for billing
Subcontractor period ending
20
Address: S
City/State: (2) Progress invoiced for previous billing
period (if unpaid) 20
Telephone: S
TO: (3) Progress invoiced for current billing
Contractor period ending
20
Address: S
City/State: (4) Total Paid to Date:
S
( ) MBE/WBE( ) SBE ( ) DBE () Non

The Undersigned hereby certifies that all costs, charges or expenses incurred by the undersigned or on
behalf of the undersigned for any work, labor or services performed and for any materials, supplies or
equipment provided on the above referenced Project or used in connection with the above referenced
Subcontract (the "Work Effort") have been duly paid in full to date.

The Undersigned further certifies that each of the undersigned's subcontractors and suppliers that
incurred or caused to be incurred, on their behalf, costs, charges or expenses in connection with the
undersigned's Work Effort on the above referenced Project have been duly paid in full to date.

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Lien Release Forms

The Undersigned hereby (1) acknowledges receipt of the progress payment referred to above as the Last
Progress Payment which, when added to the total of all previous progress payments, constitutes full
payment, less retainage, for all labor, services, material and supplies which the undersigned has provided
for use in and upon the project described above through , 20 and, (2) hereby
releases the Contractor, surety, the City and County of Denver, and any intermediate subcontractor or
supplier of any tier from any and all claims prior to the above mentioned date, except for the withheld
retainage.

The Undersigned also hereby agrees that the Contractor, Surety, the City and County of Denver, and any
intermediate subcontractor or supplier of any tier shall be released from any and all claims arising out of
its performance or non-performance of any contract associated with the above project through ,
20, except for withheld retainage after it has received full payment, less retainage, of the amount
invoiced for the current billing period.

As additional consideration for the payments referenced above, the undersigned agrees to defend,
indemnify and hold harmless the City, its officers, employees, agents and assigns and the above-
referenced Contractor from and against all costs, losses, damages, causes of action, judgments under the
subcontract and expenses arising out of or in connection with any claim or claims against the City or the
Contractor which arise out of the Undersigned's performance of the Work Effort and which may be
asserted by the Undersigned or any of its suppliers or subcontractors of any tier or any of their
representatives, officers, agents, or employees.

It is acknowledged that this release is for the benefit of and may be relied upon by the City and the
referenced Contractor.

The foregoing shall not relieve the undersigned of any obligation under the provisions of the
Undersigned's subcontract, as the subcontract may have been amended, which by their nature survive
completion of the Undersigned's work effort including, without limitation, warranties, guarantees,
insurance requirements and indemnities.

Subcontractor:

Certified by:

Title:

Date:

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Lien Release Forms

| u DENVER INTERNATIONAL AIRPORT

.

DEN FINAL LIEN RELEASE — CONSTRUCTION (Subcontractor)

Project: Date:
City Contract No. Subcontractor Contract No.
Dated: , 20
FROM:
Subcontractor: (1) Last Progress Payment for billing
period ending
, 20
Address: S
City/State: (2) Does not apply
Telephone:
TO:
Contractor: (3) Does not apply
Address:
City/State: (4) Total Paid to Date:
S
( )SBE( )DBE( )MBE ( )WBE ( )Non

The Undersigned hereby certifies that all costs, charges or expenses incurred by the undersigned or on
behalf of the undersigned for any work, labor or services performed and for any materials, supplies or
equipment provided on the above referenced Project or used in connection with the above referenced
Subcontract (the "Work Effort") have been duly paid in full.

The Undersigned further certifies that each of the undersigned's subcontractors and suppliers that
incurred or caused to be incurred, on their behalf, costs, charges or expenses in connection with the
undersigned's Work Effort on the above referenced Project have been duly paid in full.

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Lien Release Forms

The undersigned Subcontractor hereby (1) acknowledges receipt of the progress payment referred to
above as the Last Progress Payment which, when added to the total of all previous progress payments,
constitutes full payment for all labor, services, materials and supplies which the undersigned has provided
for use in and upon the project described above through , 20 and,
(2) hereby releases the Contractor, Surety, the City and County of Denver, and any intermediate
subcontractor or supplier of any tier from any and all claims prior to the above mentioned date.

The Subcontractor also hereby agrees that the Contractor, Surety, the City and County of Denver, and any
intermediate subcontractor or supplier of any tier shall be released from any and all claims arising out of
its performance or non-performance of any contract associated with the above project.

As additional consideration for the payments referenced above, the undersigned agrees to defend,
indemnify and hold harmless the City, its officers, employees, agents and assigns and the above-
referenced Contractor from and against all costs, losses, damages, causes of action, judgments under the
subcontract and expenses arising out of or in connection with any claim or claims against the City or the
Contractor which arise out of the Undersigned's performance of the Work Effort and which may be
asserted by the Undersigned or any of its suppliers or subcontractors of any tier or any of their
representatives, officers, agents, or employees.

It is acknowledged that this release is for the benefit of and may be relied upon by the City and the
referenced Contractor.

The foregoing shall not relieve the undersigned of any obligation under the provisions of the
Undersigned's subcontract, as the subcontract may have been amended, which by their nature survive
completion of the Undersigned's work effort including, without limitation, warranties, guarantees,
insurance requirements and indemnities.

Subcontractor:

Certified by:

Title:

Date:

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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June 16, 2022
Denver International Airport
ON-CALL AIRFIELD CONSTRUCTION SERVICES

RFP NO. 202162810

ADDENDUM NUMBER ONE

This Addendum Number 1 supersedes and/or supplements all portions of the Bid Documents with which it conflicts.
Bidders must acknowledge receipt of this addendum on Attachment 1, Part 1 of the Bid Forms.

Shelley Be((ry 4
Contract Administrator

Contract Procurement

1)
E}, DENVER

m flydenver.com THE MILE HIGH CITY
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PN

ON-CALL AIRFIELD CONSTRUCTION SERVICES
RFP NO. 202162810

ADDENDUM NUMBER ONE

Scope of this Addendum

Addendum Number 1 includes modifications to the following Bid Documents issued June 8, 2022. These modifications
are deemed necessary by the City and County of Denver.

RFP LETTER
The schedule of activities is amended as follows:

Schedule of Activities
This projected schedule is an estimated timeline and is subject to change at the sole discretion of the City. All times listed
in this document are understood to be Denver local time.

Event Date
RFP Advertisement June 8, 2022
Optional Pre-Proposal Conference June 16, 2022 at 10:00AM Denver Local Time
Last Date to Submit Written Questions June 30, 2022 by 2:00PM Denver Local Time
Proposal Due Date July 13, 2022 by 2:00PM Denver Local Time

Pre-Proposal PowerPoint — Key Dates
The key dates will be updated on the Pre-Proposal PDF posted on BidNet. The key dates are amended as follows:

* Last Day to Submit Questions through BidNet
* June 30, 2022 by 2:00 PM Denver Local Time; submit to
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation
*  Proposal Due Date
e July 13, 2022 by 2:00 PM Denver Local Time
*  Please monitor the BidNet website for project updates,
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation

Questions & Answers

Addendum 1 provides a response to the sole vendor question received to date in BidNet. This Q& A Document 1 is
attached. A final addendum will be issued following the deadline for questions due on Thursday, June 30, 2022, by 2:00
PM Denver Local Time.

1)
Eg DENVER

THE MILE HIGH CITY

m flydenver.com


https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation
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The total number of pages (including cover sheet) contained in this Addendum Number One is Four (4).

* % % %k % 3k *x

End of Addendum Number 1.

1)
Eg DENVER

THE MILE HIGH CITY

m flydenver.com
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Questions & Answers - 1

Project 202262810 - On-Call Airfield Construction Services
Buying Organization City and County of Denver Department of Aviation
No Question/Answer

Q1 Question: Proposal Due Date

Would DEN be willing to extend the proposal due date by a week in order to avoid potential PTO
(vacation) scheduling conflicts resulting from the Independence Day holiday?

Answer: The deadline for proposals and questions has been extended. The new due date for
Questions will be Thursday, June 30, 2022 by 2:00PM Denver Local Time. The new due date for
Proposals will be Wednesday, July 13th by 2:00PM Denver Local Time.

Question Date

06/10/2022
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July 1, 2022

Denver International Airport
ON-CALL AIRFIELD CONSTRUCTION SERVICES
RFP NO. 202262810

ADDENDUM NUMBER TWO

This Addendum Number 2 supersedes and/or supplements all portions of the Bid Documents with which it conflicts.
Bidders must acknowledge receipt of this addendum on Attachment 1, Part 1 of the Bid Forms.

Shelley Bé/rry v
Contract Administrator

Contract Procurement

E’.’% DENVER

' THE MILE HIGH CITY

m flydenver.com
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ON-CALL AIRFIELD CONSTRUCTION SERVICES
RFP NO. 202262810

ADDENDUM NUMBER TWO

Scope of this Addendum
Addendum Number 2 includes modifications to the following Bid Documents issued June 8, 2022. These modifications

are deemed necessary by the City and County of Denver.

QUESTIONS AND ANSWERS
Addendum 2 provides responses to the remaining questions received by the deadline. This Q&A Document 2 is attached.

The total number of pages (including cover sheet) contained in this Addendum Number Two is Four (4).

% % %k 3k % %k *x

End of Addendum Number 2

1)
E}, DENVER

THE MILE HIGH CITY

m flydenver.com



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

Questions & Answers - 1

Project 202262810 - On-Call Airfield Construction Services

Buying Organization City and County of Denver Department of Aviation

No Question/Answer Question Date
Q2 Question: Positions - Rates & Markups 06/27/2022

Please confirm what is to be entered in Section A - Position on the Schedule of Rates & Markups Form?
Is it to be a person, burdened hourly rate, or both?

Answer: Section A should include both.

Q3 Question: Yearly Update 06/27/2022
Will the contractor be allowed to update Core Staff rates each year? The contract states it "May" be
allowed, can you please confirm Core Staff rates will be allowed to be adjusted with inflation on the
anniversary of the contract?

Answer: Core Staff rates establish the initial rate. We will revise the contract during negotiation to

contain a 3% maximum annual increase.

Q4 Question: Core Staff Markup 06/27/2022
Can you please confirm where between Exhibit K, Exhibit L, & the Schedule of Rates & Markups that
Core staff markup is to be applied? It does not appear that Section B “"Labor Markup" is applied to the
core staff.

Answer: Use Exhibit K to determine your mark-up (multiplier) and apply in the multiplier column in

Exhibit L.

Q5 Question: MWBE Participation 06/27/2022
Will each task require separate MWBE documentation be completed with pricing?

Answer: MWBE goal applies to the cumulative performance for the contract duration, not per task.

Q6 Question: Exhibit L Empoyees 06/27/2022
Is the contractor to list all potential employees who may be identified as "Core Staff" and used on
individual Task orders on Exhibit L?

Answer: Yes, the contractor is to list all potential employees who may be identified as Core Staff.

Q7 Question: Non-MWBE Subs 06/27/2022
Since this is an On-Call RFP with widely variable project types and unknown costs please advise how
the contractor is supposed to fill out the List of Proposed Non-MWBE Subcontractors?

Answer: Fill the list with what Non-MWBE contractors you have identified and are committed to use if
the appropriate scope is included in a task order. If individual scopes of work require additional or

different subcontractors, you will be able to add those for the applicable task order.
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No

Q8

Q9

Question/Answer

Question: DSBO Form 1B
Since this is an On-Call RFP with widely variable project types please advise how the contractor is
supposed to fill out Form 1B and commit to MWBE Subs and Suppliers?

Answer: When completing the 1B, the Prime must choose their certified subs based on the scope of
work outlined in the RFP and those certified subs must be utilized in meeting the overall goal of the

project and completion of the contract. If additional scopes are identified in a task order and a MWBE
subcontractor not identified on your list is necessary, you will be able to add this subcontractor during
the contract. When and/or if additional subs are added, an updated 1B and an LOI for each sub must

be attached to the task order.

Question: Exhibit K Clarification

Our audited financial statement does not show a full breakdown of Fringe Benefits as shown in Exhibit
K, instead lines 13-21 are consolidated into a single number. Is it acceptable to utilize our Total Fringe
value and modify the Exhibit K to show the information requested? If utilization of "Total Fringe" from
our financial statement cannot be utilized would it be acceptable to estimate a breakout of Fringe Rates
to come up with a total percentage that matches our financial statement?

Answer: A contractor may utilize the attached Fringe Benefit Spreadsheet to estimate their fringe
benefits on an individualized basis. This is for an estimate only, as the amounts are dependent upon
fringe approval. Approval requires that benefits meet our minimum standards and sufficient backup

documentation is provided.

Question Date

06/27/2022

06/27/2022
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ON-CALL AIRFIELD

CONSTRUCTION SERVICES FLATIRON

July 13, 2022

Shelley Berry, Contract Administrator
Denver International Airport

8500 Pena Boulevard, Room 8810
Denver, CO 80249-6340

Re: Request for Proposals for RFP No. 202262810 — On-Call Airfield Construction Services

Dear Shelley Berry and Selection Committee,

Denver International Airport (DEN) is currently the sixth busiest airport in the United States—with
plans for continued growth. Flatiron understands that maintaining safe operation and a high level of
service on the airfield infrastructure is key to airport operations and the customer experience.

Flatiron Constructors, Inc. (Flatiron), formally expresses our interest in providing construction services
for Contract No. 202262810, On-Call Airfield Construction Services (Project). Our team has reviewed
the Request for Proposal (RFP) in its entirety and fully understands the scope of work to be completed
under this contract. Furthermore, our team understands the dynamic nature of the on-call contract
format, and is committed to working with DEN throughout the entire process to ensure the project
goals and expectations are met. Our team, led by Stephen Wheeler, with support of Grant Johns, is
fully committed to ALWAY'S providing a dedicated team of key personnel to handle any project and
ensure the work is completed, with the utmost quality, on time and on budget. Our key personnel are
100% fully committed to all task orders presented by DEN.

We are familiar with DEN’s
expectations, and know how to effectively engage DEN’s stakeholders and how to construct work
within FAA specifications. We are committed to delivering a quality project that meets or exceeds
DEN’s expectations. Flatiron’s proposal demonstrates our team’s qualifications to perform the work on
the Project, and will address the following topics as requested by DEN.

COST-EFFECTIVENESS

Our team understands that projects Airside at DEN require unique coordination with adjacent
airport operations in order to prioritize public safety and ensure DEN’s stakeholders (airlines and
concessionaires) remain unaffected. Our goal during construction will be to streamline the planning
process by tailoring Flatiron’s existing work plans to meet the needs of each task order, as well as
engage DEN and your stakeholders throughout the process, minimizing disruptions to the airport
and its existing facilities while maximizing efficiencies. We will ensure that cost effectiveness is
maximized, simultaneously meeting quality standards.

UNDERSTANDING THE PROJECT

Our team has displayed an ability to successfully perform or manage all of the potential scopes of work
listed under the General Statement of Work provided in the RFP. We will leverage our experience to
develop solutions and overcome the challenges associated with all proposed task orders.

RFP NO. 202262810 4
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ON-CALL AIRFIELD

CONSTRUCTION SERVICES FLATIRON

KEY PERSONNEL AND ABILITY TO RESPOND

Our key personnel have played a large part in the successful completion of Flatiron’s projects in the
recent years. They have standing relationships with the DEN Airside engineering team and have
displayed a commitment to quality, safety, and success at DEN. In addition to our key personnel,

the Flatiron team has established bench strength at DEN, and has more than 25 qualified salaried
supervisors, coupled with nearly 100 badged craft employees, ready to assist DEN on any project; big
or small.

EXPERIENCE/PAST PERFORMANCE

As arecognized DEN Contractor, our lessons learned and proven innovations over our completed
projects will allow seamless transitions into any task order and let our team effectively partner with
DEN, ensuring DEN’s expectations are ALWAY'S met. With extensive experience working at DEN,
specifically Airside, we will continue to look for ways to minimize impacts on DEN operations,
ensuring the needs of DEN stakeholders are met first and assuring that the passenger experience is
never impacted.

EQUIPMENT AVAILABILITY

The Flatiron team maintains a full paving spread and batch plant at all times to facilitate our open
contracts. We own additional batch plants, paving equipment, and a countless amount of rented and
company owned heavy equipment that can be mobilized at a moment’s notice to ensure DEN gets

the best costs, timeliness, and performance to complete any project. In addition, our team has strong
relationships with qualified and badged subcontractors who can provide supplemental services such as
electrical-testing equipment so that the airfield lighting systems are always functioning properly.

PUTTING DEN FIRST

We are excited to collaborate with DEN to successfully navigate this project’s challenges and find
effective solutions to deliver the highest value project. Our team values our continued partnership with
DEN, and our DEN First mentality allows our team to prioritize DEN and your stakeholder’s needs
and goals. Flatiron will provide the best team, best pricing, and produce the best quality to ensure our
relationship with DEN continues to grow. Flatiron wants to be a partner that helps DEN become one of
the leading airports in the United States and the World.

Flatiron respectfully request your team’s consideration, and looks forward to continuing to build upon
our successful working relationship. Should there be any questions about our submission, I (Grant
Johns), as always, can be reached day or night at the contact information below.

Thank you for the opportunity to submit this proposal. We certify the truth and correctness of its entire
contents. We look forward to the opportunity to perform the on-call construction services for DEN.

Sincerely,

Cﬁ Johns

Vice President, District Manager, Colorado Division
720.508.5015 | gjohns@flatironcorp.com

RFP NO. 202262810 5
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COST EFFECTIVENESS/

PRICING

COST-EFFECTIVENESS
AND EFFICIENCY

Over the past seven years, the Flatiron team has
successfully completed 20 projects at DEN, ranging
from $685,000 to $42,405,000. Additionally, Flatiron
has achieved the minority/women owned business
enterprise (MWBE) goal on each of these projects,
some of which required 30% MWBE participation. On
each of these projects, our team has proven through

a systematic management approach, we can deliver
projects on time and under budget, without sacrificing
quality.

Our team shares a unified voice in putting DEN First.
The Flatiron team is willing to make every effort to
work with DEN to ensure that project goals are being
met. From our experience at DEN, we have learned
how to adapt quickly to changes, and are consistently
seeking innovative solutions to issues that may arise.

An example of Flatiron’s cost effective approach is
from our Gate Apron project(s): we generated over
$2M of cost underruns by working with DEN to
optimize the proposed design. DEN was then able to
capitalize on these cost savings to replace deficient
grease traps on Concourse C, alleviating future
maintenance costs. Our range of experience on projects
at DEN, many of which we were a subcontractor to
other on-call contractors, further demonstrates that no
project is too big nor too small for Flatiron.

Flatiron retains all cost reporting documents from

our previously completed projects which will help
accelerate cost analyses and will provide sound backup
during task-order negotiations with DEN and Project
Controls. Flatiron will leverage our experience at DEN
to apply and prepare estimates for each task order,
using historical rates from past projects. This will
allow us to expeditiously price task orders, ensuring
DEN consistently receives competitive pricing within
the prescribed timeline.

To further highlight Flatiron’s ability to work
efficiently and cost-effectively, we can look at our
consistent workflow at DEN over the past five years.
Flatiron currently, and has consistently over the last

seven years, has over 100 badged employees. Our
existing projects give our team the unique opportunity
to share personnel, equipment, and resources as needed
on this project. Our backlog at DEN gives us an ability
to maintain a large workforce of badged employees

at all times, improving our team’s responsiveness

and alleviating delays and additional expenses of
badging—all of which equate to cost savings for DEN.

To summarize our cost effective philosophy, we

want to put DEN First. Our team currently has the
workforce in place that understands how to work at
DEN, and we have the processes in place to ensure
total compliance with all regulations. Our skilled
craftsmen possess the much needed experience
required to understand the logistics of working Airside
at DEN. Flatiron understands the importance of being
present yet “unseen’ in order to minimize the impacts
to DEN’s operations. Additionally, we have developed
a strong bond with many trade partners, all of whom
know how to be successful at DEN and are committed
to working with Flatiron to deliver successful projects
to DEN. We will use the same cost-effective approach
that has been displayed on our past projects to ensure
our team delivers a quality project that meets DEN’s
goals.

PROVEN VALUE

We have now begun construction
on the second phase of the project

and Flatiron is again jumping in with an
aggressive effort to keep this project ahead of
schedule and within budget. It is a pleasure
to work with a contractor like Flatiron and

I am looking forward to another successful
construction season and completing this
significant construction project with them.

— Craig Snyder, PE
Stantec, Construction Project Engineer

RFP NO. 202262810
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ON-CALL AIRFIELD
CONSTRUCTION SERVICES

FLATIRON

QUALITY CONTROL PHILOSOPHY

Flatiron’s philosophy on quality is do it right the first time,
ALWAYS! We emphasize that our team produces comprehensive
work plans for each major work activity. Flatiron has successfully
completed many of the major scopes of work identified in this
RFP under the General Statement of Work. Our team understands
DEN’s expectations and we will use our past experience and
lessons learned to continue to produce high quality work at DEN.

Flatiron’s quality philosophy is consistently reiterated with our
subconsultants, where our no-comprise approach to quality

is routinely incorporated into the project culture. This was
demonstrated on Concourse C where Flatiron had hired a
subconsultant that was producing work that did not meet DEN’s
standards and expectations. Flatiron recognized the problem

and immediately removed the defective work—requiring no
additional expense, scheduled assistance from DEN, or Flatiron
internal technical support to our subconsultant prior to restarting
work—to ensure full quality compliance moving forward. This
proved successful for the remainder of the project. Additionally,
Flatiron worked diligently, double shifting and working weekends
to mitigate the time spent correcting these issues in order to open
gates on time and ensure future phases finished on schedule.

Our crews are taught to punchlist as they go, guaranteeing each
phase is completed before moving on to the next. Flatiron will
not sacrifice quality for production. Our team operates under the
philosophy that we work as a team to develop the plan, work the
plan in the field, and check the plan daily. We will collaborate
with DEN on every task order to ensure we fully understand
DEN’s expectations prior to beginning work. Our team develops
quality control programs for each project, specifically tailoring
it to the client’s requirements and scope of work, with the
understanding that the Quality Control Plan is a living document
and will remain updated to meet the needs of each task order.

Flatiron continues to create quality control checklists that identify
testing and inspection hold points. This ensures all quality-control
requirements are met and physically signed off by DEN QA,
prior to moving to the next operation. Flatiron implemented this
process at DEN to ensure our craft employees understood the
testing expectations and that all documentation was in place so
that the intent of the design was always achieved. Following this
process prevents conflicts during operations and minimizes errors
and cost impacts due to re-work.

FLATIRON’S DETAILED WORK

PLANS FOR ALL MAJOR WORK
ITEMS

Construction Method Statements
detailing the work to be
performed and methodology of
construction.

Quality control checklists
identifying all required quality
specifications, hold points and
testing frequencies.

Comprehensive job hazard
analysis detailing all safety
concerns, engineering controls
and personal protection
equipment (PPE).

All pertinent plan sheets and
specifications. These work
plans have been, and will

be, developed by project
superintendents, engineers and
subconsultants. This will certify
that the people performing the
work create the plans, understand
expectations, and implement the
plans as developed. These plans
have been, and always will be,
developed with the assistance
of Flatiron quality control and
DEN quality assurance (QA)
and project management staff.
No plan is ever put into place
without full concurrence and
written DEN approval.

RFP NO. 202262810
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ON-CALL AIRFIELD
CONSTRUCTION SERVICES

FLATIRON

CHOOSING THE RIGHT TEAM

Flatiron lives DEN’s values by embodying two
simple phrases: put DEN First and Right Size, Right
Fit. As mentioned above, our previous experience
shows that no job is too small nor too large for our
team. We understand the importance of building the
right team for each project and managing our team to
ensure we do not over extend our internal resources.
The key personnel listed in Section 4 of this proposal
will provide an initial baseline for the team; however,
based on task-order complexity, Flatiron can always
supplement the team with additional support, as
needed. Vice versa, if a task order is smaller in scope,
Flatiron will look to run a leaner supervision team,
consequently removing support as needed to reduce
overhead costs—as always, reviewing the team
composition with DEN prior to implementation.

Flatiron will always analyze each task order and
understand the complexities and challenges before
selecting the right team. We will assess the benefits of
self-perform versus subcontract, and always consider
price, resource availability, and experience when
making this decision. Additionally, we will look for
the most effective way to utilize our vast network

of MWBE partners to provide cost-effective, high
participation and the best quality. We will always
make good-faith efforts in our request for participation
from the MWBE community to engage maximum
participation. Flatiron identifies scopes of work that
provide maximum participation opportunities to
qualified MWBE firms and promote opportunities for
both large and small MWBE subcontractors to ensure
DEN and DSBO goals are met on every task order.
Flatiron is fully committed to mentoring MWBE
companies that may be new to DEN and support their
development to ensure their success working Airside.

After the supervision staff and subcontractors are
selected, Flatiron will select the appropriate craft
personnel to perform the work. Our team currently
has over 100 badged craft personnel who understand
how to drive and operate logistically Airside at DEN.
This bench strength gives our team the ability to select
the right crew for every task and to mobilize on a
moment’s notice.

SUBCONTRACTOR MANAGEMENT
Successful subcontractor management starts with
selecting the right partner for the job. Flatiron
considers the following key factors when selecting our
trade partners for each project: safety record; relevant
experience; available staff and their experience;

past performance regarding quality, schedule, and
execution; contract compliance; MWBE participation;
and price. We have learned that taking the time to
select the right partner up front significantly improves
project efficiency and minimizes costly changes and
disputes. At Flatiron, we value our local subcontractor
community and understand that we cannot
successfully complete a project without their expertise.
Consequently, we view them as partners on the
project. Flatiron will team with our trade partners to
develop work plans for all major scopes of work. We
will hold planning meetings to review project plans
and specifications, ensuring complete understanding
by all parties. We will discuss the quality control,
safety, traffic control, and environmental compliance
requirements for each major work item and clearly
identify them in the work plans. After work plans are
developed and approved by Flatiron QC and our trade
partners, we present the work plans to DEN in a pre-
work meeting. Flatiron’s project management team
and QC reviews the work performed on a daily basis.
If issues arise, Flatiron stops work and collaborate
with trade partners to develop corrective actions to
mitigate further issues prior to continuing.

UTILIZE LESSONS LEARNED
AND OUR COMPETITIVE EDGE

Batch Plant

As of 2021, Flatiron’s on-site batch plant carries six
mix designs used extensively for our ongoing work
at the airport including: P-153, P-220, P-304, P-308,
P-501 and P-601. Although not producing Class E
mix at this time, Flatiron is the only contractor to hold
a CDOT approved Class E mix design — this high-
early concrete mix reaches 3,000 PSI in less than six
hours. Our 2016 work on Péna Boulevard shows our
capability to repair, remove and re-pour defective
concrete to reopen paving surfaces in an eight-hour
shift avoiding public impacts.

RFP NO. 202262810
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ON-CALL AIRFIELD
CONSTRUCTION SERVICES

FLATIRON

Badged Concrete Mixer Trucks

Our drivers already have badge access and do not
require escorts to access jobsites inside the airfield.
Using our own mixer trucks provides cost savings
compared to third-party trucking companies and will
allow us to best control schedules of materials and
deliveries.

Crush & Recycle

Over the past several years, Flatiron has helped DEN
create a culture with contractors performing crushing/
recycling operations on DEN property, specifically

in close proximity to the airfield with no impacts to
Landside or Airside traffic. Flatiron has proven to

be a contractor that puts DEN First and looks for
ways to improve efficiency and cut costs. On our
Gate Apron projects, our crews crush existing lime
treatment and reuse in our Cement-Treated Subgrade
to reduce the needed cement content and reduce costs
of construction.

Self Perform

The ability to self-perform a high percentage of the
work, if needed, gives us a unique flexibility over

the life of this contract. The Colorado construction
market is, and will continue to be, saturated for the
foreseeable future. Companies who cannot self-
perform specialized scopes of work such as concrete/
asphalt recycling will be competing for subcontractor
resources which can result in higher prices for DEN.

Sharing Crew and Equipment

If DEN negotiations are successful, we will manage
the construction from either our on-site trailers or via
our Colorado Regional Office on Tower Road, located
within 6 miles of DEN. Using this local office will
reduce the need for DEN to provide office space for
the On-Call and minimize field-office overhead and
temporary facility costs typically incurred at remote
project locations. The close proximity to the project
creates opportunity for DEN to maximize construction
scope afforded within the project’s budget. Our team
will also look for creative ways to share resources,
personnel, and equipment across our other DEN
projects, to better utilize indirects and produce
economy-of-scale efficiencies to best staff multiple
projects. This will provide DEN the best-quality
project at the most competitive price.

PROVEN VALUE: TAXIWAY ECHO ECHO
CONSTRUCTION PROJECT

When a change to the Taxiway Echo Echo
Construction project’s geotechnical requirements
was identified after the bid, the Flatiron team
took proactive action to analyze the difference,
identify potential solutions, and propose a value
engineering savings opportunity resulting in
$162k. After working with DEN on the issue, the
project team identified additional measures to
reduce the initial cost impact by $300k.

The Intangibles

Flatiron truly embodies putting DEN First and
consistently does whatever is needed to support DEN
at all times. A recent example of this is on the 7axiway
Echo Echo Construction Project, shown in the
graphic above.

The longstanding relationship and true partnership that
Flatiron brings to DEN provides a competitive edge,
as DEN can always trust that we are making DEN a
priority at all times.

Flatiron Technical Services

Flatiron’s in-house technical services group, which
includes Colorado Professional Engineers, specialized
in geotechnical and structural design, are available to
assist DEN to optimize design solutions. This group
can help improve construction time and cost, minimize
risk, and increase safety and quality through smart
design. In addition, this group, located in nearby
Broomfield, Colorado, can be engaged at a moment’s
notice to assist in generating temporary shoring,
pavement designs, and temporary construction
methods to expedite schedules.

RFP NO. 202262810
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MWBE EQUITY, DIVERSITY &
INCLUSION PLAN (MWBE EDI PLAN)

Over the past seven years, Flatiron has experience on 27 projects at DEN, ranging from $400K to $1.1B. Of
these 27 projects, Flatiron has never failed to achieve the Minority/ Women Owned Business Enterprise (MWBE)
participation goal. As an organization, Flatiron is considerate of the importance cultural contributions play in
shaping the social and personal wellbeing of our workplace and community. We have external—the MWBE
Liaison Program at DEN—and internal—Diversity and Inclusion Growth Group (DIGG) Program—programs
in-place to realize this goal.

MWBE LIAISON PROGRAM/MWBE COORDINATOR

Flatiron’s continuous presence at DEN has

led to the development and implementation of
its MWBE Liaison Program, which provides :

oversight and assistance to firms through
coaching and mentoring. Led by MWBE
Coordinator Reggie Gamlin, the program offers
MWBEs support to identify process barriers
and tools to control and manage issues, suchas  [2 = i F] " T
change orders, payments, or proper commercial : e, <
function. This information resource guides a0l oo

MWBESs in doing business a.t DEN an_d 'ass‘ists On the Concourse Expansion Projects, Reggie and his team
MWBE trade partners frorp initial solicitation worked with 30+ small businesses to help obtain MWBE
through contract opportunity. Certification. Today, 12 of those businesses are certified &

The program begins with post kick-off meetings 7€PF esented in Denver’s MWBE community.

for all Tier 1 Primes and MWBEs awarded.

This meeting provides direction and clear expectations as part of an on-boarding process that reviews, evaluates
and describes each participants MWBE Participation Plan. It is important that we know our Tier 1 Primes’
commitments to MWBE participation and their plans to reach them within their established procurement process.

<

DIGG Program

In 2020, Flatiron established an internal DIGG Program focused on creating a prosperous and inclusive culture
for all employees. DIGG i1s developing a new Diversity & Inclusion Strategy that influences the way Flatiron
does business, providing programs for personal and leadership development.

DIGG is committed to providing these cultural contributions through four concentration areas that align with

DENs MWBE EDI Plan expectations:

1. Attract. Focused on attracting diverse candidates by strengthening our relationships with targeted universities
and diversifying our employer brand.

2. In luence Business Strategy. Our Diversity & Inclusion Strategy policies and procedures are established and
integrated into our business model to improve negotiated contract pursuits.

3. Retain & Advance. Targeting current employees we offer early, mid and late career planning, as well as
inclusive leadership training and women’s leadership experience.

4. Build Inclusive Culture. At every level of theorganization we are challenging leaders to build an inclusive
culture. We have establishedregional inclusivity groups that look for opportunities to celebrate diversity and
discuss inclusion.

RFP NO. 202262810 1"
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ON-CALL AIRFIELD

CONSTRUCTION SERVICES FLATIRON

KEY PERSONNEL SUPPORT FOR THE MWBE EDI PLAN

We are committed to the MWBE EDI Plan, and support DEN’s Vision 100 objectives for a more equitable,
diverse, and inclusive workforce gathered from the local community. We have been working to continually
enhance our MWBE commitment since we began working with DEN in 2015. The names, contact information,
and responsibilities for MWBE EDI support personnel are included in Table 2.1.

MWBE UTILIZATION STRATEGIES
Our MWBE EDI Plan includes a multi-tiered approach to provide maximum MWBE utilization and
participation to support best-for-project requirements Some key components of this process include:

* Working directly with the procurement team to understand and breakout complete scopes of work to
maximize participation by right-sizing work scopes.

¢ Collaborating with all Tier 1 Primes to understand their small business objectives and provide talented
referrals and access to the project database to assist them in realizing them.

* Supporting project notifications and subcontractor outreach efforts.

Table 2.1: Task Personnel & Their Commitment to the MWBE EDI Plan

Name & Title Contact Information & Responsibilities
Stephen SWheeler@flatironcorp.com | 310.261.0471
Wheeler Stephen monitors schedule and budget progress while fostering an inclusive

culture. From day one he manages community outreach to make sure
we inform and encourage MWBE entity participation. He also manages
communications and contract negotiations to confirm fair contracts.

Project
Manager

Jeremy JBresina@flatironcorp.com | 303.931.9496

Bresina Jeremy is essential in task-based project (Task) breakdown, day-to-day
Project activities, training and mentorship of trade craftsman to plan for and deliver
Superintendent the best project outcome that benefits the community as a whole.

RGamlin@flatironcorp.com | 720.208.8932

. Reggie coordinates extensive efforts with primary stakeholders at DEN and
Gamlin is highly involved in verifying our small business community is aware of all
MWBE contract opportunities. Reggie collaborates with DEN Commerce Hub, the
Coordinator Hispanic Contractors of Colorado (HCC) and the local US DOT office to
reach as many new and existing small business owners as possible.

Katie KDeporter@flatironcorp.com | 702.494.8095

DePorter Focused on facilitating effective communication and outreach activities
Outreach/ throughout the Project, Katie is the face of Flatiron for the subcontractor
Community and MWBE community. Her ability to effectively communicate and guide
Engagement everyone through the process is essential to building the best team and
Coordinator guaranteeing success.

Reggie

RFP NO. 202262810 12
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ON-CALL AIRFIELD
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TECHNICAL ASSISTANCE & SUPPORT
SERVICES

We pursue all reasonable steps to eliminate obstacles to
participation, including the following:

Contract Requirements

In meeting contract requirements Flatiron has

worked closely with Reggie to implement a strong
MWRBE Liaison Program that includes: oversight

and assistance, MWBE/DBE Participation Plan
assistance, program management and training on
DEN policies and procedures. This is essential to
communicating key on-boarding information for
airside construction practices, like: site-specific safety
plans, badging and background check requirements,
ROCIP Insurance enrollment, responsibilities and
mobilization expectations. There are often firms
capable of performing work that are unable to achieve
the necessary bonding and/or insurance requirements,
especially for airport work. This frequently results in
a small portfolio of completed work or overall lack of
sufficient financial records as required by agencies.

Project Training

We also consider unique training needs that may be
required for each Task. On past projects, we have
assisted MWBE firms to get project-specific training
to increase their capabilities for the work. Other
MWBE community resource organizations we partner
with include: DEN’s Commerce Hub (DEN’s Business
Development Center), Colorado’s Procurement
Technical Assistance Center (PTAC) and educational
assistance from HCC’s Contractor’s Academy.

PROCUREMENT PROCESS

Our policy, and commitment, is for confirming
nondiscrimination in the award and administration
of work scopes by creating a level playing field

for all MWBEs to fairly compete for subcontracts.
When selecting firms, we evaluate their records for
safety, quality, qualifications, claims and performance
to make a decision in the Tasks best interest. We
pursue all reasonable steps to eliminate obstacles to
participation, including but not limited to: lower-
tier contracting, self-performed work, networking
opportunities and bid package alignment.

COMMUNICATION AND VENDOR
MANAGEMENT

MWRBE:s are part of ongoing, Task-wide interactions
that collaboratively plan and execute work. They are
contractually obligated to abide by the same safety,
quality, environmental and schedule requirements

as everyone else for their respective scope. We
coordinate with selected subcontractors in advance of
on-site work to verify use of designated ingress and
egress points, compliance with staging and laydown
requirements, to schedule all site activities and to
review schedule and budget details.

Weekly and monthly check-in and reporting with
each MWBE is essential to confirm subcontracting
requirements are followed and commitments met.
Like all other subcontractors, MWBEs are required
to submit monthly reports and document payments to
lower-tier subcontractors for verification.

STUDYING CAPACITY ON DEN'’S
CONCOURSE A-WEST & B-WEST
EXPANSION

When work first began on this CMAR Project,
Reggie and his team of experts developed a
Capacity Study that measured MWBE partner
interest, the services provided against applicability
and surveyed to identify viability and areas of
concern. This effort not only compiled a DEN-
specific MWBE database, it provides valuable
insights into how the MWBE community
perceived the work and its unique requirements.

Turner rfl‘

ATIRON

DEN Concourse Expansion M/WBE Capacity Study
R , :

E ion M/WBE Capacity Study

RFP NO. 202262810
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ON-CALL AIRFIELD

CONSTRUCTION SERVICES FLATIRON

Once a MWBE has completed their work, we support them in performing the closeout process to confirm all
project details are adequately captured. This includes mentoring them on how to close out their scope, including

quality turnover, final reporting, payment submissions and document control activities.

Figure 2.2 - Future Initiatives: Plans for

PAST PERFORMANCE . ) . i .
diversity and inclusion growth internally and

As of October 2021, DEN’s Concourse A-West and externally in the next five years.

B-West Expansion has awarded 85 First Tier MWBE’s as

Prime Contractors on CEP projects, making up 37% of the
subcontracted services. Of the total project value to-date the

MWBE commitment percentage is at 24.07% from the $177M | - Attract more diverse candidates

from first and lower tiecr MWBE subcontractor participation. - Strengthen relationships with targeted

This was made possible through our teams’ ongoing universities

commitment to reaching out to and engaging with MWBEs to
build strong, meaningful relationships.

- Create a more diverse employer brand
- Provide on-boarding support

To help with this process, Reggie created the MWBE Liaison
Program. Focused on setting MWBEs up for success, this
program helps local small businesses navigate DEN’s + Use policies & procedures to execute
processes, understand and properly submit DEN paperwork, Zzigzg%:ﬁig:ii) nms?’ii & manage
use LCP Tracker and submit the proper forms for payment.

There are also quarterly meetings that require all principals to

INFLUENCE BUSINESS STRATEGY

- Improve negotiated contract pursuits
- Increase outreach efforts to build the

participate in a discussion about allocations and where the local capacity of our small business trade
markets’ ability to support upcoming work is measured against partners

firms’ capacity. Flatiron also confirms all required Division - Expand our MWBE Liaison Program

of Small Business Opportunity (DSBO) paperwork has been - Continue our referral program to get small

business firms certified where possible

completed, tracked and change orders pertaining to MWBE

fe . MWBE iti i
work accounted for at this time. Understand communities capacity

& interest through research and analysis

FLATIRON’S CULTURE

As an organization, Flatiron is committed to EDI efforts RETAIN & ADVANCE

that support the communities we work and live in. These . Host inclusive leadership training

commitments come in several forms, but are all focused on . Plan for early, mid and late career

leaving behind positive public impacts, sustainable community progression

improvements and stronger stakeholder relationships. As - Foster women'’s leadership experience

described at the beginning of the section, Flatiron’s MWBE : Chlfllenge leaders to build an inclusive
culture

EDI Plan is built to reflect our corporate commitment to
diversity or DIGG Program that is built on four major
components: (1) Attract, (2) Influence Business Strategy, (3)

BUILD INCLUSIVE CULTURE

Retain & Advance, (4) Build Inclusive Culture. - Use the Inclusive Leader Toolbox

- Celebrate diversity & inclusion
FUTURE INITIATIVES - Maintain regional inclusivity groups
Flatiron is committed to promoting equity, diversity and - Continue employee engagement in

community contributions where we live and

inclusion internally and externally in the next five years. work

Our plan is described in Figure 2.2 and aligns with our DIGG

- Provide bridge builder-expertise for
Program. Bridges to Prosperity Program for
communities in need

RFP NO. 202262810 14
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Proposal Acknowledgment Letter

VILI. ATTACHMENT 1, PROPOSAL FORMS
Attachment 1, Part 1 Proposal Acknowledgement Letter

City and County of Denver
Denver International Airport

Proposer: Flatiron Constructors, Inc. Date: July 13, 2022

Chief Executive Officer

City and County of Denver

Business Management Services (Procurement) Office
Airport Office Building, Room 8810

Denver International Airport

8500 Pefia Boulevard

Denver, Colorado 80249-6340

In response to the Request for Proposal (RFP) dated June 8, 2022, for RFP NO. 202262810, the undersigned hereby
declares that he/she has carefully read and examined the proposal documents and hereby proposes to perform
and complete the work as required in the Scope of Work. Attached hereto are the completed responses to Parts
2, 3 and 4 of the Proposal Forms.

The undersigned agrees that this proposal constitutes a valid offer to negotiate a Contract with the City and County
of Denver (City) to perform the work described in the proposal documents.

After final agreement on the terms of the Contract has been reached, the undersigned agrees to execute the
Contract, which will be prepared by the City, in a timely manner.

The undersigned acknowledges receipt and consideration of the following addenda to the proposal documents:

Addenda Numbers; 1 (6/16/2022); 2 (7/1/2022)

The undersigned certifies that he/she has examined and is fully familiar with the proposal documents and has
satisfied him/herself with respect to any questions regarding the RFP which could in any way affect the
undersigned’s under ding of the Scope of Work or any estimate of the cost thereof.

"

Type or print name:

Signature:

Grant Johns

Proposer’s Business Address: 385 Interlocken Crescent, Suite 900, Broomfield, CO 80021

. mountaincentral@flatironcorp.com
E-mail address: @ P

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Proposal Data Forms

Attachment 1, Part 2 Proposal Data Form

City and County of Denver
Denver International Airport
(Please use this form)

‘Flatiron Constructors, Inc.
Proposer Name:

385 Interlocken Crescent Suite 900, Broomfield, CO 80021

Proposer Address:

Phone: (303) 485-4050 rax (303) 485-7684

Email: ___mountaincentral@flatironcorp.com

Federal Identification Number: 84-1245002

Grant Johns, Vice President

Principal in Charge (Name & Title):

Project Manager for this RFP (Name & Title): __ Stephen Wheeler, Project Manager

: . Lori Fernandez, Ethics and Compliance Counsel
Equal Employment Opportunity Officer:

Name(s) of Professional and Public Liability Insurance Carrier(s):

Commercial General Liability - Zurich American Insurance Co.

Professional Liability - Berkley Assurance Company

Parent Company Information
(If Applicable)

Flatiron Construction Corporation (FCC)
Name of Company:

Address: :385 Interlocken Crescent Suite 900, Broomfield, CO 80021
(303) 485-4050

(303) 485-7684

Phone: Fax

Contact Person: Todd Bennett

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Proposal Data Forms

Submittal is for (check one):

[0 Sole Proprietorship
[0 Partnership

A Corporation

If this is a corporation, then you are the (check one):

A Subsidiary

[0 Parent Company

State of Incorporation: Delaware

Is this a joint venture?

O YES
4 NO

If this is a joint venture, a certified copy of the Joint Venture Agreement must accompany this proposal.

Licenses to perform work (issuing authority, date and validity—please provide copies of all listed):

Flatiron Constructors, Inc. submitted their annual application for prequalification for the following work
categories: 1A Heavy Civil; 1F(2)-Concrete Roadway Paving; 1F(5)-Concrete Pavement Rehabilitation;
1G(1) - Major Bridge Work; and 3C-Concrete Airfield Paving. Our current prequalification ends on

June 30, 2022, however, per the attached correspondence from the City and County of Denver,

Flatiron Constructor, Inc.'s prequal is still active due to the timely submission of our application.

CERTIFICATION
The undersigned certifies that to the best of his/her knowledge, the information presented in this Proposal Data

Form is a statement of fact and that the Proposer has the financial capability to perform the work described in the
Proposer’s docum

W
Sighature M"é" Title Vice President

{
Print Name Grant Johns

Date  July 13, 2022

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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From: City and County of Denver

To: DePorter, Katie

Subject: Denver: Application Received — Flatiron Constructors Inc
Date: Friday, July 8, 2022 2:22:18 PM

CAUTION: This email came from outside of the organization. Think before clicking on links and attachments.

Krystal Guerra (City and County of Denver) has sent you the message included below.
Reference Number: 07155629-0001

View/Reply Message

DO NOT REPLY TO THIS EMAIL. YOU MUST LOGIN TO REPLY.

Hello,

Thank you for submitting your updates to the application that | required.
Currently, we are reviewing a high volume of applications and it may take a few
weeks for your application to go in front of the Board. Once the Board has
reviewed your application and a decision has been made, | will reach out via B2G.
If your prequalification ends on June 30, 2022, your prequal is still active due to
the timely submission of your application.

Please email me at doti.prequal@denvergov.org if you have any additional
questions.

Thank you for your patience.

View/Reply Message

If you have any questions, please email us at denver@mwdbe.com.

City and County of Denver
Office of Economic Development
http://www.denvergov.org/oed

http://denver.mwdbe.com
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Disclosure of Legal and Administrative Proceedings

Attachment 1, Part 3 Disclosure of Legal and Administrative Proceedings and Financial Condition

City and County of Denver
Denver International Airport
(Please use this form)

If no disclosure required in accordance with IlI-15, please sign affirmation statement.

The undersign affirms that Flatiron Constructors, Inc. (Proposer) has not been—rmfehfed—m—aﬁy—#egaal

y , volv ; ; has not filed
bankruptcy within the last ten (10) years; has not been debarred or suspended from blddlng/proposmg on any
Federal, State or local government procurements; and neither the Proposer nor its key employees have been
convicted of a bid/proposal-related crime, violation or felony in the last five (5) years.

M“@/ _ Vice President
Title

Signature

{
Print Name Grant Johns
Date Ju!y 13, 2022

If disclosure is required in accordance with 1-13, please use the following space to provide information. If
additional space is needed, please attach additional pages.

Please see attached list regarding any legal or administrative proceedings.

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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CONFIDENTIAL/PRIVILEGED

Fatiren Constructors, Inc.’s (“Flatiron”) focus is onh client relationships and our commitment to excellence. However, as with
any general contractor with a volume of business consistent of Flatiron’s size, claims leading to [itigation and arbitration may
occur. We have no [itigation or arbitration which could, if adversely determined, have a material adverse effect on the sajvency
of Fatiron.

Litigation and Arhitration® Quer Past Five Years = 350,000;

Name of Matter: Van's Equipment v. Cherry Creek Recycling; Flatiron Constructors; et al. ~ 8ond Cliaim (Pena}

Date Commenced: 12/19/2016

lurisdiction / Docket No.; 2016CV34309, Denver City and County District Court, State of Colorado

Parties: Van's Equipment Benver LLC v. Cherry Creek Recyeling, LLC; Asset Acquisition Authority, inc. ¢/b/a Regional
Transportation District; Denver Transit Constructors, LLC; Zurich American Ins. Co.; Travelers Casualty and Surety Co.; federal
Ins, Co.; Liberty Mutual Ins, Co.; City and County of Denver; American Southern Homae Ins. Co. and Flatiron Constructors, Inc.

issue: Action fited by second tier subcontractor against Flatiron and its subcontractor for payment against bond.

Public/Private & Claim Amount: Public; <3160k

Status: Settled and Dismissed.,

Name of Matter: Site Development v. Consulting Engineers; URS; Flatiron Constructors et al, ~ Bond Claim (1-405)

Date Commenced: 02/15/2017

lyrisdiction £ Docket No.: 18-2-00662-34, Thurston County Superior Court, State of Washington

Parties: Site Development Associates, LLC d/b/a SDA Engineers v. KPFF, inc. d/b/a Consulting Engineers; URS Corp.; Flatiren
Constructors, Inc.; WA State Dept. of Transportation; Liberty Mutual Ins. Co.; Travelers Casuaity and Surety Co. of America;
Fidelity and Deposit Co. of MD/Zurich American ins. Co.; Federal ins. Co.; The Continenta! Ins.; XL Specialty Ins.

lssue: Action fifed by Subcontractor for claim against bend.

Public/Private & Claim Amount: Public; 5100k - $1M

Statys: Settled.

Name of Matter: Flatiron Constructors, inc. v. Transystems Corp. {Carolina Bays)

Date Commenced: 4/26/2018

lurisdiction / Docket No - 2018CP2602633, Horry County Court of Common Pleas, Slate of South Carolina
Pariies: Flatiron Constructors, inc.; Transystems Corporation

Jssue: Fiatiron claims damages from Owner’s representative.

Public/Private & Claim Amount: Public; >510M

Status: Qngoing.

Name of Matter: William D. Hillen, a Corporation v. Flatiron Constructors, inc.

Date Commenced: 8/30/2018

Jurisdiction / Docket No.: 2018CV31536; District Court, County of Adams, State of Colorado
Partles: See above.

issues: Action filed by subcontractor arising aut if its performance.

Puhiic/Private & Claim Amount: Public; 100k - S1M

Statys: Settled,

Name of Matter: Horizontal Boring v, Flatiron Constructors, Inc. et al.

Date Commenced: 12/06/2018

lursdiction / Docket No.: 2018CV34516, District Court, County & City of Denver, State of Colarada

Parties: Horizontal Boring; Flatiron Constructors, Inc.; Liberty Mutual Insurance Company; Traveters Casualty and Surety
Company of America; Fidelity and Deposit Company of Maryland Zurich American Insurance Company, Federal Insurance
Company; Pacific Indemnity Company; The Continental insurance Company; Berkshire Hathaway Spacialty Insurance
Company,
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Issues: A boring subcentractor, who was default terminated by Flatiron, claims their boring efforts were impacted by poor
parmeation grouting. Flatiron has counterclaimed for damages incorred to address the subeontractor’s failure to perform.
Setiled summer 2018,

Public/Private & Claim Amount: Public; 3100k - $1M

Status: Settled.

Name of Matter: Fatiron Constructors, ine, v, Lexington insurance Company (1-85/385}

Date Commenced: 3/29/2019

Jurisdiction / Docket No.: Arbitration: 2020-0257A, Judicial Arbiter Group, inc.; 2019CV30151, District Court, Broomfield
County, State of Coloradn

Parties: See above,

Issue: Breach of contract action for insurance coverage relating 1o design tlaims.

Puhlic/Private & Claim Amount: Public; $1M - S10M

Status: Active {Arbitration).

Name of Matter: Tampa Tank v. Flatiron Constructors — Bond Claim {Carclina Bays)
Date Commenced: 4/03/2015
Jurisdiction / Docket No.: 19-CV-00986-DCC; USDC for the South Carolina Florence Division

Partles: Florida Miscellaneous Stee! Products, inc., dfb/fa Florida Structural Steel; Tampa Tank & Welding, Inc., d/b/a Tampa
Tank, Inc.; Flatiron Constructors, Inc.

Issues: Steel fabricator and erector asserted claims against Flatiron Constructors, Inc. for monies allegediy owed for work
performed. Flatiron Constructors, Inc. counterclaimed for impacts suffered due to Plaintiffs’ poor performance. Settied in
January 2020,

Public/Private & Claim Amaunt: Public; 3100k - $IM

Status: Settled.

Name of Matter: Industrial Steel Construction inc. v. Flatiron Constructors, inc. {Walisburg Bridge}
Date Commenced: 8/9/2018%

lurisdictlon / Docket No.: American Arbitration Association {West Virginia}

Parties: industrial Steel Construction inc.; Flatiron Constructors, Ing.

{ssue: Breach of contract (Purchase Order) — declaratory Judgment. Settied Sept. 2019,
Public/Private & Claim Amaount: Public; $1M - $10M

Status: Settied.

Name of Matter: Arrow Electric Service, Inc. v. Flatiron Constructors, Inc. et al.

Date Commenced: 11/12/2019

lurisdiction / Docket No.: 2019CV30704, District Court, Pueblo County, State of Colorado

Parties: Arrow Electric Service, Inc., Flatiron Constructors, inc., Liberty Mutuad Insurance Company, Travelers Casualty and
Surety Company of America, Continental Insurance Company, The Continental Insurance Company, Federal insurance
Company, Fidelity and Deposit Company of Maryand, Zurich American tnsurance Company, XL Specialty Insurance Company,
and Berkshire Hathaway Specialty Insurance Company

ssue: Subcontractor alleged Flatiron owed it monies for work performed; Flathron had counterclaim for impacts caused by
subcontractor’s performance. Settied in the Spring of 2020.

Public/Private & Claim Amount: Public; $100k - S1M
Status: Settled.

Name of Matter: Strobert Tree Services, Ine. v, Branch-Fatiron JoInt Venture

Date Commenced: January 31, 2071

turisdiction / Docket No.: CL20-230, Roanoke City Circuit Court, Commaonweaith of Virginia

Parties: Strobert Tree Services, Inc.; Branch-Flativon Joint Venture; Branch Civil, Inc.; Flatiron Constructars, Inc.

Issue; Subcontractor alleged breach of contract by not providing access to project as contemplated; settled shortly thereafter
via termination of contract.

Public/Private & Claim Amount: Public; 5100k - S164
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Status: Settled.

Name of Matter: Blue Ribbon Staffing, Inc. v, Flatiron Constructors, Inc et al.

Date Commenced: 4/23/2020

Jurisdiction / Bocket No.: 5:20-cv-00686-RBE; LS, District Court for the Western District of Texas $an Antonio Division

Parties: Arrow Electric Service, Inc,, Flatiron Constructors, inc., Liberty Mutual Insurance Company, Travelers Casualty and
Surety Company of America, Continental Insurance Company, The Continental Insurance Company, Federal insurance

Company, Fidelity and Deposit Company of Maryland, Zurich American Insurance Company, and Berkshire Hathaway
Specialty Insurance Company

issue: Plaintiff afleged it provided services fo a subcontractor of Fatiron who was terminated. Plaintiff alleges it was not paid,
Flatiron and its bonding company denied the daim.

Public/Private & Claim Amount: Pubfic; 3100k - 1M
Status: Dismissed.

Name of Matter: Fatiron Conskructors, Inc v. Colorado Department of Transportation

Date Commenced: 11/16/2020

lurisdiction / Docket No,: D1-20-15-6573, American Arbitration Association

Parties: Flatiron Constructors, inc. and Colorado Department of Transportation

Issue: Dispute with Owner regarding impacts arising from faiture of Owner to obtain Right-of-Way.

Pushlic/Private & Claim Amount: Publie; »S10M
Status: Pending {Arbitration)

Name of Matter: Brayman Construction Corporation v. Flatiron Constructors, inc.,

Date Commentced: 12/7/2021

lurisdiction / Docket No.: 23-CVS-19496, County of Mecklenburg, State of North Carelina

Partizs: Brayman Construction Corporaticn; Flatiron Constructors, Inc.; Blythe Development Co.; Flatiron-Blythe Developmant,
a Joint Venture; Liberty Mutual insurance Company; Travelers Casuaity and Surety Company of America; Fidefity and Deposit
Company of Marytand/Zurich American Insurance Company; Federal insurance Company; The Cantinentaf Insurance
Company and XL Speciaity insurance Company

Issue: Plaintiff claims hreach of contract and unpatd sums,

Public/Private & Claim Amount: Public; $1M - $10M

Status: Active

*Above does not include Insurad personal Injury or asto-related death, litigation farbitration involving joint venturas or employment related
lithgation,
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Proposal Declaration
Attachment 1, Part 4 Proposal Declaration

The Proposer is required to submit with its proposal this Proposal Declaration, affirming that neither, |
(we), nor, to the best of my (our) knowledge, none of the members of Proposer’s (our) company or
companies have either directly or indirectly entered into any agreement, participated in any collusion or
otherwise taken any action in restraint of free competitive proposing in connection with this proposal.

Dated this 13 day of July ,20_2_2

Proposer Company Name: Flatiron Constructors, Inc.

Proposer Business Address: 385 lnteI'lOCken Cl’eSCent. SUite 900

City, State, Zip Code: Broomfield, CO 80021
Telephone Number: .(303) 485-4050

Fax Number: (303) 485-7684

Social Security or Employer ID No.: 84-1245002

o PROPOSER’S SIGNATURE;

c %,

O O o .

So P OR4 R Mﬂ“’é—"
A (JQ r{o X(TH) f.s

ATTEST: £Z:

Ehay IS Grant Johns, Vice President
(Corporate Seal? ’eF'a)_. " $ Printed Name

(7 )
""M'lem\“‘

= D

Seeretarys-Signature Division Finance Manager

Kevin McCormick
Printed Name

RFP NO. 202262810

ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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List of Proposed Non-DBE Subcontractors

Attachment 1, Part 5 List of Proposed Non-MWABE Subcontractors

Proposer Company Name: _ Flatiron Constructors, Inc.
RFP Name: On-Call Airfield Construction Services
RFP No.: 202262810

Proposer shall list below the name, business address, work assignment and dollar value of each
subcontractor that is not a DBE subcontractor that will perform work or labor or provide services to the
Proposer relating to this Contract in an amount greater than one and one-half percent (1.5%) of the
Proposer’s total bid. Only one (1) subcontractor for each portion of the work shall be listed. Any
proposed subcontractors to be utilized by the Proposer that are certified as a Small Business
Enterprise (SBE) shall also be listed on the “List of Proposed Subcontractors” attached to this RFP.

If the Proposer does not identify a subcontractor to perform portions of the work which could be
subcontracted on this form or the List of Proposed DBE Subcontractors, the Proposer, if it is awarded the
Contract, agrees not to subcontract such portions that exceed one and one-half percent (1.5%) of the
total bid amount until the Contractor has advised the SVP of AIM in writing of the reasons why the
subcontractor was not listed in the proposal submission and complied with the requirements of General
Condition 502.

If the Proposer is awarded the Contract and does not enter into a subcontract with a subcontractor
listed below or on the List of Proposed MWBE Subcontractors, the Proposer agrees not to
subcontract any of the work assignment identified for that subcontractor until the Proposer has advised
the SVP of AIM in writing of the reasons why a different subcontractor is being used and has obtained
approval.

Subcontract

Subcontractor Information Work Assignment
Dollar Value

Name:

Address:

Phone:

Name:

Address:

Phone:

Flatiron Constructors, Inc. will provide omitted information as task-based details are released
and estimated.

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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List of Proposed Non-DBE Subcontractors

Name:

Address:

Phone:

Name:

Address:

Phone:

Name:

Address:

Phone:

Name:

Address:

Phone:

This page can be duplicated if additional sheets are required

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Certification of Non-Segregated Facilities

Attachment 1, Part 6 Certification of Non-Segregated Facilities

The Proposer must certify that it does not maintain or provide for its employees any segregated facilities
at any of its establishments and that it does not permit its employees to perform their services at any
location under its control where segregated facilities are maintained. The Proposer certifies further that
it will not maintain or provide for its employees segregated facilities at any of its establishments and that
it will not permit its employees to perform their services at any location under its control, where
segregated facilities are maintained. The Proposer agrees that a breach of this certification is a violation
of the equal opportunity clause in this contract. As used in this certification, the term "segregated
facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants and other eating
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation and housing
facilities provided for employees which are segregated by explicit directive or are in fact segregated on
the basis of race, color, religion or national origin because of habit, local custom or any other reason. The
Proposer agrees that (except where it has obtained identical certification from proposed subcontractors
for specific time period) it will obtain identical certifications from proposed subcontractors prior to the
award of subcontracts exceeding Ten Thousand Dollars ($10,000) which are not exempt from the
provisions of the equal opportunity clause and that it will retain such certification in its files.

July 13, 2022
Dated:

Proposer Company Name: _Flatlron Constructors, Inc.

W}}, Grant Johns
By: » (

Vice President

Title:

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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Equal Opportunity Report Statement

Attachment 1, Part 7 Equal Opportunity Report Statement

The Proposer shall review, complete, sign and submit with its proposal this Equal Opportunity Report
Statement (Statement). A proposal may be considered unresponsive and may be rejected, in the City’s
sole discretion, if the Proposer fails to provide the fully executed Statement or fails to furnish required
data. The Proposer shall also, prior to award, furnish such other pertinent information regarding its
own employment policies and practices as well as those of its proposed subcontractors as the FAA,
the Owner or the Executive Vice Chairman of the President's Committee may require.

The Proposer shall furnish similar Statements executed by each of its first tier and second-tier
subcontractors and shall obtain similar compliance by such subcontractors before awarding
subcontracts. No subcontract shall be awarded to any non-complying subcontractor.

Equal Opportunity Report Statement as Required in 41 CFR 60-1.7(b)

The Proposer shall complete the following statements by checking the appropriate blanks. Failure to
complete these blanks may be grounds for rejection of Proposal:

1. The Proposer has ___ has not X developed and has on file at each establishment affirmative
action programs pursuant to 41 CFR 60-1.40 and 41 CFR 60-2.
Please see Exhibit A: EEO Report Statement.

2. The Proposer has _ﬁ has not __ participated in any previous contract or subcontract subject to
the equal opportunity clause prescribed by Executive Order 11246, as amended.

3. The Proposer has _é has not ___filed with the Joint Reporting Committee the annual compliance
report on Standard Form 100 (EEO-1 Report).

4. The Proposer does X does not ___ employ fifty (50) or more employees.

Dated: _ July 13, 2022

Flatirgn Constructors, Inc.
Proposer Company: ﬁ[ - |

By: ,W Grant Johns

Title: _Vice(President

RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022
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EXHIBIT A - EEO REPORT STATEMENT

July 13, 2022
Reference Page 50 — Attachment 1, Part 7 — Equal Opportunity Report Statement
Question 1 — Please see the following:

It has been interpreted that 41 CFR 50-1.40 and 41 CFR 60-2 apply to “non-construction
contractors” and not "construction contractors". However, it is essential to note that Flatiron
complies with Executive Order 11246 as listed in 41 CFR 60-4 and regularly passes EEO
compliance audits on DOT projects nationwide. We absolutely have a very strong EEP and
Affirmative action plan and policy in place for all of our projects and offices and can provide it
upon request.
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Form W-9

IX. ATTACHMENT 3, FORM W-9

FORM W-9

Please complete the Request for Taxpayer Identification Number
and Certification (FORM W-9) and submit with your proposal.

These pages are not included in the page numbering of this contract document.
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Form

(Rev. August 2013)

Department of the Treasury
Internal Revenue Service

Request for Taxpayer
Identification Number and Certification

Give Form to the
requester. Do not
send to the IRS.

Name (as shown on your income tax return)

Flatiron Constructors, Inc.

Business name/disregarded entity name, if different from above

Check appropriate box for federal tax classification:

[ individual/sole proprietor (W C Corporation

Print or type

|:| Other (see instructions) »

|:| S Corporation

|:| Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) »

Exemptions (see instructions):
|:| Partnership |:| Trust/estate
Exempt payee code (if any)
Exemption from FATCA reporting
code (if any)

Address (number, street, and apt. or suite no.)

385 Interlocken Crescent, Suite 900

Requester’s name and address (optional)

City, state, and ZIP code

Broomfield, CO 80021

See Specific Instructions on page 2.

List account number(s) here (optional)

Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on the “Name” line
to avoid backup withholding. For individuals, this is your social security number (SSN). However, for a

resident alien, sole proprietor, or disregarded entity, see the Part | instructions on page 3. For other - -
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a

TIN on page 3.

Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose

number to enter.

| Social security number

| Employer identification number |

82| -| 1] 2| 4|5|0]0f2

Part Il Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me), and

2. | am not subject to backup withholding because: (a) | am exempt from backup withholding, or (b) | have not been notified by the Internal Revenue
Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that | am

no longer subject to backup withholding, and

3. Iam a U.S. citizen or other U.S. person (defined below), and

4. The FATCA code(s) entered on this form (if any) indicating that | am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding
because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage
interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and
generally, payments other than integest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the

instructions on page 3. A |

Slgn Signature of
Here U.S. person >

#la

pater 1113/2022

V4 T
General Instructions
Section references are to the Internal Revenue Code unless otherwise noted.

Future developments. The IRS has created a page on IRS.gov for information
about Form W-9, at www.irs.gov/w9. Information about any future developments
affecting Form W-9 (such as legislation enacted after we release it) will be posted
on that page.

Purpose of Form

A person who is required to file an information return with the IRS must obtain your
correct taxpayer identification number (TIN) to report, for example, income paid to
you, payments made to you in settlement of payment card and third party network
transactions, real estate transactions, mortgage interest you paid, acquisition or
abandonment of secured property, cancellation of debt, or contributions you made
to an IRA.

Use Form W-9 only if you are a U.S. person (including a resident alien), to
provide your correct TIN to the person requesting it (the requester) and, when
applicable, to:

1. Certify that the TIN you are giving is correct (or you are waiting for a number
to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt payee. If
applicable, you are also certifying that as a U.S. person, your allocable share of
any partnership income from a U.S. trade or business is not subject to the

withholding tax on foreign partners’ share of effectively connected income, and

4. Certify that FATCA code(s) entered on this form (if any) indicating that you are
exempt from the FATCA reporting, is correct.

Note. If you are a U.S. person and a requester gives you a form other than Form
W-9 to request your TIN, you must use the requester’s form if it is substantially
similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are considered a U.S.
person if you are:

¢ An individual who is a U.S. citizen or U.S. resident alien,

* A partnership, corporation, company, or association created or organized in the
United States or under the laws of the United States,

* An estate (other than a foreign estate), or
¢ A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or business in
the United States are generally required to pay a withholding tax under section
1446 on any foreign partners’ share of effectively connected taxable income from
such business. Further, in certain cases where a Form W-9 has not been received,
the rules under section 1446 require a partnership to presume that a partner is a
foreign person, and pay the section 1446 withholding tax. Therefore, if you are a
U.S. person that is a partner in a partnership conducting a trade or business in the
United States, provide Form W-9 to the partnership to establish your U.S. status
and avoid section 1446 withholding on your share of partnership income.

Cat. No. 10231X

Form W=-9 (Rev. 8-2013)
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In the cases below, the following person must give Form W-9 to the partnership
for purposes of establishing its U.S. status and avoiding withholding on its
allocable share of net income from the partnership conducting a trade or business
in the United States:

¢ In the case of a disregarded entity with a U.S. owner, the U.S. owner of the
disregarded entity and not the entity,

¢ In the case of a grantor trust with a U.S. grantor or other U.S. owner, generally,
the U.S. grantor or other U.S. owner of the grantor trust and not the trust, and

¢ In the case of a U.S. trust (other than a grantor trust), the U.S. trust (other than a
grantor trust) and not the beneficiaries of the trust.

Foreign person. If you are a foreign person or the U.S. branch of a foreign bank
that has elected to be treated as a U.S. person, do not use Form W-9. Instead, use
the appropriate Form W-8 or Form 8233 (see Publication 515, Withholding of Tax
on Nonresident Aliens and Foreign Entities).

Nonresident alien who becomes a resident alien. Generally, only a nonresident
alien individual may use the terms of a tax treaty to reduce or eliminate U.S. tax on
certain types of income. However, most tax treaties contain a provision known as
a “saving clause.” Exceptions specified in the saving clause may permit an
exemption from tax to continue for certain types of income even after the payee
has otherwise become a U.S. resident alien for tax purposes.

If you are a U.S. resident alien who is relying on an exception contained in the
saving clause of a tax treaty to claim an exemption from U.S. tax on certain types
of income, you must attach a statement to Form W-9 that specifies the following
five items:

1. The treaty country. Generally, this must be the same treaty under which you
claimed exemption from tax as a nonresident alien.

2. The treaty article addressing the income.

3. The article number (or location) in the tax treaty that contains the saving
clause and its exceptions.

4. The type and amount of income that qualifies for the exemption from tax.

5. Sufficient facts to justify the exemption from tax under the terms of the treaty
article.

Example. Article 20 of the U.S.-China income tax treaty allows an exemption
from tax for scholarship income received by a Chinese student temporarily present
in the United States. Under U.S. law, this student will become a resident alien for
tax purposes if his or her stay in the United States exceeds 5 calendar years.
However, paragraph 2 of the first Protocol to the U.S.-China treaty (dated April 30,
1984) allows the provisions of Article 20 to continue to apply even after the
Chinese student becomes a resident alien of the United States. A Chinese student
who qualifies for this exception (under paragraph 2 of the first protocol) and is
relying on this exception to claim an exemption from tax on his or her scholarship
or fellowship income would attach to Form W-9 a statement that includes the
information described above to support that exemption.

If you are a nonresident alien or a foreign entity, give the requester the
appropriate completed Form W-8 or Form 8233.

What is backup withholding? Persons making certain payments to you must
under certain conditions withhold and pay to the IRS a percentage of such
payments. This is called “backup withholding.” Payments that may be subject to
backup withholding include interest, tax-exempt interest, dividends, broker and
barter exchange transactions, rents, royalties, nonemployee pay, payments made
in settlement of payment card and third party network transactions, and certain
payments from fishing boat operators. Real estate transactions are not subject to
backup withholding.

You will not be subject to backup withholding on payments you receive if you
give the requester your correct TIN, make the proper certifications, and report all
your taxable interest and dividends on your tax return.

Payments you receive will be subject to backup
withholding if:
1. You do not furnish your TIN to the requester,

2. You do not certify your TIN when required (see the Part Il instructions on page
3 for details),

3. The IRS tells the requester that you furnished an incorrect TIN,

4. The IRS tells you that you are subject to backup withholding because you did
not report all your interest and dividends on your tax return (for reportable interest
and dividends only), or

5. You do not certify to the requester that you are not subject to backup
withholding under 4 above (for reportable interest and dividend accounts opened
after 1983 only).

Certain payees and payments are exempt from backup withholding. See Exempt
payee code on page 3 and the separate Instructions for the Requester of Form
W-9 for more information.

Also see Special rules for partnerships on page 1.

What is FATCA reporting? The Foreign Account Tax Compliance Act (FATCA)
requires a participating foreign financial institution to report all United States
account holders that are specified United States persons. Certain payees are
exempt from FATCA reporting. See Exemption from FATCA reporting code on
page 3 and the Instructions for the Requester of Form W-9 for more information.

Updating Your Information

You must provide updated information to any person to whom you claimed to be
an exempt payee if you are no longer an exempt payee and anticipate receiving
reportable payments in the future from this person. For example, you may need to
provide updated information if you are a C corporation that elects to be an S
corporation, or if you no longer are tax exempt. In addition, you must furnish a new
Form W-9 if the name or TIN changes for the account, for example, if the grantor
of a grantor trust dies.

Penalties

Failure to furnish TIN. If you fail to furnish your correct TIN to a requester, you are
subject to a penalty of $50 for each such failure unless your failure is due to
reasonable cause and not to willful neglect.

Civil penalty for false information with respect to withholding. If you make a
false statement with no reasonable basis that results in no backup withholding,
you are subject to a $500 penalty.

Criminal penalty for falsifying information. Willfully falsifying certifications or
affirmations may subject you to criminal penalties including fines and/or
imprisonment.

Misuse of TINs. If the requester discloses or uses TINs in violation of federal law,
the requester may be subject to civil and criminal penalties.

Specific Instructions

Name

If you are an individual, you must generally enter the name shown on your income
tax return. However, if you have changed your last name, for instance, due to
marriage without informing the Social Security Administration of the name change,
enter your first name, the last name shown on your social security card, and your
new last name.

If the account is in joint names, list first, and then circle, the name of the person
or entity whose number you entered in Part | of the form.

Sole proprietor. Enter your individual name as shown on your income tax return
on the “Name” line. You may enter your business, trade, or “doing business as
(DBA)” name on the “Business name/disregarded entity name” line.

Partnership, C Corporation, or S Corporation. Enter the entity's name on the
“Name” line and any business, trade, or “doing business as (DBA) name” on the
“Business name/disregarded entity name” line.

Disregarded entity. For U.S. federal tax purposes, an entity that is disregarded as
an entity separate from its owner is treated as a “disregarded entity.” See
Regulation section 301.7701-2(c)(2)(iii). Enter the owner's name on the “Name”
line. The name of the entity entered on the “Name” line should never be a
disregarded entity. The name on the “Name” line must be the name shown on the
income tax return on which the income should be reported. For example, if a
foreign LLC that is treated as a disregarded entity for U.S. federal tax purposes
has a single owner that is a U.S. person, the U.S. owner's name is required to be
provided on the “Name” line. If the direct owner of the entity is also a disregarded
entity, enter the first owner that is not disregarded for federal tax purposes. Enter
the disregarded entity's name on the “Business name/disregarded entity name”
line. If the owner of the disregarded entity is a foreign person, the owner must
complete an appropriate Form W-8 instead of a Form W-9. This is the case even if
the foreign person has a U.S. TIN.

Note. Check the appropriate box for the U.S. federal tax classification of the
person whose name is entered on the “Name” line (Individual/sole proprietor,
Partnership, C Corporation, S Corporation, Trust/estate).

Limited Liability Company (LLC). If the person identified on the “Name” line is an
LLC, check the “Limited liability company” box only and enter the appropriate
code for the U.S. federal tax classification in the space provided. If you are an LLC
that is treated as a partnership for U.S. federal tax purposes, enter “P” for
partnership. If you are an LLC that has filed a Form 8832 or a Form 2553 to be
taxed as a corporation, enter “C” for C corporation or “S” for S corporation, as
appropriate. If you are an LLC that is disregarded as an entity separate from its
owner under Regulation section 301.7701-3 (except for employment and excise
tax), do not check the LLC box unless the owner of the LLC (required to be
identified on the “Name” line) is another LLC that is not disregarded for U.S.
federal tax purposes. If the LLC is disregarded as an entity separate from its
owner, enter the appropriate tax classification of the owner identified on the
“Name” line.

Other entities. Enter your business name as shown on required U.S. federal tax
documents on the “Name” line. This name should match the name shown on the
charter or other legal document creating the entity. You may enter any business,
trade, or DBA name on the “Business name/disregarded entity name” line.

Exemptions

If you are exempt from backup withholding and/or FATCA reporting, enter in the
Exemptions box, any code(s) that may apply to you. See Exempt payee code and
Exemption from FATCA reporting code on page 3.
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Exempt payee code. Generally, individuals (including sole proprietors) are not
exempt from backup withholding. Corporations are exempt from backup
withholding for certain payments, such as interest and dividends. Corporations are
not exempt from backup withholding for payments made in settlement of payment
card or third party network transactions.

Note. If you are exempt from backup withholding, you should still complete this
form to avoid possible erroneous backup withholding.

The following codes identify payees that are exempt from backup withholding:

1—An organization exempt from tax under section 501(a), any IRA, or a
custodial account under section 403(b)(7) if the account satisfies the requirements
of section 401(f)(2)

2—The United States or any of its agencies or instrumentalities

3—A state, the District of Columbia, a possession of the United States, or any of
their political subdivisions or instrumentalities

4—A foreign government or any of its political subdivisions, agencies, or
instrumentalities

5—A corporation

6—A dealer in securities or commodities required to register in the United
States, the District of Columbia, or a possession of the United States

7 —A futures commission merchant registered with the Commodity Futures
Trading Commission

8—A real estate investment trust

9—An entity registered at all times during the tax year under the Investment
Company Act of 1940

10—A common trust fund operated by a bank under section 584(a)
11—A financial institution

12—A middleman known in the investment community as a nominee or
custodian

13—A trust exempt from tax under section 664 or described in section 4947

The following chart shows types of payments that may be exempt from backup
withholding. The chart applies to the exempt payees listed above, 1 through 13.

IF the payment is for. .. THEN the payment is exempt for . ..

Interest and dividend payments All exempt payees except

for 7

Broker transactions Exempt payees 1 through 4 and 6
through 11 and all C corporations. S
corporations must not enter an exempt
payee code because they are exempt
only for sales of noncovered securities

acquired prior to 2012.

Barter exchange transactions and
patronage dividends

Exempt payees 1 through 4

Payments over $600 required to be
reported and direct sales over $5,000'

Generally, exempt payees
1 through 52

Payments made in settlement of
payment card or third party network
transactions

Exempt payees 1 through 4

" See Form 1099-MISC, Miscellaneous Income, and its instructions.

2 However, the following payments made to a corporation and reportable on Form
1099-MISC are not exempt from backup withholding: medical and health care
payments, attorneys' fees, gross proceeds paid to an attorney, and payments for
services paid by a federal executive agency.

Exemption from FATCA reporting code. The following codes identify payees
that are exempt from reporting under FATCA. These codes apply to persons
submitting this form for accounts maintained outside of the United States by
certain foreign financial institutions. Therefore, if you are only submitting this form
for an account you hold in the United States, you may leave this field blank.
Consult with the person requesting this form if you are uncertain if the financial
institution is subject to these requirements.

A—An organization exempt from tax under section 501(a) or any individual
retirement plan as defined in section 7701(a)(37)

B—The United States or any of its agencies or instrumentalities

C—A state, the District of Columbia, a possession of the United States, or any
of their political subdivisions or instrumentalities

D—A corporation the stock of which is regularly traded on one or more
established securities markets, as described in Reg. section 1.1472-1(c)(1)(i)

E—A corporation that is a member of the same expanded affiliated group as a
corporation described in Reg. section 1.1472-1(c)(1)(i)

F—A dealer in securities, commodities, or derivative financial instruments
(including notional principal contracts, futures, forwards, and options) that is
registered as such under the laws of the United States or any state

G—A real estate investment trust

H—A regulated investment company as defined in section 851 or an entity
registered at all times during the tax year under the Investment Company Act of
1940

|—A common trust fund as defined in section 584(a)

J—A bank as defined in section 581

K—A broker

L—A trust exempt from tax under section 664 or described in section 4947(a)(1)
M—A tax exempt trust under a section 403(b) plan or section 457(g) plan

Part I. Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. If you are a resident alien and you do not
have and are not eligible to get an SSN, your TIN is your IRS individual taxpayer
identification number (ITIN). Enter it in the social security number box. If you do not
have an ITIN, see How to get a TIN below.

If you are a sole proprietor and you have an EIN, you may enter either your SSN
or EIN. However, the IRS prefers that you use your SSN.

If you are a single-member LLC that is disregarded as an entity separate from its
owner (see Limited Liability Company (LLC) on page 2), enter the owner’s SSN (or
EIN, if the owner has one). Do not enter the disregarded entity’s EIN. If the LLC is
classified as a corporation or partnership, enter the entity’s EIN.

Note. See the chart on page 4 for further clarification of name and TIN
combinations.

How to get a TIN. If you do not have a TIN, apply for one immediately. To apply
for an SSN, get Form SS-5, Application for a Social Security Card, from your local
Social Security Administration office or get this form online at www.ssa.gov. You
may also get this form by calling 1-800-772-1213. Use Form W-7, Application for
IRS Individual Taxpayer Identification Number, to apply for an ITIN, or Form SS-4,
Application for Employer Identification Number, to apply for an EIN. You can apply
for an EIN online by accessing the IRS website at www.irs.gov/businesses and
clicking on Employer Identification Number (EIN) under Starting a Business. You
can get Forms W-7 and SS-4 from the IRS by visiting IRS.gov or by calling 1-800-
TAX-FORM (1-800-829-3676).

If you are asked to complete Form W-9 but do not have a TIN, apply for a TIN
and write “Applied For” in the space for the TIN, sign and date the form, and give it
to the requester. For interest and dividend payments, and certain payments made
with respect to readily tradable instruments, generally you will have 60 days to get
a TIN and give it to the requester before you are subject to backup withholding on
payments. The 60-day rule does not apply to other types of payments. You will be
subject to backup withholding on all such payments until you provide your TIN to
the requester.

Note. Entering “Applied For” means that you have already applied for a TIN or that
you intend to apply for one soon.

Caution: A disregarded U.S. entity that has a foreign owner must use the
appropriate Form W-8.

Part Il. Certification

To establish to the withholding agent that you are a U.S. person, or resident alien,
sign Form W-9. You may be requested to sign by the withholding agent even if
items 1, 4, or 5 below indicate otherwise.

For a joint account, only the person whose TIN is shown in Part | should sign
(when required). In the case of a disregarded entity, the person identified on the
“Name” line must sign. Exempt payees, see Exempt payee code earlier.

Signature requirements. Complete the certification as indicated in items 1
through 5 below.

1. Interest, dividend, and barter exchange accounts opened before 1984
and broker accounts considered active during 1983. You must give your
correct TIN, but you do not have to sign the certification.

2. Interest, dividend, broker, and barter exchange accounts opened after
1983 and broker accounts considered inactive during 1983. You must sign the
certification or backup withholding will apply. If you are subject to backup
withholding and you are merely providing your correct TIN to the requester, you
must cross out item 2 in the certification before signing the form.

3. Real estate transactions. You must sign the certification. You may cross out
item 2 of the certification.

4. Other payments. You must give your correct TIN, but you do not have to sign
the certification unless you have been notified that you have previously given an
incorrect TIN. “Other payments” include payments made in the course of the
requester’s trade or business for rents, royalties, goods (other than bills for
merchandise), medical and health care services (including payments to
corporations), payments to a nonemployee for services, payments made in
settlement of payment card and third party network transactions, payments to
certain fishing boat crew members and fishermen, and gross proceeds paid to
attorneys (including payments to corporations).

5. Mortgage interest paid by you, acquisition or abandonment of secured
property, cancellation of debt, qualified tuition program payments (under
section 529), IRA, Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distributions. You must give your correct TIN, but you
do not have to sign the certification.
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What Name and Number To Give the Requester

For this type of account:

Give name and SSN of:

1.
2.

Individual
Two or more individuals (joint
account)

. Custodian account of a minor

(Uniform Gift to Minors Act)

. a. The usual revocable savings

trust (grantor is also trustee)

b. So-called trust account that is
not a legal or valid trust under
state law

Sole proprietorship or disregarded
entity owned by an individual
Grantor trust filing under Optional
Form 1099 Filing Method 1 (see
Regulation section 1.671-4(b)(2)(i)(A))

The individual

The actual owner of the account or,
if combined funds, the first
individual on the account '

The minor *
The grantor-trustee '

The actual owner '

The owner °

The grantor*

For this type of account:

Give name and EIN of:

© ®

10.

11.

12

14.

. Disregarded entity not owned by an

individual

. A valid trust, estate, or pension trust

Corporation or LLC electing
corporate status on Form 8832 or
Form 2553

Association, club, religious,
charitable, educational, or other
tax-exempt organization

Partnership or multi-member LLC

. A broker or registered nominee
13.

Account with the Department of
Agriculture in the name of a public
entity (such as a state or local
government, school district, or
prison) that receives agricultural
program payments

Grantor trust filing under the Form
1041 Filing Method or the Optional
Form 1099 Filing Method 2 (see
Regulation section 1.671-4(b)(2)(i)(B))

The owner

Legal entity *
The corporation

The organization

The partnership
The broker or nominee

The public entity

The trust

" List first and circle the name of the person whose number you furnish. If only one personon a

joint account has an SSN, that person’s number must be furnished.

% Gircle the minor’s name and furnish the minor’s SSN.

3You must show your individual name and you may also enter your business or “DBA” name on
the “Business name/disregarded entity” name line. You may use either your SSN or EIN (if you
have one), but the IRS encourages you to use your SSN.

4 List first and circle the name of the trust, estate, or pension trust. (Do not furnish the TIN of the
personal representative or trustee unless the legal entity itself is not designated in the account
title.) Also see Special rules for partnerships on page 1.

*Note. Grantor also must provide a Form W-9 to trustee of trust.

Note. If no name is circled when more than one name is listed, the number will be
considered to be that of the first name listed.

Secure Your Tax Records from Identity Theft

Identity theft occurs when someone uses your personal information such as your
name, social security number (SSN), or other identifying information, without your
permission, to commit fraud or other crimes. An identity thief may use your SSN to
get a job or may file a tax return using your SSN to receive a refund.

To reduce your risk:
® Protect your SSN,
® Ensure your employer is protecting your SSN, and
® Be careful when choosing a tax preparer.

If your tax records are affected by identity theft and you receive a notice from
the IRS, respond right away to the name and phone number printed on the IRS
notice or letter.

If your tax records are not currently affected by identity theft but you think you
are at risk due to a lost or stolen purse or wallet, questionable credit card activity
or credit report, contact the IRS Identity Theft Hotline at 1-800-908-4490 or submit
Form 14039.

For more information, see Publication 4535, Identity Theft Prevention and Victim
Assistance.

Victims of identity theft who are experiencing economic harm or a system
problem, or are seeking help in resolving tax problems that have not been resolved
through normal channels, may be eligible for Taxpayer Advocate Service (TAS)
assistance. You can reach TAS by calling the TAS toll-free case intake line at
1-877-777-4778 or TTY/TDD 1-800-829-4059.

Protect yourself from suspicious emails or phishing schemes. Phishing is the
creation and use of email and websites designed to mimic legitimate business
emails and websites. The most common act is sending an email to a user falsely
claiming to be an established legitimate enterprise in an attempt to scam the user
into surrendering private information that will be used for identity theft.

The IRS does not initiate contacts with taxpayers via emails. Also, the IRS does
not request personal detailed information through email or ask taxpayers for the
PIN numbers, passwords, or similar secret access information for their credit card,
bank, or other financial accounts.

If you receive an unsolicited email claiming to be from the IRS, forward this
message to phishing@irs.gov. You may also report misuse of the IRS name, logo,
or other IRS property to the Treasury Inspector General for Tax Administration at
1-800-366-4484. You can forward suspicious emails to the Federal Trade
Commission at: spam@uce.gov or contact them at www.ftc.gov/idtheft or 1-877-
IDTHEFT (1-877-438-4338).

Visit IRS.gov to learn more about identity theft and how to reduce your risk.

Privacy Act Notice

Section 6109 of the Internal Revenue Code requires you to provide your correct TIN to persons (including federal agencies) who are required to file information returns with
the IRS to report interest, dividends, or certain other income paid to you; mortgage interest you paid; the acquisition or abandonment of secured property; the cancellation
of debt; or contributions you made to an IRA, Archer MSA, or HSA. The person collecting this form uses the information on the form to file information returns with the IRS,
reporting the above information. Routine uses of this information include giving it to the Department of Justice for civil and criminal litigation and to cities, states, the District
of Columbia, and U.S. commonwealths and possessions for use in administering their laws. The information also may be disclosed to other countries under a treaty, to
federal and state agencies to enforce civil and criminal laws, or to federal law enforcement and intelligence agencies to combat terrorism. You must provide your TIN
whether or not you are required to file a tax return. Under section 3406, payers must generally withhold a percentage of taxable interest, dividend, and certain other
payments to a payee who does not give a TIN to the payer. Certain penalties may also apply for providing false or fraudulent information.
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Xill.  ATTACHMENT 7, CERTIFICATE OF GOOD STANDING

CERTIFICATE OF GOOD STANDING

Please submit a Certificate of Good Standing
from the Office of the Secretary of the State of Colorado
for the proposing entity.
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OFFICE OF THE SECRETARY OF STATE
OF THE STATE OF COLORADO

CERTIFICATE OF FACT OF GOOD STANDING

I, Jena Griswold, as the Secretary of State of the State of Colorado, hereby certify that,
according to the records of this office,
FLATIRON CONSTRUCTORS, INC.

is an entity formed or registered under the law of =~ Delaware . has complied with all
applicable requirements of this office, and is in good standing with this office. This entity has
been assigned entity identification number 20011042545 .

This certificate reflects facts established or disclosed by documents delivered to this office on
paper through 07/01/2022 that have been posted, and by documents delivered to this office
electronically through 07/05/2022 @ 15:57:37 .

I have affixed hereto the Great Seal of the State of Colorado and duly generated, executed, and issued this
official certificate at Denver, Colorado on 07/05/2022 (@ 15:57:37 in accordance with applicable law.
This certificate is assigned Confirmation Number 14139831

AT

i ”’O"Eﬂﬂ YS;X-QZ"”'

oot

Secretary of State of the State of Colorado

otk okl ksl ko okl ksl R B ] of Clertificate 5% # %o ottt b ot ot ot sl ot stk bt sk kol

Notice: A certificate issued electronically from the Colorado Secretary of State’s Web site is fully and immediately valid and effective. However,
as an option, the issuance and validity of a certificate obtained electronically may be established by visiting the Validate a Certificate page of
the Secretary of State’s Web site, http://www.sos.state.co.us/biz/CertificateSearchCriteria.do entering the certificate’s confirmation number
displayed on the certificate, and following the instructions displayed. Confirming the issuance of a certificate is merely optional and is not
necessary to_the valid and effective issuance of a certificate. For more information, visit our Web site, http://www.sos.state.co.us/ click
“Businesses, trademarks, trade names” and select “Frequently Asked Questions.”
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UNDERSTANDING
OF THE PROJECT

GENERAL STATEMENT OF WORK
The project will provide construction related tasks,

primarily on the airfield (not including structures). m DENVER GATE
These tasks will include, but are not limited to: A\‘ 1 APRON REHAB

demolition; earthwork and turf; concrete paving, — PROJECT
asphalt paving; special structures (i.e. manholes and D E N DENVER INTERNATIONAL
retaining walls); fencing; drainage, erosion controls AIRPORT
and utilities; lighting and signage; pavement marking;
spall and joint repair; joint and crack sawing, routing
and sealing; traffic control and haul route monitoring; , ,
and mobilization. At the onset of this project,

there were several events
UNDERSTANDING OF SCOPE that highlighted [the Flatiron team’s|
Flatiron understands the potential types of projects communication skills, eagerness for
this contract may include and is highly confident in collaboration, and thorough documentation,
our capabilities to self-perform or manage specialized including a non-performing subcontractor
subcontractors to perform any scope of work listed or and a subcontractor unable to finish their
that may be required in the RFP. As each task order scope of their work. [The Flatiron team]
is issued, our team will be actively engaged in the worked closely with the Division of Small
development of each cost estimate and work with Business Opportunity at DEN to rectify

DEN to best meet the needs of each individual task
order. This will allow the team to identify project
specific challenges early on in the process and begin
developing innovative solutions to tackle those
challenges.

any outstanding issues regarding these
subcontractors, not only to the benefit of
Flatiron Constructors and their goals, but to
also ensure the project could be successful

and to meet the expectations of DEN.
The Flatiron team has executed a wide variety of

projects with DEN that have all included demolition, —Michelle H. Martin, PE Landside
earthwork, concrete paving, asphalt paving, special Engineering Supervisor
structures (manholes, vaults and retaining walls),
fencing, drainage, erosion control, utilities, lighting
and signage, pavement marking, spall and joint repair,
joint and crack sawing, routing and sealing, traffic
control and haul route monitoring. As demonstrated
through our successfully completed projects and
current contracts with DEN; our track record of
success is proven. As detailed below and throughout
our proposal, it will clearly be evident that our
proposed team has the knowledge and expertise to
execute and manage all of the scopes of work listed in
the RFP as well as many that are not listed.

Flatiron completed the Runway 7/25 Complex
Lighting and Pavement Rehabilitation projects at DEN
which encompassed all of these scopes of work under
a tight, 90-calendar day runway closure. The major

RFP NO. 202262810 15
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ON-CALL AIRFIELD
CONSTRUCTION SERVICES

FLATIRON

scopes of work completed included demolition of
9,500 SY of concrete over 4,500 CY of concrete
paving placed by both machine and hand, asphalt
paving, replacement and retrofit of existing lighting
and signage systems, and large quantities of spall
and joint repairs, as well as joint and crack sealing.
During the 90-day closure, we had to rely heavily
on our relationships with subcontractors to ensure
timely completion of the work. Several of our key
subcontractors on the project were working overtime
and night and weekend shifts to keep pace with our
schedule, which allowed us to finish the project on
time.

Flatiron has experience with all of the scopes of

work listed on the RFP on multiple projects at DEN,
from our experience as a joint-venture partner on the
$940M Concourse A-West & B-West expansion to our
simultaneous experience working as a subcontractor
at the Concourse B-East & C-East. The latter project
provides a perfect example of our capability: when
work on Taxiway Kilo was added to the project

scope, Flatiron was selected to perform the work and
dedicated resources to procure materials early and
at-risk and deliver each phase of the work at least 24
hours early, culminating in delivery a full two weeks
ahead of schedule. Our team met these deadlines while
also coordinating tie-ins, cutover points, and phasing
turnovers with another subcontractor. To demonstrate
our ability to complete a versatile array of scopes,
Flatiron managed the installation of new in-ground

jet fuel pits for all new gates at Concourse A-West

& B-West, new de-icing facilities at the west end of
each concourse, and new ramp and taxiway lighting
in addition to the replacement of various airfield
structural sections. On our Jet Fuel Relocation project,
the Flatiron team constructed two new cast-in-place
jet fuel vaults in a 20-ft deep supported excavation,
mitigating groundwater impacts and completed the
work safely without incident.

With the possibility that many of the task orders
under this contract will require work to be completed
at night, Flatiron brings a wealth of experience
coordinating closures with DEN Operations to
complete tasks at night. During the past five seasons
of ongoing work on runway and airfield rehabilitation

projects, Flatiron has demonstrated a fundamental
understanding of performing operations under
temporary closures. Working around active DEN gates
on the GARDI Phase 2 CMGC project during the
holiday season, the Flatiron team used day and night
operations for multiple weeks to meet airline schedule
demands. This experience continues on recent projects
to meet schedule demands and to complete tie-ins

at critical interface points on Runway 16R-34L and
working in limited 23:00 - 05:00 work windows for
site exploration and investigation on Taxiway Echo
Echo.

Our experience at DEN spans seven years, 20
successfully completed projects, and includes a
variety of ongoing projects. Working at DEN is our
business; we understand that working at DEN and
especially Airside, requires prior proper planning

and successful execution of that plan. Airside
construction requires extensive knowledge of the
airport intricacies, especially at one of the busiest
airports in the country. The knowledge gained over the
years provides Flatiron with a distinct advantage; the
Flatiron team will spend less time analyzing processes
and procedures and more time providing productive
solutions. Flatiron will be able to respond quickly and
efficiently to any planned or emergency work issued
under this contract.

DEN PROJECT SUCCESS

The 2016, 2018, and 2019 landside pavement
rehabilitation contracts were completed on-
time, on-budget, and with minimal impact on
airport operations. All three had similar needs,
enabling DEN and Flatiron to reuse many of the
procedures, best practices, and lessons learned
to improve productivity, efficiency, and safety.

RFP NO. 202262810
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Project Complexity and Challenges
Regardless of the contract, there are several challenges
we manage while completing work in airports as

well as challenges specific to this contract. Our team
welcomes challenges and takes pride in successful
execution of our innovative and creative solutions. Our
local and national experience has allowed us to see
and react to most situations that can be encountered

in aviation construction. The following are the top six
challenges we see in performing services for the On-
Call Airfield Construction Contract.

1. Working on an Active Airfield

With consistent work on the airfield and gate aprons

at DEN, we have understood the complexities and

the logistics involved with completing tasks in

the restricted access areas. We know the necessity

for constant communication between the project

team, airport operations, and various stakeholders.
Communication will ensure the ongoing needs of the
project, safety, and security and is always considered
and prioritized against the progress of the construction
tasks. Airside traffic and safety are paramount;

our staff of active airfield experts understands and
maintains the knowledge to execute this obligation.
Additionally, Flatiron’s primary concern is minimizing
foreign object debris (FOD). We are committed to
reducing the impact of construction activities on
airport operations and making everyone on a Flatiron
worksite a FOD inspector, responsible for reducing the
potential of debris entering the airfield and interfering
with air traffic.

2. Difficult Weather Conditions

Flatiron has experience working at DEN during
adverse weather conditions, including fog, cold, and
snow. We have seen the effects of Surface Movement
Guidance Control System (SMGCS) on access to

the site. We know the balance between completing a
partial work day to meet schedules and halting work
for the day to account for the associated costs of lost
production. Flatiron understands that DEN’s de-icing
operations on Oak Hill Street take precedent over
construction activities, causing potential delays during
the winter months. This knowledge will help mitigate
potential delays in operations by rerouting work
operations based on the project schedule’s needs.

PROACTIVE ENGAGEMENT

Flatiron has an attitude of proactive
engagement in our projects on
Landside and Airside that exceeds the
industry standard. They are known for
looking ahead to find opportunities to
resolve items before they become issues.
We look forward to working with Flatiron
Constructors, Inc. again.

—Michelle H. Martin, PE,
DEN Director of Infrastructure

3. Responsiveness and Schedule Management

We understand the task orders under this contract may
be planned or unplanned in emergency situations.

In either case, Flatiron has the resources of qualified
personnel that can be called upon to respond on short
notice to complete projects quickly and efficiently. In
all cases, we will closely monitor schedule progress
via production tracking and quantities of work
completed. Our experience in schedule risk mitigation
and contingency planning, combined with careful
monitoring, will ensure projects are delivered on time,
while remaining mindful of the impacts construction
will have on airport operations, stakeholders, and
traveling public. Flatiron understands DEN’s desire

to complete projects in a timely manner, as these
operations have an influence on other areas not
directly connected to the current projects. We have
experience in working through the winter months in
order to meet project deadlines. On our recent Jet Fuel
Relocation project on Concourse A East, we poured
concrete in December and utilized ground heaters and
concrete blankets to meet the project schedule.

4. Maximizing Value

Our goal is to provide DEN with the best value
possible and maximize the funds allotted to

the program. This begins with our fundamental
understanding of each potential scope of work.
Flatiron will look to maximize DEN’s budget by
scheduling productions, leveraging relationships with
trade partners, and promoting innovative techniques

RFP NO. 202262810
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and products. Furthermore, Flatiron’s Technical
Services Group (TSG), housed in Broomfield, CO, is
a group of licensed professional engineers that we can
engage to optimize design and construction in order
to maximize scope, provide the best value, and stay
within the fixed limit of construction cost.

5. MWBE Participation

With MWBE requirements prevalent on all DEN
projects, Flatiron understands the importance of
employing certified firms that can meet high safety,
quality, and schedule requirements. Over the years

of completing quality projects for DEN, we have
developed a strong bond with numerous MWBE-
certified firms that have proven their ability to partner
with Flatiron in completing many of the scopes

of work listed in this RFP. We are committed, at a
minimum, to meet the participation goal of sixteen
percent established for this project by utilizing properly
certified MWBE subcontractors and suppliers.

6. Task Order Close Out

The Flatiron team selected for this on-call contract
has completed numerous projects at DEN and has
experience managing projects from the start-up to
close out. Our experienced team will diligently work
to ensure each task order is completed per project
specifications and that DEN is satisfied with our
quality product. Our team is intimately familiar with
all aspects of the closeout process, including DSBO,
ROCIP, and other administrative requirements required
at DEN. Closeout starts on day one; our team remains
committed to closing the project as we build the work.

Approaches to Dealing with Problems
Despite every project’s best efforts, issues and
concerns always arise. Effective partnering with DEN
is critical to project success. When disputes arise, we
are committed to resolve them based on what benefits
the project. Open and honest communication and
expedient issue resolution promote continued long-
term partnering success.

Create a Collaborative/Transparent Team
We will create a team culture that engages in

open conversation regarding task order execution
(constructibility, reviews, material procurement, cost,
schedule, and third-party issues).

Be Adaptable

Flatiron is committed to working with DEN in
achieving variable funding and scope adjustments with
the ability to change direction and deliver quickly.

Open and Honest Communication
Peer-to-peer, face-to-face communication most
effectively resolves project issues; written
communication is used to document decisions. Flatiron
has found great success with weekly project meetings,
open communication with DEN’s project management
team members, and clear communication on the
potential changes of field conditions throughout the life
of the project.

Expedient Issue Resolution

All issues should be immediately identified and
resolved quickly at the lowest practical level.

This same process is used for both contractor and
subcontractor issues, with subcontractor personnel
attending appropriate meetings. We commit to
communicate issues immediately, and together,
develop the best path forward. In our previous
experience working with DEN, we successfully
resolved issues at the project level by keeping an open
mind, working together as a team, and focusing on
project goals.

Flatiron’s partnering program strives to avoid conflicts,
mitigate issues before they arise, and build a culture

of teamwork and cooperation—with the core values in
mind of staying safe and guaranteeing the successful
completion of the project.

COMMITMENT TO PARTNERING

[Flatiron’s] Refuse to Lose recognition
[is implemented| where each week
someone from the team is recognized for their
outstanding performance...This commitment
to partnering and assuring employees were
engaged in being excellent members of the
team, truly provided results and raised the bar
for project partnering.

— Kara D. Lentz, PE, CCM, LEED AP,
DEN Senior Program Manager

RFP NO. 202262810
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Disputes can be effectively resolved by putting the
project first. Our team supports this concept at all
levels of management. Using this principle, we will
work together to develop a dispute resolution process,
with complete participation by all parties. We will
minimize the need for dispute resolution using a risk
matrix by identifying potential challenges. We will
discuss the risk matrix in weekly meetings with DEN
to develop mitigation strategies.

For prior projects at DEN, our team employed
effective dispute avoidance and resolution processes.
We empower employees at every level to accelerate
resolution of issues and conflicts with their DEN
counterparts. Using an issue resolution ladder helps
to resolve issues in an organized and timely manner.
This is accomplished in part by empowering “on the
ground” management staff with decision-making
ability to resolve issues expediently and at the lowest
level of the “ladder” possible.

Our team has a reputation for working collaboratively
with DEN and its stakeholders. We strive to prevent
problems and build a culture of teamwork which
always puts DEN’s priorities first, for successful
project completion.

Sensitivity and Experience

Dealing with Key Issues

In our experience with projects of similar scopes of
work, the vast majority of issues can be avoided by

involving DEN and its stakeholders in the planning

process. We will always listen to and address DEN’s
input.

The Flatiron team consistently partners with DEN

to identify the best possible solutions when issues
arise, demonstrating our commitment to a project-first
approach. An example of this approach is shown in
Figure 3.1.

Lessons learned from previous DEN projects are
continually used to better our work planning and
operational procedures. On the DEN Gate Apron
Rehab Project, the team had a subcontractor incurring
quality issues. The team halted work, brought in a 3rd
party to provide an unbiased solution for the plan, and
used this plan to alleviate future quality concerns. The
team then discussed this correction plan in Lessons

Learned Reviews, prior to each succeeding phase
of the project. No reoccurring quality issues were
incurred for the remainder of the project.

Figure 3.1 - At the DEN Concourse A&B West
Expansion, the Flatiron team demonstrated our
commitment to provide best value solutions to
demonstrate a pattern of successful partnership.

CONCOURSE
A & BWEST
EXPANSION

DENVER INTERNATIONAL
AIRPORT

When material from the contractually specified
borrow pit did not meet the project specifications,
the Flatiron team partnered with DEN to find the
best solution for the project. In lieu of removing
the out of spec material, Flatiron’s team of subject
matter experts analyzed the options to mitigate
the issue in lieu of removing and replacing.

The value engineering solution identified to
import base material to mix with the out of spec
material onsite to bring the mixed material up

to spec resulted in a savings of over $200,000,
saved time on the project schedule, and avoided
the environmental impacts of hauling off and
disposing of the original borrow. This instance
mirrors the value engineering solution developed
by the Flatiron and DEN team on Page 10, and
demonstrates a pattern of successful partnership
between our organizations.

RFP NO. 202262810
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KEY PERSONNEL
AND ABILITY TO RESPOND

DEMONSTRATED EXPERIENCE /PAST PERFORMANCE

Flatiron’s management and organizational structure assures DEN of our commitment to efficiency and
consistency for the duration of the On-Call service period. Our best practices have been gained from many years
of successfully delivering airport projects and define clear levels of authority, roles and responsibilities, and staff
expectations for each position to drive maximum ownership and accountability. This results in cost-effective
services for DEN from responsive, experienced staff at all levels—each with the talent and skills required for
their assigned tasks. DEN is familiar with members of our team who have key roles on the Project as shown in
the following organization chart and biographies.

Figure 4.1: Organizational Chart

Project Director @ A“
Grant Johns D F N

100%
Project Manager
Stephen Wheeler
100%
MWBE Coordinator
Reggie Gamlin
100%
Admin. Assistant Office Engineer Project Superintendent Safety Manager
Catherine Harrison Joe LaBlond Jeremy Bresina Tommy Hanberg
100% 100% 100% 100%

|

Project Engineer
Ryan Austin
100%

Bench Strength

As discussed in Section 2 of this proposal, Flatiron will use the Right Size, Right Fit approach when selecting
our team. The key personnel summarized above will form the baseline for the Flatiron team on this project,
however, if multiple task orders occur concurrently, or the complexity of a task order requires additional
project support, the Flatiron team has plenty of badged supervision staff that are qualified to step in and provide

support at a moment’s notice.
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KEY PERSONNEL

Listed below is a summary of the key personnel and their roles on this project. Resumes are included in Section
C.1. Our key personnel will be 100% dedicated, as needed for all on-call assignments.

Grant Johns
Project Director

Grant will ensure that DEN is our
first priority and that all project
expectations are being met. He has

C R 25 years of experience managing
projects totaling more than $3.5 billion and is skilled
in coordinating with airfield operations and emergency
services, and creating and maintaining a high
performing team. He is committed to being involved
in this project to the level required, as always, his
support will be provided at no additional cost to DEN.

Stephen Wheeler
Project Manager

Over the past four years, Stephen
has successfully completed four
projects at DEN, both inside and
outside the gate. He consistently
meets or exceeds critical schedule milestones to
deliver projects on time and under budget. Stephen
operates his projects based on Flatiron’s philosophy
that DEN comes first. He understands how DEN
operates and has worked successfully with DEN
Airside Engineering and Airport Operations to
successfully deliver the Taxiway Echo Echo
Construction Project. Stephen will lead the Flatiron
team and partner with DEN for overall project
success. He will promote efficient communication
between Flatiron and DEN throughout the planning
and construction process, and will hold quality, safety
and environmental compliance in the same regards as
quantity.

Stephen will work out of the Colorado regional office.
He will be committed to the project full time and

will be responsible for overseeing all aspects of the
project. This includes work planning, construction,
quality management, project controls, subcontractor
management and contract administration.

Jeremy Bresina
Project Superintendent

Jeremy has been an influential
leader on a number of Flatiron’s
successful DEN projects over the
last three years, including Gate
Apron Rehabilitation & Drainage Improvements,

JFD Relocation Phase 2, and Runway 7-25

Complex Lighting and Pavement Rehabilitation.

He has experience managing crews and
subcontractors,working on a variety of disciplines,

and understands the complexities of working inside
the airfield. Jeremy will report directly to Stephen
Wheeler and will be on-site full time for the duration
of the project. He will be responsible for overseeing all
on-site construction operations including scheduling
of field staff, subcontractor management, safety,
environmental compliance and daily coordination with
DEN stakeholders. He will have full authority to stop
work if he has reason to believe that any safety and
quality standards are not being met.

Ryan Austin
Project Engineer

Since Ryan has joined the Flatiron
team, he has made a positive impact
to Flatiron’s Airside team. He has
gained a tremendous amount of
experience working at DEN and understands how

to overcome the day to day challenges of building

a project at an operational airport. Ryan will be
committed to this project full-time and will report
directly to Jeremy Bresina. He will be responsible for
developing work plans and ensuring that the work
plans are being implemented in the field and quality
standards are upheld. Further, he will be responsible
for tracking quantities on a daily basis with DEN

QA staff. Flatiron strongly believes that agreeing to
quantities on a daily basis helps to minimize conflict,
saves time, resources, and money for both DEN and
Flatiron.
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Tommy Hanberg
Safety Manager

Tommy works to ensure safety

on Flatiron’s Airside projects at
DEN by assisting and guiding
assigned project safety managers.
He is proficient in DEN’s expectations for safety and
understands that a project with no safety incidents
equates to cost savings for DEN and Flatiron.

Tommy will be responsible for preparing the Site
Specific Safety Plan (SSSP), training all project

staff on the SSSP and ensuring that Flatiron and our
subcontractors are following the SSSP in our day to
day operations. Tommy will report directly to Stephen
and will work with Jeremy Bresina to ensure DEN and
Flatiron’s safety standards are being met. He will be
on-site full time for the duration of the project and will
have full authority to stop work if he feels that safety
hazards are not being addressed.

Joseph LaBlond
Office Engineer

Joseph has worked on numerous
DEN projects, both in the field and
in the office. He understands DEN’s

. ' process and will be a vital part of the
Flatiron team. Joseph will report directly to Stephen

FLATIRON

DEN ON-SITE

OFFICE

<2 MILES FROM DEN
2 MINUTES AWAY

CENTRAL
REGIONAL
HEADQUARTERS
8 MILES FROM DEN
16 MINUTES AWAY

Wheeler and will be available as needed to support
the project. Joseph’s responsibilities will include
assisting the team with project controls, scheduling
and planning/coordination. Additionally, Joseph’s
engineering background brings a technical component
to the Flatiron team.

Catherine Harrison
Administrative Assistant

Catherine has served as the lead
estimating admin on many of
Flatiron’s DEN projects. She

l brings over 25 years of estimating
experience, with 20.5 years spent specializing in heavy
civil and roadway construction projects throughout
Colorado. She is fluent in meeting all requirements of
various governmental and federal agencies. She is a
resource to both our staff and the many subcontractors
and vendors we work with. Catherine will report
directly to Stephen and will be available as needed to
help ensure success for the project.

Strong Local Presence

Flatiron’s team of key personnel is primarily based
out of the DEN On-Site Office or our Central Region
Headquarters, consistently less than a half hour away
from DEN, as shown in Figure 4.2.

Figure 4.2: Office Locations
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DEMONSTRATED EXPERIENCE
/PAST PERFORMANCE

Flatiron is committed to coordinating with DEN to
provide uninterrupted operations that maintain the
traveling public’s safety, while meeting schedule

and quality expectations for each task-based project
(Task). Many of our key personnel have worked at
DEN and are familiar with the daily flow of operations.
They bring working relationships with DEN staff and
stakeholders.

METHODOLOGIES

Flatiron looks forward to partnering with DEN to
deliver efficient solutions for airside construction and
restorations that respect stakeholder’s needs, as well as
your vision, schedule and budget for each Task. We do
things right the first time by relying on our expertise,
communicating effectively and stewarding a solution
provider mindset. Our experienced team collaborates
with MWBE trade partners to deliver Tasks on-time
and on-budget.

CHALLENGES THAT TYPICALLY ARISE
Airside construction operations involve a unique set

of challenges that benefit from having a qualified,
experienced team. Challenges vary depending on the
area of the DEN footprint, and our team has experience
developing work plans to account for these challenges
including: Coordinating temporary closures, interface
with airside stakeholders, maintaining airside badging
and licensing compliance, coordinating maintenance of
traffic (MOT) and haul route plans, and utility location.

LESSONS LEARNED

We are proud of our culture of continuous
improvement. An essential element is capturing and
using lessons learned. All innovations, programs and
lessons from past work at DEN, as well as our national
roadway and bridge construction is used to eliminate
learning curves and ensure DEN’s goals are met. That
includes our truck route training and safety planning,
MOT optimization and one-team solutions that result
from lessons learned while working at 16 airports

east of the Mississippi River over the last decade.

ASSISTANCE FROM DEN

Projects, renovations, or new construction are
complicated regardless of their size and require talented
teams to work toward a common goal. As the client,

we look to DEN as a collaborative team member who
make essential decisions in a timely manner. We will
continue to partner with DEN’s Project Management
team for clear expectations and insights into DEN’s
program, operation, vision and direction for each Task.

RELEVANT EXPERIENCE

We understand the importance of having the right
project experience to deliver these Tasks. We have
identified four projects with relevant and similar scope
elements to demonstrate our expertise. Highlighted
projects include:

1. Concourse A-West and B-West Expansion

2. Gate Apron Rehabilitation & Drainage
Improvements (GARDI), Phase 2

3. Runway 16R-34L Pavement and Lighting
Rehabilitation

4. Runway 7-25 Complex Lighting and Pavement
Rehabilitation

Similar scope elements for each project are identified

under the Relevant Features Key:

Demolition, Earthwork, Turf, Erosion Control,
and Drainage

9 Concrete and Asphalt Paving and Repairs

e Joint and Crack Sawing, Routing, and Sealing

o Special Structures, Manholes and Retaining Walls

e Fencing, Signage, and Pavement Marking

@ Utilities and Lighting

o Traffic Control and Haul Route Flagging/
Monitoring

Flatiron often performs these work scopes using a
combination of self-perform and subcontract work, all
selected to provide the best value for DEN. We may
self-perform concrete work to take advantage of our
on-site batch plant while engaging trade partners for
specialty scope elements.
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CONCOURSE A-WEST & B-WEST EXPANSION
— PROJECT DETAILS

ﬁ‘ Location Owner Name
"h Denver, Colorado Denver International
Airport
Owner Contract No. Position on Project
201631723 Prime General
Contractor

Proposed Budget Actual Budget
$700M $1.125B

Proposed Schedule  Actual Schedule
3/1/2017 - 1/19/2024  3/1/2017 - Ongoing

Owner’s Reference

Stu Williams, DEN Senior Vice President
Airport Office Building (AOB)

8500 Pefia Boulevard, Denver, CO 80249

i :
RELEVANT FEATURES
2230405806107 720.840.5292

Project Description and Scope

As part of DEN’s concourse expansion program, Flatiron is partnered with sister company Turner Construction
(TFJV) to build and renovate 620,000 SF of total expansions for Concourses A-West and B-West. Scope
includes the construction of 16 new gates, new de-icing facilities at the west end of each concourse, and new in-
ground jet-fuel pits for all new gates. Flatiron performed demolition, utility relocation, drainage installation, and
the replacement of various airfield structural sections, new waterproofing, concrete sealers, and new expansion
joints, as well as coordination of the installation of new domestic water services, jet fuel hydrant pits, and new
ramp and taxiway lighting.

Experience with Interfacing Projects

Flatiron managed coordination with adjacent projects by developing detailed work plans, look-ahead schedules
highlighting safety and quality requirements, traffic control, and construction methods for each major work

item before beginning work. These work plans were reviewed by DEN staff and shared with stakeholders,
subcontractors, and third-party contractors working adjacent to the project site before beginning work. Our team
held daily Go / No Go meetings to ensure that all required coordination was completed prior to beginning work,
ensuring minimal impact on the airport and its facilities.

Experience with Key Issues

In order to accelerate the installation of plumbing in the basement at Concourse A-West, Flatiron developed

a plan to re-sequence the work after the space using innovative means and methods including switching to
LNG powered equipment, adding the use of conveyors, and developing an alternative access plan. Flatiron
developed several pavement mix designs in order to maximize the scope of the project, including collaborating
with DEN to mock-up and test several mix design options, ensuring the proposed mix designs met or exceeded
DEN’s expectations. Flatiron has achieved the project’s 24% MBE / WBE / SBE participation requirements,
with over 37% of the project’s subcontracted services coming from first-tied and lower-tier MBE / WBE /
SBE subcontractors. TFJV has achieved multiple interim deliverables: temporary and permanent de-icing on
September 15, 2019, 2020, and 2021; and final turnover of the B-West CEP on November 20, 2020.
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GATE APRON REHAB & DRAINAGE IMPROVEMENTS

(GARDI), PHASE 2
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PROJECT DETAILS

Location
Denver, Colorado

Owner Contract No.

201419021

Proposed Budget
$37,100,000

Proposed Schedule
12/15/2016 — 1/2018

Owner Name
Denver International
Airport

Position on Project
Prime General
Contractor

Actual Budget
$43,362,566

Actual Schedule
12/16/2015 - 10/2017

Owner’s Reference

Kimberly Watanabe

Airfield Engineering Supervisor

8500 Pefia Boulevard, Denver, CO 80249
303.342.4539

RELEVANT FEATURES
) ) ) ©) O ¥

Project Description and Scope

Flatiron replaced and repaired the apron, upgraded the jet fueling system, and improved the drainage at nine
Concourse C Gates. Crews completed 10,619 SY of full-depth pavement removals, relocated utilities, upgraded
jet fuel pits, mains, and vaults, and replaced multi-layered pavement sections. These sections consisted of
cement treated subgrade, hot-mix asphalt, asphalt-treated permeable base, and 10,444 SY of Portland cement
concrete pavement. The work area was adjacent to active aircraft gates, which required dust control including
covering haul trucks.

Experience with Interfacing Projects

Coordination on this project was a key component to success; with more than 17 different companies working
towards the project goal, the project team realized early that construction traffic, especially haul truck traffic,
could become congested and problematic. For this reason, the project team developed a haul driver training
program to provide training for trucking companies and ensure safety on the airfield and in the work zone. To
coordinate with the adjacent 2017 Airside Annual Pavement Rehab Project, Flatiron coordinated haul route
monitors to manage both projects, creating savings to DEN’s adjacent projects and alleviating conflicting haul
route monitor communication.

Experience with Key Issues

An accelerated schedule including weekends, nights, and holidays was used to achieve project milestones and
goals. To meet airline holiday schedule demands, we used day and night operations for multiple weeks, creating
a 24/7 active work zone. The project team held coordination meetings daily and weekly with stakeholders
(airlines, airport operations, and airport planning) to discuss upcoming operations. Information was shared

real time with DEN public information allowing passenger outreach through social media and FlyDenver.

com. During the 2016 holiday season, Flatiron coordinated with DEN departments and United Airlines to
restore a neighboring taxiway from a Taxiway III to a Taxiway IV prior to the holiday aviation rush. Our team
coordinated with DEN operations and stakeholders to complete new paving and striping operations in time to
maintain airport operations.
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RUNWAY 17R-35L COMPLEX LIGHTING AND PAVEMENT
AND REHABILITATION PACKAGE 2

- PROJECT DETAILS

Location Owner Name

Denver, Colorado Denver International
Airport

Owner Contract No. Position on Project

201952248 Prime General
Contractor

Proposed Budget Actual Budget
$25,707,000 $26,377,264

Proposed Schedule  Actual Schedule
5/4/2020 - 9/30/2020  5/4/2020 - 9/30/2020

Owner’s Reference

5 . Kimberly Wantanabe, PE, AAE
RECEENIREAISRES 8500 Pefia Boulevard, Denver, CO 80249-6340
) ) ©) ©) O W 303.330.5228

Project Description and Scope

Flatiron completed this limited-duration complex pavement rehabilitation project over a 150 day calendar day
duration. Scope on the project included the removal and replacement of over 38,000 SY of concrete pavement,
10,000 CY of excavation and embankment, 300,000 LF of joint seal replacement, and a complete upgrade of
the airfield electrical system, which comprised of new LED fixtures, new transformers, new cable, and new
guidance signs. Additional elements included repainting pavement markings and addressing surface drainage
and slope issues. Flatiron self-performed approximately 40% of the project scope including all earthwork,
concrete paving, and concrete supply and successfully met the MWBE goals for the project.

Experience with Interfacing Projects

Flatiron coordinated with two concurrent projects during construction. DEN developed the project’s

phasing schedule around the needs of all three projects, while Flatiron coordinated through the DEN Project
Management Team as work progressed. Multiple phases overlapped with the 2020 Annual Airfield Paving
Rehabilitation Project, and Flatiron coordinated items with potential impacts to taxiway openings including
identifying electrical jumpers which were disconnected as well as punch-list items with potential impacts.
Additionally, Flatiron’s concurrent project to rehabilitate existing water vault lids to meet revised FAA loading
requirements overlapped on multiple phases, and Flatiron coordinated internally and communicated with DEN
to mitigate potential conflicts.

Experience with Key Issues

The most significant challenge on the project included the aggressive schedule and complicated construction
phasing required to maintain airfield logistics throughout construction. The project consisted of 10 different
phases completed over the 150 calendar day duration of the project, requiring completing work within limited
duration closure windows and coordinating turnover of each phase at firm rigid deadlines. (Pending clarification
on DEN turnover coordination). As this work impacted active taxiways, each phase was treated like a stand-
alone project, where Flatiron developed a full punch-list to address items required for a fully operational
opening, including electrical, pavement, joint seal, and striping. Flatiron coordinated punch-list sign-off with the
DEN project management team, DEN QA, and the project’s third-party QC team.
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RUNWAY 7-25 COMPLEX LIGHTING AND PAVEMENT
REHABILITATION

PROJECT DETAILS

Location Owner Name

Denver, Colorado Denver International
Airport

Owner Contract No. Position on Project

201737338 Prime General
Contractor

Proposed Budget Actual Budget
$12,694,944 $12,694,944

Proposed Schedule  Actual Schedule
6/1/2018 - 9/1/2018 6/1/2018 - 8/31/2018

Owner’s Reference

RELEVANT FEATURES Russ Smith
8500 Pena Boulevard, Denver, CO 80249-6340
2030405826} 7 303.342.2651

Project Description and Scope

Flatiron constructed pavement rehabilitation and lighting improvements on Runway 7-25 on this limited
duration project over the course of 90 calendar days. The civil scope of work on this project consisted of
removal and replacement of roughly 9,500 SY of concrete pavement, 200 SY of partial depth repair of concrete
pavement, 130,000 LF of joint seal repair, modification of existing structures, improvement of existing drainage
systems, runway grooving, refresh of pavement markings and miscellaneous excavation and erosion control
improvements. Electrical improvements included upgrading the existing in-pavement fixtures and airfield signs
to LED, installation of new transformers, cables, and regulators, and enhancing the existing passive pavement
sensor system.

Experience with Interfacing Projects

During the completion of this project, Flatiron coordinated with the contractor for the adjacent Taxiway F&G
project to ensure the overlapping construction milestones between these two projects were accomplished
without conflict. With the help of DEN Airside Engineering, DEN Operations and the Designer of Recorder,
Flatiron and the adjacent contractor were able to collaborate on schedules and durations for the overlapping
activities. The milestones for each project were successfully completed on time with no issues. Flatiron
coordinated with DEN Airside Engineering and DEN Operations to ensure all runway closures were clearly
marked and access to surrounding taxiways was maintained and free of foreign object debris for aircraft and
airport personnel. Flatiron and DEN Security worked together to create secured access through Papa 11 and
restricted all construction traffic to approved haul routes in order to minimize the impact to DEN.

Experience with Key Issues

This project was completed under an accelerated 90 day work window, which included working nights and
weekends. We used our on-site batch plant to supply all concrete for the project, including 4,700 CY of P-501
for concrete paving, 600 CY of P-610 for miscellaneous structural and electrical improvements and 250 CY of
P-153 for backfill of new underground infrastructure. Additionally, our crews self-performed all of the concrete
paving work which was a combination of machine and hand pours. Flatiron implemented a stringent quality
control program both at the plant and on-site which resulted in no deficiencies or non-conforming issues.
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EQUIPMENT

& AVAILABILITY

LIST OF EQUIPMENT TO BE UTILIZED

FOR THIS PROJECT

With Flatiron having multiple projects run
simultaneously at DEN in recent years, we understand
the necessity for various types of equipment to
perform the diverse scopes of work for both Airside
and Landside. Based on the types of construction
mentioned in the general statement of work, the
following list demonstrates Flatiron’s ability to
provide the equipment needed throughout the project.

Flatiron Concrete Batch Plant

Flatiron owns two concrete batch plants in Colorado.
Each plant is capable of batching multiple variations
of mix designs. The plant at DEN has demonstrated
the ability to produce high quality concrete for
projects both inside and outside the gate for a

variety of Flatiron projects. In addition, Flatiron has
showcased our ability to provide concrete to other
contractors with this same batch plant while servicing
DEN maintenance on an on-call basis. Flatiron owns
two concrete mixer trucks with Airside access and
both drivers are knowledgeable with DEN policy and
procedures while driving on the airfield. The onsite
batch plant accompanied by mixer trucks is a major
logistical and cost advantage to the projects, especially
in emergency repair situations.

There will be little to no lead time in our ability to
supply the various concrete mixtures that will be used
on the airfield.

Concrete Paving Equipment

Flatiron owns all of the necessary equipment to
perform concrete paving operations which can

be utilized for projects consisting of small panel
replacements to projects that require full scale paving
operations. This equipment consists of two and four
track slip form pavers capable of various widths and
can place/finish concrete up to 24 inches in depth, a
rubber tracked concrete placer, and a variable width
roller screed which was approved for runway use on
our Runway 7-25 Project. Additional concrete paving
support equipment consists of gang drills for drilling
and setting dowels, work bridges for following the

paver/screed, and a cure/tine machine for applying
concrete cure in large paving operations. For the
upcoming projects, Flatiron will have available one
placer on site for placing concrete, two roller screeds
for concrete finishing, and one single and one double
gang drill. Flatiron will also have our Gomaco 2800
paver on-site, which can be utilized for large scale slip
form operations.

PAVING UNITS IN

EQUIPMENT

Concrete Batch

1 —
Plant - Wet Batch s
Concrete Batch 1 _ 30
Plant - Dry Batch
Pugmill System 1 - 30
Gomaco 4000 Paver 1 = 30
Gomaco 2800 Paver 3 1 -
G C d

omaco Commander 1 3 30
Il Paver

PS2
Gomaco PS2600 1 _ 30
Concrete Paver
Gomaco RTP-500
3 2 -

Concrete Paver
Allen Triple Roller 1 1
Screed
Coma.co Cure/Time 3 N 30
Machine
Pearson Water 1 1 _
Heater
Trane Chiller 1 - 30

Flatiron Storage Yards

Flatiron has one main storage yard located
approximately 30 minutes away from DEN in Erie
as well as the batch plant yard located off of Jackson
Gap. The Erie yard is mainly a storage yard for large
items such as specialty forms, paving molds, and
conex boxes. The tools and equipment that are used
on a daily basis will be kept in our batch plant yard
for easy access while the work is being completed.
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Materials ordered specifically for the various task
orders will be shipped to the Jackson Gap yard and
hauled to the work site with trucks and trailers with
Airside access.

Heavy Equipment

Heavy equipment such as loaders, excavators, skid
steers, fork lifts, and any necessary attachments for
those listed are always readily available to Flatiron
through all of the major equipment rental vendors in
the area. This allows Flatiron to always have the right
piece of equipment for the job rather than utilizing
owned equipment just because it’s owned. This
strategy allows Flatiron to provide the most accurate
cost for each task order.

Excavators: Excavators will be utilized for
construction activities including concrete demo,
grading, trenching, and other earthwork tasks. Flatiron
can have the right excavator for each particular task
on-site within 1-2 days for planned task orders or
quicker in emergency situations by sharing equipment
resources with projects in the vicinity of the airport.

Loaders: Front end loaders can be used for grading,
erosion control, and other earthwork related activities
that require moving large amounts of dirt. Flatiron
can have the correctly sized loader for the job on-
site within 1-2 days when needed or quicker for
emergency situations.

Skid Steers: Skid steers would be located on-site to
assist with activities requiring smaller amounts of
material transport, and can assist with concrete demo
given a hammer attachment. Flatiron can have a skid
steer with all the attachments required for a particular
task order on-site within 1-2 days or quicker. Nearly
every Flatiron project in the state utilizes several skid
steers and these assets can be transported from project
to project with relative ease.

Fork Lifts: Fork lifts will be used to move smaller
pieces of equipment and loading trucks with materials
such as gang drills, cure totes, roller screeds, and other
miscellaneous items. If a specific task order requires
the use of fork lifts, Flatiron can have one on site
within 1-2 days or quicker if the situation calls for it.
There are a large number of vendors who maintain a
fleet of on/off road forklifts that can be called upon to
provide this equipment in a short amount of time.

Photometric/Electrical Testing Equipment
For task orders that require specialized electrical
testing equipment, we will reach out to our trade
partners in the electrical field who have access to
this equipment as well as the expertise to provide the
required testing in a manner acceptable to DEN.

Small Tools/Equipment

Flatiron is committed to always providing the right
tools/equipment for the task at hand. Over the years

at DEN, Flatiron has acquired many specialty pieces
of equipment/tools to perform the specialized work
on the airfield. Each crew is outfitted with all of the
basic tools and equipment required to perform the day
to day work on the airfield. In addition, Flatiron has
access to any specialized equipment that is used on

an as-needed basis. Equipment such as walk behind
concrete saws, air compressors, chipping/ demo
hammers, grout/epoxying mixing equipment and small
compaction equipment will be available to crews as
the need arises. This equipment is typically shared
between projects to keep the cost of owning this
equipment down. If a need arises on a task order and
the equipment Flatiron owns is not available, we will
reach out to one of many equipment vendors that will
have the equipment on-site the same day.

ON-SITE BATCH PLANT

As of 2021, Flatiron’s on-site batch plant carries
six mix designs used extensively for our ongoing
work at the airport.
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ADDITIONAL
INFORMATION

WE SHARE DEN’S VALUES

Flatiron understands DEN’s vision to become the

hub of choice by developing and expanding facilities
that will enable air travelers to have a better, more
pleasant, and more reliable airport experience. We,
too, are stakeholders in the economic growth for
Denver and Colorado that will ensue from making
DEN the best possible gateway to our region—
comparable to the best airports in the world. We

will provide competitive pricing, high-quality
craftsmanship and service, and immediate response
and mobilization to deliver each task order on time. At
the same time, we will ensure constant communication
between all airport operations groups and our team to
prioritize the ongoing needs, safety, and security of an

Flatiron’s support and commitment to safety is
also evidenced by our progressive and innovative

programs.

SAFETY AND EMPLOYEE COMMITMENT
PROGRAMS AT DEN

active airport are always considered and prioritized
against the progress of construction projects.

Airport-Specific Safety Considerations

At Flatiron, our employees and subcontractors are
family, and we’ve developed a safety culture to
ensure each member makes it home safely every
day. Tommy Hanberg, Safety Manager and the entire
team will ensure all task orders meet or exceed
DEN’s high safety standards. We will be diligent
and steadfast in caring for every worker and traveler
the projects touch. Our team understands the unique
safety challenges inherent in working at an airport,
specifically at DEN. We understand the department
of aviation’s expectations for safety and will comply
with all necessary regulations. As such, Flatiron

will be responsible for the safety of our firm and

all subcontractors. Our team will develop a Site
Specific Safety Plan for these future projects and

all subcontractors will be required to comply with
this plan and all federal, state, and other pertinent
regulations. Since work will be executed Airside,
our worker orientation will include a detailed review
of safety concerns unique to working near a highly
active, international airport. Airport-specific safety
requirements will include FAA regulations, security
requirements, crisis planning, and a zero-tolerance
policy.

During our previous DEN work, the Flatiron
team developed programs to increase safety

and employee commitment, including a driver
training program for inside work zones and

the “Don’t Walk By” program—a craft safety
recognition program that motivates employees to
speak up about safety.

Local, Experienced Team Ready to Respond
Flatiron currently has the workforce in place that
understands how to work at DEN, and we have
processes in place to ensure total compliance with

all regulations. Our skilled craft possesses the much-
needed experience and understanding of the logistics
of working Airside at DEN through past and current
projects on site.

Our team is local—in addition to the workforce we
have in place at DEN, our various local offices are
staffed with people who have worked on previous
DEN projects. These people comprise an unmatched
bench strength, already badged for access to DEN
facilities and projects, enabling us to mobilize
immediately and respond quickly to DEN task orders
and any other arising needs.
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WHY GRANT?
25 years of diverse heavy
civil, transportation and
aviation projects
Extensive airport and
preconstruction experience
on alternative delivery
projects
25+ years of experience
managing projects totaling
more than $3.5B
Skilled in coordinating
with airfield operations and
emergency services, and
creating and maintaining a
high performing team
An experienced leader,
accomplished in team-
building, and collaborating
with clients

DEDICATED
100%

LICENSING
CERTIFICATIONS

OSHA HAZWOPER
Certification

OSHA 10 and 30
CPR/First Aid Training

EDUCATION/TRAINING
BS, Management, Colorado
State University, Fort
Collins, CO

GRANT JOHNS

PROJECT DIRECTOR

RELEVANT PROJECT EXPERIENCE

Throughout his career, Grant has served in many project leadership roles
working on heavy civil, highway, environmental and industrial projects
with a total value of more than $3.5B. He has extensive preconstruction
and construction experience on various alternative delivery project types.
Grant is highly qualified in estimating, conceptual design development,
value engineering (VE), constructability reviews, scheduling, quality
control, and cost management. He has established long-standing
relationships and strategic alliances with many private, corporate, and U.S.
federal, state, and municipal government partners.

DEN | Concourse Expansion Projects | Project Director | $337.5M |

2017-Present | Denver, CO

e Concourse B West: 90,000 GSF, 3 levels, de-icing facilities, LEED
Gold v4.0, 4 new domestic gates and 2 relocated gates, and 45,000 SY
of concrete apron paving.

e Concourse A East: New modular holdroom expansion, apron office
renovation, maintenance facilities, concessions, relocated domestic
water and jet fuel lines, and associated concrete apron paving.

e Concourse A West Expansion: 530,000 GSF, 5 levels, LEED Gold
v4.0, 12 new gates, 7 relocated gates, sterile corridor for international
arrivals, 2 new subcores, deicing facility relocations and all associated
piping, tanks, and pumping equipment, and 90,000 SY of concrete
apron paving.

DEN | Runway 17R-35L Complex Pavement Rehab Package 2 |
Project Director | $27M | 2020 | Denver, CO

This runway rehabilitation project reconstructed 38,000 SY of deteriorated
runway and taxiway and upgraded the surrounding electrical network

on the airfield. The project was completed in ten different phases, over a
150-calendar-day duration, and was finalized four days ahead of schedule.
Specifically, Grant oversaw estimating and operations for all portions of
the work, including managing three separate on-site batch plant operations
to ensure schedule expectations were achieved. He was instrumental in
ensuring Flatiron and subcontractors met all project milestones.

DEN, Concourse B-East Expansion & Taxiway Kilo Relocation |
Senior Executive | $25M | 2020-2021| Denver, CO

This project included 55,669 SY of complete apron and taxiway
reconstruction. Grant oversaw contract negotiations with the general
contractor for all civil portions of the work. He established the project
team, ensured resources were available and tracked the project to ensure
goals were met. He played a critical part in the taxiway opening two weeks
before the schedule.
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WHY STEPHEN?
13+ years of industry
experience
Managed and developed
innovations for projects with
sizes ranging from $8 to
$650M in value
Served as project manager
for several projects for
Denver International Airport

DEDICATED
100%

LICENSING
CERTIFICATIONS

Professional Engineer, CO
(PE 0054669)
Professional Engineer, CA
(C83816)

OSHA 10-hour

OSHA 30-hour

CPR/First Aid Certified
Excavation and Trenching
Competent Person
Confined Spaces Competent
Person

Fall Protection Competent
Person

EDUCATION/TRAINING
BS, Civil Engineering,
Colorado State University,
Fort Collins, CO

STEPHEN WHEELER

PROJECT MANAGER

RELEVANT PROJECT EXPERIENCE

Stephen has 13+ years of experience managing large heavy civil
construction projects, including several for Denver International Airport.
He will bring expertise in many areas, including airport infrastructure,
earthwork, shoring, underground utilities, box culverts, structural concrete,
structural steel, miscellaneous metals, mechanical piping, electrical, mass
concrete, geotechnical instrumentation installation, traffic control for
temporary and permanent roadways, and walls (MSE and cast-in-place).

DEN | Taxiway Echo Echo Construction Project | Project Manager |
2022 | $42M | Denver, CO

The project includes the construction of a new Taxiway (EE) and
associated infrastructure, including grading, drainage, utility relocation,
airfield paving, airfield pavement marking, airfield electrical, and signage.
As Project Manager, Stephen is responsible for leading the project team
throughout the overall planning and construction process, including

work planning, construction, quality management, project controls,
subcontractor management and contract administration.

DEN | Concourse Expansion B-West Site Construction & Demo Civil
Package | Project Manager | $17M | 2017-Present | Denver, CO

Stephen’s responsibilities include leading project activities and personnel
to ensure it progresses on schedule and within budget. He also assists his
subordinate supervisors to efficiently maintain production on schedule.
The project scope of work comprises site construction, including the
reconstruction of airfield pavement sections, the rehabilitation of existing
airfield infrastructure, and site and utility demolition.

DEN | Concourse B-East Expansion & Taxiway Kilo Relocation |
Project Manager | 2020-2021| $25M | Denver, CO

Stephen coordinates directly with the construction manager,
superintendents, and project engineers to manage all work on this package.
Flatiron subcontracted with Holder-FCI to complete new construction

of Portland Cement Concrete Pavement (PCCP) at the Concourse B east
gates and all supporting civil work; specifically SDG pipe, HMA, CBT,
CTPB, CTS, SDG inlets, joint sealant, and paint striping.

DEN | 2019 On-Call, Landside Roadways & Parking Lots | Project
Manager | 2019 | Denver, CO

During this three-year, on-call construction & maintenance contract,
Stephen reviewed project estimates and plans to determine schedule,
estimated job costs, procedures for accomplishing each project, staffing
requirements, and allotment of available resources to various phases of
each project.
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WHY JEREMY?
Experienced in managing a
variety of large construction
teams and projects
Skilled at creating effective
communication between
personnel, general
contractors, and the
management team
Extensive experience in
managing projects at Denver
International Airport up to
$46M in cost

DEDICATED
100%

LICENSING
CERTIFICATIONS

OSHA

HAZWOPPER

GPS Control Systems:
Trimble, Topcon and Carlson

EDUCATION/TRAINING
Wheat Ridge Senior High
School

JEREMY BRESINA

PROJECT SUPERINTENDENT

RELEVANT PROJECT EXPERIENCE

Jeremy works extensively with a variety of equipment types, including
front end loaders, fine grade dozer and blade, track hoe and skidsteer.

As a superintendent, he schedules, coordinates and supervises laborers,
operators, carpenters, and finishers. Further, he works to ensure
compliance with the project safety program requirements, documenting
and implementing corrective measures. He directs project safety meetings

and mentors and coaches foremen on procedures and work requirements.

DEN | Concourse A-West Expansion Mass Excavation & Pavement
Demo | Project Superintendent | 2019-Present | $25M | Denver, CO
Jeremy is responsible for scheduing, coordinating, and supervising a large
team of craftsmen including general laborers, operators, carpenters, and
finishers. He reviews client and project safety program requirements to
ensure compliance, and also provides document support and implements
corrective measures when necessary. Jeremy also serves as a mentor and
coach to provide training and development opportunities to his team.

DEN | Runway 7-25 Complex Lighting & Pavement Rehab | Project
Superintendent | 2018 | $12.6M | Denver, CO

Jeremy managed an accelerated schedule, on-site batch plant, a quality
control program and coordination with DEN and subcontractors. With
his efforts, Flatiron completed this project under an expedited 90-day
work window, which included working nights and weekends. Due to
the strong relationships that Flatiron developed with our subcontractors,
and the collaborative effort from DEN and its stakeholders, the runway
was opened on-time. Jeremy’s crews self-performed all of the concrete
paving work, which was a combination of machine and hand pours. He
implemented a stringent quality control program, both at the plant and on-
site, which resulted in no deficiencies or non-conforming issues.

DEN | Concourse A-East Jetfuel Line Relocation | Project
Superintendent | 2017-2018 | $7.2M | Denver, CO

Jeremy was responsible for scheduling, coordinating, and supervising
laborers, operators, carpenters and finishers. He ensured compliance

with project safety program requirements, along with documenting and
implementing corrective measures. Jeremy directs project safety meetings,
and mentors and coaches foremen on procedures and work requirements.

DEN | Gate Apron Rehab | Project Superintendent | 2015-2017 |
$43M | Denver, CO

Jeremy was responsible for overall labor scheduling and supervision

for this fast-paced project at DEN, To meet the airline holiday schedule
demands, Jeremy and his team used day and night operations for multiple
weeks to create a 24/7 active work zones and held daily coordination
meetings to ensure compliance with all safety program requirements.
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FLATIRON

WHY JOSEPH?
7 years of industry
experience
Contributed to the successful
completion of several
Colorado projects ranging
from $7 to $18M+
2+ years of experience
as field engineer on DEN
project

DEDICATED
100%

LICENSING
CERTIFICATIONS

OSHA 30
TECS Certification, CDOT

EDUCATION/TRAINING
BS, Construction
Engineering Technology,
University of Maine, Orono
(2018)

JOSEPH LEBLOND

OFFICE ENGINEER

RELEVANT PROJECT EXPERIENCE

Joseph’s attention to detail and knowledge of cost reporting systems has
earned him a valuable position on the Flatiron team, helping tow in local
and national projects as an estimator. Joseph’s background is in heavy
civil construction— from installing utilities, utilizing GPS for machine
control and site survey assistance, to managing crews and construction
administration. He will ensure any project’s smooth progress and works to
resolve issues early on or even before they arrise.

DEN | Concourse Expansion B-West Site Construction & Demo Civil
Package | Field Engineer| $17M | 2020-Present | Denver, CO

Joseph assisted the project team with all necessary document submissions
and approvals. He was responsible for revewing projects specifications and
coordinates while working directly with the project manager to prepare
plans, evaluate field conditions, review design changes, and reports.
Flatiron subcontracted with Holder-FCI to complete new construction

of Portland Cement Concrete Pavement (PCCP) at the Concourse B east
gates and all supporting civil work; specifically SDG pipe, HMA, CBT,
CTPB, CTS, SDG inlets, joint sealant and paint striping.

DEN | Concourse Expansion C-East Core & Shell, Holder-FCI | Field
Engineer | 2021 | $7M | Denver, CO

Joseph was responsible for assisting with project submittals, submittal
acquisition, and review prior to submitting for approval. He reviews
project specifications and coordinates with the project manager on
requirements such as: preparing plans, acceptance testing, evaluating
field conditions, design changes and reports. Flatiron subcontracted with
Holder-FCI to complete new construction of PCCP for the relocation of
Taxiway K along Concourse C East gate C53 and other select areas. The
scope of work entailed the demolition of existing concrete pavement,
HMA, CTPB, CTS, airfield lighting, joint sealant, and pavement marking.

BNSF Railway | BNSF Logistics Center | Field Engineer | 2019 |
$(Confidential) | Hudson, CO

Joseph’s focus on communication and detailed documentation contributed
to this project’s success. His responsibilities included: managing
subcontract administration and permanent material suppliers through
monitoring of correspondence, issue change orders and pay sheets.

He issued service agreements for various needs, as directed by project
manager. He ensured the project’s overall delivery through seamless
communication between management, vendors and subs, combined with
efficient processes for inspections, daily reports, submittals and RFIs. The
new logistics center is located in Hudson, CO and provides direct rail-to-
rail service in multi-customer, multi-commodity business parks.
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CONSTRUCTION SERVICES

FLATIRON

WHY RYAN?
Extensive experience as
Project Engineer at Denver
International Airport
Provided engineering insights
on projects ranging from $25
to $82M
4+ years of industry
experience

DEDICATED
100%

LICENSING
CERTIFICATIONS

Engineer in Training, CO,
0075214

Colorado Department of
Regulatory Agencies
Fundamentals of Engineering

EDUCATION/TRAINING
BS, Civil Engineering,
Colorado State University,
Fort Collins, CO (2018)

RYAN AUSTIN

PROJECT ENGINEER

RELEVANT PROJECT EXPERIENCE

Ryan began developing in-depth and hands-on project experience when
he graduated from Colorado State University with a Bachelor of Science
in Civil Engineering in 2018. As of today, he has been in the construction
industry for four years. His areas of expertise include: concrete structures,
drainage and sewer utilities, concrete paving, and earthwork.

DEN | 16R-34L Runway Rehab | Project Engineer | 2022-Present |
$32M | Denver, CO

Ryan is responsible for subcontractor coordination and quantity tracking.
He manages submittals, RFI’s and change orders. Additionally, he tracks
production of self-perform work. This project is replacing 150 17” thick
concrete panels on the runway and taxiway, as well as full joint rehab,
electrical replacement and rehab of pavement markings.

DEN | Concourse Expansion B West Site Construction & Demo Civil
Package | Project Engineer| $17M | 2021-2021 | Denver, CO

Ryan managed change orders, coordinated with JV and subs, tracked
quantities and documented project changes. The team served as a civil
trade partner on B-East Concourse Expansion and performed all earthwork
for the airport pavement section, excavation for utility installation,
installation of utilities and concrete pavement.

DEN | Concourse Expansion A-West | Project Engineer | 2020-2021
| $25M | Denver, CO

Ryan managed change orders, coordinated with JV and subs, tracked
quantities and document project changes. The team served as a civil trade
partner on Concourse Expansion A-West. The project scope included:
excavation, compact and backfill subgrade for concrete pavement.

DEN [ 17R-35L Complex Pavement Rehab Package 2 | Field Engineer |
2020-2020 | $27M | Denver, CO

Ryan performed quantity tracking for pavement panels and depths.
Subcontractor coordination for joint seal, sawcutting, and pavement
marking. The project team replaced 900+ 17” thick concrete panels on
Taxiways for Runway 17R-35L in under 150 days.

Larimer County | Various On-Call Projects | Project Engineer | 2022 |
$30M | Fort Collins, CO

Ryan coordinated with Larimer County for the on-call projects. He
focused on procuring materials, monitoring production, assisting with
environmental inspections, and managing new work. The culvert
installation and roadway enhancement worked to stabilize environment
from the Cameron Peak Fire and protect roadway from future potential
flooding.
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CONSTRUCTION SERVICES

FLATIRON

WHY TOMMY?
5+ years of experience
in construction safety
management
Thorough understanding
of state and federal safety
regulations governing heavy
civil construction
Provided safety oversight on
project ranging from $6 to
$72M

DEDICATED
100%

LICENSING
CERTIFICATIONS

Certified Safety Professional
(CSP

OSHA 30 Hour

OSHA 510

OSHA 40 Hour
HAZWOPER Training
MUTCD

Certified Rigger (Crosby)
Competent Fall Protection
Trainer

NTS Excavation and Trench
Competent Person

Meridian Environmental
Asbestos Abatement 40 Hour
Training

EDUCATION/TRAINING
BS, Safety & Health
Management, Central
Washington University

TOMMY HANBERG, CSP

SAFETY MANAGER

RELEVANT PROJECT EXPERIENCE

Thomas is a skilled safety and training professional who leverages his
past experience on projects with challenging environments, requiring
construction under continuing operations. Thomas will be able to deliver
projects in compliance with owner-controlled insurance program (OCIP),
contractor-controlled insurance program (CCIP) and rolling owner
controlled insurance program (ROCIP). Thomas follows Flatirons’ high
safety standards at all times, including when conducting training and
developing site-specific policies, to ensure project compliance. While
coordinating with owner management, he will use his detailed project
understanding and working relationships to ensure crews complete the
project safely and within schedule.

Marcy Gulch WWTP Improvements | Safety Manager | 2020-
Current | $72.7M | Highlands Ranch, CO

Thomas works with project management to plan, train staff and implement
a project-specific safety program. He ensured compliance with all safety
policies, conducted safety audits and provided safety training activities.

BNSF IMF Lot 2 Containment Pit & Lots 3-5 Drainage Improvements
| 2020 | Safety Manager & Project Engineer | Denver, CO

Thomas supported the project manager in crafting a safety plan to
construct a utility trench that required stormwater bypass pumping. He
also ensured compliance with all safety policies, conducted safety audits,
and provided safety training activities.

Work Order 3.07A Horizontal Work for Livestock Center & WSSA
Legacy Building Pad | Safety Manager | 2020 | $5.9M | Denver, CO
Thomas was responsible for the overall safety management of the project.
He conducted daily inspection walks and coordinated with foremen and
superintendents to uphold a high degree of safety excellence. He was
responsible for job site orientation, incident investigations, hazardous
chemical inventory, drug screens, PPE procurement, among other safety
roles.

Work Order 3.06 Equestrian Center | Safety Manager [ 2019-2020
| $7.8M | Denver, CO

Thomas conducted daily field walks to assess any safety hazards, working
alongside foremen and superintendents to improve daily risk analyses
(DRAs), and ultimately uphold a high degree of safety excellence
throughout the project site. Thomas led numerous trainings, including
silica, trench and excavation, confined space, fall protection, lock-out
tag-out, and equipment inspections. He was responsible for job site
orientation, incident investigations, hazardous chemical inventory, drug
screens, PPE procurement, among other safety roles.
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WHY REGGIE?
5+ years investing time to
understand, communicate,
develop and implement
programs and processes best
suited to the Denver small
business communities’ needs
Participant of the Hispanic
Contractors of Colorado’s
Aviation committee, that
gives insight and support
to DEN’s stakeholders and
small businesses looking for
opportunities
Has worked on a variety of
Transportation and Public
Construction projects totaling
over $2B

DEDICATED
100%

LICENSING
CERTIFICATIONS

Certificate of Compliance
—American Contract
Compliance Association

(ACCA)

EDUCATION/TRAINING
B.EnvD., Architecture and
Planning, University of

Colorado, Boulder, CO

REGGIE GAMLIN

MWBE COORDINATOR

RELEVANT PROJECT EXPERIENCE

Reggie has 20 years of construction and construction-related

experience. Working closely with small businesses since 2002, his ties

and relationships with the Denver metro area DBE/SBE community

give him a strong understanding of local small business issues and
challenges. The relationships he has established with local owner/
agencies and construction associations such as: United States Department
of Transportation’s Small Business Training Resource Center, Hispanic
Contractors of Colorado and the Colorado Contractors Association (CCA),
make him an expert in the local market.

DEN | Concourse Expansion Program | Outreach Manager | 2017-
Present | $1125M | Denver, CO

* DEN | Concourse Expansion B-West Site
* DEN | Concourse Expansion A-West

As Outreach Manager and Small Business Liaison for the Concourse
Expansion Programs, Reggie builds relationships within the local
community to match qualified MWBE firms with Prime Contract
opportunities on DEN’s CEP program. His ability to target and match
small business firms to the right contract opportunities has led to 85
MWBE Prime subcontract awards. Further, this has led to lasting benefits
that have been realized in the local small business communities. MWBE’s
are gaining prime opportunities that:

* Increase their capacity
* Build their aviation experience
* Grow their overall project portfolio

These long-term efforts include facilitating a detailed Capacity Study

to measure each MWBE partners’ interest, services, capabilities and
concerns. Details from these studies were then compiled into a DEN-
specific MWBE database representative of community perception of work
requirements at the airport.

Reggie also implemented the MWBE Liaison Program that supports
MWBEs by identifying barriers that small businesses may come in contact
with and also introduces tools to help business owners control and manage
issues.
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CONSTRUCTION SERVICES

FLATIRON

WHY CATHERINE?
Catherine brings over 25
years of experience, with
20.5 years spent specializing
in Heavy Civil/Roadway
Construction Projects
throughout Colorado.

Plays an important role in
contracts administration and
compliance for countless
regional projects

DEDICATED
100%

LICENSING
CERTIFICATIONS

OSHA 30 HR

First Aid/CPR Training
HCSS

Corporate Safety and
Management Training

EDUCATION/TRAINING
Bachelor Degree, Psychology
& Speech Pathology, USC,
Pueblo, CO (1996)

CATHERINE HARRISON

ADMIN ASSISTANT

RELEVANT PROJECT EXPERIENCE

Catherine has more than 20 years of experience supporting the
administrative requirements for construction project estimating teams.

She has also served as a Diversity Officer. As Estimating Admin Assistant,
Catherine is the primary point of contact for all subcontractors and
vendors. Once data and bids are collected, she maintains a database for all
subcontractor and supplier work; organizes quotes/bid books; and prepares
books for handoff meetings. Catherine also ensures compliance with
contract requirements, including those associated with DBE/WBE/SBE/
SBA/MWBE certified businesses.

DEN | Taxiway Echo Echo Construction Project | Lead Estimating
Admin | 2022 | $42M | Denver, CO

The project includes the construction of a new Taxiway (EE) and
associated infrastructure, including grading, drainage, utility relocation,
airfield paving, airfield pavement marking, airfield electrical, and signage.
As Lead Estimating Administrative Assistant, Catherine is responsible

for preparing all bid documents and submission. She is also responsible
for subcontractor and supplier communication/coordination; bonds and
insurance needs for the project; and gathering any MWBE documentation
and working with the estimating team for any financial data needed.

DEN | Runway 16R-34L Pavement and Lighting Rehabilitation | Lead
Estimating Admin | 2022 | $32M | Denver, CO

The Runway 16R-34L project refreshes the surface painted pavement
markings, addresses any surface drainage and slope issues, cleans up or
modifies area drainage as needed to deter wildlife, and investigates filet
geometry to ensure the runway complex is fully compliant with FAA
standards. It also includes the removal and replacement of deteriorated
concrete pavement, removal and replacement of all joint sealant, airfield
lighting replacement of centerline, edge lights, and another lighting

with LED fixtures, and replacing signage. Catherine is responsible for
coordinating with all parties to ensure compliance when preparing all
bid documents for submission. She is also responsible for working with
internal team members to prepare and gather necessary documentation,
including bonds, insurance, and legal requirements. Catherine also works
directly with vendors/suppliers and MWBEs to obtain documentation that
the estimating team may need.
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MWBE Forms

VIIl. ATTACHMENT 2, MWBE FORMS

DSBO FORMS

The DSBO forms which apply to this contract are
contained in the pages immediately following this page.

These pages are not included in the page numbering of this contract document.
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ECONOMIC DEVELOPMENT
& OPPORTUNITY

ﬁ"% DENVER

DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO)
COMMITMENT TO MWBE PARTICIPATION

This page must be completed by all Bidders/Proposers to indicate their commitment towards satisfying the MWBE
participation goal. The commitment will be incorporated into the contract and thereby the selected Bidder/Proposer’s
will be held to that commitment. (Please check the appropriate box):

COMPLETE IF YOU ARE A NON MWBE PRIME:
Kl The City and County of Denver has specified a 16 % MWBE Participation goal on this project. The
Bidder/Proposer is committed to meeting_ 16 % MWBE Participation on the contract.

COMPLETE IF YOU ARE A MWBE PRIME:

1 The City and County of Denver has specified a % MWBE Participation goal on this project. The
Bidder/Proposer is a certified MWBE with the City and County of Denver and is committed to meeting %
MWABE Participation on the contract.

COMPLETE IF YOU ARE UNABLE TO MEET PROJECT GOAL:

1 The City and County of Denver has specified a % MWABE Participation goal on this project. The Bidder/Proposer
is unable to meet this project goal but is committed to a % MWABE Participation on the contract. The
Bidder/Proposer must make adequate good faith efforts to meet this goal in order to be deemed responsive. The
Bidder/Proposer must submit a detailed statement and documentation of their good faith efforts. Award of the contract
will be conditioned on meeting the requirements of this section, in accordance of Chapter 28 of the D.R.M.C. to the
Division of Small Business Opportunity.

The undersigned Bidder/Proposer hereby agrees and understands that they must comply with their MWBE
commitments in this project in conformity with the Requirements, Terms, and Conditions of this MWBE
Procurement/Contract Language.

Bidder/Proposer (Name of Firm): ~ Flatiron Constructors, Inc.

Firm’s Representative: Grant Johns

itle-  Vice President
Title: Py .

Signature (Firm’s Representative):W Date: July 13,2022

/ 4
Address: 385 Interlocken Cresce(‘ut, Suite 900

[ |
city:  Broomfield | state: CO | Zip: 80021

Phone: (303) 485-4050 ‘ Email: mountaincentral@flatironcorp.com

DSBO Version 2 Last Revised: July 14, 2020
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E”% DENVER

ECONOMIC DEVELOPMENT
& OPPORTUNITY

DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO)
1B - LIST OF PROPOSED SUBCONTRACTORS,
SUBCONSULTANTS, AND/OR SUPPLIERS

City & County of Denver Contract No.:_ 202262810

To be completed by all proposers/submitters including certified self-performing firms.

Please list all known firms the undersigned proposes to utilize. This form shall be utilized for RFQ/RFP/On-
Call or any other procurements DSBO deems required with undetermined dollar amount associated with
the proposed firms work. Certified firm(s) must be listed and must be certified by the City and County of
Denver in the small business program that corresponds with the established small business participation
goal for the project. If additional pages are required, please copy and attach the second page. Form 1A must
be updated and submitted to DSBO upon contract execution and when subcontractors, subconsultants,
and/or suppliers are added throughout the contract duration.

Contractor/Consultant

Name of Firm: Flatiron Constructors, Inc. LI MWBE (v) J SBE (v) LI DBE (v) L EBE (V)

Firm’s Representative: Grant Johns

Signature: %Mw’a/ Date: 7/21/2022
{

Address: 300 Interlocken Crescent, Suite 900

City: Broomfield State: co Zip: 80021

Phone:  303-485-4050 Email: mountaincentral@flatironcorp.com

Subcontractors, Subconsultants, and/or Suppliers

Name of Firm: Ram-Co Trucking Services MWABE (v) OJ SBE (V) [ DBE (v) J EBE (V)
Firm’s Representative: Denise Tolmich

Phone: 303-906-8335 ‘ Email: DENISE@RAM-COTRUCKING.COM
Type of Service: Trucking

Name of Firm: American Sign & Striping Company X MWBE (v) [ SBE (v) L DBE (v) [ EBE (V)
Firm’s Representative: Rhonda Collins

Phone: 303-680-3909 Email: RHONDA@AMERICANSGN.COM

Type of Service: Traffic Control

Name of Firm: Allstate Sweeping XI MWBE (V) L1 SBE (V) L1 DBE (v) L1 EBE (V)
Firm’s Representative: Beth Krueger

Phone: 303-293-8700 Email: BKRUEGER@ALLSTATESWEEPING.NET
Type of Service: Sweeping

DSBO Version 5 Last Revised: August 16, 2021



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

E”% DENVER

ECONOMIC DEVELOPMENT
& OPPORTUNITY

Name of Firm:  Kolbe Striping, Inc.

Xl MWBE (V) [ SBE (v) I DBE (V) [ EBE (V)

Firm’s Representative: Autumn Giefer

Phone: 303-688-9516

| Email: BIDS@KOLBESTRIPING.COM

Type of Service: Pavement Marking

Name of Firm: Hot Shot Supply Co.

X MWBE (v) O SBE (v) O DBE (v) OI EBE (V)

Firm’s Representative: Erin Hatman

Phone: 720-319-1150

Email: ERIN@HOTSHOTSUPPLYCO.COM

Type of Service: Misc. Construction Material Supply

Name of Firm: Vine Laboratories, Inc.

X MWBE (v) O SBE (v) OI DBE (V) I EBE (V)

Firm’s Representative: Amy Norwood

Phone: 303-662-1166

| Email: AMY.NORWOOD@VINECOLORADO.COM

Type of Service: QC Testing

Name of Firm: Aggregate Logistics, LLC

¥ MWBE (v) O SBE (v) O DBE (v) OI EBE (V)

Firm’s Representative: Toni Castiglioni

Phone: (720)421-5222

Email: TONICASTIGLIONI@YAHOO.COM

Type of Service: Aggregates

Name of Firm:

00 MWBE (v) O SBE (v) O DBE (v) CI EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

00 MWBE (v) O SBE (v) O DBE (v) OI EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

00 MWBE (v) O SBE (v) OI DBE (v) I EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

Name of Firm:

00 MWBE (v) O SBE (v) O DBE (v) OI EBE (V)

Firm’s Representative:

Phone:

Email:

Type of Service:

DSBO Version 5 Last Revised: August 16, 2021
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Reference #

Status

Business Email Address

Enter Email Address of City and County of
Denver contact person facilitating this

solicitation.

Please provide the City Agency that is
facilitating this solicitation:

Project Name

Solicitation No. (Check Below if Not Applicable)
Name of Your Company

What Industry is Your Business?

Address

City

State

Zip Code

Business Phone Number

1. How many employees does your company
employ?

Number of Full Time:
Number of Part Time:

2. Do you have a Diversity and Inclusiveness
Program?

2.1. Employment and retention?
2.2. Procurement and supply chain activities?
2.3. Customer Service?

3. Provide a detailed narrative of your company’s
diversity and inclusiveness principles and
programs. This may include, for example, (i)
diversity and inclusiveness employee training
programs, equal opportunity policies, and the
budget amount spent on an annual basis for
workplace diversity; or (ii) diversity and
inclusiveness training and information to
improve customer service. (If Not Applicable,
please type N/A below)

14703661
Complete
abigail stewart@millstoneweber.com

abigail.stewart@millstoneweber.com

Department of Transportation and Infrastructure
(DOTI)

On-Call Airfield Construction Services
202262810

Millstone Weber
Construction/Landscape/Maintenance Services
14550 E. Easter Ave., Suite 1000

Centennial

Colorado

80112

7207265812

Over 100

109
4

Yes

Yes
Yes
Yes

It is the policy and practice Millstone Weber to provide
and

promote equal employment opportunities for all
applicants

and employees. It is the responsibility of all
employees to

ensure that the concepts of equal employment
opportunity

and nondiscrimination are understood, abided by, and
carried out by everyone. It is the policy of Millstone
Weber to assure that applicants

are employed, and that employees are treated during
employment without regard to their race, religion, sex
(including pregnancy), sexual orientation, gender,
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gender

identity, color, national origin, age, veteran status, or
disability unrelated to the ability to perform a job. Such
action shall include: employment, upgrading,
demotion, or

transfer, recruitment or recruitment advertising, layoff
or .
termination; rates of pay or other forms of
compensation;

and selection for training, including apprenticeship,
pre-apprenticeship, and/or on-the-job training.
Millstone Weber believes that every employee has the
right

to work in an environment free of sexual or other
prohibited

harassment. Such conduct does not advance the
purposes

of Millstone Weber,; it is also morally wrong, and may
subject

Millstone Weber to legal exposure. Consequently, any
employee who engages in this prohibited conduct will
be

subject to disciplinary action, up to and including
termination.

Millstone Weber (MW) is committed to developing,
maintaining, and supporting a culture of equality,
diversity,

and inclusion in its workforce and in the planning,
design,

construction and operation of the MW policies.

Scope

This policy applies to all workers including employees,
consultants, temporary workers, agency staff,
subcontractors and other third parties working on
behalf of

MW. It applies to the Executive team and their duties.
This

policy sets out how MW will address the needs of the
people

and communities who have protected characteristics
as

specified within the EEO Commission of 1964.

Equal Employment Opportunity Commission
describes the

"protected characteristic" as: age, disability, race,
religion or

belief, sex, sexual orientation, gender reassignment,
pregnancy and maternity, marriage and civil
partnership.

General principles: The MW policies will be inclusive
by:

engaging with all employees and stakeholder fairly;
delivering value through effective management of the
culture

and operation of its services to operate safely and
provide

exceptional levels of service to all owners and federal
agencies. MW will strive to create a diverse, inclusive,
and

skilled workforce at all levels; building a diverse
supply chain
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4. Does your company regularly communicate its
diversity and inclusiveness policies to
employees?

If you answered Yes to Question 4, how does
your company regularly communicate its
diversity and inclusiveness policies to
employees? (Select all that apply)

5. How often do you provide training and
diversity and inclusiveness principles?

5.1 What percentage of the total number of
employees generally participate?

6. State how you achieve diversity and
inclusiveness in supply and procurement
activities. This may include,for example,
narratives of training programs, equal
opportunity policies, diversity or inclusiveness
partnership programs, mentoring and outreach
programs, and the amount and description of
budget spent on an annual basis for
procurement and supplier diversity and
inclusiveness. (If Not Applicable, please type N/A
below)

7. Do you have a diversity and inclusiveness
committee?

7.1 If Yes, how often does it meet?

8. Do you have a budget for diversity and
inclusiveness efforts?

9. Does your company integrate diversity and
inclusion competencies into executive/manager
performance evaluation plans?

| attest that the information represented herein is
true, correct and complete, to the best of my
knowledge.

Name of Person Completing Form

Today's Date

Last Update

Start Time

Finish Time

IP

Browser

Device

that promotes fair employment practices and brings
economic benefits to all.

Yes

« Employee Training
« Public EEO Postings

Monthly
51-75%

We have a DBE Disadvantaged Business Program for
our

subcontractors and vendors. We work with all to help
then

with growing their business. We will ask them to sit in
our

training programs and we also provide training on
contracts,

blueprints and work with them to understand the
construction side of business.

Yes

Annually

Yes

Yes

Check Here if the Above Statement is True.

Abigail Stewart
06-15-2022
2022-06-15 06:20:46
2022-06-15 06:18:29
2022-06-15 06:20:46
108.230.117.129

IE

Desktop
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SCHEDULE OF RATES AND MARKUPS FORM

Exhibit K and Exhibit L included in Contractor's proposal documents are incorporated herein by reference.
A. POSITION

Project Manager: Stephen Wheeler

Project Superintendent: Jeremy Bresina

Project Engineer: Ryan Austin

Office Engineer: Joseph LaBlond

Administrative Asst / Timekeeper: Catherine Harrison

B. LABOR MARKUP

Labor Markup Percentage: 17.0%

Markup to be multiplied by estimated labor cost as negotiated. Estimated labor cost will be
the estimated actual labor costs submitted by contractor and verified by CCD. Estimated labor
cost will include all craft wages, fringe benefits and burdens. Markup will include overhead,
home office overhead safety and other training, profit, small tools, and consumables. Small
tools are defined as any tool with a replacement value of $500 or less. Consumables are
defined as any materials that may be consumed by the work and are not part of the
permanent installation (e.g. rags, drill bits, hard hats, safety glasses, gloves, saw blades,
reciprocating saw blades, tape, welding rod, etc.).

C. MATERIAL MARKUP

Material Markup Percentage: 12.0%

Markup to be multiplied by actual material quotes if available or estimated cost if not
available. Markup will include overhead, home office overhead and profit. Markup will not
be applied to sales taxes.

D. EQUIPMENT MARKUP

Equipment Markup Percentage: 12.0%

Markup to be multiplied by estimated equipment costs as negotiated. Estimated equipment
utilization rates will be derived from the Rental Rate Blue Book for Construction Equipment
as modified by CDOT Standard Specifications for Road and Bridge Construction, Section
109.04 (c). Markup to include overhead, home office overhead and profit.

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810-00
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E. SUBCONTRACTOR MARKUP

Subcontractor Markup Percentage: 12.0%

Markup to be multiplied by agreed-to subcontractor proposals submitted to the prime
contractor. Markups to include all prime contractor overhead, home office overhead, and
profit.

F. ENGINEERING AND SURVEY MARKUP

Engineering and Survey Markup Percentage: 12.0%

Markup to be multiplied by agreed-to subcontractor proposals submitted to the prime
contractor. Markups to include all prime contractor overhead, home office overhead, and
profit.

G. TESTING MARKUP

Testing Markup Percentage: 12.0%

Markup to be multiplied by agreed-to subcontractor testing submitted to the prime
contractor. Markups to include all prime contractor overhead, home office overhead, and
profit.

H. PERMITS
Permits will be obtained by the contractor. Permit costs will be the agreed to or actual cost
of the permit without markup. Costs to acquire the permit will be included in the other
markups.
l. SALES TAX, BOND AND INSURANCE
Sales tax, bonding and insurance costs will be the agreed to or actual cost without markup.
J. ADDITIONAL OR EXTRA WORK PERFORMED WITHIN A TASK ORDER
Extra work will be performed utilizing the same markups as the original Task Order.

K. RETENTION

Final settlement and release of retention will be made upon completion of each Task Order
rather than contract completion.

L. SUBCONTRACTORS
Subcontractors will be required to use the same markups as the prime contractor.

Reimbursement and mark-up percentage for subcontractor staff, when required, will be as
described in section Labor Mark-up above.

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810-00
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1

INTRODUCTION

1.1  THE FACILITY DESCRIPTION

111

The Denver International Airport Terminal Complex consists of the main terminal,
north terminal support facility, airport office building, modular parking structures
with integral vehicle curbsides, three airside concourses, hotel and transit center,
central utility plant, and numerous ancillary support facilities including mechanical
and electrical systems located below grade which serve these above grade facilities.

1.2 GENERAL SCOPE

121

1.2.2

1.2.3

1.2.4

The Airport maintains on-call construction contracts to provide various construction
work on an as needed basis. The Task Order scopes of work are defined on an
individual basis and may include modifications and additions to existing airport
facilities and systems and may involve various disciplines depending on the scope of
the contract, including structural; mechanical; electrical; plumbing; life safety; fire
alarm; fire protection; controls and automation; telecommunications; interior
finishes; demolition; site surveying; site preparation, and materials testing.
Conducting this construction work may include pre-construction planning;
scheduling; cost estimating; permitting; mobilization; self-performance of work;
subcontractor management; site supervision; quality control planning and
management; safety planning and management; coordination with DEN
stakeholders; participation in construction update meetings; and closeout activities.
In addition to the types of projects described above, the Contractor may be tasked to
participate in the design phase of a project by providing pre-construction services.

Should a Task Order scope of work require a discipline that is not currently
represented on the Contractor’s team, the Contractor will be requested to add that
discipline as part of the team for that specific Task Order scope of work. Contractor
will identify a specialty subcontractor for the required discipline and will submit the
subcontractor’s qualifications, personnel pay classifications, and agreed hourly billing
rates for approval by DEN.

The term “Task Order” when it is used in this Agreement includes all of the work
associated with the proposal preparation and construction management for any and
all construction services as requested by the Senior Vice President of Airport
Infrastructure Management Development (SVP of AIM Development) or the
designated DEN representative.

Since this is a contract for on-call services, the Contractor is not guaranteed nor
entitled to the issuance of any Task Orders. Task Orders may be negotiated with this
or another existing On-Call Contractor or bid between existing On-Call Contractors
and/or other active airport contractors.

2 CONTRACTOR'’S SPECIFIC SCOPE OF WORK

2.1

CONTRACTOR SERVICES
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2.1.1 The Contractor, as deemed necessary by the SVP of AIM Development or the
designated DEN representative, will be required to provide construction work for
specific task scopes of work. The Contractor must be a licensed general contractor in
the State of Colorado and City and County of Denver. The Contractor’s work
performance requirements are detailed in, and its activities will comply with, the
Agreement, the Denver Standard Specifications for Construction General Contract
Conditions (referred to here as the General Conditions) and any other applicable
Federal, state, and local Executive Orders, rules, regulations, or standards as
specified in the Task Order.

2.1.2  Specific task scopes of work, which will be issued with a Task Notice for Proposal
(TNP), may include but are not limited to the following:

2.1.2.1 Pre-construction planning

2.1.2.2 Scheduling

2.1.2.3 Cost estimating

2.1.2.4 Permitting

2.1.2.5 Mobilization

2.1.2.6 Self-performance of work

2.1.2.7 Subcontractor management

2.1.2.8 Site supervision

2.1.2.9 Quality control planning and management
2.1.2.10 Safety planning and management

2.1.2.11 Coordination with DEN stakeholders
2.1.2.12 Participation in construction update meetings
2.1.2.13 Pre-construction services

2.1.2.14 Closeout activities

2.1.3 Project Controls Requirements: The Contractor will be required to use the
designated Project Management Information System (PMIS) and Primavera P6
compatible to comply with the requirements of DEN’s Project Controls System. The
PMIS is AIM Development’s tool for project and information management, data
analysis, and document control. DEN will be responsible for providing the licensing
and training for PMIS. The Contractor will be responsible for providing a compatible
Primavera P6 for its use. The Contractor will also be responsible for providing and
maintaining the computer hardware, software, and system environment capable of
supporting Project Controls System requirements. This is the only project
management system that will be accepted.

2.2 TASK ORDER SCOPE OF WORK

2.2.1 The SVP of AIM Development or the designated DEN representative will issue to the
Contractor a Task Notice for Proposal (TNP) for each specific Task Order. The
Contractor will prepare and submit a Task Order cost proposal using the Standard
On-Call Construction Proposal Form and its Task Order construction schedule within
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2.3

Exhibit J

2.2.2

14 days of receipt of the signed TNP, unless an alternate delivery duration is defined
by the DEN Project Manager in the TNP. TNP’s may not always result in an executed
Task Order.

The Consultant shall provide a cost proposal that includes the following:

2.2.2.1 A narrative of the understanding of the requested Task Order including all
assumptions, exclusions, expenses, and breakdown of scope of work
performed by all subcontractors.

2.2.2.2 A completed Standard On-Call Cost Proposal Form broken down by
personnel pay classifications, agreed hourly billing rates, markups,
schedule, and hours necessary to complete the Task Order scope of work.
The proposal may not necessarily require utilization of the rates and
markups submitted in the initial On Call Construction contract.

2.2.2.3 A schedule identifying all phases of scope of work.

2.2.2.4 ldentification of lump sum not to exceed Task Order cost.

TASK NOTICE FOR PROPOSAL

231

2.3.2

2.3.3

234

For each Task Order scope of work issued, the City will review the Contractor’s
submittal, including the cost proposal and Task Order construction schedule. DEN
may issue the same TNP to multiple on-call contractors in order to compete the work
among multiple candidates. Once selected to proceed, the Contractor will not begin
work on any Task Order scope of work without having received a fully executed
Notice to Proceed (NTP) letter through DEN’s PMIS. In the event of approval of the
Contractor’s proposal, the Contractor will perform such work within the time agreed
and for the compensation that is approved by the SVP of AIM Development or the
designated DEN representative.

DEN Technical Specifications and Criteria: Denver International Airport has
developed specific technical specifications and criteria for, but not limited to, various
mechanical, electrical, communications, security systems, structural systems, process
procedures, etc. The Contractor will be provided those specifications and criteria, or
other applicable criteria, for the execution of each assigned Task Order(s). Technical
specifications shall not be used between multiple tasks without written approval of
the DEN Project Manager.

Following this agreement, the Contractor acknowledges that the construction of the
Task is produced in accordance with the Agreement, including its standard of care
and accepts full responsibility for the execution of the Task Order according to the
rules, regulations, and laws governing its activities.

With respect to any work that is authorized by a Task Order issued prior to the
contract completion date, but not completed by that date, the City shall have the
option to terminate the work in progress and pay only for that portion of the work
satisfactorily completed within the period of performance specified herein or to
provide for, in writing, a limited extension of the contract completion date to
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complete the remaining work. In the event the completion date for a particular Task
Order extends beyond the Expiration Date and the Agreement is thereby extended,
the Task Orders still being performed shall be performed on the previously-issued
terms and Contractor shall not be entitled to any modifications to the unit prices or
other amounts except those required by Prevailing Wage law, approved hourly rate
increases pursuant to the Agreement, or any additional compensation for extended
overhead or added costs.

2.4 CONTRACTOR’S PERSONNEL ASSIGNED TO THIS AGREEMENT

241

2.4.2

243

2.4.4

The Contractor will assign a lead project manager to this Agreement who has
experience and knowledge of construction industry standards. The project manager
will be the contact person in dealing with the City on matters concerning this
Agreement and will have the full authority to act for the Contractor’s organization
and at the direction of the SVP of AIM Development or the designated DEN
representative. This project manager will remain on this Agreement during the entire
Agreement term, while in the employ of the Contractor, or until such time that his /
her performance is deemed unsatisfactory by the City and a formal written request is
submitted which requests the removal of the project manager.

Should the City request the removal of a project manager, the Contractor will replace
that project manager with a person of similar or equal experience and qualifications.
The replacement project manager is subject to the approval of the SVP of AIM
Development or the designated DEN representative.

The Contractor may submit, and the City will consider a request for reassignment of
a project manager, should the Contractor deem it to be in the best interest of the
Contractor’s organization or for that project manager’s career development or in the
best interest of the City. Reassignment will be subject to the approval of the SVP of
AIM Development or the designated DEN representative.

If the City allows the removal of a project manager, the replacement project
manager must have similar or equal experience and qualifications to that of the
original project manager. The replacement project manager’s assignment to this
Agreement is subject to the approval of the SVP of AIM Development or the
designated DEN representative. The hourly rate for the new project manager shall be
approved by AIM Development, and it will not exceed the rate for the outgoing
project manager. DEN will not pay for work not related to DEN or that DEN deems is
not necessary for the scope of work required of Contractor or its project manager.

2.5  DILIGENCE

25.1

2.5.2

The Contractor will perform the work defined by the individual Task Order scope of
work in a timely manner and as directed by the SVP of AIM Development or the
designated DEN representative.

The Contractor shall submit a current status of the project per Task Order at any time
requested by the DEN Project Manager.

2.6 COOPERATION

Exhibit J
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26.1

The Contractor will fully cooperate and coordinate with other Contractors and
approved DEN consultants performing work at DEN, particularly those consultants
and contractors whose work connects or interfaces with the Contractor’s Task Order
scope of work. The Contractor’s cost proposal for each Task Order will include
coordination with contractors that have current projects and future DEN projects
that are identified at the time that the Contractor is preparing a cost proposal.

3 MISCELLANEOUS REQUIREMENTS

3.1

3.2

EXISTING FACILITY INFORMATION

3.11

3.1.2

City Supplied Documents: As tasks are defined, DEN will make available documents,
when they exist, related to that specific Task Order scope of work, such as

3.1.1.1 Electronic files of Construction Drawings (Task Order Specific)

3.1.1.2 Available BIM files for areas of work (Task Order Specific)

3.1.1.3 Electronic copies of available Technical Specifications (Task Order Specific)
3.1.1.4 3-D Scans of spaces (Task Order Specific)

Information Gathering: The Contractor will include in its cost proposal for each Task
Order, the cost of providing personnel at DEN to gather Task Order information at
DEN. This will include, but not be limited to review of hard copy project records
documents, review of electronic record documents, site investigations, etc. The DEN
electronic documents are not necessarily representative of as-builts conditions in the
field. The Contractor’s Task Order cost proposals will always include field verification
of existing conditions as defined in each TNP. Once NTP is received by the
Contractor, the Contractor will begin the Task Order as-builts.

AIRPORT SECURITY REQUIREMENTS

3.21

Airport Badges: The Contractor will obtain Airport ID badges for personnel who work
in the Restricted Area. All badging requirements are described within the Agreement,
original TNP documents, and DEN and Federal Aviation Administration rules and
regulations.

4 TASK ORDER EXECUTION

TASK ORDER NOTICE TO PROCEED

4.1

Exhibit J

41.1

4.1.2

Notification: The City will provide written notification to the Contractor to proceed
with a Task Order scope of work. This written notification will come in the form of a
NTP letter through DEN’s PMIS. The Consultant will not be authorized to proceed
with the work described in this Agreement, including a particular TNP and the City
will not be obligated to fund any work performed by the Contractor, until the City
has provided signed, written notification to the Consultant that the work is to be
performed.

Kick-off meeting: Upon written notification to the Contractor to proceed with a Task
Order scope of work, the City will schedule and hold a meeting with the Contractor
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4.2

Exhibit J

4.1.3

and all stakeholders to review the scope of work and schedule, familiarize the
Contractor with all internal processes, establish invoicing requirements, and establish
required meetings dates. The City will provide monthly training for the Primavera
Unifier system to Contractors as necessary.

Schedules: Immediately following the kick-off meeting, the Contractor shall submit to
DEN’s Project Manager, a rolling three-week, look-ahead schedule, for the following
three week's work.

CONSTRUCTION

4.2.1

4.2.2

4.2.3

4.2.4

4.2.5

Required Documentation: Unless specifically identified in the TNP, refer to the
project specifications for specific documentation requirements.

Submittals: Upon receipt of the executed Task Order and NTP letter, the Contractor
will proceed with Task Order scope of work on all Task Order deliverables,
submittals, meeting minutes, change requests, and shall be managed through the
PMIS. All submittals shall include forms as directed by the Project Manager.

Contractor Change Request: Changes to the scope of work initiated by the
Contractor will be issued to DEN’s Project Manager via PMIS pursuant to the General
Conditions, as modified by any Special Conditions. The request will include a
Contractor Change Request (CCR), Change Directive Response (CDR), and Change
Notice (CN) Checklist, all required documents as listed in the checklist, and a
Standard On-Call Cost Proposal Form reflecting all costs associated with the change.
Initiation of this request does not guarantee work request acceptance or grant
schedule relief. Approval of the Contractor Change Request will be only be received
by the Contractor through an executed Task Change Order in PMIS. The Consultant
cannot proceed on any work changes without an executed Task Change Order. See
General Conditions 1103 for further details.

Change Directive: A change directive is a written order, issued by the DEN Project
Manager through PMIS, which directs the contractor to commence a change in the
scope of work prior to complete agreement on or execution of a Task Change Order
as provided in the General Conditions. Upon receipt of a change directive, the
contractor will reply with a Contractor Change Request (CCR), Change Directive
Response (CDR), and Change Notice (CN) Checklist and all required documents as
listed in the checklist. Unless and until a completed change order is executed, all
costs associated with the change will be tracked on a time and materials basis with a
not-to-exceed maximum that is established by the DEN Project Manager. Final costs
will be reconciled with the DEN Project Manager and a Task Change Order will be
issued to finalize the change in scope. See General Conditions 1102 for further
details.

Change Notice: A change notice is a written order, issued by the DEN Project
Manager through Unifier, which directs the contractor to commence a change in the
scope of work. The consultant cannot proceed on any work changes without an
executed Task Change Order. Upon receipt of a change notice, the contractor will

Page J-6



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

4.2.6

reply with a Contractor Change Request (CCR), Change Directive Response (CDR), and
Change Notice (CN) Checklist, all required documents as listed in the checklist, and a
Standard On-Call Cost Proposal Form reflecting all costs associated with the change.
The DEN Project Manager will then issue a Task Change Order to finalize the change
in scope.

Pre-Construction Services: The Contractor shall provide pre-construction services to
the City at hourly rates on a time and materials basis with a not-to-exceed maximum.
Hourly rates for schedules, pre-construction project managers, and estimators shall
be agreed upon prior to issuance of the Task Order as well as reimbursable rates.
Deliverables defined in the TNP may include but may not be limited to project
schedules and plans; logistical review, long lead item procurement; project
estimating; coordination with subcontractors; environmental testing; and
investigative forensics.

4.3 TASK ORDER CLOSEOUT

43.1

4.3.2

433

Task Order Closeout Initiation: Task Order closeout will not begin without written
approval from the DEN Project Manager.

Task Order Closeout Checklist: The Contractor will work with the Project Manager to
address all items on the Closeout Checklist.

Task Order Final Payment: Final payment and Task Order closeout shall be made in
accordance with the terms and conditions of General Conditions 910.

5 REFERENCED FORMS

The following is an example list of forms that may be required for execution of Task Orders. It is not all

inclusive.

Daily Quality Control Inspector Report

Daily DEN Time and Materials Report

Request for Substitution

Request for Information

Final Pay Application Checklist

Certificate of Substantial Completion

Certificate of Final Completion and Acceptance of Work
Contractor Change Request (CCR), Change Directive Response (CDR), and Change
Notice (CN) Checklist

Task Notice for Proposal (TNP)

Closeout Checklist

Standard On-Call Cost Proposal Form

Shutdown Request Form

END OF EXHIBIT

Exhibit J
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FLATIRON

E‘MWBE EQUITY, DIVERSITY &
INCLUSION PLAN (MWBE EDI PLAN)

Over the past seven years, Flatiron has experience on 27 projects at DEN, ranging from $400K to
$1.1B. Of these 27 projects, Flatiron has never failed to achieve the Minority/Women Owned
Business Enterprise (MWBE) participation goal. As an organization, Flatiron is considerate of the
importance cultural contributions play in shaping the social and personal wellbeing of our
workplace and community. We have external-the MWBE Liaison Program at DEN—and internal—
Diversity and Inclusion Growth Group (DIGG) Program—programs in-place to realize the 16%
MWBE goal on this project.

MWBE LIAISON
PROGRAM/MWBE
COORDINATOR

Flatiron’s continuous presence at
DEN has led to the development
and implementation of its MWBE
Liaison Program, which provides

PROVEN MWBE PROGRAM AT DEN

oversight and assistance to firms = v gt ‘ [” “m :
through coaching and mentoring. On the Concourse Expansion Projects, Reggie and his team
Led by MWBE Coordinator Reggie worked with 30+ small businesses to help obtain MWBE
Gamlin, the program offers MWBEs Certification. Today, 12 of those businesses are certified &

support to identify process barriers represented in Denver’s MWBE community.

and tools to control and manage

issues, such as change orders, payments, or proper Commercial function. This information resource
guides MWBEs in doing business at DEN and assists MWBE trade partners from initial solicitation
through contract opportunity. The program begins with post kick-off meetings for all Tier 1 Primes
and MWBEs awarded.

This meeting provides direction and clear expectations as part of an on-boarding process that
reviews, evaluates and describes each participants MWBE Participation Plan. It is important that we
know our Tier 1 Primes' commitments to MWBE participation and their plans to reach them within
their established procurement process.

DIGG Program

In 2020, Flatiron established an internal DIGG Program focused on creating a prosperous and
inclusive culture for all employees. DIGG is developing a new Diversity & Inclusion Strategy that
influences the way Flatiron does business, providing programs for personal and leadership
development.

DIGG is committed to providing these cultural contributions through four concentration areas that
align with DENs MWBE EDI Plan expectations:

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810-00
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Attract. Focused on attracting diverse candidates by strengthening our relationships with
targeted universities and diversifying our employer brand.

Influence Business Strategy. Our Diversity & Inclusion Strategy policies and procedures are
established and integrated into our business model to improve negotiated contract pursuits.

Retain & Advance. Targeting current employees we offer early, mid and late career planning, as
well as inclusive leadership training and women’s leadership experience.

Build Inclusive Culture. At every level of the organization we are challenging leaders to build an
inclusive culture. We have established regional inclusivity groups that look for opportunities to
celebrate diversity and discuss inclusion.

KEY PERSONNEL SUPPORT FOR THE MWBE EDI PLAN

We are committed to the MWBE EDI Plan, and support DEN's Vision 100 objectives for a more
equitable, diverse, and inclusive workforce gathered from the local community. We have been
working to continually enhance our MWBE commitment since we began working with DEN in 2015.
The names, contact information, and responsibilities for MWBE EDI support personnel are included
in Table 2.1.

MWBE UTILIZATION STRATEGIES

In order to meet the 16% MWBE goal for this project and adhere to Article 3 of the DRMC, our MWBE
EDI Plan includes a multi-tiered approach to provide maximum MWABE utilization and participation to
support best-for-project requirements. Some key components of this process include:

Working directly with the procurement team to understand and breakout complete
scopes of work to maximize participation by right-sizing work scopes.

Collaborating with all subcontractors to understand their small business objectives and
provide talented referrals and access to the project database to assist them in realizing
them. With over 15 years of City and County of Denver MWBE experience, our MWBE
Liaison has a strong understanding of the best MWBE’s in the market. This helps
subcontractors understand the capabilities of MWBEs that are able to work at DEN and
provides them with a sense of understanding of what these MWBEs can perform. We also
include a flow down clause in our contract with Subcontractors, and Suppliers to maximize
MWABE participation.

Supporting project notifications and subcontractor outreach efforts.

MWSBE Liaison Program Process

The MWABE Liaison Program begins with a pre-kickoff meeting where mandatory participation is
expected from all selected Primes, including MWBE firms. During the meeting, the MWBE Liaison works
with each Prime to review their own specific MWBE Participation Plan. These plans include the MWBE
firm’s assigned scopes of work (identified initially through contractual agreements) and also identifies
additional scope opportunities to gain further MWBE participation on the project. The MWBE Liaison
works with the Primes to understand their plan to reach MBWE participation goals on the project and
offer guidance to meet those goals, as needed. Once scopes are identified and a plan is in place, the
MWABE Liaison will refer certified MWBE firms that can be contacted to gain additional MWBE
participation.

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810-00
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On a quarterly basis, the MWBE Liaison Program holds a Principals Summit to discuss all of our Prime
Contractor’s progress and where they stand in terms of submitting their DSBO documents. This has been
an effective meeting to get principals involved with their operations team to convey the importance of
the participation from the top down.

We successfully implemented this process on the DEN Concourse Expansion Program, where the Turner-
Flatiron Joint Venture created 84 MWBE prime contract opportunities, ultimately exceeding the required
24% MWABE participation goal.

Table 2.1: Task Personnel & Their Commitment to the MWBE EDI Plan

Name & Title Contact Information & Responsibilities

Stephen SWheeler@flatironcorp.com | 310.261.0471

Wheeler Stephen monitors schedule and budget progress while fostering an inclusive
Project culture. From day one he manages community outreach to make sure
Manager we inform and encourage MWBE entity participation. He also manages

communications and contract negotiations to confirm fair contracts.

Jeremy JBresina@flatironcorp.com | 303.931.9496

Bresina Jeremy is essential in task-based project (Task) breakdown, day-to-day
Project activities, training and mentorship of trade craftsman to plan for and deliver
Superintendent  the best project outcome that benefits the community as a whole.

) RGamlin@flatironcorp.com | 720.208.8932
Reggie

Reggie coordinates extensive efforts with primary stakeholders at DEN and
is highly involved in verifying our small business community is aware of all
contract opportunities. Reggie collaborates with DEN Commerce Hub, the

Gamlin
MWBE

Coordinator Hispanic Contractors of Colorado (HCC) and the local US DOT office to
reach as many new and existing small business owners as possible.

Katie KDeporter@flatironcorp.com | 702.494.8095
DePorter Focused on facilitating effective communication and outreach activities
Outreach/ throughout the Project, Katie is the face of Flatiron for the subcontractor and
Community MWBE community. Her ability to effectively communicate and guide

Engagement everyone through the process is essential to building the best team and ensuring
Coordinator success.

VDaniel@flatironcorp.com | 808.781.6496

Vanessa Vanessa has supported the Flatiron team for multiple DEN projects as a
Daniel project accountant and her expertise will help the Flatiron team succeed.
Finance

This is essential to communicating key on-boarding information for airside construction practices, like:

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810-00
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site-specific safety plans, badging and background check requirements, DEN’s Rolling Owner Controlled
Insurance Program (ROCIP) Insurance enrollment, responsibilities and mobilization expectations. There
are often firms capable of performing work that are unable to achieve the necessary bonding and/or
insurance requirements, especially for airport work. This frequently results in a small portfolio of
completed work or overall lack of sufficient financial records as required by agencies.

TECHNICAL ASSISTANCE & SUPPORT SERVICES

We pursue all reasonable steps to eliminate obstacles to participation, including the following:

DEN Contract Requirements

In meeting contract requirements Flatiron has worked closely with Reggie to implement a strong MWBE
Liaison Program that includes: oversight and assistance, MWBE/DBE Participation Plan assistance,
program management and training on DEN policies and procedures.

As a former DSBO employee, Reggie Gamlin has brought his experience with DSBO Ordinance, rules,
regulations, policies, and procedures to help Flatiron build a strong MWBE Liaison Program. During
Reggie’s time at the CCD, under the Division of Small Business Opportunity, he learned of various
compliance issues that hinder subcontractors in getting paid timely. By helping our participants
understand payment processes, such as: understanding Certified Payroll, what must be up to date to
submit invoices, necessary waiver’s from sub tiers completed, insurance certificates kept up to date, and
invoices sent in by the stated monthly cut-off date, Reggie is instrumental in helping our participants stay
current with all contractual requirements.

In addition, DEN’s guidelines have been built into our program. Our program includes DEN-specific on-
boarding program oversight and assistance, assistance with MWBE/DBE participation plan development;
as well as program management training on DEN policies and procedures. The on-boarding program is
mandatory and all subcontractors must attend and complete this program prior to mobilization. Our
MWABE Liaison assists the MWBE firms throughout this process because it is essential to communicate
expectations for air- side construction practices, like site-specific safety plans, badging and background
check requirements, ROCIP Insurance enrollment, and mobilization responsibilities.

Lastly, Flatiron follows all CCD MWBE Ordinances and project specific Rules and Regulations, as well as a
contractual flow down clauses in all subcontracts, whether a certified MWBE firm, or not specifically
stating such. All necessary Flatiron management personnel at the project level as well as the home office
support level (i.e. Project Managers, Engineers, Estimators, Safety, Finance, Payroll, and Administration),
are trained on these requirements and formally documented on a quarterly basis as part of our program.
This requirement ensures that all policies and procedures (i.e. prompt payment, termination /
substitution procedures, participation evaluation, contract closeout processes, and record retention
rules, to name a few) as set forth by the CCD, and specifically, DSBO, are followed by Flatiron, as well as
all of our subcontracting partners.

Bonding and Insurance Requirements

There are often firms capable of performing work that are unable to achieve the necessary bonding
and/or insurance requirements, especially for airport work. This frequently results in a small portfolio of
completed work or overall lack of sufficient financial records as required by agencies. To assist with this
effort, we refer small business firms to our local USDOT, HOYA Foundation, to participate in their
Bonding Education Program.

FLATIRON CONSTRUCTORS, INC.
Contract No. 202262810-00
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We also consider unique training needs that may be required for each Task. On past projects, we have
assisted MWABE firms to get project-specific training to increase their capabilities for the work. Other
MWBE community resource organizations we partner with include: DEN's Commerce Hub (DEN's Business
Development Center), Colorado’s Procurement Technical Assistance Center (PTAC) and educational
assistance from HCC's Contractor’s Academy.

As this project has work that can take place at any location in the airport, Flatiron plans on including
relevant safety, operational, and scheduling constraints specific to the area of the airport where the task
order is taking place.

In addition to this project-specific training, we partner with local organizations to offer training and
development opportunities to grow the skillset of MWBE firms. These MWBE community resource
organizations include DEN's Commerce Hub/Business Development Center, Colorado's Procurement
Technical Assistance Center, and HCC's Contractor's Academy.

PROCUREMENT PROCESS

Our policy, and commitment, is for confirming STUDYING CAPACITY ON DEN'S
nondiscrimination in the award and administration CONCOURSE A-WEST & B-WEST

of work scopes by creating a level playing field for EXPANSION

all MWBEs to fairly compete for subcontracts. When work first began on this CMAR Project,

Reggie and his team of experts developed a

Our continued success at DEN and the City and Capacity Study that measured MWBE partner

County of Denver rides on our ability to meet and interest, the services provided against applicability
exceed our small business requirements. To and surveyed to identify viability and areas of
accomplish this, Flatiron holds detailed meetings concern. This effort not only compiled a DEN-

specific MWBE database, it provides valuable
insights into how the MWBE community
perceived the work and its unique requirements.

with our Estimating Team to identify the various
work packages for a project. Once the work
packages are identified, the Project Team looks for
ways to break larger scopes of work into smaller
packages for MWBE participation. These packages
may include, but are not limited to, low voltage
electrical work, traffic control, QA/QC, surveying
work, rebar installation, general labor support, and
pavement markings. Once packages are identified,
we solicit all subcontractors and certified MWBE
firms utilizing the program, Building Connected.

DENC Expansion M/WBE Capacity Study Turner 444
| cenver

Our objectives for MWBE firms on our team is to
assist them in completing their contracts and
building their capacity to yield sustainable growth. P
We pursue all reasonable steps to eliminate
obstacles to participation, including but not limited to: lower-tier contracting, self-performed work,
networking opportunities, such as outreach events, one on one meetings with our team, and bid package
alignment.

COMMUNICATION AND VENDOR MANAGEMENT

MWSBESs are part of ongoing, Task-wide interactions, including in-person meetings, phone calls, and email

FLATIRON CONSTRUCTORS, INC.
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correspondence from the project team, that collaboratively plan and execute work. They are contractually
obligated to abide by the same safety, quality, environmental and schedule requirements as everyone else
for their respective scope. Utilizing the developed schedule and work plans for the project, we coordinate
with selected subcontractors in advance of on-site work to verify use of designated ingress and egress
points, compliance with staging and laydown requirements, to schedule all site activities and to review
schedule and budget details.

Weekly and monthly check-in and reporting with each MWBE is essential to confirm subcontracting
requirements are followed and commitments met. Flatiron’s project team tracks the status and progress of
each MWBE commitment to make sure that the project is trending towards meeting its goal. As the
commitment status is tracked closely, Flatiron is able to communicate with subcontractors in the event a
shortfall is anticipated. In this case, Flatiron has a better chance to mitigate the issue and still allow the
project to meet its MWBE goal.

Like all other subcontractors, MWBEs are required to submit monthly reports and document payments to
lower-tier subcontractors for verification. However, Flatiron offers assistance to MWBEs, as necessary, to
help the firm build its capacity and knowledge base for future endeavors.

Once a MWBE has completed their work, we support them in performing the closeout process to confirm
all project details are adequately captured. This includes mentoring them on how to close out their scope,
including quality turnover, final reporting, payment submissions and document control activities. This is
conducted by means of phone, email, and in-person meetings by the MWBE liason and project team on a
case-by-case basis. Flatiron is able to spend more time with select firms as necessary to ensure they get
the support they need.

PAST PERFORMANCE

As of October 2021, DEN’s Concourse A-West and B-West Expansion has awarded 85 First Tier
MWABE’s as Prime Contractors on CEP projects, making up 37% of the subcontracted services. Of the
total project value to-date the MWBE commitment percentage is at 24.07% from the $177M from
first and lower tier MWBE subcontractor participation. This was made possible through our teams’
ongoing commitment to reaching out to and engaging with MWBEs to build strong, meaningful
relationships.

To help with this process, Reggie created the MWBE Liaison Program. Focused on setting MWBEs up
for success, this program helps local small businesses navigate DEN’s processes, understand and
properly submit DEN paperwork, use LCP Tracker and submit the proper forms for payment. There
are also quarterly meetings that require all principals to participate in a discussion about allocations
and where the local markets' ability to support upcoming work is measured against firms' capacity.
Flatiron also confirms all required Division of Small Business Opportunity (DSBO) paperwork has been
completed, tracked and change orders pertaining to MWBE work accounted for at this time.

FLATIRON’S CULTURE

As an organization, Flatiron is committed to EDI efforts that support the communities we work and
live in. These commitments come in several forms, but are all focused on leaving behind positive
public impacts, sustainable community improvements and stronger stakeholder relationships. As
described at the beginning of the section, Flatiron’s MWBE EDI Plan is built to reflect our corporate
commitment to diversity or DIGG Program that is built on four major components: (1) Attract, (2)
Influence Business Strategy, (3) Retain & Advance, (4) Build Inclusive Culture.

FLATIRON CONSTRUCTORS, INC.
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Flatiron is committed to promoting equity, diversity and inclusion internally within our company
and also externally into the community over the next five years. Internally, Flatiron promotes and
incorporates the importance of equity, diversion and inclusion into our succession planning process.
Externally, Flatiron will work closely to engage, mentor, and develop local youth.

e Succession planning process. Flatiron has a
company-wide succession plan in place based

on the philosophy that each team member * Host inclusive ]e?derSh‘p trammg .
trains their subordinates to be their « Plan for early, mid and late career progression

« Foster women’s leadership experience
* Challenge leaders to build an inclusive culture

RETAIN & ADVANCE

replacement. Because equity in diversity and
inclusion is of the utmost importance to
Flatiron, our employees have training and
initiatives in place to retain and advance

diverse employees and build an inclusive « Use the Inclusive Leader Toolbox

culture, as shown in Figure 2.3. Should an « Celebrate diversity & inclusion

unforeseen staffing change occur, Flatiron has « Maintain regional inclusivity groups

the internal bench strength to reach into and « Continue employee engagement in community

provide personnel committed to equity, contributions where we live and work

diversity, and inclusion for the project. + Provide bridge builder-expertise for Bridges to
* Youth mentoring and development. In Prosperity Program for communities in need

addition to our participation in local
organizations such as HCC and COMTO, Flatiron
is a Silver Sponsor for our local USDOT office’s
Transportation/Construction Girl initiative
through the HOYA Foundation. We have also
worked closely Denver’s Construction Careers
Program, and also with Keller Hayes and Joe Serna in their efforts of promoting women in
Construction and its collaboration with Adam County School District.

Figure 2.1. As part of Flatiron’s Internal DIGG
Group Focus Areas, training and development
opportunities are provided to ensure we
retain and advance our employees and build
an inclusive culture in the future.
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Contract No. 202262810-00



DocuSign Envelope ID: 74951AC2-D11F-4C12-9AEA-2ED1526AA0BD

FLATIRON

This agreement has been executed by the signatories listed below.

In addition to all applicable provisions of the MWBE Ordinance and any corresponding Rules
and Regulations, Flatiron Constructors, Inc. (Flatiron) shall comply with the requirements of this
Approved Plan.

Updates to this plan will be performed annually by Flatiron and approved by DSBO, beginning
in October of 2023 or at the request of DSBO.

Aok Por— Brittany (oo

AN
Signature of Flatiron Constructors, Inc. Representative Signature of DSBO Assistant Director

Grant Johns Brittany Eroen

Printed Name of Flatiron Constructors, Inc. Representative  Printed Name of DSBO Assistant Director

(Delegated authority by DSBO Director)

November 15, 2022 November 3, 2022

Date Date

FLATIRON CONSTRUCTORS, INC.
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