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CM/GC CONSTRUCTION CONTRACT
CONTRACT AND AGREEMENT

THIS AGREEMENT is made between the CITY AND COUNTY OF DENVER, a municipal 
corporation of the State of Colorado (the “City”) and JAMES R. HOWELL & CO., INC., D/B/A 
HOWELL CONSTRUCTION, a Colorado corporation, with its principal place of business located at 
8085 East Harvard Avenue, Denver, Colorado 80231 (the “Contractor”), individually a “Party” and jointly 
the “Parties.” 

RECITALS

1. The City wishes to perform an interior renovation of the Wastewater Building located at 
2000 West 3rd Avenue, Denver, Colorado, as well as required code, ADA, and LEED improvements.

CONTRACT CONTROL NO. PWFAC2019-062
(the “PROJECT”)

2. In furtherance of the Project, the City has contracted with Stantec Consulting (the 
“Designers” or “Design Consultants” or “Consultant Team”) to perform professional architectural and 
engineering design services for the programming and design of the Project.

3. Pursuant to Section 20-56 of the Denver Revised Municipal Code, the City commenced on 
October 11, 2019, and advertised for at least three (3) consecutive days, the City’s solicitation for 
qualification submissions from qualified contractors for the Project.

4. The City’s solicitation sought a contractor to furnish all Construction Manager/General 
Contractor (“CM/GC”) preconstruction and construction experience, expertise and services; and all 
construction administration, management, supervision, coordination and project construction experience 
and expertise; and all construction services, work effort, labor, tools, supplies, manufactured components, 
equipment, materials, and everything else necessary and required to assist in the Project design and to 
complete the construction of the Project on an expedited basis and within budget; while satisfying the City’s 
longstanding commitment to quality, efficiency, value, innovation, partnering, responsiveness to agency 
and community needs and compliance with all applicable regulatory requirements in the performance of 
general public improvements.

5. Submissions received pursuant to said advertisement were evaluated and formal proposals 
were requested from selected firms best meeting the City’s qualifications criteria for this Project.

6. Proposals received were evaluated and ranked by a selection committee and a 
recommendation was made to the Executive Director of the City’s Department of Transportation and 
Infrastructure (“Department of Transportation and Infrastructure”), who evaluated the proposals and 
recommended that a contract or contracts for performance on the Project be made and entered into with the 
above-named Contractor.

7. Based upon that ranking, the City and the Contractor entered into a Preconstruction 
Services Agreement, Contract No. 202053907, dated March 13, 2020, to perform preconstruction services.

8. In accordance with the terms and conditions of the Preconstruction Services Agreement, 
the Contractor has reviewed the Project Site and design documents and has performed constructability, 
availability, scheduling and cost estimating analysis on design documents prepared for the Project.

9. Based on this performance, the Contractor is thoroughly informed about the Project and 
the Project design.  Contractor has submitted and the City has accepted a Guaranteed Maximum Price 
(“GMP”) for the Project.
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10. As a consequence of the Project’s time limitations and in order to maintain the existing 
Project schedule, the Contractor and the City now desire to enter into a Construction Manager/General 
Contractor contract (the “Construction Contract”) for a GMP for all of the Work necessary to complete the 
Project. 

12. The Contractor is willing, able and has the present capacity to perform the construction 
phase services, as an independent contractor, in accordance with this Construction Contract, said 
advertisement, the preconstruction agreement and the referenced selection documents.

NOW THEREFORE, in consideration of the compensation to be paid the Contractor, the mutual 
agreements hereinafter contained, and subject to the terms hereinafter stated, it is mutually agreed as 
follows:

1.0 PROJECT SUMMARY AND DEFINITIONS: 

1.1 Project. The “Project” as used herein shall mean the: interior renovation of the Wastewater Building 
located at 2000 West 3rd Avenue, Denver, Colorado, as well as required code, ADA, and LEED 
improvements.

1.1.1 The Project is located at the “Project Site,” 2000 West 3rd Avenue, Denver, Colorado.

1.1.2 The specific details of the Project are more particularly set forth in the “100% Construction 
Documents” prepared by the Designer and dated December 13, 2019. 

1.1.3 The Project shall be comprised of the following: 

1.1.3.1 Guaranteed Maximum Price work. The GMP proposal provides all necessary labor, 
materials, and equipment necessary to complete the Project set out in the Contract 
Drawings, Technical Specifications, and the Contractor’s Proposal.

1.1.4 Contractor Selection.  In accordance with the requirements of Section 20-56 of the Denver 
Revised Municipal Code (the “DRMC”), the City implemented and completed a competitive selection 
process to identify qualified Contractors to perform both preconstruction and construction services for the 
Project.  The Contractor was selected as the first ranked proposer to perform such services for the City as 
set forth in the City’s Request for Qualifications (RFQ) dated October 11, 2019, and the City’s Request for 
Proposals (RFP) dated December 18, 2019; and the Contractor’s Proposal dated January 16, 2020.  In 
referencing these solicitations and submissions herein, the City and the Contractor acknowledge that the 
scope of the Project, as presented and addressed by these documents, has materially evolved since the 
issuance of these documents and that some information presented will not be applicable to this Construction 
Contract or the Project.

1.2 Budget.  The Contractor acknowledges and accepts that there are limited funds available to design 
and construct the Project. The Project construction budget (the “Budget”) is FOUR MILLION, TWO 
HUNDRED AND EIGHTY-SIX THOUSAND, TWO HUNDRED AND EIGHTY-EIGHT 
DOLLARS AND NO/CENTS ($4,286,288.00), and is subject to increase or decrease at the sole discretion 
of the Manager of the City’s Department of Transportation and Infrastructure.  The Contract further 
acknowledges and accepts that the GMP Work must be completed within the construction budget.  As part 
of this acknowledgment and acceptance, the Contractor shall at all times cooperate fully with the City and 
the Design Consultant to develop the Project and its various components for construction and ultimately 
construct the Project so as not to exceed the limited funds available in the Project Budget. 

1.3 Project Format.  In the performance of this Construction Contract, the Contractor acknowledges 
and accepts that scope and schedule are critical for Project delivery.  Based on these considerations, the 
City has elected to utilize a Construction Manager/General Contractor (“CM/GC”) project delivery 
approach and will fast track the Project.  
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1.3.1 The Contractor is familiar with this approach and understands that the CM/GC method is a 
specialized and rigorous delivery approach requiring maximum cooperation between all parties.  As a 
consequence of the delivery approach, the Contractor acknowledges and accepts the following:  (1) that the 
complete services to be rendered by the Contractor, the organizational and process inter-relationships 
governing construction and the construction cost, schedule and sequencing are either in the developmental 
stage or have not yet been fully defined; and (2) that portions of the Project could have their design 
completed as separate phases. 

1.3.2 In preparing and submitting the GMP Proposal, the Contractor understands, confirms and agrees 
that its responsibility under this CM/GC approach is to construct the Project in accordance with the Contract 
Documents.  It is further understood and accepted that because the GMP may be based, in part, on 
incomplete design documents, the Contractor shall exercise reasonable care and its best diligence, efforts 
and judgment to determine the intent of the most recent Project design documents, has or will have carefully 
considered this intent, both express and inferable, in calculating the GMP and has or will have based all of 
its GMP calculations on the Scope of Work , program and standards of workmanship, and quality of 
construction, equipment, materials and finishes that can be inferred from the most recent design documents 
and any documented Project expectations and/or requirements provided to the Contractor.  

1.3.3 Subject to any allowed contingency provided for in Section 1.5, the Contractor further 
acknowledges and agrees the GMP fully accounts for any risks associated with failing to consider the design 
intent reasonably inferable from the Contract Documents.  The Contractor has documented in the Basis of 
the GMP Proposal and provided or will provide to the City any and all clarifications regarding the design 
intent, including the intended level of quality of the Project. No GMP increase or extension of the Contract 
Time will be allowed to account for any assumption, exclusion and clarification the Contractor failed to 
document or for any other item of Work covered by the Contract Documents that the Contractor failed to 
account for in its GMP.

1.4   Allowances.  The allowances set forth in the GMP Proposal have been accepted by the Project 
Manager.  Items covered by allowances shall be supplied for such amounts and by such persons or entities 
as the City may direct, but the Contractor shall not be required to employ any persons or entities against 
which the Contractor may make reasonable objection.  The Contractor may also supply allowances for 
those items the Contractor and the Project Manager mutually determine require an allowance.  Exhibit Q 
(GMP Proposal) sets forth all allowances applicable to the Work.  Unless otherwise provided for in the 
Contract Documents:

1.4.1 Materials and equipment under an allowance shall be selected promptly by the City to avoid delay 
in the Work;

1.4.2 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the 
Project site and all required taxes, less applicable trade discounts;

1.4.3 Contractor’s costs for unloading and handling at the Project site, labor, installation costs, and other 
expenses contemplated for the stated allowance amounts are included in the allowances. However, 
Contractor’s home office overhead and profit for all allowance items are included in the Contractor’s Fee 
and are not in the allowance; and

1.4.4 Whenever costs are more than or less than the allowances, the GMP shall be adjusted accordingly 
by change order. The amount of the change order shall reflect the difference between actual costs and the 
allowances. If actual costs exceed allowances, the change order shall include Fee on the difference in 
accordance with allowable Contractor Fee under the Construction Contract.

1.5 Contingency.  

1.5.1 Construction Contingency Amount.  The GMP will include a construction contingency in an 
amount equal to a lump sum of ONE HUNDRED AND FIFTY-TWO THOUSAND, EIGHTY 
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HUNDRED AND SEVENTY-THREE DOLLARS AND NO/CENTS ($152,873.00) (“GMP 
Contingency”) for the entire scope of the GMP Work 

1.5.2 Contingency Accounting.  The GMP Proposal is not a line item GMP.  During the course of the 
Work, some GMP line items may exceed the estimated amounts and others may under run the estimated 
amounts shown in the GMP Proposal without impacting the overall GMP.  The Contractor may charge to 
the Contingency any costs which are properly reimbursable as Cost of the Work, but not the basis for a 
Change Order.  These costs may include costs attributable to errors and omissions by the Contractor; costs 
to correct defective, nonconforming or damaged work; costs generated from clarification of the Contract 
Documents; costs for code changes or code upgrades required by governmental agencies which are not 
otherwise the basis for a change order; overtime and acceleration costs to meet contract schedule; and costs, 
including legal fees, for contractual disputes, with parties other than the City.  The Contingency shall be 
increased to the extent that there are underruns in budget items included in the GMP.  The Contractor shall 
notify the Project Manager, in writing, of each such charge to or credit of the contingency prior to taking 
such action and shall provide a periodic reconciliation of contingency credits and expenditures in a format 
acceptable to the Project Manager.

1.5.3 Contingency Management.  The Contractor acknowledges that, subject to available funding, it is 
the desire of the City to incorporate as many additional Work items into the Work as reasonable or otherwise 
increase the Work to be performed by the Contractor to enhance the Project.  The Contractor agrees to 
accept a mutually agreeable reduction of the contingency whenever the City and the Contractor reasonably 
agree that the Project risk is substantially decreased and such agreement shall not be unreasonably withheld.

1.6 Design Consultant.  The “Design Consultant” or “Designer” as used herein shall mean the legally 
approved professional architect/engineer, or group or association or professional corporation or joint 
venture of such approved professional architects, engineers and/or consultants, who have contracted with 
the City to accomplish the architectural, engineering and other design and related technical services 
necessary to complete the Project.  The Project Design Consultant is Stantec Consulting. In case of 
termination of the Design Consultant, the City will appoint a Design Consultant whose status under the 
Construction Contract shall be the same as that of the former Design Consultant.

1.7 User Agency.  The “User Agency” as used herein shall mean the City agency currently responsible 
for the operation and maintenance of the Project.  The User Agency is the City and County of Denver 
Department of Parks and Recreation.

1.8 Construction Team.  The Contractor, the City, and the Design Consultant, called the 
“Construction Team,” shall work together to complete the Project.  The Contractor shall provide leadership 
to the Construction Team on all matters relating to Construction.

2.0 CONTRACT DOCUMENTS:

2.1 It is agreed by the parties hereto that the following list of instruments, drawings and documents 
which are attached hereto, bound herewith or incorporated herein by reference constitute and shall be 
referred to as the “Contract Documents” and all of said instruments, drawings and documents taken together 
as a whole constitute the Contract and Agreement between the parties hereto, and they are as fully a part of 
this Contract and Agreement as if they were set out verbatim and in full herein. The Contract Documents 
represent the entire and complete integration of all understandings between the City and the Contractor and 
supersedes all prior negotiations, representations or agreements. No prior or contemporaneous addition, 
deletion or other amendment hereto shall have any force or effect whatsoever, unless embodied herein in 
writing.  No subsequent novation, renewal, addition, deletion or other amendment hereto shall have any 
force or effect unless embodied in a written amendatory or other agreement or change order properly 
executed by the parties.  When the Contract Drawings and Technical Specifications are complete and issued 
by the Design Consultant for construction, they will, without further action be incorporated into this 
Construction Contract as if fully set forth herein as Exhibits L and M.
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This CMGC Construction Contract

Advertisement of Notice of Invitation for Proposals, dated October 11, 2019 (incorporated herein by 
reference)

Request for Proposals (RFP), dated December 18, 2019 (incorporated by reference)

Contractor Response to RFP, dated January 16, 2020 (incorporated by reference)

General Contract Conditions (incorporated by reference; table of contents attached as Exhibit A)

Special Contract Conditions (attached as Exhibit B)

Minority/Women Owned Business Enterprise Program Compliance Plan (attached as Exhibit C)

Preconstruction Services Agreement, dated March 13, 2020 (incorporated by reference as Exhibit D) 

Equal Employment Opportunity Provisions (attached as Exhibit E)

Prevailing Wage Rate Schedule(s) (attached as Exhibit F)

Performance and Payment Bond (attached as Exhibit G)

Final/Partial Lien Release Form (attached as Exhibit H)

Notice to Proceed Form (attached as Exhibit I)

Contractor’s Certification of Payment Form (attached as Exhibit J)

Final Receipt Form (attached as Exhibit K)

Technical Specifications (incorporated herein by reference as Exhibit L)

Contract Drawings (incorporated herein by reference as Exhibit M)

Equipment Rental Rates (to be later attached as Exhibit N)

Billing Rates for Salaried Personnel (attached as Exhibit O)

Exhibit P - Reserved

GMP Proposal (attached as Exhibit Q)

Self Performed Work Proposal (attached as Exhibit R)

Certificate of Insurance (attached as Exhibit S)

[NOTE: Final Exhibit List Subject to Revision]

2.2 If anything in the Contract Documents is inconsistent with this Construction Contract, this 
Construction Contract will govern.  The order of precedence of the Contract Documents shall be as follows:

2.2.1 this Construction Contract, as may be modified by amendment or change orders;

2.2.2 the General Contract Conditions;
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2.2.3 the Basis of the GMP Work Proposal, 

2.2.4 the Technical Specifications;

2.2.5 the Contract Drawings; and

2.2.6 all other Exhibits, whether attached to this Construction Contract, incorporated by reference or later 
added by Change Order.

2.3 The intent of the Contract Documents is to include all terms, conditions, work items and services 
necessary or required for the proper execution and completion of the Work.  The Contract Documents are 
complementary, and what is required by any one shall be binding as if required by all. Work items or 
services not covered in the Contract Documents will be required unless they are not consistent with the 
Contract Documents and are not inferable from the Contract Documents as being necessary to produce the 
result intended by the Contract Documents. Anything mentioned in the Technical Specifications and not 
shown on the Contract Drawings, or shown on the Contract Drawings and not mentioned in the Technical 
Specifications, shall be of like effect as if shown or mentioned in both.  Words and abbreviations that have 
well known technical or trade meanings are used in the Contract Documents in accordance with such 
recognized meaning.    

2.4 It is contemplated by the Parties that numerous exhibits or attachments, including construction 
documents and final technical specifications, will not be accomplished or must be developed after execution 
of this Construction Contract and, as such, must be finalized, incorporated by reference and/or attached to 
and be made a part of the Contract Documents subsequent to execution of this Construction Contract.  The 
incorporation of such exhibits or attachments into this Construction Contract shall be accomplished by 
written directive from the Manager of Department of Transportation and Infrastructure or the Manager’s 
designee.  The Parties shall be diligent in accomplishing these exhibits and attachments.  To the extent these 
new exhibits or attachments conflict with other exhibits or portions of this Construction Contract, the 
greater service, better quality or greater quantity shall be included in the Work.  However, nothing contained 
in this section shall limit the Contractor’s ability to seek Change Order time and compensation adjustments 
for City changes to the Work incorporated into any of these later exhibits and attachments.

2.5 Where reference is made in this Construction Contract to a provision of the General Conditions or 
another Contract Document, the reference refers to that provision as amended or supplemented by other 
provisions of the Contract Documents.

3.0 SCOPE OF WORK:

3.1 Completion Obligation.  The Contractor shall execute the Project described in the Contract 
Documents, except to the extent specifically indicated in the Contract Documents as the responsibility of 
others.  The Contractor agrees to commence and undertake the performance of the Work under this 
Construction Contract within ten (10) days of the date of issuance of a Notice to Proceed in substantially the 
form attached as Exhibit I and agrees to substantially complete said Work within the Contract Time and fully 
complete said Work in accordance with the Contract Documents.  The Contractor may complete the Project 
earlier than the date for substantial completion established by the Contract Time, but any claim by the 
Contractor based on delay shall be based upon the date for substantial completion established by the Contract 
Time and not on an earlier projected completion date that the Contractor may propose.

3.2 Scope of Work.  The entire Scope of Work shall include the following:

3.2.1 Preconstruction Phase Services.  The Preconstruction Services are comprised of all those 
services, obligations and responsibilities set forth in the Preconstruction Services Agreement, incorporated 
herein by this reference as Exhibit D.  In order to expedite Project completion, the Parties entered into the 
Preconstruction Agreement to perform Preconstruction Services, in anticipation of the start of the 
Construction Phase of the Project.  In accordance with the terms of the Preconstruction Agreement, 
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compensation for the performance of such services is based on a lump sum fee for services.  For the duration 
of this Construction Contract, the Contractor shall continue to perform any further Preconstruction Services 
required by the Project as part of its obligations under this Construction Contract as a Cost of the Work 
with no increase to the GMP.

3.2.2 Construction Services.  The Construction Phase Services shall include the furnishing of all 
construction administration, management, supervision and coordination experience and expertise, as well as 
all construction services, work effort, labor, tools, supplies, manufactured components, equipment, materials, 
and everything else necessary and required to complete the construction of the Project on time and within 
budget; while satisfying the City’s longstanding commitment to quality, efficiency, value, innovation, 
partnering, responsiveness to agency and community needs and compliance with all applicable regulatory 
requirements in the performance of general public improvements.  Compensation for the Construction Phase 
Services shall be in accordance with the terms and conditions of this Construction Contract.

3.2.2.1 GMP Scope of Work.  The Contractor shall perform all Construction Services, as set forth 
in the GMP Proposal, which is attached as Exhibit Q.

(Note: The City may in its sole discretion elect to complete the Project using multiple bid 
packages.  In the event that the City elects to proceed in this manner the City will modify 
the contract appropriately.)

3.2.3 The Work.  The terms “Scope of Work” or “Work” as used herein shall mean all Construction 
Services required by or reasonably inferable from the Contract Documents, whether completed or partially 
completed, and includes all other labor, materials, equipment and services provided or to be provided by 
the Contractor to fulfill the Contractor’s obligations.  The Work shall constitute the whole of the Project. 

3.3 Acknowledgement of Scope of Work.  The Contractor expressly recognizes and acknowledges 
that this Project must be completed within the time and fiscal constraints as set forth throughout this 
Construction Contract. 

3.3.1 The Contractor further represents to the City that by executing this Construction Contract, it has 
been fully informed of and has thoroughly reviewed the following:  the objectives of the Project; the work 
effort of the Design Consultant performed to date for the Project; all of the Contract Documents attached 
to this Construction Contract or incorporated by reference; the City’s general time and budget constraints 
and contingencies applicable to the Budget; and all of the Work required by the Contractor by the Contract 
Documents.  Based upon this thorough review and analysis and recognizing that the contract for design 
services is between the City and the Designer, the Contractor nonetheless represents to the City that it will 
provide or perform all of the necessary Work within the requirements of the Contract Documents.

3.3.2 Also by execution of this Construction Contract, the Contractor covenants and represents that the 
Contractor has visited the site of the Project (the “Site”) and has had sufficient time and opportunity to 
independently examine and is sufficiently familiar with: the Site, the character and nature of the Site layout 
and materials, the character and nature of all Site constraints, restrictions and limitations, and limitations 
on ingress, egress and construction staging and performance; and the local conditions under which the Work 
is to be performed, including weather conditions and any other factors which may impact the Work.  The 
Contractor further represents that it has taken into consideration and correlated these direct observations, 
examinations and investigations with the requirements of the Contract Documents and in the pricing of the 
Work, the formulation of the GMP, the Contractors Fee and in preparing all Exhibits.  

3.3.3 Also by execution of this Construction Contract, the Contractor represents that it has reviewed and 
is familiar with the City’s general expectations and scheduling assumptions regarding the completion of the 
Project and opening of the completed facility and that, given the Scope of Work, these scheduling 
assumptions are reasonable and achievable. The Contractor further represents that it will take into 
consideration and correlate these assumptions and constraints with the requirements of the Contract 
Documents and in the pricing of the Work, the GMP and the Contractor’s Fee.  
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3.3.4 Finally, the Contractor represents that it has reviewed the Design Consultant Agreements and the 
100% Construction Drawings, accepts the terms and requirements thereof and affirmatively states that the 
Project, as expressed by the design documents and the Project requirements and constraints is a reasonable 
and constructible Project, incorporating a reasonable and workable delivery approach, schedule and budget.

4.0 RELATIONSHIP OF THE PARTIES:

4.1 The Parties intend herein to establish a relationship wherein the City relies upon the integrity and 
fidelity of the Contractor to complete the Project within the time and budget constraints set forth in this 
Construction Contract and in a manner which satisfies the City’s longstanding commitment to quality, 
efficiency, value, innovation, partnering, responsiveness to agency and community needs and compliance 
with all applicable regulatory requirements in the performance of general public improvements.

4.2 The Contractor accepts the relationship of trust and confidence established by this Construction 
Contract with the City. The Contractor further agrees to utilize the Contractor’s best skills, efforts, and 
judgment in furthering the interests of the City regarding the Project; to furnish at all times an adequate 
supply of qualified and competent workers and quality materials; and to perform the work in the best, most 
expeditious, and economical manner. Further, the Contractor agrees to furnish efficient business 
administration, construction management and superintendence and to use its best efforts to complete the 
Work in an expeditious and economical manner, consistent with the interests of the City.

4.3 The City will have a separate agreement with the Design Consultant to design the Project and to 
provide construction contract administration services necessary to ensure that the Work conforms to the 
Contract Drawings and Technical Specifications.  Both the Contractor and the Design Consultant shall be 
given direction by the City, or the City’s designated and authorized representative(s). The Contract 
Documents shall not be deemed to create any contractual relationship between the Design Consultant and 
the Contractor or any separate contractors, subcontractors of any tier or suppliers on the Project. The 
relationship between the Contractor and the Design Consultant is intended to be cooperative and proactive, 
with both participating on the same team with the City.

4.4 The Contractor shall accept the designated and authorized representatives of the City identified in 
the Contract Documents and perform its obligations toward and in response to such representatives in the 
same manner it would toward and in response to the City, pursuant to such designation and authorization. 

4.5 City Delegation Of Authority. With reference to G.C. 212, CITY’S CONTRACT 
ADMINISTRATION LINE OF AUTHORITY, the Manager delegates to the City Engineer the authority 
necessary to undertake the responsibilities identified as the responsibilities of the Deputy Manager under 
this Construction Contract.  The City Engineer hereby designates as Project Manager with authority to 
handle the day to day administration of this Construction Contract, the following personnel: 

Department of Department of Transportation and Infrastructure Project Manager Telephone

Tina Wells 720-865-3009

5.0 COORDINATION AND COOPERATION:

5.1 The Contractor agrees to cooperate and coordinate fully with the City in its performance of the 
Work to meet or exceed the City’s time and budgetary objectives and limitations, while maintaining the 
City’s longstanding commitment to quality, efficiency, value, innovation, partnering, responsiveness to 
agency and community needs and compliance with all applicable regulatory requirements in the construction 
of general public improvements.

5.2 The Contractor shall, as a continuing work item under this Construction Contract, facilitate 
coordination, communication and cooperation regarding its performance hereunder between the 
Department of Transportation and Infrastructure, the Project Manager, the Design Consultant, the User 
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Agency, other City consultants and any affiliated entities.  In addition, the Contractor shall coordinate its 
efforts under this Construction Contract with all involved governmental and regulatory entities. 

5.3 The Contractor shall be responsible for taking accurate and comprehensive minutes at all 
Construction meetings attended by the Contractor regarding the Project.  Those minutes shall be prepared 
in a format approved by the Project Manager and issued to all attendees, as well as those other parties 
designated by the City, no later than three (3) working days after the meeting.  Unless approved in advance 
in writing by the Project Manager and to the greatest extent practicable, Project meetings with the City shall 
be conducted in the City and County of Denver, Colorado.

5.4 Nothing contained in the Contract Documents shall be deemed to give any third party any claim or 
right of action against the City, the Design Consultant or the Contractor that does not otherwise exist without 
regard to the Contract Documents.

5.5 The Contractor shall use its best efforts and take all necessary precautions to protect and prevent 
damage and/or disruption to all City facilities and equipment, and shall coordinate all ingress and egress 
requirements with appropriate persons and agencies.  

6.0 CONTRACT TIME, SUBSTANTIAL COMPLETION AND LIQUIDATED DAMAGES:

6.1 Substantial Completion.  The term “Substantial Completion” is defined in the General Conditions.  
The number of days the Contractor shall have to attain Substantial Completion of the Scope of the Work 
set forth in the Contract Documents is set forth in this Section.

6.2 Construction Time.  The term “Construction Time” is defined as the total number of days between 
the date of the Notice to Proceed with Construction and the date on which Substantial Completion of all 
Work must be completed by the Contractor.  The Construction Time shall be: 200 Calendar Days. 

6.3 Final Completion.  Final Completion of the Work occurs following Substantial Completion when 
all punch list items are completed and the Contractor has provided the City with a Final Lien release Form 
(which may be contingent upon receipt of Final Payment) (in the form of Exhibit H).  The term “Final 
Completion” is defined in the General Conditions.

6.4 Liquidated Damages. The Parties recognize and agree that time is of the essence of this Contract.  
In the event that the Work is not Substantially Complete within the Construction Time, as that time may be 
extended for delays for which an extension of time is permitted under the terms of the Contract Documents, 
the City and the Contractor acknowledge and agree, after a full discussion of the implications of this section, 
that it would be impractical and extremely difficult to estimate the damages (including, by way of example 
but without limitation, direct and indirect, incidental, special and consequential damages) which the City 
might incur for failure of the Contractor to timely achieve Substantial Completion within either the 
Construction Time.  Therefore, the City and the Contractor have determined that a reasonable estimate of 
the total detriment that the City would suffer in the event that the Contractor so defaults and the Project is 
not Substantially Complete within the Construction Time, as extended as permitted herein, is and shall be, 
in the event of said default and failure, as the sole and exclusive remedy (whether at law or in equity) of the 
City for this delay, and not as a penalty, the amount per day stated below that the Work shall remain not 
Substantially Complete after the Construction Time, as applicable, including extensions, has elapsed.  It is 
understood and agreed that the City reserves all of its other rights and remedies for any other or different 
breach or default of this Construction Contract by Contractor, or for any other cause of action.
Liquidated Damages Table

Amount per Day Substantial Completion $918.00

The Parties agree that the foregoing amounts shall be the full amount of liquidated damages recoverable 
against the Contractor by the City for the Contractor’s breach of its covenants of timely performance 
hereunder.  The amount so determined shall be the full, agreed upon and liquidated damages recoverable 
against the Contractor by the City for the Contractor’s breach of its covenants of timely performance 
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hereunder.  The provisions of this Section shall not limit the rights and remedies of the City pursuant to the 
General Conditions.

7.0 SUBCONTRACTS AND OTHER AGREEMENTS:

7.1   Subcontractor Selection.  The Contractor recognizes and accepts that the subcontractor and supplier 
selection and contracting procedures specified herein are intended to promote pricing or buyout of the Work 
which is fair and reasonable and, to the greatest extent practicable, is based on fair and open competition.  
As such, all Work, except for Work or Services included in the Contractor’s Fee, the Contractor’s General 
Conditions or Work performed by the Contractor with the prior written approval of the Project Manager 
(“Self-Performed Work”) shall be procured based upon competitive bids awarded to the lowest, responsive 
and qualified bidder and subcontracted to “Subcontractors” and “Suppliers,” which may include Contractor 
Self-Performed Work under Section 7.2, in accordance with Exhibit R and in compliance with the General 
Conditions, attached hereto and incorporated herein as Exhibit A.  Each Subcontractor and Supplier selection 
shall be reviewed by the City and the City reserves the right to reject any Subcontractor or Supplier in 
accordance with the terms and conditions of the General Conditions or in the event the City determines that 
the selection was not made after a competitive bid.  Upon request of the Contractor, the City may waive the 
competitive bid requirement of this Section with the express written approval of the Project Manager.  

7.2 Self-Performed Work. 

7.2.1 Upon prior written approval of the Project Manager, the Contractor may compete for designated 
Subcontractor or Supplier Work packages.  Should the Contractor submit a proposal for any such package, 
such proposal shall be submitted directly to the Project Manager prior to any proposal deadline and all bid or 
selection requirements specified in Exhibit R shall apply to proposal or bid opening and evaluation.  The 
Project Manager shall review with the Contractor all bids submitted where the Contractor has submitted a bid 
and shall make the final award after consultation with the Contractor.  The City must approve any Self-
Performed Work award to the Contractor.  The Contractor shall perform for the Contractor's lump sum bid 
amount on the basis of a Stipulated Lump Sum Subcontract, which shall also be subject to City review and 
written approval of the Project Manager prior to commencement of any Self-Performed Work, but shall not 
be subject to the cost of work limitations of the Contract Documents.

7.2.2 Notwithstanding the bidding requirements set forth in Section 7.2.1, the Contractor has submitted 
to the City a final Self Performed Work Proposal for certain work on the Project.  Such final Proposal shall 
be for the scope of work described in the Self Performed Work Proposal attached hereto as Exhibit R and, 
under no circumstances, shall the proposal exceed the maximum amount for such work set forth in Exhibit 
R.  The Manager may, at the Manager’s sole discretion, accept the proposal, reject the proposal or engage 
in further negotiations regarding this work.  If finally accepted by the Manager, the City will issue a change 
order for this work and the work described in the Final Self Performed Work Proposal will be incorporated 
into the GMP Scope of Work and GMP price as if fully set forth herein.  In addition, the Construction Time 
shall be adjusted accordingly.  If the City rejects the final proposal, the terms of Section 7.2.1 shall apply 
to the specified work of the Project. 

7.3 Subcontract Forms.  All subcontracts will be between the Contractor and the selected 
Subcontractors or Suppliers, which may include the Contractor for Lump Sum Self-Performed Work.  The 
form of each subcontract shall be furnished to the City for review and acceptance as to form, which 
acceptance shall not be unreasonably withheld.  All subcontracts shall require that all Subcontractors or 
Suppliers of any tier performing Work accept and agree to be bound by the terms and conditions of the 
Contract Documents and to assume toward the Contractor all obligations and responsibilities the 
Contractor, by the Contract Documents, assumes toward the City.  All subcontracts shall preserve and 
protect the rights of the City under the Contract Documents with respect to the Work to be performed by 
the Subcontractor so that the subcontracting thereof shall not prejudice these rights.
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7.4 Substitution.  The Contractor shall make no substitution for a Subcontractor or Supplier previously 
selected without the prior written approval of the Project Manager and such approval shall not be 
unreasonable withheld.

7.5 Responsibility.  The Contractor shall be responsible to the City for the acts and omissions of its 
agents and employees, Subcontractors and Suppliers of any tier, and their agents and employees performing 
Work under this Construction Contract.

8.0 COMPENSATION.

8.1 Cost of the Work.  The term Cost of the Work shall consist of costs necessarily incurred in the 
proper performance of the Work for the Project as delineated below which shall be paid by the City to the 
Contractor.  Cost of the Work shall not include any Fee of the Contractor.  Any allowable mark-up by the 
Contractor is included in the Contractor’s Fee.   Cost of the Work shall consist of the following Contractor 
incurred items set forth below:

8.1.1 Cost of wages paid for labor in the performance of the Work at the site or with the City’s agreement 
at offsite workshops, which shall as a minimum be in accordance with the prevailing wage rates established 
by the City and County of Denver for construction projects, as set out in DRMC Section 20-76, and in effect 
at the time that the GMP is established.  In the event the prevailing wage rates are increased in accordance 
with DRMC Section 20-76, on the anniversary date of this Construction Contract, these increases shall also 
be included as a cost of the work.  Costs paid or incurred by the Contractor shall include actual wages for 
the Contractor’s own personnel (including overtime premiums as applicable), taxes, insurance, 
contributions, assessments and benefits required by law or collective bargaining agreements and for 
personnel not covered by such agreements, customary benefits and the Contractor’s company policy such 
as sick leave, individual and dependent medical and health benefits, disability insurance, holidays, craft 
training fund, vacation, pension, and, as applicable, 401K contributions.  The City and the Contractor agree 
that the wages and burden for the personnel referenced in this paragraph and paragraphs 8.1.17 and 8.1.18 
shall be charged as a Cost of the Work at not less than the stipulated fixed rates set forth on Prevailing 
Wage Rate Schedule, attached as Exhibit F, or as appropriate charges at the stipulated fixed rates set forth 
on the Billing Rates for Salaried Personnel attached as Exhibit O.

8.1.2 Cost of contributions, assessments or taxes for such items as unemployment compensation and 
social security, insofar as such cost is based on wages, salaries or other remuneration paid pursuant to 
Section 8.1.1.

8.1.3 Cost of mock-ups and testing, as may be previously approved by the Project Manager.

8.1.4 Cost of all materials, supplies and equipment incorporated in the Work, including costs of 
transportation thereof.

8.1.5 Payments properly made by the Contractor to Subcontractors and Suppliers under Project 
subcontracts for performance of portions of the Work including insurance required by this Contract and 
bond premiums incurred.  

8.1.6 Payments actually made for architects, engineers and other consultants providing services to the 
Contractor reasonably required to perform the work, unless such services are to be provided to the Owner 
by the Design Consultant or other City-Retained Consultants (as defined in the Design Consultant’s 
Agreement for Professional Design Services).

8.1.7 Cost, including transportation, inspection, handling, storage and maintenance, of all temporary 
facilities and all materials, supplies, equipment and hand tools not owned by the workmen that are 
consumed in the performance of the Work on the Project.  The Contractor shall negotiate with the City the 
salvage value of all items purchased and used on the Project but not consumed, damaged, lost or stolen at 
the completion of the work, crediting any proceeds against the Cost of the Work. If the Contractor and the 
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City cannot agree on the salvage value of the above items then said items shall remain the property of the 
City and the Contractor shall give no credit to the Cost of the Work.  The Contractor may institute a 
voluntary recycling program.

8.1.8 Actual rental charges of all necessary machinery and equipment, exclusive of hand tools, used at 
the Site, whether rented from the Contractor (at rental rates approved by City and specified on Exhibit N) 
or others, including equipment owned by the Contractor that is assigned to salaried staff and charged to the 
Project and costs of fuel, oil, insurance, maintenance and minor repairs and replacements, transportation, 
installation, dismantling and removal thereof.   The City and the Contractor agree that the rates for the 
rented equipment shall be charged as a Cost of Work at the stipulated fixed rates set forth on the Equipment 
Rental Rate Schedule, attached as Exhibit N.

8.1.9 The cost of the premiums for all bonds and Builder’s Risk insurance that the Contractor is required 
to procure by this Construction Contract.   The costs of the premiums for all other insurance that the 
Contractor is required to procure by this Construction Contract or that are deemed necessary by the 
Contractor with the City’s written approval shall be charged as a Cost of the Work at the stipulated fixed 
percentage of 1.28% of the Cost of Work, and all deductibles that are attributable to this Construction 
Contract, including equipment insurance deductibles.  

8.1.10 Applicable sales, use or similar taxes related to the direct performance of the Work and for which 
the Contractor is liable, imposed by any governmental authority.

8.1.11 Permits, fees, licenses, costs of all tests, commissioning costs, inspections and approvals, as may 
be required by the Contract Documents or applicable laws, ordinances or public authority for the 
performance of the work (except for inspection and testing performed by the City, at its cost). 

8.1.12 Actual costs of reproduction, telegrams, facsimile transmissions, mobile phones, long distance 
telephone calls, telephone service at the Site, postage and express delivery charges, and reasonable petty 
cash expenses of the site office in connection with the Work.

8.1.13 Cost of removal of all debris from the Site.  

8.1.14 Costs for temporary and permanent power, lighting, heat, chilled drinking water, sewer and water 
services as required to complete the Work at the Site, and costs for snow removal as required.

8.1.15 Cost incurred by the Contractor in repairing or correcting defective, damaged or nonconforming 
work, provided that such defective, damaged or nonconforming work was beyond the control of the 
Contractor, Subcontractors, or Suppliers, or caused by the ordinary mistakes or inadvertence, and not the 
negligence of the Contractor’s or any Subcontractor’s or Supplier’s supervisory personnel.  If the costs 
associated with such defective, damaged or nonconforming work are recoverable from insurance or 
Subcontractors or Suppliers, the Contractor shall exercise its best efforts to obtain recovery from the 
appropriate source and credit the Cost of the Work if recovery is obtained.

8.1.16 Costs incurred due to any emergency affecting the safety of persons and property and related to the 
Work unless otherwise covered by insurance or reimbursable from a Subcontractor or Supplier, or unless 
such costs are due to the fault or negligence of the Contractor or a Subcontractor or Supplier of any tier.

8.1.17 Wages or salaries of the Contractor’s supervisory and administrative personnel when stationed at 
the site, and when stationed off-site and working on the Project in accordance with the staffing and salary 
schedule set forth in Exhibit O, including vacation time, in accordance with the Contractor’s company 
policy, accrued and taken during the performance of the Work.  This includes estimators, safety personnel, 
quality control personnel and their assistants.

8.1.18 Wages or salaries of the Contractor’s supervisory or administrative personnel engaged at factories, 
workshops or on the road, in expediting the production or transportation of materials or equipment required 
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for the Work, but only for that portion of their time required for the Work in accordance with the staffing 
and salary schedule set forth in Exhibit O.

8.1.19 With prior written approval of the Project Manager, that portion of the reasonable travel and 
subsistence expenses of the Contractor’s personnel incurred while traveling in discharge of duties connected 
with the Work.

8.1.20 Fees of testing laboratories for tests required by the Contract Documents. 

8.1.21 Legal, mediation and arbitration costs other than those arising from disputes between the City and 
the Contractor reasonably incurred by the Contractor in the performance of the Work and with the City’s 
prior written permission of the Project Manager.

8.1.22 Other costs incurred in the performance of the Work if and to the extent approved in advance in 
writing by the City.

8.1.23 Costs associated with the implementation of any established company safety program, which costs 
shall be subject to City’s reasonable approval.  

8.1.24 Contractor’s General Conditions expenses as identified in Exhibit Q.  These expenses include 
rented or purchased materials and equipment used by the Contractor at the Project site office in connection 
with the Work.

8.1.25 Cost of warranty repairs, to the extent not covered by a subcontract or purchase agreement 
(provided that the Contractor shall use its best efforts to enforce the warranties received from 
subcontractors, suppliers and vendors).  These costs include the Contractor’s administrative staff associated 
with supervision and management of the warranty repairs.

8.1.26 Reasonable data processing costs related to the work, including data line service, internet charges, 
software costs and licenses fees.

8.1.27 All costs and fees incurred in the performance of work and approved for payment under the 
Preconstruction Services Agreement (Exhibit D). 

8.1.28  Deposits for materials, design of  manufactured items and supplied items is the responsibility of the 
contractor.  Reimbursements will be made once the item is installed and accepted by the Project Manager. 

8.2 Costs Not To Be Reimbursed.  Cost of the Work shall not include expenditures made for any of 
the following:

8.2.1 Salary of any officer of the Contractor.

8.2.2 Salary of the Contractor’s employees stationed at the Contractor’s main office not working on the 
Project.

8.2.3 Overhead, profit and general expenses of any kind except as included in the Contractor’s Fee.

8.2.4 The capital expenses of the Contractor, including interest on capital employed for the work.

8.2.5 Expenses of the Contractor’s principal office and offices, other than the Site office.

8.2.6 Costs incurred by the Contractor in situations where such costs may be covered by insurance or 
recoverable from a Subcontractor or Supplier, if the Contractor failed to use its best efforts to obtain such 
insurance proceeds or recovery from the responsible Subcontractor(s) or Supplier(s).
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8.2.7 Expenses incurred for relocation and temporary living expenses of personnel required for the Work, 
or when such relocation is for the convenience of the Contractor.

8.2.8 Any cost that would cause the GMP to be exceeded.

8.2.9 Any costs not specifically included in the Cost of the Work, Section 8.1.

8.2.10 Costs of retesting non-conforming Work.

8.3 Contractor’s Fee.  The “Contractor’s Fee” (the “Fee”) to be paid to the Contractor and included 
in the GMP shall be a lump sum of ONE HUNDRED AND SEVENTY-NINE THOUSAND, FOUR 
HUNDRED AND NINETEEN DOLLARS AND NO/CENTS ($179,419.00), payable in progress 
installments pursuant to a mutually agreeable schedule of progress installments.

8.4 Guaranteed Maximum Price.  

8.4.1 Guaranteed Maximum Price.  The GMP shall be established at the time the GMP Proposal is 
accepted by the City and incorporated herein as Exhibit Q, subject to adjustments as provided in the 
Contract Documents.

8.4.2 The Guaranteed Maximum Price consists of the sum of (i) the estimated Cost of the Work; and (ii) 
the Fee.  The Contractor has presented and the City has accepted the Guaranteed Maximum Price and Basis 
of the GMP Proposal attached hereto as Exhibit Q.  The Parties specifically agree that the City shall not be 
subject to any cost, charge or fee under this Agreement that is not specified above.

8.5 Savings.  In the event that the actual Cost of the Work plus the Fee shall be less than the GMP, the 
resulting savings shall inure One Hundred Percent (100%) to the City.  The Contractor shall distribute such 
savings to the City by Change Order that either reduces the GMP or implements enhancements or additions 
to the Project requested by the City. 

8.6 Construction Contract Amount and Funding.  In accordance with the terms of this Construction 
Contract, the maximum Construction Contract Amount to be paid by the City to the Contractor under this 
Agreement shall not exceed FOUR MILLION TWO HUNDRED AND EIGHTY-SIX THOUSAND 
TWO HUNDRED AND EIGHTY-EIGHT DOLLARS AND NO/CENTS ($4,286,288.00).  The 
Contractor guarantees and warrants that the Project will be completed by its performance hereunder for the 
GMP amount.  In no event will the City’s liability exceed the maximum Construction Contract Amount, as 
adjusted by duly authorized change order in accordance with this Construction Contract.  The parties 
specifically agree that any performance by the Contractor hereunder shall not subject the City to any cost, 
charge or fee not specified above.

9.0 DISPUTE RESOLUTION:

It is the express intention of the parties to this Construction Contract that all disputes of any nature 
whatsoever regarding the Construction Contract including, but not limited to, any claims for compensation 
or damages arising out of breach or default under this Construction Contract, shall be resolved by 
administrative hearing pursuant to the provisions of Section 56-106, DRMC or, with respect to appropriate 
issues involving Small Business Enterprise contracting, by Section 28-33, DRMC. The Contractor 
expressly agrees that this dispute resolution process is the sole and only dispute resolution mechanism that 
will be recognized and employed by the parties for any claims put forward by the Contractor, 
notwithstanding any other claimed theory of entitlement on the part of the Contractor or its Subcontractors 
or Suppliers.

10.0 ADDITIONAL PROVISIONS:
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10.1 No Discrimination in Employment.  In connection with the performance of the Work under this 
Construction Contract, the Contractor agrees not to refuse to hire, discharge, promote or demote, or to 
discriminate in matters of compensation against any person otherwise qualified, solely because of race, 
color, religion, national origin, gender, age, military status, sexual orientation, gender identity or gender 
expression, marital status, or physical or mental disability; and the Contractor further agrees to insert the 
foregoing provision in all subcontracts hereunder.  Further, the Contractor agrees to comply with the 
provisions of Section 28-45 to 28-47, DRMC, and all Rules and Regulations promulgated and adopted by 
the Manager of Department of Transportation and Infrastructure pursuant thereto relating to non-
discrimination in employment by contractors, subcontractors and suppliers receiving compensation for 
work performed on the Project.

10.2.1 Insurance.  In addition to the requirements and obligations set forth in Title 16, the Contractor 
shall comply with the insurance requirements set forth in Exhibit S.

10.2.2 Title to the Work.  The Parties agree that the City shall have title to all components and aspects of 
the Project which are in place and title to all materials for which any payment has been made to the Contractor 
hereunder.

10.3 Compliance with Minority/Women Owned Business Enterprise Requirements.  This 
Construction Contract is subject to all applicable provisions of Divisions 1and 3 of Article III, of Chapter 
28, Denver Revised Municipal Code (D.R.M.C.), designated as Sections 28-31 – 29-36 and 28-52 – 28-90 
D.R.M.C. and referred to in this Contract as the “M/WBE Ordinance”.   In accordance with the requirements 
of the M/WBE Ordinance, the Contractor is committed to, at a minimum, meet the participation goal of 
twenty-five percent (25%) established for this Project utilizing properly certified M/WBE subcontractors 
and suppliers.  In addition to the applicable provisions of the M/WBE Ordinance, the Contractor agrees, as 
an express condition of its performance hereunder, to comply with the requirements of any approved Small 
Business Enterprise Compliance Plan (attached and incorporated herein as Exhibit C).  Such plan shall, at a 
minimum, include a narrative regarding compliance with the goal; a list of committed M/WBE participants 
along with dollar and percent participation for each evidencing compliance with the overall goal, and fully 
executed letters of intent for each listed participant, all in a form satisfactory to the City.   Without limiting 
the general applicability of the foregoing, the Contractor acknowledges its continuing duty, pursuant to 
Sections 28-72, 28-73 and 28-75 DRMC and the M/WBE Program, to meet and maintain throughout the 
duration of this Construction Contract its participation and compliance commitments and to ensure that all 
Subcontractors subject to the M/WBE Ordinance or the M/WBE Program also maintain such commitments 
and compliance.  Failure to comply with these requirements may result, at the discretion of the Director of 
the Division of Small Business Opportunity (“DSBO”), in the imposition of sanctions against the Contractor 
in accordance with Section 28-77, DRMC. Nothing contained in this Paragraph or in the referenced City 
ordinance shall negate the City’s right to prior approval of Subcontractors, or substitutes therefore, under 
this Construction Contract.

10.4 Compliance with Wage Rate Requirements.  In performance of all Work hereunder, the 
Contractor agrees to comply with and be bound by all requirements and conditions of the City's Payment 
of Prevailing Wages Ordinance, Sections 20-76 through 20-79, DRMC, including but not limited to all 
Construction Contract anniversary date wage rate adjustments, and any determinations made by the City 
pursuant thereto.  In accordance with Section 20-76(b), DRMC, the prevailing wage rate schedule 
applicable to this Construction Contract shall be the most current schedule available at the time the 
Contractor executes this Construction Contract and such schedule is attached hereto and incorporated herein 
as Exhibit F.  For purposes of establishing a date for prevailing wage rate anniversary adjustments the 
contract date should be the date of the attached wage rate schedule (Exhibit F).

10.5 Applicability of Laws.  This Contract and Agreement between the Contractor and the City shall 
be deemed to have been made in the City and County of Denver, State of Colorado and shall be subject to, 
governed by and interpreted and construed in accordance with the laws of the State of Colorado and the 
Charter, the Revised Municipal Code, Rules, Regulations, Executive Orders and fiscal rules of the City.  As 
such, the Contractor shall at all times comply with the provisions of the Charter, Revised Municipal Code, 
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Rules, Regulations, Executive Orders and fiscal rules of the City, and those of the State of Colorado and 
Federal Laws and Rules and Regulations, which in any manner limit, control or apply to the actions or 
operations of the Contractor, any Subcontractors, employees, agents or servants of the Contractor engaged 
in the Work or affecting the materials and equipment used in the performance of the Work, as the same 
may be, from time to time, promulgated, revised or amended.  The Charter and Revised Municipal Code of 
the City, as the same may be amended from time to time, are hereby expressly incorporated into this 
Construction Contract as if fully set out herein by this reference.

10.6 Appropriation.  Notwithstanding any other term, provision, or condition herein, all payment 
obligations under this Construction Contract shall be limited to the funds appropriated or otherwise made 
available by the Denver City Council and paid into the Treasury of the City.  As of the date of this 
Construction Contract, FOUR MILLION TWO HUNDRED AND EIGHTY-SIX THOUSAND TWO 
HUNDRED AND EIGHTY-EIGHT DOLLARS AND NO/CENTS ($4,286,288.00) have been 
appropriated for this Construction Contract.  The Manager of Department of Transportation and 
Infrastructure, upon reasonable written request, will advise the Contractor in writing of the total amount of 
appropriated and encumbered funds that are or remain available for payment to the Contractor.

10.7  The issuance of any form of order or directive by the City which would cause the aggregate amount 
payable to the Contractor to exceed the amount appropriated for the Work to be performed in accordance 
with the Contract Documents is expressly prohibited.  In no event shall the issuance of any change order or 
other form of order or directive by the City be considered valid or binding if it requires additional 
compensable Work to be performed, which Work will cause the aggregate amount payable for such Work 
to exceed the amount appropriated and encumbered for the Work, unless and until such time as the 
Contractor has been advised in writing by the Manager of Department of Transportation and Infrastructure 
that a lawful appropriation sufficient to cover the entire cost of such additional Work has been made. It 
shall be the responsibility of the Contractor to verify that the amounts already appropriated for the Work 
are sufficient to cover the entire cost of such Work, and any Work undertaken or performed in excess of 
the amount appropriated is undertaken or performed in violation of the terms of this Agreement, without 
the proper authorization for such Work, and at the Contractor’s own risk and sole expense.

10.8 Approvals.  In the event this contract calls for the payment by the City of Five Hundred Thousand 
Dollars ($500,000.00) or more, approval by the City Council of the City and County of Denver, acting by 
ordinance, in accordance with Section 3.2.6 of the Charter of the City and County of Denver, is and shall 
be an express condition precedent to the lawful and binding execution and effect and performance of this 
contract.

10.9 Assignment Strictly Prohibited.  The Contractor shall not assign or otherwise transfer, in whole 
or in part, any of its rights, benefits, claims, obligations, duties or entitlement to monies owed or which may 
become due under this Construction Contract, except upon the prior written consent and approval of the 
Manager to such assignment.

10.10 Conflict of Interest.  The Parties agree that no official, officer or employee of the City shall have 
any personal or beneficial interest whatsoever in the services or property described herein and the City 
further agrees not to hire or contract for services with any official, officer or employee of the City or any 
other person which would be in violation of the Denver Revised Municipal Code Chapter 2, Article IV, 
Code of Ethics, or Denver City Charter provisions 1.2.9 and 1.2.12.

10.11 Taxes, Charges and Penalties.  Except as provided in the City’s Prompt Payment ordinance, 
codified at DRMC Sections 20-107, 20-108 and 20-109, the City shall not be liable for the payment of any 
taxes, late charges, interest or penalties of any nature arising out of this Construction Contract.

10.12 Waiver of C.R.S. §§ 13-20-802, et seq.  The Contractor specifically waives all the provisions of 
Part 8 of Article 20 of Title 13, Colorado Revised Statutes regarding defects in the Work under this 
Construction Contract.

DocuSign Envelope ID: 0ACE6D76-3D14-44E1-914C-099D2A74AC26



City Jaggaer No. 202054607 Page 17

10.13 Proprietary or Confidential Information.

10.13.1  City Information:  The Contractor understands and agrees that, in performance of this 
Construction Contract, the Contractor may have access to private or confidential information that may be 
owned or controlled by the City and that such information may contain proprietary or confidential details, 
the disclosure of which to third parties may be damaging to the City.  The Contractor agrees that all 
information disclosed by the City to the Contractor shall be held in confidence and used only in performance 
of the Construction Contract.  The Contractor shall exercise the same standard of care to protect such 
information as a reasonably prudent Contractor would to protect its own proprietary data.

10.13.2  Contractor Information:  The parties understand that all the material provided or produced under 
this Construction Contract may be subject to the Colorado Open Records Act, C.R.S. §§ 24-72-201, et seq., 
and that in the event of a request to the City for disclosure of such information, the City shall advise the 
Contractor of such request in order to give the Contractor the opportunity to object to the disclosure of any 
of its proprietary or confidential material.  In the event of the filing of a lawsuit to compel such disclosure, 
the City will tender all such material to the court for judicial determination of the issue of disclosure and 
the Contractor agrees to intervene in such lawsuit to protect and assert its claims of privilege against 
disclosure of such material.  The Contractor further agrees to defend, indemnify and save and hold harmless 
the City, its officers, agents and employees, from any claim, damages, expense, loss or costs arising out of 
the Contractor’s intervention to protect and assert its claims of privilege against disclosure under this 
Section including, but not limited to, prompt reimbursement to the City of all reasonable attorney fees, costs 
and damages that the City may incur directly or may be ordered to pay by such court.

10.14 Status of Contractor.  It is understood and agreed that the status of the Contractor shall be that of 
an independent contractor retained on a contractual basis to perform work or services for limited periods of 
time, and it is not intended, nor shall it be construed, that the Contractor, or any member of its staff or any 
consultant, is an employee or officer of the City for any purpose whatsoever.

10.15 Rights and Remedies Not Waived.  No payment or failure to act under the Construction Contract 
by the City shall constitute a waiver of any breach of covenant or default which may then exist on the part 
of the Contractor.  No assent, expressed or implied, by either party to any breach of the Construction 
Contract shall be held to be a waiver of any default or other breach.

10.16 Notices.  Any notices, demands, or other communications required or permitted to be given by any 
provision of this Construction Contract shall be given in writing, delivered personally or sent by registered 
mail, postage prepaid and return receipt requested, addressed to the parties at the addresses set forth herein 
or at such other address as either party may hereafter or from time to time designate by written notice to the 
other party given in accordance herewith.  Notice shall be considered received on the day on which such 
notice is actually received by the party to whom it is addressed, or the third (3rd) day after such notice is 
mailed, whichever is earlier.  Unless changed in writing, such notices shall be mailed to:

If to the Contractor:
James R. Howell & Co., Inc., d/b/a Howell Construction
8085 East Harvard Avenue
Denver, Colorado 80231

If to the City
Manager of the Department of Transportation and Infrastructure
Department of Transportation and Infrastructure
City and County of Denver
201 West Colfax, Department 608
Denver, Colorado 80202

With a copy to:  
City Attorney
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City and County of Denver
201 West Colfax, Department 1207
Denver, Colorado  80202

10.17 Survival of Certain Provisions.  The parties understand and agree that all terms, conditions and 
covenants of this Construction Contract, together with the exhibits and attachments hereto, if any, any or 
all of which, by reasonable implication, contemplate continued performance or compliance beyond the 
expiration or termination of this Construction Contract (by expiration of the term or otherwise), shall 
survive such expiration or termination and shall continue to be enforceable as provided herein.  Without 
limiting the generality of the foregoing, the Contractor's obligations for the provision of insurance, for 
indemnity to the City and for preserving confidentiality of trade secrets and other information shall survive 
for a period equal to any and all relevant statutes of limitation, plus the time necessary to fully resolve any 
claims, matters, or actions begun within that period.

10.18 Contract Binding.  It is agreed that this Construction Contract shall be binding on and inure to the 
benefit of the parties hereto, their heirs, executors, administrators, successors and duly authorized assigns.

10.19 Paragraph Headings.  The captions and headings set forth herein are for convenience of reference 
only and shall not be construed so as to define or limit the terms and provisions hereof.

10.20 Severability.  It is understood and agreed by the parties hereto that, if any part, term, or provision 
of this Construction Contract, except for the provisions of this Construction Contract requiring prior 
appropriation and limiting the total amount to be paid by the City, is by the courts held to be illegal or in 
conflict with any law of the State of Colorado, the validity of the remaining portions or provisions shall not 
be affected, and the rights and obligations of the parties shall be construed and enforced as if the 
Construction Contract did not contain the particular part, term or provision held to be invalid.

10.21 Counterparts.  This Construction Contract will be executed in two (2) counterparts, each of which 
shall be deemed to be an original, and all of which taken together, shall constitute one and the same 
instrument.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]

DocuSign Envelope ID: 0ACE6D76-3D14-44E1-914C-099D2A74AC26



Contract Control Number:  DOTI-202054607-00 
Contractor Name: JAMES R. HOWELL & CO., INC. dba HOWELL 

CONSTRUCTION 
 
 
IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at 
Denver, Colorado as of:   
 
 
 
SEAL CITY AND COUNTY OF DENVER: 

 
 
 

ATTEST: 
 
 
 
 
 
 

By:    
         
 
         
        

  
APPROVED AS TO FORM: REGISTERED AND COUNTERSIGNED: 
 
Attorney for the City and County of Denver 
 
By:   
         
 
         

 
 
 
By:    
          
 
          
 
 
By:     
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CONSTRUCTION 
 
 
 
 
         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
         Title: _____________________________________ 
         (please print) 
 
 
 
 
                    ATTEST: [if required] 
 
 
         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
 
         Title: _____________________________________ 
         (please print) 
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CITY AND COUNTY OF DENVER 
DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE 

SC-1 CONSTRUCTION SPECIFICATIONS 

Except as amended herein or in the attached Technical Specifications, all Work performed under 
the terms of this Contract shall be governed by the applicable provisions of the following latest 
editions: 

Standard Specifications for Construction, GENERAL CONTRACT CONDITIONS, City 
and County of Denver (The Index for which is bound herein and commonly referred to as 
the "Yellow Book") (2011 Edition) 

Colorado Department of Transportation “Standard Specifications for Road and Bridge 
Construction” (Sections 200 through 700 of the 2011 Edition). 

Transportation Standards and Details for the Engineering Division, City and County of 
Denver (January, 2013) 

Manual on Uniform Traffic Control Devices for Streets & Highways (MUTCD) 

Building Code of the City and County of Denver 

National Fire Protection Association Standards (As referenced in the Building Code of the 
City and County of Denver) 

Wastewater Management Division – Detail and Technical Specifications for Storm and 
Sanitary Construction. 

The aforementioned documents are available for review at the Capital Projects Management Office, 
201 W. Colfax Ave., Dept. 506, (5th floor), Denver, CO  80202.   The Standard Specifications for 
Construction, GENERAL CONTRACT CONDITIONS, City and County of Denver, and the 
Standards and Details for the City and County of Denver are available online at: 

http://www.denvergov.org/Portals/480/documents/2011%20DENVER%20GENERAL%20CON
TRACT%20CONDITIONS.pdf 

http://www.denvergov.org/rightofwayservices/RightofWayServices/ConstructionInspection/Right
ofWayConstructionInspection/StandardsandDetails/TransportationStandardsandDetails/tabid/442
463/Default.aspx 

http://www.denvergov.org/wastewatermanagement/WastewaterManagement/EngineeringandPer
mits/StandardsandDetails/tabid/438018/Default.aspx 

The Manual on Uniform Traffic Control Devices for Streets & Highways is available for review as 
stated above, or can be viewed at the Federal Highway Administration Website at: 
www.fhwa.dot.gov, where you will also find purchase information. 

The “Colorado Department of Transportation Standard Specifications for Road and Bridge 
Construction" is available for review as stated above, or can be purchased from the Colorado 
Department of Transportation. 

The Wastewater Management Division – Detail and Technical Specifications for Storm and 
Sanitary Construction, is available at Wastewater Management Division, 2000 W. 3rd Avenue, 
Denver, CO  80223 
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SC-2 CITY DELEGATION OF AUTHORITY 

With reference to General Contract Condition 109, DEPUTY MANAGER, General Contract 
Condition 206, ENGINEERING DIVISION, and General Contract Condition 214, CITY’S 
CONTRACT ADMINISTRATION LINE OF AUTHORITY, the Manager hereby designates the 
City Engineer as the City official responsible for those certain actions and decisions designated as 
the responsibility of the Deputy Manager under the General Conditions and delegates to the City 
Engineer the authority necessary to undertake those responsibilities under this Contract.  The 
Director shall have supervisory responsibility over the Project Manager.  Additionally, Contractor 
questions concerning the Plans and Technical Specifications shall be directed to: 

Denver Department Transportation and Infrastructure / Engineering Division 

Project Manager Tina Wells 720-865-3009 

SC-3 CONTRACT AMOUNT; BID PRICE, GUARANTEED MAXIMUM PRICE 

General Condition 103, CONTRACT AMOUNT, is hereby deleted in its entirety and replaced with 
the following: 

"Contract Amount," “Bid Price,” “Bid Amount,” or “Maximum Contract Amount” means 
the Guaranteed Maximum Price (“GMP”) under the Contract. 

In the General Conditions, the phrases “provided to the City at no cost,” “at no cost to the City,” 
“cost . . . shall be borne by the Contractor,” “costs shall be reimbursed by the Contractor,” “at the 
expense of the Contractor,” “Contractor shall bear any and all costs,” and “Contractor shall bear 
any and all additional costs,” mean that the costs in question are to be included as a Cost of the 
Work without any increase to the Guaranteed Maximum Price.  Also, whenever a General 
Condition states that the Contractor shall be required to take any action, or responsible for any 
action or thing, it means that such requirements and responsibilities are included as a Cost of the 
Work without any increase to the Guaranteed Maximum Price, unless there is a specific statement 
to the contrary as to any such requirement or responsibility. 

SC-4 TIME OF BIDDING; TIME OF CONTRACTING 

In the General Conditions, the words “time of bidding,” “bidding,” and the like, shall mean the 
time when the Contract is signed. 

SC-5 CONTRACT DOCUMENTS 

General Condition 104 CONTRACT DOCUMENTS is hereby deleted in its entirety and replaced 
with the following: 

"The Contract Documents" consist of the documents which are listed in the Contract Form.” 

SC-6 CONTRACT TIME 

General Condition 105 CONTRACT TIME is hereby deleted in its entirety and replaced with the 
following: 

"Contract Time" is the time specified in the Contract within which the Contractor is required 
to substantially complete the Work.  Substantial Completion shall occur prior to Final 
Completion.  The Contract Documents may require completion on or before a certain specified 
date. 
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SC-7 DEPUTY MANAGER/CITY ENGINEER 

General condition 109 DEPUTY MANAGER is hereby deleted in its entirety and replaced with 
the following: 
 

The “Deputy Manager” means the official who reports directly to the Manager and exercises 
supervisory responsibility in the City agency defined in Title 2 herein that is responsible for 
the Project. The Manager hereby designates the City Engineer as the Deputy Manager for 
purposes of this Contract.  The City Engineer shall have responsibility for this Project and shall 
undertake all duties, responsibilities, rights and authority, including specific actions and 
decisions, delegated to the Deputy Manager under the various terms and conditions of this 
Contract. 

 

SC-8 SUBCONTRACTOR 

General Condition 118, SUBCONTRACTOR, is hereby amended by adding a new final sentence 
to read as follows: 
 

“Subcontractor” may also mean the Contractor pursuant to a subcontract for lump-sum self-
performed work, as authorized in the Contract Form. 

 

SC-9 WORK 

General Condition 121 WORK is hereby deleted in its entirety and replaced with the following: 
 

The terms “Scope of Work” or "Work" as used herein shall mean all Preconstruction and 
Construction Phase services required by or inferable from the Contract Documents, whether 
completed or partially completed, and includes all other labor, management, administration, 
supervision, materials, supplies, manufactured components, equipment and services provided 
or to be provided by the Contractor to fulfill the Contractor's obligations under the Contract.  

 

SC-10 WORKING HOURS AND SCHEDULE 

General Condition 306 WORKING HOURS AND SCHEDULE is hereby deleted in its entirety 
and replaced with the following: 
 

1. Work shall normally not be done on Saturdays, Sundays, City observed holidays, 
or outside of the daytime working hours which may be specified in the Special 
Conditions, except for such work as may be necessary for proper care, 
maintenance, and protection of Work already done, or in cases when the Work 
would be endangered or when hazard to life or property would result The 
Contractor shall comply with Denver’s noise control ordinance during all working 
hours. 

 
2.. If the Contractor believes it may be necessary to work on Saturdays, Sundays, 

holidays, city furlough days, or at night, the Contractor shall make prior 
arrangements with the Project Manager and receive written approval at least 
twenty-four (24) hours before such work period so that proper inspection and 
engineering services can be provided. Such approval may be revoked by the 
Project Manager if the Contractor fails to maintain adequate equipment and 
lighting at night for the proper prosecution, control and inspection of the Work. If 
Work is done outside of approved working hours, and the Project Manager has not 
assigned inspectors to the Work, the Work performed during those periods of time 
may be declared defective solely on the grounds that it was not properly inspected.  
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3. The Contractor shall schedule and coordinate the performance of all of its 

Subcontractors and Suppliers, including their use of the Work site. The Contractor 
shall keep the Subcontractors and Suppliers informed of the Project construction 
schedule to enable the Subcontractors and Suppliers to plan and perform their work 
properly. 

 
4. The Contractor shall submit, with the GMP Proposal, a construction schedule 

which shall provide for the expeditious and practicable execution of the Work.  
Such construction schedule shall be in a Critical Path Method (CPM) format or 
such other format approved by the Project Manager. This Schedule shall be 
considered, upon City acceptance, the baseline schedule for the Project. A Critical 
Path Method schedule shall be required in any event for any Contractor Change 
Request pursuant to G.C. 1103.4 and any resulting claim. The receipt of the 
schedule by the Project Manager shall in no way constitute acceptance of the 
Contractor's anticipated schedule of construction activities.  The schedule will be 
reviewed for comment by the Project Manager. The Project Manager’s review and 
comment on the schedule shall not constitute approval or acceptance thereof by 
the City. 

 
5. The Critical Path Method schedule shall provide reasonable detail as described in 

the Technical Specifications and shall include a time scaled network and computer 
printout. Additionally, float or slack is defined as the amount of time between the 
early start date and the late start date, or the early finish date and the late finish 
date, of any activities in the schedule. Float or slack is not time for the exclusive 
use or benefit of either the Contractor or the City. 

 
6. The Contractor shall, once a month, submit a progress report and an updated 

schedule in a form acceptable to the Project Manager. 
 

SC-11 SUBCONTRACTOR ACCEPTANCE 

General Condition 502, SUBCONTRACTOR ACCEPTANCE, is hereby deleted in its entirety and 
replaced by the following: 
 

1. Except as provided in the City’s Small Business Enterprise (SBE), Disadvantaged 
Business Enterprise (DBE), or Minority and Women Business Enterprise 
(M/WBE) contracting requirements, the City recognizes that prior to bidding, the 
bidder may not have been able to negotiate for all portions of the Work which the 
bidder proposes to subcontract.  The City will, therefore, permit the successful 
bidder to propose additional Subcontractor(s) at any time during the Contract 
period provided, however, that any limitation on subcontracting has not been 
exceeded, and that all such SBE, DBE, or M/WBE requirements are adhered to, 
including, if applicable, the Contractor’s SBE or M/WBE Compliance Plan. If the 
proposed Subcontractor(s) are acceptable and the City, by letter to the Contractor, 
approves of the Subcontractor(s), the Contractor may enter into agreements with 
these parties.  If any proposed Subcontractor(s) are not acceptable to the City, the 
Contractor must submit for City approval the names of substitute Subcontractors. 

 
2. Each Subcontractor which the Contractor expects to perform Work must be 

accepted in writing by the Project Manager before the Subcontractor begins work.  
The acceptance or rejection of any proposed Subcontractor shall be at the Project 
Manager's sole discretion.  The reasons the Project Manager may use for not 
accepting a Subcontractor include, but are not limited to, the following: 
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A. Default on a contract within the last five (5) years. 
 
B. Default on a contract which required that a surety complete the contract 

under payment or performance bonds issued by the surety. 
 
C. Debarment within the last five (5) years by a public entity or any 

organization which has formal debarment proceedings. 
 
D. Significant or repeated violations of Federal Safety Regulations (OSHA). 
 
E. Failure to have the specific qualifications listed in the Contract Documents 

for the work that the Subcontractor will perform. 
 
F. Failure to have the required City or Colorado licenses to perform the work 

described in the subcontract. 
 
G. Failure to pay workers the proper wage and benefits or to pay suppliers or 

subcontractors with reasonable promptness within the last five (5) years. 
 
H. Conviction, plea of nolo contendere, entry into a formal agreement 

admitting guilt or entry of a plea of guilty or otherwise admitting 
culpability to criminal offenses of bribery, kickbacks, collusive bidding, 
bid-rigging, anti-trust, fraud, undue influence, theft, racketeering, 
extortion or any offense of a similar nature in connection with 
Subcontractor’s business, on the part of Subcontractor’s principal owners, 
officers, or employees, within the last five (5) years. 

 
I. Failure to pay taxes or fees to the City. 
 
J. Evidence that the Subcontractor was selected by the Contractor through 

the process of bid shopping, dishonesty or buyout. 
 

3. The Contractor shall submit a statement signed by an officer or principal of the 
Contractor certifying that the Contractor has investigated the qualifications and 
background of each proposed Subcontractor and certifying under oath that, to the 
best of his or her knowledge, none of the bases for rejection listed above exist.  In 
lieu of this certification, the Contractor may identify, for each proposed 
Subcontractor, any of the issues listed above applicable to that Subcontractor and 
attach to that statement a list of all judicial and administrative proceedings in the 
last five (5) years in which any proposed Subcontractor is or was a party, the 
proceedings involving any of the issues listed above or in which any proposed 
Subcontractor filed for bankruptcy. 

 
4. This Title 5 does not create, and shall not be interpreted as creating, any contractual 

relationship or privity of contract between the City and any Subcontractor.  The 
acceptance or rejection of a proposed Subcontractor shall not create in that 
Subcontractor a right to any subcontract nor shall said acceptance or rejection 
relieve the Contractor of its responsibilities for the work of any Subcontractor. 

 

SC-12 PAYMENT PROCEDURE 

The application for payment shall be submitted through Textura® Corporations Construction 
Management Website.  Contractor recognizes and agrees that it shall be required to use the Textura 
Construction Payment Management System for this Project to request payment from the City and 
to pay subcontractors. All certified subcontractors or suppliers who are listed for participation 
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towards any assigned program goal must be paid via the CPM System. Contractor further agrees 
that, to the fullest extent possible within the CPM System, the City shall be entitled to all non-
Confidential records, reports, data and other information related to the Project that are available to 
Contractor through the CPM System, including, but not limited to, information related to 
Contractor and subcontractor billings.  To that end, Contractor agrees that it will activate any 
available settings within the CPM System that are necessary to grant the City access to such non-
Confidential information related to the contract and the project. Applications for payment shall be 
based on the Contract Unit Prices or the approved Schedule of Values described in GC 903.1 
 
In accordance with General Contract Condition 902, PAYMENT PROCEDURE, the party(ies) 
responsible for review of all Pay Applications shall be: 
 
Agency/Firm Name   Telephone 
Department of Transportation and Infrastructure Tina Wells  720-865-3009 

 
In accordance with General Contract Condition 906, APPLICATIONS FOR PAYMENT, each 
Application submitted shall include the following: 

 
1.           The estimate of Work completed shall be based on the approved schedule of values or unit 

prices, as applicable, and the percent of the Work complete. 
2.           Each Application for Payment shall include each and every independent subcontractor’s 

payroll information including pay dates and pay amounts. 
3.           The Contractor shall also submit to the Auditor and other appropriate officials of the City 

in a timely fashion, information required by General Contract Condition 1004, 
REPORTING WAGES PAID. 

 
In accordance with General Contract condition 907, RELEASES AND CONTRACTORS 
CERTIFICATION OF PAYMENT, Applications for Payment must be accompanied by completed 
Partial or Final Claim Release Form, as appropriate, from EACH subcontractor and supplier, 
AND/OR the Contractors' Certification of Payment Form, unless an exception is approved pursuant 
to General Contract condition 907.  The forms, Final/Partial Release and Certificate of Payment 
(Subcontractor/Supplier) and the Contractor’s Certification of Payment, are separately attached and 
incorporated herein as Exhibits H and J, respectively, to the underlying Contract. 
 

SC-13 SCHEDULE OF VALUES FOR LUMP SUM SUBCONTRACTS 

Special Condition 903, SCHEDULE OF VALUES FOR LUMP SUM CONTRACTS, is hereby 
deleted in its entirety and replaced by the following: 
 

1. The Contractor shall furnish to the Project Manager, for review and approval, a 
Schedule of Values for lump sum subcontracts, in such detail as the Project 
Manager shall request, no later than thirty (30) Days prior to the issuance of the 
first pay application.  The Schedule of Values shall show the amount included for 
each principal category of work and shall be in proper balance.  No pay application 
shall be submitted until the submitted Schedule of Values is approved in writing 
by the Project Manager. 

 
2. Should the City issue a Change Order that decreases or increases the Contract 

Amount, the Schedule of Values shall be modified to reflect the amount of such 
decrease or increase and resubmitted to the Project Manager at least fifteen (15) 
Days prior to the pay application reflecting such increase or decrease. 

 

SC-14 APPLICATIONS FOR PAYMENT 
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General Condition 906, APPLICATIONS FOR PAYMENT, is hereby deleted in its entirety and 
replaced by the following: 
 

1. Each complete application shall contain a list of Subcontractor and material 
invoices.  If requested by the City, the Contractor will furnish the City with 
invoices shown on the lists which accompany any application for payment. 

 
2. Application for payment shall be based on approved Cost of the Work items 

incurred, completed and/or certified by the Contractor.  The application shall 
specify the Cost of the Work so certified as having been incurred by the Contractor 
for Work performed during the preceding period.  The Contractor’s Fee shall be 
paid based on the actual Cost of Work items incurred.  Each application for 
payment shall also be accompanied by a written schedule of values which sets out 
the Cost of the Work for the Project together with the Contractor’s accounting of 
the percentage of completion of each line item of Cost of the Work of which the 
City is liable to pay the Contractor. 

 
3. The Contractor shall certify in writing with each application for payment that to its 

knowledge the Project will be completed at a cost within the Guaranteed Maximum 
Price, as modified by change orders, and shall identify with reasonable 
particularity any circumstances which could result in the total cost to the 
Contractor (including Fee) in completing the Project exceeding the Guaranteed 
Maximum Price. 

 
4. Reserved 
 
5. Each application for payment for materials or equipment stored on or off the 

Project site shall be accompanied by bills of sale to establish the City’s title to such 
material or equipment free and clear of liens and encumbrances; evidence of 
property insurance covering such materials or equipment; evidence, as to material 
and equipment stored off the Project site, that the same have been properly labeled 
as the City’s property and segregated from the vendor’s other inventory; and, if 
required by the City, contracts and financing statements sufficient to create a 
security interest in favor of the City in materials or equipment stored off the Project 
site which remain in the possession of the vendor of such materials or equipment. 

 
6. Each progress payment application shall show each Subcontractor or Supplier 

participating in the Work completed during the previous progress period and the 
dollar amount of such participation.  The Contractor will assure that the 
Subcontractors and/or Suppliers are filing for and are being paid for only the value 
of materials and services delivered and performed upon or incurred for the Project 
and that the Subcontractors and/or Suppliers are not over-billing for the effort 
performed.  The Contractor shall, prior to or with the submission of each 
application for payment, furnish to the City proper evidence accounting for the 
distribution to Subcontractors and/or Suppliers of funds received under prior 
applications together with proper releases and waiver, in form and content 
acceptable to the City, obtained in connection therewith. 

 
7. If the Contractor disputes a Subcontractor's or Supplier's entitlement to a portion 

of the previous progress payment, the Contractor shall submit to the City copies of 
any written communication from the Contractor to such Subcontractor or Supplier 
explaining the Contractor's determination not to render payment to such 
Subcontractor or Supplier, together with proof of service of such written 
communication upon such Subcontractor or Supplier. 
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8. Each application for payment shall be signed. Such signed application for payment 
shall constitute a representation by the Contractor to the City that the Work has 
progressed to the point indicated; that the quality of the Work covered by the 
estimate is in accordance with the Contract Documents; that each obligation 
covered by the payment application has been properly incurred, is a proper charge 
and has not been the basis of any previous application (except as otherwise noted); 
that the money received as a result of the application will be used to discharge the 
Contractor's obligations under the Contract; and that the Contractor is entitled to 
payment in the amount requested.  The Project Manager or the Design Consultant, 
as appropriate, must also verify and certify the estimate of Work completed prior 
to any acceptance by the City. 

 
9. By submitting an application for payment, the Contractor warrants that:  (i) the 

title to the Work covered by an application for payment will pass to the City upon 
receipt of payment by the Contractor; (ii) the Work covered by previous payment 
applications is free and clear of liens, claims, security interests or encumbrances, 
hereinafter referred to as “liens”, except for any interest created by retainage; and 
(iii) no Work covered by an application for payment is subject to an agreement 
under which an interest therein or an encumbrance thereon is retained by the seller 
or otherwise imposed by the Contractor or any other person or entity. 

 
10. The Contractor shall not include in its application for payment any billing for 

defective Work or for work performed by Subcontractors or Suppliers if it does 
not intend to pay the Subcontractors or Suppliers for such work. 

 
11. Approval of an application for payment of Work completed or actual payment by 

the City shall not foreclose the right of the City to examine the books and records 
of the Contractor to determine the correctness and accuracy of any item. 

 
12. Should the City decline or fail to approve for payment any items of the 

Contractor’s Fee, the Cost of the Work, or any other item shown on an application 
for payment, the City shall notify the Contractor in writing, setting forth the 
reasons for such action.  The City shall pay that portion of each payment 
application which is not disapproved in writing by the City. 

 
13. No progress payment or partial or entire use or occupancy of the Project by the 

City shall constitute an acceptance of Work not in accordance with the Contract 
Documents. 

 

SC-15 DISCOUNTS, REBATES AND REFUNDS 

Cash discounts obtained on payments made by the Contractor shall accrue to the City if (1) before 
making the payment, the Contractor included them in an Application for Payment and received 
payment therefore from the City, or (2) the City has deposited funds with the Contractor with which 
to make payments; otherwise, cash discounts shall accrue to the Contractor. Trade discounts, 
rebates, refunds and amounts received from sales of surplus materials and equipment shall accrue 
to the City, and the Contractor shall make provisions so that they can be secured. Amounts which 
accrue to the City herein shall be credited to the City as a deduction from the Cost of the Work. 
 

SC-16 ADJUSTMENT OF CONTRACT AMOUNT 

General Condition 1104, ADJUSTMENT TO CONTRACT AMOUNT, is hereby deleted in its 
entirety and replaced by the following: 
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1. Contract Amount Adjustments.  All adjustments to the Contract Amount shall be 
determined by using one or more of the following methods: 

 
A. A negotiated lump sum. If requested by the City, the Contractor shall 

promptly provide itemized and sufficient substantiating data, including 
calculations, measurements, cost records, production rates, equipment 
types and capacity, labor costs by craft and other information which the 
City may reasonably require the Contractor to produce in order to permit 
the City to evaluate any lump sum Contractor Change Request.  In pricing 
such proposals, the Contractor shall include estimates of the type of costs 
described in G.C. 1104.2. 

 
B. Unit prices (as stated in the Contract Documents or subsequently agreed 

upon) multiplied by final verified quantities of work performed; 
 
C. Costs as determined in a manner previously agreed upon by the parties, 

which include markups, that do not exceed those set forth in G.C. 1104.2 
below; or 

 
D. Time and Material costs as determined in the manner described in G.C. 

1104.2, Calculation of the Contract Adjustment. These amounts may be 
reduced where necessary to take into account the cost of Base Contract 
Work, Work included in approved Change Orders, Work described in 
other Field Order/Change Directives, idle time for workers and/or 
equipment when Work could have been performed in other locations or 
when the number of workers or amount of equipment provided exceeded 
the number or amount required to perform the Work, unsatisfactory Work, 
or Work which may be or was performed concurrently with the changed 
Work and which cannot be easily segregated from the changed Work . 

 
2. Calculation of the Contract Adjustment. In no event shall the charge or credit to 

the City associated with any change exceed the sum of the following:  
 

A. Direct Labor The actual net, direct increase or decrease in the cost of the 
Contractor's labor. Such cost shall include only the cost associated with 
the workers who actually perform the changed Work. The cost of 
supervision, management and field or office overhead shall not be 
included or calculated as a direct labor cost. For shop work, the direct labor 
cost shall include only those workers who work directly on the item being 
manufactured or the actual operators of the equipment being used to 
handle the items being manufactured. 

 
B. Labor Burden. Contractor's actual costs for worker’s compensation and 

liability insurance, payroll taxes, social security and employees’ fringe 
benefits (including employer paid health insurance) imposed on the basis 
of payrolls. This burden must reflect the variability of some burdens, ie 
social security. The burden shall be itemized and include all small tools 
and miscellaneous supplies. The total labor burden for such small tools 
shall not exceed two percent (2%) of the Direct Labor cost. 

 
C. Direct Material, Supplies, Installed Equipment. The actual net, direct cost 

of materials, supplies and equipment incorporated into or consumed by the 
Work. If actual costs are not available, this cost shall be the lowest 
commercially available price including all discounts and rebates and all 
applicable taxes. Such cost shall be based on buying the material, supplies 
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and equipment in the largest practical quantity to receive quantity 
discounts. 

 
D. Equipment Costs. Without markup or operator, the lesser of (i) the actual 

net cost to the Contractor of owned or rented equipment, other than small 
tools; or (ii) the rental rate for such equipment as determined by using the 
following method(s): 

 
(1) Equipment rental rates listed in the appropriate rental rate book 

currently in use by the Colorado Department of Transportation. If 
an item of equipment does not appear in the rental rate book 
currently in use by the Colorado Department of Transportation, 
the rental rates published by the Associated Equipment Dealers 
may be used as a basis for negotiating a rental rate for a particular 
piece of equipment. The Contractor shall provide all information 
necessary to determine the appropriate rental rate at the time the 
equipment is brought on the job. This shall include, but not be 
limited to, type, description, make, year, model, series, serial 
number, fuel type, transmission, wheel combination, GVW, 
capacity and equipment owner.  

 
(2) Rental equipment costs shall be determined using actual invoiced 

rates, less all discounts for basic equipment rental.  
 

(3) Mobilization/demobilization costs will be paid if the equipment is 
mobilized exclusively for Work described in a Change Order. If 
the equipment is also used on Base Contract Work, no 
mobilization or demobilization cost will be paid. 
Mobilization/demobilization costs will be based on using the least 
expensive means to mobilize or demobilize Equipment shall be 
obtained from the nearest available source. When the least 
expensive methods are used, the costs shown in the actual invoice 
will be the basis for pricing. 

 
 E. Mark Up For Overhead And Profit.  
 

(1) The Contractor’s Fee on the calculated change of Cost of Work 
shall be the only amount added to such calculated cost of Work to 
as markup and profit to the Contractor, including any fee on 
applicable Work self-performed by the Contractor. 

 
(2) A Subcontractor of any tier who actually performs the Work shall 

be entitled to a markup of twelve percent (12 %) on the actual 
costs for items A through D in GC 1104.2 above. Bonds and 
insurance are compensated at direct cost without markup.  

 
(3) A supervising Subcontractor (if any) shall be entitled to a three 

percent (3%) markup on the actual price charged to the 
Subcontractor by a Subcontractor of lower tier.  

 
 (4) All of the Contractor’s and Subcontractor's field and office 

overhead and supervision costs are included in the Fee and 
markups listed above. 
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(5) Neither the Contractor nor Subcontractor of any tier, nor the City 
in the case of a credit, will apply or attempt to apply these 
percentage adjustments in a way which would pyramid either the 
cost or credit because of the involvement of a Subcontractor or 
sub-subcontractor. Written justification and approval shall be 
required for any percentages exceeding a total of fifteen percent 
(15%). 

 
F. Bonds, Insurance, Permits And Taxes. The actual increases or decreases 

in the cost of premiums for bonds and insurance, permit fees, and sales, 
use or similar taxes related to the Work. The Contractor shall not be 
entitled to a Fee for any such costs.  

 
3. Totals as Equitable Adjustment.  The Contractor agrees that the total of the above 

items constitute an equitable adjustment for any and all costs or damages resulting 
from a change. 

 
4. No Equitable Adjustment for Obstruction by Contractor.  No equitable adjustment 

shall be made as a result of costs resulting from any act, hindrance, obstacle, 
obstruction, interference or omission of the Contractor, its Subcontractors, 
Suppliers, or surety, or any other entity or individual acting on behalf of the 
Contractor. 

 
5. Calculation of Certain Equitable Adjustments. 
 

A. In case of delay in completion of the entire Contract due to drawings, 
designs or specifications which are defective and for which the City is 
responsible, the equitable adjustment for delays or costs incurred prior to 
notification to the City of such defect shall only include the extra cost and 
time reasonably incurred by the Contractor in attempting to comply with 
the defective drawings, designs or specifications before the Contractor 
identified, or reasonably should have identified, such defect. 

 
B. An equitable adjustment shall not include increased costs for delay 

resulting from the Contractor’s failure to continue performance during 
determination of any Contractor Change Request or claim. 

 
6. Price Reductions for Defective Cost or Pricing Data. If it is later determined that 

pricing adjustments to the Contract were not correct due to incomplete or 
inaccurate pricing data by the Contractor or any Subcontractor or Supplier or that 
lower prices were reasonably available, the price shall be reduced accordingly and 
the Contract Amount modified by an appropriate Change Order.  

 
7. Variation in Quantity of Unit Priced Items. Where the quantity of a unit-priced 

item in the Contract is an estimated quantity and the actual quantity of the unit-
priced item varies more than twenty-five percent (25%) above or below the 
estimated quantity, and where this difference changes the total original Contract 
value by more than five percent (5%), an equitable adjustment in the Contract 
Amount may be made by Change Order. The equitable adjustment shall be based 
upon any increase or decrease in cost due solely to the variation above one hundred 
twenty-five percent (125%) or below seventy-five percent (75%) of the estimated 
quantity. If the quantity variation is such as to cause an increase in the time 
necessary for completing the Work, the Contractor may request, in writing, an 
extension of time in accordance with GC 1105.  
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8. Disposition of Excess or Obsolete Property. When the cost of materials, supplies, 
equipment or other personal property made obsolete or excess as a result of a delay 
is included in the equitable adjustment, the Project Manager shall have the right to 
prescribe the manner of disposition of such property. 

 

SC-17 SURETY BONDS 

General Condition 1501, SURETY BONDS, is hereby deleted in its entirety and replaced by the 
following: 

 
1. Payment and performance bonds must be issued by a corporate surety authorized 

to do business in the State of Colorado and approved by the Mayor, the Manager 
and the City Attorney. 

 
2. Before the Contract is executed, the Contractor shall have furnished such surety 

bonds and appropriate Powers of Attorney as a guarantee of the faithful 
performance of the Contract and the payment of bills for labor and materials. 

 
3. The Manager may direct, at his sole discretion, that the required payment and 

performance bonds be combined in a format approved by the City Attorney. 
 
4. The Contractor shall provide a Consent of Surety for any duly executed Change 

Order that increases the Contract Amount, thereby increasing the penal sum of the 
bonds. 

 
5. The form of the Performance and Payment Bond to be used by the Contractor is 

included in the Contract Documents. 
 

SC-18 CONSTRUCTION INSPECTION BY THE CITY 

General Condition 1701, CONSTRUCTION INSPECTION BY THE CITY, is modified as 
follows: 
 

1. Persons who are employees of the City or who are under contract to the City or the 
City as lessee will be assigned to inspect and test the Work.  These persons may 
perform any tests and observe the Work to determine whether or not designs, 
materials used, manufacturing and construction processes and methods applied, 
and equipment installed satisfy the requirements of the drawings and 
specifications, accepted Shop Drawings, Product Data and Samples, and the 
General Contractor's warranties and guarantees.  The General Contractor shall 
permit these inspectors unlimited access to the Work and provide means of safe 
access to the Work, which cost shall be included as a Cost of the Work without 
any increase to the Guaranteed Maximum Price.  In addition, General Contractor 
shall provide whatever access and means of access are needed to off-site facilities 
used to store or manufacture materials and equipment to be incorporated into the 
Work and shall respond to any other reasonable request to further the inspector's 
ability to observe or complete any tests.  Such inspections shall not relieve the 
General Contractor of any of its quality control responsibilities or any other 
obligations under the Contract.  All inspections and all tests conducted by the City 
are for the convenience and benefit of the City.  These inspections and tests do not 
constitute acceptance of the materials or Work tested or inspected, and the City 
may reject or accept any Work or materials at any time prior to the inspections 
pursuant to G.C. 2002, whether or not previous inspections or tests were conducted 
by the inspector or a City representative. 
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2. The Building Inspection Division will perform building code compliance 
inspections for structures designed for human occupancy.  It is the General 
Contractor’s responsibility to schedule and obtain these inspections.  If a code 
compliance inspection results in identification of a condition which will be at 
variance to the Contract Documents, the General Contractor shall immediately 
notify the Project Manager and confirm such notification with formal 
correspondence no later than forty-eight (48) hours after the occurrence. 

 
3. When any unit of government or political subdivision, utility or railroad 

corporation is to pay a portion of the cost of the Work, its respective representatives 
shall have the right to inspect the Work.  This inspection shall not make any unit 
of government or political subdivision, utility or railroad corporation a party to the 
Contract, and shall not interfere with the rights of either party. 

 

SC-19 AUTHORITY OF INSPECTORS 

General Condition 1702, AUTHORITY OF INSPECTORS, is hereby deleted in its entirety and 
replaced by the following: 
 

Inspectors assigned to the Work by the Project Manager are authorized to reject any Work, any 
materials, or any component of the Work which is not as required or specified in the Contract 
Documents.  Such rejection will be confirmed by the Project Manager in writing to the 
Contractor.  Inspections may extend to all or any part of the Work and to the preparation, 
fabrication or manufacture of the materials to be used.  The inspector is not authorized to alter 
or waive the provisions of the Contract Documents, nor is the inspector authorized to issue 
instructions contrary to the provisions of the Contract Documents or to act as foreman for the 
Contractor. 

 

SC-20 TERMINATION OF CONTRACT FOR CONVENIENCE OF THE CITY 

General Condition 2202, TERMINATION OF CONTRACT FOR CONVENIENCE OF THE 
CITY, is hereby deleted in its entirety and replaced by the following: 

 
1.  The performance of Work under the Contract may be terminated without cause by 

the City in whole or in part whenever the Manager, in his sole discretion, shall 
determine that such termination is in the best interest and convenience of the City 
or whenever the City is prohibited from completing the Work for any reason.  Such 
termination shall be effected by giving not less than three (3) Days’ written notice 
to the Contractor specifying the extent to which performance of the Work is 
terminated and the date upon which such termination becomes effective. 

 
2.  Upon receipt of such notice of termination, the Contractor shall: 
 

A. Stop work as specified in the notice; 
 
B. Terminate all orders and subcontracts except as necessary to complete 

Work which is not terminated; 
 
C. If directed in writing by the Manager to do so, assign all right, title, and 

interest in subcontracts and materials in progress, in which case the City 
will have the right, in its discretion, to settle or pay any or all Claims 
arising out of the termination of such subcontracts; 

 
D. Settle outstanding liabilities and claims with the approval of the Manager; 
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E. Complete performance of such part of the Work as has not been 
terminated; and 

 
F. Take such other actions as may be necessary, or as may be directed by the 

City, for the protection and preservation of the property related to the 
Contract. 

 
3.  Except as provided herein, any inventory resulting from the termination of the 

Contract may, with written approval of the Manager, be sold or acquired by the 
Contractor under the conditions prescribed by and at prices approved by the City. 

 
4. Upon receipt of notice of such termination, the Contractor shall submit to the 

Project Manager a request for final payment, in a form and with certification 
prescribed by the City.  Such request shall be submitted promptly but in no event 
later than sixty (60) Days from the effective date of termination, unless extended 
in writing by the Project Manager upon the written request of the Contractor within 
such sixty (60) Day period. 

 
5. The final payment to the Contractor after a termination for convenience shall be 

calculated by adding the following amounts: 
 

(1)  Any actual costs incurred by the Contractor since the last approved pay request 
that are reimbursable as a Cost of the Work plus the proportionate Fee on 
such costs; 

 
(2)  The actual costs incurred by the Contractor for terminating the Work and for 

protecting the Work in the manner, if any, directed by the City, plus the 
proportionate Fee on such costs; and 

 
(3)  The amount of retainage withheld by the City to date. 

 
6. The acceptance of final payment as calculated above shall constitute a waiver of 

all Claims by the Contractor except those previously made in accordance with G.C. 
1301 which have been separately identified by the Contractor as unsettled in the 
final Project Application for Payment. 

 
7. The Manager may, from time to time, under such terms and conditions as the 

Manager may prescribe, authorize partial payments and payments against costs 
incurred by the Contractor for the terminated portion of the Contract, if it is 
estimated that the total of such payments will not exceed the amount to which the 
Contractor will be entitled.  If the total of such payments is in excess of the amount 
to which the Contractor is entitled, the excess shall be payable by the Contractor 
to the City upon demand, together with interest computed pursuant to statute, for 
the period from the date the excess payment is received by the Contractor to the 
date the excess is repaid to the City. 

 
8. The settlement for the Work performed shall not relieve the Contractor or its surety 

from responsibility for defective Work and/or materials on the completed portion 
of the Work nor for labor and materials or any other items as guaranteed by the 
surety bond or bonds. 

 
9. The City shall be given full access to all books, correspondence, records, electronic 

files and data bases, and other materials of the Contractor relating to the Contract 
in order to determine the amounts to be paid on account of the termination of the 
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Contract under this G.C. 2202.  The Contractor shall, as requested by the City, 
furnish clear copies of any such materials. 

 
10. In the event the parties fail to agree in whole or in part on the amount or amounts 

to be paid to the Contractor in connection with the termination of work pursuant 
to this G.C. 2202, the Contractor may appeal the Project Manager's determination 
as to the amount owed in accordance with Title 13, except that, if the Contractor 
has failed to submit its request for payment within the time provided above and 
has failed to request an extension of such time, it shall have no such right of appeal. 

 

SC-21 SUBCONTRACTS 

In accordance with General Contract Condition 501, SUBCONTRACTS, no limit shall apply to 
that percentage of the Work, which may be sublet providing that the subcontractors receive prior 
approval in accordance with General Contract Condition 502, SUBCONTRACTOR 
ACCEPTANCE. 

 

SC-22 RESERVED 

 

SC-23 DISPOSAL OF NON-HAZARDOUS WASTE AT DADS 

In accordance with the Landfill Agreement made between the City and Waste Management of 
Colorado, Inc., bidders will be required to haul dedicated loads (non-hazardous entire loads of 
waste) to the Denver-Arapahoe Disposal Site (“DADS”) for disposal.  DADS is located at Highway 
30 and Hampden Avenue in Arapahoe County, Colorado.  The City will pay all fees associated 
with such disposal but the bidder shall be responsible for the costs of transporting the loads. Non-
hazardous waste is defined as those substances and materials not defined or classified as hazardous 
by the Colorado Hazardous Waste Commission pursuant to C.R.S. § 25-15-207, as amended from 
time to time, and includes construction debris, soil and asbestos.  Bidders shall not use Gun Club 
Road between I-70 and Mississippi Avenue as a means of access to DADS. 

 

SC-24 PROHIBITION ON USE OF CCA-TREATED WOOD PRODUCTS 

The use of any wood products pressure-treated with chromated copper arsenate (CCA) is 
prohibited.  Examples of CCA-treated wood products include wood used in play structures, decks, 
picnic tables, landscaping timbers, fencing, patios, walkways and boardwalks. 

 

SC-25 WAIVER OF: PART 8 OF ARTICLE 20 OF TITLE 13, COLORADO REVISED 
STATUTES.   

The Contractor specifically waives all the provisions of Part 8 of Article 20 of Title 13, Colorado 
Revised Statutes regarding defects in the Work under this Construction Contract. 

 

SC-26 DEBARRED SUBCONTRACTORS PROHIBITED 

The Contractor is prohibited from hiring any subcontractor currently debarred by the City in 
accordance with section 20-77 of the Denver Revised Municipal Code. 

 

SC-27 ATTORNEY’S FEES 

Colorado Revised Statutes § 38-26-107 requires that in the event any person or company files a 
verified statement of amounts due and unpaid in connection with a claim for labor and materials 
supplied on this project, the City shall withhold from payments to the Contractor sufficient funds 
to insure the payment of any such claims.  Should the City and County of Denver be made a party 
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to any lawsuit to enforce such unpaid claims or any lawsuit arising out of or relating to such 
withheld funds, the Contractor agrees to pay to the City its costs and a reasonable attorney’s fee 
which cost shall be included as a Cost of the Work.  
 
Because the City Attorney Staff does not bill the City for legal services on an hourly basis, the 
Contractor agrees a reasonable fee shall be computed at the rate of one hundred dollars per hour of 
City Attorney time. 
 

SC-28 INSURANCE 

General Condition 1601 is hereby deleted in its entirety and replaced with the following: 
 

 1. General Conditions: Contractor agrees to secure, at or before the time 
of execution of this Agreement, the following insurance covering all operations, goods or services 
provided pursuant to this Agreement.  Contractor shall keep the required insurance coverage in 
force at all times during the term of the Agreement, or any extension thereof, during any warranty 
period, and for eight (8) years after termination of the Agreement. The required insurance shall be 
underwritten by an insurer licensed or authorized to do business in Colorado and rated by A.M. 
Best Company as “A-”VIII or better.  Each policy shall contain a valid provision or endorsement 
requiring notification to the City in the event any of the required policies be canceled or non-
renewed before the expiration date thereof.  Such written notice shall be sent to the parties identified 
in the Notices section of this Agreement. Such notice shall reference the City contract number listed 
on the signature page of this Agreement.   Said notice shall be sent thirty (30) days prior to such 
cancellation or non-renewal unless due to non-payment of premiums for which notice shall be sent 
ten (10) days prior.  If such written notice is unavailable from the insurer, contractor shall provide 
written notice of cancellation, non-renewal and any reduction in coverage to the parties identified 
in the Notices section by certified mail, return receipt requested within three (3) business days of 
such notice by its insurer(s) and referencing the City’s contract number.  If any policy is in excess 
of a deductible or self-insured retention, the City must be notified by the Contractor.  Contractor 
shall be responsible for the payment of any deductible or self-insured retention.  The insurance 
coverages specified in this Agreement are the minimum requirements, and these requirements do 
not lessen or limit the liability of the Contractor.  The Contractor shall maintain, at its own expense, 
any additional kinds or amounts of insurance that it may deem necessary to cover its obligations 
and liabilities under this Agreement.   

 
 2. Proof of Insurance:  Contractor shall provide a copy of this Agreement 

to its insurance agent or broker.  Contractor may not commence services or work relating to the 
Agreement prior to placement of coverages required under this Agreement. Contractor certifies that 
the certificate of insurance attached as Exhibit S, preferably an ACORD certificate, complies with 
all insurance requirements of this Agreement.  The City requests that the City’s contract number 
be referenced on the Certificate.  The City’s acceptance of a certificate of insurance or other proof 
of insurance that does not comply with all insurance requirements set forth in this Agreement shall 
not act as a waiver of Contractor’s breach of this Agreement or of any of the City’s rights or 
remedies under this Agreement. The City’s Risk Management Office may require additional proof 
of insurance, including but not limited to policies and endorsements.  

 
 3. Additional Insureds:  For Commercial General Liability, Auto Liability 

and Contractors Pollution Liability, Contractor and subcontractor’s insurer(s) shall name the City 
and County of Denver, its elected and appointed officials, employees and volunteers as additional 
insured. 

 
 4. Waiver of Subrogation:  For all coverages required under this 

Agreement, Contractor’s insurer shall waive subrogation rights against the City.  
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 5. Subcontractors and Subconsultants:  All subcontractors and 
subconsultants (including independent contractors, suppliers or other entities providing goods or 
services required by this Agreement) shall be subject to all of the requirements herein and shall 
procure and maintain the same coverages required of the Contractor.  Contractor shall include all 
such subcontractors as additional insured under its policies (with the exception of Workers’ 
Compensation) or shall ensure that all such subcontractors and subconsultants maintain the required 
coverages.  Contractor agrees to provide proof of insurance for all such subcontractors and 
subconsultants upon request by the City. 

 
 6. Workers’ Compensation/Employer’s Liability Insurance:  Contractor 

shall maintain the coverage as required by statute for each work location and shall maintain 
Employer’s Liability insurance with limits of $100,000 per occurrence for each bodily injury claim, 
$100,000 per occurrence for each bodily injury caused by disease claim, and $500,000 aggregate 
for all bodily injuries caused by disease claims.  .  If an exposure exists, the U.S. Longshore and 
Harborworkers Compensation Act endorsement shall be attached to the policy.  Contractor 
expressly represents to the City, as a material representation upon which the City is relying in 
entering into this Agreement, that none of the Contractor’s officers or employees who may be 
eligible under any statute or law to reject Workers’ Compensation Insurance shall effect such 
rejection during any part of the term of this Agreement, and that any such rejections previously 
effected, have been revoked as of the date Contractor executes this Agreement.    

 
 7. Commercial General Liability:  Contractor shall maintain a Commercial 

General Liability insurance policy with limits of $1,000,000 for each occurrence, $1,000,000 for 
each personal and advertising injury claim, $2,000,000 products and completed operations 
aggregate, and $2,000,000 policy aggregate.   

 
   8.  Business Automobile Liability: Contractor shall maintain Business 

Automobile Liability, or its equivalent, with minimum limits of $1,000,000 combined single limit 
applicable to all owned, hired and non-owned vehicles used in performing services under this 
Agreement.  If transporting wastes, hazardous material, or regulated substances, Contractor shall 
carry a pollution coverage endorsement and an MCS 90 endorsement on their policy.  
Transportation coverage under the Contractors Pollution Liability policy shall be an acceptable 
replacement for a pollution endorsement to the Business Automobile Liability policy. 

 

 9.  Excess/Umbrella Liability:  Contractor shall maintain excess liability limits 
of $3,000,000.  Coverage must be written on a “follow form” basis.  Any combination of primary 
and excess coverage may be used to achieve required limits. 

 

 10. Builders Risk or Installation Floater:  Contractor shall maintain limits equal 
to the completed value of the project.  Coverage shall be written on an all risk, replacement cost 
basis including coverage for soft costs, flood and earth movement, if in a flood or quake zone, and, 
if applicable, equipment breakdown including testing.  Contractor is responsible for payment of all 
policy deductibles.  The City and County of Denver, Contractor, and sub-contractors shall be named 
insureds under the policy.  Policy shall remain in force until acceptance of the project by the City. 

 
 11.  Contractors Pollution Liability:  Contractor shall maintain limits of 

$1,000,000 per occurrence and $2,000,000 policy aggregate.  Policy to include bodily injury; 
property damage including loss of use of damaged property; defense costs including costs and 
expenses incurred in the investigation, defense or settlement of claims; and clean-up costs.  Policy 
shall include a severability of interest or separation of insured provision (no insured vs. insured 
exclusion) and a provision that coverage is primary and non-contributory with any other coverage 
or self-insurance maintained by the City. 
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 12. Additional Provisions:   
(a) For Commercial General Liability, Excess Liability and Contractors Pollution 

Liability the policies must provide the following: 
 

(i)  That this Agreement is an Insured Contract under the policy; 
(ii) Defense costs are outside the limits of liability; 
(iii) A severability of interests or separation of insureds provision (no insured 

vs. insured exclusion); and 
(iv) A provision that coverage is primary and non-contributory with other 

coverage or self-insurance maintained by the City. 
(b) For claims-made coverage: 

(i) The retroactive date must be on or before the contract date or the first date 
when any goods or services were provided to the City, whichever is earlier. 
(c) Contractor shall advise the City in the event any general aggregate or other 

aggregate limits are reduced below the required per occurrence limits.   At their own expense, and 
where such general aggregate or other aggregate limits have been reduced below the required per 
occurrence limit, the Contractor will procure such per occurrence limits and furnish a new 
certificate of insurance showing such coverage is in force. 

 
SC-29 DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE (REPLACES 

GENERAL CONTRACT CONDITION 203) 

As of January 1, 2020, the functions of Public Works are housed in the new Department of 
Transportation and Infrastructure.  For purposes of this Contract all references (including, but not 
limited to, references appearing in the body of the contract, General Conditions, Special Conditions, 
Exhibits, Contract Documents or Policies and Procedures) to the Department of Public Works will 
have the same meaning as the Department of Transportation and Infrastructure.   

Vested exclusively in the Department of Transportation and Infrastructure is the management and 
control of the design and construction of general and local public improvements undertaken by the 
City and County of Denver, except for: (i) work which is under the management and control of the 
Department of Aviation; (ii) that work performed by the Denver Board of Water Commissioners; 
(iii) any such work that the Mayor has specifically assigned to another department or agency; and 
(iv) work under the authority of the Department of Transportation and Infrastructure that is 
performed with the permission of the Manager of  Transportation and Infrastructure by private 
entities at their own expense.   

 
SC-30 DEPARTMENT OF PUBLIC WORKS (MODIFIES GENERAL CONTRACT 

CONDITION 204) 

General Condition 204 is hereby deleted in its entirety and replaced with the following:             

As of January 1, 2020, the functions of Public Works are housed in the new Department of 
Transportation and Infrastructure.  The Manager of Public Works / Executive Director of Public 
Works will become the Executive Director of Transportation and Infrastructure.  Manager of Public 
Works, Executive Director of Public Works, Executive Director of Transportation and 
Infrastructure and Manager of Transportation and Infrastructure will have the same meaning for 
purposes of this Agreement. 

 
SC-31 ENGINEERING DIVISION / CITY ENGINEER 

The Engineering Division is a unit of the Department of Transportation and Infrastructure and is 
supervised by the City Engineer, who is subordinate to the Manager of Transportation and 
Infrastructure. This Division is responsible for the planning, design, construction, operation and 
maintenance of all of the City’s transportation facilities and the planning, design and construction 
of all of the City’s wastewater facilities, except for the City’s Municipal Airport System. All other 
references to the Transportation Division or the Deputy Manager of Public Works for 
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Transportation are deleted and replaced with references to the Engineering Division and the City 
Engineer, respectively. 

 
SC-32 ACCOUNTING OF COST AND AUDIT 

Title 911 is hereby deleted in its entirety and replaced with the following: 
 
Any authorized agent of the City, including the City Auditor or his or her representative, has the 
right to access, and the right to examine, copy and retain copies, at City’s election in paper or 
electronic form, any pertinent books, documents, papers and records related to Contractors’ 
performance pursuant to this Agreement, provision of any goods or services to the City, and any 
other transactions related to this Agreement.  Contractor shall cooperate with City representatives 
and City representatives shall be granted access to the foregoing documents and information during 
reasonable business hours and until the latter of three (3) years after the final payment under the 
Agreement or expiration of the applicable statute of limitations.  When conducting an audit of this 
Agreement, the City Auditor shall be subject to government auditing standards issued by the United 
States Government Accountability Office by the Comptroller General of the United States, 
including with respect to disclosure of information acquired during the course of an audit.  No 
examination of records and audits pursuant to this paragraph shall require Contractor to make 
disclosures in violation of state or federal privacy laws. Contractor shall at all times comply with 
D.R.M.C. 20-276. 

 
SC-33 GREENPRINT DENVER REQUIREMENTS 

In accordance with the City and County of Denver Executive Order 123: Greenprint Denver Office 
and Sustainability Policy, as amended, Contractor shall adhere to sections of Executive Order 123 
pertinent to the construction of the built environment. This includes but is not limited to: all 
construction and renovation of buildings shall follow instructions and memorandum for high 
performance buildings; horizontal projects shall include the use of fly ash concrete and recycled 
aggregate where possible; and, all projects shall recycle construction and demolition waste, and 
install materials that contain recycled content whenever possible using the U.S. Green Building 
Council Leadership in Energy and Environmental Design (LEED) as guidance. Non-hazardous 
solid waste that is eligible for reuse or recycling is not subject to the DADS disposal requirement 
defined in SC-23. 
 
A completed “Greenprint Denver Closeout Form for Construction Projects” shall be delivered to 
the Project Manager as a submittal requirement of Final Acceptance.  
 
http://www.denvergov.org/constructioncontracts/Home/ContractorResources/tabid/443154/Defau
lt.aspx 

 
SC-34 DEFENSE AND INDEMNIFICATION 

Title 1602 is hereby deleted in its entirety and replaced with the following: 

(a) To the fullest extent permitted by law, the Contractor hereby agrees to defend, indemnify, 
reimburse and hold harmless City, its appointed and elected officials, agents and employees for, 
from and against all liabilities, claims, judgments, suits or demands for damages to persons or 
property arising out of, resulting from, or related to the work performed under this Agreement 
that are due to the negligence or fault of the Contractor or the Contractor’s agents, 
representatives, subcontractors, or suppliers (“Claims”). This indemnity shall be interpreted in 
the broadest possible manner consistent with the applicable law to indemnify the City.  

(b) Contractor’s duty to defend and indemnify City shall arise at the time written notice of the Claim 
is first provided to City regardless of whether suit has been filed and even if Contractor is not 
named as a Defendant. 
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(c) Contractor will defend any and all Claims which may be brought or threatened against City and 
will pay on behalf of City any expenses incurred by reason of such Claims including, but not 
limited to, court costs and attorney fees incurred in defending and investigating such Claims or 
seeking to enforce this indemnity obligation. Such payments on behalf of City shall be in addition 
to any other legal remedies available to City and shall not be considered City’s exclusive remedy. 

(d) Insurance coverage requirements specified in this Agreement shall in no way lessen or limit the 
liability of the Contractor under the terms of this indemnification obligation. The Contractor shall 
obtain, at its own expense, any additional insurance that it deems necessary for the City’s 
protection. 

(e) This defense and indemnification obligation shall survive the expiration or termination of this 
Agreement. 

SC-35 LIQUIDATED DAMAGES  
General Condition 602, LIQUIDATED DAMAGES; ADMINISTRATIVE COSTS; ACTUAL 
DAMAGES, is hereby deleted in its entirety and replaced with the following: 

 
The parties recognize and agree that time is of the essence of this Contract.  In the event that the 
Work is not Substantially Complete within the Construction Time, as that time may be extended 
for delays for which an extension of time is permitted under the terms of the Contract Documents, 
the City and the Contractor acknowledge and agree, after a full discussion of the implications of 
this section, that it would be impractical and extremely difficult to estimate the damages (including, 
by way of example but without limitation, direct and indirect, incidental, special and consequential 
damages) which the City might incur for failure of the Contractor to timely achieve Substantial 
Completion within either the Construction Time.  Therefore, the City and the Contractor have 
determined that a reasonable estimate of the total detriment that the City would suffer in the event 
that the Contractor so defaults and the Project is not Substantially Complete within the Construction 
Time, as extended as permitted herein, is and shall be, in the event of said default and failure, as 
the sole and exclusive remedy (whether at law or in equity) of the City for this delay, and not as a 
penalty, the amount per day stated below that the Work shall remain not Substantially Complete 
after the Construction Time, as applicable, including extensions, has elapsed.  It is understood and 
agreed that the City reserves all of its other rights and remedies for any other or different breach or 
default of this Construction Contract by Contractor, or for any other cause of action. 

 
Liquidated damages will be assessed if the work required by a phase is not substantially complete 
by the milestone set for that phase.  A milestone will be established for each phase. 

 
Liquidated Damages Table 
 
Amount per Day Substantial Completion    $918.00  

 
The parties agree that the foregoing amounts shall be the full amount of liquidated damages 
recoverable against the Contractor by the City for the Contractor’s breach of its covenants of timely 
performance hereunder.  The amount so determined shall be the full, agreed upon and liquidated 
damages recoverable against the Contractor by the City for the Contractor’s breach of its covenants 
of timely performance hereunder. 
 
 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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CITY AND COUNTY OF DENVER 

DIVISION OF SMALL BUSINESS OPPORTUNITY 

 

CONSTRUCTION CONTRACT COMPLIANCE PLAN  

FOR M/WBE PARTICIPATION 

 

[Howell Construction 

[Denver Wastewater Renovation] 

[DOTI-202053907-00] 

 

 

SECTION 1: INTRODUCTION 

 

A. [HOWELL CONSTRUCTION] (the “Contractor”) submits this Compliance Plan to the 

Director of the Division of Small Business Opportunity (“Director”), as required by the 

Manager of Department of Transportation and Infrastructure, in accordance with §§ 28-

51 to 28-83, D.R.M.C., and the implementing rules adopted by the Director (“Rules”).   

 

B. Under the City’s Ordinance No. 85, Series of 2014 (the “M/WBE Ordinance”), codified 

at  §§ 28-51 to 28-83, D.R.M.C., the M/WBE participation goal for this contract is _25%  

The good faith solicitation level is 100% 

 

C. The Contractor is committed to compliance with the M/WBE Ordinance in its 

performance of the Contract. The Contractor will continually pursue a level of M/WBE 

participation that equals or exceeds 25% of the total construction price under the 

Contract.  

 

D. Because of the delivery method used for this Project, the work was not ready for 

subcontracting at the time when the Contractor was awarded the Contract. Therefore this 

Compliance Plan provides for the M/WBE solicitation and subcontracting to be 

performed after contract formation. The process by which the Contractor will solicit, 

obtain, count and maintain participation by MBE and WBE firms for this Project under 

this Compliance Plan, will be same as the M/WBE Ordinance requires for “design-bid-

build” construction contracts. 

 

E. This Compliance Plan describes how the Contractor will address the project goal at the 

point where the project work is sufficiently defined that the process of obtaining 

subcontractors and suppliers can begin, by committing to utilize MBE/WBEs for the 

Project work, using the good faith efforts as defined by the M/WBE Ordinance.  

 

F. The delivery method for this project under the Contract is CM/GC].  

 

G. The Contractor [will not] deliver the construction work in phases. [If the work will be 

delivered in phases, Section 3 below describes the Contractor’s plan to meet the project 

goal as it relates to such phases.] 
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SECTION 2: KEY PERSONNEL  

 

[Collin Jacobsen], [720-390-9727], [cjacobsen@howelldenver.com], has been assigned as the 

[Project Manager] for this Contract. The [Project Manager is responsible for the overall 

management of the Contractor’s performance of the Project. 

 

[Identify the other key staff who will be responsible for carrying out the Compliance Plan, and 

for contract administration for subcontractors and suppliers, etc. The following are examples, to 

be tailored to the Contractor’s situation: 

 

[TBD], [telephone number], [email address], is the [Project Engineer], who reports to the 

[Project Manager] and is responsible for compliance with this Compliance Plan, outreach and 

coordination activities, and maintaining appropriate records to ensure that goals are met.  

 

Lyn Strimple], [303-696-5800], [lstrimple@howelldenver.com], is the [accountant], who will 

ensure that all documentation required by DSBO is prepared and maintained. [Lyn Strimple] 

will coordinate the collection of DSBO documentation and monthly payroll reports from all 

subcontractors and suppliers, including but not limited to M/WBEs. 

 

SECTION 3:  STRUCTURING BID PACKAGES FOR M/WBE PARTICIPATION 

 

A. The Contractor has identified preliminarily the following separate packages of work to be 

subcontracted: See Attachment A for scope breakdown and MWBE participation rates. 

 

 

B. These packages will be reviewed and refined as the work for the Contract is further 

defined and ready for the process of subcontracting. Specifically, prior to advertising any 

package of work for bids or proposals, the Contractor will review the work in detail, to 

determine the types of work that can be performed by M/WBE firms, with reference to 

the DSBO’s database and directory of certified M/WBE firms, and will adjust its 

subcontracting packages to maximize opportunities for M/WBE participation in such 

subcontracting, within economically feasible packages. 

 

C. The Contractor has the following preliminary schedule for issuance of each bid package: 

 

• All Bid packages will be awarded upon approval of the GMP budget by 

the City of Denver. 

• An NTP will be issued to the apparent low bid subcontractors within 5 

days of contract award by the City of Denver. 

 

 

D. N/A 
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E. N/A 

 

F. The Contractor may pursue different percentage goals for M/WBE participation in each 

separate package of work put out for bids, based on the types of work and availability of 

certified M/WBE firms. However, the Contractor is committed to the overall goal of 

_25_% M/WBE participation in the total construction work amount. 

 

G. The Contractor may consider, in order to maximize M/WBE participation, subcontracting 

the following types of work which it might ordinarily self-perform: See Attachment A 

SECTION 4: COMMUNITY OUTREACH EFFORTS AND ADVERTISING TO 

M/WBE CERTIFIED FIRMS: 

 

The Contractor will conduct the following outreach efforts: 

 

A. Contractor will use the City’s M/WBE directory and encourage all non-M/WBE 

subcontractors to use the directory when soliciting any of their own subcontractors or 

suppliers for the project. 

 

B. If during outreach efforts, Contractor locates a firm which appears to be eligible for City 

M/WBE certification but is not so certified, Contractor will direct the firm to DSBO and 

encourage the firm to pursue certification if eligible.  

 

C. When it has work packages ready for subcontracting, the Contractor will publish notices 

in The Daily Journal and other local publications and websites, identifying the 

subcontracting opportunities and specifically soliciting City-certified M/WBE 

participation. The Contractor will also provide notice of all such solicitations to relevant 

organizations such as, but not limited to, the Colorado Black Chamber of Commerce, 

Rocky Mountain Minority Supplier Development Council, Hispanic Contractors of 

Colorado, and the Colorado Women’s Chamber of Commerce. Notices will be published 

or provided no less than 10 calendar days before bids are due on the work. 

• All requests for bids shall be published via Howell Constructions bid 

solicitation software known as Building Connected. All relevant bidders from 

the DSBO list shall be invited to bid via building connected. See attachment B 

with a breakdown of all subcontractors invited to participate. 

 

D. Contractor will conduct at least one pre-bid meeting, as announced in published notices, 

which all interested subcontractors and suppliers may attend, at which the Contractor will 

present information and answer questions about the work. 

• Howell Construction conducted a job walk/ pre-bid meeting on 3/17/2020 

 

E. [Identify any additional efforts or initiatives the Contractor will carry out.] 

 

F. All requests for bids shall be published via Howell Constructions bid solicitation 

software known as building connected. All relevant bidders from the DSBO list shall be 

invited to bid via building connected. 
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G. The Contractor will send to each bidder/proposer, a Notice of Selection for each 

subcontract for which it solicited M/WBE participation, no later than 30 days after it has 

entered into the subcontract, so that unsuccessful bidders/proposers are aware of the 

result of the bid/proposal process. 

SECTION 5: M/WBE PARTICIPATION; MAINTAINING COMMITMENTS  

 

A. When issuing each work package for bid under the Contract, the Contractor will make a 

good faith effort to meet or exceed the goal percentage of M/WBE participation which it 

has identified for that package. The minimum level of these efforts is specified in § 28-

62(b), D.R.M.C. and Rule VII(B). They may include, but will not be limited to, the 

outreach activities identified in Section 4 above. 

 

B. When requested by DSBO, the Contractor will submit bid packages to DSBO for review 

and comment. When requested by DSBO, the Contractor will submit bid tabulation 

sheets to DSBO for review. 

 

C. The Contractor will report to DSBO the total M/WBE participation obtained for each bid 

package.  No later than 5 days after issuing Notice to Proceed for such work, the 

Contractor will submit to DSBO, for each M/WBE subcontractor or supplier with whom 

it contracts, a Letter of Intent and other documentation, in accordance with Section _ 

below. 

 

D. The Contractor will document its efforts to obtain M/WBE participation for each work 

package, and submit such documentation to DSBO upon request by DSBO at any time. 

The Contractor acknowledges that it may meet or exceed a percentage goal for M/WBE 

participation on one or more work packages, but fall short of meeting the participation 

goal for the total construction contract amount. Therefore the Contractor must be able to 

demonstrate its good faith effort, consistent with § 28-62(b), D.R.M.C., to obtain 

M/WBE participation for each bid package under the contract, except for bid packages 

which are subject to a “modified good faith effort” under § 28-75(c), D.R.M.C., in which 

case the Contractor must be able to demonstrate its compliance with the requirements of 

§ 28-75(c), D.R.M.C. Sections 28-62(b) and 28-75(c), D.R.M.C., are attached to this 

Compliance Plan as Attachment 1, for convenient reference. 

 

E. The M/WBE participation percentage will be calculated by dividing the total value of the 

M/WBE participation by the total contract amount for the project, including all change 

orders. The Contractor will count M/WBE participation according to the M/WBE 

Ordinance, including § 28-63, D.R.M.C., and Rule VII(C).  

 

F. As required by D.R.M.C. § 28-73, the Contractor shall immediately inform the DSBO in 

writing of any agreed-upon increase or decrease in the scope of work of the Contract, 

regardless of whether it has been reduced to writing at the time of notification. Any 

increase in the scope of work which increases the dollar value of the contract, whether or 

not such change is within the scope of work designated for performance by an MBE or 
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WBE under any subcontract, shall be contemporaneously submitted to the DSBO. Those 

changes to the scope of work that cannot be performed by existing project participants 

(the Contractor, subcontractors, suppliers, etc.) shall be subject to a goal for MBEs and 

WBEs equal to the original committed goal. The Contractor shall satisfy the goal for the 

changed scope of work by soliciting new MBEs or WBEs in accordance with § 28-60, 

D.R.M.C, and it must show each element of modified good faith that is stated in § 28-

75(c), D.R.M.C. The Contractor shall provide to the Director the documentation 

described in § 28-75(c) with respect to the increased dollar value of the contract.. 

 

G. The Contractor will comply with the provisions of § 28-75 as to the replacement of a 

WBE or MBE on the Project.  

 

H. The Contractor acknowledges that it has a continuing duty, under D.R.M.C. §§ 28-72, 

28-73, and 28-75, to maintain, throughout the duration of the contract, compliance with 

the level of MBE and WBE participation committed to under any approved compliance 

plan, and that such commitment is a material condition of the Contract. 

 

SECTION 6: COMPLIANCE DOCUMENTS AND REPORTING 

 

A. The Contractor will submit the following documentation, properly completed and 

submitted monthly or when otherwise required by DSBO. 

 

1. Prime contractor background information form* 

2. DSBO Schedule of Work form* 

3. Subcontractor background information form for all subcontractors* 

4. M/WBE Letters of Intent 

5. Monthly contractor’s certification of payment forms (participation report) 

6. DSBO change order forms Howell Change Order form 

7. M/WBE final lien release forms 

8. B2G online payment verfication 

 

   (*due at NTP + 5 days; revisions as required) 

 

B. The Contractor will document its progress in seeking and obtaining M/WBE participation 

as required by DSBO. Records of the Contractor’s efforts to solicit M/WBE 

subcontractor and supplier participation, will be maintained and reported monthly to 

DSBO, or as otherwise required, including: 

 

1. Dates of solicitation 

2. Names, addresses and telephone numbers of all M/WBE firms contacted. 

3. Description of efforts made to contact M/WBE firms. 

4. Description of information provided to M/WBE firms. 

5. Description of the process and outcome. 

6. Advertisements soliciting bids from M/WBE firms in local community 

publications or construction industry related publications. 
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7. Schedules of prebid meetings to inform M/WBE and non-M/WBE subcontractors 

and suppliers of opportunities to participate. 

8. Evidence that the Contractor provided M/WBE subcontractors and suppliers 

necessary access to and adequate time to review all project documents. 

9. All other documentation required to establish the Contractor’s compliance with 

the good faith efforts required by City ordinance, specifically the items 

enumerated in subsections 28-62(b)(2) through 28-62(b)(10). D.R.M.C. 

 

SECTION 7: PLAN ADMINISTRATION; MONITORING; CLOSEOUT 

 

A. DSBO shall have prompt, full and complete access to all Contractor and subcontractor 

personnel, books and records required to monitor and assure performance of this 

Compliance Plan. 

 

B. The Contractor’s personnel identified in Section 2 above, will be responsible for 

administering and monitoring the Contractor’s performance of this Compliance Plan.  

 

C. Actual M/WBE participation will be calculated in accordance with the M/WBE 

Ordinance, including § 28-63, D.R.M.C., and applicable Rules. The Contractor will 

submit to DSBO a monthly tracking report demonstrating the M/WBE participation that 

has been achieved. . 

 

D. The following milestones for review and reconciliation of M/WBE participation will be 

observed during the contract: _Solicit Bids : 3/9/20_ __Bids Due : 3/30/20_ _Budget 

approval by Denver: TBD_ __LOIs sent to successful bidders TBD_ 

 

E. The Contractor acknowledges that the City may impose monetary penalties and/or 

withhold payment in the event of Contractor’s non-compliance with the M/WBE 

Ordinance and this Compliance Plan. 

 

F. The Contractor will use the following methodology for final reconciliation of M/WBE 

participation performance achieved during the Contract term, measured against the 

established project goal. The Contractor will present copies of all signed DSBO Final 

Lien Release forms for MWBE firms utilized for participation on the Contract.  DSBO 

will compare the Final Monthly Participation Report submitted by the Contractor to 

determine if the Final Lien Release dollar figures match what is contained within the 

Final Monthly Participation Report. Final Compliance shall be achieved when the 

Contractor establishes to the Director’s satisfaction, that it has remitted payments to 

M/WBE firms utilized on the Project; that it utilized M/WBE firms in accordance with 

each such firm’s Letter of Intent; and that the amount of payments to M/WBE firms 

equals or exceeds the assigned M/WBE goal for the total amount of the Contract. Failure 

to achieve final compliance may subject the Contractor to sanctions, in accordance with 

D.R.M.C, Section 28-77. As provided in such ordinance, sanctions may include, but are 

not limited to, assessment by the Director of a monetary penalty against the Contractor in 

an amount not more than 150% of the contract amount for each MBE or WBE involved. 
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Any such monetary penalty leveled by the Director shall be withheld from the final 

payment due to the Contractor, and any amount that remains due and owing to the City 

may be collected pursuant to D.R.M.C., Section 28-77. The Contractor may seek review 

of any such determination by the Director to levy sanctions through the dispute resolution 

process set forth in the Construction Contract.     

 

SECTION 8: NON-COMPLIANCE; SANCTIONS; REMEDIATION PLAN 

 

A. At all times, DSBO shall monitor the Contractor’s compliance with this Plan and the 

M/WBE Ordinance and Rules. The Contractor shall fully cooperate with DSBO’s 

compliance monitoring and auditing efforts, including DSBO’s investigation of any 

alleged or suspected non-compliance by the Contractor. 

 

B. If the Director has reason to believe that the Contractor is not in compliance with this 

Plan or with the M/WBE Ordinance, the Director shall give the Contractor written notice 

of non-compliance, citing the reasons why the Contractor is not in compliance, and 

giving the Contractor thirty (30) days in which to submit a remediation plan for the 

Director’s review and acceptance. The remediation plan shall demonstrate how the 

Contractor will cure such non-compliance, and if such non-compliance consists of failure 

to obtain or maintain M/WBE participation at the committed level, that the Contractor’s 

M/WBE participation level will again achieve the committed level, and that the 

Contractor will ultimately achieve the committed participation goal for the contract.. 

 

C. The Contractor shall, within such thirty (30) day period, deliver to the Director a written 

remediation plan the Director’s review and approval. 

 

D. The Director may issue a written determination of non-compliance and the sanction 

which the Director has elected to impose as a consequence:  

 

(1) If the Contractor does not respond within the time allowed; or  

 

(2) If the Contractor fails to submit a satisfactory remediation plan; or 

 

(3) If a Contractor submits an acceptable remediation plan but thereafter fails to 

comply with the plan. 

 

E. The Contractor may contest a determination issued under Section 8(D), by requesting a 

hearing within 30 days after the date of such determination, as provided in § 28-33, 

D.R.M.C. 

 

SECTION 9: MEDIATION 

 

The Contractor will provide a process to resolve disputes that occur between a MBE or WBE and 

any non-M/WBE subcontractors or suppliers under the Contract. The Contractor will document 
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such disputes and inform DSBO of the steps the Contractor plans to take to resolve the dispute.  

The Contractor may ask DSBO to assist in the resolution process it has developed.  The 

Contractor will document and notify DSBO if those disputes have been resolved and inform 

DSBO of any disputes it was unable to resolve.  DSBO will notify the Contractor of any 

complaints received by DSBO from M/WBE firms regarding a dispute they are experiencing 

with either a subcontractor or the Contractor. 

 

 

 

IN WITNESS WHEREOF, Contractor has executed and agrees to abide by the terms of this 

Compliance Plan as of the __3__ day of __April__, 2020__. 

 

 

  Contractor 

 

 

  By: _Howell Construction________ 

Exhibit C
DocuSign Envelope ID: 0ACE6D76-3D14-44E1-914C-099D2A74AC26



 

Attachment 1, page 1 

ATTACHMENT 1 

 

EXCERPTS FROM DENVER REVISED MUNICIPAL CODE 

Sections 28-62(b) and 28-75(c), D.R.M.C 

 

Sec. 28-62. Same--Good faith efforts. 

(b) The statement of good faith efforts shall include a specific response and verification with 
respect to each of the following good faith effort categories, which may be further defined by 
rule or regulation. A bidder or proposer may include any additional information it believes may 
be relevant. Failure of a bidder or proposer to show good faith efforts as to any one (1) of the 
following categories shall render its overall good faith effort showing insufficient and its bid or 
proposal non-responsive: 

(1) If prebid or preselection meetings are scheduled by the city at which MBEs and 
WBEs may be informed of subcontracting or joint venture opportunities under a 
proposed contract to be bid, or procured pursuant to the competitive selection 
process, attendance at such prebid or preselection meetings is not mandatory; 
however, bidders and proposers are responsible for the information provided at 
these meetings. 

(2) The bidder or proposer must solicit through all reasonable and available means, 
the interest of all MBEs and WBEs certified in the scopes of work of the contract. 
The bidder or proposer must solicit the interest of such MBEs and WBEs within 
sufficient time, prior to the bid opening or date of final project-specific proposal in 
the case of a competitive selection process, to allow such MBEs and WBEs to 
respond to the solicitation. The bidder or proposer must determine with certainty 
if the MBEs and WBEs are interested by demonstrating appropriate steps to 
follow up initial solicitations. 

(3) The bidder or proposer must select portions of the work of the contract to be 
performed by MBEs and WBEs in order to increase the likelihood that the project 
goal will be achieved. This includes, where appropriate, breaking out contract 
work items into economically feasible units to facilitate MBE and WBE 
participation as subcontractors or joint venturers, and for bidder or proposer self-
performed work, as suppliers, manufacturers, manufacturer's representatives and 
brokers, all reasonably consistent with industry practice, even when the bidder or 
proposer would otherwise prefer to perform these work items with its own forces. 
The bidder or proposer must identify what portions of the contract will be self-
performed and what portions of the contract will be opened to solicitation of bids, 
proposals and quotes from MBE and WBEs. All portions of the contract not self-
performed must be solicited for MBE and WBE participation. The ability or desire 
of a bidder or proposer to perform the work of a contract with its own forces does 
not relieve the bidder or proposer of the responsibility to meet the project goal or 
demonstrate good faith efforts to do so. 

(4) The bidder or proposer, consistent with industry practice, must provide MBEs 
and WBEs at a clearly stated location with timely, adequate access to and 
information about the plans, specifications, and requirements of the contract, 
including bonding and insurance requirements, if any, to assist them in 
responding to a solicitation. 
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(5) The bidder or proposer must negotiate in good faith with interested MBEs and 
WBEs and provide written documentation of such negotiation with each such 
MBE or WBE. 

(6) For each MBE or WBE which contacted the bidder or proposer or which the 
bidder or proposer contacted or attempted to subcontract or joint venture with, 
consistent with industry practice, the bidder or proposer must supply a statement 
giving the reasons why the bidder or proposer and the MBE or WBE did not 
succeed in negotiating a subcontracting, supplier, manufacturer, manufacturer's 
representative, broker or joint venture agreement, as applicable. 

(7) The bidder or proposer must provide verification that it rejected each non-utilized 
MBE and WBE because the MBE or WBE did not submit the lowest bid or it was 
not qualified. Such verification shall include a verified statement of the amounts 
of all bids received from potential or utilized subcontractors, suppliers, 
manufacturers, manufacturer's representatives, brokers or joint venturers on the 
contract, whether or not they are MBEs or WBEs. In making such a 
determination of not being qualified, the bidder or proposer shall be guided by the 
definition of qualified in section 28-54(42), but evidence of lack of qualification 
must be based on factors other than solely the amount of the MBE's or WBE's 
bid. For each MBE or WBE found not to be qualified by the bidder or proposer, 
the verification shall include a statement giving the bidder's or proposer's reasons 
for its conclusion. A bidder's or proposer's industry standing or group 
memberships may not be the cause of rejection of an MBE or WBE. A bidder or 
proposer may not reject an MBE or WBE as being unqualified without sound 
reasons based on a reasonably thorough investigation and assessment of the 
MBE's or WBE's capabilities and expertise. 

(8) If requested by a solicited MBE or WBE, the bidder or proposer must make 
reasonable efforts to assist interested MBEs and WBEs in obtaining bonding, 
lines of credit, or insurance as required by the city or by the bidder or proposer, 
provided that the bidder or proposer need not provide financial assistance toward 
this effort. 

(9) If requested by a solicited MBE or WBE, the bidder or proposer must make 
reasonable efforts to assist interested MBEs and WBEs in obtaining necessary 
and competitively priced equipment, supplies, materials, or related assistance or 
services for performance under the contract, provided that the bidder or proposer 
need not provide financial assistance toward this effort. 

(10) The bidder or proposer must use the DSBO MBE/WBE directories to identify, 
recruit, and place MBEs and WBEs. 

~~~~~~~~~~~~~~~~~~~ 

Sec. 28-75. Potential violations during contract performance. 

(c) The following modified good faith requirements shall apply to sections 28-72 and 28-73. In 
the event that a contractor or consultant must add or replace an MBE or WBE subcontractor, 
subconsultant, joint venturer, supplier, manufacturer, manufacturer's representative or broker or 
in the event that a new scope of work is added to the ongoing contract, and the contractor or 
consultant in such event is in non-compliance with maintenance of the original project goal upon 
which the contract was awarded, due to failure to utilize additional MBEs or WBEs, the following 
modified good faith efforts must be completed. Failure of a contractor or consultant to show 
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good faith efforts as to any one (1) of the following categories shall render its overall good faith 
efforts showing insufficient; and its contract performance in non-compliance with this division 3. 

(1) Verification in writing to the DSBO of the contractor's or consultant's intention to 
terminate or replace an MBE or WBE originally identified for participation in the 
bid, proposal or competitive selection process proposal upon which the contract 
was awarded. The reason for the termination or replacement must be stated and 
the type of work or services must be identified. 

(2) Verification that the contractor or consultant used the most current MBE and 
WBE directory from the DSBO in order to contact MBEs and WBEs that are 
certified in the applicable area of work or supply at the time of the modified good 
faith effort. 

(3) Verification of efforts to contact appropriate MBEs and WBEs within the same 
identified subcontractor, subconsultant, joint venturer, supplier, manufacturer, 
manufacturer's representative or broker area must be documented. Facsimile 
transmission, e-mail and telephone communication will be acceptable. The 
director may verify such contacts as he deems appropriate. 

(4) Documentation of the modified good faith efforts must be submitted to the DSBO 
prior to the payment to the contractor or consultant of the next progress or other 
partial payment or fund release under the contract. 
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Square Footage (RSF) 27,407

Total $/SF Total % MWBE  Contractor

001000 Preconstruction Services 8,480$   0.31$   X -$   0.00%
010001 Drawings/Blueprints 1,500$   0.05$   X -$   0.00%
010002 Couriers & Postage 875$   0.03$   X -$   0.00%
013101 Project Manager 47,523$   1.73$   X -$   0.00%
013103 Project Engineer 51,478$   1.88$   X -$   0.00%
013105 Coordinator 16,317$   0.60$   X -$   0.00%
013106 Project Superintendent 123,599$   4.51$   X -$   0.00%
013109 3rd Party Saftety Inspections 2,702$   0.10$   X -$   0.00%
014102 Water, Ice & Cups 560$   0.02$   X -$   0.00%
015116 Temporary Fire Protection 315$   0.01$   X -$   0.00%
015133 Cell Phone 595$   0.02$   X -$   0.00%
015201 Safety Systems 2,450$   0.09$   X -$   0.00%
015214 Office Supplies 1,750$   0.06$   X -$   0.00%
015401 Truck Rental 5,565$   0.20$   X -$   0.00%
017400 General Labor/Clean-up 6,000$   0.22$   X -$   0.00%
017423 Final Cleaning 12,800$   0.47$   X 12,800$   0.30% Silverado Services
017419 Dumpster 10,500$   0.38$   X -$   0.00%
017420 Temp Fencing 4,400$   0.16$   X -$   0.00%
017700 Layout 2,865$   0.10$   X -$   0.00%
002000 Yard Deliveries & Truck 10,388$   0.38$   X -$   0.00%
023101 Ground Penetrating Radar (GPR) 3,500$   0.13$   X -$   0.00%
024105 Demolition 83,005$   3.03$   X 79,946$   1.87% Superior Demo
024120 Misc. Demolition/Demolition Support 11,783$   0.43$   X -$   0.00%
024121 Off Hours Supervision During Demolition 18,972$   0.69$   X -$   0.00%
024122 DAD's Dump Fees - Allowance 2,565$   0.09$   X -$   0.00%
061000 Howell Self Perform Work 36,974$   1.35$   X -$   0.00%
064005 Architectural Woodwork 135,929$   4.96$   X -$   0.00%
075000 Roof Patch - Allowance 5,000$   0.18$   X -$   0.00%
075001 Roof Protection 3,464$   0.13$   X -$   0.00%
078101 Patch Fireproofing - Allowance 7,500$   0.27$   X -$   0.00%
078005 Fire & Smoke Protection Systems 10,303$   0.38$   X -$   0.00%
081005 Doors, Frames & Hardware 81,608$   2.98$   X -$   0.00%
081010 Distribute Doors to Openings 7,831$   0.29$   X -$   0.00%
081011 Protection of Existing Doors to Remain 6,725$   0.25$   X -$   0.00%
081012 Final Door Hardware Adjustments 10,555$   0.39$   X -$   0.00%
088005 Glazing 95,195$   3.47$   X -$   0.00%
088006 Remove & Reinstall Windows to Allow for Stocking 14,519$   0.53$   X -$   0.00%
088007 Temporary Closures at Windows 14,444$   0.53$   X -$   0.00%
088008 Glass Cleaning 2,885$   0.11$   X 2,885$   0.07% Silverado Services
090001 Protection 26,105$   0.95$   X -$   0.00%
090003 Quality Control of Subcontractor Layout 9,341$   0.34$   X -$   0.00%
092113 Debris Removal & Logistics Management 37,466$   1.37$   X -$   0.00%
092105 Drywall 216,200$   7.89$   X 168,900$   3.94% Adroit Construction
092110 Off Hour Supervision for Shooting Track & Framing 18,972$   0.69$   X -$   0.00%
092115 Patch, Repair & Skim Existing Drywall - Allowance 15,000$   0.55$   X -$   0.00%
095005 Acoustical & Specialty Ceilings 198,496$   7.24$   X -$   0.00%
095010 Remove & Replace Ceilings in Server/UPS for MEP 7,767$   0.28$   X -$   0.00%
096005 Floor Coverings, Base, & Accessories 148,955$   5.43$   X 148,205$   3.46% Gary Leimer
096006 1st Floor Flooring Repairs - Allowance 5,000$   0.18$   X -$   0.00%
096007 Floor Prep/Leveling - Allowance 20,000$   0.73$   X -$   0.00%
099105 Painting 59,548$   2.17$   X -$   0.00%
100000 Specialties 6,049$   0.22$   X -$   0.00%
101423 Room Identification Signage 21,189$   0.77$   X 18,061$   0.42% Signworks
101424 Temporary Signage During Construction 1,935$   0.07$   X -$   0.00%
122413 Roller Window Shades 42,625$   1.56$   X -$   0.00%
122415 Remove Existing Shades 7,964$   0.29$   X -$   0.00%
211313 Wet-Pipe Sprinkler Systems 70,050$   2.56$   X -$   0.00%
220000 Plumbing 74,003$   2.70$   X 67,333$   1.57% Foster's Plumbing
220000 Plumbing Cut and Patch 4,323$   0.16$   X -$   0.00%
230000 HVAC 358,090$   13.07$   X -$   0.00%
230001 HVAC Cut and Patch 6,609$   0.24$   X -$   0.00%
260000 Electrical 585,104$   21.35$   X 577,104$   13.46% Rose Electric
260001 Electrical Cut and Patch 8,152$   0.30$   X -$   0.00%
271000 IT/Network Cabling 223,859$   8.17$   X -$   0.00%
273000 Howell Support & Coordination for Low Volt Systems 8,038$   0.29$   X -$   0.00%
274000 Audio/Video 79,913$   2.92$   X -$   0.00%
400001 Overtime Allowance 15,000$   0.55$   X -$   0.00%
400002 Textura Set Up Fees 9,100$   0.33$   X -$   0.00%
400003 Accepted Alternate #2 - Site ADA Upgrades 88,169$   3.22$   X -$   0.00%
400004 Accepted Alternate #3 - 1st Floor Access Controls 165,655$   6.04$   X -$   0.00%
980000 ProCore 9,016$   0.33$   X -$   0.00%

Subtotal 3,411,112$   124.46$   X 1,075,234$   25.09%

Owner  Contingency 300,000$   10.95$   X **MWBE Participation Goal calculated off Grand Total

Bidding Contingency - Per RFP Response 127,394$   4.65$   X less any Textura fees.  ($4,277,188)

Construction Contingency - Per RFP Response 152,873$   5.58$   X

Subtotal 3,991,379$   145.63$   X

General Liability Insurance 40,983$   1.50$   X

Builder's Risk Insurance 8,537$   0.31$   X

Building Permit 24,992$   0.91$   X

Performance Bond 40,978$   1.50$   X

Fee - Per RFP Response 179,419$   6.55$   X

Grand Total: x

x

x

$4,286,288

$156.39 /SF

MWBE Participation

30 Week Construction Duration

Current Pricing
DescriptionCSI

Denver Wastewater 

Interiors Remodel

April 15, 2020

1 of 1 4/22/2020 9:03 AM
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Attachment B : Bid invitation report from Howell Construction's bid solicitiation software "Building Connected"

Bid Package Company Email Phone Company Status Contact Status Date Invited Enterprise Type

Interior Demolition Gorilla Demolition ashley@gorillademo.com (303) 697-1325 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Interior Demolition Hillen Corporation mloomis@hillencorp.com (303) 287-2664 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), None

Interior Demolition American Demolition, Inc. amber@adicolorado.com (303) 920-3366 Undecided Invited Mar 12, 2020 at 8:54 AM MDT Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE)

Interior Demolition American Demolition, Inc. admin@adicolorado.com (303) 920-3366 Undecided Invited Mar 12, 2020 at 8:54 AM MDT Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE)

Interior Demolition Hillen Corporation jtoedtli@hillencorp.com (720) 601-8524 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), None

Interior Demolition Hillen Corporation hillenrick@aol.com (303) 287-2664 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), None

Interior Demolition JKS Industries gilmanjones@jksindustries.net (270) 810-2766 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Interior Demolition MP Contracting, LLC estimating@mpcontracting.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Other

Interior Demolition Bear Woman dee@bearwomanenterprises.com (720) 443-8009 Not Bidding Viewed Mar 12, 2020 at 9:07 AM MDT Disadvantaged Business Enterprise (DBE)

Interior Demolition Gorilla Demolition bids@gorillademo.com (303) 697-1325 Bidding Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Interior Demolition Gorilla Demolition estimating@gorillademo.com (303) 697-1325 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Interior Demolition Superior Demolition estimating@superiordemo.com (303) 779-2556 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE)

Interior Demolition Black Bear craig@blackbearcsi.com (303) 432-3515 Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Interior Demolition Black Bear demo@blackbearcsi.com (303) 432-3515 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Interior Demolition First Stage Renovations firstalliance@qwestoffice.net (303) 346-5617 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Interior Demolition Engineered Demolition, Inc. bemanuelson@engineereddemo.com (303) 880-1141 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Interior Demolition Engineered Demolition, Inc. amedlock@engineereddemo.com (303) 993-9377 Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Site Demolition GTH Excavating Corp. dave@gthexcavating.com Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Other

Site Demolition Front Range Excavating, Inc. phil@frontrangeexcavating.com (303) 940-3299 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Site Demolition Front Range Excavating, Inc. jeanette@frontrangeexcavating.com (303) 940-3299 x6 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Site Demolition Front Range Excavating, Inc. estimating@frontrangeexcavating.com (303) 940-3299 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Site Demolition Lightning Ventures, Inc. estimating@lvinc.us (303) 694-3340 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Site Demolition OE Construction Corporation mike@oeconstruct.com (303) 526-0621 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Site Demolition OE Construction Corporation joe@oeconstruct.com (303) 526-0621 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Site Demolition First Stage Renovations firstalliance@qwestoffice.net (303) 346-5617 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Site Demolition Engineered Demolition, Inc. amedlock@engineereddemo.com (303) 993-9377 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST None

Site Demolition Superior Demolition estimating@superiordemo.com (303) 779-2556 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE)

Site Demolition Black Bear craig@blackbearcsi.com (303) 432-3515 Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Site Demolition GTH Excavating Corp. donnie@gthexcavating.com (720) 584-9505 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Other

Site Demolition Penhall Company mdak@penhall.com (720) 492-0067 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Other, None

Asphalt Paving Metro Pavers, Inc. tonyc@metropaversinc.com (303) 668-6656 Bid Submitted Viewed Mar 24, 2020 at 12:49 PM MDT None

Asphalt Paving Metro Pavers, Inc. mikeys@metropaversinc.com (303) 961-5317 Bid Submitted Invited Mar 24, 2020 at 12:49 PM MDT None

Asphalt Paving Foothills Paving & Maintenance, Inc. kurtt@foothillspaving.com (303) 462-5600 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Asphalt Paving E-Z Excavating Inc. nick@ezexcavating.com (303) 772-8121 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Asphalt Paving Asphalt Specialties Co., Inc. bids@asphaltspecialties.com (303) 289-8555 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Asphalt Paving Perfect Patch Asphalt Co. mike@perfectpatch.us (303) 288-1200 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Asphalt Paving Perfect Patch Asphalt Co. manny@perfectpatch.us (303) 288-1200 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Asphalt Paving National Pavement Partners hcortez@nationalpavementpartners.com (970) 657-0990 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Asphalt Paving Mountain States Asphalt Paving mtnstatesasphalt@aol.com (303) 797-7521 Undecided Invited Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Asphalt Paving Asphalt Pavers Inc. kbrown@asphaltpavingco.com (303) 279-6611 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Asphalt Paving Rodriguez Construction Org., LLC dba RDZ Buildmanny@rdzconst.com (303) 658-0672 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Asphalt Paving All Pro Pavement brad@allpropavement.com (970) 213-7932 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Asphalt Paving Douglas County Asphalt jtmorrell@msn.com (303) 470-1290 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Asphalt Paving Brown Brothers Asphalt & Concrete hagelj@asphaltconcrete.net (303) 901-2029 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None, Small Business Enterprise (SBE)

Asphalt Paving Spaccamonti Excavating kdrd2001@gmail.com (719) 544-8943 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Asphalt Paving Colorado Asphalt Services, Inc. m.cozza@coloradoasphalt.com (303) 292-3434 Undecided Invited Mar 23, 2020 at 8:22 AM MDT None

Asphalt Paving Colorado Asphalt Services, Inc. estimating@coloradoasphalt.com (303) 292-3434 Undecided Viewed Mar 6, 2020 at 3:40 PM MST None

Asphalt Paving Schmidt Construction sleonard@schmidtconstr.com (303) 660-0439 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Striping Mile High Striping Inc milehighstriping@gmail.com (303) 263-5953 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Striping American Striping Company alejandra@americanstripingcompany.com (303) 495-5950 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Striping Fire Lines Pavement Marking willi36817@msn.com (970) 686-9399 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Striping Front Range Striping frcbinc@hotmail.com (303) 688-7919 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Striping American Striping Company tony@americanstripingcompany.com (303) 250-0590 Undecided Viewed Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Striping Mile High Striping Inc cwichers@milehighstriping.com (703) 498-7881 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Striping Arrow Striping arrowstripingco@gmail.com (303) 279-7659 Undecided Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Striping S&S Striping And Signage kklein_s-s@outlook.com (720) 384-6459 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Striping S&S Striping And Signage spencerlee_s-s@outlook.com (970) 759-3664 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Striping Precise Striping dbeer@precisestripingllc.com (303) 462-2800 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Striping Precise Striping tbeer@precisestripingllc.com (303) 462-2800 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Striping KC Striping, Inc. tim.doherty@comcast.net (303) 912-7846 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Striping Straight Up Striping scott.maunu@yahoo.com (303) 884-3659 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Women Business Enterprise (WBE), None

Site Concrete Enguard Contractors mfrye.ces@gmail.com Not Bidding Viewed Mar 19, 2020 at 10:21 AM MDT None

Site Concrete Villalobos Concrete, Inc. clozano@villaloboscc.com (303) 960-3430 Undecided Invited Mar 24, 2020 at 12:44 PM MDT Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Site Concrete Enguard Contractors estimates@daughenbaughconstruction.com Not Bidding Invited Mar 19, 2020 at 10:21 AM MDT None

Site Concrete J & F Concrete lmaturin@yahoo.com (303) 433-6285 Undecided Invited Mar 12, 2020 at 9:36 AM MDT

Site Concrete Villalobos Concrete, Inc. carmen@villaloboscc.com (720) 872-2753 Undecided Invited Mar 24, 2020 at 12:44 PM MDT Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Site Concrete Dynasty Concrete, Inc dynastyconcrete@hotmail.com (303) 356-2278 Undecided Invited Mar 12, 2020 at 9:24 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Site Concrete Cowboys Concrete, LLC estimating@cowboysconcrete.com (720) 775-0892 Undecided Invited Mar 12, 2020 at 9:20 AM MDT Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE)

Site Concrete Alpine Custom Concrete Inc. mike@alpinecustomconcrete.com (720) 977-7600 Undecided Invited Mar 12, 2020 at 8:53 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)
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Site Concrete Alpine Custom Concrete Inc. mary@alpinecustomconcrete.com (720) 977-7600 Undecided Invited Mar 12, 2020 at 8:53 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Site Concrete Daughenbaugh andreas@daughenbaughconstruction.com (720) 248-4487 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Site Concrete Daughenbaugh daughenbaugh.const@gmail.com (303) 478-7162 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Site Concrete JOB Concrete, Inc. estimating@jobconcrete.net (303) 465-6032 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Site Concrete Marvel Concrete troy@marvelconcrete.com (303) 467-3440 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Site Concrete Costwise Concrete Contractors Inc wspring@costwiseconcrete.com (303) 478-4562 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Site Concrete 13 Irons LLC narzell@gmail.com (303) 369-1139 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Site Concrete Thoutt Bros Concrete Contractors Inc. estimating@thouttbrosinc.com (303) 458-1298 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Site Concrete Chatos Concrete, LLC marlene@chatosconcrete.com (720) 252-7959 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Site Concrete Three Brothers Concrete, Inc. junior@threebrothersconcrete.com (720) 614-7795 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE)

Site Concrete Three Brothers Concrete, Inc. arturo@threebrothersconcrete.com (720) 872-0443 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE)

Site Concrete Three Brothers Concrete, Inc. sergio@threebrothersconcrete.com (720) 872-0443 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE)

Site Concrete Affordable Concrete LLC richard@copavement.com (720) 421-7568 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), Other

Site Concrete Three Brothers Concrete, Inc. romario@threebrothersconcrete.com (303) 518-4939 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE)

Pavers AMK Hardscapes mike@amkhardscapes.com (303) 525-8601 Not Bidding Invited Mar 17, 2020 at 9:15 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Pavers The Gallegos Corporation dave.little@gallegoscorp.com (970) 926-3737 Not Bidding Invited Mar 17, 2020 at 9:15 AM MDT Other

Pavers Rocky Mountain Hardscapes rockymtnhardscapes@gmail.com (720) 252-4078 Not Bidding Viewed Mar 17, 2020 at 9:15 AM MDT None

Pavers Creative Hardscape Company Inc. gino@creativehardscape.com (303) 914-8525 Not Bidding Invited Mar 17, 2020 at 9:15 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Pavers AMK Hardscapes janet@amkhardscapes.com Not Bidding Viewed Mar 17, 2020 at 9:15 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Pavers Continental Hardscape Systems, LLC jodi@continentalhardscape.com (303) 384-3399 Not Bidding Invited Mar 17, 2020 at 9:15 AM MDT Other

Landscape Singing Hills Landscape, Inc. aaron.fehr@singinghillsinc.com (303) 343-4100 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Landscape Cascade Design dba Denver Landscapes shane@denverlandscapes.com (720) 855-3964 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Landscape Matthews Landscape, Inc. matthlanddesign@aol.com (303) 693-1904 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Landscape Environmental Landworks Company, Inc. estimating@elciworks.com (303) 862-9480 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Landscape Environmental Landworks Company, Inc. estimating@environmental-landworks.com(303) 862-9480 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Landscape Colorado Designscapes tsommervold@designscapes.org (303) 721-9003 x120Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Landscape Consolidated Divisions, Inc. estimating@cdi-services.com (303) 471-1522 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Landscape Cascade Design dba Denver Landscapes info@denverlandscapes.com (720) 855-3964 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Landscape Watermark Landscapes greg.bobich@watermarklandscape.com (720) 431-4656 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Landscape Colorado Designscapes jbrister@designscapes.org (303) 749-5601 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Landscape Environmental Logistics, Inc. jennifer@envlogistics.com (303) 275-0661 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), Women 

Business Enterprise (WBE)

Landscape Singing Hills Landscape, Inc. kevin.haeflinger@singinghillsinc.com (303) 343-4100 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Landscape Metco Landscape, Inc. kassiac@metcolandscape.com (720) 369-5078 Not Bidding Viewed Mar 17, 2020 at 3:58 PM MDT

Landscape Peak N Prarie Landscape & Reclamation estimating@peaknprairie.com (720) 263-3400 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Landscape BrightView Landscape Service clperry@valleycrest.com (303) 805-6017 Undecided Invited Mar 6, 2020 at 3:40 PM MST Other, None

Landscape Landtech Contractors, Inc. kevino@landtechcontractors.com (303) 344-4465 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Landscape Lamborn Landscape Tree Care LLC lambornltc@comcast.net (720) 441-9595 Not Bidding Viewed Mar 17, 2020 at 3:59 PM MDT Small Business Enterprise (SBE)

Landscape Chapman Landscaping & Irrigation, LLC chapmanlandscape@yahoo.com (303) 287-3017 Undecided Invited Mar 12, 2020 at 9:17 AM MDT Disadvantaged Business Enterprise (DBE)

Landscape Bedder Spreaders nick@bedderspreaders.com (720) 288-1466 Not Bidding Viewed Mar 12, 2020 at 9:08 AM MDT Small Business Enterprise (SBE)

Landscape Bedder Spreaders nlamberton@bedderspreaders.com Not Bidding Viewed Mar 12, 2020 at 9:08 AM MDT Small Business Enterprise (SBE)

Landscape Bedder Spreaders nholladay@bedderspreaders.com (720) 288-1466 Not Bidding Invited Mar 12, 2020 at 9:07 AM MDT Small Business Enterprise (SBE)

Landscape Ascend Landscaping & Irrigation, Inc. mainoffice@ascendlandscaping.net (720) 685-3000 Undecided Invited Mar 12, 2020 at 9:01 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Landscape Ascend Landscaping & Irrigation, Inc. jevardhitch@ascendlandscaping.net (720) 685-3000 Undecided Invited Mar 12, 2020 at 9:01 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Landscape L 7 Contracting Inc office@l7contracting.com (720) 389-6211 Undecided Viewed Mar 6, 2020 at 3:40 PM MST

Landscape LMI Landscapes Inc. slynam@lmilandscapes.com (303) 294-9000 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Other

Millwork Modern Fixture Company, Inc. stephaniej@granitemarbledesigns.com (720) 822-1751 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Millwork Modern Fixture Company, Inc. waltmfc@gmail.com (303) 289-2921 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Millwork Modern Fixture Company, Inc. walt@modfixco.com Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Millwork Modern Fixture Company, Inc. joe@modfixco.com (303) 289-2921 Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Millwork Freelance Millwork mhornung@freelance-llc.com (720) 574-2704 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Millwork Freelance Millwork trosiere@freelancemillwork.com (303) 210-6205 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Millwork Freelance Millwork mwissell@freelance-llc.com Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Millwork Freelance Millwork trosiere@freelance-llc.com (303) 438-1612 x307Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Millwork Freelance Millwork estimating@freelance-llc.com (303) 438-1612 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Millwork Fastrac Building Supply dan@fastracsupply.com (719) 434-8670 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Millwork ISEC, Incorporated mehamilton@isecinc.com (303) 952-3983 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Millwork ISEC, Incorporated ammyers@isecinc.com (303) 790-1444 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Millwork ISEC, Incorporated ptmcmullen@isecinc.com (303) 952-5114 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Millwork Performance Woodworking dave@performancewoodworking.com (303) 227-9441 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Millwork Woodcraft Unlimited tgoulet@woodcraftunlimited.com (303) 778-9103 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Millwork J M Custom Cabinet Shop julio@jmcustomcabinets.net (303) 853-9767 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Millwork JK Concepts Inc. estimating@jkconcepts.net (303) 571-0672 x211Bidding Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Millwork Unknown Company estimating@conceptsmw.com Undecided Invited Mar 6, 2020 at 3:40 PM MST

Doors, Frames, & HardwareD. H. Pace Company, Inc. estimating@dhpace.com (816) 480-2600 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), None, Other

Doors, Frames, & HardwareColorado Doorways, Inc. bids@doorwaysinc.com (303) 291-0900 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE), None

Doors, Frames, & HardwareColorado Doorways, Inc. ray@doorwaysinc.com (303) 312-0312 Not Bidding Viewed Mar 9, 2020 at 11:10 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE), None

Doors, Frames, & HardwareMcKinney Door & Hardware bob_vanness@mckinneydoor.com (719) 543-3124 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Doors, Frames, & HardwareArchitectural Doors jerryo@archdoorsinc.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Doors, Frames, & HardwareArchitectural Doors mikec@archdoorsinc.com (303) 322-1410 x109Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Door Installation Fastrac Building Supply kyle@fastracsupply.com (720) 361-9776 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Door Installation D. H. Pace Company, Inc. estimatingcolorado@dhpace.com (303) 783-3667 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), None, Other
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Door Installation D. H. Pace Company, Inc. estimating@dhpace.com (816) 480-2600 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), None, Other

Door Installation D. H. Pace Company, Inc. tim.king@dhpace.com (303) 783-3667 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), None, Other

Door Installation Door Zone LLC doorzone@hotmail.com (720) 937-7605 Undecided Invited Mar 6, 2020 at 3:40 PM MST Other

Door Installation Mathias Lock & Key colinb@mathias-security.com (303) 598-3319 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Door Installation Mathias Lock & Key maddies@mathias-security.com (303) 573-9000 Bidding Invited Mar 26, 2020 at 12:23 PM MDT None

Door Installation Mathias Lock & Key michelec@mathias1901.com (303) 435-4643 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Door Installation Mathias Lock & Key maddies@mathias1901.com (303) 573-9000 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Door Installation Metro Door Specialists Inc. slosher@metrodoorspecialists.com (303) 475-8019 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Door Installation Mile High Constructors milehighconstructors@gmail.com (303) 883-0588 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Door Installation Fastrac Building Supply dan@fastracsupply.com (719) 434-8670 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Door Installation Fastrac Building Supply chrisr@fastracsupply.com (719) 434-8670 x13Bidding Invited Mar 6, 2020 at 3:40 PM MST Other

Door Installation Fastrac Building Supply eric_bosko@fastracsupply.com 7193023322 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Door Installation D. H. Pace Company, Inc. dan.kaech@dhpace.com (303) 358-5515 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), None, Other

Glass & Glazing Santa Fe Glass Inc. hunterw@santafe-glass.com (303) 777-4491 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Glass & Glazing Santa Fe Glass Inc. clintw@santafe-glass.com (303) 777-4491 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Glass & Glazing Santa Fe Glass Inc. bradm@santafe-glass.com (303) 777-4491 Bidding Invited Mar 6, 2020 at 3:40 PM MST Other

Glass & Glazing Architectural Aluminum Fab agarcia@aafusa.net (720) 532-0793 Undecided Invited Mar 12, 2020 at 8:56 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Glass & Glazing Ken Caryl Glass Inc. james@kcglassinc.com (303) 520-2451 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Glass & Glazing Colorado Window Systems, Inc. dusty@coloradowindowsystems.com (303) 227-0559 Not Bidding Viewed Mar 12, 2020 at 9:19 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Glass & Glazing Colorado Window Systems, Inc. april@coloradowindowsystems.com Not Bidding Invited Mar 12, 2020 at 9:19 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Glass & Glazing Colorado Window Systems, Inc. heidie@coloradowindowsystems.com (303) 227-0559 Not Bidding Invited Mar 12, 2020 at 9:19 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Glass & Glazing OfficeScapes lblackman@officescapes.com 3035227903 Bidding Viewed Mar 25, 2020 at 3:16 PM MDT Small Business Enterprise (SBE)

Glass & Glazing OfficeScapes marci@officescapes.com (303) 574-1115 Bidding Invited Mar 25, 2020 at 3:16 PM MDT Small Business Enterprise (SBE)

Glass & Glazing OfficeScapes ascott@officescapes.com (720) 417-9752 Bidding Viewed Mar 25, 2020 at 3:16 PM MDT Small Business Enterprise (SBE)

Glass & Glazing Horizon Glass dlenhart@horizonglass.net (303) 293-9377 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Glass & Glazing Workplace Resource rick.golden@wrcolo.com (303) 313-3337 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Glass & Glazing Metropolitan Glass, Inc. martyr@metroglass.com (303) 853-4527 Undecided Invited Mar 6, 2020 at 3:40 PM MST Other

Glass & Glazing EAP Glass Inc. kevinh@eapglass.net (303) 277-1015 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Glass & Glazing Denver Glass Interiors, Inc. jhodges@denverglassinteriors.com (303) 744-0350 Undecided Viewed Mar 6, 2020 at 3:40 PM MST None

Glass & Glazing Cutting Edge Glass cale@cuttingedgeglass.net (303) 287-2807 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Glass & Glazing Cutting Edge Glass jason@cuttingedgeglass.net (303) 287-2807 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST None

Glass & Glazing Workplace Resource mandy.balliet@wrcolo.com 303-313-3307 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Glass & Glazing Grand View Glass Company cbart@gvglassco.net (720) 627-8806 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Glass & Glazing Grand View Glass Company lkirby@gvglassco.net (303) 424-8022 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST None

Glass & Glazing Grand View Glass Company estimating@grandviewglasscolorado.com (303) 424-8022 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST None

Glass & Glazing Santa Fe Glass Inc. jesseg@santafe-glass.com (303) 777-4491 Bidding Invited Mar 6, 2020 at 3:40 PM MST Other

Glass & Glazing Ken Caryl Glass Inc. j.canerdy@kcglassinc.com (303) 791-3122 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Final Cleaning BOYLEN CLEANING SERVICES LLC alhexia@boylencleaningservices.com (720) 409-9565 Undecided Invited Mar 12, 2020 at 10:14 AM MDT Other

Final Cleaning Silverado Services LLC sbriscoe@earthlink.com (303) 771-7900 Undecided Invited Mar 12, 2020 at 10:14 AM MDT

Drywall Four Star Drywall tomas@fourstardrywall.com (303) 241-3956 Not Bidding Invited Mar 12, 2020 at 9:27 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Drywall Four Star Drywall nicolette@fourstardrywall.com Not Bidding Invited Mar 12, 2020 at 9:27 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Drywall Four Star Drywall marshell@fourstardrywall.com (303) 868-8304 Not Bidding Invited Mar 12, 2020 at 9:26 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Drywall Four Star Drywall erick@fourstardrywall.com Not Bidding Invited Mar 12, 2020 at 9:26 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Drywall Four Star Drywall erick@fourstarresidential.com (720) 773-8744 Not Bidding Invited Mar 12, 2020 at 9:26 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Drywall Spacecon, LLC cgraham@spacecon.com (303) 430-7333 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Drywall Spacecon, LLC bconn@spacecon.com (970) 204-4700 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Drywall Starr Painting & Drywall chris@starrpaint.com (303) 741-0773 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Drywall Starr Painting & Drywall anthony@starrgroup.org (303) 741-0773 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Drywall Starr Painting & Drywall ross@starrgroup.org (303) 741-0773 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Drywall Starr Painting & Drywall jesse@starrgroup.org Not Bidding Invited Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Drywall Starr Painting & Drywall chris@starrgroup.org Not Bidding Invited Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Drywall E & K danny.johnson@e-kco.com (303) 288-3300 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Drywall Heggem-Lundquist brian@heggem-lundquist.com (303) 775-0728 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Drywall Heggem-Lundquist rschamp@heggem-lundquist.com (303) 778-1373 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Drywall Delta Drywall Inc. rusty@deltadrywall.com (303) 292-9555 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Drywall Delta Drywall Inc. markking@deltadrywall.com (303) 292-9555 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Drywall Horizon Drywall kl@horizondrywall.com (303) 371-7520 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Drywall Interior Concepts tom@buildwell.com (303) 699-3300 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE)

Drywall Interior Concepts adriano@buildwell.com (303) 699-3300 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE)

Drywall Quality Carpentry Services, Inc. dvconstructionsvcs@gmail.com (303) 953-1354 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Other

Drywall Quality Carpentry Services, Inc. dking@qualitycarpentryco.com Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Drywall Quality Carpentry Services, Inc. mcconstructionsvcs@gmail.com (303) 953-1354 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Other

Drywall S&H Interiors Inc. hharmon@shinteriorsinc.com 3033680017 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Drywall S&H Interiors Inc. cschneider@shinteriorsinc.com (303) 368-0017 Not Bidding Invited Apr 2, 2020 at 10:14 AM MDT None

Drywall Accord Construction ferguson.barry@comcast.net (303) 550-0358 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Drywall Adroit Construction dave@adroitcc.com (720) 490-1922 Bidding Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)
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Drywall Adroit Construction renee@adroitcc.com Bidding Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Drywall Adroit Construction robert@adroitcc.com (719) 999-5619 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Drywall Adroit Construction dave@b2con.com (720) 490-1922 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Drywall Independent Construction LLP fernando@independentconstruction.net (303) 434-6961 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Drywall Independent Construction LLP ecastillo@independentconstruction.net (720) 436-2509 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Drywall Independent Construction LLP j.brumitt@independentconstruction.net (303) 918-6108 Bidding Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Drywall J & S Drywall Specialties, Inc. estimate@jsdrywallspecialties.com (720) 379-3304 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE)

Drywall J & S Drywall Specialties, Inc. emartinez@jsdrywallspecialties.com (720) 379-3304 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE)

Drywall J & S Drywall Specialties, Inc. estimates@jsdrywallspecialties.com (720) 379-3304 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE)

Drywall J & S Drywall Specialties, Inc. fmartinez@jsdrywallspecialties.com (720) 379-3304 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE)

Drywall J & S Drywall Specialties, Inc. jmartinez@jsdrywallspecialties.com (720) 379-3304 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE)

Drywall J & S Drywall Specialties, Inc. joelm1963@hotmail.com Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE)

Drywall ICI ewebster@icicolorado.com (303) 526-0855 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Drywall 579 Construction chris.j@579construction.com (970)208-9009 Bid Submitted Viewed Mar 12, 2020 at 8:43 AM MDT Women Business Enterprise (WBE)

Drywall 579 Construction thomas.v@579construction.com 970-216-1785 Bid Submitted Viewed Mar 12, 2020 at 8:43 AM MDT Women Business Enterprise (WBE)

Drywall 579 Construction lori.s@579construction.com (970) 208-9009 Bid Submitted Viewed Mar 12, 2020 at 8:43 AM MDT Women Business Enterprise (WBE)

Drywall 579 Construction daryl.b@579construction.com (970) 210-9975 Bid Submitted Viewed Mar 12, 2020 at 8:43 AM MDT Women Business Enterprise (WBE)

Drywall Aurora Building Co. jenny@aurorabldgco.com (303) 816-0220 Undecided Invited Mar 12, 2020 at 9:04 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Drywall Aurora Building Co. john@aurorabldgco.com (303) 697-1976 Undecided Invited Mar 12, 2020 at 9:04 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Drywall Aurora Bldg Company john@aurorabuildingco.com (303) 808-3733 Undecided Invited Mar 12, 2020 at 9:05 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

Drywall Bear Woman dee@bearwomanenterprises.com (720) 443-8009 Not Bidding Viewed Mar 12, 2020 at 9:05 AM MDT Disadvantaged Business Enterprise (DBE)

Drywall Four Star Drywall jesus@fourstardrywall.com (303) 238-5594 Not Bidding Viewed Mar 12, 2020 at 9:26 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Drywall Four Star Drywall lucero@fourstarresidential.com (720) 465-1917 Not Bidding Invited Mar 12, 2020 at 9:26 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Ceramic Tile Goodman Tile & Stone mike@goodmantileandstone.com (303) 960-6047 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Ceramic Tile Brekhus Tile & Stone, Inc. cricord@brekhustile.com (970) 820-7793 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Ceramic Tile Brekhus Tile & Stone, Inc. spolak@brekhustile.com (720) 257-7850 Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Ceramic Tile Brekhus Tile & Stone, Inc. kbrekhus@brekhustile.com (303) 494-9255 Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Ceramic Tile Holligan Tile Marble Inc. bill@holligantile.com (303) 936-6000 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE), None

Ceramic Tile Colorado Ceramic Tile, Inc. coloradotile@aol.com (303) 721-9198 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Ceramic Tile Marino Tile & Marble, Inc. jdavis@marinotile.com (719) 471-2857 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Ceramic Tile Ryan & Co. kevin@ryancoinc.net Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Acoustical Ceilings E & K roger.mullins@e-kco.com (303) 210-3240 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Acoustical Ceilings SRB Acoustics dan@srbacoustics.com (720) 364-2285 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST None

Acoustical Ceilings SRB Acoustics alfred@srbacoustics.com (303) 358-8928 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Acoustical Ceilings Razor Acoustics & Specialties, LLC. estimating@razorsp.com (303) 842-9150 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Acoustical Ceilings E & K charlie.mau@e-kco.com (303) 288-3300 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Acoustical Ceilings E & K danny.johnson@e-kco.com (303) 288-3300 Undecided Invited Mar 24, 2020 at 10:22 AM MDT None

Acoustical Ceilings Heartland Acoustics & Interiors estimatingco@heartland-acoustics.com (303) 694-6611 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Acoustical Ceilings Innovative Interiors & Construction mattd@iic.bz (303) 922-3500 x15Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Acoustical Ceilings Innovative Interiors & Construction chrish@iic.bz (303) 922-3500 x300Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Acoustical Ceilings Innovative Interiors & Construction erniej@iic.bz (303) 922-3500 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Acoustical Ceilings Innovative Interiors & Construction logans@iic.bz (303) 922-3500 x14Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Acoustical Ceilings General Ceiling & Partitions chris@gcpinc.net (719) 574-6450 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST

Acoustical Ceilings HANG EM HIGH Acoustical douglas_danielson@hotmail.com (303) 514-9994 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring Gary Leimer, Inc. dahl@garyleimer.com (303) 297-9261 Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Flooring Acierno & Co. george@aciernocompany.com (303) 839-1448 x104Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Flooring ReSource Colorado gsapper@resourcecolorado.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST Historically Underutilized Business (HUB), Small Business Enterprise (SBE), None

Flooring ReSource Colorado bneyman@resourcecolorado.com (303) 756-7100 Bidding Invited Mar 6, 2020 at 3:40 PM MST Historically Underutilized Business (HUB), Small Business Enterprise (SBE), None

Flooring ReSource Colorado probison@resourcecolorado.com (303) 756-7100 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Historically Underutilized Business (HUB), Small Business Enterprise (SBE), None

Flooring Gary Leimer, Inc. asulley@garyleimer.com (303) 297-9261 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Flooring AAA Reliable Carpet And Concrete Serviceaaareliablecarpet@outlook.com (720) 989-3321 Not Bidding Invited Mar 12, 2020 at 8:44 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Flooring Mountain States Flooring mountainstateflooring@gmail.com 303-815-8707 Undecided Invited Mar 12, 2020 at 9:47 AM MDT

Flooring Next Generation Surfaces kevin@nextgenerationsurfaces.com (303) 789-5240 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring Next Generation Surfaces stacy@nextgenerationsurfaces.com (303) 789-5240 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring Next Generation Surfaces carl@nextgenerationsurfaces.com (303) 789-5240 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring Next Generation Surfaces roger@nextgenerationsurfaces.com (303) 789-5240 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring Next Generation Surfaces jeff@nextgenerationsurfaces.com (303) 789-5240 x5 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring Next Generation Surfaces jgriffin@nextgenerationsurfaces.com 7202786516 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring New Flooring Horizons, LLC sales@newflooringhorizons.com 303-955-8505 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Disabled Veteran Business Enterprise (DVBE), Historically Underutilized Business (HUB), Disadvantaged Business Enterprise 

(DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Other

Flooring Commercial Flooring Services Corporate Interiorsmbentien@cfs-ci.com (720) 226-5328 Undecided Viewed Mar 6, 2020 at 3:40 PM MST None

Flooring Commercial Flooring Services Corporate Interiorshharwood@cfs-ci.com (720) 693-6246 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Flooring Commercial Flooring Specialists Inc. becky@cfsfloor.com (303) 279-1708 Not Bidding Invited Apr 10, 2020 at 8:25 AM MDT Small Business Enterprise (SBE)

Flooring Commercial Flooring Specialists Inc. mark@cfsfloor.com (303) 279-1708 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring Floorz nbryant@osfloorz.com (303) 574-0777 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Other

Flooring Floorz tcatterall@osfloorz.com (313) 399-4858 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Other

Flooring Spectra Contract Flooring mike.deloney@spectracf.com (720) 258-1424 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Flooring Advanced Flooring Solution ekitchings@afsllc.com (303) 996-5517 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Flooring Advanced Flooring Solution mmeyer@afsllc.com (303) 996-5508 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Flooring Commercial Flooring Services jfoley@cfs-ci.com (720) 287-5306 Bid Submitted Viewed Mar 6, 2020 at 4:22 PM MST Small Business Enterprise (SBE)

Flooring Commercial Flooring Services jgill@cfs-ci.com Bid Submitted Viewed Mar 6, 2020 at 4:22 PM MST Small Business Enterprise (SBE)
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Flooring Commercial Flooring Services mbentien@cfs-ci.com (720) 226-5328 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring Commercial Flooring Services corey@commflooring.com (303) 289-4462 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Flooring Gary Leimer, Inc. gabe@garyleimer.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Flooring Elements kmcginness@workplaceelements.com (720) 961-0137 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Flooring Elements dereke@workplaceelements.com (720) 961-0162 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Flooring Elements flooringbids@workplaceelements.com Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Flooring AAA Reliable Carpet And Concrete Servicer.p.garcia5745@gmail.com (720) 989-3321 Not Bidding Viewed Mar 12, 2020 at 8:44 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Painting Lessar Painting accounting@lessarpainting.com Bidding Invited Mar 6, 2020 at 3:40 PM MST

Painting Starr Painting & Drywall alexander@starrpaint.com Not Bidding Invited Mar 12, 2020 at 9:31 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Painting Dynamic Painting terryh@dynamicpaintingco.com (303) 920-3238 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Painting Budget Painting estimates@budgetpaintingonline.com (303) 779-1464 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Painting Browne Brothers Painting rob@brownebrothers.net (303) 623-3104 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Other

Painting Browne Brothers Painting tim@brownebrothers.net (303) 623-3104 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Other

Painting Ladder & Can ladder.can@gmail.com 303-907-1703 Undecided Invited Mar 12, 2020 at 9:40 AM MDT

Painting Gonzales Custom Painting gcpinc@comcast.net (303) 791-0036 Undecided Invited Mar 12, 2020 at 9:30 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Painting Bear Woman dee@bearwomanenterprises.com (720) 443-8009 Not Bidding Viewed Mar 12, 2020 at 9:06 AM MDT Disadvantaged Business Enterprise (DBE)

Painting Adroit Construction dave@b2con.com (720) 490-1922 Undecided Viewed Mar 12, 2020 at 8:46 AM MDT Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Painting Adroit Construction robert@adroitcc.com (719) 999-5619 Undecided Invited Mar 12, 2020 at 8:46 AM MDT Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Painting Adroit Construction dave@adroitcc.com (720) 490-1922 Undecided Viewed Mar 12, 2020 at 8:46 AM MDT Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Painting Adroit Construction renee@adroitcc.com Undecided Invited Mar 12, 2020 at 8:46 AM MDT Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Painting Primera Painting LLC john.anaya@primerapainting.com (303) 632-8855 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Painting Global Classic Painting, Inc. globalclassicpainting@yahoo.com (720) 384-3746 Undecided Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Painting Brighten Up Painting Restoration, LLC bids@brightenpainting.com (720) 629-8387 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Painting Emerald Isle Painting info@emeraldislepainting.com (303) 322-4753 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Painting Shaker Painting, Inc. travis@shakerpainting.com (303) 330-5254 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Painting Shaker Painting, Inc. edg@shakerpainting.com (303) 946-8658 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Painting Advanced Painting and Decorating tony@advancedpaintingdecorating.com (720) 621-6113 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Painting National Coatings, Inc. r.butcher@nationalcoatingsinc.com (303) 825-0155 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), None

Painting CPC Painting cpcpainting@msn.com (303) 948-5276 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Painting Mountain High Painting Co. blaycock@ackconstruction.com (719) 570-6063 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Painting Cornerstone Coatings pbaca@cornerstonepainting.com 720-904-8744 Bid Submitted Viewed Mar 24, 2020 at 1:27 PM MDT Small Business Enterprise (SBE)

Painting Cornerstone Coatings mwinans@cornerstonepainting.com (720) 904-8744 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Painting Cornerstone Coatings lepifano@cornerstonepainting.com (720) 904-8744 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Painting Cornerstone Coatings logden@cornerstonepainting.com (720) 904-8744 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Painting Cornerstone Coatings dtolmachev@cornerstonepainting.com (720) 904-8744 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Painting Cornerstone Coatings amartinez@cornerstonepainting.com (720) 904-8744 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Painting Cornerstone Coatings ttaylor@cornerstonepainting.com (720) 904-8744 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Painting Cornerstone Coatings mhuskey@cornerstonepainting.com Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Painting Drywall Services Inc. alyssa@drywallservices.net (720) 732-7339 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Other, None

Painting Pats Painting pat.pats.painting@gmail.com (303) 347-1528 Undecided Viewed Mar 6, 2020 at 3:40 PM MST None

Painting Trujillo Special Coatings charles@teamtrujillo.com (303) 988-3326 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Painting Loverns, Inc. estimating@lovernsinc.com (719) 520-1100 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Painting Lessar Painting troy@lessarpainting.com (303) 400-6150 x2 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Painting Heggem-Lundquist rschamp@heggem-lundquist.com (303) 778-1373 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Painting Heggem-Lundquist brian@heggem-lundquist.com (303) 775-0728 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE)

Painting Raymonds Painting & Decorating greg@raymondspaintinginc.com Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Painting Raymonds Painting & Decorating estevan@raymondspaintinginc.com (303) 458-0303 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Painting M & M Painting and Sandblasting marvin@mm-painting.com (970) 532-5200 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Painting Quality Linings & Painting, Inc. jason@qlapi.com 3033071313 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

Painting Quality Linings & Painting, Inc. jayz1973@gmail.com (970) 893-0739 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

Painting Quality Linings & Painting, Inc. estimating@qlapi.com (303) 307-1313 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

Painting Turman Commercial Painters jstaggs@turmaninc.com (800) 455-9091 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Painting Turman Commercial Painters rpatterson@turmaninc.com (800) 455-9091 x218Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Painting Gallery Painting erica@gallerypaintinginc.com (505) 839-1700 Undecided Invited Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE), Small Business Enterprise (SBE)

Painting Kinnards Painting, Inc. kinnard@kinnardspainting.com (303) 399-3162 x30391Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Painting Starr Painting & Drywall tessa@starrgroup.org (303) 741-0773 Not Bidding Invited Mar 12, 2020 at 9:31 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Painting Starr Painting & Drywall ross@starrgroup.org (303) 741-0773 Not Bidding Viewed Mar 12, 2020 at 9:31 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Painting Starr Painting & Drywall jesse@starrgroup.org Not Bidding Invited Mar 12, 2020 at 9:31 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Painting Starr Painting & Drywall jeffjohnson@starrgroup.org (303) 741-0773 Not Bidding Invited Mar 12, 2020 at 9:31 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Painting Starr Painting & Drywall chris@starrgroup.org Not Bidding Invited Mar 12, 2020 at 9:31 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Painting Starr Painting & Drywall chris@starrpaint.com (303) 741-0773 Not Bidding Invited Mar 12, 2020 at 9:31 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Painting Starr Painting & Drywall anthony@starrgroup.org (303) 741-0773 Not Bidding Invited Mar 12, 2020 at 9:31 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Specialties Colorado Specialties estimating@coloradospecialties.com (303) 595-9627 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Specialties Stan Mar, Inc. stan-mar@att.net (303) 296-5555 Undecided Viewed Mar 12, 2020 at 10:02 AM MDT

Specialties Interior Concepts office@buildwell.com (303) 699-3330 Bidding Invited Mar 12, 2020 at 9:35 AM MDT Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE)

Specialties Interior Concepts tom@buildwell.com (303) 699-3300 Bidding Viewed Mar 12, 2020 at 9:35 AM MDT Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE)

Specialties Icon Specialties tom@icon-specialties.com (303) 547-6390 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)
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Specialties Inpro Corporation mwood@inprocorp.com 800.222.5556 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), None

Specialties Inpro Corporation invitationtobid@inprocorp.com (800) 222-5556 Bidding Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), None

Specialties PENN Quick Specialties cindy.pennquick@msn.com (303) 809-1656 Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE)

Specialties PENN Quick Specialties bmunn.pennquick@msn.com (303) 598-1900 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE)

Specialties PENN Quick Specialties pennquick@msn.com (303) 809-2456 Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE)

Specialties Division 10 Sales qwhitaker@division10sales.com (704) 312-1385 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Other

Specialties Division 10 Sales gnewhook@division10sales.com (704) 644-5913 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Other

Specialties Dynamic Specialties info@dynamicspecialties.net (970) 663-0363 Undecided Invited Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE), Other

Specialties Dynamic Specialties estimating@dynamicspecialties.net (970) 663-0377 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Women Business Enterprise (WBE), Other

Specialties Associated Building Specialties, Inc. estimating@abscolorado.com (303) 293-2096 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), None

Specialties Interior Concepts adriano@buildwell.com (303) 699-3300 Bidding Invited Mar 12, 2020 at 9:35 AM MDT Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE)

Specialties Stan Mar, Inc. dw@stanmarinc.com (303) 296-5555 Undecided Invited Mar 12, 2020 at 10:02 AM MDT

Signage The VISUAL Edge Signs & Design, Inc. tim@thevisualedgesigns.com (303) 407-0390 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Women Business Enterprise (WBE)

Signage SignWorks, LLC djsignworks@comcast.net (303) 751-9645 Bid Submitted Viewed Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE)

Signage Colorado Sign Systems mk@cosignsystems.com Undecided Invited Mar 12, 2020 at 10:14 AM MDT Women Business Enterprise (WBE)

Signage Schlosser Signs, Inc. patrick@schlossersigns.com (970) 593-1334 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE), None

Signage SignARama yager@signaramadtc.com (720) 710-8610 Bid Submitted Viewed Mar 12, 2020 at 10:14 AM MDT Other

Signage SignARama kathie@signaramadtc.com (303) 721-8803 Bid Submitted Viewed Mar 12, 2020 at 10:14 AM MDT Other

Signage SignWorks, LLC suzanne@indianapolissignworks.com (317) 709-4967 Bid Submitted Invited Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE)

Signage Unknown Company rwilson@jonessign.com Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT

Signage RMS Sign Company nick@rmssigns.com (719) 391-1829 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT

Signage RMS Sign Company assistant@rmssigns.com (719) 391-1829 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT

Signage Art Form Signs and Lighting, Inc. diannek@artformsigns.com (303) 975-4641 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Signage Art Form Signs and Lighting, Inc. lindsayb@artformsigns.com (303) 975-4641 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Signage Art Form Signs and Lighting, Inc. lindsayk@artformsigns.com (303) 975-4641 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Audio Visual Audio Visual Innovations, Inc. / AVI-SPL david.lewis@avispl.com (303) 887-3088 Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Small Business Enterprise (SBE), None

Audio Visual King Systems LLC robert.seabourne@kingsystemsllc.com (303) 410-0924 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Audio Visual King Systems LLC troy.orner@kingsystemsllc.com (303) 410-0924 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Audio Visual King Systems LLC nicci.moralez@kingsystemsllc.com (303) 410-0924 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Audio Visual Ford Audio-Video Systems, LLC. d/b/a Ford AVlevij@fordav.com 720-951-9454 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Women Business Enterprise (WBE)

Audio Visual Elements tmarr@workplaceelements.com Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Women Business Enterprise (WBE)

Audio Visual Ford Audio-Video Systems, LLC. d/b/a Ford AVheywr@fordav.com (303) 474-2056 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Women Business Enterprise (WBE)

Audio Visual  Audio Fidelity Communications Corporation dba Whitlockbernardoa@whitlock.com (720) 420-7267 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT None

Audio Visual E2 Optics, LLC justin.entingh@e2optics.com 866-973-1507 Bid Submitted Viewed Mar 12, 2020 at 11:05 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Audio Visual Ford Audio-Video Systems, LLC. d/b/a Ford AVbootg@fordav.com 303-474-2021 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Women Business Enterprise (WBE)

Audio Visual Elements kccraig@workplaceelements.com (720) 961-0198 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Women Business Enterprise (WBE)

Audio Visual AVI-SPL jon.pope@avispl.com (303) 792-3090 Undecided Invited Mar 12, 2020 at 10:14 AM MDT None, Other

Audio Visual Whitlock anthony.pratt@whitlock.com 7204207270 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT None

Audio Visual Whitlock bobelam@whitlock.com (970) 367-6265 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT None

Audio Visual Tier2Tek Ltd. sabbir.ather@tier2tek.com (720) 722-2387 Undecided Invited Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE)

Audio Visual E2 Optics, LLC jeff.pyle@e2optics.com (866) 973-1507 Bid Submitted Viewed Mar 12, 2020 at 11:05 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Audio Visual E2 Optics, LLC doug.hodges@e2optics.com (303) 565-5394 Bid Submitted Viewed Mar 12, 2020 at 11:05 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Audio Visual E2 Optics, LLC kristi@e2optics.com (303) 388-3395 Bid Submitted Invited Mar 12, 2020 at 11:05 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Audio Visual E2 Optics, LLC suzanna.jones@e2optics.com Bid Submitted Viewed Mar 12, 2020 at 11:05 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Audio Visual Elements technology@workplaceelements.com Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Women Business Enterprise (WBE)

Window Treatment Blinds Couture ann@jessicarosecouture.com (720) 729-0091 Undecided Invited Mar 25, 2020 at 4:09 PM MDT Women Business Enterprise (WBE)

Window Treatment Premier Commercial Interiors, Inc. austinj@pciwindowcoverings.com (303) 466-8575 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small Business Enterprise (SBE), Disadvantaged 

Business Enterprise (DBE)

Window Treatment Lu-Tek Inc. nick.scalise@lu-tek.com (303) 650-6000 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Minority 

Business Enterprise (MBE)

Window Treatment Lu-Tek Inc. derek@lu-tek.com (303) 650-6000 Bidding Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Minority 

Business Enterprise (MBE)

Window Treatment Lu-Tek Inc. cjames@lu-tek.com (303) 650-6000 Bidding Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Minority 

Business Enterprise (MBE)

Window Treatment Interior Concepts tom@buildwell.com (303) 699-3300 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE)

Window Treatment Roberts Drapery Inc. brilliantwindows@robertsdrapery.com (303) 934-4599 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Window Treatment Roberts Drapery Inc. madisonl@robertsdrapery.com (303) 934-4599 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Window Treatment Roberts Drapery Inc. pamm@robertsdrapery.com (303) 934-4599 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Window Treatment Roberts Drapery Inc. robinw@robertsdrapery.com (303) 934-4599 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Window Treatment CCI Shading Systems, Inc jon@ccishadingsystems.com (303) 494-5811 Bidding Invited Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE), None

Window Treatment Blinds Couture taylor@jessicarosecouture.com 7207290091 Undecided Viewed Mar 25, 2020 at 4:07 PM MDT Women Business Enterprise (WBE)

Window Treatment Aros will.w@arosllc.com (970) 283-7601 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Window Treatment Aros jeremy@arosllc.com (970) 235-2372 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Window Treatment Inpro Corporation invitationtobid@inprocorp.com (800) 222-5556 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), None

Window Treatment Blind Shine sstroede@blindshine.net (303) 373-9934 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Window Treatment Blind Shine llkarlis@blindshine.net (303) 373-9934 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Window Treatment CCI Shading Systems, Inc lance@ccishadingsystems.com (303) 494-5811 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE), None
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Window Treatment CCI Shading Systems, Inc thea@ccishadingsystems.com (303) 494-5811 x202Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE), None

Window Treatment CCI Shading Systems, Inc estimating@ccishadingsystems.com (303) 494-5811 Bidding Invited Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE), None

Sound Masking ADI Workplace Acoustics mary@adiacoustics.com (303) 989-9700 Undecided Viewed Mar 25, 2020 at 3:27 PM MDT

Sound Masking ADI Workplace Acoustics steve@adiacoustics.com (303) 989-9700 Undecided Viewed Mar 25, 2020 at 3:27 PM MDT

Sound Masking Margenau & Associates afaleck@margenauassoc.com (303) 521-0477 Not Bidding Viewed Mar 25, 2020 at 3:27 PM MDT Other

Access Control Team LINX zjensen@teamlinx.com (303) 513-4146 Undecided Invited Mar 16, 2020 at 5:15 PM MDT None

Access Control VideoTronix Inc DBA VTI Security kris.chilton@vtisecurity.com (720) 279-3036 Bid Submitted Viewed Mar 16, 2020 at 5:15 PM MDT None

Access Control Convergint Technologies chad.ferguson@convergint.com (303) 909-2273 Not Bidding Viewed Mar 16, 2020 at 5:15 PM MDT Disadvantaged Business Enterprise (DBE), Other, None

Access Control Convergint Technologies curt.gillis@convergint.com (303) 932-0757 Not Bidding Viewed Mar 16, 2020 at 5:15 PM MDT Disadvantaged Business Enterprise (DBE), Other, None

Access Control Convergint Technologies rob.phillips@convergint.com Not Bidding Invited Mar 16, 2020 at 5:15 PM MDT Disadvantaged Business Enterprise (DBE), Other, None

Access Control Team LINX dallen@teamlinx.com (303) 961-9328 Undecided Invited Mar 16, 2020 at 5:15 PM MDT None

Access Control Team LINX alexjohnson@teamlinx.com (303) 576-7210 Undecided Invited Mar 16, 2020 at 5:15 PM MDT None

Access Control VideoTronix Inc DBA VTI Security ron.kaczar@vtisecurity.com (720) 382-1416 Bid Submitted Viewed Mar 16, 2020 at 5:15 PM MDT None

Access Control Key-Rite Security dheiser@key-rite.com (720) 616-0454 Undecided Invited Mar 16, 2020 at 5:15 PM MDT

Access Control E2 Optics, LLC casey@e2optics.com (303) 810-7781 Not Bidding Invited Mar 16, 2020 at 5:15 PM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Access Control E2 Optics, LLC doug.hodges@e2optics.com (303) 565-5394 Not Bidding Viewed Mar 16, 2020 at 5:15 PM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Access Control E2 Optics, LLC christopher.wilson@e2optics.com (720) 300-1771 Not Bidding Viewed Mar 16, 2020 at 5:15 PM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Access Control E2 Optics, LLC tom.owens@e2optics.com (866) 973-1507 Not Bidding Viewed Mar 16, 2020 at 5:15 PM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Access Control Team LINX agonzalez@teamlinx.com (303) 808-6038 Undecided Invited Mar 16, 2020 at 5:15 PM MDT None

Access Control Team LINX kbeckey@teamlinx.com (303) 307-3669 Undecided Invited Mar 16, 2020 at 5:15 PM MDT None

Elevators Schindler Elevator Corporation marcos.varela@us.schindler.com (303) 262-6134 Undecided Invited Mar 13, 2020 at 11:29 AM MDT None, Other

Elevators Schindler Elevator Corporation jay.ferguson@schindler.com (720) 376-0052 Undecided Viewed Mar 13, 2020 at 11:29 AM MDT None, Other

Elevators KONE Inc. matt.utrevis@kone.com (314) 239-2561 Bid Submitted Viewed Mar 16, 2020 at 9:24 AM MDT Other, None

Elevators Thyssenkrupp Elevator Corporation bryan.jongewaard@thyssenkrupp.com (720) 274-3461 Not Bidding Invited Mar 13, 2020 at 11:29 AM MDT None, Other

Elevators Thyssenkrupp Elevator Corporation chris.perlinger@thyssenkrupp.com (720) 274-3494 Not Bidding Invited Mar 13, 2020 at 11:29 AM MDT None, Other

Elevators Thyssenkrupp Elevator Corporation leann.joslin@thyssenkrupp.com (720) 274-3481 Not Bidding Viewed Mar 13, 2020 at 11:29 AM MDT None, Other

Elevators Thyssenkrupp Elevator Corporation devin.linden@thyssenkrupp.com (720) 289-2256 Not Bidding Viewed Mar 13, 2020 at 11:29 AM MDT None, Other

Elevators KONE Inc. kristin.bieberly@kone.com (720) 829-8120 Bid Submitted Viewed Mar 16, 2020 at 8:56 AM MDT Other, None

Elevators Minnesota Elevator, Inc. chris.becker@meiusa.com (303) 956-7639 Undecided Invited Mar 13, 2020 at 11:29 AM MDT None

Elevators Otis Elevator Company timothy.thompson@otis.com (303) 356-8457 Undecided Viewed Mar 13, 2020 at 11:29 AM MDT None, Other

Elevators Otis Elevator Company kelly.walker@otis.com (303) 298-9300 Undecided Viewed Mar 13, 2020 at 11:29 AM MDT None, Other

Elevator Cab Finishes Cobalt Cabs trinker@blueskycabs.net (303) 886-4560 Undecided Invited Mar 13, 2020 at 11:29 AM MDT Small Business Enterprise (SBE)

Elevator Service/ModernizationMinnesota Elevator, Inc. marshal.steves@meiusa.com (303) 594-4740 Undecided Invited Mar 13, 2020 at 11:29 AM MDT None

Elevator Service/ModernizationDenver Elevator Company pkeefe@denverelevator.com Undecided Invited Mar 13, 2020 at 11:29 AM MDT

Elevator Service/ModernizationColorado Elevator Solutions scott@coloradoelevatorsolutions.com (303) 789-9790 Undecided Invited Mar 13, 2020 at 11:29 AM MDT

Elevator Service/ModernizationCustom Contract Elevator Solutions destiny@ccelevatorsolutions.com (720) 219-3828 Bidding Viewed Mar 13, 2020 at 11:29 AM MDT Women Business Enterprise (WBE)

Elevator Service/ModernizationCustom Contract Elevator Solutions jim@ccelevatorsolutions.com 3037186210 Bidding Viewed Mar 13, 2020 at 11:29 AM MDT Women Business Enterprise (WBE)

Elevator Service/ModernizationCustom Contract Elevator Solutions brian@ccelevatorsolutions.com 7208373514 Bidding Viewed Mar 13, 2020 at 11:29 AM MDT Women Business Enterprise (WBE)

Elevator Service/ModernizationMinnesota Elevator, Inc. chris.becker@meiusa.com (303) 956-7639 Undecided Invited Mar 13, 2020 at 11:29 AM MDT None

Mechanical Walrath Corporation luis@comanchesconst.com (303) 365-1151 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

Mechanical Apollo Sheet Metal, Inc. dba Apollo Mechanical Contractors, Inc.james.demattee@apollomech.com (303) 288-4546 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE)

Mechanical Walrath Corporation dhuff@airpurificationcompany.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

Mechanical Walrath Corporation ray@fortunatoinsulation.com (303) 422-6383 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

Mechanical Walrath Corporation matt@maddisonmechanical.com (303) 862-5319 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

Mechanical Walrath Corporation josh@jcormech.com (303) 271-9787 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

Mechanical Walrath Corporation lou.franzen@walrathhvac.com (720) 641-2016 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

Mechanical Walrath Corporation dan.ostrom@walrathhvac.com (303) 232-4343 Bidding Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

Mechanical Walrath Corporation ben.franzen@walrathhvac.com (303) 232-1007 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

Mechanical UPM Mechanical LLC jmcallister@upmmechanical.com (720) 936-0658 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE)

Mechanical UPM Mechanical LLC nate@upmmechanical.com (303) 426-3900 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE)

Mechanical Synergy Mechanical Services Inc. pi@synergymechanical.net Undecided Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Mechanical Synergy Mechanical Services Inc. tim@synergymechanical.net (720) 670-8247 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Mechanical Synergy Mechanical Services Inc. micah@synergymechanical.net (720) 427-7789 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Mechanical JCOR Mechanical josh@jcormech.com (303) 271-9787 Undecided Viewed Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Mechanical JCOR Mechanical cody@jcormech.com (303) 271-9787 Undecided Viewed Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Mechanical JCOR Mechanical brian@jcormech.com (303) 271-9787 Undecided Viewed Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Mechanical JCOR Mechanical jacque@jcormech.com (303) 271-9787 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Mechanical Enhanced Mechanical Systems russellk@enhancedmechanical.com (719) 632-0423 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Mechanical Enhanced Mechanical Systems davidp@enhancedmechanical.com (719) 632-0423 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Mechanical Unknown Company bids@clearcreekmechanical.com Undecided Invited Mar 6, 2020 at 3:40 PM MST

Mechanical Trautman & Shreve, Inc. mswartz@trautman-shreve.com (303) 295-1414 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Mechanical Trautman & Shreve, Inc. dstrawn@vigilip.com (480) 440-7025 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Mechanical Trautman & Shreve, Inc. ssampair@trautman-shreve.com (303) 918-1351 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Mechanical Trautman & Shreve, Inc. sashley@trautman-shreve.com (303) 308-4271 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Mechanical Trautman & Shreve, Inc. proposals@trautman-shreve.com (303) 308-4242 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Mechanical Trautman & Shreve, Inc. dostrom@trautman-shreve.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Mechanical Trautman & Shreve, Inc. mvigil@trautman-shreve.com (720) 394-0640 Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Mechanical Trautman & Shreve, Inc. gwortman@trautman-shreve.com (303) 295-1414 x127Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Mechanical Frontier Mechanical, Inc. estimates@frontiermech.net (303) 806-5400 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Mechanical Braconier Mechanical & Plumbing Servicespauldense@braconier.com (303) 777-3037 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Mechanical Braconier Mechanical & Plumbing Servicesestimating@braconier.com (303) 777-3037 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Mechanical ProCraft Mechanical, Inc. kevin.parrot@procraftmech.com (303) 591-5119 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Other

Mechanical ProCraft Mechanical, Inc. frank.sears@procraftmech.com (303) 952-8709 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Mechanical Legacy Mechanical Inc. robryan@legacy-mechanical.com (720) 898-3446 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None
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Fire Protection Scandaliato Design Group bryan@veritasfire.com Not Bidding Invited Mar 12, 2020 at 9:59 AM MDT Disadvantaged Business Enterprise (DBE)

Fire Protection Scandaliato Design Group kerry@veritasfire.com (303) 985-3300 Not Bidding Viewed Mar 12, 2020 at 9:59 AM MDT Disadvantaged Business Enterprise (DBE)

Fire Protection Extreme Fire Protection gregs@extremefp.com (303) 389-9910 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Fire Protection Frontier Fire Protection LLC estimating@frontierfireprotection.com (303) 629-0221 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Fire Protection Arapahoe Fire Protection, Inc. gabe@arapahoefire.com (303) 366-4905x170Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Fire Protection Arapahoe Fire Protection, Inc. jared@arapahoefire.com (303) 366-4905 x330Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Fire Protection Arapahoe Fire Protection, Inc. erik@arapahoefire.com (303) 366-4905 x240Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Fire Protection Performance Fire Protection Inc bob@performancefirepro.com (303) 505-6482 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Other

Fire Protection Martinez Fire Protection john@martinezfireprotection.com Undecided Invited Mar 6, 2020 at 3:40 PM MST

Fire Protection AAA Fire Protection derek@aaa-fireprotection.com (817) 733-6823 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Fire Protection AAA Fire Protection damon@aaa-fireprotection.com (303) 340-3473 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Fire Protection Elevation Fire Protection, LLC nic@elevationfireprotection.com (720) 382-9669 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), None

Fire Protection Elevation Fire Protection, LLC zachary@elevationfireprotection.com Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), None

Fire Protection Martinez Fire Protection de@martinezfireprotection.com 303-621-5915 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

Fire Protection Diamond Fire Protection Co. Inc. melissa@diamondfireprotection.com (303) 762-7570 Bid Submitted Viewed Mar 12, 2020 at 9:22 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Fire Protection Diamond Fire Protection Co. Inc. trevor@diamondfireprotection.com (720) 203-9982 Bid Submitted Invited Mar 12, 2020 at 9:22 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Fire Protection Diamond Fire Protection Co. Inc. brad@diamondfireprotection.com (720) 203-9982 Bid Submitted Invited Mar 12, 2020 at 9:22 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Plumbing Diamond Plumbing gene@diamondplumbing.co (303) 964-9929 Undecided Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Plumbing Cronen Plumbing & Heating cronenplumbing@hotmail.com (303) 937-8369 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Plumbing B & E Plumbing beplumbingllc@gmail.com (303) 656-3009 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Plumbing Mechanical Solutions Inc. bmccall@msicolorado.com (303) 789-1700 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST

Historically Underutilized Business (HUB), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), Women 

Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Plumbing Mechanical Solutions Inc. cziegler@msicolorado.com (303) 808-6641 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Historically Underutilized Business (HUB), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), Women 

Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Plumbing Clearwater Mechanical tex@clearwatermech.com (720) 616-9395 Undecided Invited Mar 6, 2020 at 3:40 PM MST

Plumbing Aegis Plumbing tom@aegisplumbing.com (303) 847-6494 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE)

Plumbing Medusa Plumbing medusaplumbing@gmail.com 720-481-6731 Undecided Invited Mar 12, 2020 at 9:44 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Other

Plumbing Medusa Plumbing salvadorsubia91@gmail.com 7204810398 Undecided Viewed Mar 12, 2020 at 9:44 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Other

Plumbing Medusa Plumbing xrab04@gmail.com 7204816731 Undecided Invited Mar 12, 2020 at 9:44 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Other

Plumbing Diamond Plumbing gene@diamondplumbing.co (303) 964-9929 Undecided Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Minority Business Enterprise (MBE), Disadvantaged Business Enterprise (DBE)

Plumbing Diamond Plumbing dp@diamondplumbing.co (303) 964-9929 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Minority Business Enterprise (MBE), Disadvantaged Business Enterprise (DBE)

Plumbing Quality Mechanical Systems quality@qualitymech.net (303) 393-6682 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Plumbing General Plumbing Services davemontoya@gmail.com (303) 522-0677 Undecided Invited Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

Plumbing Olson Plumbing Heating michaelfullman@olsonph.com (719) 635-3563 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Plumbing Olson Plumbing Heating johnhill@olsonph.com (719) 635-3563 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Plumbing Craig Mechanical Systems Inc. craig@craigmechanicalsystemsinc.net (720) 641-1270 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Plumbing Mountain AIRE Mechanical, LLC ian@mtnairemech.com (720) 984-4717 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Plumbing Zastrow Plumbing Services zster@zpsinc.net (303) 733-6554 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Plumbing Denver Commercial Plumbing, Inc dcp.djohnson@ultrasys.net (303) 762-1270 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

Plumbing CCI Plumbing & Heating, Inc. april@cciplumbing.com (303) 233-8199 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

Plumbing Foster Plumbing amycarnrick@gmail.com (720) 382-4858 Bidding Invited Mar 17, 2020 at 12:14 PM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Plumbing Foster Plumbing fosterplumbingestimates@gmail.com (720) 701-0115 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Plumbing JCOR Mechanical trent@jcormech.com (303) 271-9787 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Plumbing JCOR Mechanical josh@jcormech.com (303) 271-9787 Bidding Invited Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Plumbing JCOR Mechanical cody@jcormech.com (303) 271-9787 Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Plumbing JCOR Mechanical jacque@jcormech.com (303) 271-9787 Bidding Invited Mar 6, 2020 at 3:40 PM MST

Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Minority 

Business Enterprise (MBE)

Plumbing Plumbing Specialists psiplumbing@live.com (303) 456-8622 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

HVAC Clear Creek Mechanical j.lamont@clearcreekmechanical.com (303) 287-8128 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

HVAC Standard Mechanical Inc jean.ramirez@precweb.com (747) 220-4318 Bidding Viewed Mar 17, 2020 at 5:05 PM MDT

Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority 

Business Enterprise (MBE)

HVAC Standard Mechanical Inc sharrington.smi@gmail.com (719) 310-8322 Bidding Viewed Mar 17, 2020 at 5:05 PM MDT

Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority 

Business Enterprise (MBE)

HVAC Teamworks Mechanical LLC bjohnson@hercmail.com (719) 440-7112 Bidding Viewed Mar 12, 2020 at 10:06 AM MDT Disadvantaged Business Enterprise (DBE)

HVAC Teamworks Mechanical LLC wbest@hercmail.com (303) 937-1000 Bidding Viewed Mar 12, 2020 at 10:06 AM MDT Disadvantaged Business Enterprise (DBE)

HVAC Teamworks Mechanical LLC rwilson@hercmail.com Bidding Viewed Mar 12, 2020 at 10:06 AM MDT Disadvantaged Business Enterprise (DBE)

HVAC Teamworks Mechanical LLC jfields@zingerpress.com (303) 558-0852 Bidding Viewed Mar 12, 2020 at 10:06 AM MDT Disadvantaged Business Enterprise (DBE)

HVAC Teamworks Mechanical LLC tmwmariano@gmail.com (720) 447-3157 Bidding Viewed Mar 12, 2020 at 10:06 AM MDT Disadvantaged Business Enterprise (DBE)

HVAC Teamworks Mechanical LLC teamworksmech@gmail.com (720) 447-3157 Bidding Invited Mar 12, 2020 at 10:06 AM MDT Disadvantaged Business Enterprise (DBE)

HVAC Standard Mechanical Inc. jmcallister@upmmechanical.com (720) 936-0658 Undecided Viewed Mar 12, 2020 at 10:02 AM MDT

HVAC Standard Mechanical Inc. sharrington.smi@gmail.com (719) 310-8322 Undecided Viewed Mar 12, 2020 at 10:02 AM MDT

HVAC Standard Mechanical Inc. anthony.tyson@precweb.com (720) 215-2498 Undecided Viewed Mar 12, 2020 at 10:02 AM MDT

HVAC Standard Mechanical Inc. jean.ramirez@precweb.com (747) 220-4318 Undecided Viewed Mar 12, 2020 at 10:02 AM MDT

HVAC Standard Mechanical Inc. mwhitney.smi@gmail.com Undecided Invited Mar 12, 2020 at 10:02 AM MDT

HVAC Reeves Specialty Services dreeves@rssihvac.com (303) 873-0535 Undecided Invited Mar 12, 2020 at 9:56 AM MDT Small Business Enterprise (SBE)

HVAC Reeves Specialty Services coops1286@yahoo.com Undecided Invited Mar 12, 2020 at 9:56 AM MDT Small Business Enterprise (SBE)

HVAC Standard Mechanical Inc anthony.tyson@precweb.com (720) 215-2498 Bidding Viewed Mar 17, 2020 at 5:05 PM MDT

Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority 

Business Enterprise (MBE)

HVAC Quality Mechanical Systems quality@qualitymech.net (303) 393-6682 Not Bidding Invited Mar 12, 2020 at 9:54 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

HVAC Pacific Air Inc. steve.pacificair@gmail.com (720) 999-7693 Bidding Invited Mar 12, 2020 at 9:50 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE), Other
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HVAC Pacific Air Inc. dominic.pacificair@gmail.com (720) 982-6775 Bidding Viewed Mar 12, 2020 at 9:50 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE), Other

HVAC Pacific Air Inc. pacificairinc@aol.com (720) 231-0346 Bidding Viewed Mar 12, 2020 at 9:50 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE), Other

HVAC Pacific Air Inc. chad.pacificair@gmail.com (720) 421-8518 Bidding Viewed Mar 12, 2020 at 9:50 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE), Other

HVAC Innovative Mechanical Solutions, Inc. sherip@innmech.com (720) 890-1080 Bidding Invited Mar 12, 2020 at 9:34 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

HVAC Innovative Mechanical Solutions, Inc. tom@innmech.com (720) 890-1080 Bidding Invited Mar 12, 2020 at 9:34 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

HVAC Innovative Mechanical Solutions, Inc. jeff@innmech.com (720) 890-1080 Bidding Viewed Mar 12, 2020 at 9:34 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

HVAC Bruno's Heating & Cooling amanda@brunomech.com (719) 491-4328 Undecided Invited Mar 12, 2020 at 9:15 AM MDT None

HVAC Best Choice Mechanicals LLC bestchoicem@gmail.com (720) 495-9868 Undecided Invited Mar 12, 2020 at 9:09 AM MDT

Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE), Minority 

Business Enterprise (MBE)

HVAC Clear Creek Mechanical bbbalancing1@comcast.net (303) 472-1892 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

HVAC Clear Creek Mechanical bbbalancing3@comcast.net (720) 984-9064 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

HVAC Clear Creek Mechanical seanm@cfmcompany.com (303) 607-4406 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

HVAC Standard Mechanical Inc jmcallister@upmmechanical.com (720) 936-0658 Bidding Viewed Mar 17, 2020 at 5:05 PM MDT

Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority 

Business Enterprise (MBE)

HVAC Clear Creek Mechanical josh.r@clearcreekmechanical.com (303) 921-4325 Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

HVAC Clear Creek Mechanical f.olmos@clearcreekmechanical.com (303) 287-8128 Bidding Invited Mar 6, 2020 at 3:40 PM MST None

HVAC Mechanical Solutions Inc. wseymour@msicolorado.com (720) 413-1059 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST

Historically Underutilized Business (HUB), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), Women 

Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

HVAC Mechanical Solutions Inc. bmccall@msicolorado.com (303) 789-1700 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST

Historically Underutilized Business (HUB), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), Women 

Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE)

HVAC Ducted Comfort LLC bids@ductedcomfortllc.com (720) 328-3335 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Small 

Business Enterprise (SBE)

HVAC Ducted Comfort LLC geoff@ductedcomfortllc.com (303) 328-3335 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Small 

Business Enterprise (SBE)

HVAC Ducted Comfort LLC jake@ductedcomfortllc.com (720) 328-3335 x301Not Bidding Invited Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), Small 

Business Enterprise (SBE)

HVAC AMI Mechanical jwatson@amimechanical.net 720-403-1786 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

HVAC AMI Mechanical cweldon@amimechanical.com (303) 280-1401 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

HVAC AMI Mechanical bnewlin@amimechanical.com (303) 280-1401 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

HVAC Atek Heating & Air Conditioning d.alquist@atekhtg.com (303) 833-1592 x101Undecided Invited Mar 6, 2020 at 3:40 PM MST None

HVAC Atek Heating & Air Conditioning jconti@atekhtg.com (303) 833-1592 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

HVAC Olson Plumbing Heating kirknelson@olsonph.com (719) 499-7033 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

HVAC Olson Plumbing Heating kalebscheffler@olsonph.com (719) 635-3563 Undecided Invited Mar 6, 2020 at 3:40 PM MST None

HVAC CCI Plumbing & Heating, Inc. april@cciplumbing.com (303) 233-8199 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Rogers and Sons stacy@rogershvac.com (303) 296-2999 Undecided Invited Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

HVAC Mountain AIRE Mechanical, LLC ian@mtnairemech.com (720) 984-4717 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other

HVAC Walrath Corporation luis@comanchesconst.com (303) 365-1151 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation tim.beattie@jci.com (555) 555-5555 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation jeremy.reid@airadigmsolutions.com 6032629292 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation cjones@carrierwest.com (303) 563-3018 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation commercialsales@carrierwest.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation john@unitedtab.com (303) 579-3433 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation bids@long.com (303) 742-3316 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation dhuff@airpurificationcompany.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation bmclane@airpurificationcompany.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation kitc@cfmcompany.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Walrath Corporation ben.franzen@walrathhvac.com (303) 232-1007 Bidding Viewed Mar 6, 2020 at 3:40 PM MST Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Disadvantaged Business Enterprise (DBE)

HVAC Reeves Specialty Services blawler@rssihvac.com (303) 873-0535 Undecided Invited Mar 12, 2020 at 9:55 AM MDT Small Business Enterprise (SBE)

Electrical Regency Electric Inc. ryan@regencyelectricinc.com (303) 762-8200 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Electrical Rose Electric, LLC estimating@roseelectricllc.com (303) 776-2256 Bid Submitted Viewed Mar 12, 2020 at 4:26 PM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE), Other

Electrical Rose Electric, LLC rosemarie@roseelectricllc.com (303) 776-2256 Bid Submitted Viewed Mar 12, 2020 at 4:26 PM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE), Other

Electrical Servitech shane.smith@servitechinc.com (720) 529-1661 Undecided Invited Mar 12, 2020 at 4:14 PM MDT Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Electrical NorthWestern Electrical Corporation of Coloradokw@northwesternelec.com 720-401-2230 Bid Submitted Viewed Mar 12, 2020 at 9:49 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical NorthWestern Electrical Corporation of Coloradoevera@northwesternelec.com 3036687150 Bid Submitted Viewed Mar 12, 2020 at 9:49 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical NorthWestern Electrical Corporation of Coloradoswilliams@northwesternelec.com (720) 443-9929 Bid Submitted Viewed Mar 12, 2020 at 9:49 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical NorthWestern Electrical Corporation of Coloradohvera@northwesternelec.com (303) 452-8576 Bid Submitted Invited Mar 12, 2020 at 9:49 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical NorthWestern Electrical Corporation of Coloradodkindall@northwesternelec.com (303) 668-6918 Bid Submitted Viewed Mar 12, 2020 at 9:49 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical Ventura Electric venturaelectric@msn.com (303) 995-4083 Undecided Invited Mar 12, 2020 at 9:37 AM MDT

Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE), Women 

Business Enterprise (WBE)

Electrical APCO Electric, Inc. sara@apcoelectric.com (303) 456-6746 Not Bidding Invited Mar 12, 2020 at 8:55 AM MDT

Electrical Regency Electric Inc. mark@regencyelectricinc.com (720) 284-2447 Bid Submitted Viewed Mar 10, 2020 at 11:18 AM MDT Small Business Enterprise (SBE)

Electrical Regency Electric Inc. zach@regencyelectricinc.com Bid Submitted Invited Mar 10, 2020 at 11:18 AM MDT Small Business Enterprise (SBE)

Electrical Regency Electric Inc. adrianf@fasonline.cc (303) 466-8800 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Electrical Regency Electric Inc. justinv@fasonline.cc (303) 466-8800 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Electrical Regency Electric Inc. carlosc@fasonline.cc (303) 466-8800 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Electrical Regency Electric Inc. todd.stewart@jci.com (303) 283-4437 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Electrical Dynalectric Company pcory@emcor.net (303) 325-6801 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None, Other

Electrical Dynalectric Company mhart@emcor.net (303) 205-5579 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None, Other

Electrical Regency Electric Inc. davidjr@regencyelectricinc.com (303) 762-8200 x305Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Electrical St. Andrews Construction Services rusty@sacscolorado.com (303) 439-7999 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical St. Andrews Construction Services wayne@sacscolorado.com (303) 439-7999 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical St. Andrews Construction Services tim@sacscolorado.com (303) 439-7999 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical St. Andrews Construction Services jay@sacscolorado.com (303) 439-7999 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical St. Andrews Construction Services billy@sacscolorado.com (303) 439-7999 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical St. Andrews Construction Services barb@sacscolorado.com (303) 439-7999 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)
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Electrical Ludvik Electric royc@ludvik.com (303) 781-9601 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Other, None

Electrical Ludvik Electric bobh@ludvik.com (303) 781-9601 x1200Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Other, None

Electrical Ludvik Electric gcjacobo@ludvik.com (303) 870-8150 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Other, None

Electrical Weifield Group estimating@weifieldgroup.com Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Electrical Weifield Group gmadeo@weifieldgroup.com (303) 407-6617 Bid Submitted Viewed Mar 11, 2020 at 10:24 PM MDT None

Electrical Weifield Group awilemon@weifieldgroup.com (303) 407-6642 Bid Submitted Viewed Mar 12, 2020 at 10:57 AM MDT None

Electrical Weifield Group ganderson@weifieldgroup.com (303) 725-0931 Bid Submitted Viewed Mar 16, 2020 at 7:51 AM MDT None

Electrical Wrangler Electric mikec@wranglerelectric.com (303) 933-3786 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Electrical MBR Electric, Inc. mike@mbrelectric.com (303) 430-8840 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Electrical MBR Electric, Inc. hema@mbrelectric.com (303) 349-7974 Bid Submitted Viewed Mar 11, 2020 at 11:15 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Electrical Core Electric Inc. bshort@coreelec.com Undecided Invited Mar 6, 2020 at 3:40 PM MST None

Electrical Armendariz and Company, Inc armendarizandcompany@yahoo.com (303) 456-4145 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE)

Electrical Guarantee Electric keyana.parks@geco.com (303) 586-9133 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Electrical Guarantee Electric gecoestimatingwest@geco.com (314) 772-5400 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Electrical Guarantee Electric marty.sandersen@geco.com (303) 586-9157 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Electrical Guarantee Electric robb.herder@geco.com (303) 586-9123 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST None

Electrical Guarantee Electric steve.bolan@geco.com (303) 586-9142 Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST None

Electrical Kenny Electric Service, Inc. robc@kenny-electric.com (970) 212-4307 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST None

Electrical Kenny Electric Service, Inc. kkruse@kenny-electric.com (303) 228-7593 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Electrical Kenny Electric Service, Inc. mikek@kenny-electric.com 3034190469 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Electrical Kenny Electric Service, Inc. stevee@kenny-electric.com (303) 605-2100 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Electrical Kenny Electric Service, Inc. joshp@kenny-electric.com (303) 435-1055 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST None

Electrical Denver Electrical Contractors david@denverelectrical.com (303) 432-8879 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical Denver Electrical Contractors jessie@denverelectrical.com (303) 432-8879 Bid Submitted Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical Denver Electrical Contractors shawn@denverelectrical.com (720) 785-3380 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical Denver Electrical Contractors kelly@denverelectrical.com (303) 432-8879 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical Denver Electrical Contractors masharelectricllc@yahoo.com 7202181350 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Minority Business Enterprise (MBE)

Electrical Apco Electric Inc. samgluck@apcoelectric.com (970) 381-1190 Not Bidding Viewed Mar 17, 2020 at 10:43 AM MDT None

Electrical Apco Electric Inc. apcoelectric@apcoelectric.com (303) 456-6746 Not Bidding Invited Mar 12, 2020 at 8:55 AM MDT None

Electrical ABDR Electric, Inc. robert@abdrelectric.com (303) 598-6028 Bidding Viewed Mar 12, 2020 at 8:45 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Electrical All-Tech Electric lsutton@all-techelectric.net (303) 456-8416 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Electrical All-Tech Electric estimating@all-techelectric.net 303-456-8416 Bid Submitted Viewed Mar 6, 2020 at 3:40 PM MST Small Business Enterprise (SBE)

Electrical Smittick Electric, LLC jarael@smittickelectric.com (720) 436-8605 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Electrical Smittick Electric, LLC jula@smittickelectric.com (720) 436-8605 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Electrical Smittick Electric, LLC manuel@mstarrsystems.com Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Electrical Smittick Electric, LLC joe@smittickelectric.com (720) 436-8605 Undecided Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Electrical Rocky Mountain Empire Electric (RMK) dfez@rmkelectric.com (303) 471-5675 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical Rocky Mountain Empire Electric (RMK) vanessa@rmkelectric.com (303) 471-5675 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical Rocky Mountain Empire Electric (RMK) john@rmkelectric.com (303) 471-5675 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical Rocky Mountain Empire Electric (RMK) jdegenhart@rmkelectric.com Not Bidding Viewed Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical Rocky Mountain Empire Electric (RMK) george@harbingerfs.com (720) 626-1934 Not Bidding Invited Mar 6, 2020 at 3:40 PM MST Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE)

Electrical Mile High Electric, INC brad@milehighelectric.com Bidding Viewed Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Electrical Mile High Electric, INC michelle@milehighelectric.com (303) 416-6506 Bidding Invited Mar 6, 2020 at 3:40 PM MST

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Commissioning Agent360 Engineering treese@360eng.com (303) 940-2050 Not Bidding Invited Mar 12, 2020 at 10:56 AM MDT Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE), Small Business Enterprise (SBE)

Commissioning AgentEngineering Economics, Inc. (EEI) jarrell.wenger@eeiengineers.com (303) 239-8700 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Other

Commissioning AgentAmbient Energy linda@ambient-e.com Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT

Commissioning AgentMEP Commissioning Inc. bill@mepcxinc.com (888) 313-0410 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Commissioning AgentMEP Commissioning Inc. wendy@mepcxinc.com (888) 313-0410 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Commissioning AgentE-Cube, Inc. jmagnuson@ecube.com (303) 443-2610 Not Bidding Viewed Mar 12, 2020 at 10:56 AM MDT Small Business Enterprise (SBE)

Commissioning AgentE-Cube, Inc. danderson@ecube.com (303) 819-4256 Not Bidding Viewed Mar 12, 2020 at 10:56 AM MDT Small Business Enterprise (SBE)

Commissioning AgentGroup 14 Engineering, Inc. jchickering@group14eng.com (303) 861-2070 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE)

Commissioning Agent360 Engineering srichardson@360eng.com Not Bidding Viewed Mar 12, 2020 at 10:56 AM MDT Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE), Small Business Enterprise (SBE)

Commissioning Agent360 Engineering ddihle@360eng.com (303) 940-2050 Not Bidding Invited Mar 12, 2020 at 10:56 AM MDT Disadvantaged Business Enterprise (DBE), Women Business Enterprise (WBE), Small Business Enterprise (SBE)

Commissioning AgentBG Buildingworks emroyal@bgbuildingworks.com Not Bidding Invited Mar 12, 2020 at 10:57 AM MDT None

Commissioning AgentBG Buildingworks bdstaver@bgbuildingworks.com (303) 278-3820 Not Bidding Invited Mar 12, 2020 at 10:57 AM MDT None

Commissioning AgentBG Buildingworks rsdeodhar@bgbuildingworks.com (303) 278-3820 Not Bidding Invited Mar 12, 2020 at 10:57 AM MDT None

Commissioning AgentAE Design shahn@aedesign-inc.com (303) 296-3361 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Small Business Enterprise (SBE)

Commissioning AgentEngineering Economics, Inc. (EEI) blake.hickok@eeiengineers.com Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Other

Phone & Data CablingK&M Communications jmcginnis@kandmcomm.com (720) 936-9596 Bid Submitted Invited Mar 31, 2020 at 8:54 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Phone & Data CablingSturgeon Electric Co. jliskey@myrgroup.com Bid Submitted Viewed Mar 12, 2020 at 4:23 PM MDT None

Phone & Data CablingSturgeon Electric Co. lspitz@myrgroup.com (720) 505-6782 Bid Submitted Viewed Mar 12, 2020 at 4:23 PM MDT None

Phone & Data CablingSturgeon Electric Co. jbagwell@myrgroup.com (303) 286-8000 Bid Submitted Invited Mar 12, 2020 at 4:23 PM MDT None

Phone & Data CablingE2 Optics, LLC christopher.wilson@e2optics.com (720) 300-1771 Bid Submitted Viewed Mar 12, 2020 at 11:06 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Phone & Data CablingE2 Optics, LLC mike.norris@e2optics.com (866) 973-1507 Bid Submitted Viewed Mar 12, 2020 at 11:06 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Phone & Data CablingE2 Optics, LLC doug.hodges@e2optics.com (303) 565-5394 Bid Submitted Viewed Mar 12, 2020 at 11:06 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Phone & Data CablingE2 Optics, LLC kristi@e2optics.com (303) 388-3395 Bid Submitted Invited Mar 12, 2020 at 11:06 AM MDT Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE)

Phone & Data CablingTruLink, LLC matt.synovic@trulinkllc.com (720) 630-0910 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE)

Phone & Data CablingTruLink, LLC tiana.kronebusch@trulinkllc.com (720) 630-3797 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE)

Phone & Data CablingStructured Plus Communcations edwardalvarez@structuredplus.com 7205178040 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Phone & Data CablingStructured Plus Communcations tonyabaygar@structuredplus.com (720) 499-5283 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Phone & Data CablingStructured Plus Communcations tonyabaygar@gmail.com (720) 499-5283 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)

Phone & Data CablingTeam LINX katie@teamlinx.com (720) 545-6071 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT None

Phone & Data CablingStar Telecommunications jeanne@startelinc.com (303) 984-5114 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Phone & Data CablingStar Telecommunications peter@startelinc.com (303) 984-5114 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)
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Phone & Data CablingStar Telecommunications randy@startelinc.com (303) 984-5114 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Phone & Data CablingStar Telecommunications service@startelinc.com (303) 984-5114 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women 

Business Enterprise (WBE)

Phone & Data CablingRTL Networks richard@rtl-networks.com (303) 757-3100 Undecided Invited Mar 12, 2020 at 10:14 AM MDT

Phone & Data CablingPNC Datacom LLC smufford@pncdatacom.com (720) 930-8859 Undecided Viewed Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

Phone & Data CablingPNC Datacom LLC gsayers@pncdatacom.com 7202729522 Undecided Viewed Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

Phone & Data CablingPNC Datacom LLC cfox@pncdatacom.com (303) 953-2566 Undecided Invited Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

Phone & Data CablingPNC Datacom LLC psamora@pncdatacom.com (303) 953-2566 Undecided Invited Mar 12, 2020 at 10:14 AM MDT

Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE), Women Business Enterprise (WBE), Small 

Business Enterprise (SBE)

Phone & Data CablingLight Speed Integrated Comm. slava@lsictechnologies.com (303) 378-3928 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE)

Phone & Data CablingLight Speed Integrated Comm. slavavincze@comcast.net (303) 378-3928 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE)

Phone & Data CablingGem Companies, Inc. eddie@gemcorporation.com (720) 259-9924 Undecided Invited Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE)

Phone & Data CablingPiper Communication Services, Inc. mike@pipercommunications.com Bid Submitted Viewed Mar 12, 2020 at 10:54 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Phone & Data CablingPiper Communication Services, Inc. jack@pipercommunications.com (303) 456-1060 Bid Submitted Invited Mar 12, 2020 at 10:14 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Phone & Data CablingPiper Communication Services, Inc. jamie@pipercommunications.com Bid Submitted Viewed Mar 12, 2020 at 10:14 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Phone & Data CablingPiper Communication Services, Inc. rick@pipercommunications.com (303) 456-1060 Bid Submitted Invited Mar 12, 2020 at 10:14 AM MDT

Minority Business Enterprise (MBE), Small Business Enterprise (SBE), Women Business Enterprise (WBE), Disadvantaged 

Business Enterprise (DBE)

Phone & Data CablingTeam LINX dallen@teamlinx.com (303) 961-9328 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT None

Phone & Data CablingTeam LINX jlowden@teamlinx.com (303) 307-3291 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT None

Phone & Data CablingTeam LINX kkoller@teamlinx.com (303) 725-5798 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT None

Phone & Data CablingGigaSpan Solutions jon.getz@gigaspan.com (303) 284-3453 Not Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Small Business Enterprise (SBE)

Phone & Data CablingGigaSpan Solutions jim.mcdonald@gigaspan.com (303) 284-3453 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Small Business Enterprise (SBE)

Phone & Data CablingNational Network Services bcampbell@nnsi.net (303) 656-5813 Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Small Business Enterprise (SBE)

Phone & Data CablingNational Network Services tim.sophocles@nnsi.net (720) 264-1090 Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Small Business Enterprise (SBE)

Phone & Data CablingNational Network Services jeff.bowlus@nnsi.net (303) 302-8422 Bidding Viewed Mar 12, 2020 at 10:14 AM MDT Small Business Enterprise (SBE)

Phone & Data CablingSmartwire Corp aaron.jones@smartwirecabling.com (303) 756-4491 Bid Submitted Viewed Mar 12, 2020 at 10:14 AM MDT Other

Phone & Data CablingSmartwire Corp cory@smartwirecabling.com (303) 956-5727 Bid Submitted Viewed Mar 12, 2020 at 10:14 AM MDT Other

Phone & Data CablingSmartwire Corp drew@smartwirecabling.com (303) 756-4491 Bid Submitted Invited Mar 12, 2020 at 10:14 AM MDT Other

Phone & Data CablingStructured Plus Communcations vicentealvarez@structuredplus.com (720) 570-2016 Not Bidding Invited Mar 12, 2020 at 10:14 AM MDT Disadvantaged Business Enterprise (DBE), Minority Business Enterprise (MBE)
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PRECONSTRUCTION SERVICES AGREEMENT

THIS AGREEMENT is made and entered into by and between the CITY AND COUNTY OF 
DENVER, a municipal corporation and home rule city of the State of Colorado (“City”), and JAMES R. 
HOWELL & CO., INC., D/B/A HOWELL CONSTRUCTION, a Colorado corporation with an address 
of 8085 East Harvard Avenue, Denver, Colorado 80231 (“Contractor”), each a “Party” and collectively the 
“Parties.”

RECITALS

1. The Project consists of providing Design Phase and Construction Phase Services (CM/GC) 
for the renovation of the Wastewater Building located at 2000 West 3rd Avenue, Denver, Colorado.

2. In order to complete the Project in a timely, efficient and cost effective manner, the City 
desires to engage a highly qualified and experienced contractor to expeditiously perform preconstruction 
services including and without limitation, scheduling, cost estimating, constructability review, value 
engineering, construction packaging and sequencing, subcontractor canvassing and all other 
preconstruction services necessary to complete a satisfactory final design and construction pricing for the 
Project.   

3. In addition to performing preconstruction services, the Contractor will deliver to the City a 
Guaranteed Maximum Price proposal (“GMP Proposal”) and fixed Project completion schedule proposal 
(the “Performance Period” or “Schedule”) by which the Contractor may agree to perform all of the 
construction services and other work required to complete the Project for a guaranteed maximum price.

4. In accordance with the requirements of 20-56 of the Denver Revised Municipal Code (the 
“DRMC”), the City advertised, respectively, a Request for Qualifications (“RFQ”) and a Request for 
Proposal (“RFP”) (each incorporated by reference herein as Exhibits A and B, respectively) seeking highly 
qualified contractors to provide preconstruction and construction services for the Project.

5. The Contractor was selected as the first ranked proposer to perform such services for the City 
based on Contractor’s Proposal dated January 16, 2020, incorporated by reference herein as Exhibit C.

6. The City and Contractor now wish to enter into this Agreement to provide preconstruction 
services.  The City may, in its sole discretion, elect to enter into a CM/GC Construction Contract with 
Contractor at a later date.

7. The Contractor represents that it has the present capacity and is experienced and qualified 
to perform the required professional and related services as provided for in this Agreement. 

8. The Contractor will perform all such services as an independent contractor.

NOW, THEREFORE, in consideration of the mutual agreements contained herein, the parties 
agree as follows:

1.0 PROJECT AND BUDGET:  

   1.1. The Project. 

1.1.1. The “Project” includes the renovation of the Wastewater Building located at 2000 
West 3rd Avenue, Denver, Colorado.

1.1.2. The “Project Site”, “Site” and “Limits of Construction for the Project” are:  

2000 West 3rd Avenue, Denver, Colorado 80223, and the Basic Services 
described in Exhibit E
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1.2. Project Format. The terms, conditions and obligations for the Contractor’s performance 
on this Project are contained herein or in documents referenced herein or attached hereto and shall be 
collectively referred to as the “Agreement.”  In the performance of this Agreement, the Contractor 
acknowledges and accepts that time is critical for Project delivery.  The City has elected to utilize a 
Construction Manager/Contractor (“CM/GC”) Project delivery method. The Contractor is familiar with this 
approach and understands that the CM/GC method is a specialized and rigorous delivery approach requiring 
maximum cooperation between all parties.  As a consequence of the delivery approach, the Contractor 
acknowledges and accepts the following:  (1) that the complete services to be rendered by the Contractor, 
the organizational and process inter-relationships governing construction and the cost, schedule and 
sequencing of construction may not yet have fully been defined; (2) that portions of the Project could have 
their design completed as separate packages and under construction before other portions of the Project are 
fully designed; and (3) that the Contractor’s continuing performance on this Project is contingent upon the 
Contractor formulating and submitting an acceptable Guaranteed Maximum Price (“GMP”) (or multiple 
GMP packages) and Performance Period proposal (the “GMP Proposal”) for the complete construction of 
the Project. 

1.3 Budget.  The Contractor acknowledges that there are limited funds available to design and 
construct the Project.  The City’s construction budget for this Project is:  Five Million, Seven Hundred 
Thousand Dollars and No Cents ($5,700,000.00) (the “Project Budget”) and is subject to increase or 
decrease at the sole discretion of the Executive Director of the Department of Transportation and 
Infrastructure, prior to establishing a GMP for the Construction Services Phase of the Project.

2.0 ENGAGEMENT AND COORDINATION: 

2.1. Engagement. The City engages the Contractor with respect to the furnishing of 
preconstruction services in connection with the design and construction of the Project and the Contractor 
accepts such engagement upon, subject to and in accordance with the terms, conditions and provisions of 
this Agreement.

2.2. Executive Director of Department of Transportation and Infrastructure.  The City's 
Executive Director of the Department of Transportation and Infrastructure ("Manager" or “Executive 
Director”) is the City's representative responsible for authorizing and approving the work performed under 
this Agreement.  The Manager hereby designates the City Engineer as the Manager’s authorized 
representative for the purpose of designating a Project Manager, issuing a written Notice to Proceed and 
administering, coordinating, reviewing and approving the work performed and services provided by the 
Contractor under this Agreement.  The Project Manager shall be designated by the City Engineer and shall 
report to the City Engineer or designee.  The Project Manager shall be responsible for the day-to-day 
administration, coordination and approval of services provided and work performed by the Contractor, 
except for those approvals identified in this Agreement as requiring Manager or City Engineer approval.  
The Manager expressly reserves the right to designate another authorized representative to perform on the 
Manager’s behalf by written notice to the Contractor.  The Contractor acknowledges and accepts that only 
the Executive Director of the Department of Transportation and Infrastructure and the representatives 
designated herein have the authority to authorize or direct services or work under this Agreement.  The 
Department of Transportation and Infrastructure (“User Agency”) is the City agency responsible for the 
maintenance of the facility and the City’s expending authority for the Project.

2.3. Relationship.  The Contractor accepts the relationship of trust and confidence established 
between the Contractor and the City by this Agreement and shall furnish its best skill and judgment and 
cooperate with the Executive Director and the designees, including the City Engineer and the Project 
Manager, representatives of the Mayor’s Office, User Agency and the other City consultants and contractors 
in furthering the interests of the City throughout the duration of this Agreement. 

2.4 Design Consultant.  The City has a separate agreement with the Design Consultant Team 
to design the Project and to provide limited design support during the construction.  Both the Contractor 
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and the Design Consultants shall be given direction by the City, or the City’s designated and authorized 
representatives.  The relationship between the Contractor and the Design Consultant is intended to be 
cooperative and proactive, both participating on the same team with the City.

2.5 Construction Team.  The Contractor, the City and the Design Consultant Team (the 
“Construction Team”) shall cooperate and coordinate to provide preconstruction services.  The Contractor 
shall provide leadership to the Construction Team on matters relating to construction.

2.6 Coordination and Cooperation.

2.6.1  The Contractor agrees to cooperate and coordinate fully with the City and the Design 
Consultant Team to keep within the City monetary and time limitations.

2.6.2  With the exception of those notices that must be directed to the Manager, all written 
communication by the Contractor to or with the City shall be forwarded through the Project Manager.  In 
addition, all communication from the City to or with the Contractor shall be forwarded through the Project 
Manager.  All written communication between the Contractor and the Design Consultant, other City 
representatives, the User Agency, City consultants or any governmental entity or third party will require 
that copies or notice thereof will be provided by the Contractor to the Project Manager.

2.6.3  The Contractor shall, as a continuing work item under this Agreement, facilitate 
communications regarding its performance hereunder between the City’s Department of Transportation and 
Infrastructure,  the Project Manager, the User Agency, other City consultants and any affiliated entities.  In 
addition, the Contractor shall conduct and coordinate its efforts under this Agreement with all involved 
entities including the Department of Transportation and Infrastructure, the User Agency, other City 
representatives, other involved City agencies and any involved government and regulatory entities.  The 
Contractor shall document all Contractor conducted meetings and work sessions and distribute minutes or 
notes of such meetings to the Project Manager, in a format approved by the Project Manager.

3.0 REPRESENTATIONS:  The Contractor represents and covenants to the City that:

3.1. The Contractor’s members shall include adequate personnel qualified and experienced in 
the construction of facilities similar to the Project in time constraints, complexity and cost.  

3.2. The Contractor will thoroughly review and will become fully familiar with the Project 
scope, requirements and constraints including:  (1) the goals and objectives of the Project; (2) User Agency 
needs and requirements; (3) the Design Consultants’ work effort to date, agreement and any referenced 
documents; (4) the construction document drawings and specifications and any associated information or 
materials;  (5) the Project site (the “Site”),  local conditions and all related limitations and constraints; and 
(6) its budget assumptions and scheduling constraints, as follows:

The Contractor accepts the same and affirmatively states that the Project, as expressed by the Project scope, 
requirements, and constraints at the time of execution of this Agreement, is a reasonable and constructible 
Project, incorporating a reasonable and workable delivery approach and schedule.  Further the Contractor 
will promptly notify the City in the event the Project, as developed during the Preconstruction portion of 
the project, is not reasonable or constructible, given the schedule, budget, and other Project requirements.

3.3 The Contractor agrees that all of the services and work performed by the Contractor under 
this Agreement shall be performed in accordance with the standards of care, skill and diligence provided 
by competent professionals who perform services of a similar nature to the services described in this 
Agreement.

 4.0 PERSONNEL:

4.1. Those persons listed in Exhibit D are the principals and employees of the Contractor (the 
“Key People”) and the City desires that they be and remain assigned to the Project. 
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4.2. It is the intent of the parties hereto that all Key People be engaged to perform their specialty 
for all such services required by this Agreement, and that the Contractor’s and any subcontractor Key 
People be retained for the duration of this Agreement to the extent practicable and to the extent that such 
services maximize the quality of work performed hereunder.

4.3. If any of the Key People become unavailable for reasons beyond the control of the 
Contractor, then the Contractor, subject to the Manager’s approval, shall promptly appoint a replacement. 
The Contractor shall provide the Project Manager with complete information on each replacement, 
including a current resume, and shall have the opportunity to interview any such replacement. 

4.4. If during the term of this Agreement, the Manager determines that the performance of 
approved Key People for the Contractor or a subcontractor is not acceptable, the Project Manager shall 
notify the Contractor and give the Contractor a reasonable period of time to correct such performance.  
Thereafter, the Manager may require the Contractor to reassign or replace such Key People.  If the Manager 
notifies the Contractor that certain of its Key People or those of a subcontractor should be replaced, the 
Contractor will use its best efforts to replace and require its subcontractor to replace them within ten (10) 
days from the date of the Manager's notice.

4.5. Neither the Contractor nor any subcontractor shall have interests which are in conflict with 
interests of the City, including connection with or to the sale or promotion of equipment or material which 
may be used on the Project, and the Contractor shall make written inquiry of all of its subcontractors 
concerning the existence of or potential for such conflict. In unusual circumstances, and at the City’s sole 
discretion, the City may grant a written waiver for the particular consultant or subcontractor.

5.0 BASIC SERVICES:  The Contractor’s Basic Services performed under this Agreement shall 
include all services and work effort required:  (1) to assist in providing a complete and constructible 
“Project;” (2) to provide a Project which, if constructed in accordance with the design, will satisfy all Project 
objectives, requirements and constraints set forth herein; and (3) assist in maintaining the Budget.  Such 
required services and work effort will include, without limitation, cost estimating, bid schedule refinement 
and project schedule verification constructability review, scheduling, construction sequencing and bid 
packaging, bidding and subcontracting.  Contractor’s Basic Services under this agreement includes all 
services and work set forth in Exhibit E. All of the duties, obligations, services and work specified in the 
terms, provisions and conditions of this Agreement as well as all other Preconstruction services normally 
and customarily performed by a Construction Manager on a Project of this size and nature shall comprise 
the Contractor's "Basic Preconstruction Services."  

6.0 COMPENSATION:   In accordance with the terms and conditions of this Agreement, the City 
agrees to pay and the Contractor agrees to accept, as full and complete compensation for all services 
required by this Agreement to complete the Basic Services, the following compensation:

6.1 Basic Services. 
The Contractor’s Basic Services shall consist of all preconstruction and related work and services set forth 
in Article 5 and Exhibit E.  The Contractor shall be compensated for all such services performed on a lump 
sum basis. The maximum amount payable for all Basic Services shall be the lump sum amount of Eight 
Thousand, Four Hundred and Eighty Dollars and No Cents ($8,480.00).  Compensation shall be paid 
to the Contractor monthly, based upon pay applications and progress reports accepted and approved by the 
Project Manager.  Upon successful completion of Pre-Construction Services, the City may in its sole 
discretion elect to execute a CM/GC Construction Contract with Contractor.  

6.2 Reimbursable Expenses. All expenses shall be included in the basic services fee and 
will not be separately reimbursed hereunder. 

6.3 Maximum Contract Amount:  The “Maximum Contract Amount” to be paid by the 
City to the Contractor under this Agreement shall not exceed the sum of Eight Thousand, Four 
Hundred and Eighty Dollars and No Cents ($8,480.00).  
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6.4 Funding.   It is expressly understood and agreed by the Contractor that the Contractor is 
undertaking this performance for a “not to exceed” maximum fee for the Project.  It is further understood 
and agreed by the Contractor that the total obligation of the City for all or any part of its payment obligations 
hereunder, whether direct or contingent, shall in no event extend beyond payment of the lesser of the 
amounts duly and lawfully encumbered for the purposes of the Agreement or the Maximum Contract 
Amount set forth above.  The City has, as of the date first set forth above, duly and lawfully encumbered 
the sum of Eight Thousand, Four Hundred and Eighty Dollars and No Cents ($8,480.00) for the 
purposes of this Agreement.  With respect to all such performance and funding, the Contractor understands 
and agrees that the provision of any services which would cause the total amount payable to Contractor to 
exceed the amount of previously encumbered funds, is strictly prohibited.  In the event the continuation of 
services by the Contractor would cause the amount payable to Contractor to exceed the amount payable 
under Sections 6.1 and 6.2, the Contractor agrees to give the Project Manager at least four (4) weeks’ written 
notice of the exhaustion of available funds.  In the event additional funds are not made available within 
such four (4) week period, the Contractor agrees to stop providing services until such time as additional 
funds are made available and encumbered for the purposes of this Agreement. It shall be the responsibility 
of the Contractor to verify that the amounts already encumbered are sufficient to cover the entire cost of 
such work. Work or services performed in excess of the amount encumbered or outside the scope of 
authorized work or services is undertaken or performed in violation of the terms of this Agreement and, as 
such, at the Contractor’s own risk and sole cost and expense.  Funding for the Project has been budgeted 
over several years, and the City reserves the right to suspend work and the Contractor will not be 
compensated monetarily for the time delay.

6.5 Payment of Invoices.  The Contractor shall prepare and submit to the Project Manager 
project reports and monthly invoices of all amounts due the Contractor for the preceding period with time 
records (payment will be made based upon percentage complete) under the provisions of this Article.  The 
Manager or appointed designee will review and either approve or disapprove in whole or in part each 
properly completed invoice prior to submission for payment by the City.  The Manager or appointed 
designee shall promptly notify the Contractor, in writing, of the basis for any partial or complete disapproval 
and return any submitted documentation, as required.  No charges shall be incurred under this Agreement 
and no payments shall come due to the Contractor until such time as the City has confirmed to its 
satisfaction that the work and services have been performed in accordance with the terms and conditions of 
this Agreement. 

6.6 Withholdings and Final Payment.  The City may withhold, in its sole discretion, payment 
to the Contractor of any sum or a portion of any sum invoiced for failure or refusal of the Contractor to 
reasonably satisfy or comply with any material obligation, term, condition or requirement of this Agreement 
and may deduct, such other amounts as provided for elsewhere in this Agreement.  Prior to withholding, 
however, the City shall provide the Contractor with five (5) days’ notice of any such failure or refusal and 
an opportunity to commence to cure that will not exceed such five (5) day period.  All sums withheld 
pursuant to this paragraph shall be released only upon a showing, satisfactory to the Manager, that the 
failure or refusal resulting in the withholding has been removed, resolved, or cured by the Contractor.

7.0 TERM AND TERMINATION:

7.1 Term.  The Term of this Agreement shall commence upon mutual execution of this 
Agreement, and expire on one (1) year from the date of mutual execution of this Agreement, unless sooner 
terminated as provided in this Agreement. 

7.2 Termination for Default for Nonperformance.  Failure or refusal of the Contractor to 
perform any material obligation under this Agreement shall constitute default.  In the event of any default, 
in addition to any other remedy available to the City, after providing ten (10) days’ prior written notice of 
and opportunity to cure such default, this Agreement may be terminated by the City if such default is not 
cured to the satisfaction of the City.  No new performance under the Agreement will be undertaken after 
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the date of receipt of any notice of termination (the effective date of termination).  In the event of such 
termination, the Contractor will be paid for those services satisfactorily performed in accordance with the 
requirements of this Agreement up to the effective date of termination.  Such termination shall not waive 
any other legal remedies available to the City.

7.3 Termination for Default for Bankruptcy.  In the event that either party shall cease 
conducting business in the normal course, become insolvent, make a general assignment for the benefit of 
creditors, suffer or permit the appointment of a receiver for its business or assets or shall avail itself of, or 
become subject to, any proceeding under the Federal Bankruptcy Act or any other statute of any state 
relating to insolvency or the protection of rights of creditors then, at the option of the other party, this 
Agreement shall terminate and be of no further force and effect, and any property or rights of such other 
party, tangible or intangible, shall forthwith be returned to it.  

7.4 Termination for Default for Criminal Conduct.  The City may, by written Notice of 
Default to the Contractor, terminate the whole or any part of this Agreement in the event the Contractor or 
any of its officers are convicted, plead nolo contendere, or enter into a formal agreement for deferred 
prosecution or sentencing, in which they admit guilt, enter a plea of guilty, or otherwise admit culpability 
to criminal offenses of bribery, kickbacks, collusive bidding, bid-rigging, antitrust, fraud, undue influence, 
theft, racketeering, extortion, violation of the Racketeer Influenced and Corrupt Organizations Act 
(R.I.C.O.) or substantially similar state statute or any offense of a similar nature, in connection with the 
Contractor’s business.

7.5 Termination for Convenience of City.  The City may terminate this Agreement for the 
City’s convenience and without cause at any time by giving the Contractor ten (10) days’ written notice of 
such termination.  In the event of such termination, the Contractor shall cease performance under this 
Agreement upon receipt of such written notice of termination and the Contractor will be paid only for its 
costs incurred in accordance with the provisions of this Agreement, up to the date of termination specified 
in the notice of termination.

7.7 Recovery of Termination Costs Strictly Precluded.    Except for reasonable, actual 
termination costs, the City shall not be liable for any costs incurred by the Contractor after the effective 
date of termination. Such non-recoverable costs shall include, but are not limited to anticipated profits, post-
termination employee salaries, post-termination administrative expenses, or any other damages, costs or 
expenses which are not authorized under this Article.  Following such termination, the Contractor will 
submit a final invoice to the City for the amount which represents the compensation actually due and owing 
for the Contractor performance prior to the effective date of termination and for which the Contractor has 
not previously been compensated.  Upon approval and payment of this final invoice by the City, the City 
shall be under no further obligation to the Contractor for payment under this Agreement and all other claims 
shall be waived. 

8.0 INSURANCE AND INDEMNITY:

8.1 Insurance:

8.1.1. General Conditions: Contractor agrees to secure, at or before the time of 
execution of this Agreement, the following insurance covering all operations, goods or services provided 
pursuant to this Agreement.  Contractor shall keep the required insurance coverage in force at all times 
during the term of the Agreement, or any extension thereof, during any warranty period, and for eight (8) 
years after termination of the Agreement. The required insurance shall be underwritten by an insurer 
licensed or authorized to do business in Colorado and rated by A.M. Best Company as “A-”VIII or better.  
Each policy shall contain a valid provision or endorsement requiring notification to the City in the event 
any of the required policies be canceled or non-renewed before the expiration date thereof.  Such written 
notice shall be sent to the parties identified in the Notices section of this Agreement. Such notice shall 
reference the City contract number listed on the signature page of this Agreement.   Said notice shall be 
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sent thirty (30) days prior to such cancellation or non-renewal unless due to non-payment of premiums for 
which notice shall be sent ten (10) days prior.  If such written notice is unavailable from the insurer, 
contractor shall provide written notice of cancellation, non-renewal and any reduction in coverage to the 
parties identified in the Notices section by certified mail, return receipt requested within three (3) business 
days of such notice by its insurer(s) and referencing the City’s contract number.  If any policy is in excess 
of a deductible or self-insured retention, the City must be notified by the Contractor.  Contractor shall be 
responsible for the payment of any deductible or self-insured retention.  The insurance coverages specified 
in this Agreement are the minimum requirements, and these requirements do not lessen or limit the liability 
of the Contractor.  The Contractor shall maintain, at its own expense, any additional kinds or amounts of 
insurance that it may deem necessary to cover its obligations and liabilities under this Agreement.

8.1.2. Proof of Insurance:  Contractor shall provide a copy of this Agreement to its 
insurance agent or broker.  Contractor may not commence services or work relating to the Agreement prior 
to placement of coverages required under this Agreement. Contractor certifies that the certificate of 
insurance attached as Exhibit F, preferably an ACORD certificate, complies with all insurance 
requirements of this Agreement.  The City requests that the City’s contract number be referenced on the 
Certificate.  The City’s acceptance of a certificate of insurance or other proof of insurance that does not 
comply with all insurance requirements set forth in this Agreement shall not act as a waiver of Contractor’s 
breach of this Agreement or of any of the City’s rights or remedies under this Agreement. The City’s Risk 
Management Office may require additional proof of insurance, including but not limited to policies and 
endorsements.  

8.1.3. Additional Insureds:  For Commercial General Liability, Auto Liability and 
Contractors Pollution Liability, Contractor and subcontractor’s insurer(s) shall name the City and County 
of Denver, its elected and appointed officials, employees and volunteers as additional insured.  

8.1.4. Waiver of Subrogation:  For all coverages required under this Agreement, 
Contractor’s insurer shall waive subrogation rights against the City.

8.1.5. Subcontractors:  All subcontractors and subconsultants (including independent 
contractors, suppliers or other entities providing goods or services required by this Agreement) shall be 
subject to all of the requirements herein and shall procure and maintain the same coverages required of the 
Contractor.  Contractor shall include all such subcontractors as additional insured under its policies (with 
the exception of Workers’ Compensation) or shall ensure that all such subcontractors and subconsultants 
maintain the required coverages.  Contractor agrees to provide proof of insurance for all such subcontractors 
and subconsultants upon request by the City.

8.1.6. Workers’ Compensation/Employer’s Liability Insurance:  Contractor shall 
maintain the coverage as required by statute for each work location and shall maintain Employer’s Liability 
insurance with limits of $100,000 per occurrence for each bodily injury claim, $100,000 per occurrence for 
each bodily injury caused by disease claim, and $500,000 aggregate for all bodily injuries caused by disease 
claims.  Contractor expressly represents to the City, as a material representation upon which the City is 
relying in entering into this Agreement, that none of the Contractor’s officers or employees who may be 
eligible under any statute or law to reject Workers’ Compensation Insurance shall effect such rejection 
during any part of the term of this Agreement, and that any such rejections previously effected, have been 
revoked as of the date Contractor executes this Agreement. 

8.1.7. Commercial General Liability:  Contractor shall maintain a Commercial General 
Liability insurance policy with limits of $1,000,000 for each occurrence, $1,000,000 for each personal and 
advertising injury claim, $2,000,000 products and completed operations aggregate, and $2,000,000 policy 
aggregate.

8.1.8.   Business Automobile Liability: Contractor shall maintain Business Automobile 
Liability, or its equivalent, with minimum limits of $1,000,000 combined single limit applicable to all 
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owned, hired and non-owned vehicles used in performing services under this Agreement.  If transporting 
wastes, hazardous material, or regulated substances, Contractor shall carry a pollution coverage 
endorsement and an MCS 90 endorsement on their policy.  Transportation coverage under the Contractors 
Pollution Liability policy shall be an acceptable replacement for a pollution endorsement to the Business 
Automobile Liability policy.

8.1.9 Builder’s Risk or Installation Floater:  Contractor shall maintain limits equal to 
the completed value of the project.  Coverage shall be written on an all risk, replacement cost basis including 
coverage for soft costs, flood and earth movement, if in a flood or quake zone, and, if applicable, equipment 
breakdown including testing.  The City and County of Denver, Contractor, and subcontractors shall be 
Additional Named Insureds under the policy.  Policy shall remain in force until acceptance of the project 
by the City.

8.1.10 Contractors Pollution Liability:  Contractor shall maintain limits of $1,000,000 
per occurrence and $2,000,000 policy aggregate.  Policy to include bodily injury; property damage 
including loss of use of damaged property; defense costs including costs and expenses incurred in the 
investigation, defense or settlement of claims; and clean up costs.  Policy shall include a severability of 
interest or separation of insured provision (no insured vs. insured exclusion) and a provision that coverage 
is primary and non-contributory with any other coverage or self-insurance maintained by the City.

8.1.11 Professional Liability (Errors & Omissions):  Contractor shall maintain limits 
of $1,000,000 per claim and $1,000,000 policy aggregate limit.  Policy shall include a severability of 
interest or separation of insured provision (no insured vs. insured exclusion) and a provision that coverage 
is primary and non-contributory with any other coverage or self-insurance maintained by the City.

8.1.12. Additional Provisions:  

8.1.12.1. For Commercial General Liability and Excess Liability, the 
policies must provide the following:

a. That this Agreement is an Insured Contract under the policy;

b. Defense costs are outside the limits of liability;

c. A severability of interests or separation of insureds provision (no insured 
vs. insured exclusion); and;

e. A provision that coverage is non-contributory with other coverage or self-
insurance provided by the City.

8.1.12.2. For claims-made coverage: The retroactive date must be on or 
before the contract date or the first date when any goods or services were provided to the City, whichever 
is earlier.

8.1.12.3. Contractor shall advise the City in the event any general aggregate 
or other aggregate limits are reduced below the required per occurrence limits.   At their own expense, and 
where such general aggregate or other aggregate limits have been reduced below the required per 
occurrence limit, the Contractor will procure such per occurrence limits and furnish a new certificate of 
insurance showing such coverage is in force.

8.2 Indemnification:  
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8.2.1. To the fullest extent permitted by law, the Contractor hereby agrees to defend, 
indemnify, reimburse and hold harmless City, its appointed and elected officials, agents and employees for, 
from and against all liabilities, claims, judgments, suits or demands for damages to persons or property 
arising out of, resulting from, or related to the work performed under this Agreement that are due to the 
negligence or fault of the Contractor or the Contractor’s agents, representatives, subcontractors, or suppliers 
(“Claims”). This indemnity shall be interpreted in the broadest possible manner consistent with the 
applicable law to indemnify the City. 

8.2.2. Contractor’s duty to defend and indemnify City shall arise at the time written 
notice of the Claim is first provided to City regardless of whether suit has been filed and even if Contractor 
is not named as a Defendant.

8.2.3. Contractor will defend any and all Claims which may be brought or threatened 
against City and will pay on behalf of City any expenses incurred by reason of such Claims including, but 
not limited to, court costs and attorney fees incurred in defending and investigating such Claims or seeking 
to enforce this indemnity obligation. Such payments on behalf of City shall be in addition to any other legal 
remedies available to City and shall not be considered City’s exclusive remedy.

8.2.4.  Insurance coverage requirements specified in this Agreement shall in no way lessen 
or limit the liability of the Contractor under the terms of this indemnification obligation. The Contractor 
shall obtain, at its own expense, any additional insurance that it deems necessary for the City’s protection.

8.2.5.  This defense and indemnification obligation shall survive the expiration or 
termination of this Agreement.

9.0 STANDARD OF CARE:  The Contractor agrees that all of the work performed and services 
rendered by the Contractor and its subconsultants under this Agreement shall be performed in accordance 
with the standards of care, skill and diligence provided by competent professionals who perform work or 
render services of a similar nature to the work or services described in this Agreement.

10.0 COMPLIANCE WITH LAWS AND REGULATIONS:

10.1. Laws and Regulations. The Contractor shall be responsible for the compliance of all 
activities undertaken by it pursuant to this Agreement with all applicable laws and regulations, including 
without limitation the Americans with Disabilities Act, 42 U.S.C. §§ 12101 et seq.  In the performance of 
its services, the Contractor shall assist the Design Consultant(s) as may be necessary to fully comply with 
such laws and regulations or receive governmental approvals for the Project.  The Contractor further agrees 
to perform all services for the Project in strict compliance with all applicable laws, statutes, codes, 
ordinances, rules and regulations, and industry standards in effect at the time of the execution of this 
Agreement until all services called for under this Agreement have been completed and accepted by the City.  
Notwithstanding the foregoing, the City agrees that it is not the Contractor’s responsibility to assure that 
the drawings and specifications are in accordance with applicable laws, statutes, ordinances, building codes, 
rules and regulations.

10.2. Governmental Authorities.  The Contractor shall perform all of its duties, obligations and 
services, hereunder in a manner that complies with the City's directions to the Contractor and/or the City's 
obligations under law to consult with, solicit advice from and involve in the City's decision-making process, 
all applicable governmental or quasi-governmental authorities having jurisdiction over the Project and the 
surrounding area, including, but not limited to, the State of Colorado and any agency or department thereof, 
and the City and County of Denver, and any agency or department thereof. 

10.3. No Discrimination In Employment. In connection with the performance of its work under 
this Agreement, the Contractor agrees not to refuse to hire, discharge, promote or demote, or to discriminate 
in matters of compensation against any person otherwise qualified, solely because of race, color, religion, 
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national origin, gender, age, military status, sexual orientation, marital status, or physical or mental 
disability; and further agrees to insert the foregoing provision in all subcontracts hereunder

10.4. Licensing Requirements. The Contractor shall comply, at its own expense, with all laws 
and regulations, including, but not limited to, licensing requirements pertaining to its professional status 
and that of its employees, partners, associates, consultants under subcontract and others employed to render 
the services called for by this Agreement.

10.5 Certification under § 8-17.5-102, C.R.S.

10.5.1.  This Agreement is subject to Division 5 of Article IV of Chapter 20 of the Denver 
Revised Municipal Code, and any amendments (the “Certification Ordinance”).

10.5.2.  The Contractor certifies that: 

10.5.2.1 At the time of its execution of this Agreement, it does not knowingly 
employ or contract with an illegal alien who will perform work under this 
Agreement.

10.5.2.2 It will participate in the E-Verify Program, as defined in § 8-17.5-
101(3.7), C.R.S., to confirm the employment eligibility of all employees who are 
newly hired for employment to perform work under this Agreement.

10.5.3  The Contractor also agrees and represents that:

10.5.3.1. It shall not knowingly employ or contract with an illegal alien to perform 
work under the Agreement.  

10.5.3.2. It shall not enter into a contract with a subcontractor that fails to certify 
to the Contractor that it shall not knowingly employ or contract with an illegal 
alien to perform work under the Agreement. 

10.5.3.3. It has confirmed the employment eligibility of all employees who are 
newly hired for employment to perform work under this Agreement, through 
participation in either the E-Verify Program. 

10.5.3.4. It is prohibited from using the E-Verify Program procedures to undertake 
pre-employment screening of job applicants while performing its obligations 
under the Agreement, and that otherwise requires the Contractor to comply with 
any and all federal requirements related to use of the E-Verify Program including, 
by way of example, all program requirements related to employee notification and 
preservation of employee rights.

10.5.3.5. If it obtains actual knowledge that a subconsultant or subcontractor 
performing work under the Agreement knowingly employs or contracts with an 
illegal alien, it will notify such subconsultant or subcontractor and the City within 
three (3) days. The Contractor will also then terminate such subconsultant or 
subcontractor if within three (3) days after such notice the subconsultant or 
subcontractor does not stop employing or contracting with the illegal alien, unless 
during such three-day period the subconsultant or subcontractor provides 
information to establish that the subconsultant or subcontractor has not knowingly 
employed or contracted with an illegal alien.

10.5.3.6. It will comply with any reasonable request made in the course of an 
investigation by the Colorado Department of Labor and Employment under 
authority of § 8-17.5-102(5), C.R.S, or the City Auditor, under authority of 
D.R.M.C. 20-90.3.
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10.5.4     If the Contractor violates a provision of the Agreement required pursuant to 
Sections 10.5.2 or 10.5.3 of this Agreement, the City may terminate the 
Agreement for a breach of contract. If the Agreement is so terminated, the 
Contractor shall be liable for actual and consequential damages to the City. Any 
such termination of the Agreement due to a violation of Sections 10.5.2 or 10.5.3 
of this Agreement may also, at the discretion of any City department or agency 
responsible for soliciting contract bids and proposals, constitute grounds for 
disqualifying the Contractor from submitting bids or proposals for future contracts 
with the City.

 11.0 OWNERSHIP OF DOCUMENTS; CONFIDENTIAL INFORMATION: 

11.1 Ownership of Documents.  The data used in compiling, and the results of, any tests, 
surveys or inspections at the Site, as well as all photographs, drawings, specifications, studies, audits, 
reports, models and other items of like kind prepared by the Contractor, its employees and consultants, 
excluding proprietary systems such as estimating programs, shall be the property of the City whether the 
Project for which they are made is executed or not, but the Contractor shall be permitted to retain 
reproducible copies of all of the foregoing documents for the information and reference, and the originals 
of all of the foregoing documents including all electronic format copies shall be delivered to the City 
promptly upon completion thereof.  All work products prepared by the Contractor under this Agreement, 
when delivered to and accepted by the Manager, shall become the property of the City and the City shall 
have unlimited ownership rights.  Further, the Contractor agrees to allow the City to review any of the 
procedures used in performing the work and services hereunder, and to make available for inspection the 
field notes and other documents used in the preparation for and performance of any of the services and 
work performed hereunder.  With respect thereto, the Contractor agrees to and does hereby grant to the City 
an exclusive royalty-free license to all data which the Contractor may cover by copyright. 

11.2 City Information: The Contractor understands and agrees that, in performance of this 
Agreement, the Contractor may have access to private or confidential information which may be owned or 
controlled by the City and that such information may contain proprietary or confidential details, the 
disclosure of which to third parties may be damaging to the City.  The Contractor agrees that all information 
disclosed by the City to the Contractor shall be held in confidence and used only in performance of the 
Agreement.  The Contractor shall exercise the same standard of care to protect such information as a 
reasonably prudent Contractor would to protect its own proprietary data.

11.3 Contractor Information: The Parties understand that all the material provided or 
produced under this Agreement may be subject to the Colorado Open Records Act, C.R.S. §§ 24-72-201, 
et seq., and that in the event of a request to the City for disclosure of such information, the City shall advise 
the Contractor of such request in order to give the Contractor the opportunity to object to the disclosure of 
any of its proprietary or confidential material.  In the event of the filing of a lawsuit to compel such 
disclosure, the City will tender all such material to the court for judicial determination of the issue of 
disclosure and the Contractor agrees to intervene in such lawsuit to protect and assert its claims of privilege 
against disclosure of such material.  The Contractor further agrees to defend, indemnify and save and hold 
harmless the City, its officers, agents and employees, from any claim, damages, expense, loss or costs 
arising out of the Contractor’s intervention to protect and assert its claims of privilege against disclosure 
under this Section including, but not limited to, prompt reimbursement to the City of all reasonable attorney 
fees, costs and damages that the City may incur directly or may be ordered to pay by such court.

11.4 Patent, Copyright and Trade Secret Indemnity. Notwithstanding any other 
provision hereof, the Contractor shall save, defend and hold harmless the City from all loss, damage, or 
liability for, or by reason of, any actual or alleged infringement of any United States Patent, Copyright, or 
Trade Secret disclosure arising out of the Contractor’s performance under this Agreement.
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12.0 CONTRACTOR'S ACCOUNTING RECORDS:  Any authorized agent of the City, including 
the City Auditor or his or her representative, has the right to access, and the right to examine, copy and 
retain copies, at City’s election in paper or electronic form, any pertinent books, documents, papers and 
records related to Contractor’s performance pursuant to this Agreement, provision of any goods or services 
to the City, and any other transactions related to this Agreement.  Contractor shall cooperate with City 
representatives and City representatives shall be granted access to the foregoing documents and information 
during reasonable business hours and until the latter of three (3) years after the final payment under the 
Agreement or expiration of the applicable statute of limitations.  When conducting an audit of this 
Agreement, the City Auditor shall be subject to government auditing standards issued by the United States 
Government Accountability Office by the Comptroller General of the United States, including with respect 
to disclosure of information acquired during the course of an audit.  No examination of records and audits 
pursuant to this paragraph shall require Contractor to make disclosures in violation of state or federal 
privacy laws. Contractor shall at all times comply with D.R.M.C. 20-276.  

13.0 SUPPLEMENTAL DOCUMENTS:  The following documents are attached hereto and/or 
incorporated herein and made a part of this Agreement:

Exhibit A - Request for Qualification (Incorporated by Reference).

Exhibit B -  Request for Proposal (Incorporated by Reference).

Exhibit C – Proposal (Incorporated by Reference).

Exhibit D -  Key Personnel.

Exhibit E - Basic Services.

Exhibit F - ACORD Certificate of Insurance

14.0 TIME IS OF THE ESSENCE:   The Parties agree that in the performance of the terms, conditions 
and requirements of this Agreement by the Contractor, time is of the essence.

15.0 DISPUTES:  All disputes of any nature whatsoever regarding the Agreement, including but not 
limited to those involving damages or time extensions for delay, equitable adjustments, or other claims for 
compensation by the Contractor, including but not limited to disputes going to the breach or default of this 
Agreement, shall be exclusively resolved by administrative hearing pursuant to the provisions of D.R.M.C. 
Section 56-106, or, with respect to appropriate issues involving minority and women business enterprise 
contracting, by D.R.M.C. Section 28-33.  For the purposes of this Agreement, the Manager, with respect to 
Section 56-106, DRMC disputes, and the Director of the Division of Small Business Opportunity, with 
respect to Section 28-33, DRMC disputes, have independently determined that the City’s best interests are 
served by designating as the hearing officer a person retained for that purpose by contract under Charter 
Section A2.3-10.  The Contractor expressly agrees that this dispute resolution process is the only dispute 
resolution mechanism that will be recognized by the parties for any claims put forward by the Contractor, 
notwithstanding any other claimed theory of entitlement on the part of the Contractor or its subcontractors 
or other consultants.

16.0 MISCELLANEOUS PROVISIONS:   

16.1. Taxes and Licenses.  The Contractor shall promptly pay, when they are due, all taxes, 
excises, license fees and permit fees of whatever nature applicable to the work and services which it 
performs under this Agreement, and shall take out and keep current all required municipal, county, state or 
federal licenses required to perform its services under this Agreement.  The Contractor shall furnish the 
Manager, upon request, duplicate receipts or other satisfactory evidence showing or certifying to the proper 
payment of all required licenses and/or registrations and taxes.  The Contractor shall promptly pay all owed 
bills, debts and obligations it incurs performing work under this Agreement and shall not allow any lien, 
verified claim, mortgage, judgment or execution to be filed against land, facilities or improvements owned 
or beneficially owned by the City as a result of such bills, debts or obligations.
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16.2. Status of Contractor. The status of the Contractor shall be that of an independent 
contractor retained on a contractual basis to perform preconstruction services for limited periods of time as 
described in Section 9.1.1.E(x) of the Charter of the City and it is not intended, nor shall it be construed, 
that the Contractor, or any member of its staff or any consultant, is an employee, officer or agent of the City 
under Chapter 18 of the Denver Revised Municipal Code or for any purpose whatsoever.

16.3. Rights and Remedies Not Waived.  Payment by the City shall not constitute a waiver of 
any breach of covenant or default which may then exist on the part of the Contractor.  No assent, expressed 
or implied, to any breach of the Agreement shall be held to be a waiver of any later or other breach.

16.4. Subject to Local Laws, Jurisdiction, Venue.  Each and every term, provision or condition 
in this Agreement is subject to and shall be construed in accordance with the provisions of Colorado law, 
the Charter of the City and County of Denver and the ordinances, regulations, Executive Orders, and/or 
fiscal rules, enacted and/or promulgated pursuant thereto.  The Charter and Revised Municipal Code of the 
City and County of Denver, as the same may be amended from time to time, are hereby expressly 
incorporated into this Agreement as if fully set forth herein by this reference. Venue for any action or 
proceeding arising out of, or relating in any way to this Agreement, or the breach thereof, shall be in the 
City and County of Denver, Colorado.

16.5. Conflict of Interest. The Contractor agrees that no official, officer or employee of the City 
shall have any personal or beneficial interest whatsoever in the services or property described herein and 
the Contractor further agrees not to hire or contract for services any official, officer, or employee of the 
City or any other person which would be in violation of the Denver Revised Municipal Code Chapter 2, 
Article IV, Code of Ethics, or Denver City Charter provisions 1.2.9 and 1.2.12.

16.6. Waiver of C.R.S. §§ 13-20-802, et seq.:   With respect solely to the City, the Contractor 
specifically waives all the provisions of Chapter 8 of Article 20 of Title 13, Colorado Revised Statutes (also 
designated C.R.S. 13-2-802 et seq.) relating to design defects in the Project under this Agreement.

16.7. No Third-Party Relationship.  Nothing contained in this Agreement shall create a 
contractual relationship with, an obligation to, or a cause of action in favor of any third party as against 
either the City or the Contractor. 

16.8. Taxes, Charges and Penalties. The City and County of Denver shall not be liable for the 
payment of taxes, late charges, or penalties of any nature.

16.9. Use, Possession or Sale of Alcohol or Drugs.  The Contractor, its officers, agents, and 
employees shall cooperate and comply with the provisions of Executive Order 94 and Attachment A thereto 
concerning the use, possession or sale of alcohol or drugs.  Violation of these provisions or refusal to 
cooperate with implementation of the policy can result in the City’s barring the Contractor from City 
facilities or participating in City operations.

16.10. Notices.  Any notices, demands, or other communications required or permitted to be given 
by any provision of this Agreement shall be given in writing, delivered personally or sent by registered 
mail, postage prepaid and return receipt requested, addressed to the parties at the addresses set forth herein 
or at such other address as either party may hereafter or from time to time designate by written notice to the 
other party given in accordance herewith.  Notice shall be considered received on the day on which such 
notice is actually received by the party to whom it is addressed, or the third (3rd) day after such notice is 
mailed, whichever is earlier.  Unless changed in writing, such notices shall be mailed to:

To the Contractor James R. Howell & Co., Inc., d/b/a Howell 
Construction
8085 East Harvard Avenue
Denver, Colorado 80231
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To the City: Exec. Dir. of Department of Transportation and 
Infrastructure
201 West Colfax Avenue, Dept. 608
Denver, Colorado 80202

with a copy to: Project Manager
Department of Transportation and Infrastructure
201 West Colfax Avenue, Dept. 506
Denver, Colorado 80202

16.11. Survival of Certain Contract Provisions. All terms and conditions of this 
Agreement, together with the exhibits and attachments hereto, which, by reasonable implication, 
contemplate continued performance or compliance beyond the termination of this Agreement (by expiration 
of the term or otherwise), shall survive such termination and shall continue to be enforceable as provided 
herein.  Without limiting the general applicability of the foregoing, the Contractor’s obligations for the 
provision of insurance and to indemnify the City shall survive for a period equal to any and all relevant 
statutes of limitation, plus the time necessary to fully resolve any claims, matters, or actions begun within 
that period.

16.12. Paragraph Headings.  The captions and headings set forth herein are for convenience 
of reference only and shall not be construed so as to define or limit the terms and provisions hereof.

16.13. Severability.  If any provision, term, or part of this Agreement, except for the 
provisions of this Agreement requiring prior appropriation and limiting the total amount to be paid by the 
City, is held to be invalid, illegal, unenforceable, or in conflict with any law of the State of Colorado, the 
validity, legality, and enforceability of the remaining portions or provisions shall not be affected, and the 
rights and obligations of the parties shall be construed and enforced as if the Agreement did not contain the 
particular part, term or provision held to be invalid.

16.14. Construction of Terms. The language in this Agreement shall be construed according 
to its customary meaning within the building industry in the Denver metropolitan area. Whenever used, the 
singular numbers shall include the plural, and the plural the singular, and the use of any gender shall be 
applicable to all genders. 

16.15. Agreement as Complete Integration; Amendments. This Agreement is intended as 
the complete integration of all understandings between the parties.  No prior or contemporaneous addition, 
deletion or other amendment shall have any force or effect, unless embodied herein in writing.  No 
subsequent novation, renewal, addition, deletion or other amendment hereto shall have any force or effect 
unless embodied in a written amendatory or other agreement executed by the parties and signed by the 
signatories to the original Agreement. This Agreement and any amendments shall be binding upon the 
parties, their successors and permitted assigns.

16.16. Electronic Signatures and Electronic Records:  Contractor consents to the use of 
electronic signatures by the City.  The Agreement, and any other documents requiring a signature 
hereunder, may be signed electronically by the City in the manner specified by the City. The Parties agree 
not to deny the legal effect or enforceability of the Agreement solely because it is in electronic form or 
because an electronic record was used in its formation.  The Parties agree not to object to the admissibility 
of the Agreement in the form of an electronic record, or a paper copy of an electronic document, or a paper 
copy of a document bearing an electronic signature, on the ground that it is an electronic record or electronic 
signature or that it is not in its original form or is not an original.

[SIGNATURE PAGES AND EXHIBITS TO FOLLOW]
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Contract Control Number:  DOTI-202053907-00 
Contractor Name:   JAMES R HOWELL & CO INC 
 
 
IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at 
Denver, Colorado as of:   
 
 
 
SEAL CITY AND COUNTY OF DENVER: 

 
 
 

ATTEST: 
 
 
 
 
 
 

By:    
         
 
         
        

  
APPROVED AS TO FORM: REGISTERED AND COUNTERSIGNED: 
 
Attorney for the City and County of Denver 
 
By:   
         
 
         

 
 
 
By:    
          
 
          
 
 
By:     
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Bradley Neiman

Assistant City Attorney

3/13/2020

Mayor

Michael B. Hancock

Victoria Ortega

Deputy Clerk and Recorder

Manager of Finance

Beth Machann

Auditor

Timothy M. O'Brien
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Contract Control Number:  DOTI-202053907-00 
Contractor Name:   JAMES R HOWELL & CO INC 
 
 
 
 
         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
         Title: _____________________________________ 
         (please print) 
 
 
 
 
                    ATTEST: [if required] 
 
 
         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
 
         Title: _____________________________________ 
         (please print) 
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Vice President

Andy Stewart
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Exhibit C
Reserved 

DocuSign Envelope ID: B5D48918-BEA2-4FCD-AE41-05BA1500FF7EDocuSign Envelope ID: 1E752A66-162A-4D28-8196-F602575D1759

Exhibit D
DocuSign Envelope ID: 0ACE6D76-3D14-44E1-914C-099D2A74AC26



Exhibit D
Key Personnel 

Howell Construction has identified the following individuals as ‘Key Personnel’ for the Wastewater 
Building Improvements Project: 

Andy Stewart – Principal/Quality Manager 

Jennifer Lynn-Fragale – Estimator 

Alex Gregory – Sr Preconstruction Manager 

Jeff Engemoen – S/D/M/WBE Utilization Coordinator 

Collin Jacobsen – Project Manager 

Marty Bintner – Superintendent 
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Basic Services 

BASIC SERVICES, as outlined in article 5.0 of the Pre-construction Services Agreement shall include: 

1. Cost estimate developed from the 100% Construction Documents

2. Schedule Updates – Monthly, or as requested by City of Denver Project Manager

3. Constructability Review of the 100% Construction Documents

4. Coordination and Cooperation with Design Consultants to satisfy all project objectives

5. Project Buyout

6. GMP Creation

7. All Services customarily performed by a Construction Manager on a Project of this size
and nature
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Exhibit F
Insurance ACORD 
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INSR ADDL SUBR
LTR INSR WVD

DATE (MM/DD/YYYY)

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER
POLICY EFF POLICY EXP

TYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

COMMERCIAL GENERAL LIABILITY

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

INSURER(S) AFFORDING COVERAGE NAIC #

Y / N

N / A
(Mandatory in NH)

ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

EACH OCCURRENCE $
DAMAGE TO RENTED

$PREMISES (Ea occurrence)CLAIMS-MADE OCCUR

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $GEN'L AGGREGATE LIMIT APPLIES PER:

PRODUCTS - COMP/OP AGG $

$

PRO-

OTHER:

LOCJECT

COMBINED SINGLE LIMIT
$(Ea accident)

BODILY INJURY (Per person) $ANY AUTO
OWNED SCHEDULED BODILY INJURY (Per accident) $AUTOS ONLY AUTOS

AUTOS ONLY
HIRED PROPERTY DAMAGE $

AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE $

CLAIMS-MADE AGGREGATE $

DED RETENTION $ $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT $

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMIT $DESCRIPTION OF OPERATIONS below

POLICY

NON-OWNED

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION   DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE   WITH   THE   POLICY   PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW  HAVE BEEN ISSUED  TO THE  INSURED  NAMED ABOVE  FOR THE  POLICY PERIOD
INDICATED.   NOTWITHSTANDING  ANY   REQUIREMENT,  TERM  OR  CONDITION OF  ANY  CONTRACT OR  OTHER  DOCUMENT  WITH  RESPECT  TO  WHICH  THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,   THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN  IS  SUBJECT  TO  ALL  THE  TERMS,
EXCLUSIONS  AND  CONDITIONS  OF  SUCH  POLICIES.   LIMITS  SHOWN  MAY  HAVE  BEEN  REDUCED  BY  PAID  CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORDACORD 25 (2016/03)

ACORDTM CERTIFICATE OF LIABILITY INSURANCE

National Union Fire Ins Pittsburgh, PA

Travelers Property Cas. Co. of America

New Hampshire Insurance Company

ACE American Insurance Company

3/10/2020

USI Insurance Services, LLC
P.O. Box 7050
Englewood, CO  80155
800 873-8500

Client Manager
800 873-8500 303-831-5295

den.contractors@usi.com

Howell Construction         
James R. Howell & Co., Inc. dba
8085 East Harvard Ave
Denver, CO  80231

19445
25674
23841
22667

A X
X

X

X X GL3292105 09/01/2019 09/01/2020 1,000,000
300,000
10,000
1,000,000
2,000,000
2,000,000

A
X

X X

X X CA4544762 09/01/2019 09/01/2020 1,000,000

B
X

X

X 10000

X X ZUP15P8199519NF 09/01/2019 09/01/2020 10,000,000
10,000,000

C

N

X WC022298384 09/01/2019 09/01/2020 X
1,000,000

1,000,000
1,000,000

D Professional Liab
Pollution Liab

CEOG71558198001 09/01/2019 09/01/2020 $2,000,000 Ea Claim
$2,000,000 Aggregate
$10,000 Deductible

The General Liability and Automobile Liability policies include an automatic Additional Insured endorsement
that provides Additional Insured status to City and County of Denver, its elected and appointed officials,
employees and volunteers, only when there is a written contract that requires such status, and only with
regard to work performed on behalf of the named insured. The General Liability and Automobile Liability
policies contain a special endorsement with Primary and Noncontributory wording, when required by written
(See Attached Descriptions)

City and County of Denver
Department of Transportation &
Infrastructure
201 W. Colfax Ave., Dept. 608
Denver, CO  80202

1 of 2
#S28169406/M26896857

HOWELCON3Client#: 1086501

GZGZP
1 of 2

#S28169406/M26896857
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SAGITTA 25.3 (2016/03)      

DESCRIPTIONS (Continued from Page 1)
contract. The General Liability, Automobile Liability and Workers Compensation policies include a Waiver of
Subrogation endorsement in favor of Additional Insured as referenced above.

2 of 2

#S28169406/M26896857
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ENDORSEMENT 

Policy No. CA 454-47-62 issued to HOWELL CONSTRUCT ION 

byNATIONAL UNION F IRE INSURANCE COMPANY OF PITTSBURGH, PA 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

ADDITIONAL INSURED • WHERE REQUIRED UNDER CONTRACT OR AGREEMENT 

This endorsement modifies insurance provided under the following.- 

BUSINESS AUTO COVERAGE FORM 

SCHEDULE 

ADDITIONAL INSURED: 
Any person or organization for whon you are contractually bound to 
provide Additional Insured status but only to the extent of such 
parson's or organization's l i a b i l i t y  arising out of the use of a 
covered "auto".  

I. SECTION II - COVERED AUTOS LIABILITY COVERAGE, A. Coverage. 1 .  -  Who Is Insured. is 
amended to add: 

d. Any person or organization. shown in the schedule above, to whom you become obligated 
10 include as an additional insured under this policy, as a result of any contract or agreement 
you enter into which requires you to furnish insurance to that person or organization of the 
type provided by this policy, bul only with respect Lo liability arising out or use or a covered 
"auto". However, the insurance provided vv1II not exceed the lesser of: 

1 1 )  The coverage and/or limits of this policy, or 

(2) The coverage snd/or limits required by said contract or agreement. 

87950 (9/141 Includes copvt ghted lnformalion ol Insurance Servioes Ollice, Inc., 
wrth Its permission. 

Page 1 of 1 

This endorsement, elleclive 12:01 A.M. 09/01/2019 terms a part or 
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ENDORSEMENT 

forms a port of 

policy No. CA 454-47-62 issued to HOWELL CONSTRUCT! ON 

by NATIONAL UNION FIRE INSURANCE COHPANY OF PITTSBURGH, PA 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US 

This endor.scmcnt modifies insurance provided under lhc following: 

BUSINESS AUTO COVERAGE FORM 
Section IV - Business Auto Conditions, A - Loss Conditions, 5. - Transfer of Rights of Recovery 
Against Others to Us, is amended to add; 

However, we will waive any right of recover we have ag,a'nsl any person or organization with whom you have 
entered into a contract or agreement because of payments we make under lhis Coverage Form arising out of 

an • accident" or "loss" ,t. 

(1) The "accident" or "loss" is due to operations undertaken in accordance with lhe contract existing 
between you and such person or organization; and 

(2) The contract or agreement was en1ered into prior to any "ace-dent" or "loss". 

No waiver of lhe right of recovery will directly or indireclly apply lo your employees or employees of the 
person or organization, and we reserve our r ghts or lien lo be re mbursed from any recovery funds obtained 
by any injured employee. 

tl:liz.ED �RESENTATIVE 
62897 (6!95) 

This endorsement, effective 12;01 A.M. 09/01/2019 
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WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT 

This endorsemenl changes Iha policy lo which II Is altachad affecUve on lncepllon date of the policy unless a different 
dale Is lncflcaled below. 

(The ro11ow1ng • allachlng clause" need be completed my when lhls endcnomsnt Is Issued sllbsoquant lo p,epamtlon or Ute poNcy) 

Issued to JAHES R. HOWELL & CO.,  INC. OBA HOWELL 

By NEW HAHPSH I RE INSURANCE COHPANY 

forms a part of Polley No. WC 022-29-8384 

We have the right to recover our payments from anyone liable ror an Injury covered by lhls policy. We will not enrorce 
our right against the person or organization named In the Schedule. This agreement applies only to Iha extent lhat you 
pe,form work under a wrilten contract that  requires you to oblaln lhls agreement from us. 

This agreement shall not operate dlracUy or lndlreclly to benefit any one not named In lhe Schedule. 

Schedule 

ANY PERSON OR ORGANIZATION TO WHOH YOU BECOHE 
OBLIGATED TO WAIVE YOUR RIGHTS OF RECOVERY 
AGAINST, UNDER ANY CONTRACT OR AGREEHENT YOU ENTER 
INTO PRIOR TO THE OCCURRENCE OF LOSS. 

Countersigned by /1U? __ ' __ �---- WC 00 0313 
(Ed. 04184) 

This form Is not applicable In California, Kentucky, New Hampshire, New Jersey, North Dakole, Texas, Ulah, or 
Washington. This rorm Is not applicable In Missouri when !hare Is a construction code on Iha policy and lhera Is 
Missouri premium or exposure. 

Authorized Representative 

This endon;emenl, effecllve 12:01 AM 09/01/2019
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RULES AND REGULATIONS 
REGARDING 

EQUAL EMPLOYMENT OPPORTUNITY 
 
Promulgated and adopted by the Manager of Public Works, and incorporated within these documents by the 
Department of Transportation and Infrastructure pursuant to and by authority of Article III, Division 2, Chapter 28 
of the Revised Municipal Code of the City and County of Denver, and for the purpose of insuring that contractors, 
subcontractors and suppliers soliciting and receiving compensation for contract work from or through the City and 
County of Denver provide equal opportunity in employment without regard to race, color, creed, sex, national 
origin, age, religion, marital status, political opinion or affiliation or mental or physical handicap and meet certain 
requirements for the hiring, training, promotion, and treatment during employment of members of ethnic groups 
subject to differential treatment, including persons of African descent (Black), Spanish-surnamed (Hispanic), 
Asian-American and American Indian Groups. 
 

RULE I - DEFINITIONS 
 

A. "City" means the City and County of Denver.  
 

B. "Manager" shall mean the Manager of Public Works for the City and County of Denver. 
 
C. "Contract" means a contract entered into with the City and County of Denver, financed in whole or in 

part by local resources or funds of the City and County of Denver, for the construction of any public 
building or prosecution or completion of any public work. 

 
D. "Contractor" means the original party to a contract with the City and County of Denver, also referred 

to as the "general" or "prime" contractor. 
 
E. "Director" means the Director of the Division of Small Business Opportunity. 
 
F. "Subcontractor" means any person, company, association, partnership, corporation, or other entity, 

which assumes by subordinate agreement some or all of the obligations of the general or prime 
contractor. 

 
G. The phrase "Bidding Specifications" as used in Article III, Division 2 of Chapter 28 of the Revised 

Municipal Code shall include BID CONDITION, INVITATION TO BID, and NOTICE OF 
PROPOSAL. 

 
H. "Affirmative Action Program" means a set of specific and result-oriented procedures or steps to which 

a contractor commits himself to apply every good faith effort to employ members of ethnic minority 
groups, to include persons of African descent (Black), Spanish surnamed (Hispanic), Asian-American, 
American Indians, and persons with mental or physical handicap. 

 
I. "Division of Small Business Opportunity" means the City agency established pursuant to Article III, 

Division 1 of Chapter 28 of the Denver Revised Municipal Code. 
 

RULE II - NOTICE OF HEARING 
 
When results of conciliation efforts are unsatisfactory to the Manager and he is informed in accordance with Article 
III, Division 2 of Chapter 28 of the Revised Municipal code that a contractor or subcontractor has apparently failed 
to meet affirmative action and equal employment opportunity requirements after a reasonable period of notice to 
correct deficiencies, the Manager will, prior to imposition of any sanctions, afford the general contractor a hearing 
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in order to determine whether the contractor or his subcontractors have failed to comply with the affirmative action 
and equal employment opportunity requirements of Article III, Division 2 of Chapter 28 of the Revised Municipal 
Code or of the contract. Written notice of such hearing shall be delivered personally or sent by certified mail, return 
receipt requested, to the contractor and to any subcontractor involved, at least ten (10) days prior to the date 
scheduled for the hearing. 
 

RULE III - HEARING 
 

A. Contractors will appear at hearings and may be represented by counsel, and may present testimony 
orally and other evidence. 

 
B. Hearings shall be conducted by one or more hearing examiners designated as such by the Manager. 
 
C. The Director of the Division of Small Business Opportunity may participate in hearings as a witness. 
 
D. Hearings shall be held at the place specified in the notice of hearing. 
 
E. All oral testimony shall be given under oath or affirmation and a record of such proceedings shall be 

made. 
 
F. All hearings shall be open to the public. 
 
G. The hearing officer shall make recommendations to the Manager who shall make a final decision. 

 
REGULATIONS 

 
REGULATION NO. 1 - ORDINANCE: 
The Rules and Regulations of the Manager shall be inserted in the bidding specifications for every contract 
for which bidding is required. 

 
REGULATION NO. 2 - EXEMPTIONS: 
Each contract and subcontract, regardless of the dollar amount, shall be subject to affirmative action 
requirements unless specifically exempted in writing individually by the Manager. Exemptions apply only 
to "affirmative action" in equal employment opportunity, and are not to be construed as condonation in any 
manner of "discrimination" or "discriminatory practices" in employment because of race, color, creed, sex, 
age, national origin, religion, marital status, political opinion or mental or physical handicap. 

 
REGULATION NO. 3 - DIRECTOR OF CONTRACT COMPLIANCE: 
The Director of the Division of Small Business Opportunity shall perform the duties assigned to such 
official by Article III, Division 2 Chapter 28 of the Revised Municipal Code and by the Manager. (1) The 
Director of the Division of Small Business Opportunity or designated representatives shall inform bidders 
and contractors of affirmative action procedures, programs, and goals in accordance with the Ordinance at 
pre-bid and pre-construction conference; (2) make regular on-site inspections; (3) supply contractors and 
subcontractors with report forms to be completed by them when requested, and furnished to the Director of 
the Division of Small Business Opportunity; and (4) review payroll records, employment records and 
practices of general contractors and their subcontractors and suppliers during the performance of any 
contract. The Director of the Division of Small Business Opportunity shall promptly report apparent 
affirmative action deficiencies to the Manager. 
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REGULATION NO. 4 - GOALS AND TIMETABLES: 
In general, goals and timetables should take into account anticipated vacancies and the availability of skills 
in the market place from which employees should be drawn. In addition, where discrimination in 
employment by a general contractor or any of his subcontractors is indicated, a corrective action program 
will take into account the need by the general contractor and his subcontractors to correct past 
discriminatory practices and reach goals of minority manpower utilization on a timely basis through such 
recruiting and advertising efforts as are necessary and appropriate. 

 
REGULATION NO. 5 - AWARD OF CONTRACTS: 
It shall be the responsibility of the Director of the Division of Small Business Opportunity to determine the 
affirmative action capability of bidders, contractors and subcontractors and to recommend to the Manager 
the award of contracts to those bidders, contractors and subcontractors and suppliers who demonstrate the 
ability and willingness to comply with the terms of their contract. 

 
REGULATION NO. 6 - PUBLICATION AND DUPLICATION: 
Copies of these Rules and Regulations as amended by the Manager from time to time, shall as soon as 
practicable and after Notice being published will be made a part of all City Contracts. 

 
REGULATION NO. 7 - NOTICE TO PROCEED: 
Prior to issuance of the Notice to Proceed, a sign-off will be required of the Director of the Division of 
Small Business Opportunity or his designee. 

 
REGULATION NO. 8 - CONTRACTS WITH SUBCONTRACTORS: 
To the greatest extent possible, the contractor shall make a good faith effort to contract with minority 
contractors, subcontractors and suppliers for services and supplies by taking affirmative actions, which 
include but are not limited to the following: 

 

1. Advertise invitations for subcontractor bids in minority community news media. 
2. Contact minority contractor organizations for referral of prospective subcontractors. 
3. Purchase materials and supplies from minority material suppliers. 

 
REGULATION NO. 9 - AGENCY REFERRALS: 
It shall be no excuse that the union with which the contractor or subcontractor has an agreement providing 
for referral, exclusive or otherwise, failed to refer minority employees. 

 
REGULATION NO. 10 - CLAUSES: 
The Manager shall include the appropriate clauses in every contract and the contractor shall cause to be 
inserted in every subcontract the appropriate clauses: 

 

1. APPENDIX A:  City and County of Denver Equal Opportunity Clause - ALL CONTRACTS 
funded only with City and County of Denver monies. 

2. APPENDIX B:  Equal Opportunity Clause (11246) - ALL FEDERAL ASSISTED. 
3. APPENDIX C:  Section 3 - Assurance of Compliance - HUD ASSISTED PROJECTS. 
4. APPENDIX D:  Section 3 - Clause - HUD ASSISTED PROJECTS. 

 
All amendments to the appendices shall be included by reference. 

 
REGULATION NO. 11 - SHOW CAUSE NOTICES:  
When the Manager has reasonable cause to believe that a contractor has violated Article III, Division 2 of 
Chapter 28 of the Denver Revised Municipal Code, he may issue a notice requiring the contractor to show 
cause, within fifteen (15) days why enforcement procedures, or other appropriate action to insure 
compliance, should not be instituted. 
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REGULATION NO. 12 - BID CONDITIONS - AFFIRMATIVE ACTION 
REQUIREMENTS - EQUAL EMPLOYMENT OPPORTUNITY: 

 
1. APPENDIX E:  The Bid Conditions - Affirmative Action Requirements - Equal Employment 

Opportunity as amended and published by the U.S. Department of Labor Employment Standards 
Administration, Office of Federal Contract Compliance, shall be inserted verbatim for bidding 
specification for every non-exempt contract involving the use of Federal funds. 

 
2. APPENDIX F:  The Bid Conditions - Affirmative Action Requirements - Equal Employment 

Opportunity as published by the Department of Public Works, City and County of Denver, shall be 
inserted verbatim as bidding specifications for every non-exempt contract using City funds. 

 
 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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APPENDIX A 
 

CITY AND COUNTY OF DENVER EQUAL OPPORTUNITY CLAUSE - 
ALL CONTRACTS 

 
1. The Contractor will not discriminate against any employee or applicant for employment because of race, 

creed, color, sex, age, national origin, religion, marital status, political opinion or affiliation, or mental or 
physical handicap. The Contractor will take affirmative action to ensure that applicants are employed, and 
that employees are treated during employment without regard to their race, creed, color, sex, age, national 
origin, religion, marital status, political opinion or affiliation, or mental or physical handicap. Such action 
shall include, but not be limited to the following: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship. The Contractor agrees to post in conspicuous places, 
available to employees and applicants for employment, notices to be provided setting forth the provisions 
of this nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 

contractor, state that all qualified applicants will receive consideration for employment without regard to 
race, creed, color, sex, age, national origin, religion, marital status, political opinion or affiliation, or mental 
or physical handicap. 

 
3. The Contractor will send to each labor union or representative of workers with which he has a collective 

bargaining agreement or other contract or understanding, a notice to be provided, advising the said labor 
union or workers' representatives of the contractor's commitments under this section, and shall post copies 
of the notice in conspicuous places available to employees and applicants for employment. 

 
4. Each Contractor will comply with all provisions of Article III, Division 2 of Chapter 28 of the Revised 

Municipal Code, and the rules, regulations, and relevant orders of the Manager and the Director. 
 

5. The Contractor will furnish all information and reports required by Article III, Division 2 of Chapter 28 of 
the Revised Municipal Code, and by rules, regulations and orders of the Manager and Director or pursuant 
thereto, and will permit access to his books, records, and accounts by the Manager, Director, or their 
designee for purposes of investigation to ascertain compliance with such rules, regulations, and orders. 

 
6. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or with 

any of the said rules, regulations or orders, this contract may be canceled, terminated, or suspended in whole 
or in part and the Contractor may be declared ineligible for further City contracts in accordance with 
procedures authorized in Article III, Division 2, Chapter 28 of the Revised Municipal Code, or by rules, 
regulations, or order of the Manager. 

 
7. The Contractor will include Regulation 12, Paragraph 2 and the provisions of paragraphs (1) through (6) in 

every subcontract of purchase order unless exempted by rules, regulations, or orders of the Manager issued 
pursuant to Article III, Division 2, Chapter 28 of the Revised Municipal Code, so that such provisions will 
be binding on each subcontractor or supplier. The Contractor will take such action with respect to any 
subcontract or purchase order as the administering agency may direct as a means of enforcing such 
provisions, including sanctions for noncompliance. 

 
The applicant further agrees to be bound by the above equal opportunity clauses with respect to its own 
employment practices when it participates in City contracts. The Contractor agrees to assist and cooperate 
actively with the Manager and the Director in obtaining compliance of subcontractors and suppliers with 
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the equal opportunity clause and the rules, regulations and relevant orders of the Manager, and will furnish 
the Manager and the Director such information as they may require for the supervision of compliance, and 
will otherwise assist the Manager and Director in the discharge of the City's primary responsibility for 
securing compliance. The Contractor further agrees to refrain from entering into any contract or contract 
modification subject to Article III, Division 2 of Chapter 28 of the Revised Municipal Code with a 
contractor debarred from, or who has not demonstrated eligibility for, City contracts. 

 
The Contractor will carry out such sanctions and penalties for violation of the equal opportunity clause as 
may be imposed upon contractors and subcontractors by the Manager and Director. In addition, the 
Contractor agrees that failure or refusal to comply with these undertakings the Manager may take any or all 
of the following actions: 

 
A. Cancellation, termination, or suspension in whole or in part of this contract. 
B. Refrain from extending any further assistance to the applicant under the program with respect to which 

the failure occurred until satisfactory assurance of future compliance has been received from such 
applicant. 

C. Refer the case to the City Attorney for appropriate legal proceedings. 
 
SUBCONTRACTS: Each prime Contractor or Subcontractor shall include the equal opportunity clause in each of 
its subcontracts. 

 
[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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APPENDIX F 
 

AFFIRMATIVE ACTION REQUIREMENTS 
 

EQUAL EMPLOYMENT OPPORTUNITY 
 

For All Non-Exempt Construction Contracts to Be Awarded by the 
City and County of Denver, Department of Public Works. 

 
NOTICE 

 

EACH BIDDER, CONTRACTOR OR SUBCONTRACTOR (HEREINAFTER THE CONTRACTOR) MUST 

FULLY COMPLY WITH THE REQUIREMENTS OF THESE BID CONDITIONS AS TO EACH 

CONSTRUCTION TRADE IT INTENDS TO USE ON THIS CONSTRUCTION CONTRACT, AND ALL 

OTHER CONSTRUCTION WORK (BOTH CITY AND NON-CITY) IN THE DENVER AREA DURING THE 

PERFORMANCE OF THIS CONTRACT OR SUBCONTRACT. THE CONTRACTOR COMMITS ITSELF TO 

THE GOALS FOR MINORITY MANPOWER UTILIZATION, AS APPLICABLE, AND ALL OTHER 

REQUIREMENTS, TERMS AND CONDITION OF THESE BID CONDITIONS BY SUBMITTING A 

PROPERLY SIGNED BID. 

 

THE CONTRACTOR SHALL APPOINT A COMPANY EXECUTIVE TO ASSUME THE RESPONSIBILITY 

FOR THE IMPLEMENTATION OF THE REQUIREMENTS, TERMS AND CONDITIONS OF THESE BID 

CONDITIONS. 

 
 

 /s/       
Manager of Department of Public Works 
City and County of Denver 

Exhibit E
DocuSign Envelope ID: 0ACE6D76-3D14-44E1-914C-099D2A74AC26



A. REQUIREMENTS - AN AFFIRMATIVE ACTION PLAN: 
Contractors shall be subject to the provisions and requirements of these bid conditions including the goals 
and timetables for minority* and female utilization, and specific affirmative action steps set forth by the 
Division of Small Business Opportunity (DSBO). The contractor's commitment to the goals for minority, 
and female utilization as required constitutes a commitment that it will make every good faith effort to meet 
such goals. 

 
1. GOALS AND TIMETABLES: 

The goals and timetables for minority and female participation, expressed in percentage terms for the 
contractor's aggregate workforce in each trade are as follows: 

 
GOALS FOR 

MINORITY PARTICIPATION 
FOR EACH TRADE 

 
From January 1, 1982 

to 
Until Further Notice 

 
21.7% - 23.5% 

GOALS FOR 
FEMALE PARTICIPATION 

FOR EACH TRADE 
 

From January 1, 1982 
to 

Until Further Notice 
 

6.9% 
 

The goals for minority and female utilization above are expressed in terms of hours of training and 
employment as a proportion of the total number of hours to be worked by the contractor's aggregate 
workforce, which includes all supervisory personnel, in each trade, on all projects for the City and 
County of Denver during the performance of its contract (i.e., The period beginning with the first day 
of work on the City and County of Denver funded construction contract and ending with the last day of 
work). 

 
The hours of minority and female employment and training must be substantially uniform throughout 
the length of the contract in each trade and minorities and females must be employed evenly on each 
of a contractor's projects. Therefore, the transfer of minority or female employees from contractor to 
contractor or from project to project for the purpose of meeting the contractor's goals shall be a violation 
of these Bid Conditions. 
 
If the Contractor counts the nonworking hours of apprentices they must be employed by the Contractor 
during the training period; the Contractor must have made a commitment to employ apprentices at the 
completion of their training subject to the availability of employment opportunities; and the apprentices 
must be trained pursuant to training programs approved by the Bureau of Apprenticeship and Training. 
 
*  "Minority" is defined as including, Blacks, Spanish Surname Americans, Asian Americans, and 
American Indians, and includes both men and minority women. 

 
2. SPECIFIC AFFIRMATIVE ACTION STEPS: 

No contractor shall be found to be in noncompliance solely on account of its failure to meet its goals, 
but will be given an opportunity to demonstrate that the contractor has instituted all the specific 
affirmative action steps specified and has made every good faith effort to make these steps work toward 
the attainment of its goals within the timetables, all to the purpose of expanding minority and female 
utilization in its aggregate workforce. A contractor, who fails to comply with its obligation under the 
Equal Opportunity Clause of its contract and fails to achieve its commitments to the goals for minority 
and female utilization has the burden of proving that it has engaged in an Affirmative Action Program 
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directed at increasing minority and female utilization and that such efforts were at least as extensive 
and as specific as the following: 

 
a. The Contractor should have notified minority and female organizations when employment 

opportunities were available and should have maintained records of the organization's response. 
b. The Contractor should have maintained a file of the names and addresses of each minority and 

female referred to it by any individual or organization and what action was taken with respect to 
each such referred individual, and if the individual was not employed by the Contractor, the reasons. 
If such individual was sent to the union hiring hall for referral and not referred back by the union 
or if referred, not employed by the Contractor, the file should have documented this and their 
reasons. 

c. The Contractor should have promptly notified the Department of Public Works, and the Division 
of Small Business Opportunity when the union or unions with which the Contractor has collective 
bargaining agreements did not refer to the contractor a minority or female sent by the contractor, 
or when the Contractor has other information that the union referral process has impeded efforts to 
meet its goals. 

d. The Contractor should have disseminated its EEO policy within its organization by including it in 
any employee handbook or policy manual; by publicizing it in company newspapers and annual 
reports and by advertising such policy at reasonable intervals in union publications. The EEO policy 
should be further disseminated by conducting staff meetings to explain and discuss the policy; by 
posting of the policy; and by review of the policy with minority and female employees. 

e. The Contractor should have disseminated its EEO policy externally by informing and discussing it 
with all recruitment sources; by advertising in news media, specifically including minority and 
female news media; and by notifying and discussing it with all subcontractors. 

f. The Contractor should have made both specific and reasonably recurrent written and oral 
recruitment efforts. Such efforts should have been directed at minority and female organizations, 
schools with substantial minority and female enrollment, and minority and female recruitment and 
training organizations within the Contractor's recruitment area. 

g. The Contractor should have evidence available for inspection that all tests and other selection 
techniques used to select from among candidates for hire, transfer, promotion, training, or retention 
are being used in a manner that does not violate the OFCCP Testing Guidelines in 41 CFR Part 60-
3. 

h. The Contractor should have made sure that seniority practices and job classifications do not have 
a discriminatory effect. 

i. The Contractor should have made certain that all facilities are not segregated by race. 
j. The Contractor should have continually monitored all personnel activities to ensure that its EEO 

policy was being carried out including the evaluation of minority and female employees for 
promotional opportunities on a quarterly basis and the encouragement of such employees to seek 
those opportunities. 

k. The Contractor should have solicited bids for subcontracts from available minority and female 
subcontractors engaged in the trades covered by these Bid Conditions, including circulation of 
minority and female contractor associations. 

 
NOTE: The Director and the Division of Small Business Opportunity will provide technical assistance on 

questions pertaining to minority and female recruitment sources, minority and female community 
organizations, and minority and female news media upon receipt of a request for assistance from a 
contractor. 
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3. NON - DISCRIMINATION: 
In no event may a contractor utilize the goals and affirmative action steps required in such a manner as 
to cause or result in discrimination against any person on account of race, color, religion, sex, marital 
status, national origin, age, mental or physical handicap, political opinion or affiliation. 

 
4. COMPLIANCE AND ENFORCEMENT: 

In all cases, the compliance of a contractor will be determined in accordance with its obligations under 
the terms of these Bid Conditions. All contractors performing or to perform work on projects subject 
to these Bid Conditions hereby agree to inform their subcontractors in writing of their respective 
obligations under the terms and requirements of these Bid Conditions, including the provisions relating 
to goals of minority and female employment and training. 

 
B. CONTRACTORS SUBJECT TO THESE BID CONDITIONS: 

In regard to these Bid Conditions, if the Contractor meets the goals set forth therein or can demonstrate that 
it has made every good faith effort to meet these goals, the Contractor shall be presumed to be in compliance 
with Article III, Division 2 of Chapter 28 of the Revised Municipal Code, the implementing regulations 
and its obligations under these Bid Conditions. In the event, no formal sanctions or proceedings leading 
toward sanctions shall be instituted unless the contracting or administering agency otherwise determines 
that the contractor is violating the Equal Opportunity Clause. 

 
1. Where the Office of Contract Compliance finds that a contractor failed to comply with the requirements 

of Article III, Division 2 of Chapter 28 of the Revised Municipal Code or the implementing regulations 
and the obligations under these Bid Conditions, and so informs the Manager, the Manager shall take 
such action and impose such sanctions, which include suspension, termination, cancellation, and 
debarment, as may be appropriate under the Ordinance and its regulations. When the Manager proceeds 
with such formal action it has the burden of proving that the Contractor has not met the goals contained 
in these Bid Conditions. The Contractor's failure to meet its goals shall shift to it the requirement to 
come forward with evidence to show that it has met the good faith requirements of these Bid Conditions. 

 
2. The pendency of such proceedings shall be taken into consideration by the Department of Public Works 

in determining whether such contractor can comply with the requirements of Article III, Division 2 of 
Chapter 28 of the Revised Municipal Code, and is therefore a "responsible prospective contractor". 

 
3. The Division of Small Business Opportunity shall review the Contractor's employment practices during 

the performance of the contract. If the Division of Small Business Opportunity determines that the 
Contractor's Affirmative Action Plan is no longer an acceptable program, the Director shall notify the 
Manager. 

 
C. OBLIGATIONS APPLICABLE TO CONTRACTORS: 

It shall be no excuse that the union with which the Contractor has a collective bargaining agreement 
providing for exclusive referral failed to refer minority or female employees. Discrimination in referral for 
employment, even if pursuant to provisions of a collective bargaining agreement, is prohibited by the 
National Labor Relations Act, as amended, Title VI of the Civil Rights Act of 1964, as amended, and Article 
III, Division 2 of Chapter 28 of the Revised Municipal Code. It is the policy of the Department of Public 
Works that contractors have a responsibility to provide equal employment opportunity, if they wish to 
participate in City and County of Denver contracts. To the extent they have delegated the responsibility for 
some of their employment practices to a labor organization and, as a result, are prevented from meeting 
their obligations pursuant to Article III, Division 2, Chapter 28 of the Revised Municipal Code, such 
Contractors cannot be considered to be in compliance with Article III, Division 2, Chapter 28 of the Revised 
Municipal Code, or its implementing rules and regulations. 
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D. GENERAL REQUIREMENTS: 
Contractors are responsible for informing their subcontractors in writing regardless of tier, as to their 
respective obligations. Whenever a Contractor subcontracts a portion of work in any trade covered by these 
Bid Conditions, it shall include these Bid Conditions in such subcontracts and each subcontractor 
shall be bound by these Bid Conditions to the full extent as if it were the prime contractor. The 
Contractor shall not, however, be held accountable for the failure of its subcontractors to fulfill their 
obligations under these Bid Conditions. However, the prime contractor shall give notice to the Director of 
any refusal or failure of any subcontractor to fulfill the obligations under these Bid Conditions. A 
subcontractor's failure to comply will be treated in the same manner as such failure by a prime contractor. 

 
1. Contractors hereby agree to refrain from entering into any contract or contract modification subject to 

Article III, Division 2, Chapter 28 of the Revised Municipal Code with a contractor debarred from, or 
who is determined not to be a "responsive" bidder for the City and County of Denver contracts pursuant 
to the Ordinance. 

 
2. The Contractor shall carry out such sanctions and penalties for violation of these Bid Conditions and 

the Equal Opportunity Clause including suspension, termination and cancellation of existing 
subcontracts and debarment from future contracts as may be ordered by the Manager pursuant to Article 
III, Division 2, Chapter 28 of the Revised Municipal Code and its implementing regulations. 

 
3. Nothing herein is intended to relieve any contractor during the term of its contract from compliance 

with Article III, Division 2, Chapter 28 of the Revised Municipal Code, and the Equal Opportunity 
Clause of its contract with respect to matters not covered in these Bid Conditions. 

 
4. Contractors must keep such records and file such reports relating to the provisions of these Bid 

Conditions as shall be required by the Office of Contract Compliance. 
 
5. Requests for exemptions from these Bid Conditions must be made in writing, with justification, to the 

Manager of the Department of Transportation and Infrastructure, 201 W. Colfax, Dept. 608, Denver, 
Colorado 80202, and shall be forwarded through and with the endorsement of the Director. 

 
[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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Office of Human Resources 
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202 

p: 720.913.5751 | f: 720.913.5720 
www.denvergov.org/humanresources 

TO: All Users of the City and County of Denver Prevailing Wage Schedules 
FROM: Ryland Feno, Classification and Compensation Technician II 
DATE: August 21, 2019 
SUBJECT: Latest Change to Prevailing Wage Schedules 

The effective date for this publication will be Friday, May 10, 2019 and applies to the City and County of Denver 
for BUILDING CONSTRUCTION PROJECTS (does not include residential construction consisting of single family 
homes and apartments up to and including 4 stories) in accordance with the Denver Revised Municipal Code, 
Section 20-76(c). 

General Wage Decision No. CO190020 
Superseded General Decision No. CO20180030 

Modification No. 3 
Publication Date: 05/10/2019 

(6 pages) 

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant 
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received 
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this 
provision shall be required to pay said apprentice the full journeyman scale. 

Attachments as listed above. 

*Career Service Board approved to adjust all Davis Bacon classifications under $13.00 to comply with the
city’s minimum wage. The effective date is August 15, 2019. See page 6 for reference.
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General Decision Number: CO190020 05/10/2019  CO20 

Superseded General Decision Number: CO20180030 

State: Colorado 

Construction Type: Building 

County: Denver County in Colorado. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.60 for calendar year 2019 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015.  If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.60 per hour (or the applicable wage 
rate listed on this wage determination, if it is higher) for 
all hours spent performing on the contract in calendar year 
2019.  If this contract is covered by the EO and a 
classification considered necessary for performance of work on 
the contract does not appear on this wage determination, the 
contractor must pay workers in that classification at least the 
wage rate determined through the conformance process set forth 
in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,if it is 
higher than the conformed wage rate).  The EO minimum wage rate 
will be adjusted annually.  Please note that this EO applies to 
the above-mentioned types of contracts entered into by the 
federal government that are subject to the Davis-Bacon Act 
itself, but it does not apply to contracts subject only to the 
Davis-Bacon Related Acts, including those set forth at 29 CFR 
5.1(a)(2)-(60). Additional information on contractor 
requirements and worker protections under the EO is available 
at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 
0 01/04/2019 
1 02/01/2019 
2 02/22/2019 
3 05/10/2019 

 ASBE0028-002 07/01/2018 

Rates Fringes 

ASBESTOS WORKER/HEAT & FROST   
INSULATOR - MECHANICAL (Duct,   
Pipe & Mechanical System    
Insulation)......................$ 31.73 14.23 
---------------------------------------------------------------- 
 CARP0055-002 11/01/2018 

Rates Fringes 
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CARPENTER (Drywall Hanging   
Only)............................$ 29.45 9.64 
---------------------------------------------------------------- 
 CARP1607-001 06/01/2018 

Rates Fringes 

MILLWRIGHT.......................$ 32.99            14.02 
---------------------------------------------------------------- 
 ELEC0068-012 06/01/2018 

Rates Fringes 

ELECTRICIAN (Includes Low   
Voltage Wiring)..................$ 35.80 15.45 
---------------------------------------------------------------- 
 ELEV0025-001 01/01/2019 

Rates Fringes 

ELEVATOR MECHANIC................$ 45.05 34.125 

FOOTNOTE:  
a.Vacation: 6%/under 5 years based on regular hourly rate for
all hours worked.  8%/over 5 years based on regular hourly
rate for all hours worked.
b. PAID HOLIDAYS:  New Year's Day; Memorial Day; Independence
Day; Labor Day; Veterans' Day; Thanksgiving Day; the Friday
after Thanksgiving Day; and Christmas Day.

---------------------------------------------------------------- 
* ENGI0009-017 05/01/2018

Rates Fringes 

POWER EQUIPMENT OPERATOR   
(Crane)   
     141 tons and over...........$ 31.07            10.70 

 50 tons and under...........$ 28.40            10.70 
     51 to 90 tons...............$ 28.57            10.70 
     91 to 140 tons..............$ 29.55            10.70 
---------------------------------------------------------------- 
 IRON0024-009 01/01/2019 

Rates Fringes 

IRONWORKER, ORNAMENTAL...........$ 29.85            11.42 
---------------------------------------------------------------- 
 IRON0024-010 01/01/2019 

Rates Fringes 

IRONWORKER, STRUCTURAL...........$ 29.85            11.42 
---------------------------------------------------------------- 
 PAIN0079-006 08/01/2017 
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Rates Fringes 

PAINTER (Brush, Roller and   
Spray; Excludes Drywall    
Finishing/Taping)................$ 20.50 8.41 
---------------------------------------------------------------- 
 PAIN0079-007 08/01/2017 

Rates  Fringes 

DRYWALL FINISHER/TAPER...........$ 21.20             8.41 
---------------------------------------------------------------- 
 PAIN0419-001 07/01/2016 

Rates Fringes 

SOFT FLOOR LAYER (Vinyl and   
Carpet)..........................$ 20.00 10.83 
---------------------------------------------------------------- 
 PAIN0930-002 07/01/2018 

Rates Fringes 

GLAZIER..........................$ 31.52            10.13 
---------------------------------------------------------------- 
 PLUM0003-009 06/01/2018 

Rates Fringes 

PLUMBER (Excludes HVAC Duct,   
Pipe and Unit Installation)......$ 35.48 15.94 
---------------------------------------------------------------- 
 PLUM0208-008 06/01/2018 

Rates Fringes 

PIPEFITTER (Includes HVAC   
Pipe and Unit Installation;   
Excludes HVAC Duct    
Installation)....................$ 37.55 14.95 
---------------------------------------------------------------- 
 SFCO0669-002 04/01/2017 

Rates Fringes 

SPRINKLER FITTER (Fire   
Sprinklers)......................$ 36.73 20.47 
---------------------------------------------------------------- 
 SHEE0009-004 07/01/2018 

Rates Fringes 

SHEET METAL WORKER (Includes   
HVAC Duct Installation;    
Excludes HVAC Pipe and Unit   
Installation)....................$ 34.02 17.49 
---------------------------------------------------------------- 
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  SUCO2013-006 07/31/2015 

Rates Fringes 

BRICKLAYER.......................$ 21.96      0.00 

CARPENTER (Acoustical Ceiling   
Installation Only)...............$ 22.40 4.85 

CARPENTER (Metal Stud   
Installation Only)...............$ 17.68 0.00 

CARPENTER, Excludes    
Acoustical Ceiling    
Installation, Drywall   
Hanging, and Metal Stud   
Installation.....................$ 21.09 6.31 

CEMENT MASON/CONCRETE FINISHER...$ 20.09 7.03 

LABORER:  Common or General......$ 14.49 5.22 

LABORER:  Mason Tender - Brick...$ 15.99 0.00 

LABORER:  Mason Tender -   
Cement/Concrete..................$ 16.00 0.00 

LABORER:  Pipelayer..............$ 16.96 3.68 

OPERATOR:    
Backhoe/Excavator/Trackhoe.......$ 20.78 5.78 

OPERATOR:  Bobcat/Skid   
Steer/Skid Loader................$ 19.10 3.89 

OPERATOR:  Grader/Blade..........$ 21.50 0.00 

ROOFER...........................$ 16.56 0.00 

TRUCK DRIVER:  Dump Truck........$ 17.34  0.00 

WATERPROOFER.....................$ 12.71             0.00 
---------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental.  
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Office of Human Resources 
Supplemental Rates 

(Specific to the Denver projects) 
Revision Date: 08-21-2019 

Classification Base Fringe 
Boilermaker $30.97 $21.45 
Iron Worker, Reinforcing $18.49 $3.87 
Laborer: Concrete Saw $13.89 - 
Paper Hanger $20.15 $6.91 
Plasterer $24.60 $12.11 
Plaster Tender $13.00 - 
Power Equipment Operator Concrete Mixer - Less than 1 yd $23.67 $10.67 

Concrete Mixer - 1 yd and over $23.82 $10.68 
Drillers $23.97 $10.70 
Loader - up to and incl 6 cu yd $23.67 $10.67 
Loaders - over 6 cu yd $23.82 $10.68 
Mechanic $18.48 - 
Motor Grader $23.97 $10.70 
Oilers $22.97 $10.70 
Roller $23.67 $10.67 

Tile Finisher $20.87 $8.42 
Tile Setter $26.83 $8.48 
Truck Driver Flatbed $19.14 $10.07 

Semi $19.48 $10.11 
Waterproofer $13.00 $0.00 

Go to www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete 
classifications used. 
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TO: All Users of the City and County of Denver Prevailing Wage Schedules 

FROM: Ryland Feno, OHR Compensation and Classification   

DATE:   August 16, 2019  

SUBJECT: Latest Update to Prevailing Wage Schedules  

Please find an attachment to this memorandum of all the current Office of Human Resources Prevailing Wage Schedules 
issued in accordance with the City and County of Denver's Revised Municipal Code, Section 20-76(c).  This schedule does not 
include the Davis-Bacon rates. The Davis-Bacon wage rates will continue to be published separately as they are announced.   

Modification No. 146  
Publication Date: August 16, 2019 

(12 pages)  

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant to, and 
individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor. The employer 
and the individual apprentice must be registered in a program, which has received prior approval by the U.S. Department of 
Labor. Any employer who employs an apprentice and is found to be in violation of this provision shall be required to pay said 
apprentice the full journeyman scale.   

Attachments as listed above. 

Office of Human Resources  
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202 

p: 720.913.5751 | f: 720.913.5720 
www.denvergov.org/humanresources  
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APPLIANCE MECHANIC 

Effective Date:     05-16-19 
Last Revision: 06-07-18 

Classification  Base Wage/Hour Fringes/Hour 
Appliance Mechanic $23.21   $7.16 

Plus 10% shift differential for regularly scheduled hours worked between 6:00 p.m. and 6:00 a.m. 

The Appliance Mechanic installs, services and repairs stoves, refrigerators, dishwashing machines, exercise equipment and 
other electrical household or commercial appliances, using hand tools, test equipment and following wiring diagrams and 
manufacturer's specifications. Responsibilities include: connects appliance to power source and test meters, such as 
wattmeter, ammeter, or voltmeter, observes readings on meters and graphic recorders, examines appliance during 
operating cycle to detect excess vibration, overheating, fluid leaks and loose parts, and disassembles appliances and 
examines mechanical and electrical parts. Additional duties include: traces electrical circuits, following diagram and locates 
shorts and grounds, using ohmmeter, calibrates timers, thermostats and adjusts contact points, and cleans and washes 
parts, using wire brush, buffer, and solvent to remove carbon, grease and dust. Replaces worn or defective parts, such as 
switches, pumps, bearings, transmissions, belts, gears, blowers and defective wiring, repairs and adjusts appliance motors, 
reassembles appliance, adjusts pulleys and lubricates moving parts, using hand tools and lubricating equipment.  

Note: This position does not perform installations done at new construction. 

BUILDING ENGINEER 

Effective Date: 08-15-19
Last Revision:   04-05-18

Classification  Base Wage/Hour Fringes/Hour 
Building Engineer $29.55   $7.89 

This classification of work is responsible for operating, monitoring, maintaining/repairing the facilities mechanical systems 
to ensure peak performance of the systems. This includes performing P.M. and repair work of the building mechanical 
systems, inspecting, adjusting, and monitoring the building automation and life safety systems, contacting vendors and 
place order replacement parts, responding to customer service requests and performing maintenance/repairs I tenant or 
public spaces, performing routine P.M. i.e. light plumbing and electrical repairs, ballast lamp and tube replacement, 
operating mechanical systems both on site and via a remote laptop computer, maintaining inventory of spare parts and 
tools, painting and cleaning mechanical equipment and machine rooms, etc.    
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CONVEYANCE SYSTEM MAINTENANCE SERIES 

Effective Date:        09-20-18 
Last Revision: 10-19-17

Classification  Base Wage/Hour Fringes/Hour 
Entry-Support Mechanic $23.72 $7.22 
Machinery Maintenance Mechanic $27.19 $7.62 
Controls System Technician  $30.26 $7.97 

Plus 10% shift differential for regularly scheduled hours worked between 6:00 p.m. and 6:00 
a.m.

This classification was previously listed as Baggage Handling System Maintenance. The title of the series has been changed 
to be inclusive of other types of similar work.  

Entry Support Mechanic 
The Entry Support Mechanic (ESM) applies basic mechanical knowledge to perform maintenance and operational tasks on a 
conveyance system. Under supervision of a Machinery Maintenance Mechanic (MMM) or Control Systems Technician (CRO), 
the ESM performs cleaning, routine inspections, preventive, corrective and emergency maintenance based on an established 
maintenance program. The MMM clears jams and faults and may physically move items during failures.  

Machinery Maintenance Mechanic 
The Machinery Maintenance Mechanic (MMM) applies advanced mechanical knowledge to perform maintenance and 
operational tasks on a conveyance system. Performs cleaning of all parts of the system, routine inspections, preventive 
maintenance, corrective maintenance, and emergency maintenance within the system based on an established maintenance 
program. The MMM shall inspect all equipment for proper operation and performance including but not limited to conveyors, 
lifts, diverters and automatic tag readers. The MMM troubleshoots, repairs, replaces, and rebuilds conveyor components 
including but not limited to; motors, gearboxes, bearings, rollers, sheaves, hydraulic systems, conveyor belting, clutch brakes, 
tools, independent carrier systems, and other complex devices using basic hand tools, power tools, welders and specialized 
tools. The MMM may assist the Control Systems Technician (CST) with clearing electrical faults and electrical repairs. The 
MMM reads and interprets manufacturers’ maintenance manuals, service bulletins, technical data, engineering data, and 
other specifications to determine feasibility and method of repairing or replacing malfunctioning or damaged components. 
The MMM clears jams and faults in the system and may physically move items during failures. The MMM will operate a 
Central Monitoring Facility/Control Room, these duties include; using multiple computer systems for monitoring the system 
and running reports, communicating faults in the system using a radio and telephone, and communicating with stakeholders. 
The MMM performs on-site training of ESM.  

Controls System Technician 
The Control Systems Technician (CST) applies advanced technical knowledge to perform maintenance and operational tasks 
on a conveyance system. Performs all duties assigned to an MMM in addition to the following routine inspections, preventive 
maintenance, corrective maintenance, and emergency maintenance of complex components within the system based on an 
established maintenance program. The CST is responsible for resolving difficult controls, electrical and mechanical problems. 
The CST troubleshoots, repairs, replaces, and rebuilds complex electro-mechanical systems and conveyor components 
including but not limited to; programmable logic controllers, input and output modules, electrical switches, variable frequency 
drives, 110V AC and 24V DC controls devices, automatic tag readers, electrical control panels, 110V - 480V AC components 
and motors, gearboxes, bearings, rollers, sheaves, hydraulic systems, conveyor belting, clutch brakes, tools, independent 
carrier systems, and other complex devices using basic hand tools, power tools, welders and specialized mechanical and 
electrical tools. The CST reads and interprets manufacturers’ maintenance manuals, service bulletins, technical data, 
engineering data, and other specifications to determine feasibility and method of repairing or replacing malfunctioning or 
damaged components. The CST clears mechanical, electrical and controls faults, jams and may physically move items during 
failures.  The CST performs on-site training and competency evaluations of MMM and ESM.  

Note: Incumbents must possess an Electrician’s license when work warrants. 
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CUSTODIANS 

Effective Date:   01-17-19 
Last Revision:    01-18-18  

Classification Base Wage/Hour Fringes/Hour  
Custodian I $15.53  $6.46 (Single)  

$9.63 (Children)  
$10.34 (2-party) 
$13.52 (Family)  

Custodian II $15.88 $6.51 (Single)  
$9.69 (Children)  
$10.40 (2-party) 
$13.58 (Family)  

Benefits and Overtime 
Parking  With valid receipt from approved parking lot, employees are reimbursed the actual monthly cost 

of parking.  

RTD Bus Pass  Employer will provide employees with the Bus Pass or pay ($0.23) per hour for travel differential. 

Shift Differential 2nd shift (2:30 p.m.-10:30 p.m.): $.50/hour  
3rd shift (10:31 p.m.-6:30 a.m.): $1.00/hour 

Overtime Time worked in excess of seven and one-half (7 ½) hours in one (1) day or in excess of thirty-
seven and one-half (37 ½) hours in one week shall constitute overtime and shall be paid for at the 
rate of time and one-half (1 ½) at the employee’s basic straight time hourly rate of pay.    

Lunch Any employee working seven and a half (7.5) hours in a day is entitled to a thirty (30) minute paid 
lunch.  

Note The Career Service Board in their public hearing on March 15, 2007 approved to amend 
prevailing wages paid to the Custodian as follows: “All contractors shall provide fringe benefits or 
cash equivalent at not less than the single rate amount. Contractors who offer health insurance 
shall provide an employer contribution to such insurance of not less than the 2-party or family 
rate for any employee who elects 2-party or family coverage. Contractors who offer such 
coverage will be reimbursed for their employer contributions at the above rates under any City 
contract incorporating this wage specification.”  

Custodian I 

Any employee performing general clean-up duties using equipment that does not require special training: i.e., dust 
mopping, damp mopping, vacuuming, emptying trash, spray cleaning, washing toilets, sinks, walls, cleaning chairs, etc. 

Custodian II 
Any employee performing specialized cleaning duties requiring technical training and the use of heavy and technical 
equipment, i.e., heavy machine operators, floor strippers and waxers, carpet shampooers, spray buffing, re-lamping, 
mopping behind machines, high ladder work, chemical stripping and finishing of stainless steel.  
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DIA OIL & GAS 

Effective Date:   06-20-19
Last Revision:    03-15-18

Classification   Base Wage/Hour  Fringes/Hour 
Derrick Hand/Roustabout $14.04 $6.10 
Electrician  $28.41 $7.76 
Mechanic  $24.26 $7.28 
Pipefitter  $25.62 $7.44 
Rig/Drill Operator   $22.29 $7.05 
Truck Driver  $22.95 $7.13 

Heavy Equipment Mechanic   
The Heavy Equipment Mechanic analyzes malfunctions and repairs, rebuilds and maintains power equipment, such as 
cranes, power shovels, scrapers, paving machines, motor graders, trench-digging machines, conveyors, bulldozers, dredges, 
pumps, compressors and pneumatic tools. This worker operates and inspects machines or equipment to diagnose defects, 
dismantles and reassembles equipment, using hoists and hand tools, examines parts for damage or excessive wear, using 
micrometers and gauges, replaces defective engines and subassemblies, such as transmissions, and tests overhauled 
equipment to insure operating efficiency. The mechanic welds broken parts and structural members, may direct workers 
engaged in cleaning parts and assisting with assembly and disassembly of equipment, and may repair, adjust and maintain 
mining machinery, such as stripping and loading shovels, drilling and cutting machines, and continuous mining machines.   

Pipefitter   
The Pipefitter, Maintenance installs or repairs water, steam, gas or other types of pipe and pipefitting. Work involves most 
of the following: laying out work and measuring to locate position of pipe from drawings or other written specifications, 
cutting various sizes of pipe to correct lengths with chisel and hammer, oxyacetylene torch or pipe-cutting machines, 
threading pipe with stocks and dies. This person is responsible for bending pipe by hand-driven or power-driven machines, 
assembling pipe with couplings and fastening pipe to hangers, making standard shop computations relating to pressures, 
flow and size of pipe required; and making standard tests to determine whether finished pipes meet specifications. In 
general, the work of the Maintenance Pipefitter requires rounded training and experience usually acquired through a 
formal apprenticeship or equivalent training and experience.  

Well Driller   
This incumbent sets up and operates portable drilling rig (machine and related equipment) to drill wells, extends stabilizing 
jackscrews to support and level drilling rig, moves levers to control power-driven winch that raises and extends telescoping 
mast. This person bolts trusses and guy wires to raise mast and anchors them to machine frame and stakes, and assembles 
drilling tools, using hand tools or power tools. The Well Driller moves levers and pedals to raise tools into vertical drilling 
position and lowers well casing (pipe that shores up walls of well) into well bore, using winch, moves levers and pedals and 
turns hand wells to control reciprocating action of machine and to drive or extract well casing.  

Laborer   
The Laborer performs tasks that require mainly physical abilities and effort involving little or no specialized skill or prior 
work experience. The following tasks are typical of this occupation: The Laborer loads and unloads trucks, and other 
conveyances, moves supplies and materials to proper location by wheelbarrow or hand truck; stacks materials for storage 
or binning, collects refuse and salvageable materials, and digs, fills, and tamps earth excavations, The Laborer levels ground 
using pick, shovel, tamper and rake, shovels concrete and snow; cleans culverts and ditches, cuts tree and brush; operates 
power lawnmowers, moves and arranges heavy pieces of office and household furniture, equipment, and appliance, moves 
heavy pieces of automotive, medical engineering, and other types of machinery and equipment, spreads sand and salt on 
icy roads and walkways, and picks up leaves and trash.  

Truckdriver   
Straight truck, over 4 tons, usually 10 wheels. The Truckdriver drives a truck to transport materials, merchandise, 
equipment, or workers between various types of establishments such as: manufacturing plants, freight depots, warehouses, 
wholesale and retail establishments, or between retail establishments and customers’ houses or places of business. This 
driver may also load or unload truck with or without helpers, make minor mechanical repairs, and keep truck in good 
working order. 
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ELEVATOR MECHANIC  
Effective 1-18-2018, the Elevator Mechanic classification will utilize the base pay and fringe benefits for the Elevator 
Mechanic classification under the Davis Bacon Building Wage Determination.  

FINISHER & JOURNEYMAN   
TILE, MARBLE AND TERRAZZO 

Effective Date: 06-20-19
Last Revision: 09-20-18

Classification Base Wage/Hour  Fringes/Hour 
Finisher $25.01  $10.06 
Journeyman $31.21  $10.12 

Effective May 1, 2008, Local Union 7 of Colorado combined three classes of Finishers, Floor Grinders, and Base Grinders into 
Finisher using one pay schedule.  

Tile Setter: Applies to workers who apply tile to floors, walls, ceilings, stair treads, promenade roof decks, garden walks, 
swimming pools and all places where tiles may be used to form a finished surface for practical use, sanitary finish or 
decorative purpose.  

FIRE EXTINGUISHER REPAIRER 

Effective Date:  07-19-19
Last Revision:   09-20-18
*OHR pulled the wages in July of 2019 and data has remained the same so there is no recommendation to change the base
wage or fringes.

Classification  Base Wage/Hour Fringes/Hour 
Fire Extinguisher Repairer $19.74   $6.76 

The Fire Extinguisher Repairer performs the following duties: repairs and tests fire extinguishers in repair shops and in 
establishments, such as factories, homes, garages, and office buildings, using hand tools and hydrostatic test equipment, this 
repairer dismantles extinguisher and examines tubing, horns, head gaskets, cutter disks, and other parts for defects, and 
replaces worn or damaged parts.  Using hand tools, this repairer cleans extinguishers and recharges them with materials, 
(such as soda water and sulfuric acid, carbon tetrachloride, nitrogen or patented solutions); tests extinguishers for conformity 
with legal specifications using hydrostatic test equipment and may install cabinets and brackets to hold extinguishers.  
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FUEL HANDLER SERIES 

Effective Date:  11-15-18 
Last Revision: 01-18-18  

Classification   Base Wage/Hour Fringes/Hour 
Fuel Distribution System Operator   $23.31 $7.17 
Lead Fuel Distribution System Operator  $24.37 $7.29 
Fuel Distribution System Mechanic   $30.61 $8.01 
Lead Fuel Distribution System Mechanic $32.00 $8.17 

Plus 10% shift differential for hours worked between 6:00 p.m. and 6:00 a.m. 

Fuel Distribution System Operator  
Receives, stores, transfers, and issues fuel.  Performs various testing procedures and documentation on fuel samples.  
Gauges tanks for water, temperature and fuel levels.  Performs temperature and gravity testing for correct weight of fuel.  
Checks pumping systems for correct operating pressure or unusual noises.  Inspects fuel receiving, storage, and distribution 
facilities to detect leakage, corrosion, faulty fittings, and malfunction of mechanical units, meters, and gauges such as 
distribution lines, float gauges, piping valves, pumps, and roof sumps.  Operates a 24-hour control center; operates various 
computer equipment to determine potential equipment failure, leak and cathodic protection systems, pump failure, and 
emergency fuel shutoff systems.  Monitors quality of fuel and drains excess condensation from fuel sumps and 
underground fuel pits.  Inspects fuel tank farm for such items as leaks, low pressure, and unauthorized personnel.  Performs 
general housekeeping and grounds maintenance for terminal, pipeline and dock areas, including fuel pits and valve vault 
cleaning and pump out activities.  May connect lines, grounding wires, and loading and off-loading arms of hoses to 
pipelines.  May assist Fuel Distribution System Mechanics by preparing work areas.  Maintains record of inspections, 
observations and test results.  

Lead Fuel Distribution System Operator  
Performs lead duties such as making and approving work assignments and conducting on-the-job training as well as 
performing the various tasks performed by the Operator classification.  

Fuel Distribution System Mechanic  
Maintains and repairs fuel storage and distribution systems, equipment and filtration systems, and differential pressure 
valves.  Corrects leakage, corrosion, faulty fittings, and malfunction of mechanical units, meters, and gauges such as 
distribution lines, float gauges, piping valves, pumps, and roof sumps.  Inspects electrical wiring, switches, and controls for 
safe-operating condition, grounding, and adjustment; may make minor repairs.  Lubricates and repacks valves.  Lubricates 
pumps, replaces gaskets, and corrects pumping equipment misalignment.  May clean strainers and filters, service water 
separators, and check meters for correct delivery and calibration.  Overhauls system components such as pressure 
regulating valves and excess valves.  Disassembles, adjusts, aligns, and calibrates gauges and meters or replaces them.  
Removes and installs equipment such as filters and piping to modify system or repair and replace system component.  
Cleans fuel tanks and distribution lines.  Removes corrosion and repaints surfaces.  Overhauls vacuum and pressure vents, 
floating roof seals, hangers, and roof sumps.  Some positions maintain fuel-servicing equipment such as hydrant and tanker 
trucks.  Maintains record of inspections and repairs and other related paperwork as required.  

Lead Fuel Distribution System Mechanic  
Performs lead duties such as making and approving work assignments and conducting on-the-job training as well as 
performing the various tasks performed by the Mechanic classification.  

These classifications are recommended to be inclusive and to supersede any previously adopted classifications. 
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FURNITURE MOVERS  
Moving, Storage and Cartage Workers 

Effective Date:         11-15-18
Last Revision:   01-18-18

Classification  Base Wage/Hour Fringes/Hour 
Laborer/Helper $17.36 $6.48 
Furniture Driver/Packer $17.43 $6.49 
Lead Furniture Mover  

Effective Date:   06-20-19
Last Revision:   06-07-18

$18.22 $6.58 

GLYCOL FACILITY 

Classification   Base Wage/Hour Fringes/Hour 
De-icing Facility Operator $27.64 $7.67 
Maintenance Mechanic  $27.46 $7.65 
Glycol Plant Specialist  $17.36 $6.48 

De-icing Facility Operator 
The De-icing Facility Operator is responsible for the safe and efficient daily operation of all aircraft de-icing fluid equipment 
to include: mechanical vapor recompression (concentrators), distillation, polishing, distribution, and collection systems as 
well as daily routine chores to include: operating and controlling all facility machines and equipment associates with the 
aircraft deicing fluid system (ADS). Operate electrical motors, pumps and valves to regulate flow, add specific amounts of 
chemicals such as hydrochloric acid or sodium hydroxide to fluid(s) for adjustment as required, turn valves, change 
filters/activated carbon, and clean tanks as needed to optimize productivity. Monitor panel boards/HMI/PLC’s, adjust 
control flow rates, repairs, and lubricate machinery and equipment using hand powered tools. Test fluids to determine 
quality controlling methods. Record data as necessary and maintain good housekeeping of the facility.  

Maintenance Mechanic 
The position of the Machinery Maintenance Mechanic will be primarily responsible for the routine maintenance and repairs 
of all facility equipment. Responsible for repairs to machinery and mechanical equipment, examine machines and mechanic 
equipment to diagnose source of trouble, dismantling or partly dismantling machines and performing repairs that mainly 
involve the use of hand tools in scraping and fitting parts, replacing broken or defective parts with items obtained from 
stock, ordering replacement parts, sending parts to a machine shop or equivalent for major repairs, preparing specific 
written specifications for repairs, SOP’s for minor repairs, reassembly of machines and mechanical equipment, and making 
any necessary adjustments to all equipment for operational optimization.  

Glycol Plant Specialist/Material Handling Laborer 
The Material Handling Laborer is responsible for the safe and efficient daily documentation/recording of all ADF processors, 
distillation and polishing systems, as well as the distribution and collection system. Performing physical tasks to transport 
and/or store materials or fluids. Duties involve one or more of the following: manually loading or unloading trucks, tankers, 
tanks, totes, drums, pallets, unpacking, placing items on storage bins or proper locations. Utilizing hand carts, forklift, or 
wheelbarrow. Completing daily fluid inventory, to include tank measuring and completing fluid accountability records. 
Responsible for the overall facility housekeeping and general cleanliness. Escort vehicles and tankers in and out of the 
facility, change out filters as required on all systems, take samples and test for quality control and document the findings.  
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PARKING ELECTRONICS TECHNICIAN 

Effective Date: 11-15-18 

Last Revision:  12-07-17  

Classification   Base Wage/Hour Fringes/Hour 
Parking Electronics Technician  $24.35 $7.29 

Plus 10% shift differential for regularly scheduled hours worked between 6:00 p.m. and 6:00 a.m. 

This classification of work installs, modifies, troubleshoots, repairs and maintains revenue control equipment at manned 
and unmanned parking entrance and exit gates.  Replaces consumable items such as tickets, printer ribbons, and light 
bulbs.  Replaces modules and related equipment as needed to repair existing equipment, modify applications, or resolve 
unusual problems.  Troubleshoots, tests, diagnoses, calibrates, and performs field repairs.  Performs preventive 
maintenance such as inspection, testing, cleaning, lubricating, adjusting and replacing of serviceable parts to prevent 
equipment failure for electromechanical control to minimize repair problems and meet manufacturers' specifications.  

PEST CONTROLLER 
Effective Date: 07-19-19 
Last Revision: 09-20-18 
*OHR pulled the wages in July of 2019 and data has remained the same so there is no recommendation to change the base

wage or fringes.

Classification  Base Wage/Hour Fringes/Hour 
Pest Controller $20.41  $6.84 

The Pest Controller sprays chemical solutions or toxic gases and sets mechanical traps to kill pests that infest buildings and 
surrounding areas, fumigates rooms and buildings using toxic gases, sprays chemical solutions or dusts powders in rooms and 
work areas, places poisonous paste or bait and mechanical traps where pests are present; may clean areas that harbor pests, 
using rakes, brooms, shovels, and mops preparatory to fumigating; and may be required to hold State license  

QUALITY CONTROL & ASSURANCE TECHNICIAN 

Effective Date: 05-16-19 
Last Revision: 03-15-18 

Classification  Base Wage/Hour Fringes/Hour 
Quality Control & Assurance Technician $23.85  $7.23 

The Quality Control & Assurance Technician provides support to Inland Technologies operations by independently performing 
standard analysis on samples related to the manufacture of spent de-icing fluid to a 99% recycled glycol product and waste 
water discharge. The Quality Control and Assurance Technician will continually look at ways to improve products and 
processes to exceed customer quality demands and decrease operational costs.  

SIGN ERECTOR 
Effective Date: 03-15-18 
Last Revision: 10-15-10  

Classification Base Wage/Hour Fringes/Hour 
Sign Erector $23.82  $7.16 

This classification of work erects, assembles, and/or maintains signs, sign structures and/or billboards using various tools. 
Erects pre-assembled illuminated signs on buildings or other structures according to sketches, drawings, or blueprints. 
Digs and fills holes, places poles. Bolts, screws. or nails sign panels to sign post or frame.  Replaces or repairs damaged or 
worn signs. May use welding equipment when installing sign. This classification is not a licensed electrician and therefore 
cannot make connections to power sources (i.e., provide exit lighting).
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TREE TRIMMERS 
Effective Date:  09-20-18 
Last Revision:  10-19-17  

Classification Base Wage/Hour Fringes/Hour 
Tree Trimmer $19.94  $6.78 

This classification of work trims, removes, and applies insecticides to trees and shrubbery including trimming dead, diseased, 
or broken limbs from trees utilizing rope and saddle, chain, handsaw and other related equipment common to the care of 
trees and shrubs. Removes limbs, branches and other litter from the work area, observes safety rules, inspects and identifies 
tree diseases and insects of the area distinguishing beneficial insects and environmental stress, takes samples form diseased 
or insect infested trees for lab analysis, operates a wide variety of heavy and power equipment in trimming and removing 
trees and shrubbery i.e. mobile aerial tower unit, tandem trucks, loaders, chipper, etc., maintains all equipment.   

WINDOW CLEANER 

Base Wage/Hour Fringes/Hour  

Effective Date: 11-15-18 
Last Revision: 12-01-16 

Classification  
Window Cleaner $26.04  $8.36 (Single)  

$11.76 (2-party) 
$14.23 (Family)  

 Benefits/Overtime 
 Parking   

Shift Differential 

Overtime  

Lunch 

Lead Work 

High Work 

Training 

ECOPASS 

Note: 

With valid monthly parking receipt from approved parking lot, employees are reimbursed for 
the cost of parking. The employer shall reimburse employees for parking expenses from other 
parking lots up to the amount reimbursed for DIA Employee Parking Lot upon the submission 
of a monthly parking receipt. Only (1) one receipt per month.   

$0.75 per hour for employees assigned to 3rd shift (11:00 p.m. to 7:00 a.m.) 

One and one-half (1½) times the basic rate of pay in excess of 7.5 hours worked per day or 
37.5 hours worked per week.  

Any employee working seven and a half (7.5) hours in a day is entitled to a thirty (30) 
minute paid lunch.

$1.25 per hour above highest paid employee under supervision 

$1.75 per hour (21 feet or more from ground (base) to top of surface/structure being cleaned) 

$0.25 per hour 

The Company will provide an Eco-Pass to all bargaining unit employees or pay $.24 per hour 
for travel differential.  

The Career Service Board in their public hearing on April 3, 2008, approved to  amend 
prevailing wages paid to the Window Cleaners as follows: “All contractors shall provide fringe 
benefits or cash equivalent at not less than the single rate amount. Contractors who offer 
health insurance shall provide an employer contribution to such insurance of not less than 
the 2-party or family rate for any employee who elects 2-party or family coverage. 
Contractors who offer such coverage will be reimbursed for their employer contributions at 
the above rates under any City contract incorporating this wage specification.”  
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Bond No. 107241971

CITY AND COUNTY OF I)ENVER
DEPARTM ENT OF TRANSPORTATION AND INFRASTRUCTURE

PERFORMANCE AND PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned JAMES R. HOWELL & Co., INC. dba
Aye, Denvei, $0231, a corporation organized and existing

under and by virtue of the laws of the State of Colorado, hereafter referred to as the ‘Contractor’, and Travelers
Casully_and Surety Compya corporation organized and existing under and by virtue of the laws of the State
of Connecticut , and authorized to transact business in the State of Colorado, as Surety, are held
and firmly hound unto the CITY AND COUNTY Of DENVER. a municipal corporation of the State of Colorado,
hereinafter referred to as the “City”, in the penal sum of four Million Two l-Iundred Eiehty—Six Thousand Two
Hundred Eiehty-Eight Dollars and No Cents (S4.286.288.0t)), lawful money of the United States of America, for
the payment of tvhich sum, well and trtily to be made, we bind ourselves and our heirs, executors, administrators,
successors and assigns, jointly and severally, firmly by these presents;

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH THAT:

WHEREAS, the above bottnden Contractor has entered into a written contract with the aforesaid City fot furnishing
all labor and tools, supplies, equipment, superintendence, materials and everything necessary for and required to
do, perform and complete the construction of Contract No. 202054607 — CMIGC Services for Wastewater
Building Improvements, Denver, Colorado, and has bound itself to complete the project within the time or times
speciticd or pay liquidated damages, all as designated, defined and described in the said Contract and Conditions
thereot and in accordance with the Plans and Technical Specifications therefore, a copy of said Contract being
made a part hercof

NOW, THEREFORE, if the said Contractor shall and will, in all particulars well and truly and faithfully observe,
perform and abide by each and every Covenant, Condition and part of said Contract, and the Conditions. Technical
Specifications. Plans, and other Contract [)ocumcnts thereto attached, or by reference made a part thereof and any
alterations in and additions thereto, according to the true intent and meaning in such case, then this obligation shall
be and become null and void; othenvise, it shall remain in full force and effect;

PROVIDE[) FURTI-IER, that if the said Contractor shall satisfy all claims and demands incurred by the Contractor
in the petformancc of said Contract, and shall hilly indemnify and save harmless the City tram all damages, claims,
demands, expense and charge of every kind (including claims of patent infringement) arising from any act.
omission, or neglect ofsaid Contractor, its agents, or employees with relation to said work: and shall fully reimburse
and repay to the City all costs, damages. and expenses which it may incur in making good any default based upon
the failure of the Contractor to fulfill its obligation to furnish maintenance, repairs or replacements for the full
guarantee period provided in the Contract Documents, then this obligation shall he null and void; otherwise it shall
remain in l’ull force and cfli.ct:

PROVIDED FURTHER, that if said Contractor shall at all times promptly make payments of all amounts lawfully
due tt) all persons supplying or fhrnishing it or its subcontractors with labor and materials, rental machinery, tools
or equipment used or performed in the prosecution of work provided for in the above Contract and that if the
Contractor will indemnify and save harmless the City f’or the extent of any and all payments in connection with the
carrying out of such Contract, then this obligation shall be null and void; otherwise it shall remain in full force and
effect;

PROVIDE[) FURTHER, that if the said Contractor fails to duly pay for any labor, materials, team hire, sustenance,
provisions, provender, gasoline, lubricating oils, fuel oils, grease, coal, or any other supplies or materials used or
consumed by said Contractor or its subcontractors in performance of the work contracted to be done, or fails to pay
any person who supplies rental machincry, tools or equipment, all amounts due as the result of the use of such
machinery, tools or equipment in the prosecution of the work, the Surety will pay the same in any amount not
exceeding the amount of this obligation, together with interest as provided by law;

*of America
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PRt)Vlt)ED FLJRTHER, thai the said Surety, for value received, hereby stipulates and agrees that no change,
extension of time, alteration or addition to the ternis of the Contract, or to contracts with others in connection with
this project, or the work to be crftrmcd thereunder, or the Technical Specifications and Plans accompanying the
same, shall in any way affect its obligation on this bond and it does hereby waive notice of any change, extension
of time, alteration or addition to the terms of the Contract, or contracts, or to the work, or to the Technical
Speci tications and Plans.

IN WITNESS Wt-IEREOF, said Contractor and said Surety have executed these presents as of this 17th day
of April .2020

ContracU)r

& Co, Inc. dba H

Corporate Seal

By:
Presi cut

TraelersCaslty r ny of merica
Surety By:

Elizbh Ostblom, Attorney-in-Fact
(Accompany this bond with Attorney-in-fact’s authority from the Surety to eccute bond, certified to include the
date of the bond).

APPROVED AS TO FORM: APPROVED FOR THE CITY AND COUNTY
Attorney for the City and County of Denver DENVER

By:_____________________________ By:____________________________________
Assistant City Attorney MA’OR

EXECUY’lt’E DIRECTOR OF lilt DEPARTMENT
OF ‘IRANSPORTATK)N AND INFRASJ’RUCTURE

MOODY INSURANCE AGENCY, INC.

8055 East Tufts Avenue, Suite 1000

DENVER, COLORADO 80237

PHONE: (303) 824-6600

NASBP
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Travelers Casualty and Surety Company of America
Travelers Casualty and Surety Company

TRAVELERS] St. Paul Fire and Marine Insurance Company

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St.
Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein collectively called the
“Companies”), and that the Companies do hereby make, constitute and appoint Elizabeth Ostblom of DENVER
Colorado , their true and lawful Attorney-in-Fact to sign, execute, seal and acknowledge any and all bonds, recognizances,
conditional undertakings and other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the
fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any
actions or proceedings allowed by law.
IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 17th day of January,
2019.

E

State of Connecticut
By.

________________________________________________

City of Hartford ss. Robert L. Raneenior Vice President

On this the 17th day of January, 2019, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President
of Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company, and
that he, as such, being authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of said
Companies by himself as a duly authorized officer.

IN WITNESS WHEREOF, I hereunto set my hand and official seal.

My Commission expires the 30th day of June, 2021

_______________________________________________

Anna P. Nowik, Notary Public

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Travelers Casualty and
Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company, which resolutions are now in full
force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any
Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and
Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign
with the Companys name and seal with the Company’s seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a
bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and revoke
the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such
delegation is in writing and a copy thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional
undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any
Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any
Assistant Secretary and duly attested and sealed with the Company’s seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if
required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or their certificates of authority or by one
or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice
President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power of
Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of
executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing
such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified by such facsimile
signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary of Travelers Casualty and Surety Company of America, Travelers Casualty and Surety
Company, and St. Paul Fire and Marine Insurance Company, do hereby certify that the above and foregoing is a true and correct copy of the Power of
Attorney executed by said Companies, which remains in full force and effect.

Kevin E. Hughes, Assistant Secretary

Dated this 1-1-fLi day of

To verify the authenticity of this Power ofAftorney, please call us at 1-800-421-3880.
Please refer to the above-namedAftorney-in-Fact and the details of the bond to which this Power ofAttorney is attached.
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DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE 

 
FINAL/PARTIAL RELEASE AND CERTIFICATE OF PAYMENT 

(SUBCONTRACTOR/SUPPLIER) 
 

_______________________________________________________ 
(PROJECT NO. and NAME) 

 

Date:                                                 , 20          . 

_______________________________________________________ 
(NAME OF CONTRACTOR) 

Subcontract #:                                                   . 

 Subcontract Value: $                                        . 
_______________________________________________________ 

(NAME OF SUBCONTRACTOR/SUPPLIER) 
Last Progress Payment: $                                 . 
Date:                                                                 . 

 Check  Applicable Box: 
[   ]   MBE  [   ]   WBE 

Total Paid to Date: $                                        . 
Date of Last Work:                                          . 

The Undersigned hereby certifies that all costs, charges or expenses incurred by the undersigned or on behalf of the undersigned 
for any work, labor or services performed and for any materials, supplies or equipment provided on the above referenced Project 
or used in connection with the above referenced Subcontract (the "Work Effort") have been duly paid in full. 
 
The Undersigned further certifies that each of the undersigned's subcontractors and suppliers that incurred or caused to be 
incurred, on their behalf, costs, charges or expenses in connection with the undersigned's Work Effort on the above referenced 
Project have been duly paid in full. 
 
In consideration of $                    representing the Last Progress Payment referenced above and in further consideration of the 
Total Paid to Date, also referenced above, and other good and valuable consideration received and accepted by the undersigned 
this             day of                                , 20    , the Undersigned hereby releases and discharges the City and County of Denver 
(the "City"), the above referenced City Project, the City's premises and property and the above referenced Contractor from all 
claims, liens, rights, liabilities, demands and obligations, whether known or unknown, of every nature arising out of or in 
connection with the performance of the work effort. 
 
As additional consideration for the payments referenced above, the undersigned agrees to defend, indemnify and save and hold 
harmless the City, its officers, employees, agents and assigns and the above-referenced Contractor from and against all costs, 
losses, damages, causes of action, judgments under the subcontract and expenses arising out of or in connection with any claim 
or claims against the City or the Contractor which arise out of the Undersigned's performance of the Work Effort and which 
may be asserted by the Undersigned or any of its suppliers or subcontractors of any tier or any of their representatives, officers, 
agents, or employees. 
 
It is acknowledged that this release is for the benefit of and may be relied upon by the City and the referenced Contractor. 
 
The foregoing shall not relieve the undersigned of any obligation under the provisions of the Undersigned's subcontract, as the 
subcontract may have been amended, which by their nature survive completion of the Undersigned's work effort including, 
without limitation, warranties, guarantees, insurance requirements and indemnities. 
 
STATE OF COLORADO ) SS. 
CITY OF ____________ )   
  (Name of Subcontractor) 
Signed and sworn before this _____ By:  
day of ___________, 20___. 
Notary Public/Commissioner of Oaths Title:  
My Commission Expires:__________ 
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NOTICE TO PROCEED 
(SAMPLE) 

Current Date 

Name 
Company 
Street 
City/State/Zip 

CONTRACT NO. 202054607 – CM/GC Services for Wastewater Building Improvements 

In accordance with General Contract Condition 302 of the Standard Specifications for Construction, General Contract 
Conditions, 2011 Edition, you are hereby authorized and directed to proceed on    with the work of 
constructing contract number 202054607, as set forth in detail in the contract documents for the City and County of 
Denver.  

With a contract time of 300 calendar days, the project must be complete on or before . 

If you have not already done so, you must submit your construction schedule, in accordance with General Contract 
Condition 306.2.B, to the Project Manager within 10 days. Additionally, you must submit your tax-exempt 
certificate, and copies of your subcontractors’ certificates, in accordance with General Contract Condition 323.5, to 
the Project Manager as soon as possible. Failure to submit these certificates will delay processing of payment 
applications. 

Sincerely, 

By:_______________________________ 
Lesley B. Thomas 
City Engineer  

cc: 

City and County of Denver Department of Transportation & Infrastructure 
201 West Colfax Avenue, Dept 608 | Denver, CO 80202 

www.denvergov.org/doti 
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Certificate of Contract Release 
(SAMPLE) 

 
Current Date 
 
Name 
Street Address 
City, State, Zip 
 

RE:  Certificate of Contract Release for 
202054607 – CM/GC Services for Wastewater Building Improvements 

 
Received this date of the City and County of Denver, as full and final payment of the cost of the improvements 

provided for in the foregoing contract, ___________dollars and ____________ cents ($______), in cash, being the 

remainder of the full amount accruing to the undersigned by virtue of said contract; said cash also covering and 

including full payment for the cost of all extra work and material furnished by the undersigned in the construction 

of said improvements, and all incidentals thereto, and the undersigned hereby releases said City and County of 

Denver from any and all claims or demands whatsoever, regardless of how denominated, growing out of said 

contract. 

 

And these presents are to certify that all persons performing work upon or furnishing materials for said 

improvements under the foregoing contract have been paid in full and this payment to be made is the last or final 

payment. 

 

________________________________________________________________________________ 

Contractor’s Signature        Date Signed 

 
If there are any questions, please contact me by telephone at (###) ###-####. Please return this document to me 
via email at pw.procurement@denvergov.org. 
 
Sincerely, 
 
Contract Administration 

 
 

 
 
 
 

City and County of Denver Department of Transportation & Infrastructure 
201 West Colfax Avenue, Dept 608 | Denver, CO 80202 

www.denvergov.org/doti 
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HOWELL CONSTRUCTION 

2020 Tool Rental List 
Weekly Maximum 

Air Compressor with Tool 60.00 360.00 

Air Mover/Carpet Dryer - Ridgid 30.00 150.00 

Air Scrubber 40.00 160.00 

Air Monitor 188.00 1,125.00 

Backhoe 

Blanket 1 time CHRG 50.00 

Buffer - Clark 

Buffer - Floor 25.00 150.00 

Chipping Gun 15# 37.50 225.00 

Chipping Gun/Hammer Drill 25.00 150.00 

Cutting Torch 

Drill Press 83.00 500.00 

Dumpster - Rubbermaid 50.00 300.00 

Fan 36" or 48" 50.00 200.00 

Generator 100.00 750.00 

Genie Lift 8' 78.00 500.00 

Heater - Propane 30.00 175.00 

Jack Hammer 90# Electric 235.00 1,400.00 

Level - Builders 40.00 230.00 

Level - Rotary Laser 70.00 416.00 

Level - Transit Level 60.00 360.00 

Light - Wobble Light 500w 20.00 120.00 

Light - Work Lite 15.00 70.00 

Manometer Digital 40.00 240.00 

Electric Concrete Mortar Mixer 50.00 350.00 

Nailer - Finish 60.00 350.00 

Nailer 16ga Paslode 44.00 260.00 

Negative Air Machine w/Hepa Filter 250.00 1,500.00 

Negative Air Machine w/out Hepa Filter 184.00 1,100.00 

Particle Counter - Laser 100.00 600.00 

Pressure Washer 67.00 400.00 

Pump - Electric Garden Hose 42.00 250.00 

Pump - Water Large 3" - Gas 234.00 1,400.00 

Safety Handrail 20.00 240.00 

Saw - Demo Saw 150.00 900.00 

Saw - Table Saw 84.00 500.00 

Saw - Tile Band Saw 350.00 2,100.00 

Scaffold 6'x30" 35.00 200.00 

Sheet Metal Snips - Electric 29.92 180.00 

Snowblower (20/day used) 200.00 1,200.00 

Stilts 35.00 200.00 

Theodolite - Digital 167.00 1,000.00 

Trailer - 1995 Dump 125.00 N/A 

Trailer - 2002 Dump 125.00 N/A 

Trailer - Horse 195.00 N/A 

Trailer - Tiger (only when included in GC's estimate) 88.00 N/A 

Yard Truck(+ Gov Rate per Mile) 45/hr N/A 

Uniloader Skid Steer 500.00 No Cap 

Vibrator - Concrete 117.00 704.00 

Vibrator - Pencil 96.00 575.00 

Welder - Wire Feed 84.00 500.00 

Welding/Cutting Rig - Gas 37.00 220.00 

Drywall cart 56.25 337.50 

Hepa Vacuum 107.50 645.00 

Upright Vacuum 60.00 356.00 

Hilti TE50 Hammerdrill $650.00 82.00 492.00 

Hilti Cordless TE-4A18 Hammerdrill $1,200.00 new 150.00 900.00 

Large Bosch RH540M Hammerdrill $650.00 125.00 750.00 
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Contract 

Rate**

1 Principal  $  110.00 
2 Preconstruction Manager  $  106.00 
3 Project Manager  $  99.00 
4 Asst. Project Manager  $  83.00 
5 Project Engineer  $  71.50 
6 Accountant  $  68.00 
7 Coordinator  $  68.00 
8 Senior Superintendent  $  103.00 
9 Foreman  $  77.50 
10 Journeyman Carpenter  $  71.63 
11 Laborer  $  48.50 

**Rates are stipulated and include all burdens

LABOR RATES**

Exhibit O 
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Square Footage (RSF) 27,407

Total $/SF Total % MWBE  Contractor

001000 Preconstruction Services 8,480$    0.31$     X -$    0.00%

010001 Drawings/Blueprints 1,500$    0.05$     X -$    0.00%

010002 Couriers & Postage 875$    0.03$     X -$    0.00%

013101 Project Manager 47,523$    1.73$     X -$    0.00%

013103 Project Engineer 51,478$    1.88$     X -$    0.00%

013105 Coordinator 16,317$    0.60$     X -$    0.00%

013106 Project Superintendent 123,599$     4.51$     X -$    0.00%

013109 3rd Party Saftety Inspections 2,702$    0.10$     X -$    0.00%

014102 Water, Ice & Cups 560$    0.02$     X -$    0.00%

015116 Temporary Fire Protection 315$    0.01$     X -$    0.00%

015133 Cell Phone 595$    0.02$     X -$    0.00%

015201 Safety Systems 2,450$    0.09$     X -$    0.00%

015214 Office Supplies 1,750$    0.06$     X -$    0.00%

015401 Truck Rental 5,565$    0.20$     X -$    0.00%

017400 General Labor/Clean-up 6,000$    0.22$     X -$    0.00%

017423 Final Cleaning 12,800$    0.47$     X 12,800$    0.30% Silverado Services

017419 Dumpster 10,500$    0.38$     X -$    0.00%

017420 Temp Fencing 4,400$    0.16$     X -$    0.00%

017700 Layout 2,865$    0.10$     X -$    0.00%

002000 Yard Deliveries & Truck 10,388$    0.38$     X -$    0.00%

023101 Ground Penetrating Radar (GPR) 3,500$    0.13$     X -$    0.00%

024105 Demolition 83,005$    3.03$     X 83,005$    1.94% Superior Demo

024120 Misc. Demolition/Demolition Support 11,783$    0.43$     X -$    0.00%

024121 Off Hours Supervision During Demolition 18,972$    0.69$     X -$    0.00%

024122 DAD's Dump Fees - Allowance 2,565$    0.09$     X -$    0.00%

061000 Howell Self Perform Work 36,974$    1.35$     X -$    0.00%

064005 Architectural Woodwork 135,929$     4.96$     X -$    0.00%

075000 Roof Patch - Allowance 5,000$    0.18$     X -$    0.00%

075001 Roof Protection 3,464$    0.13$     X -$    0.00%

078101 Patch Fireproofing - Allowance 7,500$    0.27$     X -$    0.00%

078005 Fire & Smoke Protection Systems 10,303$    0.38$     X -$    0.00%

081005 Doors, Frames & Hardware 81,608$    2.98$     X -$    0.00%

081010 Distribute Doors to Openings 7,831$    0.29$     X -$    0.00%

081011 Protection of Existing Doors to Remain 6,725$    0.25$     X -$    0.00%

081012 Final Door Hardware Adjustments 10,555$    0.39$     X -$    0.00%

088005 Glazing 95,195$    3.47$     X -$    0.00%

088006 Remove & Reinstall Windows to Allow for Stocking 14,519$    0.53$     X -$    0.00%

088007 Temporary Closures at Windows 14,444$    0.53$     X -$    0.00%

088008 Glass Cleaning 2,885$    0.11$     X 2,885$    0.07% Silverado Services

090001 Protection 26,105$    0.95$     X -$    0.00%

090003 Quality Control of Subcontractor Layout 9,341$    0.34$     X -$    0.00%

092113 Debris Removal & Logistics Management 37,466$    1.37$     X -$    0.00%

092105 Drywall 216,200$     7.89$     X 216,200$    5.04% Adroit Construction

092110 Off Hour Supervision for Shooting Track & Framing 18,972$    0.69$     X -$    0.00%

092115 Patch, Repair & Skim Existing Drywall - Allowance 15,000$    0.55$     X -$    0.00%

095005 Acoustical & Specialty Ceilings 198,496$     7.24$     X -$    0.00%

095010 Remove & Replace Ceilings in Server/UPS for MEP 7,767$    0.28$     X -$    0.00%

096005 Floor Coverings, Base, & Accessories 148,955$     5.43$     X 148,955$    3.48% Gary Leimer

096006 1st Floor Flooring Repairs - Allowance 5,000$    0.18$     X -$    0.00%

096007 Floor Prep/Leveling - Allowance 20,000$    0.73$     X -$    0.00%

099105 Painting 59,548$    2.17$     X -$    0.00%

100000 Specialties 6,049$    0.22$     X -$    0.00%

101423 Room Identification Signage 21,189$    0.77$     X 21,189$    0.49% SignWorks

101424 Temporary Signage During Construction 1,935$    0.07$     X -$    0.00%

122413 Roller Window Shades 42,625$    1.56$     X -$    0.00%

122415 Remove Existing Shades 7,964$    0.29$     X -$    0.00%

211313 Wet-Pipe Sprinkler Systems 70,050$    2.56$     X -$    0.00%

220000 Plumbing 74,003$    2.70$     X 74,003$    1.73% Foster's Plumbing

220000 Plumbing Cut and Patch 4,323$    0.16$     X -$    0.00%

230000 HVAC 358,090$     13.07$    X -$    0.00%

230001 HVAC Cut and Patch 6,609$    0.24$     X -$    0.00%

260000 Electrical 585,104$     21.35$    X 585,104$    13.65% Rose Electric

260001 Electrical Cut and Patch 8,152$    0.30$     X -$    0.00%

271000 IT/Network Cabling 223,859$     8.17$     X -$    0.00%

273000 Howell Support & Coordination for Low Volt Systems 8,038$    0.29$     X -$    0.00%

274000 Audio/Video 79,913$    2.92$     X -$    0.00%

400001 Overtime Allowance 15,000$    0.55$     X -$    0.00%

400002 Textura Set Up Fees 9,100$    0.33$     X -$    0.00%

400003 Accepted Alternate #2 - Site ADA Upgrades 88,169$    3.22$     X -$    0.00%

400004 Accepted Alternate #3 - 1st Floor Access Controls 165,655$     6.04$     X -$    0.00%

980000 ProCore 9,016$    0.33$     X -$    0.00%

Subtotal 3,411,112$     124.46$    X 1,144,142$     26.69%

Owner  Contingency 300,000$     10.95$    X

Bidding Contingency - Per RFP Response 127,394$     4.65$     X

Construction Contingency - Per RFP Response 152,873$     5.58$     X

Subtotal 3,991,379$     145.63$    X

General Liability Insurance 40,983$    1.50$     X

Builder's Risk Insurance 8,537$    0.31$     X

Building Permit 24,992$    0.91$     X

Performance Bond 40,978$    1.50$     X

Fee - Per RFP Response 179,419$     6.55$     X

Grand Total: x

x

x

$4,286,288

$156.39 /SF

MWBE Participation

30 Week Construction Duration

Current Pricing
DescriptionCSI

Denver Wastewater 

Interiors Remodel

April 15, 2020
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Howell Construction 
Since 1935 

8085 E. Harvard Ave.  Denver, CO 80231  303-696-5800  www.howelldenver.com

April 3, 2020 

Tina Wells 
Senior Project Manager 
City & County of Denver 
Department of Transportation & Infrastructure 
Denver, CO 

RE: GMP Proposal 
Denver Wastewater 
Interiors Remodel 
2000 West 3rd Ave 
Denver, CO  80223 

Dear Ms. Wells: 

Howell Construction is pleased to present our GMP pricing for the Denver Wastewater Interior 
Remodel project.  Our proposal is based on the following: 

Document Date Prepared By 

Attachment A – Drawing & Specification Log 4/3/20 
Howell 

Construction 

RFI Responses 
3/20/20 & 
3/27/20 

Stantec 

Addendum #1 12/27/19 Stantec 
Addendum #2 2/3/20 Stantec 
Addendum #3 3/27/20 Stantec 

INCLUSIONS 

Our proposal includes the following items and assumptions: 

 Our pricing is based on a construction duration of 30 weeks
 Building permit and plan check fees
 State, RTD and SCFD sales tax
 City of Denver sales tax
 Full time on-site supervision
 Our proposal is based on a mutually agreeable contract
 Standard insurance
 Builders risk insurance
 Payment and performance bonds
 General Conditions and Preconstruction per RFQ response
 Howell fees, bonds and insurance are included per RFP response based on a contract

amount of $5,700,000.  Depending on which alternates are accepted, Howell will mark-up
the differences between the final costs and the $5,800,000 (including the change order
mark-up free guidelines in the RFP Response) as applicable.

 Our MWBE participation and compliance plan are based on the base GMP contract amount
and subcontractor proposals.  In order to meet MWBE subcontractor participation
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requirements, the subcontractors and amounts may have to change depending on which 
alternates are accepted.   

 Construction cost contingency per RFQ response
 Bidding contingency per RFQ response
 1 year warranty
 Demolition scope to include:

 Remove and dispose of walls, ceilings, glazing, flooring and millwork/casework.
 Salvage doors, frames & hardware
 Salvage fire extinguisher cabinets

 Concrete slab patchback at plumbing trenches
 Backing and blocking
 Millwork scope to include:

 PLAM countertops & cabinets in Coffee and Print Areas
 SS-1 tops where noted including waterfall edges at coffee islands
 Upholstered benches at Coffee areas
 Wayfinding and wood graphics at Elevator Lobbies per elevations

 Doors, Frames & Hardware scope to include:
 Hardware finishes per door hardware sets in spec section 08 71 00 and RFI

responses
 Glass & Glazing scope to include:

 GL01 Partitions
 Door panel type FL at (23) locations
 FLM-1 per finish schedule.  Howell has assumed that film will be applied to 71”AFF

per elevations in lieu of 60” per finish schedule.
 Storefront doors at openings 316A & 316B per RFI response.  Subcontractors have

made assumptions for hardware scope on these doors there was some confusion as
to which hardware group applies to the opening.

 MB-1, MB-2 and MB-3 per finish schedule
 Removing and re-installing windows to allow for material stocking on each floor

 Drywall scope to include:
 Partitions per partition type
 Gypsum ceilings, soffits, and header walls
 Partitions with insulation are included with fiberglass batt insulation

 Acoustical Ceiling scope to include:
 2x2 Optima 3350 tiles in 15/16” grid
 FP-1 Turf panels per reflected ceiling plan

 Flooring/Tiling scope to include:
 CPT-1, CPT-2, LVT-1, RB-2 and transitions/accessories
 WT-2

 Painting scope to include:
 Static Dissipative Concrete Sealer assumed in Server and UPS room on 4th Floor

only.
 Painting partitions per finish schedule including accent walls as noted
 Painting gypsum ceilings, soffits and headers

 Specialties scope to include:
 2’x2’x48” stainless steel corner guards per keynote 09.08
 Fire extinguisher cabinets as shown on code and life safety plans.
 No FE/FEC indicated on level 5. Assumed 2ea fire extinguishers and semi-recessed

fire extinguisher cabinets on level 5.
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 Signage scope to include:
 Sign Type C only at 6’x7’ cubes indicated on furniture plans.
 1 year warranty period after substantial completion.

 Window Covering scope to include:
 (218) manual roller shades on floors 3-5
 (70) for 2nd Floor alternate

 Wet Pipe Sprinkler Systems scope to include:
 Add and relocate piping/sprinklers for proper coverage to accommodate new wall &

ceiling layout
 Temporary sprinkler coverage for construction

 Mechanical scope to include:
 Plumbing

- Remove existing sinks and rough in per demolition plan
- New sinks and rough in per plumbing plans
- New sinks with existing rough in per plumbing plans
- Excavation at sanitary tie ins

 HVAC
- HVAC demo per plans
- Relocate existing VAV’s per plan
- New VAV’s per plan with hydronic piping
- Ductwork Distribution
- New GRD’s
- Split Systems including roof curbs
- Controls by Setpoint Systems
- Air Test & Balance

 Electrical scope to include:
 Demolition
 Temporary power and lighting
 Power
 Connections to mechanical equipment
 Lighting
 Lighting controls
 Low voltage rough-in
 Fire alarm on levels 3, 4 and 5 by JCI
 Cost of work in IDF rooms on levels 3, 4 and 5 is included in base bid and not

alternate #3 as noted on electrical drawings
 Cost of work in IDF room on level is included in alternate #4 and not in alternate #3

as noted on electrical drawings
 Commissioning support

 Cabling scope to include:
 ComScope Systimax certified installation
 Demolition
 Cable trays
 Backbone cabling
 Horizontal cabling
 Telecomm room build-outs
 Wireless access points (WAP)
 25-year ComScope warranty

 Audio Visual scope to include:
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 Per Technology Drawings and details.  Howell has assumed that the technology
drawings override the equipment shown on architectural plans.

ALLOWANCES 

The following allowances (excluding fee) have been used in our proposal. 

 $5,000 for roof patching at split-system condensing units
 $7,500 for fire proofing patch and repair
 $15,000 for patch, repair and skimming of existing walls on floors 3-5
 $5,000 for repair and replacement of flooring at 1st Floor plumbing trenches
 $15,000 for subcontractor overtime

EXCLUSIONS 

We specifically exclude the following: 

 Hazardous material testing, surveys, removal, handling and disposal
 Environmental hazards & testing
 Architectural and engineering design fees
 Testing and inspection services
 Permit expediting fees
 Special insurance
 Actual, liquidated and consequential damages
 Owner and design contingencies
 Any work in existing restrooms or other spaces grayed out on drawings
 Any work in Stairs #1, #2, & #3, with the exception of Type GG signage (7 Locations)
 Thermoplastic and epoxy pavement markings (Alternate #2)
 Mineral wool insulation at Drywall partitions
 Any seismic restraints and cost associated with design calculations as called out in the

ceiling specifications, including the additional costs of seismic materials.  (Sections 09 50 05
– Acoustical & Specialty Ceilings)

 Fire rated ACT ceiling systems, none shown
 Broad spectrum antimicrobial fungicide and bactericide treatment at ACT ceilings
 High humidity finish at ACT grid
 Floor leveling and major floor prep
 Moisture mitigation in new or existing slabs
 FT-1, none shown on finish plans
 Coat hooks per note 7 on drawing AI-611. Note 7 specifies a coat hook where indicated,

however none indicated on plans.
 Sign Types EE and FF, none identified on plans.
 Providing and installing appliances, per finish legend on drawing AF-001, all appliances are

provided and installed by owner.
 Any work or modifications to existing clean agent systems
 Commissioning of Mechanical, Plumbing and Electrical systems.  Howell assumes all

commissioning by Owner.
 Cleaning of existing ductwork
 Maintenance or troubleshooting of existing VAV’s and existing mechanical systems
 Specification section 01 78 00 - Closeout Submittals, which is referenced in spec section 26

01 00 but is not included in the specifications
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 Specification section 01 74 16 - Construction Waste Management and Disposal, which is
referenced in section 26 01 00 but is not included in the specifications

 Specification section 01 79 00 - Demonstration and Training, which is referenced in section
26 01 00 but is not included in the specifications

 Fire alarm work on levels 1, 2, 6 & 7 and penthouse
 Radio amplification system
 Two wall communication buttons shown on elevation B1/AI-405
 Warranties longer than one year on workmanship defects

Our total bid GMP  for this work is $3,686,475.00.  A copy of our detailed cost breakdown, alternate 
pricing, subcontractor evaluations and subcontractor quotes is attached.   

Thank you for the opportunity to submit this proposal.  If you have any questions regarding this 
information, please contact me at 303-696-5826.   

Sincerely, 
HOWELL CONSTRUCTION 

Katie Barela  
Preconstruction Services 
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Attention: Denver Public Works

Project: Interiors Remodel

Title 06 10 00 - Howell Self Perform Work

Successful Bidder   Howell ConstructionSelf PerformGrand Total

Bid 36,974.22$                                                                                                      
X

Qty. UOM UP

Howell 

Construction

Labor

Howell 

Construction

Material

Howell 

Construction

Equipment

Howell 

Construction

Self Perform

Grand Total

Percentage Off Selected Subcontractor  

Dollar Amount Off Low  

See Below See Below See Below See Below

Included Included Included Included

Included Included Included Included

Included Included Included Included

No No No No

Included Included Included Included

Included Included Included Included

Included Included Included Included

Included Included Included Included

Included Included Included Included

Included Included Included Included

48 MH 94.25 $4,524 $4,524

48 MH 63.82 $3,063 $3,063

116 SF 5 $580 $580

1 WK 125 $125 $125

$152

$59

216 MH 71.63 $15,472 $15,472

88 MH 48.5 $4,268 $4,268

2222.4 SF 0.75 $1,667 $1,667

352.8 SF 0.75 $265 $265

564 SF 0.75 $423 $423

198.75 LF 1.75 $348 $348

1740 LF 1.75 $3,045 $3,045

3 Floors 200 $600 $600

3 Floors 450 $1,350 $1,350

$395

$640

$27,327 $6,927 $1,475 $36,974

N/A

72 MH 71.63 $5,157 $5,157

30 MH 48.50 $1,455 $1,455

$0

2222 SF 0.75 $1,667 $1,667

272 SF 0.75 $204 $204

204 SF 0.75 $153 $153

71 LF 1.75 $125 $125

1740 LF 1.75 $3,045 $3,045

1 Floors 200 $200 $200

$0

1 Floors 450 $450 $450

$486

$33,940 $12,321 $1,925 $49,916

Miscellaneous Fasteners & Screws

06 10 01 - Backing & Blocking

Journeyman Carpenter - Laying Out, Cutting, & Installing 

Laborer - Assist with Installation & Cleanup and Haul to Dumpster

Materials

Backing at Millwork

Backing at Markerboards

Prevailing Wages & Certified Payroll

Repsonses to Pre-Bid RFI's

03 30 00 - Concrete Slab Patchback at Plumbing Trenches (1st Floor)

** Assumed Overtime & Weekend since space is occupied

Journeyman Carpenter - Prep, layout, mix & pour

Laborers - Clean-up, protect, assist with pours

Backing at AV Displays

Backing at G01 Partitions

Backing at Door Jambs

TOTAL BID 

Alt #4 - 2nd Floor Interior Remodel

03 30 00 - Concrete Slab Patchback 

Journeyman Carpenter - Laying Out, Cutting, & Installing 

Laborer - Assist with Installation & Cleanup and Haul to Dumpster

Materials

Backing at Millwork

Backing at Markerboards

Backing at AV Displays

Backing at G01 Partitions

Backing at Door Jambs

Miscellaneous Fasteners & Screws

Equipment

Total Base Bid
Alternates:

06 10 01 - Backing & Blocking

Equipment Rentals from Howell Yard

Taxes 

Specific Scope Items:

Equipment

Equipment Rentals from Howell Yard

Taxes 

Small Tools 

Concrete Material - Sacks from Home Depot

Concrete Mixing Barrel from Howell Rental Yard

Taxes

Small Tools 

Addendums #1, #2 & #3 Acknowledged

BID EVALUATION FORM / SCOPE SHEET

Select which quote to use

BASE BID

Furnish

Install

Sales Tax for This Project Located in Denver is: 8.31%

MWBE Certified

General Scope:

Drawings Used for Pricing: 100% Construction Documents - 12.13.19

Schedule Used for Pricing: Preliminary Schedule - 03.19.20

Specifications Used for Pricing: Construction Documents Project Manual - 12.13.19
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INSR ADDL SUBR
LTR INSR WVD

DATE (MM/DD/YYYY)

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER
POLICY EFF POLICY EXP

TYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

COMMERCIAL GENERAL LIABILITY

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

INSURER(S) AFFORDING COVERAGE NAIC #

Y / N

N / A
(Mandatory in NH)

ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

EACH OCCURRENCE $
DAMAGE TO RENTED

$PREMISES (Ea occurrence)CLAIMS-MADE OCCUR

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $GEN'L AGGREGATE LIMIT APPLIES PER:

PRODUCTS - COMP/OP AGG $

$

PRO-

OTHER:

LOCJECT

COMBINED SINGLE LIMIT
$(Ea accident)

BODILY INJURY (Per person) $ANY AUTO
OWNED SCHEDULED BODILY INJURY (Per accident) $AUTOS ONLY AUTOS

AUTOS ONLY
HIRED PROPERTY DAMAGE $

AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE $

CLAIMS-MADE AGGREGATE $

DED RETENTION $ $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT $

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMIT $DESCRIPTION OF OPERATIONS below

POLICY

NON-OWNED

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION   DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE   WITH   THE   POLICY   PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW  HAVE BEEN ISSUED  TO THE  INSURED  NAMED ABOVE  FOR THE  POLICY PERIOD
INDICATED.   NOTWITHSTANDING  ANY   REQUIREMENT,  TERM  OR  CONDITION OF  ANY  CONTRACT OR  OTHER  DOCUMENT  WITH  RESPECT  TO  WHICH  THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,   THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN  IS  SUBJECT  TO  ALL  THE  TERMS,
EXCLUSIONS  AND  CONDITIONS  OF  SUCH  POLICIES.   LIMITS  SHOWN  MAY  HAVE  BEEN  REDUCED  BY  PAID  CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORDACORD 25 (2016/03)

ACORDTM CERTIFICATE OF LIABILITY INSURANCE

National Union Fire Ins Pittsburgh, PA

Travelers Property Cas. Co. of America

New Hampshire Insurance Company

ACE American Insurance Company

5/15/2020

USI Insurance Services, LLC
P.O. Box 7050
Englewood, CO  80155
800 873-8500

Client Manager
800 873-8500 303-831-5295

den.contractors@usi.com

Howell Construction         
James R. Howell & Co., Inc. dba
8085 East Harvard Ave
Denver, CO  80231

19445
25674
23841
22667

A X
X

X

X X GL3292105 09/01/2019 09/01/2020 1,000,000
300,000
10,000
1,000,000
2,000,000
2,000,000

A
X

X X

X X CA4544762 09/01/2019 09/01/2020 1,000,000

B
X

X

X 10000

X X ZUP15P8199519NF 09/01/2019 09/01/2020 10,000,000
10,000,000

C

N

X WC022298384 09/01/2019 09/01/2020 X
1,000,000

1,000,000
1,000,000

D Professional Liab
Pollution Liab

CEOG71558198001 09/01/2019 09/01/2020 $2,000,000 Ea Claim
$2,000,000 Aggregate
$10,000 Deductible

RE: Contract 202054607, Wastewater Building Improvements
As required by written contract, City and County of Denver, its elected and appointed officials, employees
and volunteers are included as Additional insured as respects General Liability, Automobile Liability and
Pollution Liability policies. The General Liability and Automobile Liability policies contain a special
endorsement with Primary and Noncontributory wording, when required by written contract. The General
(See Attached Descriptions)

City and County of Denver
Department of Transportation &
Infrastructure
201 W. Colfax Ave., Dept. 608
Denver, CO  80202

1 of 21 of 2
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SAGITTA 25.3 (2016/03)      

DESCRIPTIONS (Continued from Page 1)
Liability, Automobile Liability and Workers Compensation policies include a Waiver of Subrogation
endorsement in favor of Additional Insured as referenced above.

2 of 2
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DATE (MM/DD/YYYY)

AGENCY PHONE
(A/C, No, Ext):

COMPANY

E-MAIL
ADDRESS:

FAX
(A/C, No):
CODE: SUB CODE:

AGENCY
CUSTOMER ID #:

INSURED LOAN NUMBER POLICY NUMBER

EFFECTIVE DATE EXPIRATION DATE

THIS REPLACES PRIOR EVIDENCE DATED:

LOCATION/DESCRIPTION

COVERAGE/PERILS/FORMS AMOUNT OF INSURANCE DEDUCTIBLE

NAME AND ADDRESS

AUTHORIZED REPRESENTATIVE

CONTINUED UNTIL
TERMINATED IF CHECKED

MORTGAGEE ADDITIONAL INSURED

LOSS PAYEE

LOAN #

THIS    EVIDENCE    OF    PROPERTY    INSURANCE    IS    ISSUED    AS    A    MATTER    OF    INFORMATION    ONLY    AND    CONFERS    NO    RIGHTS    UPON    THE
ADDITIONAL    INTEREST    NAMED    BELOW.     THIS     EVIDENCE    DOES    NOT    AFFIRMATIVELY    OR    NEGATIVELY    AMEND,    EXTEND    OR    ALTER    THE
COVERAGE    AFFORDED    BY    THE    POLICIES    BELOW.     THIS    EVIDENCE    OF    INSURANCE    DOES    NOT    CONSTITUTE    A    CONTRACT    BETWEEN    THE
ISSUING     INSURER(S),      AUTHORIZED     REPRESENTATIVE     OR     PRODUCER,     AND     THE     ADDITIONAL     INTEREST.

SHOULD   ANY   OF   THE   ABOVE   DESCRIBED   POLICIES   BE   CANCELLED   BEFORE   THE   EXPIRATION   DATE   THEREOF,   NOTICE   WILL   BE
DELIVERED   IN   ACCORDANCE   WITH   THE   POLICY   PROVISIONS.

PROPERTY INFORMATION

COVERAGE INFORMATION

REMARKS (Including Special Conditions)

CANCELLATION

ADDITIONAL INTEREST

ACORD 27 (2009/12)      1  of © 1993-2009 ACORD CORPORATION.   All rights reserved.

The ACORD name and logo are registered marks of ACORD

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED.
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
EVIDENCE OF PROPERTY INSURANCE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS
SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ACORDTM EVIDENCE OF PROPERTY INSURANCE

HOWELCON3

05/20/2020

USI Insurance Services, LLC
P.O. Box 7050
Englewood, CO  80155

800 873-8500

1086501

den.contractors@usi.com

Travelers Property Cas. Co. of America

James R. Howell & Co., Inc.
dba Howell Construction
8085 East Harvard Ave
Denver, CO  80231

QT6608139P585TIL19

09/01/19 09/01/20

Various Colorado locations

Builders Risk Coverage, Special Form, Replacement Cost
Masonry Non-Combustible, Modified Fire Resistive,
or Fire Resistive Construction $25,000,000 $1,000
Frame Construction $2,500,000 $1,000
Joisted Masonry Construction $2,500,000 $1,000
Temporary Location $500,000 $1,000
Transit $500,000 $1,000

(See Attached Coverage Info.)

****** Description of Operations ******
RE: Contract 202054607, Wastewater Building Improvements
As required by written contract, City and County of Denver, its elected and appointed officials, employees
and volunteers are included as Additional Named insured as respects Builders Risk but only as respects work
performed on behalf of the named insured.

City and County of Denver,
Department of Transportation &
Infrastructure
201 W. Colfax Ave., Dept 608
Denver, CO 80202

X Add'l Named Ins

2 S 1066599
SABBC
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COVERAGE/PERILS/FORMS AMOUNT OF INSURANCE DEDUCTIBLE

SAGITTA 27.3 (12/09)    of

COVERAGE INFORMATION (Continued from page 1.)

2      2 S 1066599 SABBC
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ENDORSEMENT 

Policy No. CA 454-47-62 issued to HOWELL CONSTRUCT ION 

byNATIONAL UNION F IRE INSURANCE COMPANY OF PITTSBURGH, PA 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

ADDITIONAL INSURED • WHERE REQUIRED UNDER CONTRACT OR AGREEMENT 

This endorsement modifies insurance provided under the following.- 

BUSINESS AUTO COVERAGE FORM 

SCHEDULE 

ADDITIONAL INSURED: 
Any person or organization for whon you are contractually bound to 
provide Additional Insured status but only to the extent of such 
parson's or organization's l i a b i l i t y  arising out of the use of a 
covered "auto".  

I. SECTION II - COVERED AUTOS LIABILITY COVERAGE, A. Coverage. 1 .  -  Who Is Insured. is 
amended to add: 

d. Any person or organization. shown in the schedule above, to whom you become obligated 
10 include as an additional insured under this policy, as a result of any contract or agreement 
you enter into which requires you to furnish insurance to that person or organization of the 
type provided by this policy, bul only with respect Lo liability arising out or use or a covered 
"auto". However, the insurance provided vv1II not exceed the lesser of: 

1 1 )  The coverage and/or limits of this policy, or 

(2) The coverage snd/or limits required by said contract or agreement. 

87950 (9/141 Includes copvt ghted lnformalion ol Insurance Servioes Ollice, Inc., 
wrth Its permission. 

Page 1 of 1 

This endorsement, elleclive 12:01 A.M. 09/01/2019 terms a part or 
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ENDORSEMENT 

forms a port of 

policy No. CA 454-47-62 issued to HOWELL CONSTRUCT! ON 

by NATIONAL UNION FIRE INSURANCE COHPANY OF PITTSBURGH, PA 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US 

This endor.scmcnt modifies insurance provided under lhc following: 

BUSINESS AUTO COVERAGE FORM 
Section IV - Business Auto Conditions, A - Loss Conditions, 5. - Transfer of Rights of Recovery 
Against Others to Us, is amended to add; 

However, we will waive any right of recover we have ag,a'nsl any person or organization with whom you have 
entered into a contract or agreement because of payments we make under lhis Coverage Form arising out of 

an • accident" or "loss" ,t. 

(1) The "accident" or "loss" is due to operations undertaken in accordance with lhe contract existing 
between you and such person or organization; and 

(2) The contract or agreement was en1ered into prior to any "ace-dent" or "loss". 

No waiver of lhe right of recovery will directly or indireclly apply lo your employees or employees of the 
person or organization, and we reserve our r ghts or lien lo be re mbursed from any recovery funds obtained 
by any injured employee. 

tl:liz.ED �RESENTATIVE 
62897 (6!95) 

This endorsement, effective 12;01 A.M. 09/01/2019 
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WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT 

This endorsemenl changes Iha policy lo which II Is altachad affecUve on lncepllon date of the policy unless a different 
dale Is lncflcaled below. 

(The ro11ow1ng • allachlng clause" need be completed my when lhls endcnomsnt Is Issued sllbsoquant lo p,epamtlon or Ute poNcy) 

Issued to JAHES R. HOWELL & CO.,  INC. OBA HOWELL 

By NEW HAHPSH I RE INSURANCE COHPANY 

forms a part of Polley No. WC 022-29-8384 

We have the right to recover our payments from anyone liable ror an Injury covered by lhls policy. We will not enrorce 
our right against the person or organization named In the Schedule. This agreement applies only to Iha extent lhat you 
pe,form work under a wrilten contract that  requires you to oblaln lhls agreement from us. 

This agreement shall not operate dlracUy or lndlreclly to benefit any one not named In lhe Schedule. 

Schedule 

ANY PERSON OR ORGANIZATION TO WHOH YOU BECOHE 
OBLIGATED TO WAIVE YOUR RIGHTS OF RECOVERY 
AGAINST, UNDER ANY CONTRACT OR AGREEHENT YOU ENTER 
INTO PRIOR TO THE OCCURRENCE OF LOSS. 

Countersigned by /1U? __ ' __ �---- WC 00 0313 
(Ed. 04184) 

This form Is not applicable In California, Kentucky, New Hampshire, New Jersey, North Dakole, Texas, Ulah, or 
Washington. This rorm Is not applicable In Missouri when !hare Is a construction code on Iha policy and lhera Is 
Missouri premium or exposure. 

Authorized Representative 

This endon;emenl, effecllve 12:01 AM 09/01/2019
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