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City Council Update 

This update provides a summary level 
status of the Project Through April 2024 

PROJECT OVERVIEW 
The project is reconstructing the original 12.5 blocks of the 16th Street Mall between Market and Broadway. Key project highlights include: 

 Transitway realignment and consolidation  
 Wider ADA accessible walkways and new amenity zones for increased safety and activation opportunities 
 New granite paving system with improved drainage and surface friction 
 Replacement and expansion of the tree canopy 
 Public Life foundational elements to enable implementation of the Public Space/Public Life Playbook 
 Honoring the iconic design of the Mall while implementing the community vision that has been developed over the past decade 

PROJECT UPDATE 
Construction is progressing with project activity between Blake and Broadway Streets (map of current activity on next page). Additional schedule 
and completion information is available through our dashboard on the project website www.denvergov.org/16thStreetMall 

DESIGN 
 Engineering is nearing completion, with final design being 

completed for Public Life elements. 100% fountain design is 
anticipated in May.  

 Furnishings, fixtures, and equipment (FF&E) are being 
procured for installation.  

 Poetic Kinetics has been selected for the International Art 
Call. Final Public Art design is anticipated to be complete in 
2024. 

CONSTRUCTION 
 Work is active on 16th Street between Blake and Broadway. 

Work includes storm and water installation, transitway and 
Stratavault system construction, transit and pedestrian paver 
installation, and tree planting.  

 The newly installed transitway was open to pedestrians as 
construction shifted to Phase 2 in Blocks 1 and 2.  

 Intersection reconstruction is complete at Larimer, Lawrence, 
Arapahoe, and Champa, and is underway at Stout and 
Tremont.  

 
Historic trolley tracks discovered in Tremont intersection. 

PROJECT LOOK-AHEAD 
 Blocks will open between Market and Lawrence this summer; 

fences are already starting to come down between Larimer 
and Lawrence. New features are already arriving! 

 
New granite and trees between Larimer and Lawrence. 

 In partnership with the City, DDP is procuring a firm to help 
rebrand and position 16th Street for success into the future. 
We received nearly 30 proposals and will make a selection 
this summer. 

 The project team is coordinating closely with RTD to bring the 
free MallRide shuttle back to 16th Street in September from 
Market to Curtis once the first four blocks are complete around 
Labor Day. 

ECONOMIC DEVELOPMENT 
 PCL has a Disadvantaged Business Enterprise (DBE) design 

goal of 18%, with the actual contract commitment of 20.7% 

http://www.denvergov.org/16thStreetMall
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and a DBE construction goal of 17%, with the actual contract 
commitments of 21.8%. 

 DEDO and DDP continue to promote the business support 
program to eligible businesses along 16th Street and 
intersecting streets between 15th and 17th.  

 Through April 15, 103 businesses have received over $1.15M 
in grant funding. 

WORKFORCE 
 PCL continues to work closely with DEDO and WORKNOW to 

expand the apprentice pipeline for project work, document 
efforts and on the job training. 

COMMUNICATIONS 
 E-blasts are sent biweekly and in advance of work milestones 

to promote awareness. Signup is on the project website. 
 Direct emails are sent to nearby stakeholders in advance of 

new project activities and outreach to individual businesses 
continue in Blocks 3 and 4 to balance business and 
construction needs as transitions to Phase 2 continue.  

 Late last year, a project dashboard was launched on the 
website to increase transparency and provide proactive 

communication on budget, workforce, safety and more. 
Response has been overwhelmingly positive.  

 From January 1 to March 31, the project team sent 35 e-blasts 
and construction notifications, responded to 75 stakeholder 
inquiries, attended 23 in-person meetings and made 115 
phone calls to businesses and stakeholders.   

 Check-ins with stakeholders adjacent to project activity, the 
Mall Champions Group and BID Board continue to be effective 
in solving challenges and aligning expectations. 

UPCOMING COUNCIL ACTIONS 
 Approval Request - U.S. Department of Housing and Urban 

Development (HUD) Grant: The City and County of Denver 
received a $750,000 grant from the U.S. Department of 
Housing and Urban Development. This grant will finance a 
portion of the transit and pedestrian paving systems. 

 Contract Amendment Approval Request - Mall Tree Nursery 
Maintenance: Additional costs for tree maintenance services 
for trees being cared for in nurseries prior to permanent 
installation on 16th Street or other downtown areas. The 
contract will be leveraged for additional forestry tree support. 

 
CURRENT ACTIVITIES MAP  

 
Visit Denvergov.org/16thStreetMall for more information 

https://www.denvergov.org/Government/Agencies-Departments-Offices/Agencies-Departments-Offices-Directory/Department-of-Transportation-and-Infrastructure/Programs-Services/Projects/16th-Street-Mall


 

 

 

 

 

 

 

 

 

 

 

 

 

 

Greenback Cutthroat Trout Moment of Joy 

Beehive Play Structure 

Scattered Leaves Moment of Joy 

Grasslands Moment of Joy 


