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CONTRACT FOR ON-CALL CONSTRUCTION  

THIS CONTRACT FOR ON-CALL CONSTRUCTION (“Contract”) is made and 

entered into as of the date stated on the City’s signature page below (the “Effective Date”) by and 

between the CITY AND COUNTY OF DENVER, a municipal corporation of the State of 

Colorado acting on behalf of its Department of Aviation (the “City”), and MILLSTONE 

WEBER, LLC, a Missouri corporation authorized to do business in the State of Colorado 

(“Contractor ”) (collectively the “Parties”). 

W I T N E S S E T H  

WHEREAS, the City, for at least three (3) consecutive days, advertised that proposals 

would be received for furnishing all labor, tools, supplies, equipment, materials and everything 

necessary and required for the construction and installation of the work described in Request for 

Proposal No. PLANE-202262810, On-Call Airfield Construction Services Project at Denver 

International Airport (“DEN”); and 

WHEREAS, proposals in response to said advertisement have been received by the Chief 

Executive Officer of DEN (the “CEO”), and Contractor’s proposal was selected for award; and 

WHEREAS, Contractor is qualified, willing, and able to perform the work in accordance 

with its proposal and the Contract Documents defined below; 

NOW, THEREFORE, for and in consideration of the compensation to be paid by the City 

to Contractor and subject to the terms of this Contracts, the Parties agree as follows: 

CONTRACT DOCUMENTS 

It is agreed by the Parties that the instruments, drawings, and documents described below 

and whether attached to and bound with this Contract or not (the “Contract Documents”), are 

incorporated into the Contract by this reference, and are as fully a part of this Contract as if they 

were set out here verbatim and in full: 

• Contract 

• Task Order(s) 

• Building Information Modeling (“BIM”) if applicable 

• Change Directives 

• Change Orders 

• Appendix 1 Federal Appendices 

• Exhibit A Scope of Work 

• Exhibit B Equal Employment Opportunity Provisions 

• Exhibit C  Insurance Requirements 

• Exhibit D  Prevailing Wage Schedules 
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• Exhibit E  Special Conditions 

• Exhibit F Standard Specifications for Construction General Contract Conditions  

   (2011 Edition) (the “Yellow Book”) (“General Conditions”)   

   (Table of Contents attached as Exhibit F) 

• Exhibit G Payment and Performance Bonds  

Exhibit H Request for Proposals and Contractor’s Response to Request for Proposal 

and Forms 

• Exhibit I Schedule of Rates and Markups 

• Exhibit J Task Proposals and Execution Process 

• Exhibit K EDI Plan  

 

In the event of an irreconcilable conflict between a provision of Sections 1 through 31 of 

this Contract document and any other provisions of the Contract Documents such that it is 

impossible to give effect to both, the order of precedence to determine which document shall 

control to resolve such conflict is as follows, in descending order: 

1. Appendix 1 Federal Appendices  

2. Contract  

3. Task Orders 

4. Change Directives 

5. Change Orders 

6. Exhibit A Scope of Work 

7. Exhibit J Task Proposals and Execution Process 

8. Exhibit B  Equal Employment Opportunity Provisions 

9. Exhibit E Special Conditions 

10. Exhibit F  Standard Specifications for Construction General Contract 

Conditions (2011 Edition) (the “Yellow Book”) (“General                   

Conditions”) (Table of Contents attached as Exhibit F) 

11. Exhibit C  Insurance Requirements  

12. Exhibit D Prevailing Wage Schedules 

13. Exhibit I Schedule of Rates and Markups 

14. Exhibit K EDI Plan 

15. Exhibit H Request for Proposals and Contractor’s Response to Request for  

                 Proposal and Forms 

16. Exhibit G  Payment and Performance Bonds   

17. Building Information Modeling (“BIM”) if applicable 

The remaining order of precedence is established in General Conditions Title 4. 

1. SCOPE OF WORK: 

A. Contractor shall furnish all labor and tools, supplies, equipment, superintendence, 

materials, and everything necessary for and required to do, perform, and complete all of the work 

described, drawn, set forth, shown, and included in the Scope of Work, attached as Exhibit A, the 

Task Orders issued pursuant to this Contract, and the Contract Documents (the “Work”). 
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B. Task Orders.  The Project Manager will issue task orders for work to be completed 

under this Contract (“Task Orders”), and the Task Order process is specified in Exhibit J. The 

terms of each Task Order may include but are not limited to information regarding schedule, 

staffing, and pricing. In the City’s sole discretion, the Project Manager may elect to directly solicit 

or competitively procure the work under each Task Order. Bids for such Task Orders shall be 

submitted as required by the City, including as specified in Exhibit J and may not necessarily 

require utilization of the rates and markups in Exhibit I. Changed work in competitively bid Task 

Orders will utilize the rates and markups in Exhibit I unless otherwise specified in a Task Order. 

2. TERM OF CONTRACT: 

A. The Term of this Contract shall commence on the Effective Date and shall expire 

three (3) years from the Effective Date, unless terminated in accordance with the terms stated 

herein (the “Expiration Date”). If, at the Expiration Date, there remains any outstanding Work to 

be completed under a validly issued Task Order, the Senior Vice President of Airport Infrastructure 

Management, in his or her sole discretion, may direct the Contractor to complete the Work in 

accordance with the terms and conditions of the Task Order and this Contract. 

B. Contractor agrees to begin the performance of the work required under this Contract 

or any individual Task Order within ten (10) days after being notified to commence work by the 

Senior Vice President of Aviation – Airport Infrastructure Management (the “SVP-AIM”) and 

agrees to fully complete the Work described in each Task Order in its entirety within the time 

frame established for the Task Order. This period of performance for each Task Order is also 

referred to as “Contract Time.” The Contractor is not authorized to commence work prior to its 

receipt of each Task Order or Notice to Proceed, if one is provided for in a Task Order. 

3. TERMS OF PAYMENT: 

A. The City agrees to pay Contractor for the performance and completion of all of the 

Work required by the Scope of Work, each authorized Task Order and the Contract Documents, 

and Contractor and the City shall not be liable under the terms of this Contract for an amount in 

excess of a total amount of  Three Million Dollars and Zero Cents ($3,000,000.00) (the 

“Maximum Contract Amount”). The Contractor acknowledges that this Contract is an On-Call 

Contract and there is no obligation for the City to issue any Task Orders under this Contract. 

B. In no event will the City’s entire liability under this Contract exceed the Maximum 

Contract Amount, as adjusted by duly authorized Change Orders in accordance with this Contract. 

The Parties specifically agree that any performance by Contractor hereunder shall not subject the 

City to any cost, charge, or fee not specified in this Contract. 

C. Rates and Markups.  The Schedule of Rates and Markups is set forth in Exhibit 

I. Certain initial hourly rates, including any applicable multiplier, are set forth in Exhibit I. The 

Project Manager, in his or her sole discretion, may annually adjust these hourly rates and the 

Hourly Rate for Allowances on which these hourly rates charged to the City are calculated, on the 

anniversary of the Effective Date through a Task Order applicable to future work as further 

provided in the Task Order. Hourly rate adjustments shall not exceed the Denver-Aurora-
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Lakewood Consumer Price Index issued by the U.S. Department of Labor, Bureau of Labor 

Statistics. 

4. VERIFIED STATEMENT OF CLAIMS: 

Colorado Revised Statutes § 38-26-107 (“C.R.S.”) requires that, in the event any person 

or company files a verified statement of amounts due and unpaid in connection with a claim for 

labor and materials supplied on this project, the City shall withhold from payments to Contractor 

sufficient funds to insure the payment of any such claims. Should the City be made a party to any 

lawsuit to enforce such unpaid claims or any lawsuit arising out of or relating to such withheld 

funds, Contractor agrees to pay to the City its costs and a reasonable attorney’s fee incurred in any 

such lawsuit. Because the City Attorney Staff does not bill the City for legal services on an hourly 

basis, Contractor agrees a reasonable fee shall be computed at the rate of two hundred dollars and 

no cents ($200.00) per hour of City Attorney time. 

5. DISPUTES: 

All disputes arising under or related to this Contract shall be resolved by administrative 

hearing under the procedures described in Exhibit F, as modified by Exhibit E, if any, and the 

Denver Revised Municipal Code § 5-17 (“D.R.M.C.”) and all related rules and procedures, 

including but not limited to DEN Rule 250. The determination resulting from said administrative 

hearing shall be final, subject only to Contractor's right to appeal the determination under Colorado 

Rule of Civil Procedure, Rule 106. 

6. DEFENSE AND INDEMNIFICATION: 

A. To the fullest extent permitted by law, Contractor hereby agrees to defend, 

indemnify, reimburse and hold harmless City, its appointed and elected officials, agents and 

employees for, from and against all liabilities, claims, judgments, suits or demands for damages to 

persons or property arising out of, resulting from, or related to the work performed under this 

Contract that are due to the negligence or fault of Contractor or Contractor’s agents, 

representatives, subcontractors, or suppliers (“Claims”). This indemnity shall be interpreted in the 

broadest possible manner consistent with the applicable law to indemnify the City. 

B.  Contractor’s duty to defend and indemnify City arise at the time written notice of 

the Claim is first provided to the City regardless of whether suit has been filed and even if 

Contractor is not named as a Defendant.  

C. Contractor will defend any and all Claims which may be brought or threatened 

against the City and will pay on behalf of the City any expenses incurred by reason of such Claims 

including, but not limited to, court costs and attorney’s fees incurred in defending and investigating 

such Claims or seeking to enforce this indemnity obligation, including but not limited to time 

expended by the City Attorney Staff, whose costs shall be computed at the rate specified in Section 

5. Such payments on behalf of the City shall be in addition to any other legal remedies available 

to City and shall not be considered the City’s exclusive remedy. 

D. Insurance coverage requirements specified in this Contract shall in no way lessen 
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or limit the liability of Contractor under the terms of this indemnification obligation. Contractor 

shall obtain, at its own expense, any additional insurance that it deems necessary for the City’s 

protection in the performance of this Contract. 

E. This defense and indemnification obligation shall survive the expiration or 

termination of this Contract. 

7. WAIVER OF C.R.S. § 13-20-801, et seq.: 

Notwithstanding any other provision of this Contract, Contractor specifically waives all of 

the provisions of C.R.S. §§ 13-20-801 et seq. as they may relate to Contractor’s performance under 

this Contract. 

8. LIQUIDATED DAMAGES: 

If Contractor fails to achieve Substantial Completion of the Work pursuant to each Task 

Order within the Contract Time or fails to substantially complete the Work described in the Scope 

of Work or any Task Order within the time set forth in the Special Conditions or the applicable 

Task Order, the City will suffer substantial damages, which damages would be difficult to 

accurately determine. The Parties hereto have considered the possible elements of damages and 

have agreed that the amount of liquidated damages for Contractor's failure to substantially 

complete the work pursuant to each Task Order within the Contract Time shall be specified in the 

Task Order. If Contractor shall fail to pay such liquidated damages promptly upon demand 

therefor, the Surety on its Performance Bond and Payment Bond shall pay such damages.  Also, 

the City may withhold all, or any part of, such liquidated damages from any payment due 

Contractor. Additional provisions relating to liquidated damages are set forth in the Construction 

Contract General Conditions and Special Conditions. 

9. INSURANCE REQUIREMENTS: 

A. Contractor shall obtain and keep in force all of the minimum insurance coverage 

forms and amounts set forth in Exhibit C (“Insurance Requirements”) during the entire Term of 

this Agreement, including any extensions of the Agreement or other extended period stipulations 

stated in Exhibit C. All certificates of insurance must be received and accepted by the City before 

any airport access or work commences. 

B. Contractor shall ensure and document that all subcontractors performing services 

or providing goods hereunder procure and maintain insurance coverage that is appropriate to the 

primary business risks for their respective scopes of performance. At minimum, such insurance 

must conform to all applicable requirements of DEN Rules and Regulations Part 230 and all other 

applicable laws and regulations. 

C. The City in no way warrants or represents the minimum limits contained herein are 

sufficient to protect Contractor from liabilities arising out of the performance of the terms and 

conditions of this Contract by Contractor, its agents, representatives, employees, or subcontractors. 

Contractor shall assess its own risks and maintain higher limits and/or broader coverage as it deems 

appropriate and/or prudent. Contractor is not relieved of any liability or other obligations assumed 
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or undertaken pursuant to this Contract by reason of its failure to obtain or maintain insurance in 

sufficient amounts, duration, or types. 

D. In no event shall the City be liable for any of the following: (i) business interruption 

or other consequential damages sustained by Contractor; (ii) damage, theft, or destruction of 

Contractor's inventory, or property of any kind; or (iii) damage, theft, or destruction of an 

automobile, whether or not insured. 

E. The Parties understand and agree that the City, its elected and appointed officials, 

employees, agents and volunteers are relying on, and do not waive or intend to waive by any 

provisions of this Contract, the monetary limitations and any other rights, immunities and 

protections provided by the Colorado Governmental Immunity Act, C.R.S. §§ 24-10-101, et seq., 

or otherwise available to the City, its elected and appointed officials, employees, agents and 

volunteers. 

10. CONTRACT BINDING: 

It is agreed that this Contract shall be binding on and inure to the benefit of the Parties 

hereto, their heirs, executors, administrators, assigns, and successors. 

11. SEVERABILITY: 

If any part, portion, or provision of this Contract shall be found or declared null, void, or 

unenforceable for any reason whatsoever by any court of competent jurisdiction or any 

governmental agency having authority thereover, only such part, portion, or provision shall be 

affected thereby and all other parts, portions, and provisions of this Contract shall remain in full 

force and effect. 

12. ASSIGNMENT: 

Contractor shall not assign, pledge or transfer its duties, obligations, and rights under this 

Contract, in whole or in part, without first obtaining the written consent of the CEO or their 

authorized representative. Any attempt by Contractor to assign or transfer its rights hereunder 

without such prior written consent shall, at the option of the CEO or their authorized representative, 

automatically terminate this Contract and all rights of Contractor hereunder. 

13. APPROPRIATIONS: 

Payment will be in accordance with the provisions of the Contract Documents, including 

Title 9 of the General Conditions, and will be made solely and exclusively from funds appropriated 

and otherwise lawfully made available for the purposes of this Contract from the Airport System 

Funds. The City has no obligation to make payments from any other fund or source or to make 

additional appropriations or allocations to such fund to satisfy such costs or other obligations. 

14. APPROVALS: 

In the event this Contract calls for the payment by the City of Five Million Dollars and no 
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cents ($5,000,000.00) or more, approval by the Denver City Council, acting by Resolution in 

accordance with Section 3.2.6 of the Charter of the City and County of Denver, is and shall be an 

express condition precedent to the lawful and binding execution and performance of this Contract. 

15. JOINT VENTURE: 

If Contractor is a Joint Venture, the partners to the Joint Venture shall be jointly and 

severally liable to the City for the performance of all duties and obligations of Contractor which 

are set forth in the Contract. 

16. NO DISCRIMINATION IN EMPLOYMENT: 

In connection with the performance of work under the Agreement, the Contractor may not 

refuse to hire, discharge, promote, demote, or discriminate in matters of compensation against any 

person otherwise qualified, solely because of race, color, religion, national origin, ethnicity, 

citizenship, immigration status, gender, age, sexual orientation, gender identity, gender expression, 

marital status, source of income, military status, protective hairstyle, or disability. The Contractor 

shall insert the foregoing provision in all subcontracts. 

17. COORDINATION OF SERVICES: 

Contractor agrees to perform its work under this Contract in accordance with the 

operational requirements of DEN, and all work and movement of personnel or equipment on areas 

included within the DEN site shall be subject to the regulations and restrictions established by the 

City or its authorized agents. 

18. COMPLIANCE WITH ALL LAWS AND REGULATIONS: 

A. Contractor and its subcontractor(s) shall perform all work under this Contract in 

compliance with all existing and future applicable laws, rules, regulations, and codes of the United 

States and the State of Colorado and with the City Charter, ordinances, Executive Orders, and rules 

and regulations of the City. 

B. Contractor shall perform all work in compliance with Executive Order 123 

regarding Sustainability as may be directed by the City, including the requirement that all new 

City buildings and major renovations will be certified to the applicable LEED Gold Certification, 

with the goal of achieving LEED Platinum where economically feasible. Contractor also shall 

comply with all applicable DEN design and construction standards, including the DEN Design 

Standards Manuals, which are incorporated herein by reference. Current versions can be found at: 

https://business.flydenver.com/bizops/bizRequirements.asp. 

19. PREVAILING WAGE REQUIREMENTS: 

A. Contractor shall comply with, and agrees to be bound by, all requirements, 

conditions and determinations of the City regarding the Payment of Prevailing Wages Ordinance, 

D.R.M.C. §§20-76 through 20-79, including, but not limited to, the requirement that every covered 

worker working on a City-owned or leased building or on City-owned land shall be paid no less 
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than the prevailing wages and fringe benefits in effect on the date the bid or request for proposal 

was advertised.  In the event a request for bids, or a request for proposal, was not advertised, 

Contractor shall pay every covered worker no less than the prevailing wages and fringe benefits in 

effect on the date funds for the Contract were encumbered. 

Date bid or proposal issuance was advertised: June 8, 2022. 

A. Prevailing wage and fringe rates will adjust on the yearly anniversary of the actual 

date of bid or proposal issuance, if applicable, or the date of the written encumbrance if no 

bid/proposal issuance date is applicable. Unless expressly provided for in this Contract, Contractor 

will receive no additional compensation for increases in prevailing wages or fringe rates. 

B. Contractor shall provide the Auditor of the City and County of Denver with a list 

of all subcontractors providing any services under the Contract. 

C. Contractor shall provide the Auditor with electronically-certified payroll records 

for all covered workers employed under the Contract in a manner specified by the Auditor. 

D. Contractor shall prominently post at the work site the current prevailing wage and 

fringe rates. The posting must inform workers that any complaints regarding the payment of 

prevailing wages or fringe benefits may be submitted to the Denver Auditor by calling 720-913-

5000 or emailing auditor@denvergov.org. 

E. If Contractor fails to pay workers as required by the Prevailing Wage Ordinance, 

Contractor will not be paid until documentation of payment satisfactory to the Auditor has been 

provided. The Auditor may enforce the Prevailing Wage Ordinance in a manner provided by law, 

including the Prevailing Wage Ordinance. The City also may, by written notice, suspend or 

terminate work if Contractor fails to pay required wages and fringe rates. 

20. NON-EXCLUSIVE RIGHTS: 

This Contract does not create an exclusive right for Contractor to perform the work 

described herein at the Airport.  The City may, at any time, award other contracts to other 

contractors or consultants for the same or similar services to those described herein. In the event 

of a dispute between Contractor and any other party at DEN, including DEN itself, as to the 

privileges of the parties under their respective contracts, DEN shall determine the privileges of 

each party and Contractor agrees to be bound by DEN’s decision. 

21. CITY PROMPT PAYMENT: 

A. Unless otherwise provided in this Contract, the City will make monthly progress 

payments to the Contractor for all services performed under this Contract based upon the 

Contractor’s monthly invoices and in compliance with the General Conditions, as they may be 

modified in this Contract.  The City’s Prompt Payment Ordinance, D.R.M.C. §§ 20-107 to 20-118 

applies to invoicing and payment under this Contract.  

B. Final Payment to the Contractor shall not be made until after the Project is accepted, 
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and all certificates of completion, record drawings and reproducible copies are delivered to the 

City, and the Contract is otherwise fully performed by the Contractor. In addition to retention, the 

City may, at the discretion of the Director, withhold reasonable amounts from billing and the 

entirety of the final payment until all such requirements are performed to the satisfaction of the 

Director. 

C. Prompt Pay of MWBE Subcontractors. For contracts of one million dollars 

($1,000,000.00) and over to which D.R.M.C. § 28-72 applies, the Contractor is required to comply 

with the Prompt Payment provisions under D.R.M.C. § 28-72, with regard to payments by the 

Contractor to MWBE subcontractors. The Contractor shall make payment by no later than thirty-

five (35) days from receipt by the Contractor of the subcontractor’s invoice. 

22. OWNERSHIP AND DELIVERABLES: 

Upon payment to Contractor, all records, data, deliverables, and any other work product 

prepared by Contractor or any custom development work performed by Contractor for the purpose 

of performing this Contract on or before the day of payment for such work shall become the sole 

property of the City. Upon request by the City, or based on any schedule agreed to by Contractor 

and the City, Contractor shall provide the City with copies of the data/files that have been uploaded 

to any database maintained by or on behalf of Contractor or otherwise saved or maintained by 

Contractor as part of the services provided to the City under this Contract. All such data/files shall 

be provided to the City electronically in a format agreed to by the Parties. Contractor also agrees 

to allow the City to review any of the procedures Contractor uses in performing any work or other 

obligations under this Contract, and to make available for inspection any and all notes, documents, 

materials, and devices used in the preparation for or performance of any of the scope of work, for 

up to six (6) years after termination of this Contract. Upon written request from the City, Contractor 

shall deliver any information requested pursuant to this Section within ten (10) business days in 

the event a schedule or otherwise agreed-upon timeframe does not exist. 

23. COLORADO OPEN RECORDS ACT: 

A. Contractor acknowledges that the City is subject to the provisions of the Colorado 

Open Records Act (“CORA”), C.R.S. §§ 24-72-201 et seq., and Contractor agrees that it will fully 

cooperate with the City in the event of a request or lawsuit arising under such act for the disclosure 

of any materials or information which Contractor asserts is confidential or otherwise exempt from 

disclosure. Any other provision of this Contract notwithstanding, all materials, records, and 

information provided by Contractor to the City shall be considered confidential by the City only 

to the extent provided in CORA, and Contractor agrees that any disclosure of information by the 

City consistent with the provisions of CORA shall result in no liability of the City. 

B. In the event of a request to the City for disclosure of such information, time and 

circumstances permitting, the City will make a good faith effort to advise Contractor of such 

request in order to give Contractor the opportunity to object to the disclosure of any material 

Contractor may consider confidential, proprietary, or otherwise exempt from disclosure.  In the 

event Contractor objects to disclosure, the City, in its sole and absolute discretion, may file an 

application to the Denver District Court for a determination of whether disclosure is required or 
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exempted.  In the event a lawsuit to compel disclosure is filed, the City may tender all such material 

to the court for judicial determination of the issue of disclosure. In both situations, Contractor 

agrees it will either waive any claim of privilege or confidentiality or intervene in such legal 

process to protect materials Contractor does not wish disclosed. Contractor  agrees to defend, 

indemnify, and hold harmless the City, its officers, agents, and employees from any claim, 

damages, expense, loss, or costs arising out of Contractor’s objection to disclosure, including 

prompt reimbursement to the City of all reasonable attorney’s fees, costs, and damages the City 

may incur directly or may be ordered to pay by such court, including but not limited to time 

expended by the City Attorney Staff, whose costs shall be computed at the rate of two hundred 

dollars and no cents ($200.00) per hour of City Attorney time. 

24. EXAMINATION OF RECORDS AND AUDITS: 

A. Any authorized agent of the City, including the City Auditor or his or her 

representative, has the right to access, and the right to examine, copy and retain copies, at City’s 

election in paper or electronic form, any pertinent books, documents, papers and records related to 

Contractor’s performance pursuant to this Contract, provision of any goods or services to the City, 

and any other transactions related to this Contract. Contractor shall cooperate with City 

representatives and City representatives shall be granted access to the foregoing documents and 

information during reasonable business hours and until the latter of six (6) years after the final 

payment under the Contract or expiration of the applicable statute of limitations. When conducting 

an audit of this Contract, the City Auditor shall be subject to government auditing standards issued 

by the United States Government Accountability Office by the Comptroller General of the United 

States, including with respect to disclosure of information acquired during the course of an 

audit.  No examination of records and audits pursuant to this paragraph shall require Contractor to 

make disclosures in violation of state or federal privacy laws. Contractor shall at all times comply 

with D.R.M.C. §20-276. 

B. Additionally, Contractor agrees until the expiration of six (6) years after the final 

payment under this Contract , any duly authorized representative of the City, including the CEO 

or their representative, shall have the right to examine any pertinent books, documents, papers and 

records of Contractor related to Contractor’s performance of this Contract, including 

communications or correspondence related to Contractor’s performance, without regard to whether 

the work was paid for in whole or in part with federal funds or was otherwise related to a federal 

grant program. 

C. In the event the City receives federal funds to be used toward the services 

performed under this Contract, the Federal Aviation Administration (“FAA”), the Comptroller 

General of the United States and any other duly authorized representatives shall have access to any 

books, documents, papers and records of Contractor which are directly pertinent to a specific grant 

program for the purpose of making audit, examination, excerpts and transcriptions. Contractor 

further agrees that such records will contain information concerning the hours and specific services 

performed along with the applicable federal project number. 
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25. MINIMUM WAGE REQUIREMENTS: 

To the extent required by law, Contractor shall comply with and agrees to be bound by all 

requirements, conditions, and the City determinations regarding the City’s Minimum Wage 

Ordinance, D.R.M.C. §§20-82 through 20-84, including, but not limited to, the requirement that 

every covered worker shall be paid no less than the City Minimum Wage in accordance with the 

City’s Minimum Wage Ordinance. By executing this Contract, Contractor expressly acknowledges 

that Contractor is aware of the requirements of the City’s Minimum Wage Ordinance and that any 

failure by Contractor, or any other individual or entity acting subject to this Contract, to strictly 

comply with the foregoing D.R.M.C. Sections shall result in the penalties and other remedies 

authorized therein. 

26. COMPLIANCE WITH MINORITY/WOMEN BUSINESS ENTERPRISE 

REQUIREMENTS: 

A. This Contract is subject to Article III, Divisions 1 and 3 of Chapter 28, Denver 

Revised Municipal Code (“D.R.M.C.”), designated as §§ 28-31 to 28-40 and 28-51 to 28-90 (the 

“MWBE Ordinance”); and any Rules and Regulations promulgated pursuant thereto. The 

Contract goal for MWBE participation established for this Contract by the Division of Small 

Business Opportunity (“DSBO”) is 16%. 

B. Under § 28-68, D.R.M.C., the Contractor has an ongoing, affirmative obligation to 

maintain for the duration of this Agreement, at a minimum, compliance with the MWBE 

participation upon which this Agreement was awarded, unless the City initiates a material 

modification to the scope of work affecting MWBEs performing on this Agreement through 

change order, contract amendment, force account, or other modification under § 28-70, D.R.M.C.  

The Contractor acknowledges that: 

(i) Contractor shall comply the Equity, Diversity and Inclusion Plan attached 

as Exhibit K (“EDI Plan”) and as it may be modified in the future by DSBO. Unless a 

separate Utilization Plan is required by DSBO, the EDI Plan shall constitute the Utilization 

Plan required by D.R.M.C. § 28-62. 

(ii) If directed by DSBO, the Contractor is required to develop and comply with 

a separate Utilization Plan in accordance with D.R.M.C. § 28-62. Along with the 

Utilization Plan requirements, the Contractor must establish and maintain records and 

submit regular reports, as directed by DSBO, which will allow the City to assess progress 

in complying with the Utilization Plan and achieving the MWBE participation goal. The 

Utilization Plan is subject to modification by DSBO. 

(iii) If change orders or any other contract modifications are issued under the 

Contract, the Contractor shall have a continuing obligation to immediately inform DSBO 

in writing of any agreed upon increase or decrease in the scope of work of such contract, 

upon any of the bases discussed in D.R.M.C. § 28-70, regardless of whether such increase 

or decrease in scope of work has been reduced to writing at the time of notification. 

(iv) If change orders or other amendments or modifications are issued under the 
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Contract that include an increase in the scope of work of this Contract, whether by 

amendment, change order, force account or otherwise, which increases the dollar value of 

the Contract, whether or not such change is within the scope of work designated for 

performance by an MWBE at the time of contract award, such change orders or contract 

modification shall be immediately submitted to DSBO for notification purposes. 

(v) Those amendments, change orders, force accounts or other contract 

modifications that involve a changed scope of work that cannot be performed by existing 

project subcontractors are subject to the original contract goal. The Contractor shall satisfy 

the goal with respect to such changed scope of work by soliciting new MWBEs in 

accordance with D.R.M.C. § 28-70. The Contractor must also satisfy the requirements 

under D.R.M.C. §§ 28-60 and 28-73 with regard to changes in scope or participation.  The 

Contractor shall supply to the DSBO Director all required documentation described in 

D.R.M.C. §§ 28-60, 28-70, and 28-73 with respect to the modified dollar value or work 

under the Contract. 

(vi) Termination or substitution of an MWBE subcontractor requires 

compliance with § 28-73, D.R.M.C.  

(vii) Failure to comply with these provisions may subject the Contractor to 

sanctions set forth in D.R.M.C. § 28-76 of the MWBE Ordinance. 

(viii) Should any questions arise regarding specific circumstances, the Contractor 

should consult the MWBE Ordinance or may contact the Project’s designated DSBO 

representative at (720) 913-1999. 

27. SENSITIVE SECURITY INFORMATION: 

Contractor acknowledges that, in the course of performing its work under this Contract, 

Contractor may be given access to Sensitive Security Information (“SSI”), as material is described 

in the Code of Federal Regulations, 49 C.F.R. Part 1520. Contractor specifically agrees to comply 

with all requirements of the applicable federal regulations, including but not limited to, 49 C.F.R. 

Parts 15 and 1520. Contractor understands any questions it may have regarding its obligations with 

respect to SSI must be referred to DEN’s Security Office. 

28. DEN SECURITY: 

A. Contractor, its officers, authorized officials, employees, agents, subcontractors, and 

those under its control, shall comply with safety, operational, or security measures required of 

Contractor or the City by the FAA or TSA. If Contractor, its officers, authorized officials, 

employees, agents, subcontractors or those under its control, fail or refuse to comply with said 

measures and such non-compliance results in a monetary penalty being assessed against the City, 

then, in addition to any other remedies available to the City, Contractor shall fully reimburse the 

City any fines or penalties levied against the City, and any attorney fees or related costs paid by 

the City as a result of any such violation. Contractor must pay this amount within fifteen (15) days 

from the date of the invoice or written notice. Any fines and fees assessed by the FAA or TSA 

against the City due to the actions of Contractor and/or its agents will be deducted directly from 
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the invoice for that billing period. 

B. Contractor is responsible for compliance with Airport Security regulations and 49 

C.F.R. Parts 1542 (Airport Security) and 14 C.R.F. Parts 139 (Airport Certification and 

Operations). Any and all violations pertaining to Parts 1542 and 139 resulting in a fine will be 

passed on to and borne by Contractor.  The fee/fine will be deducted from the invoice at time of 

billing. 

29. FEDERAL RIGHTS: 

A. This Contract is subject and subordinate to the terms, reservations, restrictions and 

conditions of any existing or future contracts between the City and the United States, the execution 

of which has been or may be required as a condition precedent to the transfer of federal rights or 

property to the City for airport purposes, and the expenditure of federal funds for the extension, 

expansion or development of the Airport System. It also is subject to the terms below and in 

Appendix 1 to this Contract. 

(i) General Civil Rights: Contractor agrees to comply with pertinent statutes, 

Executive Orders and such rules as are promulgated to ensure that no person shall, on the 

grounds of race, creed, color, national origin, sex, age, or disability be excluded from 

participating in any activity conducted with or benefiting from Federal Assistance. This 

provision binds Contractor and subcontractors from the bid solicitation period through the 

completion of the Contract. This provision is in addition to that required of Title VI of the 

Civil Rights Act of 1964.  

(ii) Federal Fair Labor Standards Act: This Contract incorporates by reference 

the provisions of 29 C.F.R. Part 201, the Federal Fair Labor Standards Act (“FLSA”), with 

the same force and effect as if given in full text. The FLSA sets minimum wage, overtime 

pay, recordkeeping, and child labor standards for full and part-time workers. Contractor 

agrees to incorporate by reference the provisions of FLSA in all contracts and subcontracts 

resulting from this Contract. Contractor has full responsibility to monitor compliance to 

the referenced regulation. Contractor must address any claims or disputes arising from this 

requirement directly with the U.S. Department of Labor – Wage and Hour Division. 

(iii) Occupational Safety and Health Act: This Contract incorporates by 

reference the requirements of 29 C.F.R. Part 1910 with the same force and effect as if given 

in full text. Contractor must provide a work environment that is free from recognized 

hazards that may cause death or serious physical harm to the employee. Contractor retains 

full responsibility to monitor its compliance and any subcontractor’s compliance with the 

applicable requirements of the Occupational Safety and Health Act of 1970 (29 C.F.R. Part 

1910). Contractor must address any claims or disputes that pertain to a referenced 

requirement directly with the U.S. Department of Labor – Occupational Safety and Health 

Administration.  

(iv) Contractor covenants it will include the provisions of this section in every 

subcontract, including procurements of materials and leases of equipment, unless exempt 
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by the Federal Acts, Regulations and directives issued pursuant thereto. Contractor 

covenants it will take action with respect to any subcontract or procurement as the City or 

the FAA may direct as a means of enforcing such provisions including sanctions for 

noncompliance. Provided, that if Contractor becomes involved in, or is threatened with 

litigation by a subcontractor, or supplier because of such direction, Contractor may request 

the City to enter into any litigation to protect the interests of the City. In addition, 

Contractor may request the United States to enter into the litigation to protect the interests 

of the United States. 

30. CITY EXECUTION OF CONTRACT: 

This Contract is expressly subject to, and shall become effective upon, the execution of all 

signatories of the City and, if required, the approval of Denver City Council. This Contract may 

be executed in two or more counterparts, each of which shall be deemed an original, but all of 

which together shall constitute one and the same. 

31. ELECTRONIC SIGNATURES AND ELECTRONIC RECORDS: 

The Contract, and any other documents requiring a signature hereunder, may be signed 

electronically by the City and/or Contractor in the manner specified by the City. The Parties agree 

not to deny the legal effect or enforceability of the Contract solely because it is in electronic form 

or because an electronic record was used in its formation. The Parties agree not to object to the 

admissibility of the Contract in the form of an electronic record, or a paper copy of an electronic 

document, or a paper copy of a document bearing an electronic signature, on the ground that it is 

an electronic record or electronic signature or that it is not in its original form or is not an original. 

[SIGNATURE PAGES FOLLOW] 
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Contract Control Number:  PLANE-202264901-00 
Contractor Name:   MILLSTONE WEBER LLC 
 
 
IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at 
Denver, Colorado as of:   
 
 
 
SEAL CITY AND COUNTY OF DENVER: 

 
 
 

ATTEST: 
 
 
 
 
 
 

By:    
         
 
         
        

  
APPROVED AS TO FORM: REGISTERED AND COUNTERSIGNED: 
 
Attorney for the City and County of Denver 
 
By:   
         
 
         

 
 
 
By:    
          
 
          
 
 
By:     
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A5  CIVIL RIGHTS - GENERAL  

A5.3.1 Clause that is used for Contracts 

GENERAL CIVIL RIGHTS PROVISIONS 

The Contractor agrees to comply with pertinent statutes, Executive Orders and such rules as are 

promulgated to ensure that no person shall, on the grounds of race, creed, color, national origin, 

sex, age, or disability be excluded from participating in any activity conducted with or benefiting 

from Federal assistance.  

This provision binds the Contractor and subcontractors from the bid solicitation period through 

the completion of the contract. This provision is in addition to that required by Title VI of the 

Civil Rights Act of 1964. 

A6 CIVIL RIGHTS – TITLE VI ASSURANCE 

A6.3.1 Title VI Solicitation Notice  

Title VI Solicitation Notice:  

The (Name of Sponsor), in accordance with the provisions of Title VI of the Civil Rights Act of 

1964 (78 Stat. 252, 42 USC §§ 2000d to 2000d-4) and the Regulations, hereby notifies all 

bidders or offerors that it will affirmatively ensure that any contract entered into pursuant to this 

advertisement, [select disadvantaged business enterprises or airport concession disadvantaged 

business enterprises] will be afforded full and fair opportunity to submit bids in response to this 

invitation and will not be discriminated against on the grounds of race, color, or national origin 

in consideration for an award. 

A6.4 CONTRACT CLAUSES  

A6.4.1 Title VI Clauses for Compliance with Nondiscrimination Requirements  

Compliance with Nondiscrimination Requirements:  

During the performance of this contract, the Contractor, for itself, its assignees, and successors in 

interest (hereinafter referred to as the “Contractor”), agrees as follows:  

1. Compliance with Regulations: The Contractor (hereinafter includes consultants) will 

comply with the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as 

they may be amended from time to time, which are herein incorporated by reference and 

made a part of this contract.  

2. Nondiscrimination: The Contractor, with regard to the work performed by it during the 

contract, will not discriminate on the grounds of race, color, or national origin in the 

selection and retention of subcontractors, including procurements of materials and leases 

of equipment. The Contractor will not participate directly or indirectly in the 

discrimination prohibited by the Nondiscrimination Acts and Authorities, including 

employment practices when the contract covers any activity, project, or program set forth 

in Appendix B of 49 CFR part 21.  
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3. Solicitations for Subcontracts, including Procurements of Materials and 

Equipment: In all solicitations, either by competitive bidding or negotiation made by the 

Contractor for work to be performed under a subcontract, including procurements of 

materials, or leases of equipment, each potential subcontractor or supplier will be notified 

by the Contractor of the contractor’s obligations under this contract and the 

Nondiscrimination Acts and Authorities on the grounds of race, color, or national origin.  

4. Information and Reports: The Contractor will provide all information and reports 

required by the Acts, the Regulations, and directives issued pursuant thereto and will 

permit access to its books, records, accounts, other sources of information, and its 

facilities as may be determined by the sponsor or the Federal Aviation Administration to 

be pertinent to ascertain compliance with such Nondiscrimination Acts and Authorities 

and instructions. Where any information required of a contractor is in the exclusive 

possession of another who fails or refuses to furnish the information, the Contractor will 

so certify to the sponsor or the Federal Aviation Administration, as appropriate, and will 

set forth what efforts it has made to obtain the information.  

5. Sanctions for Noncompliance: In the event of a Contractor’s noncompliance with the 

non-discrimination provisions of this contract, the sponsor will impose such contract 

sanctions as it or the Federal Aviation Administration may determine to be appropriate, 

including, but not limited to: 

a. Withholding payments to the Contractor under the contract until the Contractor     

complies; and/or  

b. Cancelling, terminating, or suspending a contract, in whole or in part.  

6. Incorporation of Provisions: The Contractor will include the provisions of paragraphs 

one through six in every subcontract, including procurements of materials and leases of 

equipment, unless exempt by the Acts, the Regulations, and directives issued pursuant 

thereto. The Contractor will take action with respect to any subcontract or procurement as 

the sponsor or the Federal Aviation Administration may direct as a means of enforcing 

such provisions including sanctions for noncompliance. Provided, that if the Contractor 

becomes involved in, or is threatened with litigation by a subcontractor, or supplier 

because of such direction, the Contractor may request the sponsor to enter into any 

litigation to protect the interests of the sponsor. In addition, the Contractor may request 

the United States to enter into the litigation to protect the interests of the United States.  

A6.4.2 Title VI Clauses for Deeds Transferring United States Property  

CLAUSES FOR DEEDS TRANSFERRING UNITED STATES PROPERTY 

The following clauses will be included in deeds effecting or recording the transfer of real 

property, structures, or improvements thereon, or granting interest therein from the United States 

pursuant to the provisions of the Airport Improvement Program grant assurances.  

NOW, THEREFORE, the Federal Aviation Administration as authorized by law and upon the 

condition that the (Title of Sponsor) will accept title to the lands and maintain the project 
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constructed thereon in accordance with (Name of Appropriate Legislative Authority), for the 

(Airport Improvement Program or other program for which land is transferred), and the 

policies and procedures prescribed by the Federal Aviation Administration of the U.S. 

Department of Transportation in accordance and in compliance with all requirements imposed by 

Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of 

the Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. 

Department of Transportation pertaining to and effectuating the provisions of Title VI of the 

Civil Rights Act of 1964 (78 Stat. 252; 42 USC § 2000d to 2000d-4), does hereby remise, 

release, quitclaim and convey unto the (Title of Sponsor) all the right, title and interest of the 

U.S. Department of Transportation/Federal Aviation Administration in and to said lands 

described in (Exhibit A attached hereto or other exhibit describing the transferred property) 

and made a part hereof.  

(HABENDUM CLAUSE) 

TO HAVE AND TO HOLD said lands and interests therein unto (Title of Sponsor) and its 

successors forever, subject, however, to the covenants, conditions, restrictions and reservations 

herein contained as follows, which will remain in effect for the period during which the real 

property or structures are used for a purpose for which Federal financial assistance is extended or 

for another purpose involving the provision of similar services or benefits and will be binding on 

the (Title of Sponsor), its successors and assigns. 

The (Title of Sponsor), in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its successors and 

assigns, that (1) no person will on the grounds of race, color, or national origin, be excluded from 

participation in, be denied the benefits of, or be otherwise subjected to discrimination with regard 

to any facility located wholly or in part on, over, or under such lands hereby conveyed [,] [and]* 

(2) that the (Title of Sponsor) will use the lands and interests in lands and interests in lands so 

conveyed, in compliance with all requirements imposed by or pursuant to Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, Part 

21, Non-discrimination in Federally-assisted programs of the U.S. Department of Transportation, 

Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations and Acts may 

be amended[, and (3) that in the event of breach of any of the above-mentioned 

nondiscrimination conditions, the Department will have a right to enter or re-enter said lands and 

facilities on said land, and that above described land and facilities will thereon revert to and vest 

in and become the absolute property of the Federal Aviation Administration and its assigns as 

such interest existed prior to this instruction].*  

(*Reverter clause and related language to be used only when it is determined that such a clause is 

necessary in order to make clear the purpose of Title VI.) 

A6.4.3 Title VI Clauses for Transfer of Real Property Acquired or Improved Under   

the Activity, Facility, or Program  

CLAUSES FOR TRANSFER OF REAL PROPERTY ACQUIRED OR IMPROVED 

UNDER THE AIRPORT IMPROVEMENT PROGRAM 
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The following clauses will be included in (deeds, licenses, leases, permits, or similar 

instruments) entered into by the (Title of Sponsor) pursuant to the provisions of the Airport 

Improvement Program grant assurances.  

A. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 

hereof, does hereby covenant and agree [in the case of deeds and leases add “as a 

covenant running with the land”] that:  

1. In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for which a 

Federal Aviation Administration activity, facility, or program is extended or for 

another purpose involving the provision of similar services or benefits, the (grantee, 

licensee, lessee, permittee, etc.) will maintain and operate such facilities and services 

in compliance with all requirements imposed by the Nondiscrimination Acts and 

Regulations listed in the Pertinent List of Nondiscrimination Authorities (as may be 

amended) such that no person on the grounds of race, color, or national origin, will be 

excluded from participation in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities.  

B. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 

Nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the 

(lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities 

thereon, and hold the same as if the (lease, license, permit, etc.) had never been made or 

issued.*  

C. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the (Title of Sponsor) will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert to 

and vest in and become the absolute property of the (Title of Sponsor) and its assigns.*  

(*Reverter clause and related language to be used only when it is determined that such a clause is 

necessary to make clear the purpose of Title VI.) 

A6.4.4 Title VI Clauses for Construction/Use/Access to Real Property Acquired  

Under the Activity, Facility or Program  

CLAUSES FOR CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED 

UNDER THE ACTIVITY, FACILITY OR PROGRAM 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/agreements entered into by (Title of Sponsor) pursuant to the provisions of the 

Airport Improvement Program grant assurances.  

A. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 

hereof, does hereby covenant and agree (in the case of deeds and leases add, “as a 

covenant running with the land”) that (1) no person on the ground of race, color, or 

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



 

 

  

  Federal Assurances Non- AIP 4.13.2020 

national origin, will be excluded from participation in, denied the benefits of, or be 

otherwise subjected to discrimination in the use of said facilities, (2) that in the 

construction of any improvements on, over, or under such land, and the furnishing of 

services thereon, no person on the ground of race, color, or national origin, will be 

excluded from participation in, denied the benefits of, or otherwise be subjected to 

discrimination, (3) that the (grantee, licensee, lessee, permittee, etc.) will use the premises 

in compliance with all other requirements imposed by or pursuant to the List of 

discrimination Acts And Authorities.  

B. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 

nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the 

(license, permit, etc., as appropriate) and to enter or re-enter and repossess said land and 

the facilities thereon, and hold the same as if said (license, permit, etc., as appropriate) 

had never been made or issued.*  

C. With respect to deeds, in the event of breach of any of the above nondiscrimination 

covenants, (Title of Sponsor) will there upon revert to and vest in and become the 

absolute property of (Title of Sponsor) and its assigns. *  

(*Reverter clause and related language to be used only when it is determined that such a clause is 

necessary to make clear the purpose of Title VI.) 

A6.4.5 Title VI List of Pertinent Nondiscrimination Acts and Authorities  

Title VI List of Pertinent Nondiscrimination Acts and Authorities 

During the performance of this contract, the Contractor, for itself, its assignees, and successors in 

interest (hereinafter referred to as the “Contractor”) agrees to comply with the following non-

discrimination statutes and authorities; including but not limited to:  

• Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits 

discrimination on the basis of race, color, national origin);  

• 49 CFR part 21 (Non-discrimination in Federally-assisted programs of the Department of 

Transportation—Effectuation of Title VI of the Civil Rights Act of 1964);  

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 

(42 USC § 4601) (prohibits unfair treatment of persons displaced or whose property has 

been acquired because of Federal or Federal-aid programs and projects);  

• Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended 

(prohibits discrimination on the basis of disability); and 49 CFR part 27;  

• The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits 

discrimination on the basis of age);  

• Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as 

amended (prohibits discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope, coverage 

and applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act 

of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
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the terms “programs or activities” to include all of the programs or activities of the 

Federal-aid recipients, sub-recipients and contractors, whether such programs or activities 

are Federally funded or not);  

• Titles II and III of the Americans with Disabilities Act of 1990, which prohibit 

discrimination on the basis of disability in the operation of public entities, public and 

private transportation systems, places of public accommodation, and certain testing 

entities (42 USC §§ 12131 – 12189) as implemented by U.S. Department of 

Transportation regulations at 49 CFR parts 37 and 38;  

• The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 

disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

• Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes 

discrimination because of limited English proficiency (LEP). To ensure compliance with 

Title VI, you must take reasonable steps to ensure that LEP persons have meaningful 

access to your programs (70 Fed. Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 USC 1681 et seq). 

A17 FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE)  

A17.3 SOLICITATION CLAUSE  

All contracts and subcontracts that result from this solicitation incorporate by reference the 

provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same 

force and effect as if given in full text. The FLSA sets minimum wage, overtime pay, 

recordkeeping, and child labor standards for full and part-time workers.  

 

The [Contractor | Consultant] has full responsibility to monitor compliance to the referenced 

statute or regulation. The [Contractor | Consultant] must address any claims or disputes that 

arise from this requirement directly with the U.S. Department of Labor – Wage and Hour 

Division. 

A20 OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970  

A20.3 CONTRACT CLAUSE  

All contracts and subcontracts that result from this solicitation incorporate by reference the 

requirements of 29 CFR Part 1910 with the same force and effect as if given in full text. The 

employer must provide a work environment that is free from recognized hazards that may cause 

death or serious physical harm to the employee. The employer retains full responsibility to 

monitor its compliance and their subcontractor’s compliance with the applicable requirements of 
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the Occupational Safety and Health Act of 1970 (20 CFR Part 1910). The employer must address 

any claims or disputes that pertain to a referenced requirement directly with the U.S. Department 

of Labor – Occupational Safety and Health Administration. 
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EXHIBIT A 

SCOPE OF WORK 

Contractor shall provide on-call airfield construction services pursuant to the terms and 

conditions of this Agreement and related Task Orders. Each Task Order related to this Project 

shall contain a scope of work that will dictate the specific airfield construction services to be 

provided at that time. Contractor shall perform airfield repair work, primarily related to the 

airfield infrastructure per Federal Aviation Administration (FAA) criteria. The Scope of Work 

for this Project includes, but is not limited to:  

1. repairs to, or replacement of any infrastructure (excluding buildings) within or pertaining 

to, primarily the airfield, but does not preclude landside task orders; and 

2. demolition, earthwork and turf, concrete and asphalt paving, special structures, manholes 

and retaining walls, fencing, drainage, erosion control and utilities, lighting and signage, 

pavement marking, spall and joint repair, joint and crack sawing, routing, and sealing, 

traffic control and haul route flagging/monitoring, and/or mobilization. 
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CITY AND COUNTY OF DENVER 
RULES AND REGULATIONS AND BID 

CONDITIONS OF THE 
MANAGER OF PUBLIC WORKS 

PERTAINING TO EQUAL EMPLOYMENT OPPORTUNITY 
IN THE CITY AND COUNTY OF DENVER 

APPROVED FOR LEGALITY: 

/s/______________________ 
Attorney for the City and  
County of Denver  

APPROVED AND ADOPTED: 

/s/______________________ 
Manager of Public Works  

Adopted and Published Pursuant to Article 111, Division 2 of Chapter 28 
the Revised Municipal Code 

of the City and County of Denver 

These Rules and Regulations cancel and supersede any and all previous issued Rules and 
Regulations on the subject 

EXHIBIT B

Millstone Weber, LLC 
Contract No. 202264901-00
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RULES AND REGULATIONS 
REGARDING 

EQUAL EMPLOYMENT OPPORTUNITY 

Promulgated and adopted by the Manager of Public Works pursuant to and by authority of Article III, 
Division 2, Chapter 28 of the Revised Municipal Code of the City and County of Denver, and for the 
purpose of insuring that contractors. subcontractors and suppliers soliciting and receiving 
compensation for contract work from or through the City and County of Denver provide equal 
opportunity in employment without regard to race, color, creed, sex, national origin, age, religion, 
marital status, political opinion or affiliation or mental or physical handicap and meet certain 
requirements for the hiring' training promotion and treatment during employment of members of 
ethnic groups subjected to differential treatment , including persons of African descent (Black), 
Spanish‐surnamed (Hispanic), Asian‐American and American Indian groups. 

RULE I 
DEFINITIONS 

A. "City” means the City and County of Denver.

B. "Manager" shall mean the Manager of Public Works for the City and County of Denver.

C. "Contract" means a contract entered into with the City and County of Denver, financed in

whole or in part by local resources or funds of the City and County of Denver, for the

construction of any public building or prosecution or completion of any public work.

D. "Contractor" means the original party to a contract with the City and County of Denver, also

referred to as the "general" or "prime" contractor.

E. "Director" means the Director of the Mayor's Office of Contract Compliance.

F. "Subcontractor" means any person company, association, partnership, corporation, or other

entity which assumes by subordinate agreement some or all of the obligations of the general or

prime contractor.

G. The Phrase "Bidding Specifications" as used in Article 111, Division 2 of Chapter 28 of the

Revised Municipal Code shall include BID CONDITION, INVITATION TO BID AND NOTICE OF

PROPOSAL.

H. "Affirmative Action Program" means a set of specific and result‐oriented procedures or steps to

which a contractor commits himself to apply every good faith effort to employ members of

ethnic minority groups, to include persons of African descent (Black), Spanish surnamed

(Hispanic), Asian‐American, American Indians, and persons with mental or physical handicap.

I. "Mayor's Office of Contract Compliance" means the City agency established pursuant to Article

III, Division 1 of Chapter 28 of the Denver Revised Municipal Code.
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RULE II 
NOTICE OF HEARING 

When results of conciliation efforts are unsatisfactory to the Manager and he is informed in 
accordance with Article III, Division 2 of Chapter 28 of the Revised Municipal Code that a contractor or 
subcontractor has apparently failed to meet affirmative action and equal employment opportunity 
requirements after a reasonable period of notice to correct deficiencies, the Manager will, prior to 
imposition of any sanctions, afford the general contractor a hearing in order to determine whether the 
contractor or his subcontractors have failed to comply with the affirmative action and equal 
employment opportunity requirements of Article III, Division 2 of Chapter 28 of the Revised Municipal 
Code or of the contract. Written notice of such hearing shall be delivered personally or sent by certified 
mail return receipt requested, to the contractor and to any subcontractor involved at least ten days 
prior to the date scheduled for the hearing. 

RULE III 
HEARING 

A. Contractors will appear at hearings and may be represented by counsel, and may present

testimony orally and other evidence.

B. Hearings shall be conducted by one or more hearing examiners designated as such by the

Manager.

C. The Director of the Mayor's Office of Contract Compliance may participate in hearings as a

witness.

D. Hearings shall be held at the place specified in the notice of hearing.

E. All oral testimony shall be given under oath or affirmation and a record of such proceedings

shall be made.

F. All hearings shall be open to the public.

G. The hearing officer shall make recommendations to the Manager who shall make a final

decision.

REGULATIONS 

REGULATION NO. 1.  ORDINANCE: The Rules and Regulations of the Manager shall be inserted in the 
bidding specifications for every contract for which bidding is required. 

REGULATION NO. 2.  EXEMPTIONS: Each contract and subcontract, regardless of dollar amount, shall 
be subject to affirmative action requirements unless specifically exempted in writing individually by the 
Manager. Exemptions apply only to "affirmative action" in equal employment opportunity, and are not 
to be construed as condonation in any manner of "discrimination" or "discriminatory practices" in 
employment because of race, color, creed sex age national origin, religion, marital status, political 
opinion or mental or physical handicap. 
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REGULATION NO. 3.  DIRECTOR OF CONTRACT COMPLIANCE: The Director of the Mayor's Office of 
Contract Compliance shall perform the duties assigned to such official by Article III, Division 2 of 
Chapter 28 of the Revised Municipal Code and by the Manager. (1) The Director of the Mayor's Office 
of Contract Compliance or designated representatives shall inform. bidders and contractors of 
affirmative action procedures, programs, and goals in accordance with the ordinance at pre‐bid and 
pre‐construction conference; (2) make regular on‐site inspections; (3) supply contractors and 
subcontractors with report forms to be completed by them when requested, and furnished to the 
Director of the Mayor's Office of Contract Compliance; and (4) review payroll records, employment 
records and practices of general contractors and their subcontractors and suppliers during the 
performance of any contract. The Director of the Mayor's Office of Contract Compliance shall promptly 
report apparent affirmative action deficiencies to the Manager. 

REGULATION NO. 4.  GOALS AND TIMETABLES: In general, goals and timetables should take into 
account anticipated vacancies and the availability of skills in the market place from which employees 
should be drawn. In addition, where discrimination in employment by a general contractor or any of 
his subcontractors is indicated, a corrective action program will take into account the need by the 
general contractor and his subcontractors to correct past discriminatory practices and reach goals of 
minority manpower utilization on a timely basis through such recruiting and advertising efforts as are 
necessary and appropriate. 

REGULATION NO.5.  AWARD OF CONTRACTS: It shall be the responsibility of the Director of the 
Mayor's Office of Contract Compliance to determine the affirmative action capability of  bidders, 
contractors and subcontractors and to recommend to the Manager the award of contracts to those 
bidders, contractors and subcontractors and suppliers who demonstrate the ability and willingness to 
comply with the terms of their contract. 

REGULATION NO. 6.  PUBLICATION AND DUPLICATION: Copies of these Rules and Regulations as 
amended by the Manager from time to time, shall as soon as practicable and after Notice being 
published will be made a part of all City Contracts. 

REGULATION NO. 7.  NOTICE TO PROCEED: Prior to issuance of Notice to Proceed a sign‐off will be 
required of the Director of the Mayor's Office of Contract Compliance or his designee. 

REGULATION NO. 8.  CONTRACTS WITH SUBCONTRACTORS: To the greatest extent possible the 
contractor shall make a good faith effort to contract with minority contractors, subcontractors and 
suppliers for services and supplies by taking affirmative actions which include but are not limited to the 
following: 

1. Advertise invitations for subcontractor bids in minority community news media.

2. Contact minority contractor organizations for referral of prospective subcontractors.

3. Purchase materials and supplies from minority material suppliers.

REGULATION NO. 9.  AGENCY REFERRALS: it shall be no excuse that the union with which the 
contractor or subcontractor has an agreement providing for referral, exclusive or otherwise, failed to 
refer minority employees. 
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REGULATION NO. 10. CLAUSES: The Manager shall include the appropriate clauses in every contract 
and the contractor shall cause to be inserted in every subcontract the appropriate clauses: 

1. APPENDIX A: City and County of Denver Equal Opportunity Clause‐ALL CONTRACTS funded

only with City & County of Denver monies.

2. APPENDIX B: Equal Opportunity Clause (11246)‐ALL FEDERAL ASSISTED

3. APPENDIX C: Section 3‐Assurance of Compliance‐HUD ASSISTED PROJECTS.

4. APPENDIX D: Section 3‐Clause‐HUD ASSISTED PROJECTS.

All amendments to the appendices shall be included by reference.

REGULATION NO. 11. SHOW CAUSE NOTICES: When the Manager has reasonable cause to believe that 
a contractor has violated Article III, Division 2 of Chapter 28 of the Revised Municipal Code, he may 
issue a notice requiring the contractor to show cause, within fifteen days why enforcement 
procedures, or other appropriate action to insure compliance, should not be instituted. 

REGULATION NO. 12.      BID CONDITIONS‐AFFIRMATIVE ACTION 
     REQUIREMENTS‐ 
     EQUAL EMPLOYMENT OPPORTUNITY: 

1. APPENDIX E:
The Bid Conditions‐ Affirmative Action Requirements‐Equal Employment Opportunity as 
amended and published by the U.S. Department of Labor, Employment Standards 
Administration, Office of Federal Contract Compliance, shall be inserted verbatim for bidding 
specification for every non‐exempt contract involving the use of Federal funds. 

2. APPENDIX F:
The Bid Conditions‐ Affirmative Action Requirements‐Equal Employment Opportunity as 
published by the Department of Public Works, City and County of Denver shall be inserted 
verbatim as bidding specifications for every non‐exempt contract using City funds. 
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APPENDIX A 

CITY AND COUNTY OF DENVER EQUAL OPPORTUNITY CLAUSE‐ALL CONTRACTS 

1. The contractor will not discriminate against any employee or applicant for employment
because of race creed, color, sex, age, national origin, religion, marital status, political opinion
or affiliation, or mental or physical handicap. The contractor will take affirmative action to
ensure that applicants are employed, and that employees are treated during employment
without regard to their race, creed, color, sex, age, national origin, religion, marital status,
political opinion or affiliation, or mental or physical handicap. Such action shall include, but not
be limited to the following: employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation;
and selection f6r training, including apprenticeship. The contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be
provided setting forth the provisions of this nondiscrimination clause.

2. The contractor will, in all solicitations or advertisements for employees placed by or on behalf
of the contractor, state that all qualified applicants will receive consideration for employment
without regard to race, creed, color, sex, age, national origin, religion, marital status, political
opinion or affiliation, or mental or physical handicap.

3. The contractor will send to each labor union or representative of workers with which he has a
collective bargaining agreement or other contract or understanding, a notice to be provided,
advising the said labor union or workers’ representatives of the contractor's commitments
under this section, and shall post copies of the notice in conspicuous places available to
employees and applicants for employment.

4. Each contractor will comply with all provisions of Article III, Division 2, Chapter 28 of the
Revised Municipal Code, and the rules, regulations, and relevant orders of the Manager and
Director.

5. The contractor will furnish all information and reports required by Article III, Division 2, Chapter
28 of the Revised Municipal Code, and by rules, regulations and orders of the Manager and
Director or pursuant thereto, and will permit access to his books, records, and accounts by the
Manager, Director or their designee for purposes of investigation to ascertain compliance with
such rules, regulations, and orders.

6. In the event of the contractor's noncompliance with the nondiscrimination clauses of this
contract or with any of the said rules, regulations or orders this contract may be cancelled,
terminated., or suspended in whole or in part and the contractor may be declared ineligible for
further City contracts in accordance with procedures authorized in Article III, Division 2, Chapter
28 of the Revised Municipal Code, or by rules, regulations, or order of the Manager.

7. The contractor will include Regulation 12 Paragraph 2 and the provisions of paragraphs (1)
through (6) in every subcontract or purchase order unless, exempted by rules, regulations, or
orders of the Manager issued pursuant to Article III, Division 2, Chapter 28 of the Revised
Municipal Code, so that such provisions will be binding upon each subcontractor or suppliers.
The contractor will take such action with respect to any subcontract or purchase order as the
administering agency may direct as a means of enforcing such provisions, including sanctions
for noncompliance.

Millstone Weber, LLC 
Contract No. 202264901-00

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



7 

The applicant further agrees to be bound by the above equal opportunity clauses with respect 
to its own employment practices when it participates in City contracts. The contractor agrees to 
assist and cooperate actively with the Manager and the Director in obtaining compliance of 
subcontractors and suppliers with the equal opportunity clause and the rules, regulations and 
relevant orders of the Manager, and will furnish the Manager and the Director such information 
as they may require for the supervision of compliance, and will otherwise assist the Manager 
and Director in the discharge of the City's primary responsibility for securing compliance. The 
contractor further agrees to refrain from entering into any contract or contract modification 
subject to Article III, Division 2, Chapter 28 of the Revised Municipal Code with a contractor 
debarred from, or who has not demonstrated eligibility for, City contracts. 
The contractor will carry out such sanctions and penalties for violation of the equal opportunity 
clause as may be imposed upon contractors and subcontractors by the Manager and Director. 
In addition, the contractor agrees that failure or refusal to comply with these undertakings the 
Manager may take any or all of the following actions: 
A. Cancellation, termination, or suspension in whole or in part of this contract.

B. Refrain from extending any further assistance to the applicant under the program with

respect to which the failure occurred until satisfactory assurance of future compliance has

been received from such applicant.

C. Refer the case to the City Attorney for appropriate legal proceedings.

SUBCONTRACTS:  Each prime contractor or subcontractor shall include the equal opportunity 
clause in each of its subcontracts. 
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APPENDIX F 
BID CONDITIONS 

AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

For all Non‐Exempt Construction Contracts to be Awarded by 
the City and County of Denver, Department of Public Works 

NOTICE 

EACH BIDDER, CONTRACTOR OR SUBCONTRACTOR (HEREINAFTER THE CONTRACTOR) MUST FULLY 
COMPLY WITH THE REQUIREMENTS OF THESE BID CONDITIONS AS TO EACH CONSTRUCTION TRADE IT 
INTENDS TO USE ON THIS CONSTRUCTION CONTRACT, AND ALL OTHER CONSTRUCTION WORK (BOTH 
CITY AND NON‐CITY) IN THE DENVER AREA DURING THE PERFORMANCE OF THIS CONTRACT OR 
SUBCONTRACT. THE CONTRACTOR COMMITS ITSELF TO THE GOALS FOR MINORITY MANPOWER 
UTILIZATION, AS APPLICABLE, AND ALL OTHER REQUIREMENTS, TERMS AND CONDITION OF THESE BID 
CONDITIONS BY SUBMITTING A PROPERLY SIGNED BID. 

THE CONTRACTOR SHALL APPOINT A COMPANY EXECUTIVE TO ASSUME THE RESPONSIBILITY FOR THE 
IMPLEMENTATION OF THE REQUIREMENTS, TERMS AND CONDITIONS OF THESE BID CONDITIONS. 

EULOIS CLECKLEY 
Manager of Public Works  
City and County of Denver 
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A. REQUIREMENTS ‐‐AN AFFIRM ATIVE ACTION PLAN:

Contractors shall be subject to the provisions and requirements of these bid conditions
including the goals and timetables for minority' and female utilization, and specific affirmative
action steps set forth by the Office of Contract Compliance. The contractor's commitment to
the goals for minority, and female utilization as required constitutes a commitment that it will
make every good faith effort to meet such goals.

1. GOALS AND TIMETABLES:

The goals and timetables for minority1 and female participation, expressed in percentage terms
for the contractor's aggregate workforce in each trade are as follows:

GOALS FOR MINORITY PARTICIPATION 
FOR EACH TRADE 

From January 1, 1982 
to  21.7% ‐ 23.5% 
Until Further Notice 

GOALS FOR FEMALE PARTICIPATION 
FOR EACH TRADE 

From January 1, 1982 
to  6.9% 
Until Further Notice 

The goals for minority and female utilization above are expressed in terms of hours of training 
and employment as a proportion of the total number of hours to be worked by the contractor's 
aggregate workforce, which includes all supervisory personnel, in each trade, on all projects for 
the City and County of Denver during the performance of its contract (i.e., The period beginning 
with the first day of work on the City and County of Denver funded construction contract and 
ending with the last day of work). 

The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract in each trade and minorities and females must be 
employed evenly on each of a contractor's projects. Therefore, the transfer of minority or 
female employees from contractor to contractor or from project to project for the purpose of 
meeting the contractor's goals shall be a violation of these Bid Conditions. 

If the contractor counts the nonworking hours of apprentices they must be employed by the 
contractor during the training period; the contractor must have made a commitment to employ 
apprentices at the completion of their training subject to the availability of employment 
opportunities; and the apprentices must be trained pursuant to training programs approved by 
the Bureau of Apprenticeship and Training. 

1 "Minority" is defined as including, Blacks, Spanish Surname Americans, Asian-Americans, and American Indians, and 
includes both men and Minority women. 
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2. SPECIFIC AFFIRMATIVE ACTION STEPS:

No contractor shall be found to be in noncompliance solely on account of its failure to meet its
goals, but will be given an opportunity to demonstrate that the contractor has instituted all the
specific affirmative action steps specified and has made every good faith effort to make these
steps work toward the attainment of its goals within the timetables, all to the purpose of
expanding minority and female utilization in its aggregate workforce. A contractor, who fails to
comply with its obligation under the Equal Opportunity Clause of its contract and fails to
achieve its commitments to the goals for minority and female utilization has the burden of
proving that it has engaged in an Affirmative Action Program directed at increasing minority
and female utilization and that such efforts were at least as extensive and as specific as the
following:

a. The contractor should have notified minority and female organizations when

employment opportunities were available and should have maintained records of the

organization's response.

b. The contractor should have maintained a file of the names and addresses of each

minority and female referred to it by any individual or organization and what action was

taken with respect to each such referred individual, and if the individual was not

employed by the contractor, the reasons. If such individual was sent to the union hiring

hall for referral and not referred back by the union or if referred, not employed by the

contractor, the file should have documented this and their reasons.

c. The contractor should have promptly notified the Department of Public Works, and

Mayor's Office of Contract Compliance when the union or unions with which the

contractor has collective bargaining agreements did not refer to the contractor a

minority or female sent by the contractor, or when the contractor has other information

that the union referral process has impeded efforts to meet its goals.

d. The contractor should have disseminated its EEO policy within its organization by

including it in any employee handbook or policy manual; by publicizing it in company

newspapers and annual reports and by advertising such policy at reasonable intervals in

union publications. The EEO policy should be further disseminated by conducting staff

meetings to explain and discuss the policy; by posting of the policy; and by review of the

policy with minority and female employees.

e. The contractor should have disseminated its EEO policy externally by informing and

discussing it with all recruitment sources; by advertising in news media, specifically

including minority and female news media; and by notifying and discussing it with all

subcontractors.

f. The contractor should have made both specific and reasonably recurrent written and

oral recruitment efforts. Such efforts should have been directed at minority and female

organizations, schools with substantial minority and female enrollment, and minority

and female recruitment and training organizations within the contractor's recruitment

area.

Millstone Weber, LLC 
Contract No. 202264901-00

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



11 

g. The contractor should have evidence available for inspection that all tests and other

selection techniques used to select from among candidates for hire, transfer,

promotion, training, or retention are being used in a manner that does not violate the

OFCCP Testing Guidelines in 41 CFR Part 60‐3.

h. The contractor should have made sure that seniority practices and job classifications do

not have a discriminatory effect.

i. The contractor should have made certain that all facilities are not segregated by race.

j. The contractor should have continually monitored all personnel activities to ensure that

its EEO policy was being carried out including the evaluation of minority and female

employees for promotional opportunities on a quarterly basis and the encouragement

of such employees to seek those opportunities.

k. The contractor should have solicited bids for subcontracts from available minority and

female subcontractors engaged in the trades covered by these Bid conditions, including

circulation of minority and female contractor associations.

NOTE: The Director and the Mayor's Office of Contract Compliance will   provide
technical assistance on questions pertaining to minority and female recruitment
sources, minority and female community organizations, and minority and female news
media upon receipt of a request for assistance from a contractor.

3. NON‐DISCRIMINATION:

In no event may a contractor utilize the goals and affirmative action steps required in such a
manner as to cause or result in discrimination against any person on account of race, color,
religion, sex, marital status, national origin, age, mental or physical handicap, political opinion
or affiliation.

4. COMPLIANCE AND ENFORCEMENT:

In all cases, the compliance of a contractor will be determined in accordance with its obligations
under the terms of these Bid Conditions. All contractors performing or to perform work on
projects subject to these Bid Conditions hereby agree to inform their subcontractors in writing
of their respective obligations under the terms and requirements of these Bid Conditions,
including the provisions relating to goals of minority and female employment and training.

A. Contractors Subject to these Bid Conditions:
In regard to these Bid Conditions, if the contractor meets the goals set forth therein or
can demonstrate that it has made every good faith effort to meet these goals, the
contractor shall be presumed to be in compliance with Article III, Division 2, Chapter 28
of the Revised Municipal Code, the implementing regulations and its obligations under
these Bid Conditions. In the event, no formal sanctions or proceedings leading toward
sanctions shall be instituted unless the contracting or administering agency otherwise
determines that the contractor is violating the Equal Opportunity Clause.

1. Where the Office of Contract Compliance finds that a contractor failed to comply

with the requirements of Article 111, Division 2, Chapter 28 of the Revised Municipal
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Code or the implementing regulations and the obligations under these Bid 

Conditions, and so informs the Manager, the Manager shall take such action and 

impose such sanctions, which include suspension, termination, cancellation, and 

debarment, as may be appropriate under the Ordinance and its regulations. When 

the Manager proceeds with such formal action it has the burden of proving that the 

contractor has not met the goals contained in these Bid Conditions. The contractor's 

failure to meet its goals shall shift to it the requirement to come forward with 

evidence to show that it has met the good faith requirements of these Bid 

Conditions. 

2. The pendency of such proceedings shall be taken into consideration by the

Department of Public Works in determining whether such contractor can comply

with the requirements of Article 111, Division 2, Chapter 28 of the Revised Municipal

Code, and is therefore a "responsible prospective contractor".

3. The Mayor's Office of Contract Compliance shall review the contractor's

employment practices during the performance of the contract. If the Mayor's Office

of Contract Compliance determines that the contractor's Affirmative Action Plan is

no longer an acceptable program, the Director shall notify the Manager.

B. Obligations Applicable to Contractors:
It shall be no excuse that the union with which the contractor has a collective bargaining
agreement providing for exclusive referral failed to refer minority or female employees.
Discrimination in referral for employment, even if pursuant to provisions of a collective
bargaining agreement, is prohibited by the National Labor Relations Act, as amended,
Title VI of the Civil Rights Act of 1964, as amended, and Article III, Division 2, Chapter 28
of the Revised Municipal Code. It is the policy of the Department of Public Works that
contractors have a responsibility to provide equal employment opportunity, if they wish
to participate in City and County of Denver contracts. To the extent they have delegated
the responsibility for some of their employment practices to a labor organization and, as
a result, are prevented from meeting their obligations pursuant to Article III, Division 2,
Chapter 28 of the Revised Municipal Code, such Contractors cannot be considered to be
in compliance with Article III, Division 2, Chapter 28 of the Revised Municipal Code, or its
implementing rules and regulations.

C. General Requirements
Contractors are responsible for informing their subcontractors in writing regardless of
tier, as to their respective obligations. Whenever a contractor subcontracts a portion of
work in any trade covered by these Bid Conditions, it shall include these Bid Conditions
in such subcontracts and each subcontractor shall be bound by these Bid Conditions to
the full extent as if it were the prime contractor. The contractor shall not, however, be
held accountable for the failure of its subcontractors to fulfill their obligations under
these Bid Conditions.  However, the prime contractor shall give notice to the Director of
any refusal or failure of any subcontractor to fulfill the obligations under these Bid
Conditions. A subcontractor's failure to comply will be treated in the same manner as
such failure by a prime contractor.
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1. Contractors hereby agree to refrain from entering into any contract or contract

modification subject to Article 111, Division 2, Chapter 28 of the Revised

Municipal Code with a contractor debarred from, or who is determined not to be

a "responsive" bidder for the City and County of Denver contracts pursuant to

the Ordinance.

2. The contractor shall carry out such sanctions and penalties for violation of these

Bid Conditions and the Equal Opportunity Clause including suspension,

termination and cancellation of existing subcontracts and debarment from

future contracts as may be ordered by the Manager pursuant to Article 111,

Division 2, Chapter 28 of the Revised Municipal Code and its implementing

regulations.

3. Nothing herein is intended to relieve any contractor during the term of its

contract from compliance with Article III, Division 2, Chapter 28 of the Revised

Municipal Code, and the Equal Opportunity Clause of its contract with respect to

matters not covered in these Bid Conditions.

4. Contractors must keep such records and file such reports relating to the

provisions of these Bid Conditions as shall be required by the Office of Contract

Compliance.

5. Requests for exemptions from these Bid Conditions must be made in writing,

with justification, to the Manager of Public Works, City and County Building,

Room 379, Denver, Colorado 80202, and shall be forwarded through and with

the endorsement of the Director.
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Insurance Requirements for Aviation –On-Call Services Agreement Including ROCIP4 Project 

Revised May 10, 2022 

 

EXHIBIT C 

 

CITY AND COUNTY OF DENVER 

INSURANCE REQUIREMENTS FOR DEPARTMENT OF AVIATION 

ON-CALL SERVICE AGREEMENTS 

INCLUDING OWNER CONTROLLED INSURANCE PROGRAM (OCIP/ROCIP) PROJECTS 
 

 

1. General Information 

 

City and County of Denver and Denver International Airport (hereinafter referred to collectively as “DEN”) has 

arranged for certain construction activities at DEN to be insured under an Owner Controlled Insurance Program 

(OCIP) or a Rolling Owner Controlled Insurance Program (ROCIP) (hereinafter collectively referred to as 

“ROCIP”).  A ROCIP is a single insurance program that insures DEN, the Contractor and subcontractors of any 

tier, and other designated parties (Enrolled Parties), for work performed at the Project Site.  Certain trade 

contractors and subcontractors are ineligible for this program; see Excluded Parties under the definitions Section 7 

for a general list of excluded parties.  Insurance requirements are determined based on the scope of work. 

 

NOTICE OF CHANGE TO ROCIP:  DEN reserves the right to terminate or modify the DEN ROCIP or any 

portion thereof.  Further, dependent on factors including, but not limited to, the official timing and duration of the 

ROCIP project for which services are provided under this Agreement, DEN may need to transition from one 

ROCIP program to another and introduce corresponding requirements for contractors.  DEN will provide 

Contractor notice in accordance with the terms and conditions of this Agreement. 

 

1.1 On-Call Contractors 

 

On-Call Contractors may be issued task or work orders under this Agreement that are related to either 

non-ROCIP projects or ROCIP projects and the insurance requirements applicable would be assigned as 

follows: 

 

1.1.1 For task or work orders related to non-ROCIP projects: Refer to Section 2. 

1.1.2 For task or work orders related to ROCIP projects where Contractor is an Excluded Party based 

on scope of work: Refer to Section 2. 

1.1.3 For task or work orders related to ROCIP projects where Contractor is an Eligible Party based on 

scope of work: Refer to Section 3. 

 

1.2 ROCIP Manuals 

 

Below are links to access the current reference manuals related to DEN ROCIP III.  These manuals are 

part of the Contract Documents. 

 

DEN ROCIP4 Insurance Manual 

DEN ROCIP4 Safety Manual 

DEN ROCIP4 Claims Guide 

 

2. Insurance Requirements for Non-ROCIP Contractors and Subcontractors (Excluded Parties)  

 

Contractor and subcontractors of any tier shall require all Excluded Parties, as defined in Section 7 or confirmed 

as excluded by DEN, to provide and maintain insurance of the type and in limits as set forth in the Contractor 

Subcontract Agreement and such insurance shall include the minimum defined coverages and be evidenced to 

DEN as required in this Section 2. 
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2.1 Certificate Holder 

 

Certificate(s) shall be issued to: CITY AND COUNTY OF DENVER 

Denver International Airport 

8500 Peña Boulevard, Suite 8810 

Denver CO  80249 

Attn:  Risk Management 

 

2.2 Acceptable Certificate of Insurance Form and Submission Instructions    

 

Please read these requirements carefully to ensure proper documentation and receipt of your certificate(s) 

of insurance. 

• ACORD FORM (or equivalent) certificate is required. 

• SUBMIT via emailed in pdf format to: contractadmininvoices@flydenver.com   

• ELECTRONIC CERTIFICATES are required, hard copy documents will not be accepted. 

• THIRD PARTY SOFTWARE may be implemented during the term of this Agreement to manage 

insurance compliance and documents with required use by Vendor of such system. 

• REFERENCE on the certificate must include the DEN assigned Contract Number. 

 

2.3 Coverage and Limits 

 

2.3.1 Commercial General Liability  

 

Contractor shall maintain insurance coverage including bodily injury, property damage, personal 

injury, advertising injury, independent contractors, and products and completed operations in 

minimum limits of $1,000,000 each occurrence, $2,000,000 products and completed operations 

aggregate and $2,000,000 annual aggregate.  

 

2.3.1.1 Coverage shall include Contractual Liability covering liability assumed under this 

Agreement (including defense costs assumed under contract) within the scope of 

coverages provided.  

2.3.1.2 Coverage shall include Mobile Equipment Liability, if used to perform services 

under this Agreement. 

 

2.3.2 Business Automobile Liability 

 

Contractor shall maintain a minimum limit of $1,000,000 combined single limit each occurrence 

for bodily injury and property damage for all owned, leased, hired and/or non-owned vehicles 

used in performing services under this Agreement. 

 

2.3.2.1 If operating vehicles unescorted airside at DEN, a $10,000,000 combined single 

limit each occurrence for bodily injury and property damage is required.  

2.3.2.2 If Contractor does not have blanket coverage on all owned and operated vehicles 

and will require unescorted airside driving privileges, then a schedule of insured 

vehicles (including year, make, model and VIN number) must be submitted with the 

Certificate of Insurance. 

2.3.2.3 If transporting waste, hazardous material, or regulated substances, Contractor shall 

carry a Broadened Pollution Endorsement and an MCS 90 endorsement on its 

policy.  
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2.3.2.4 If Contractor does not own any fleet vehicles and Contractor’s owners, officers, 

directors, and/or employees use their personal vehicles to perform services under 

this Agreement, Contractor shall ensure that one or both of the following coverages 

are maintained as appropriate: (i) Personal Automobile Liability including a 

Business Use Endorsement by the vehicle owner and (ii) Non-Owned Auto Liability 

by the Contractor.  

2.3.2.5 If Contractor will be completing all services to DEN under this Agreement remotely 

and not be driving to locations under direction of the City to perform services, this 

requirement is waived. 

 

2.3.3 Workers’ Compensation and Employer’s Liability Insurance 

 

Contractor shall maintain the coverage as required by statute for each work location and shall 

maintain Employer’s Liability insurance with limits no less than $1,000,000 per occurrence for 

each bodily injury claim, $1,000,000 per occurrence for each bodily injury caused by disease 

claim, and $1,000,000 aggregate for all bodily injuries caused by disease claims. 

   

2.3.3.1 Colorado Workers’ Compensation Act allows for certain, limited exemptions from 

Worker’s Compensation insurance coverage requirements.  It is the sole 

responsibility of the Contractor to determine their eligibility for providing this 

coverage, executing all required documentation with the State of Colorado, and 

obtaining all necessary approvals. Verification document(s) evidencing exemption 

status must be submitted with the Certificate of Insurance. 

 

2.3.4 Professional Liability (Errors and Omissions) Insurance 

 

Contractor shall maintain a minimum limit of $1,000,000 each claim and policy aggregate, 

providing coverage for applicable services outlined in this Agreement. If there are no applicable 

professional services, this coverage will not be required. 

 

The Contractor shall be responsible for conferring with DEN Risk Management on any 

subcontractors providing work to the Project to obtain a formal determination if this coverage will 

be required. 

 

2.3.5 Contractor’s Pollution Legal Liability 

 

If required by DEN Risk Management for any specific Excluded Party based on their scope of 

work, Contractor shall maintain coverage for its work site operations that are conducted on 

DEN’s premises including project management and site supervision duties with a limit no less 

than $1,000,000 each occurrence and aggregate resulting from claims arising out of a pollution 

condition or site environmental condition resulting out of work site operations on DEN’s 

premises.  

 

2.3.5.1 Coverage shall include claims/losses for bodily injury, property damage including 

loss of use of damaged property, defense costs including costs and expenses 

incurred in the investigation, defense or settlement of claims, and cleanup cost for 

pollution conditions resulting from illicit abandonment, the discharge, dispersal, 

release, escape, migration or seepage of  any sold, liquid, gaseous or thermal irritant, 

contaminant, or pollutant, including soil, silt, sedimentation, smoke, soot, vapors, 

fumes, acids, alkalis, chemicals, electromagnetic fields, hazardous substances, 

hazardous materials, waste materials, low level radioactive waste, mixed wastes, on, 

in, into, or upon land and structures thereupon, the atmosphere, surface water or 

groundwater on the DEN premises. 
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2.3.5.2 Work site means a location where covered operations are being performed, 

including real property rented or leased from DEN for the purpose of conducting 

Contractor’s covered operations. 

 

The Contractor shall be responsible for conferring with DEN Risk Management on any 

subcontractors providing work to the Project to obtain a formal determination if this coverage will 

be required. 

 

2.3.6 Cyber Liability 

 

If required by DEN Risk Management for any specific Excluded Party based on their scope of 

work, Contractor shall maintain a minimum limit of $1,000,000 per occurrence and $1,000,000 

annual policy aggregate covering claims involving privacy violations, information theft, damage 

to or destruction of electronic information, intentional and/or unintentional release of private 

information, alteration of electronic information, extortion, and network security. 

 

The Contractor shall be responsible for conferring with DEN Risk Management on any 

subcontractors providing work to the Project to obtain a formal determination if this coverage will 

be required. 

 

2.3.7 Technology Errors and Omissions, Network Security, and Privacy Liability (Cyber):  

If required by DEN Risk Management for any specific Excluded Party based on their scope of 

work, Contractor shall maintain a limit no less than $1,000,000 each claim and aggregate; 

$1,000,000 each claim and aggregate for cyber extortion; and no less than $250,000 each claim 

for invoice manipulation and email spoofing.  

 

2.3.7.1 Coverage shall include, but not be limited to, liability arising from theft, 

dissemination and/or use of personal, private, confidential, information subject to a 

non-disclosure agreement, including information stored or transmitted, privacy or 

cyber laws, damage to or destruction of information, intentional and/or unintentional 

release of private information, alteration of information, extortion and network 

security, introduction of a computer virus into, or otherwise causing damage to, a 

customer’s or third person’s computer, computer system, network or similar 

computer related property and the data, software, and programs thereon, advertising 

injury, personal injury (including invasion of privacy) and intellectual property 

offenses related to internet. 

 

The Contractor shall be responsible for conferring with DEN Risk Management on any 

subcontractors providing work to the Project to obtain a formal determination if this coverage will 

be required. 

 

2.3.8 Unmanned Aerial Vehicle (UAV) Liability 

 

If Contractor desires to use drones in any aspect of its work on DEN premises, the following 

requirements must be met prior to commencing any drone operations: 

 

2.3.8.1 Express written permission must be granted by DEN. 

2.3.8.2 Express written permission must be granted by the Federal Aviation Administration 

(FAA). 

2.3.8.3 Drone equipment must be properly registered with the FAA. 

2.3.8.4 Drone operator(s) must be properly licensed by the FAA. 
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2.3.8.5 Contractor must maintain UAV Liability including flight coverage, personal and 

advertising injury liability, and hired/non-owned UAV liability for its commercial 

drone operations with a limit no less than $1,000,000 combined single limit each 

occurrence for bodily injury and property damage. 

 

2.3.9 Excess/Umbrella Liability  

 

Combination of primary and excess coverage may be used to achieve minimum required 

coverage limits. Excess/Umbrella policy(ies) must follow form of the primary policies with 

which they are related to provide the minimum limits and be verified as such on any submitted 

Certificate of Insurance.  

 

2.4 Reference to Project and/or Contract 

 

The DEN Project and/or Contract Number and project description shall be noted on the Certificate of 

Insurance. 

 

2.5 Additional Insured 

 

For all coverages required under this Agreement (excluding Workers’ Compensation and Professional 

Liability, if required), Contractor’s insurer(s) shall include the City and County of Denver, its elected and 

appointed officials, successors, agents, employees and volunteers as Additional Insureds by policy 

endorsement.  

 

2.6 Waiver of Subrogation 

 

For all coverages required under this Agreement (excluding Professional Liability, if required), 

Contractor’s insurer(s) shall waive subrogation rights against the City and County of Denver, its elected 

and appointed officials, successors, agents, employees and volunteers by policy endorsement.  

 

2.7 Notice of Material Change, Cancellation or Nonrenewal 

 

Each certificate and related policy shall contain a valid provision requiring notification to the Certificate 

Holder in the event any of the required policies be canceled or non-renewed or reduction in required 

coverage before the expiration date thereof.   

 

2.7.1 Such notice shall reference the DEN assigned contract number related to this Agreement.   

2.7.2 Said notice shall be sent thirty (30) days prior to such cancellation, non-renewal or reduction in 

coverage unless due to non-payment of premiums for which notice shall be sent ten (10) days 

prior.   

2.7.3 If such written notice is unavailable from the insurer or afforded as outlined above, Contractor 

and/or it is insurance broker/agent shall provide written notice of cancellation, non-renewal and 

any reduction in coverage to the Certificate Holder within seven (7) business days of receiving 

such notice by its insurer(s) and include documentation of the formal notice received from its 

insurer(s) as verification. Contractor shall replace cancelled or nonrenewed policies with no lapse 

in coverage and provide an updated Certificate of Insurance to DEN.   

2.7.4 In the event any general aggregate or other aggregate limits are reduced below the required 

minimum per occurrence limits, Contractor will procure, at its own expense, coverage at the 

requirement minimum per occurrence limits.  If Contractor cannot replenish coverage within ten 

(10) calendar days, it must notify the City immediately. 
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2.8 Cooperation 

 

Contractor agrees to fully cooperate in connection with any investigation or inquiry and accept any 

formally tendered claim related to this Agreement, whether received from the City or its representative. 

Contractor’s failure to fully cooperate may, as determined in the City’s sole discretion, provide cause for 

default under the Agreement. The City understands acceptance of a tendered claim does not constitute 

acceptance of liability. 

 

2.9 Additional Provisions 

  

2.9.1 Deductibles or any type of retention are the sole responsibility of the Contractor. 

2.9.2 Defense costs shall be in addition to the limits of liability.  If this provision is unavailable that 

limitation must be evidenced on the Certificate of Insurance. 

2.9.3 Coverage required may not contain an exclusion related to operations on airport premises. 

2.9.4 A severability of interests or separation of insureds provision (no insured vs. insured exclusion) is 

included under any policy requiring Additional Insured status. 

2.9.5 A provision that coverage is primary and non-contributory with other coverage or self-insurance 

maintained by DEN, excluding Professional Liability and Workers’ Compensation policies, if 

required. 

2.9.6 The insurance requirements under this Agreement shall be the greater of (i) the minimum limits 

and coverage specified hereunder or (ii) the broader coverage and maximum limits of coverage of 

any insurance policy or proceeds available to the Contractor.  It is agreed that the insurance 

requirements set forth herein shall not in any way act to reduce coverage that is broader or that 

includes higher limits than the minimums set forth in this Agreement.  

2.9.7 All policies shall be written on an occurrence form when available and industry norm.  If an 

occurrence form is unavailable and/or the industry norm, claims-made coverage may be accepted 

by DEN provided the retroactive date is on or before the Agreement Effective Date or the first 

date when any goods or services were provided to DEN, whichever is earlier, and continuous 

coverage will be maintained or an extended discovery period of three years beginning at the time 

work under this Agreement is completed or the Agreement is terminated, whichever is later. 

2.9.8 Certificates of Insurance must specify the issuing companies, policy numbers and policy periods 

for each required form of coverage.  The certificates for each insurance policy are to be signed by 

an authorized representative and must be submitted to the City at the time Contractor signed this 

Agreement. 

2.9.9 The insurance shall be underwritten by an insurer licensed or authorized to do business in the 

State of Colorado and rated by A.M. Best Company as A- VIII or better.  

2.9.10 Certificate of Insurance and Related Endorsements: The City’s acceptance of a certificate of 

insurance or other proof of insurance that does not comply with all insurance requirements shall 

not act as a waiver of Contractor’s breach of this Agreement or of any of the City’s rights or 

remedies under this Agreement.  All coverage requirements shall be enforced unless waived or 

otherwise modified in writing by DEN Risk Management. Contractor is solely responsible for 

ensuring all formal policy endorsements are issued by their insurers to support the requirements.  

2.9.11 The City shall have the right to verify, at any time, all coverage, information, or representations, 

and the insured and its insurance representatives shall promptly and fully cooperate in any such 

audit the City may elect to undertake including provision of copies of insurance policies upon 

request. In the case of such audit, the City may be subject to a non-disclosure agreement and/or 

redactions of policy information unrelated to the required coverage and premium amounts.  

2.9.12 No material changes, modifications, or interlineations to required insurance coverage shall be 

allowed without the review and written approval of DEN Risk Management.  

2.9.13 Contractor shall be responsible for ensuring the City is provided updated Certificate(s) of prior to 

each policy renewal. 

2.9.14 Contractor’s failure to maintain required insurance shall be the basis for immediate suspension 

and cause for termination of this Agreement, at the City’s sole discretion and without penalty to 

the City. 

 

2.10 Part 230 and the DEN Airport Rules and Regulations  
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If the minimum insurance requirements set forth herein differ from the equivalent types of insurance 

requirements in Part 230 of the DEN Airport Rules and Regulations, the greater and broader insurance 

requirements shall supersede those lesser requirements, unless expressly excepted in writing by DEN Risk 

Management.   

  

3. Insurance Requirements for ROCIP Enrolled Contractors and Subcontractors  

 

3.1 Insurance Provided by the DEN ROCIP  

 

DEN retains the right to have this Project insured under a ROCIP. ROCIP coverage shall provide: (i) 

Commercial General Liability, (ii) Workers’ Compensation & Employer’s Liability, (iii) Excess Liability, 

(iv) Contractor’s Pollution Liability, and (v) Builder’s Risk as outlined herein and as defined by the 

respective policies for each coverage, for the period from the start of Work through completion and final 

acceptance by DEN except as otherwise provided herein.  

 

3.2 Enrollment Required  

 

Parties performing labor or services at the Project Site are eligible to enroll in the DEN ROCIP, unless 

they are Excluded Parties (as defined in Section 7). Participation is mandatory but not automatic. Parties 

eligible for enrollment shall follow the procedures and follow the instructions as provided in the DEN 

ROCIP Insurance Manual to enroll in the program. When the Contractor and subcontractors of any tier 

are properly enrolled, the DEN ROCIP Administrator will issue a Certificate of Insurance evidencing the 

coverages afforded to each Enrolled Party under the DEN ROCIP, prior to their commencing Work on the 

Project Site. 

 

3.3 Exclusion of Contractor/Subcontractor Insurance Costs from Proposal and Bid Prices  

 

Contractor shall exclude from Contractor’s cost of work and ensure that each subcontractor of any tier 

exclude from their cost of work, normal costs for insurance for those coverages provided under the DEN 

ROCIP. As part of the enrollment process, Contractor and subcontractors shall provide policy declaration 

rate pages and deductible endorsements on the General Liability, Workers’ Compensation, and Excess 

Liability policies as required in the DEN ROCIP Insurance Manual. The calculation of these costs will be 

determined by the ROCIP Program Administrator. The costs of DEN ROCIP coverage includes 

reductions in insurance premiums, all relevant taxes and assessments, markup on insurance premiums, 

and losses retained through large deductibles, self-insured retentions, or self-funded programs. Change 

orders shall also exclude the cost of ROCIP coverage.  

 

Pre-employment substance abuse testing costs will be covered by DEN and should be removed from bid 

prices.  Drug testing will be more thoroughly discussed in the ROCIP Safety Manual. 

 

3.4 Insurance Premiums  

 

DEN will pay the insurance premiums for the DEN ROCIP insurance policies. DEN is responsible for all 

adjustments to the premiums and will be the sole beneficiary of all dividends, retroactive adjustments, 

return premiums, and any other monies due through audits or otherwise. The Contractor assigns to DEN 

the right to receive all such adjustments and will require that each subcontractor of any tier assign to DEN 

all such adjustments. The Contractor and the subcontractors who are Enrolled Parties shall execute such 

further documentation as may be required by DEN to accomplish this assignment. 
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3.5 Off Site Operations Coverage Under ROCIP  

 

The DEN ROCIP will provide certain insurance coverage for DEN, Contractor and Enrolled Parties, 

along with their Eligible Employees performing Work at the Project Site. Off-site operations shall be 

covered only if designated in writing by DEN and when all operations at such site are identified and 

solely dedicated to the Project. Contractors and subcontractors are responsible to notify the DEN ROCIP 

Administrator in writing, to request coverage for specified off-site operations. Coverage is not provided at 

the off-site location unless confirmed in writing by the DEN ROCIP Administrator. 

 

3.6 DEN ROCIP Insurance Manual  

 

As soon as practicable, the DEN ROCIP Insurance Manual will be sent to each Enrolled Party and will 

become a part of the Contract and Contractor’s Subcontract with its subcontractor and its subcontractors’ 

agreements with any lower-tier subcontractor. The DEN ROCIP Insurance Manual will contain the 

administrative and claim reporting procedures. Contractor agrees to and will require that its 

subcontractors of any tier to cooperate with the DEN ROCIP Administrator in providing all required 

information. 

 

3.7 Conflicts  

 

Descriptions of the DEN ROCIP coverages set forth in Section 3.8 are not intended to be complete or 

meant to alter or amend any provision of the DEN ROCIP insurance policies. The DEN ROCIP 

coverages, terms, conditions, and exclusions are set forth in full in their respective policy forms. In the 

event of a conflict or omission between the coverages provided in the DEN ROCIP insurance policies and 

the coverages summarized or described in the DEN ROCIP Insurance Manual, this Exhibit or elsewhere 

in the Contract Documents, the DEN ROCIP insurance policies shall govern. In the event of a conflict 

between the provisions of this Exhibit and the DEN ROCIP Insurance Manual, that does not involve any 

conflict with the provisions of the DEN ROCIP insurance policies, the provisions of this Exhibit shall 

govern. 

 

3.8  ROCIP Insurance Coverage Provided to Enrolled Parties 

 

3.8.1 Insurance Provided by DEN  

 

Unless otherwise provided herein, prior to commencement of the Work, DEN, at its sole option 

and expense, shall secure and maintain at all times during the performance of this Contract the 

insurance specified below, insuring DEN, Enrolled Parties and such other persons or interests as 

DEN may designate with limits not less than those specified below for each coverage. 

 

3.8.1.1 Workers’ Compensation & Employer’s Liability – On Site Only 

 

DEN shall maintain the coverage as required by statute for the Project Site and shall 

maintain Employer’s Liability insurance with limits no less than $1,000,000 per 

occurrence for each bodily injury claim, $1,000,000 per occurrence for each bodily 

injury caused by disease claim, and $1,000,000 aggregate for all bodily injuries 

caused by disease claims. 

 

3.8.1.2 Commercial General Liability – On Site Only 

 

DEN shall maintain insurance coverage including bodily injury, property damage, 

personal injury, advertising injury, and products and completed operations in 

minimum limits as listed below: 
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Coverage   Limit 

Annual General Aggregate 

(Per Project and Reinstates Annually) 

 

$4,000,000  

Products/Completed Operations Aggregate 

(Per Project and Statute of Repose) 

$4,000,000 

 

Total Products/Completed Operations Aggregate 

(Statute of Repose) 

$20,000,000 

 

Personal / Advertising Injury Limit $2,000,000 

Each Occurrence Limit $2,000,000 

Fire Damage Legal Liability (any one fire) $   300,000 

Medical Payments (any one person) $     10,000 

 

3.8.1.3 Excess Liability Insurance  

 

DEN shall maintain coverage following form with underlying policies of 

Commercial General Liability and Employer’s Liability in minimum limits as listed 

below: 

 

Coverage   Limit 

Annual General Aggregate 

(Per Project and Reinstates Annually) 

 

$200,000,000  

Products/Completed Operations Aggregate 

(Per Project) 

$20,000,000 

 

Total Products/Completed Operations Aggregate 

(Policy Cap) 

$400,000,000 

 

Each Occurrence Limit $200,000,000 

 

DEN, in its sole discretion, may elect to provide higher limits, based on Project size.  

Excess Liability limits are shared by all Insured parties. 

  

3.8.1.4 Contractor’s Pollution Liability 

 

DEN shall maintain coverage for bodily injury, property damage, or environmental 

damage caused by a pollution event resulting from covered operations, including 

completed operations, at the Project Site with a limit no less than $10,000,000 each 

occurrence and aggregate. Coverage includes microbial matter and legionella 

pneumophila in any structure on land and the atmosphere contained with the 

structure. Products/Completed Operations coverage may extend for the statute of 

limitations/repose after final completion of the Project. 

 

3.8.1.5 Builder’s Risk Insurance  

 

DEN shall maintain, Builder's Risk (and/or Installation Floater) in the amount of 

$200,000,000 per occurrence subject to various sublimits (as defined in the Builders’ 

Risk Policy).  Such insurance shall end when the first of the following occurs:  1) 

DEN’s interest in the Work ceases; 2) the policy expires or is cancelled; or 3) the 

Work is accepted by DEN.  

 

Builder’s Risk Insurance shall be on an "all-risk" or equivalent policy form and shall 

include, without limitation, insurance against the perils of fire (with extended 

coverage) and physical loss of damage including , theft, vandalism, malicious 

mischief, terrorism, rigging and hoisting for materials and equipment that are part of 

the Project, collapse, earthquake, flood, windstorm, falsework, testing and startup (as 

provided by the policy), temporary buildings and debris removal including 
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demolition occasioned by enforcement of any applicable ordinance laws, and shall 

cover reasonable compensation for services and expenses required as a result of such 

insured loss. 

 

This Builder’s Risk Insurance shall cover portions of the Work stored off site, and 

also portions of the Work in transit. 

 

DEN and Contractor shall waive all rights against (1) each other and any of their 

subcontractors of any tier, and all respective agents and employees, and (2) the 

architect, architect's consultants, separate contractors, if any, and any of their 

subcontractors of any tier, and all respective agents and employees, for damages 

caused by fire or other causes of loss to the extent covered by Builder’s Risk 

Insurance obtained pursuant to this Section or other property insurance applicable to 

the Work, except such rights as they have to proceeds of such insurance held by DEN 

as fiduciary.  DEN or Contractor, as appropriate, shall require of the architect, 

architect's consultants, separate contractors, and their subcontractors of any tier, and 

all respective agents and employees, by appropriate agreements, written where 

legally required for validity, similar waivers each in favor of other parties enumerated 

herein.  The policies shall provide such waivers of subrogation by endorsement or 

otherwise.  A waiver of subrogation shall be effective as to a person or entity even 

though that person or entity would otherwise have a duty of indemnification, 

contractual or otherwise, did not pay the insurance premium directly or indirectly, 

and whether or not the person or entity had an insurable interest in the property 

damaged. 

 

3.8.2 Claim Chargeback 

 

A claim charge-back will be assessed, regardless of fault, for the amount of any loss payable 

under this program with the exception of Workers’ Compensation and Excess Liability, up to a 

maximum of $25,000 each loss. Lead Contractor may elect to pass no more than $5,000 of this 

charge, each loss, through to any responsible subcontractor. 

 

3.9 Other Insurance Provided By Enrolled Parties  

 

At their own expense, the Enrolled Parties of all tiers must carry the following minimum coverage and 

limits and such insurance shall be evidenced to DEN and the DEN ROCIP Administrator as required in 

this Section 3.9. 

 

3.9.1 Certificate Holder 

 

Certificate(s) shall be issued to:  CITY AND COUNTY OF DENVER 

Denver International Airport 

8500 Peña Boulevard, Suite 8810 

Denver CO  80249 

Attn:  Risk Management 
 

and 
 

CITY AND COUNTY OF DENVER 

Department of Aviation 

c/o Marsh USA, Inc. 

111 SW Columbia, Ste 500 

Portland, OR 97201 
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3.9.2 Acceptable Certificate of Insurance Form and Submission Instructions    

 

Please read these requirements carefully to ensure proper documentation and receipt of your 

certificate(s) of insurance. 

• ACORD FORM (or equivalent) certificate is required. 

• SUBMIT via emailed in pdf format to:  contractadmininvoices@flydenver.com   

and DenverAirport.ROCIP@marsh.com 

• ELECTRONIC CERTIFICATES are required, hard copy documents will not be accepted. 

• THIRD PARTY SOFTWARE may be implemented during the term of this Agreement to 

manage insurance compliance and documents with required use by Vendor of such system. 

• REFERENCE on the certificate must include the DEN assigned Contract Number. 

 

3.9.3 Other Insurance Requirements 

 

Enrolled Contractors shall adhere to the same minimum insurance requirements as stated in 

Section 2 of this exhibit, with the following exceptions:  

• Commercial General Liability coverage requirement is Off Site Only 

• Workers’ Compensation and Employer’s Liability coverage requirement is Off Site Only 

• Contractor’s Pollution Legal Liability is not required 

 

4. Contractor Warranties and Agreements 

 

4.1 Accuracy of Contractor-provided Information 

 

Contractor warrants that all information submitted to DEN or the DEN ROCIP Administrator is accurate 

and complete to the best of its knowledge. Contractor will notify DEN or the DEN ROCIP Administrator 

immediately in writing of any errors discovered during the performance of the Work.  

 

4.2 Contractor Responsible to Review Coverage 

 

Contractor acknowledges that all references to DEN ROCIP policy terms, conditions, and limits of 

liability in this document, as well as the DEN ROCIP Insurance Manual, are for reference only. 

Contractor and its subcontractors of any tier are responsible for conducting their own independent review 

and analysis of the DEN ROCIP insurance policies in formulating any opinion or belief as to the 

applicability of such coverage in the event of any loss or potential claim. Any type of insurance or 

increase of limits not described above, which the Contractor requires for its own protection or on account 

of statute, shall be its own responsibility and at its own expense. 

 

4.3 Audit 

 

Contractor agrees to make its records available for review and to cooperate with DEN, its insurers and 

insurance brokers, the City Auditor, and representatives of the aforesaid parties in the event of an audit. In 

the event that a DEN audit of Contractor’s records, as permitted in the Contract or other DEN ROCIP 

documents, reveals a discrepancy in the insurance, payroll, safety, or any other information required to be 

provided to DEN or the DEN ROCIP Administrator, or reveals inclusion of costs for DEN ROCIP 

coverage or other coverage beyond what is described above in any payment for the Work, DEN will have 

the right to deduct from payments due Contractor all such insurance costs as well as all audit costs.  

 

4.4 Insurance Costs Removed 

 

Contractor warrants that the costs for insurance as provided under the DEN ROCIP were not included in 

Contractor’s bid or proposal for the Work, the Contract Price/Contract Sum, and will not be included in 

any change order or any request for payment for the Work or extra work. 
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5. Contractor Obligations 

 

5.1 ROCIP Documents Shall be Provided to Subcontractor 

 

Contractor shall furnish each bidding subcontractor, vendor, supplier, material dealer or other party a 

copy of this Exhibit, the DEN ROCIP Insurance Manual and the DEN ROCIP Safety Manual and shall 

incorporate the terms of this Exhibit in all contracts and agreements entered into for performance of any 

portion of the Work. 

 

5.2 Timely Enrollment Required 

 

Contractor shall enroll in the DEN ROCIP within five (5) business days following a request by DEN or 

the DEN ROCIP Administrator. Contractor shall notify each subcontractor of the process for enrolling in 

DEN ROCIP and confirm that enrollment is mandatory, but not automatic. Contractor shall assure that 

subcontractors of any tier shall not commence Work until verification of enrollment is confirmed by the 

DEN ROCIP Administrator by the issuance of a Certificate of Insurance to each individual Enrolled 

Party.  

 

5.3 Compliance with Conditions 

 

Contractor shall not violate any condition of the policies of insurance provided by DEN under the terms 

of this Exhibit, the DEN ROCIP Insurance Manual or the DEN ROCIP Safety Manual. All requirements 

imposed by the subject policies and to be performed by Contractor shall likewise be imposed on, 

assumed, and performed by each subcontractor of any tier.  

 

5.4 Claims Cooperation 

 

Contractor shall participate in claim reporting procedures. Contractor agrees to assist and cooperate in 

every manner possible in connection with the adjustment of all claims arising out of operations within the 

scope of the Work required by the Contract, and to cooperate with DEN’s insurer(s) in all claims and 

demands which DEN's insurer(s) is called upon to adjust or to defend against. Contractor shall take all 

necessary action to assure that its subcontractors of any tier comply with any request for assistance and 

cooperation. This obligation includes, without limitation, providing light or modified duty for injured 

workers, appearing in mediation, arbitration or court proceedings and/or participating in settlement 

meetings, as may be required. 

 

5.5 Monthly Payroll Submission 

 

All Enrolled Parties shall submit monthly payrolls and worker-hour reports to DEN and/or the DEN 

ROCIP Administrator via the DEN ROCIP Administrator’s online reporting system as outlined in the 

DEN ROCIP Insurance Manual. The online reporting instructions will be provided to all Contractors at 

time of enrollment. Failure to submit these reports may result in funds being held or delayed from 

monthly progress payments. Payroll must be submitted online for each month, including zero (0) payroll, if 

applicable, until completion of the Work under each Contract and Subcontract. For subcontractors of any 

tier performing Work under multiple Subcontracts, a separate payroll report is required for each 

Subcontract under which Work is being performed. 

 

5.6 Response to Information Requests 

 

All insurance underwriting, payroll, rating or loss history information requested by DEN or the DEN 

ROCIP Administrator shall be provided by the Contractor within three (3) business days of request. 

Contractor agrees (and will require each subcontractor to agree) that DEN, DEN's insurers or its 

representative may audit the Contractor’s records or records of subcontractors of any tier to confirm the 

accuracy of all insurance information provided including, without limitation, any such information that 

may have any effect on insurance resulting from changes in the Work. At all times during performance of 

the Contract and Subcontracts, the Contractor and subcontractors of any tier shall cooperate with DEN, 
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the DEN ROCIP Administrator and DEN’s insurers.  

 

5.7 Responsibility for Safety 

 

Notwithstanding the DEN ROCIP, the Contractor shall initiate, maintain and supervise all safety 

precautions and programs in connection with the Work. Contractor is solely responsible, at no adjustment 

to the contract sum payable or contract time, for initiating, maintaining, and supervising all safety 

precautions and programs relating to the conduct of Work including, without limitation, any safety 

programs or procedures that are required by any applicable state or federal laws, rules or regulations, or 

under the terms of the DEN ROCIP Safety Manual. 

 

5.8 Duty of Care 

 

Nothing herein shall relieve the Enrolled Parties of their respective obligations to exercise due care in the 

performance of their duties in connection with the Work or to complete the Work in strict compliance 

with this Contract and subsequent subcontracts. 

 

6. Notices and Costs 

 

6.1 Limitations on DEN Provided Coverage and DEN Right to Purchase Other Coverage 

 

DEN assumes no obligations to provide insurance other than that evidenced by the policies referred to in 

Section 3.8. DEN, however, reserves the right to furnish insurance coverage of various types and limits 

provided that such coverage shall not be less than that specified in Section 3.8 and the costs of such 

insurance shall be paid by DEN. Apart from the DEN ROCIP, DEN may at its option purchase additional 

insurance coverages that insure the Project that may not necessarily insure the Contractor or the 

subcontractors. Without limitation, examples of such coverage may include pollution liability, excess 

professional liability, and excess automobile liability insurance. 

 

6.2 Contractors Responsible for Own Equipment 

 

Contractor and subcontractors are solely responsible for loss or damage of all construction tools and other 

equipment whether owned, leased, rented, borrowed or used on Work at the Project Site.  If an individual 

Enrolled Party purchases insurance on their tools and equipment, such insurance shall contain a waiver of 

subrogation in favor of the City and County of Denver, its elected and appointed officials, agents, 

employees and volunteers and all other Enrolled Parties. If an individual Enrolled Party does not purchase 

such insurance, that Enrolled Party will hold harmless the City and County of Denver, its elected and 

appointed officials, agents, employees and volunteers and other Enrolled Parties for loss or damage to its 

tools and equipment. 

 

6.3 No Release; No Waiver of Immunity 

 

The provision of the DEN ROCIP shall in no way be interpreted as relieving Contractor or subcontractors 

of any tier of any responsibility or liability under the Contract Documents, the DEN ROCIP insurance 

policies or applicable laws including, without limitation, Contractor’s and subcontractor’s responsibilities 

relative to indemnification and their obligation to exercise due care in the performance of the Work and to 

complete the Work in strict compliance with the Contract Documents.  The parties hereto understand and 

agree that the City and County of Denver, its elected and appointed officials, agents, employees and 

volunteers are relying on, and do not waive or intend to waive by any provisions of this agreement, the 

monetary limitations or any other rights, immunities and protections provided by the Colorado 

Governmental Immunity Act, §§ 24-10-101 to 120, C.R.S., or otherwise available to DEN, its officers, 

officials and employees. 
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6.4 DEN Right to Withhold Payments 

 

In addition to any other rights of withholding that DEN may have under the Contract Documents, DEN 

has the right to withhold any payments otherwise due to Contractor in the event of a failure by Contractor 

or any subcontractor to comply with the requirements of this Exhibit, the DEN ROCIP Insurance Manual 

or the DEN ROCIP Safety Manual. DEN may withhold from any payment owing to Contractor the costs 

of DEN ROCIP coverages if included in a request for payment. Such withholding by DEN shall not be 

deemed to be a default under the Contract. DEN shall withhold from Contractor the costs of DEN ROCIP 

coverages attributable to an increase in an Enrolled Party’s total payroll for the Work over the amount 

reported to DEN and/or the DEN ROCIP Administrator at time of enrollment. 

 

6.5 DEN Remedies 

 

Without limitation upon any of DEN’s other rights or remedies, any failure of an Enrolled Party to 

comply with any provision of this Exhibit, the DEN ROCIP Insurance Manual, or the DEN ROCIP Safety 

Manual shall be deemed a material breach of the Contract, thereby entitling DEN, at its option, upon 

notice to Contractor, to (1) suspend performance by Contractor and/or the offending subcontractor, 

without any adjustment to Contract Sum Payable or Contract Time, until there is full compliance, or (2) 

terminate this Contract for cause. 

 

6.6 Off Site Storage 

 

Unless otherwise provided in the Contract Documents, the property insurance provided by DEN shall not 

cover portions of the Work stored off the Site without written approval of DEN. Contractor shall be 

responsible for reporting such property or work if ownership has been transferred to DEN. If ownership 

rests with the Contractor, Contractor shall be responsible for obtaining insurance to protect its interests. 

 

6.7 Partial Occupancy 

 

Partial occupancy or use shall not commence until DEN insurer(s) providing Builders Risk and/or 

Property Insurance have consented to such partial occupancy or use by endorsement or otherwise. DEN 

and the Contractor shall take reasonable steps to obtain consent of the insurer(s) and shall, without mutual 

written consent, take no action with respect to partial occupancy or use that would cause cancellation, 

lapse or reduction of insurance. 

 

6.8 DEN Right to Exclude Parties from the DEN ROCIP 

 

DEN reserves the right to exclude any subcontractor from the DEN ROCIP, before or after enrollment by 

the subcontractor.  If DEN elects to exclude a subcontractor from the DEN ROCIP, the Contractor will be 

responsible for ensuring the insurance coverages outlined in the Contractor’s Subcontract Agreement are 

provided to DEN or the DEN ROCIP Administrator before the subcontractor can begin or resume Work 

on the Project.  

 

6.9 DEN’s Right to Modify or Discontinue DEN ROCIP Coverages 

 

If DEN determines that modification or discontinuation of the DEN ROCIP is in the best interest of DEN, 

the Contractor and subcontractor will receive sixty (60) days advance written notice to secure and 

maintain such insurance as is required to provide replacement coverage comparable to that provided 

under the DEN ROCIP. Provided that the foregoing is not the result of any failure by the Contractor or 

any subcontractor to comply with the requirements of the Contract Documents, the DEN ROCP Insurance 

Manual or DEN ROCIP Safety Manual, the costs of such replacement insurance shall be deemed a cost of 

Work for which the Contractor shall be entitled to a Contract Adjustment, without any sum added thereto 

for Allowable Markup. The form, content, limits of liability, cost and the rating of the insurer(s) issuing 

such replacement coverage shall be subject to DEN’s prior written approval. 
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7. Definitions   

 

Certificate of 

Insurance: 

A document providing evidence of coverage for a particular insurance 

policy or policies.  This will include certificates issued to Enrolled 

Parties evidencing the coverage afforded under the DEN ROCIP and 

certificates issued to DEN evidencing additional coverage “Provided by 

Enrolled Parties” 

 

DEN: City and County of Denver and Denver International Airport 

 

Contract: The written agreement between DEN and Contractor describing the 

Work, contract terms and conditions, or a portion thereof; also includes 

a written agreement between a Contractor and any subcontractor as well 

as between subcontractors and their subcontractors of any tier.  

 

Contractor Insurance 

Cost: 

The costs of ROCIP coverage are defined as the amount of Contractor’s 

and eligible Subcontractors of every tier reduction in insurance costs 

due to participation in the DEN ROCIP. 

Rolling Owner 

Controlled 

Insurance Program 

(ROCIP): 

A coordinated insurance program providing certain coverage, as 

defined herein, for DEN, Contractor and Enrolled Subcontractors, along 

with their Eligible Employees, performing Work at the Project Site. 

 

Eligible Employees: Employees of the Contractor and Enrolled Subcontractors who are not 

excluded from the ROCIP under the “Excluded Parties” definition. 

 

Enrolled Parties: The Contractor and those subcontractors that have submitted all 

necessary enrollment information and been accepted into the ROCIP as 

evidenced by the issuance of a Certificate of Insurance. 
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Insurance Requirements for Aviation –On-Call Services Agreement Including ROCIP4 Project 

Revised May 10, 2022 

 

Excluded Parties: Parties not covered by the ROCIP because of ineligibility or DEN 

explicit exclusion. No insurance coverage provided by DEN under the 

ROCIP shall extend to the activities or products of the following: 

 

• Any person or organization that fabricates or manufactures products, 

materials or supplies away from a Project Site with no direct onsite 

installation responsibility   

 

Exception: The ROCIP Insurer may agree to extend General 

Liability coverage only if the Lead Contractor has a written contract 

with the off-site fabricator or manufacturer to provide the pre-

fabricated product.  To consider extending coverage, the Insurer 

requires 30 days advance written notice to the ROCIP Administrator 

with details of the work/product and a copy of the contract between 

the Lead Contractor and the off-site fabricator or manufacturer.  

Approval must be obtained from the Insurer before enrolling in the 

ROCIP for General Liability coverage only. 

 

• Hazardous materials remediation, removal, or transportation 

companies and their consultants 

 

• Architects, engineers, surveyors and their consultants 

 

• Truckers, haulers, material dealers, vendors, suppliers, and others 

who merely transport, pick up, deliver or carry materials, personnel, 

parts or equipment or any other items or persons to or from a Project 

Site 

 

• Contractors, subcontractors and subconsultants who do not work at a 

Project Site 

 

• Employees of an Enrolled Party who either (i) do not work on-site or 

(ii) occasionally visit a Project Site to make deliveries, pick-up 

supplies or personnel, to perform supervisory or progress 

inspections, or for any other reason 

 

• Day labor employees (individuals working directly for the 

Contractor and not procured through a third party 

 

Exception: The ROCIP Insurer typically will accept including 

employees working for a contractor or employed by temporary 

staffing agencies or professional employer organizations, as long as 

those employer-entities are enrolled as subcontractors to supply 

supplemental workforce. 

 

Insured: 

(liability policies) 

DEN, Contractor and Enrolled Parties and their Eligible Employees and 

any other party named in the insurance policies. 

 

Insurers: Those insurance companies providing the DEN ROCIP coverage. The 

insurers will be identified on the issued Certificate of Insurance and in 

the DEN ROCIP Insurance Manual. 
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 Net Bid:  Contractor bids with insurance costs removed because of the obligation 

of any Enrolled Party to delete insurance costs for coverage provided 

by the ROCIP from its bid and all change orders. Net bids are subject to 

verification by the Administrator through the providing of contractors’ 

rate and declaration pages from their insurance policies. 

 

ROCIP 

Administrator: 

The DEN ROCIP Administrator will be identified in the DEN ROCIP 

Insurance Manual. 

 

ROCIP Insurance 

Manual: 

 

 

 

ROCIP Safety 

Manual: 

 

A reference document provided to Contractor and subcontractors of all 

tiers, which summarizes the terms and provisions of the DEN ROCIP 

and provides information about requirements and compliance. 

 

A reference document provided to Contractor and subcontractors of all 

tiers which contains workplace safety requirements of all Enrolled 

Parties.  

 

Off Site Work: Work performed away from the Project Site. 

 

Payroll: For purposes of the ROCIP only, refers to Unburdened Straight Time 

Payroll per Workers Compensation Class Code. 

 

Policy Owner: City and County of Denver and Denver International Airport 

 

 Project:  The Project as defined in the contract documents and as described in the 

Declarations of the DEN ROCIP insurance policies. 

Project Site: Means those areas designated in writing by DEN in a Contract 

document for performance of the Work and such additional areas as 

may be designated in writing by DEN for Contractors’ use in 

performance of the Work. Subject to the ROCIP Insurer(s) written 

approval, the term “Project Site” shall also include: (1) field office sites, 

(2) property used for bonded storage of material for the Project 

approved by DEN, staging areas dedicated to the Project, and (4) areas 

where activities incidental to the Project are being performed by 

Contractor or subcontractors covered by the DEN ROCIP Worker’s 

Compensation policy (if included), but excluding any permanent 

locations of any Enrolled Party. 

Items 1 through 4 above must be approved by the ROCIP Insurer and 

listed on the DEN ROCIP insurance policies. 

 

Subcontract: The written agreement between Contractor and subcontractor, or 

between subcontractor and a lower tier subcontractor, describing the 

Work, subcontract terms and conditions, or a portion thereof. 

 

Subcontractor: Includes those persons, firms, joint venture entities, corporations, or 

other parties that enter into a Subcontract with Contractor to perform 

Work at the Project Site and any of these subcontractor’s lower-tier 

subcontractors. 

 

Work: Operations, as fully described in the Contract and Subcontract, 

performed at the Project Site. 
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Office of Human Resources 
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202 

p: 720.913.5751 | f: 720.913.5720 
www.denvergov.org/humanresources 

TO: All Users of the City and County of Denver Prevailing Wage Schedules 
FROM: Ryland Feno, Classification and Compensation Analyst Staff 
DATE: February 28, 2022 
SUBJECT: Latest Change to Prevailing Wage Schedules 

The effective date for this publication will be Friday, February 25, 2022 and applies to the City and County of 
Denver for HEAVY CONSTRUCTION PROJECTS in accordance with the Denver Revised Municipal Code, Section 
20-76(c).

General Wage Decision No. CO20220002 
Superseded General Decision No. CO20210002 

Modification No. 3 
Publication Date: 02/25/2022 

(6 pages) 

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant 
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received 
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this 
provision shall be required to pay said apprentice the full journeyman scale. 

Attachments as listed above. 

*Career Service Board approved to adjust all Davis Bacon classifications under $15.87 to comply with the
city’s minimum wage. The effective date is January 1, 2022. See page 8 for reference.

PLANE-202262810
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"General Decision Number: CO20220002 02/25/2022 
 

Superseded General Decision Number: CO20210002 
 

State: Colorado 
 

Construction Type: Heavy 
 

Counties: Adams, Arapahoe, Boulder, Broomfield, Denver,  
Douglas, El Paso, Jefferson, Larimer, Mesa, Pueblo and Weld  

Counties in Colorado. 
 
 

HEAVY CONSTRUCTION PROJECTS 
 

Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 

required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60). 

 
______________________________________________________________ 
|If the contract is entered    |. Executive Order 14026      | 
|into on or after January 30,  |  generally applies to the   | 
|2022, or the contract is      |  contract.                  | 
|renewed or extended (e.g., an |. The contractor must pay    | 
|option is exercised) on or    |  all covered workers at     | 
|after January 30, 2022:       |  least $15.00 per hour (or  | 
|                              |  the applicable wage rate   | 
|                              |  listed on this wage        | 
|                              |  determination, if it is    | 
|                              |  higher) for all hours      | 
|                              |  spent performing on the    | 
|                              |  contract in 2022.          | 
|______________________________|_____________________________| 
|If the contract was awarded on|. Executive Order 13658      | 
|or between January 1, 2015 and|  generally applies to the   | 
|January 29, 2022, and the     |  contract.                  | 
|contract is not renewed or    |. The contractor must pay all| 
|extended on or after January  |  covered workers at least   | 
|30, 2022:                     |  $11.25 per hour (or the    | 
|                              |  applicable wage rate listed| 
|                              |  on this wage determination,| 
|                              |  if it is higher) for all   | 
|                              |  hours spent performing on  | 
|                              |  that contract in 2022.     | 
|______________________________|_____________________________| 

 
The applicable Executive Order minimum wage rate will be 
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adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 

wage determination, the contractor must still submit a 
conformance request. 

 
Additional information on contractor requirements and worker 

protections under the Executive Orders is available at 
https://www.dol.gov/agencies/whd/government-contracts. 

 
 

Modification Number     Publication Date 
          0              01/07/2022 
          1              01/28/2022 
          2              02/18/2022 
          3              02/25/2022 

 
 ASBE0028-001 07/01/2019 

 
                                  Rates          Fringes 

 
Asbestos Workers/Insulator   

     (Includes application of  
     all insulating materials,  
     protective coverings,  

     coatings and finishings to  
     all types of mechanical  

     systems)....................$ 32.98            14.73 
---------------------------------------------------------------- 

 BRCO0007-004 01/01/2021 
 

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, 
JEFFERSON AND WELD COUNTIES 

 
 

                                  Rates          Fringes 
 

BRICKLAYER.......................$ 31.43             9.72 
---------------------------------------------------------------- 

 BRCO0007-006 05/01/2018 
 

EL PASO AND PUEBLO COUNTIES 
 

                                  Rates          Fringes 
 

BRICKLAYER.......................$ 25.88            10.34 
---------------------------------------------------------------- 

 ELEC0012-004 09/01/2021 
 

PUEBLO COUNTY 
 

                                  Rates          Fringes 
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ELECTRICIAN   

     Electrical contract over  
     $1,000,000..................$ 29.80         13.00+3% 

     Electrical contract under  
     $1,000,000..................$ 24.85         13.00+3% 

---------------------------------------------------------------- 
 ELEC0068-001 06/01/2021 

 
ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, 

JEFFERSON, LARIMER, AND WELD COUNTIES 
 
 

                                  Rates          Fringes 
 

ELECTRICIAN......................$ 39.75            17.27 
---------------------------------------------------------------- 

 ELEC0111-001 09/01/2021 
 

                                  Rates          Fringes 
 

Line Construction:   
     Groundman...................$ 23.14     24.25%+$7.05 
     Line Equipment Operator.....$ 37.39     24.25%+$7.05 
     Lineman and Welder..........$ 51.92     24.25%+$7.05 

---------------------------------------------------------------- 
 ELEC0113-002 06/01/2021 

 
EL PASO COUNTY 

 
                                  Rates          Fringes 

 
ELECTRICIAN......................$ 34.15            16.87 

---------------------------------------------------------------- 
 ELEC0969-002 06/01/2019 

 
MESA COUNTY 

 
                                  Rates          Fringes 

 
ELECTRICIAN......................$ 25.20            10.06 

---------------------------------------------------------------- 
 ENGI0009-001 05/01/2021 

 
                                  Rates          Fringes 

 
Power equipment operators:   

     Blade: Finish...............$ 31.37            12.35 
     Blade: Rough................$ 31.05            12.35 
     Bulldozer...................$ 31.05            12.35 
     Cranes:  50 tons and under..$ 31.70            12.35 
     Cranes:  51 to 90 tons......$ 31.97            12.35 
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     Cranes:  91 to 140 tons.....$ 33.05            12.35 
     Cranes: 141 tons and over...$ 35.17            12.35 
     Forklift....................$ 30.67            12.35 
     Mechanic....................$ 31.20            12.35 
     Oiler.......................$ 30.29            12.35 

     Scraper:  Single bowl  
     under 40 cubic yards........$ 31.20            12.35 

     Scraper:  Single bowl,  
     including pups 40 cubic  
     yards and over and tandem  

     bowls.......................$ 31.37            12.35 
     Trackhoe....................$ 31.20            12.35 

---------------------------------------------------------------- 
 IRON0024-003 12/01/2021 

 
                                  Rates          Fringes 

 
IRONWORKER, STRUCTURAL...........$ 31.00            24.59 

  Structural 
---------------------------------------------------------------- 

 LABO0086-001 05/01/2009 
 

                                  Rates          Fringes 
 

Laborers:   
     Pipelayer...................$ 18.68             6.78 

---------------------------------------------------------------- 
 PLUM0003-005 06/01/2020 

 
ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, 

JEFFERSON, LARIMER AND WELD COUNTIES 
 
 

                                  Rates          Fringes 
 

PLUMBER..........................$ 43.63            16.67 
---------------------------------------------------------------- 

 PLUM0058-002 07/01/2021 
 

EL PASO COUNTY 
 

                                  Rates          Fringes 
 

Plumbers and Pipefitters.........$ 40.35            16.25 
---------------------------------------------------------------- 

 PLUM0058-008 07/01/2021 
 

PUEBLO COUNTY 
 

                                  Rates          Fringes 
 

Plumbers and Pipefitters.........$ 40.35            16.25 
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---------------------------------------------------------------- 
 PLUM0145-002 07/01/2016 

 
MESA COUNTY 

 
                                  Rates          Fringes 

 
Plumbers and Pipefitters.........$ 35.17            11.70 

---------------------------------------------------------------- 
 PLUM0208-004 01/01/2021 

 
ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, 

JEFFERSON, LARIMER AND WELD COUNTIES 
 
 

                                  Rates          Fringes 
 

PIPEFITTER.......................$ 39.10            13.77 
---------------------------------------------------------------- 

 SHEE0009-002 07/01/2021 
 

                                  Rates          Fringes 
 

Sheet metal worker...............$ 36.45            20.15 
---------------------------------------------------------------- 

 TEAM0455-002 07/01/2020 
 

                                  Rates          Fringes 
 

Truck drivers:   
     Pickup......................$ 22.66             4.42 
     Tandem/Semi and Water.......$ 23.29             4.42 

---------------------------------------------------------------- 
*  SUCO2001-006 12/20/2001 

 
                                  Rates          Fringes 

 
BOILERMAKER......................$ 17.60                  

   
Carpenters:   

     Form Building and Setting...$ 16.97             2.74 
     All Other Work..............$ 15.14             3.37 

   
Cement Mason/Concrete Finisher...$ 17.31             2.85 

   
IRONWORKER, REINFORCING..........$ 18.83             3.90 

   
Laborers:   

     Common......................$ 11.22 **          2.92 
     Flagger.....................$  8.91 **          3.80 
     Landscape...................$ 12.56 **          3.21 
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Painters:   
     Brush, Roller & Spray.......$ 15.81             3.26 

   
Power equipment operators:   

     Backhoe.....................$ 16.36             2.48 
     Front End Loader............$ 17.24             3.23 
     Skid Loader.................$ 15.37             4.41 

---------------------------------------------------------------- 
 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

 
================================================================ 
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Office of Human Resources 
Supplemental Rates 

(Specific to the Denver Projects) 
(Supp #74, Revised: 01-01-2022) 

 
 

Classification   Base Fringe 
Ironworker Ornamental $24.80 $10.03 
Laborer Group 1 $18.18 $8.27 
 Group 2 $21.59 $8.61 
Laborer (Common)  $15.87 $2.92 
Laborer (Flagger)  $15.87 $3.80 
Laborer (Landscape)  $15.87 $3.21 
Laborer (Janitor) Janitor/Yardmen $17.68 $8.22 
Laborer (Asbestos) Removal of Asbestos $21.03 $8.55 
Laborer (Tunnel) Group 1 $18.53 $8.30 
 Group 2 $18.63 $8.31 
 Group 3 $19.73 $8.42 
 Group 4 $21.59 $8.61 
 Group 5 $19.68 $8.42 
Line Construction Lineman, Gas Fitter/Welder $36.88 $9.55 

 
Line Eq Operator/Line Truck 
Crew $25.74 $8.09 

Millwright  $28.00 $10.00 
Power Equipment Operator Group 1 $22.97 $10.60 
 Group 2 $23.32 $10.63 
 Group 3 $23.67 $10.67 
 Group 4 $23.82 $10.68 
 Group 5 $23.97 $10.70 
 Group 6 $24.12 $10.71 
 Group 7 $24.88 $10.79 
Power Equipment Operator (Tunnels above and 
below ground, shafts and raises): Group 1 $25.12 $10.81 
 Group 2 $25.47 $10.85 
 Group 3  $25.57 $10.86 
 Group 4  $25.82 $10.88 
 Group 5  $25.97 $10.90 
 Group 6 $26.12 $10.91 
 Group 7 $26.37 $10.94 
Truck Driver Group 1 $18.42 $10.00 
 Group 2 $19.14 $10.07 
 Group 3 $19.48 $10.11 

 Group 4 $20.01 $10.16 
 Group 5 $20.66 $10.23 
 Group 6 $21.46 $10.31 

 
Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete 
classifications used. 
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Office of Human Resources 
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202 

p: 720.913.5751 | f: 720.913.5720 
www.denvergov.org/humanresources 

TO: All Users of the City and County of Denver Prevailing Wage Schedules 
FROM: Ryland Feno, Classification and Compensation Analyst Staff 
DATE: February 28, 2022 
SUBJECT: Latest Change to Prevailing Wage Schedules 

Please be advised prevailing wage rates for some building, heavy, highway, and residential construction trades 
have not been updated by the United States Department of Labor (DOL) since March 1, 2002. The Career 
Service Board, in their meeting held on April 21, 2011, approved the use of the attached supplemental wage 
rates until prevailing wage rates for these classifications of work are again published by the United States 
Department of Labor in accordance with the Davis-Bacon Act. 

The effective date for this publication will be Friday, February 25, 2022 and applies to the City and County of 
Denver for HIGHWAY CONSTRUCTION PROJECTS in accordance with the Denver Revised Municipal Code, 
Section 20-76(c). 

General Wage Decision No. CO20220009 
Superseded General Decision No. CO20210009 

Modification No. 1 
Publication Date: 02/25/2022 

(6 pages) 

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant 
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received 
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this 
provision shall be required to pay said apprentice the full journeyman scale. 

Attachments as listed above. 

*Career Service Board approved to adjust all Davis Bacon classifications under $15.87 to comply with the
city’s minimum wage. The effective date is January 1, 2022. See page 7 for reference.

PLANE-202262810

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



 

"General Decision Number: CO20220009 02/25/2022 
 
Superseded General Decision Number: CO20210009 
 
State: Colorado 
 
Construction Type: Highway 
 
Counties: Denver and Douglas Counties in Colorado. 
 
HIGHWAY CONSTRUCTION PROJECTS 
 
Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 
required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60). 
 
______________________________________________________________ 
|If the contract is entered    |. Executive Order 14026      | 
|into on or after January 30,  |  generally applies to the   | 
|2022, or the contract is      |  contract.                  | 
|renewed or extended (e.g., an |. The contractor must pay    | 
|option is exercised) on or    |  all covered workers at     | 
|after January 30, 2022:       |  least $15.00 per hour (or  | 
|                              |  the applicable wage rate   | 
|                              |  listed on this wage        | 
|                              |  determination, if it is    | 
|                              |  higher) for all hours      | 
|                              |  spent performing on the    | 
|                              |  contract in 2022.          | 
|______________________________|_____________________________| 
|If the contract was awarded on|. Executive Order 13658      | 
|or between January 1, 2015 and|  generally applies to the   | 
|January 29, 2022, and the     |  contract.                  | 
|contract is not renewed or    |. The contractor must pay all| 
|extended on or after January  |  covered workers at least   | 
|30, 2022:                     |  $11.25 per hour (or the    | 
|                              |  applicable wage rate listed| 
|                              |  on this wage determination,| 
|                              |  if it is higher) for all   | 
|                              |  hours spent performing on  | 
|                              |  that contract in 2022.     | 
|______________________________|_____________________________| 
 
The applicable Executive Order minimum wage rate will be 
adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 
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wage determination, the contractor must still submit a 
conformance request. 
 
Additional information on contractor requirements and worker 
protections under the Executive Orders is available at 
https://www.dol.gov/agencies/whd/government-contracts. 
 
 
Modification Number     Publication Date 
          0              01/07/2022 
          1              02/25/2022 
 
 CARP9901-008 11/01/2019 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 26.50            10.32 
---------------------------------------------------------------- 
 ELEC0068-016 03/01/2011 
 
                                  Rates          Fringes 
 
TRAFFIC SIGNALIZATION:     
Traffic Signal Installation   
     Zone 1......................$ 26.42       4.75%+8.68 
     Zone 2......................$ 29.42       4.75%+8.68 
 
TRAFFIC SIGNAL INSTALLER ZONE DEFINITIONS 
 
  Zone 1 shall be a 35 mile radius, measured from the following 
  addresses in each of the following cities: 
Colorado Springs - Nevada & Bijou 
Denver - Ellsworth Avenue & Broadway 
Ft. Collins - Prospect & College 
Grand Junction - 12th & North Avenue 
Pueblo - I-25 & Highway 50 
All work outside of these areas shall be paid Zone 2 rates. 
 
---------------------------------------------------------------- 
 ENGI0009-008 05/01/2021 
 
                                  Rates          Fringes 
 
POWER EQUIPMENT OPERATOR:   
     (3)-Hydraulic Backhoe  
     (Wheel Mounted, under 3/4  
     yds), Hydraulic Backhoe  
     (Backhoe/Loader  
     combination), Drill Rig  
     Caisson (smaller than  
     Watson 2500 and similar),  
     Loader (up to and  
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     including 6 cu. yd.)........$ 31.05            12.35 
     (3)-Loader (under 6 cu.  
     yd.) 
      Denver County..............$ 31.05            12.35 
     (3)-Motor Grader (blade- 
     rough) 
      Douglas County.............$ 31.05            12.35 
     (4)-Crane (50 tons and  
     under), Scraper (single  
     bowl, under 40 cu. yd)......$ 31.70            12.35 
     (4)-Loader (over 6 cu. yd) 
      Denver County..............$ 31.20            12.35 
     (5)-Drill Rig Caisson  
     (Watson 2500 similar or  
     larger), Crane (51-90  
     tons), Scraper (40 cu.yd  
     and over),..................$ 31.37            12.35 
     (5)-Motor Grader (blade- 
     finish) 
      Douglas County.............$ 31.37            12.35 
     (6)-Crane (91-140 tons).....$ 33.05            12.35 
---------------------------------------------------------------- 
*  SUCO2011-004 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Excludes Form Work)...$ 19.27             5.08 
   
CEMENT MASON/CONCRETE FINISHER   
     Denver......................$ 20.18             5.75 
     Douglas.....................$ 18.75             3.00 
   
ELECTRICIAN (Excludes Traffic    
Signal Installation).............$ 35.13             6.83 
   
FENCE ERECTOR (Excludes    
Link/Cyclone Fence Erection).....$ 13.02 **          3.20 
   
GUARDRAIL INSTALLER..............$ 12.89 **          3.20 
   
HIGHWAY/PARKING LOT    
STRIPING:Painter   
     Denver......................$ 12.62 **          3.21 
     Douglas.....................$ 13.89 **          3.21 
   
IRONWORKER, REINFORCING    
(Excludes Guardrail    
Installation)....................$ 16.69             5.45 
   
IRONWORKER, STRUCTURAL    
(Includes Link/Cyclone Fence    
Erection, Excludes Guardrail    
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Installation)....................$ 18.22             6.01 
   
LABORER   
     Asphalt Raker...............$ 16.29             4.25 
     Asphalt Shoveler............$ 21.21             4.25 
     Asphalt Spreader............$ 18.58             4.65 
     Common or General 
      Denver.....................$ 16.76             6.77 
      Douglas....................$ 16.29             4.25 
     Concrete Saw (Hand Held)....$ 16.29             6.14 
     Landscape and Irrigation....$ 12.26 **          3.16 
     Mason Tender- 
     Cement/Concrete 
      Denver.....................$ 16.96             4.04 
      Douglas....................$ 16.29             4.25 
     Pipelayer 
      Denver.....................$ 13.55 **          2.41 
      Douglas....................$ 16.30             2.18 
     Traffic Control (Flagger)...$  9.55 **          3.05 
     Traffic Control (Sets  
     Up/Moves Barrels, Cones,  
     Install Signs, Arrow  
     Boards and Place  
     Stationary Flags)(Excludes  
     Flaggers)...................$ 12.43 **          3.22 
   
PAINTER (Spray Only).............$ 16.99             2.87 
   
POWER EQUIPMENT OPERATOR:   
     Asphalt Laydown 
      Denver.....................$ 22.67             8.72 
      Douglas....................$ 23.67             8.47 
     Asphalt Paver 
      Denver.....................$ 24.97             6.13 
      Douglas....................$ 25.44             3.50 
     Asphalt Roller 
      Denver.....................$ 23.13             7.55 
      Douglas....................$ 23.63             6.43 
     Asphalt Spreader............$ 22.67             8.72 
     Backhoe/Trackhoe 
      Douglas....................$ 23.82             6.00 
     Bobcat/Skid Loader..........$ 15.37             4.28 
     Boom........................$ 22.67             8.72 
     Broom/Sweeper 
      Denver.....................$ 22.47             8.72 
      Douglas....................$ 22.96             8.22 
     Bulldozer...................$ 26.90             5.59 
     Concrete Pump...............$ 21.60             5.21 
     Drill 
      Denver.....................$ 20.48             4.71 
      Douglas....................$ 20.71             2.66 
     Forklift....................$ 15.91             4.68 
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     Grader/Blade 
      Denver.....................$ 22.67             8.72 
     Guardrail/Post Driver.......$ 16.07             4.41 
     Loader (Front End) 
      Douglas....................$ 21.67             8.22 
     Mechanic 
      Denver.....................$ 22.89             8.72 
      Douglas....................$ 23.88             8.22 
     Oiler 
      Denver.....................$ 23.73             8.41 
      Douglas....................$ 24.90             7.67 
     Roller/Compactor (Dirt and  
     Grade Compaction) 
      Denver.....................$ 20.30             5.51 
      Douglas....................$ 22.78             4.86 
     Rotomill....................$ 16.22             4.41 
     Screed 
      Denver.....................$ 22.67             8.38 
      Douglas....................$ 29.99             1.40 
     Tractor.....................$ 13.13 **          2.95 
   
TRAFFIC SIGNALIZATION:     
Groundsman   
     Denver......................$ 17.90             3.41 
     Douglas.....................$ 18.67             7.17 
   
TRUCK DRIVER   
     Distributor 
      Denver.....................$ 17.81             5.82 
      Douglas....................$ 16.98             5.27 
     Dump Truck 
      Denver.....................$ 15.27             5.27 
      Douglas....................$ 16.39             5.27 
     Lowboy Truck................$ 17.25             5.27 
     Mechanic....................$ 26.48             3.50 
     Multi-Purpose Specialty &  
     Hoisting Truck 
      Denver.....................$ 17.49             3.17 
      Douglas....................$ 20.05             2.88 
     Pickup and Pilot Car 
      Denver.....................$ 14.24 **          3.77 
      Douglas....................$ 16.43             3.68 
     Semi/Trailer  Truck.........$ 18.39             4.13 
     Truck Mounted Attenuator....$ 12.43 **          3.22 
     Water Truck 
      Denver.....................$ 26.27             5.27 
      Douglas....................$ 19.46             2.58 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
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Office of Human Resources 
Supplemental Rates 

(Specific to the Denver Projects) 
Revised 01/01/2022) 

 
Classification   Base Fringe 
Guard Rail Installer  $15.87 $3.20 
Highway Parking Lot Striping: 
Painter  $15.87 $3.21 
Ironworker (Ornamental)  $26.05 $12.00 
Laborer Removal of Asbestos $21.03 $8.55 
Laborer (Landscape & Irrigation)  $15.87 $3.16 
Laborer: Traffic Control (Flagger)  $15.87 $3.05 
Laborer: Stationary Flags( 
excludes Flaggers)  $15.87 $3.22 
Line Construction Lineman, Gas Fitter/Welder $36.88 $9.55 
 Line Eq Operator/Line Truck Crew $25.74 $8.09 
Millwright  $28.00 $10.00 
Pipefitter  $30.45 $12.85 
Plumber  $30.19 $13.55 
Power Equipment Operator 
(Tunnels Above and Below 
Ground, shafts and raises): Group 1 $25.12 $10.81 

 Group 2  $25.47 $10.85 
 Group 3  $25.57 $10.86 
 Group 4  $25.82 $10.88 
 Group 5 $25.97 $10.90 
 Group 6 $26.12 $10.91 
 Group 7 $26.37 $10.94 
Power Equipment Operator Group 1 $22.97 $10.60 
 Group 2 $23.32 $10.63 
 Group 3 $23.67 $10.67 
 Group 4 $23.82 $10.68 
 Group 5 $23.97 $10.70 
 Group 6 $24.12 $10.71 
 Group 7 $24.88 $10.79 
Truck Driver Group 1 $18.42 $10.00 
 Group 2 $19.14 $10.07 
 Group 3 $19.48 $10.11 
 Group 4 $20.01 $10.16 
 Group 5 $20.66 $10.23 
 Group 6 $21.46 $10.31 
Truck Driver: Truck Mounted 
Attenuator  $15.87 $3.22 

 
Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete 
classifications used. 
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EXHIBIT E 

SPECIAL CONDITIONS 
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VI. SPECIAL CONDITIONS 
 
SC-1 CONSTRUCTION CONTRACT GENERAL CONDITIONS 

The Construction Contract General Conditions which constitute a part of the Contract Documents are set 
forth in a separately published document, entitled “City and County of Denver, Department of Aviation 
and Department of Public Works, Standard Specifications for Construction, General Contract Conditions,” 
2011 Edition, the Table of Contents to which is bound herein (which may be informally referred to as the 
Yellow Book).  The General Conditions book is available for purchase for $12.00 per copy at the following 
locations during the business hours stated, Monday through Friday, excluding holidays: 
  
Office of the Cashier 
Wellington E. Webb Municipal Office Building, 2nd Floor 
201 West Colfax Avenue 
Denver, Colorado, USA 80202 
7:30 a.m. to 4:30 p.m.  
 
The General Conditions are also available on the City and County of Denver website at: 
 
https://www.denvergov.org/content/denvergov/en/contract-administration/contractor-
resources/general-contract-conditions.html 

 
SC–2 DRAWINGS AND SPECIFICATIONS TO BE FURNISHED BY THE CITY 

The City will provide the following Contract Documents to the Contractor in electronic format at no 
expense to the Contractor:  

Document  
Contract Drawings  
Change Orders and Change Order Directives  
Task Orders 
Specifications 
   
Additional copies of the foregoing documents will be furnished to the Contractor at the Contractor’s 
expense.  The Contractor will be responsible for supplying all subcontractors with copies of the Contract 
Documents at its expense. 
 
If Sensitive Security Information (“SSI”) is provided to the Contractor, the Contractor shall be required to 
comply with Department of Aviation, Standard Policies and Procedures No. 6003, “Contractor Protection 
of Sensitive Security Information,” or its successor, and 49 C.F.R. § 1520, or its successor. 
 
The City will not supply any copies of the General Contract Conditions to the Contractor at City expense. 

 
SC-3 REVISIONS TO G.C. 201 

The second sentence of General Condition 201 is amended to read: “The unit responsible for this 
management and control is the Airport Infrastructure Management Office under the supervision of the 
Senior Vice President for Maintenance and Airport Infrastructure Management.” 

 
SC-4 CITY LINE OF AUTHORITY AND CONTACTS 

In accordance with General Condition 214, the City’s line of authority for administration of this Contract 
is: 
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Chief Executive Officer (CEO).  Executive Office, 9th Floor, Airport Office Building, 8500 Peña Boulevard, 
Denver, CO 80249. Any reference to the Manager of Aviation shall also mean Chief Executive Officer, 
Department of Aviation (CEO). 

Executive Vice President – Chief Operating Officer (EVP-COO) who reports to the CEO.  Airport 
Infrastructure Management office, 9th Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 
80249. 

Senior Vice President - Airport Infrastructure Management (SVP-AIM) who reports to the COO.  Airport 
Infrastructure Management office, 10th Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 
80249. 

Director of Infrastructure and Quality Assurance, reports to the SVP-AIM.  The Project Manager reports to 
the Director of Infrastructure and Quality Assurance. Airport Infrastructure Management Division, 7th 
Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 80249. 

Project Manager, the City representative who has day to day administrative responsibility of this Contract, 
and who reports to the SVP-AIM. All notices, requests, pay applications (pursuant to G.C. 902), and other 
correspondence from the Contractor shall be sent to the assigned Project Manager unless otherwise 
provided in this Contract.  The Project Manager for this Contract is: Terry Seifert, Airport Infrastructure 
Management Office, 7th Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 80249, phone 
303-342-2200.

The CEO may from time to time substitute a different City official as the designated “SVP-AIM” hereunder, 
and any such change will be effective upon the issuance of written notice to the Contractor which 
identifies the successor SVP-AIM.  The SVP-AIM may from time to time change the assigned Project 
Manager, and any such change will be effective upon the issuance of written notice to the Contractor 
which identifies the successor Project Manager. 

SC–5 CONTRACTOR PERFORMANCE; SUBCONTRACTING 
With respect to General Condition 501, no more than eighty percent (80%) of the work may be 
subcontracted. If it is determined to be in the City’s best interest, this percentage may be modified 
throughout the course of the project by the SVP-AIM.  

SC–6 COOPERATION WITH OTHERS 
The Technical Specifications describe the constraints on the physical work site areas.  These descriptions 
are not exhaustive, and the Contractor is required to coordinate its activities and work as may be required 
to meet FAA or City requirements while performing work on DEN. 

Without limiting the foregoing, the following contracts administered by the City involve or may involve 
work overlapping or adjoining the Work under this Contract and may be prosecuted concurrently with the 
Work performed under this Contract.  There may also be other adjoining or overlapping contracts which 
are not listed. 

SC–7 PROSECUTION AND COMPLETION OF THE WORK: 
Work will be issued to the Contractor as Task Orders upon reaching a negotiated agreement between the 
Contractor and the City as to the cost of the work. Markups on labor, materials, equipment, and 
subcontractors will be applied to the negotiated costs, in accordance with the contract terms. All 
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contractor proposals for Task Order work or Task Order Change Orders will be in a format as outlined in 
the Task Order Notice. Proposal line items will include quantities and units of work as well as man-hours 
and material cost per unit. Work for which a negotiated cost agreement cannot be reached between the 
City and the Contractor may be, at the direction of the Assistant Manager, performed and compensated 
on a time and materials basis, with the associated markups applied. Any applicable Milestones will be 
established in each Task Order. 
 
Since this is a contract for on-call services, the Contractor is not guaranteed nor entitled to the issuance 
of any Task Orders. Task Orders may be negotiated with this or another existing On Call Contractor or bid 
between existing On Call Contractors and/or other active airport contractors. Bids for such Task Orders 
should be submitted per the requirements provided by the City and may not necessarily require utilization 
of the rates and markups submitted in the initial On Call Construction contract. Changed work in 
competitively bid Task Orders will utilize the rates and markups submitted in the initial On Call 
Construction contract. 
 
The Contractor shall (a) commence work under any issued Task Order within ten (10) calendar days after 
the date of the Notice to Proceed, (b) prosecute said work diligently, and (c) complete the entire work 
ready for use no later than the number of calendar days required in the Task Order. The time stated for 
completion shall include final cleanup of the premises or work site plus such extension or extensions of 
time as may be granted by the Manager in accordance with the provisions of these General Contract 
Conditions and Special Contract Conditions. 
 
With respect to any work that is authorized by a Task Order issued prior to the contract completion date, 
but not completed by that date, the City shall have the option to terminate the contracted work in 
progress and pay only for that portion of the work satisfactorily completed within the period of 
performance specified herein or to provide for, in writing, a limited extension of the contract completion 
date to complete the remaining work. In the event the completion date for a particular Task Order is 
extended as provided for herein, it shall only allow for consideration of costs that were already agreed 
upon in a previously issued Task Order(s) and shall not include any modifications to the proposal unit 
prices or Task Order estimates except those required by Prevailing Wage law, or any additional 
compensation for extended overhead or impact costs. For each Task Order submitted to the Contractor 
for pricing, the Contractor agrees to review and price the Task Order within fourteen (14) consecutive 
calendar days of the date of such Task Order. 

 
SC–8 LIQUIDATED DAMAGES 

If the Contractor fails to achieve Substantial Completion of the Work within the Contract Time, the 
Contractor shall be liable to the City for liquidated damages at the rate of Five Thousand Dollars 
($5,000.00) per day until substantial completion is achieved.   
 
Article IV of the Contract and General Condition 602 cover payment and withholding of liquidated 
damages. 

 
SC–9 FACILITY SECURITY AND PERSONNEL ACCESS 

The Contractor shall conduct all its activities at the Airport in compliance with the Airport security system 
rules and regulations, which are administered by the Airport Operations Division. The Contractor shall 
obtain the proper access authorizations for its employees, subcontractors and suppliers (i.e., Badges and 
Permits), and shall be responsible for such persons' compliance with all the Airport rules and regulations.  
A copy of the Contractors' section of the Airport Security rules and regulations are available for Contractor 
review at the Airport Access Services Office, Concourse A East Subcore, 4th Level.  Persons regularly 
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entering the construction areas must obtain personnel access badges from the Airport Access Services 
Office and must display badges, at all times, upon entering the construction, restricted and sterile areas 
of the airport. Any employee, subcontractor or supplier who violates such rules may be subject to 
revocation of his access authorization, including authorization for access to the construction site and all 
other restricted and sterile areas. 
 
The security status of the Airport is subject to change without notice.  These contract Special Conditions 
are applicable to the current security status of the Airport. Should the security status of the Airport change 
at any time during the term of this Contract, a written notice shall be issued to the Contractor detailing 
all applicable security modifications from the airport’s current security status.  The Contractor shall take 
immediate steps to comply with those security modifications as directed in the written notice. 
 
If these security modifications involve any additional project cost, the Contractor shall submit a Contractor 
Change Request in accordance with the General Conditions for the additional cost.  The Contractor Change 
Request shall outline in specific detail the effects of the security modifications on the Contractor's 
performance of the Contract and shall provide a detailed cost breakdown for each item for which the 
Contractor is requesting reimbursement. 
 
The Contractor shall return to the City, at contract completion or termination, or upon demand by the 
City, all access keys issued to it by the City to all areas of the Airport.  If the Contractor fails to return any 
such key or keys at contract completion or termination or upon demand by the City, the Contractor shall 
be liable to the City for all the City's costs, including the City's labor costs for employees, incurred in re-
coring doors and any other work which is required to prevent compromise of the Airport security system.  
In order to collect such costs hereunder, the City may withhold funds in such amount from any amounts 
due and payable to the Contractor under this Contract. 
 
The construction of all the Project / Task Items that involve the breaching of any airport perimeter security 
boundary or continued access to restricted access rooms or areas will require the posting of authorized 
contract security personnel to maintain required security controls. The Contractor’s Guarantee Maximum 
Price / Total Contract BID Amount / Task Order Proposal shall include the cost of providing security 
services to maintain control and supervision of any and all airport perimeter security boundary breaches 
and for the duration of work activities where access to restricted areas is required and until the airport 
perimeter security boundaries are reestablished. 
 
When security boundaries are opened for any reason, the Contractor must maintain one hundred percent 
(100%) control and supervision for the entire time that the openings are present to prevent unauthorized 
access to the secure / restricted access areas. 
 
THE IMPORTANCE OF THIS SPECIAL CONDITION CANNOT BE OVER-EMPHASIZED. SEVERE FINANCIAL 
PENALTIES AS WELL AS CONTRACT TERMINATION COULD RESULT IF AIRPORT PERIMETER SECURITY 
REQUIREMENTS ARE NOT STRICTLY FOLLOWED. THE REQUIREMENT TO PROVIDE ONE HUNDRED 
PERCENT (100%) CONTROL AND SUPERVISION OF BREACHES IN THE AIRPORT’S PERIMETER SECURITY 
BOUNDARY IS ABSOLUTE. AT NO TIME, DURING WORK AND NON-WORK HOURS SHALL ANY BREACHES 
IN THE AIRPORT’S SECURITY PERIMETER BE UNSUPERVISED AND / OR UNSECURED.  
 
For off-hours of construction, the Contractor may choose to erect a temporary wall to close all perimeter 
openings. The wall construction shall be of sufficient materials and strength to prevent access to the 
airport’s Sterile/Restricted Areas. The Contractor shall submit for review and approval, the details and 
materials for the temporary closure of security perimeter breaches for review and approval. 
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The Contractor will provide contract security guard services to maintain supervision of these openings. 
The security services must provide coverage to allow for lunch breaks, comfort breaks and etc. The 
security services must be obtained from the following contract security guard company: 
 
HSS 
900 S. Broadway, Suite 100 
Denver, Colorado 80209 
 
DEN Contact:  
HSS Management 
(303) 342-4366 
 
All security guards provided for this project must have a Denver Airport SIDA Badge. 
 
The DEN Security Guard Contractor may change between the bidding or proposal phase of this contract 
from Notice to Proceed to closure of all security perimeter breaches. The Contractor shall maintain a 
contractual relationship with the Security Guard Contractor holding the most current contract with 
Denver International Airport. 
 
The Contractor shall continue to provide security of these areas until such time that the breaches in the 
airport’s security perimeter have been permanently secured. 
 
The Contractor shall submit a written security plan for approval to the Director of Airport Security prior 
to the start of construction on any work where a breach of the perimeter security boundaries is required. 

 
SC-10 CONSTRUCTION ACCESS 

The work site is located inside the fenced area of the airfield at 8500 Pena Blvd, Denver CO 80249. The 
Contractor shall have access to the work site via Gate 7, with all equipment and materials delivery routes 
TBD. 
  
The City will not provide parking spaces for the Contractor's employees or subcontractor employees at 
the Airport.  Arrangements for transportation and parking for all of its and its subcontractors’ employees 
will be the responsibility of the Contractor.  The Total Contract Bid Amount or Contract Amount shall 
include any and all costs associated with the Contractor's and subcontractors' employee parking.  
Information about parking facilities and charges is available from the Airport Parking Office. Refundable 
deposits are required for all parking passes.  
 
Unless specifically required by the Contract Documents, the Contractor shall install no fences or other 
physical obstructions on or around any project work area without the approval of the City. 

 
SC–11 VEHICLE PERMITTING 

Vehicle access on the Airport Operation Area (“AOA”) is controlled by and requires permission from the 
Airport Access Services Office.  It is not anticipated that the Contractor will need to operate vehicles on 
the AOA to perform the Work.  Only direct construction support vehicles and/or equipment will be 
allowed in the contractor's work areas or sites. 

 
SC–12 VENDORS AND SUPPLIERS 

The Contractor shall provide the Project Manager's office with a list of its equipment/material vendors 
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and suppliers.  Vendors or suppliers shall access the construction work areas via the Contractor’s access 
route, described in SC-10 above. All delivery vehicles are subject to search. 

 
SC–13 COMMUNICATION DEVICES 

Any site communications devices, mobile communication devices or internet data devices used at DEN 
must be approved by DEN Technologies. 

 
SC–14 USE, POSSESSION OR SALE OF ALCOHOL OR DRUGS 

The Contractor and its officers, agents, and employees shall cooperate and comply with the provisions of 
Executive Order No. 94 and Attachment A thereto concerning the use, possession, or sale of alcohol or 
drugs.  Violation of these provisions or refusal to cooperate with implementation of the policy can result 
in the City’s barring the Contractor from City facilities or participating in City operations. 

 
SC-15 ATTORNEYS’ FEES 

Colorado Revised Statute 38-26-107 requires that in the event any person or company files a verified 
statement of amounts due and unpaid in connection with a claim for labor and materials supplied on this 
project, the City shall withhold from payments to the Contractor sufficient funds to insure the payment 
of any such claims.  Should the City and County of Denver be made a party to any lawsuit to enforce such 
unpaid claims or any lawsuit arising out of or relating to such withheld funds, Contractor agrees to pay to 
the City its costs and a reasonable attorney’s fee.  Because the City Attorney Staff does not bill the City 
for legal services on an hourly basis, Contractor agrees a reasonable fee shall be computed at the rate of 
one hundred dollars per hour of City Attorney time. 

 
SC–16 INSURANCE REQUIREMENTS 

In accordance with the provisions of Title 16 of the General Conditions, the minimum insurance 
requirements for this contract are set forth in Section III-16 of the Instructions to Proposers. The 
Contractor specifically agrees to comply with each condition, requirement or specification set forth in the 
attachment for each required coverage during all periods when the required coverages are in effect.   
  
Contractor and sub-contractors shall procure and maintain until all of their obligations have been 
discharged, including any warranty periods under this Contract are satisfied, required insurance against 
claims for injury to persons or damage to property which may arise from or in connection with the 
performance of the work hereunder by the Contractor, his agents, representatives, employees or sub-
contractors. 
  
The insurance requirements herein are minimum requirements for this Contract and in no way limit the 
indemnity covenants contained in this Contract. 
  
The City and County of Denver in no way warrants that the minimum limits contained herein are sufficient 
to protect the Contractor from liabilities that might arise out of the performance of the work under this 
Contract by the Contractor, his agents, representatives, employees or sub- contractors.  The Contractor 
shall assess its own risks as it deems appropriate and/or prudent, maintain higher limits and/or broader 
coverages.  The Contractor is not relieved of any liability or other obligations assumed or pursuant to the 
Contract by reason of its failure to obtain or maintain insurance in sufficient amounts, duration or types. 
  
Contractor shall furnish the City and County of Denver with certificates of insurance (ACORD form or 
equivalent approved by CCD) as required by this Contract.  The certificates for each insurance policy are 
to be signed by a person authorized by the insurer to bind coverage on its behalf. 
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All certificates and any required endorsements are to be received and approved by the City before work 
commences.  Each insurance policy required by this Contract must be in effect at or prior to 
commencement of work under this Contract and remain in effect for the duration of the project.  Failure 
to maintain the insurance policies as required by this Contract or to provide evidence of renewal is a 
material breach of the Contract. All insurance coverages for sub-contractors shall be subject to the 
minimum requirements identified in the Exhibit. All sub-contractors’ certificates and endorsements shall 
be received and approved by the Contractor before work commences.   The City reserves the right to 
request copies of these certificates at any time.  
  
All certificates required by this Contract shall be sent directly to ContractAdminInvoices@flydenver.com.  
The City project/contract number and project description shall be noted on the certificate of insurance.  
The City reserves the right to require complete, certified copies of all insurance policies required by this 
Contract at any time.   
  
The parties hereto understand and agree that the City and County of Denver, its officers, officials and 
employees, are relying on, and do not waive or intend to waive by any provisions of this Contract, the 
monetary limitations or any other rights, immunities and protections provided by the Colorado 
Governmental Immunity Act, §§ 24-10-101 - 120, C.R.S., or otherwise available to the City and County of 
Denver, its officers, officials and employees. 

 
SC–17 SUBCONTRACTOR RELEASES 

The release form referred to in General Condition 907 is attached to this Contract.  It is entitled "Denver 
International Airport Partial Release." 

 
SC–18 ADDITIONAL AFFIRMATIVE ACTION REQUIREMENTS, FEDERAL PROVISIONS 

This contract is subject and subordinate to the terms, reservations, restrictions, and conditions of any 
existing or future agreements between the City and the United States, the execution of which has been 
or may be required as a condition precedent to the transfer of federal rights or property to the City for 
airport purposes, and the expenditure of federal funds for airport purposes. The “Federal Requirements” 
section attached hereto is made a part of this Contract. 

 
SC-19 ESTIMATED QUANTITIES OF UNIT PRICED ITEMS 

The “total estimated quantity” of each unit price item as stated on the bid schedules shall be the estimated 
quantity which is used to determine the percentage of change in such item for purposes of G.C. 1104.7. 

 
SC-20 REVISIONS TO G.C. 1102 

G.C. 1102.2 is amended by replacing the phrase “Change Request” in all its occurrences in such G.C. with 
the phrase “Change Notice.”  
 
G.C. 1102.3 is amended by replacing the phrase “Field Order/Change Order Directive” in all its occurrences 
in such G.C. with the phrase “Change Order Directive.” 

 
SC-21 LISTING OF ACCEPTABLE MANUFACTURERS 

The Technical Specifications list “Acceptable Manufacturers” for certain products.  Such listing identifies 
manufacturers of certain products which have been determined by a preliminary review to be able to 
meet the basic product and/or system technical requirements.  The listing is not intended to provide a 
blanket endorsement or acceptance of the manufacturer’s specified products or product line.  All products 
from listed manufacturers must meet the detailed requirements of the Technical Specifications.  Products 
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that do not meet all detailed Technical Specifications are not acceptable and will be rejected, regardless 
of whether the manufacturer was listed as “acceptable.”  The Contractor is responsible for determining 
the acceptability of all products under the Technical Specifications prior to submission of products for 
approval. 

 
SC-22 ACCESSIBLE PARKING SPACES, ACCESS AISLES AND ROUTES OF TRAVEL 

If any Work is performed in or adjacent to parking facilities at the Airport, the Contractor is responsible 
for compliance with this SC-30.  “Accessible” parking spaces and access aisles as used in this SC-30 mean 
parking spaces and access aisles which are accessible for, and reserved for use by, persons with disabilities.  
These parking spaces and access aisles are designed and built to standards established by federal 
regulations implementing the Americans with Disabilities Act of 1990 (“ADA”) and are marked by signage.  
“Accessible routes of travel” as used herein means routes through parking facilities which comply with 
ADA accessibility standards, including degree of slope and absence of obstructions. 
 
Accessible routes of travel and accessible parking spaces and access aisles must be kept free of 
obstructions and construction debris at all times.  No accessible parking spaces or access aisles or 
accessible routes of travel shall be relocated, blocked or rendered unusable unless the contractor has 
obtained specific advance approval in writing for such actions from the airport’s ADA Compliance Officer. 
 
When prosecution of the Work requires that accessible spaces be temporarily blocked, those accessible 
spaces and their access aisles shall be temporarily relocated to another location as close as possible to an 
accessible building entrance.  Temporary signage that identifies these parking spaces and access aisles as 
reserved for the handicapped shall be installed, and the accessible route shall be clearly marked as 
required. 
 
Before blocking or relocating accessible parking spaces or accessible routes of travel, the contractor must 
obtain written approval from the DEN ADA Compliance Officer, by submitting a completed request form, 
which will be provided to the Contractor by the Project Manager at the preconstruction meeting if it is 
not included as a standard form in Section 019990 of the Technical Specifications.  The request shall 
include the location of alternative spaces and/or routes, and specifications of the temporary signage to 
be used.   Work shall not proceed without this approval. 
 
If a vehicle is parked in any accessible space which is either temporary or approved to be relocated, the 
contractor will not remove signage or take any other action which would allow the access aisle for such 
parking space to be blocked.  Such actions must be postponed until the parking space is no longer 
occupied. 

 
SC–23 SUBCONTRACTOR PAYMENTS AND SUBCONTRACTOR RELEASES – REQUIRED USE OF THE B2G 

CONTRACT MANAGEMENT SYSTEM 
The Contractor is required to use the City B2G Contract Management System to report all subcontractor 
payments and shall adhere to the City’s Procedure for Reporting Subcontractor Payments.  It is the 
Contractor’s obligation to ensure that complete subcontractor information is entered into the B2G System 
prior to submission of the first application for payment in order to avoid any delays in payment.  The 
Contractor shall, prior to the submission of each subsequent invoice, ensure payments to subcontractors 
have been entered into the B2G System, including subcontractor confirmation of amount of payment 
received, for services performed during the prior billing period. 
 

  

Millstone Weber, LLC 
Contract No. 202264901-00 
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SC-24 PAYMENTS TO CONTRACTORS 
The Contractor recognizes and agrees that applications for payment shall be submitted using the Textura® 
Payment Management System (PPM System), which will also be the payment mechanism to disburse 
payments to sub-contractors used on this Project. For more information, please refer to Division I, 
Technical Specifications. 

The Contractor further agrees that, to the fullest possible within the TPM System, the City shall be entitled 
to all non-Confidential records, reports, data and other information related to the project that are 
available to Contractor through the TPM System, including, but not limited to, information related to 
Contractor and subcontractor billings.  To that end, Contractor agrees that it will activate any available 
settings within the TPM System that are necessary to grant the City access to such non-Confidential 
information related to the contract and the project.  Applications for payment shall be based on the 
Contract Unit Prices or the approved Schedule of Values described in GC 903.1 

In accordance with General Contract Condition 902, PAYMENT PROCEDURE, the party(ies) responsible for 
review of all Pay Applications shall be: 

Agency/Firm 
DEN Division CA 
DEN Division PM 
DEN Division Director 
DEN Contract Services CA 
CCD Denver Prevailing Wage 

In accordance with General Contract Condition 906, APPLICATIONS FOR PAYMENT, each Application 
submitted shall include the following: 

1. The estimate of Work completed shall be based on the approved schedule of values or unit prices,
as applicable, and the percent of the Work complete.

2. Each Application for Payment shall include each and every independent subcontractor’s payroll
information including pay dates and pay amounts.

3. The Contractor shall also submit to the Auditor and other appropriate officials of the City in a
timely fashion, information required by General Contract Condition 1004, REPORTING WAGES
PAID.

In accordance with General Contract condition 907, RELEASES AND CONTRACTORS CERTIFICATION OF 
PAYMENT, Applications for Payment must be accompanied by a completed Partial or Final Claim Release 
Form, as appropriate, from EACH subcontractor and supplier, AND the Contractor’s Certification of 
Payment Form.   

END OF SPECIAL CONDITIONS

Millstone Weber, LLC 
Contract No. 202264901-00 
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

REQUEST FOR PROPOSALS (RFP)  
        
Airport Office Building (AOB) 
Denver International Airport (DEN) 
8500 Pena Boulevard, Room 8810 
Denver, Colorado 80249-6340 
 
Contract Administrator (CA):  Shelley Berry 
E-Mail:     contract.procurement@flydenver.com  
 
Request for Proposals #RFP No. 202262810 
 
PROPOSALS MUST BE RECEIVED BY: Wednesday, July 6, 2022 at 2:00PM Denver Local Time  
UNDER NO CIRCUMSTANCES WILL E-MAIL OR FACSIMILE RESPONSES BE ACCEPTED 
 
Schedule of Activities 
This projected schedule is an estimated timeline and is subject to change at the sole discretion of the City. 
All times listed in this document are understood to be Denver local time. 
 

Event Date 
RFP Advertisement June 8, 2022 
Optional Pre-Proposal Conference June 16, 2022 at 10:00AM Denver Local Time 
Last Date to Submit Written Questions June 23, 2022 by 2:00PM Denver Local Time 
Proposal Due Date July 6, 2022 by 2:00PM Denver Local Time 

 
Pre-Proposal Conference – OPTIONAL  
An optional Pre-Proposal Conference will be held virtually via a Microsoft Teams Meeting at the date and 
time listed above in the Schedule of Activities. Please click on the following link to access the meeting.  
 
https://teams.microsoft.com/l/meetup-
join/19%3ameeting_OGNiOGUzNmMtNDFjOS00Njc5LTkxNDAtMjAwZjQ3NWFkYWE5%40thread.v2/0?co
ntext=%7b%22Tid%22%3a%2279c62162-b85e-4b0e-a863-
ebe7817ad70d%22%2c%22Oid%22%3a%22d0a68758-6f03-4d75-9ed4-
84d2a4f02e19%22%2c%22IsBroadcastMeeting%22%3atrue%7d&btype=a&role=a 
 
At this conference, DEN representatives will explain the opportunity and answer questions regarding this 
RFP, including any written questions submitted to DEN prior to the conference.   
 
RFP Questions 
DEN will not answer any telephone inquiries about this RFP.  Written questions are due by the deadline 
for questions listed in the Schedule of Activities above and shall be submitted electronically via the Rocky 
Mountain E-Purchasing System (BidNet) website. DEN requires all questions to be submitted individually 
on this site.  
 
Note: BidNet limits the characters available to input for DEN to respond to each question. For this reason, 
multiple questions may not be submitted as a single question, as DEN is unable to respond to multiple 
questions in the space provided. Because of this limitation, DEN reserves the right to reject groups of 
questions submitted in a single question box or to select and respond to only one question posed. A multi-
part question containing an initial question and a follow-up is the exception to this rule. All questions and 
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

answers will be posted on the BidNet website as an addendum to the RFP at the link below following the 
deadline for submittal of questions: 
 
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  
 
Proposal Submittal 
The proposal shall be prepared in accordance with the Instructions to Proposers as described in Section 
IV of this RFP.  Proposers shall submit their proposal and all required forms via the BidNet website at the 
link below. Proposals are due by the date and time listed in the Schedule of Activities above. 
 
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  
 
Allow ample time for the electronic submission of your proposal. Following are links to a BidNet Electronic 
Bid Submission (EBS) guide and EBS FAQ site. DEN strongly encourages proposers to review this 
information prior to starting your submission in addition to starting the submission process at least one 
business day prior to the proposal due date. DEN will not extend the submission deadline due to any 
technical issues or outages you may experience.   
 
Vendor EBS Guide:  
http://business.flydenver.com/bizops/documents/den_Vendor_EBS_Guide.pdf 
 
EBS FAQs:  
http://faq.bidnetdirect.com/electronic-bid-submission/  
 
BidNet Vendor Training Video Link: 
https://bidnetdirect.webex.com/bidnetdirect/lsr.php?RCID=921c686e667f4017a58858e957e03
eff 
 
Minority and Women-Owned Business Enterprise MWBE Participation 
Article III, Division 3 of Chapter 28 of the D.R.M.C. states the Director of the Division of Small Business 
Opportunity has the authority to establish a project goal for expenditures contracted by the City and 
County of Denver.  The specific goal for this project is: 

16% Minority and Women-Owned Business Enterprise (MWBE) Participation Goal 

Project goals must be met with certified participants as set forth in Section 28-60, D.R.M.C. or through the 
demonstration of a sufficient good faith effort under Section 28-64 D.R.M.C. A draft MWBE Equity, 
Diversity, and Inclusion Plan (MWBE EDI Plan) is a required submittal as part of the response to this RFP 
and it will be scored. DSBO’s approval of the MWBE EDI Plan will be required prior to receiving an executed 
contract or notice to proceed. 

General Statement of Work 
This request is for the selection of contractors through a competitive request for proposal process to 
provide On-Call Airfield Construction Services at Denver International Airport (DEN). The selected 
contractors will perform airfield repair work, primarily related to the airfield infrastructure per Federal 
Aviation Administration (FAA) criteria. Work may include repairs to, or replacement of any infrastructure 
(excluding buildings) within or pertaining to, primarily the airfield, but does not preclude landside task 
orders. This work may include but is not limited to the following: demolition, earthwork and turf, concrete 
and asphalt paving, special structures, manholes and retaining walls, fencing, drainage, erosion control 
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and utilities, lighting and signage, pavement marking, spall and joint repair, joint and crack sawing, 
routing, and sealing, traffic control and haul route flagging/monitoring, and mobilization. 
 
Prequalification Requirements  
Each bidder must be prequalified in category 3C Concrete Airfield Paving at or above the $6,000,000. 
monetary level in accordance with the City’s Rules and Regulations Governing Prequalification of 
Contractors. Each bidder must have submitted a prequalification application a minimum of ten (10) 
calendar days prior to the response due date. Applications must be submitted via B2Gnow. To view the 
Rules and information on how to apply, please visit our website at www.denvergov.org/prequalification.  
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PROPOSAL SUBMITTAL REQUIREMENTS 
The following is a checklist for reference when compiling the proposal submission.  The documents 
listed below are required: 
 

□ Proposal Narrative:   
• Complete responses to the Narrative Contents as outlined in Section IV, which 

includes the required MWBE Equity, Diversity, and Inclusion Plan (MWBE EDI Plan) 
 

□ Sample Agreement:   
• List of all questions, issues, or proposed modifications to the Sample Agreement as 

outlined in Section III-2 
 

□ Proposal Forms - all completed and signed 
• Proposal Acknowledgement Letter – filled out completely and acknowledge all 

addenda 
• Proposal Data Form 
• Disclosure of Legal & Administrative Proceedings & Financial Conditions 
• Proposal Declaration 
• List of Proposed Non-MWBE Subcontractors 
• Certification of Non-Segregated Facilities 
• Equal Opportunity Report Statement 
• Form W-9 
• Certificate of Good Standing 

 
□ DSBO Forms 

• Commitment to MWBE Participation 
• 1B - List of Proposed Subcontractors, Subconsultants, and/or Suppliers 

 
□ Diversity Survey 

• Diversity and Inclusiveness in City Solicitations (online survey – include the 
completed survey with your proposal submission) 

 
□ Financial Forms (to be submitted as separate electronic files from the proposal) 

• Schedule of Rates and Markups 
• Exhibit K: http://business.flydenver.com/bizops/documents/exhK-

FringeBenefits.xlsx 
• Exhibit L: http://business.flydenver.com/bizops/documents/exhL-

CoreStaffRateProp-Const.xlsx 
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I. CITY, AIRPORT AND PROJECT OVERVIEW 
The values of equity, diversity, inclusivity, accessibility, and sustainability are inherent to the City and 
County of Denver (City)’s strategy to develop and maintain prosperous communities. Accordingly, these 
values are imbedded into all the City’s procurement processes to ensure competitive procurements that 
offer equitable opportunities for all potential proposers, including greater contracted and significant 
participation for historically underutilized multicultural businesses to ensure Denver’s long-term 
economic, social, and environmental health. Through equitable procurements, the City is committed to 
working to remove barriers and increase access to City contracting opportunities for all historically 
underutilized multicultural businesses, including participation by small businesses and those that are 
owned and controlled by historically underutilized multicultural businesses which shall include small 
businesses and those owned by minorities, women, veterans, LGBTQ+, and individuals living with 
disabilities as well as those in economically distressed or redlined neighborhoods. It is a primary value to 
promote economic equity by engaging a more diverse and inclusive community of vendors and 
contractors, both as prime and sub-contractors to address racial, socioeconomic and gender disparities. 
Through this promotion of equity, diversity, and inclusion, the City strives to improve opportunities that 
ensure fair and just access to jobs, housing, education, mobility options, and healthier communities.  It is 
the City’s expectation that all successful proposers demonstrate their commitment to these City values 
through their procurement responses and post contract and/or lease activities.  

 
Each procurement opportunity is to be approached with ethical and honest behavior. The City will solicit, 
evaluate, and award contracts based upon the Proposer’s alignment with the City’s values as it relates to 
its approach, proven experience, ability to perform work, costs, and pricing. DEN is looking for Proposers 
that demonstrate a history of equity, diversity, integrity, stewardship, innovation, and humanity. The City 
is looking for Proposers that have equity, diversity, and inclusion (EDI) embedded in their policies, 
procedures, practices, initiatives, and exhibit actionable results and ensures that of those that they 
partner with.   

 
The City’s values may be demonstrated through but are not limited to: (a) workforce expansion; (b) 
utilization of and work with the historically underutilized community, separate from required certified 
goals; (c) environmental sustainability and (d) EDI and Equal Employment Opportunity (EEO) programs for 
staff. 
 
In accordance with procedures described herein, you are hereby invited to submit a proposal for the 
subject project, which is described in the Scope of Work incorporated herein.  The work under this 
Contract is anticipated to start on or about October 2022 and has a scheduled duration of approximately 
3 years. The proposal must be prepared and submitted in accordance with the requirements and 
procedures contained in this RFP document and the City’s, including DEN’s, ordinances, rules, policies, 
and procedures.  Compliance with these requirements by the Proposer is mandatory and is a condition of 
responsiveness.  Any failure to satisfy these requirements will be a sufficient basis for the City and County 
of Denver’s Department of Aviation, also known as Denver International Airport, (DEN or City) to disqualify 
the Proposer.  The City shall not be liable for any of the Proposer’s expenses associated with its 
preparation of the proposal or DEN’s consideration of it.  The Proposer, if selected, shall not include any 
such expenses as part of its fee for performing the Scope of Work. 
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II. SCOPE OF WORK 
The Contractor agrees to and shall furnish all labor, tools, supplies, equipment, and materials necessary 
for and required to perform all work described, drawn, set forth, shown and included in said Contract 
Documents.  Work may include installation, repairs to or replacement of any infrastructure (excluding 
buildings) within or pertaining, primarily to the Airfield. This On-Call Contract will have project work 
initiated by a written Task Order which will set forth the scope of the work or services to be provided. The 
price for each Task will be determined by either: 

• Time and Material with a Not to Exceed or 90% of the City’s estimate 
• Competitive bid between 2 or more On-Call Contractors. 

The scope of work is dynamic, varied, and may be continuous throughout the contract duration. On-Call 
contracting is a flexible, streamlined procurement method used to acquire construction related services, 
as further outlined below, to get projects completed quickly and efficiently. Emergency Construction work 
shall be issued whenever there is public safety, regulatory requirements or operational issues that may 
exist. Certain areas of work may require significant night work, typically from 2300 to 0600. Night working 
hours are subject to change and will based upon the operational needs of DEN. Quantities of work 
performed are typically low production and scattered throughout DEN property. The work under this 
contract could be funded by the CIP program and will be funded from the approved CIP budget or from 
O&M money. The duration of the contract is to be 3 years (three) starting in fourth quarter of 2021. 

The typical types of projects may include, but are not limited to the following: 

• Demolition 
• Earthwork and Turf 
• Concrete Paving P-501, CDOT 
• Asphalt Paving 
• Special Structures; Manholes, Vaults and Retaining Walls 
• Fencing 
• Drainage, Erosion Control and Utilities 
• Lighting and Signage 
• Pavement Marking 
• Spall and Joint Repair 
• Joint and Crack Sawing, Routing and Sealing with P-604 and P-605 
• Traffic Control and Haul Route Flagging 
• Mobilization 
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III. ADMINISTRATIVE INFORMATION 
 

 Issuing Office  
The City and County of Denver’s Department of Aviation (City or DEN), by the Contract Procurement 
Department (DEN Contract Procurement).  This RFP is governed by the City’s ordinances and Procurement 
Rules in effect at the time of its issuance.  DEN Contract Procurement is the sole point of contact 
concerning this RFP.  All communication must be done through the Contract Procurement Department.   

 Introduction and Acceptance of RFP Terms 
The Proposer, by submitting its proposal, acknowledges that it understands and will agree to the Sample 
Contract and corresponding Exhibits and the Scope of Work, and that the Proposer shall be able to 
perform as required. Acknowledgement of this condition shall be indicated by the signature of the 
Proposer on the Proposal Acknowledgement Letter, which is attached hereto and incorporated here in as 
Attachment 1, or an officer of the Proposer legally authorized to execute contractual obligations. A 
submission in response to this RFP acknowledges acceptance by the Proposer of all terms and conditions 
as set forth herein.  The Proposer shall identify clearly and thoroughly any variations between its proposal 
and this RFP.  Failure to do so shall be deemed a waiver of any rights to subsequently modify the terms of 
performance, except as outlined or specified in this RFP. 

Proposers shall undertake a detailed review of the Attachment 6, Sample Agreement and submit with 
their proposal a list of all questions, issues, or modifications which the Proposer would like DEN to review 
and address, should they be selected as the apparent best proposer. Proposers are strongly advised to 
seek legal counsel prior to preparing such a list. DEN shall assume that the Sample Agreement has been 
thoroughly reviewed and discussed with legal counsel prior to submission of the list of issues.  
 
Attachment 6 is a sample agreement and, as such is subject to revision or modification by DEN at any 
time. DEN reserves the right to modify any term or condition of this Agreement, and to add, delete or 
modify terms and conditions, as DEN’s interests may require, prior to execution of a final agreement. 
DEN’s Required Contract Provisions, as set forth on the cover page to the sample agreement, are not 
subject to modification.   
 

 Means of Communication 
During the solicitation process for this RFP, all communication between the Contract Procurement 
Department and Proposers will be via postings on DEN’s Rocky Mountain E-Purchasing System’s 
(BidNet’s) website:  
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  
  
The Contract Procurement Department will post notices, which include, but are not limited to, any 
modifications to administrative or performance requirements, answers to inquiries received, clarifications 
to requirements, addenda, and the announcement of the apparent successful proposer.  It is the 
responsibility of each potential Proposer to monitor the BidNet website regularly in order to be aware of 
changes, communications and/or addenda to bids.    
  
DEN will not be held responsible for misinformation received from private plan holders. Please use the 
DEN BidNet website to obtain solicitation information for the airport.   

 Interpretation of Proposal Documents 
The Bidder may request, in writing, a clarification or interpretation of any aspect of the RFP documents.  
Such requests must be made via the Rocky Mountain E-Purchasing System (BidNet) website by the due 
date and time specified in the Schedule of Activities listed on Page 2.  DEN shall post all questions and 
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answers on the BidNet Website following the deadline for submittal of questions as an addendum to the 
bid. DEN will not accept or respond to oral inquiries except for those made at the Pre-Bid Conference.  
The only ‘official’ responses are those that are posted to the BidNet Website for this RFP. 
 
Note: BidNet limits the number of characters DEN may use to respond to each question. For this reason, 
do not submit multiple questions within a single question box, as DEN is unable to respond to multiple 
questions in the space provided. Because of this limitation, DEN reserves the right to reject groups of 
questions submitted in a single question box or to select and respond to only one question posed. 

 Addenda 
DEN reserves the right to revise the RFP documents at any time up to the time set for submission of the 
proposals.  Any such revision(s) shall be described in an addendum to the RFP and shall be posted on 
the DEN BidNet Website at the following link:  
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  
  
If DEN determines that the addendum may require significant changes to the Scope of Work, the deadline 
for submitting the proposals may be postponed by the number of days that DEN determines will allow 
Proposers sufficient time to revise their proposals.  Any new submittal deadline date for delivering 
proposals to DEN shall be included in the addendum.  
  
Proposers must acknowledge in the proposal submission that they received all addenda to the proposal 
documents (see Attachment 1, Part 1).  Failure to acknowledge receipt of addenda may disqualify the 
proposal.   

 DEN Website 
It shall be conclusively presumed that the Proposer did, before submitting a proposal and prior to the final 
proposal deadline, read all addenda, posted decisions and other information items relevant to the RFP 
which appeared on the DEN BidNet Website. Proposer may also contact the DEN Contract Administrator, 
Shelley Berry by email at contract.procurement@flydenver.com to confirm all posted information.  

  
Please visit the DEN BidNet Website at the following link which contains such services and information 
as:  https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  
  

A. Advertisements for RFQs, RFPs and IFBs  
B. Status of RFQs, RFPs and IFBs  
C. RFP addenda  
D. Incidental project information is available for viewing and printing, which includes:  

a. Plan holder’s list  
b. Pre-Proposal/Pre-Bid Conference attendance list  
c. Questions and Answers  

  
Incidental project information listed in item D., above, will only be available online at the 
DEN BidNet Website and will not be mailed. 

 Withdrawal of Proposal 
A Proposer may withdraw its proposal by submitting to DEN a written request signed by the Proposer’s 
authorized representative.  The withdrawal of a proposal does not prejudice the right of the Proposer to 
submit future proposals. 
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 Rights of DEN 
DEN reserves the rights to cancel or modify this RFP at any time and to reject any or all proposals for any 
reason or for no reason. This RFP is an open and equitable invitation for proposals, and each proposal 
constitutes an offer to contract that DEN may consider in its sole and absolute discretion. Any errors or 
omissions in a proposal may result in the rejection and disqualification of the entire proposal.  Errors, 
omissions, and other acts that may result in proposal rejection and disqualification include, but are not 
limited to, failure to strictly comply with the RFP requirements or any applicable ordinances, rules, or 
policies; the submission of any inaccurate or false information; any improper communications or collusion 
involving Proposers; default or termination for cause of any public or private contracts within the past five 
years; delinquent arrearages owed to DEN; and failure to submit proof of licensing or franchise authority 
and any related exclusivity requirements. 

Notwithstanding the broad rights reserved to DEN to reject and disqualify any or all proposals, DEN may 
waive any immaterial deficiencies in proposals and may allow Proposers to cure any such deficiencies if 
an opportunity to cure is determined by DEN to be in DEN’s best interests. If given an opportunity to cure, 
Proposers will be notified of the allotted time to correct the identified deficiency; failure to correct the 
deficiency in the time allotted may result in proposals being deemed non-responsive and disqualified.  
DEN’s waiver of an immaterial deficiency will in no way modify the RFP or excuse Proposers from full 
compliance with all RFP specifications.  DEN may exercise the foregoing rights at any time without notice 
and without any liability whatsoever to any Proposer or other party.  By responding to this RFP, each 
Proposer is deemed to accept and agree to all of these terms and conditions and to waive any rights to 
challenge DEN’s determinations regarding proposal deficiencies in accordance with this section. 

During the evaluation process, DEN reserves the right to request additional information from any 
proposer, to seek clarification of information provided, to conduct its own due diligence with respect to 
any proposer or proposal, including Self-Guided Tours of a proposer’s other operations, reference checks, 
credit checks, health department checks, or any other investigations deemed necessary. 

 Confidentiality of Records  
Documents submitted to or created by DEN in response to this RFP are subject to the Colorado Open 
Records Act (C.R.S. § 24-72-201 et seq.) (“CORA”). In accordance with the Denver Revised Municipal Code, 
all documents submitted to or created by DEN in response to this RFP are confidential and privileged, and 
may not be inspected until an award is made or the solicitation is ended by DEN. An award is made when 
DEN formally executes a contract resulting from this solicitation. A solicitation is ended when the CEO 
declares the solicitation ended. 
 
Proposals will be opened to avoid disclosure of contents to competing proposers during the process of 
negotiating and making an award. A register of proposers will be prepared and made available to the 
public after the proposals have been submitted.   
 
CORA provides certain information deemed confidential, including commercial and financial data or 
privileged, proprietary, copyrighted information, or which describes trade secrets, is exempt from public 
disclosure.  In the event of a request to DEN for disclosure of such information, time, and circumstances 
permitting, DEN will make a good faith effort to advise proposers of such request and provide an 
opportunity to identify and object to disclosure of any material proposers consider confidential, 
proprietary, or otherwise exempt from disclosure pursuant to CORA. In the event Proposers’ objects to 
disclosure, DEN, in its sole and absolute discretion, or Proposer may file an application to the Denver 
District Court for a determination of whether disclosure is required or exempted as provided for in CORA. 
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In the event a lawsuit to compel disclosure is filed prior to DEN’s application, DEN will tender all such 
requested material to the court for judicial determination and Proposer may intervene if it objects to 
production of the material. Proposers agrees to defend, indemnify, and hold harmless DEN, its officers, 
agents, and employees from any claim, damages, expense, loss, or costs arising out of a Proposer’s 
objection to disclosure including prompt reimbursement to DEN of all reasonable attorney fees, costs, 
and damages DEN may incur directly or may be ordered to pay by such court if DEN withheld information 
or records at Proposer’s request. 

 Proposer Agreements 
Proposers may submit proposed agreements of any form (contracts or documents) that contain 
supplemental terms and conditions that the Proposer desires to be included as part of the contract.  Such 
forms may include Proposer’s software licensing agreements, maintenance contracts, and technical 
support agreements. By accepting delivery of these items, DEN is not bound to accept them as part of an 
ensuing contract. DEN may negotiate such supplemental terms and conditions that do not materially 
conflict with the contract terms and conditions detailed in this RFP and do not materially change the 
nature of this solicitation or adversely affect competition. If the parties do not agree on the inclusion of 
the supplemental terms and conditions, DEN may: 1) enter into a contract with the apparent successful 
proposer without the agreements submitted by the proposer; or 2) DEN may enter into a contract with 
another responsive proposer. DEN’s Required Contract Provisions, as set forth on the cover page to the 
sample agreement, are not subject to modification.   

 Minority and Women-Owned Business Enterprise (MWBE) Participation 
The City is committed to advancing its vision of historically underutilized multicultural business equity, 
diversity, inclusion, and sustainability through growing the capacity of historically underutilized 
businesses, which shall include certified small, minority, and women-owned businesses (as used in this 
document, historically underutilized multicultural business and small, minority, and women-owned 
businesses shall have the same meaning). As stated previously in the City’s Values Statement, the City will 
provide significant contracting opportunities among these businesses and ensure they benefit from 
the contract. Aligning with the City’s Division of Small Business Opportunity (“DSBO”) mission to 
strengthen the City’s small, minority, and women-owned business community, this contract’s historically 
underutilized multicultural business engagement initiatives are intended as a part of the City’s 
commitment to ensure small, minority, and women-owned businesses are actively and impactfully 
participating throughout the life of the Project.  The City believes the utilization of these businesses is a 
best value in the procurement of its contracts, and the award of proposals of this Project will be 
determined, in part, on the Proposer’s commitment to the growth and sustainability of historically 
underutilized businesses. As specified in the City’s values, it is the City’s expectation that the Proposer 
exemplify its alignment to that of the City’s values and EDI as part of their business culture and practice. 

The MWBE EDI Plan, is the Proposer’s written approach and strategy to the overall administration of their 
MWBE Program (including the expectations of the lower tier MWBE contractors). The City will review and 
score each proposer(s) submitted MWBE EDI Plan. The selected proposer(s) shall collaborate with the 
City’s DSBO on an approved MWBE EDI Plan. Upon Approval by DSBO of the Proposed MWBE EDI Plan, 
the Proposed MWBE EDI Plan shall be referred to as the “Approved MWBE EDI Plan.” Thereafter, 
the contractor/consultant is required to prepare and submit to DSBO an updated MWBE EDI Plan, on a 
minimum of an annual basis for DSBO approval throughout the contract duration. The consultant will be 
required to comply with the MWBE Ordinance, any Rules and Regulations and the most current DSBO 
approved version of the MWBE EDI Plan and the contents within such plan.  
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The contractor/consultant will be required to comply with Divisions 1 and 3 of Article III of Chapter 28, 
Denver Revised Municipal Code (D.R.M.C.), any corresponding Rules and Regulations and the most current 
DSBO approved version of the MWBE EDI Plan and the contents within such plan. Failure by the 
Contractor/Consultant awarded the contract to comply with DSBO Ordinance requirements and its 
accompanying Rules and Regulations during the performance of the contract is a material breach of the 
contract, which may result in the imposition of sanctions on the Contractor/Consultant, as deemed 
appropriate by DSBO.  

 
A. If a Proposer is participating in a joint venture with a certified MWBE firm, submit the firm’s 

Joint Venture Agreement, to DSBO, at least 10 working days prior to the submittal. The Joint 
Venture must be approved prior to the submittal date by DSBO. Approval by DSBO includes 
determining the MWBE portion of work the Joint Venture will count towards meeting the 
participation goal. 

  
B. The Proposer shall submit completed forms entitled: Commitment to MWBE Participation 

and 1B – List of Proposed Subcontractors, Subconsultants, and/or Suppliers. The Proposer 
shall submit a Commitment to MWBE participation for the participation goal assigned to this 
project. The 1B- List of Proposed Subcontractors, Subconsultants, and/or Suppliers shall 
include identified firms that will be utilized on this project. The committed participation level 
will be inserted into the contract and the Proposer must comply during the life of the 
contract.   

 
The DSBO Ordinance, MWBE Directory and additional guidance is located on the Do Business with the 
City page at https://www.denvergov.org/dsbo. Proposers are encouraged to contact DSBO by email at 
dsbo@flydenver.com with specific questions related to compliance with the DSBO Ordinances and Rule 
& Regulations. 

 Certification of Independent Price and Work Determination 
By submission of this proposal, each Proposer, and in the case of a joint proposal, each party thereto, 
certified, that, in connection with this procurement: 
 
a. Prices and specific work processes in this proposal have been arrived at independently, without 

consultation, communication or agreement, for the purpose of restricting competition, as to any 
matter relating to such prices with any other proposer or with any competitor, or with any party 
contracted by DEN to design and/or manage all or part of the program or work of which this RFP is a 
part; 

b. Unless otherwise required by law, the prices quoted and specific work processes described in this 
proposal have not been knowingly disclosed by the Proposer and will not knowingly be disclosed by 
the Proposer prior to opening, directly or indirectly to any other proposer or to any competitor or to 
any party contracted by DEN to design and/or manage all or part of the program or work of which this 
RFP is a part; and 

c. No attempt has been made or will be made by the Proposer to induce any other person or firm to 
submit or not to submit a proposal for the purpose of restricting competition. 

 
Further, each person signing Attachment 1, Part 1 Proposal Acknowledgement Letter, for this proposal 
certified that:  
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d. He/She is the person in the Proposer’s organization responsible for the decision as to the prices being 
offered herein and that he/she has not participated, and will not participate, in any action contrary to 
subsection (a) through (c) above; or 

e. He / She is not the person in the Proposer’s organization responsible for the decision as to the prices 
being offered herein but that he/she has been authorized in writing to act as agent for the persons 
responsible for such decision in certifying that such persons have not participated, and will not 
participate, in any action contrary to subsections (a) through (c), above, and as their agent does 
hereby so certify; and he/she has not participated, and will not participate, in any action contrary to 
subsections (a) through (c), above. 

 
A proposal will not be considered for award where subsections (a), (c), (d) or (e), above, have been deleted 
or modified. Where (b) above has been deleted or modified, the proposal will not be considered for award 
unless the Proposer furnishes with the proposal a signed statement which sets forth in detail the 
circumstances of the disclosure and the Chief Executive Officer (CEO), or its designee, determines that 
such disclosure was not made for the purpose of restricting competition. 

 Designation of Subcontractors 
The Proposer shall describe the qualifications of each subcontractor which it intends to use and the 
percentage and scope of the work which will be assigned to each of them.  Resumes for the 
subcontractor’s key personnel must be included. 
 
Proposers who submit a proposal in response to this RFP are precluded from participation as a 
subcontractor with any other Proposers who submit a proposal for this RFP.  However, subcontractors 
may be named on more than one (1) proposal. 

 Payment 
Appropriate clarifications and additions to the Scope of Work may be made during negotiations with the 
successful Proposer. It is the intent of DEN to enter into a Contract in which the Proposer will be paid 
pursuant to the terms of the Contract.   

 Disclosure of Legal and Administrative Proceedings and Financial Condition 
A. The Proposer shall submit (at time of submittal) a statement which shall disclose all legal or 

administrative proceedings that involve a civil claim in excess of Fifty Thousand Dollars ($50,000) in 
which the Proposer, its principals or key personnel were a party in the last five years.  The Proposer 
shall include in the statement: 
 
1. The caption of the action naming all parties; 
2. The case number, jurisdiction and the date the action was filed; 
3. A brief description of the action, the amount of the claim and whether the action involved 

performance under any public or private construction contract; and 
4. The outcome or disposition of the action. 
 

B. The Proposer shall submit (at time of submittal) a statement which shall disclose whether Proposer 
has filed for protection under the laws of the U. S. Bankruptcy Code within the last ten (10) years. 

 
C. The Proposer shall submit (at time of submittal) a statement as to whether the Proposer, its principals 

or key employees presently, or in the past, are or have been involved in any debarment or suspension 
proceedings.  Please include a description of any proceedings which prohibited or limited the Proposer 
from bidding or entering into any contract with any federal, state or local government entity.  Include 
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a brief description of the reason(s) for such action having been taken, the effective dates thereof and 
the governmental agency. 
 
If the Proposer is a partnership or joint venture, please include a statement disclosing the information 
listed in subparagraph A and B, above, for each partner or joint venturer.  If the Proposer is fifty 
percent (50%) or greater owned by another entity or individual, please include a statement disclosing 
the above information for such entity or individual. 
 

D. The Proposer shall submit (at time of submittal) a statement as to whether the Proposer, its principals 
or key employees have been convicted of any crime related  embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, tax evasion, receiving stolen property, 
fraud, unfair trade practices, violation of state of federal antitrust statutes, or other law indicating a 
lack of business integrity or business honesty or have been convicted of any other felony in any 
jurisdiction within the last five (5) years.  Include the current status of any such principal or key 
employees. 
 

E. The Proposer shall submit (at time of submittal) its Dun & Bradstreet identification number.  If the 
Proposer is a partnership or joint venture, it must submit the Dun & Bradstreet identification number 
for each partner of a joint venture. 
 

F. If the Proposer is a publicly held company, it shall submit (at the time of submittal) a list of any holders 
of ten percent (10%) or more of its stock. 
 

G. During contract negotiations, the Proposer may be asked to submit the following: 
 

1. An audited statement of overhead rates, payroll taxes and operating (profit) margin used to 
calculate hourly billing rates for DEN and approval. If the Proposer does not have audited 
overhead rates, a Core Staff Labor Rates Sheet, may be requested for each entity without audited 
overhead rates.  This statement shall cover the Proposer’s most recently completed fiscal year 
and shall be signed by a certified public accountant as a Certified Audited Statement in which the 
accountant expresses his or her opinion as to the fairness with which the statement represents 
the Proposer’s financial position, results of operations and changes in financial position. 
 

2. If the Proposer is a partnership or joint venture, a Certified Audited Statement is required for each 
partner or joint venture.  If the Proposer does not have audited overhead rates, a Core Staff Labor 
Rates Sheet, may be requested for each entity without audit overhead rates.  If any individual 
owns thirty-two percent (32%) or more of the Proposer, a Certified Audited Statement is required 
for each such individual or if a Certified Audited Statement is not available, then the individual 
must supply copies of his or her federal tax returns for the prior two (2) years. 

 
3. If a Proposer is a small business as defined by the United States Small Business Administration, 

the Proposer may elect to submit copies of its Federal tax return for the prior two (2) years and 
prepare a Core Staff Labor Rates Sheet, in lieu of a Certified Audited Statement. 

 
4. A signed statement certifying that no material or significant changes have occurred since the date 

of completion of the Certified Audited Statement, or the filing of the Federal tax return and the 
date of the proposal. 
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 Insurance Requirements 
Proposer shall adhere to all insurance requirements stated in Exhibit C, which are attached hereto and 
incorporated herein by reference. ACORD FORM (or equivalent) must be emailed in pdf format to: 
contractadmininvoices@flydenver.com  

 Governmental Immunity 
Proposers and subcontractors understand and agree that the City, its officers, officials and employees are 
relying on, and do not waive or intend to waive by any provisions of this Contract, the monetary limitations 
or any other rights, immunities and protections provided by the Colorado Governmental Immunity Act, 
§§ 24-10-101 - 120, C.R.S., or otherwise available to the City, its officers, officials and employees. 

 Security  
After receiving an executed contract, the Proposer shall be deemed a Contractor of DEN.  The Contractor 
(or subcontractor) requiring access to the Controlled Area, Sterile Area or Secured Area shall become a 
“Participant” in the Airport Security Program and remain in good standing in order to retain Airport 
Security privileges.  
 
Participant guidelines are outlined in Rules and Regulations Governing the Denver Municipal Airport 
System Rules and Regulations Part 20.  A Contractor must be sponsored by an Air Carrier, Tenant or by 
the City.  Once a Contractor company has been sponsored, they must designate an Authorized Signatory.  
 
The sponsorship establishes that a Contractor (or subcontractor) has legitimate business at the Airport. 
All construction Contractors must submit a Participant Sponsorship form signed by their sponsor.  A 
company sponsoring a Participant shall immediately notify Airport Security when any sponsorship is 
terminated.  
 
A subcontractor company working under its own entity must be sponsored by a Contractor company. The 
subcontracting company must designate its own Authorized Signatory(ies).  
 
Each Participant shall designate an Authorized Signatory to ensure the Participant’s compliance with the 
Airport Security Program and act as the point of contact between the Participant and Airport Security. The 
Authorized Signatory shall be designated in writing to Airport Security by the Participant.  
 
The Authorized Signatory is responsible for signing and verifying all information on the Denver 
International Airport Fingerprinting and Badging applications.  All submitted applications must be an 
original. It is the Authorized Signatory’s responsibility to ensure that Airport Security maintains valid 
contact information.  The Authorized Signatory must maintain a current and valid Airport Identification 
Badge (ID Badge).   
 
The security status of the Airport is subject to change without notice.  Should the security status of the 
Airport change at any time during the term of the Contract, a written notice shall be issued to the 
Contractor, detailing all applicable security modifications.  The Contractor must take immediate steps to 
comply with those security modifications. 
 
The Contractor shall return to DEN, upon Contract completion or termination, or upon demand by DEN, 
all access keys and Airport ID Badges issued to it by DEN to Controlled Areas, Sterile Areas or Secured 
Areas of the Airport.  If the Contractor fails to return any such Airport ID Badge(s) or Airport Security Key(s) 
at Contract completion or termination or upon demand by the DEN, the Contractor shall be liable to the 
DEN for all DEN’s costs, including the DEN’s labor costs for re-coring doors and any other work which is 
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required to prevent compromise of any Airport Security system.  In order to collect such costs hereunder, 
the DEN may withhold funds in such amount from any amounts due and payable to the Contractor under 
the Contract. 
 
Airport Security must be immediately notified if an Airport ID badge or security key is lost or stolen and 
must be notified immediately upon the termination of an individual’s employment.  Pursuant to 49 CFR 
Part 1520.04-10(d) a fee shall be assessed against any employer who fails to return an Airport ID badge 
or security keys upon the termination of an individual’s employment, transfer, or completion of a project 
or contract.  An additional fee may be requested to cover the administrative cost of processing a lost 
badge or security key. 

 Airport Identification (ID) Badge Requirements 
All individuals employed at the Airport with Secured Area access, or working in the Terminal, Concourses 
or Parking and Ground Transportation facilities, must obtain an Airport ID Badge. Airport ID Badges will 
be issued by Airport Security. All Airport ID Badges shall be and remain the property of the Airport. The 
Airport ID Badge must be surrendered on demand to Airport Operations and/or a Contract Security Guard. 
An individual employed by more than one (1) company, or changing employers, must obtain an Airport ID 
Badge for each company. Badge color indicates general areas and levels of authorization in relationship 
with direct support of an individual’s job function. Badge color does not determine access. The respective 
classes of Airport ID Badges, indicated by badge color and associated driving endorsement icon, describe 
driving privileges in direct correlation with job function. 
 
The individual must complete an application, on a form prepared and currently approved by Airport 
Security. Two (2) valid forms of identification must be presented with the application, one of which must 
be a government-issued photo identification. The second form of identification must verify proof of 
citizenship (i.e., birth certificate or legal residency with work authorization). All information regarding the 
individual’s name, age, gender and other vital statistics on both forms of identification must be consistent 
and verifiable.  
 
A Denver International Airport Fingerprinting and Badge Application, Security Threat Assessment (STA) 
and Criminal History Record Check (CHRC) must be completed for everyone requesting an Airport ID 
Badge. Denver International Airport Fingerprinting and Badge Applications are available from the Airport 
Security Office.  Allow adequate time for processing of the Security Threat Assessments (STA) and Criminal 
History Record Check (CHRC).  
 
The individual must view a training film on Denver Municipal Airport System Rules and Regulations as they 
pertain to overall security and pass a corresponding test to assure understanding of the Rules and 
Regulations.  
 
If the individual requests driver authorization, a valid driver’s license must be presented, and the 
individual must view a training film on Denver Municipal Airport System Rules and Regulations as they 
pertain to overall Movement of Vehicles in the Secured Area and pass a corresponding test to assure 
understanding of the Rules and Regulations.   
 
A construction orientation specific to the project must be conducted. A designated time for this session 
must be coordinated with Planning and Development and Airport Operations.  
 
A lost or stolen Airport ID Badge must be immediately reported to Airport Security. For a replacement 
Airport ID Badge, a new Denver International Airport Fingerprinting and Badge Application must be 
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completed and signed by the Company(s) Authorized Signatory. A non-refundable fee must be paid for a 
replacement Airport ID Badge.  
 
If for any reason the Airport ID Badge becomes inoperable or damaged, the Airport ID Badge holder shall 
return that badge to Airport Security, and a replacement badge will be issued. A replacement fee may be 
assessed should the damage be attributable to the negligence of the employee who was issued the badge. 
 
When an employee is terminated, the Contractor company shall immediately notify Airport Security. This 
notification must be followed by the return of the Airport ID Badge and written confirmation of this 
information. The Contractor company must recover Airport ID Badges from individuals whose 
employment at the Airport has been terminated. The Contractor company shall notify Airport Security in 
writing when a subcontractor is no longer under the Contractor company’s sponsorship. All Airport ID 
Badges must be returned to Airport Security.   
 
An employee possessing a valid Airport ID Badge may escort other individuals into the Secured Area(s) 
under the conditions listed in the Rules and Regulations Part 20.  If the project is extended, DEN’s Project 
Manager must submit a new Sponsorship Form with a new expiration date. This can be accomplished 
thirty (30) calendar days prior to expiration of the Airport ID Badge. An application revision must be 
completed for each employee still required on the project if the badges have expired. 

 Background Checks 
Every individual requesting an Airport ID Badge must complete a Criminal History Record Check (CHRC) 
and a Security Threat Assessment (STA) for unescorted access to the Sterile and Secured Area(s). 

 
If an applicant has been convicted of a crime or found guilty by reason of insanity or has been arrested for 
any of the disqualifying crimes or is awaiting judicial proceedings, he/she may be ineligible to obtain an 
Airport ID Badge. A list of the disqualifying crimes may be found in 49 C.F.R. 1542.209. 

 Vehicles in the Secured Area  
All Contractor employees who are required to drive in the Sterile and Secured Area(s) unescorted to 
perform their jobs are required to complete a training film on Denver Municipal Airport System Rules and 
Regulations as they pertain to overall movement of vehicles in the Sterile and Secured Area(s) and pass a 
corresponding test to assure understanding of the Rules and Regulations.  
 
All unescorted vehicles must display a current Airport Contractor Vehicle Permit (Permit). Permits are 
available from Airport Security. An application form must be completed, signed by an Authorized 
Signatory, and all applicable permit fees must be paid for each Permit requested, and it must be signed 
by the Authorized Signatory. A Permit is required for each state licensed vehicle, and the vehicle Permit is 
not transferable. 
 
The Contractor shall purchase and maintain in force a minimum of Ten Million Dollars ($10,000,000.00) 
in combined, single-limit automobile insurance for bodily injury and property damage liability per accident 
or occurrence.  

 Violations 
Any Contractor employer not regulated under 49 C.F.R. Part 1544, Aircraft Operator, will be responsible 
for payment or reimbursement to DEN of any Civil Penalties imposed by the Transportation Security 
Administration (TSA) for individual security violations by their employees and/or subcontractor 
employees for violations under 49 C.F.R. Part 1542.  
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A Contractor employee may be personally subject to Civil Penalties imposed by the TSA for individual 
security violations committed by Contractor employees and/or subcontractor employees under 49 C.F.R 
Part 1542.  
 
Everyone who is issued an Airport ID Badge shall comply with all Security Advisories, Rules and Regulations 
Governing the Denver Municipal Airport System Rules and Regulations, the CEO Directives and the Denver 
International Airport Standard Policies and Procedures regarding Airport Safety, Security and Operations. 
The failure of any individual to comply with such Security Advisories, rules and directives, etc. will result 
in the issuance of a Violation Notice and may result in the assessment of a Federal Civil Penalty and/or 
the denial, suspension or revocation of their Airport ID Badges.  
 
The security status of DEN is subject to change without prior notice.  Should the security status of DEN 
change at any time during the term of the Contract, a written notice shall be issued to the Contractor, 
detailing all applicable security modifications.  The Contractor must take immediate steps to comply with 
those security modifications. 

 Diversity and Inclusivity in City Solicitations 
Each Proposer shall, as a condition of responsiveness to this solicitation, complete and return the 
“Diversity and Inclusiveness in City Solicitations Information Request Form” with their proposal. 
Using the “Diversity and Inclusiveness in City Solicitations Information Request Form,” please state 
whether your firm has a diversity and inclusiveness program for employment and retention, procurement 
and supply chain activities, or customer service, and provide the additional information requested on the 
form.  The information provided on the “Diversity and Inclusiveness in City Solicitations Information 
Request Form” will provide an opportunity for DEN contractors to describe their own diversity and 
inclusiveness practices. Proposers are not expected to conduct intrusive examinations of its employees, 
managers, subcontractors or business partners in order to describe diversity and inclusiveness measures.  
Rather, DEN simply seeks a description of the Proposer’s current practices, if any. 
 
Diversity and Inclusiveness information provided by Proposers in response to DEN solicitations for services 
or goods will be collated, analyzed and made available in reports consistent with the Mayor’s Executive 
Order No. 101.  However, no personally identifiable information provided by or obtained from Proposers 
will be in such reports. 
 
For DEN to consider a proposal, Proposers must complete the electronic version of the Diversity and 
Inclusiveness in City Solicitations Form – then save an electronic copy of the completed form and include 
the electronic copy as part of its proposal.  A proposal or response to a solicitation by a Proposer that 
does not include this completed form shall be deemed non-responsive.  The form is found at:  
 
https://us.openforms.com/Form/57f3a8ea-39b7-4115-be17-1770f38d3cf6 
 
The Diversity and Inclusiveness Form is separate from the requirements established by the Division of 
Small Business Opportunity (DSBO) and must always be completed – regardless of whether there are any 
DSBO goals assigned to this project.   

 Wage Ordinances 
The services being requested in this RFP may involve services that are covered pursuant to Article IV of 
Chapter 20 of the Denver Revised Municipal Code (“D.R.M.C.”), which is designed to address the issue of 
wage equity and cost of living affordability in the City & County of Denver. Proposer agrees that any 
contract with DEN shall include a requirement that Proposer will comply with the provisions of D.R.M.C. 
relating to living, minimum and prevailing wages, including, but not limited to, paying all covered workers 
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no less than the City Minimum Wage for all covered services rendered in connection with the resulting 
contract. Additionally, Proposer agrees that the contract shall require compliance with all current and 
future federal and state laws and City ordinances. 

 Taxes 
1. General:  Proposers shall refer to the General Conditions, G.C. 323 regarding taxes to which Proposer 

may be subject in performing the Work under this Contract, including but not limited to, sales and use 
taxes and the Denver Occupational Privilege Tax. The following instructions are to be considered along 
with the General Conditions – and not in lieu of them.  
 

2. Sales and Use Tax:  Construction and building materials sold to contractors and subcontractors for use 
on structures, roads, streets, highways and other public works owned by the City at DEN are exempt 
from state, RTD and Cultural Facilities District sales and use taxes. However, such materials will be 
subject to sales and use taxes imposed by the City.  
 

3. Exemption Certificates – Sales and Use Tax:  Contractor and Contractor’s subcontractors are 
responsible for applying to apply to the Colorado Department of Revenue (CDOR) for a certificate or 
certificates of exemption, indicating that their purchase of construction or building materials is for a 
public project, and to deliver to the City copies of such applications as soon as possible after approval 
by the CDOR. Proposers shall not include in their proposal amounts the State, RTD and Cultural 
Facilities District Sales and Use Taxes. 

 
4. Denver Occupational Privilege Tax:  Any employee working for a Contractor or a subcontractor who 

earns over Five Hundred Dollars ($500.00) working in Denver during a calendar month is subject to 
the payment of the Employee Occupational Privilege Tax. The Contractor and any subcontractor must 
pay the Business Occupational Privilege Tax for each of its employees who are subject to such tax. 

 Conformed Technical Specifications and Contract Documents 
If applicable, and when Technical Specifications are included and/or referenced herein, Proposer 
understands that the Technical Specifications and Contract Drawings included in this RFP have been 
conformed by the City.  The conformed Technical Specifications and Contract Drawings were prepared by 
posting or otherwise incorporating the changes noted in any addendum(s) into the Technical 
Specifications and Contract Drawings to form a single set of construction documents.   

 Site Inspection and Investigations 
Prior to submitting its proposal, the Proposer shall have the option to inspect the work site and its 
surroundings.  A site visit may be scheduled immediately following the Pre-Proposal Conference as 
indicated herein.  Requests for site visits must be made at least ten (10) calendar days prior to the proposal 
due date, and any visit(s) must be requested via email to contract.procurement@flydenver.com.  For 
purposes of a Contract, it shall be conclusively presumed that the Proposer has made a thorough 
inspection of the site and has waived the right to later claim extra payment or time extension(s) for 
conditions which would have been evident during an inspection or investigation. 

 
Drawings and Specifications which define the Work to be done were prepared on the basis of 
interpretation by design professionals of information derived from investigations of the work site and site 
condition data provided by the City.  Such information and data are subject to sampling errors, and the 
interpretation of the information and data depends to a degree on the judgement of the design 
professional.  In view of this, the Proposer is invited to make additional investigations as the Proposer’s 
judgement dictates the need for such investigations. 
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Because the proposal information cannot be guaranteed, the Contractor shall have assumed the risks 
attendant to successful performance of the Work, except for the risk of encountering differing site 
conditions which are defined in the General Conditions and shall never make claim for additional 
payments or time extensions on the grounds that the nature or amount of Work to be done was not 
understood by the Proposer at the time of proposal submission. 
 

 Materials and Substitutions 
It is often convenient and practical to specify materials and equipment to be incorporated into the Work 
by a proprietary name or by the name of its manufacturer.  When so specified and further qualified by 
the phrases “or equal” or “or equivalent,” it shall be understood that such specification is not intended to 
limit the material and equipment selection process.  Rather, the specification is intended to indicate a 
standard of quality and capability which will be accepted.  However, all Proposers desiring to use materials 
other than the specified materials must obtain the written approval of the Project Manager.   
 
Proposers requesting substitutions will submit a Request for ‘or Equal’ Approval Form contained herein.  
All requests for approval of equal or equivalent material shall contain adequate technical data to clearly 
demonstrate equivalency.  Requests containing inadequate or incomplete information will not be 
reviewed.  
 
Any such Request for ‘or Equal’ Approval Form must be submitted via email to 
contract.procurement@flydenver.com, must include in the email Subject line: “Request for Substitution” 
and the RFP name, and the email must be received no later than ten (10) calendar days before the posted 
deadline for RFP submittals. All approvals of equal or equivalent materials will be posted to the Contract 
Procurement website as addendum(s) to ensure full and complete disclosure to all potential Proposers.  
All requests for approval of equal or equivalent material shall contain adequate technical data in order to 
clearly demonstrate equivalency.  Incomplete submittals will not be reviewed.   
 
If the Proposer is awarded the Contract and elects to use an ‘or equal’ that has been added by 
addendum(s), the Proposer shall be deemed to have warranted that: 
 
(1) The use of the ‘or equal’ fulfills the specification requirements contained in this RFP. 

 
(2) The installation of the ‘or equal’ will not impact the spatial requirements for the Work or the 

scheduling of work performed by the City or other contractors. 
 
Additionally, the Proposer agrees that it shall modify any building system(s) (i.e., HVAC, structural, 
electrical) impacted by the use of an ‘or equal’ at no cost to the City or any other contractors under 
contract with the City and shall make no claims for delay or disruption arising out of such ‘or equal’ 
modification. 
 

 Permit Fees 
For the construction of this project, the awarded Contractor agrees to pay the permit fees described in 
General Condition 317 and in the Special Conditions and Technical Specifications.  

 

 Construction Scheduling 
The Proposer shall refer to the General Conditions, Special Conditions and Division 013210 of the 
Technical Specifications for scheduling requirements for this Contract. 
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 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
The Proposer certifies, by submission of its proposal or acceptance of this Contract, that neither it nor its 
principals is presently debarred, suspended, proposed for debarment, declared ineligible or involuntarily 
excluded from participation in any government contract by any Federal, State or local government 
department or agency.  It further agrees by submitting its proposal that it will include this clause without 
modification in all lower-tier transactions, solicitations, proposals, contracts and subcontracts.  Where the 
Proposer or any lower-tier participant is unable to certify to this statement, it shall attach an explanation 
to its proposal. 

 
 Proposal Guarantee 

Not Applicable 
 

 Payment & Performance Bonds 
The awarded Contractor will be required to submit Payment & Performance Bonds which guarantees it 
will fulfill its contractual obligations under this project and guarantees it will pay its subcontractors, 
material suppliers and/or laborers for any work and materials provided. The amount of the Bonds will be 
One Hundred Thousand Dollars and 00/100 ($100,000.00).  Should the awarded Contractor default on its 
obligations and fails to complete the project, a claims process may be initiated.  If Contractor is found to 
be in breach of the Contract, it must compensate the City up to the full amount of the Bonds. 
 

 Project Controls Requirements  
Proposer will be required to use the designated Project Management Information System (PMIS) as set 
forth in the Technical Specifications.  The PMIS is Airport Infrastructure Management’s (AIM’s) tool for 
project and information management, data analysis and document control. DEN will be responsible for 
providing the licensing and training for PMIS.  

 
END OF ADMINISTRATIVE INFORMATION 
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IV. PREPARATION OF PROPOSAL  
 
IV-1 Preparation of Proposal - Proposal Forms 

The proposal shall be submitted in accordance with and meet all requirements set forth in the Proposal 
Forms, which are attached hereto.  The Proposer shall fill in all blank spaces in the applicable Proposal 
Forms and initial all interlineations, alterations or erasures in its proposal.  The Proposer shall not delete, 
modify or supplement the printed matter on the forms which are included in “Attachment 1, Proposal 
Forms” or make substitutions thereon. The Proposer’s completed Proposal Forms and Proposal Narrative 
shall constitute its proposal. It shall be conclusively presumed that the Proposer did, before submitting a 
proposal, read all addenda, posted decisions and other information items relevant to the RFP that 
appeared on the DEN BidNet Website.  
 
An authorized representative of the Proposer shall execute Attachment 1, Part 1 of its Proposal Forms – 
the “Proposal Acknowledgment Letter.”   
 
III-1 If the Proposer is a corporation, it shall upon execution of the Contract provide a certificate from 

the Secretary of State, showing that it is qualified to do business in the State of Colorado. Please 
call the Secretary of State for Colorado at (303) 894-2200 for information on obtaining such 
certification.   

 
III-2 If the Proposer is a partnership, the Proposer must include with its proposal evidence satisfactory 

to DEN that the partner signing the proposal has the authority to do so.   
 
III-3 If the Proposer is a joint venture, the Proposer shall submit with its proposal a notarized copy of 

the joint venture agreement. That agreement must describe the scope and amount of work each 
participant will perform and contain a provision that each participant will be jointly and severally 
liable to DEN for completing all the work and to third parties for all duties, obligations and 
liabilities which arise out of the joint venture’s performance of the work. 

 
IV-2 Preparation of Proposal - Proposal Narrative 

A. GENERAL 

The Proposer shall prepare its proposal in the format described below and must ensure that each 
page of its proposal is identified with the: 
• Contract Name  
• RFP # 
• Proposer’s name 
• Page number 

 
B. FORMAT 

 Proposals shall meet the following formatting requirements: 
• Proposals shall be printable on 8 ½” x 11” paper 
• Proposals shall use the font type and size of Times New Roman 12 point. 
• Proposals shall be in a format and in the order the Narrative Content is listed below. 
• Proposals shall include a table of contents. 
• Proposals shall include tabbed or bookmarked sections as appropriate. 
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• The proposal narrative shall not exceed 25 pages. This page limit does not include the cover 
letter, resumes, additional pages to describe disclosure of legal and administrative proceedings 
and financial condition, tabs, table of contents, or DEN-required forms.   

• Resumes shall be limited to one (1) page per individual. Please attach resumes to the end of your 
proposal after additional information.  

• Proposals which contain unnecessarily elaborate artwork are discouraged. 
• Proposal shall be submitted as an electronic document in an un-secured/un-password protected 

Adobe Acrobat (.pdf) format. 
• Schedule of Rates and Markups, Exhibit K, and Exhibit L shall be submitted separately from the 

main proposal. 
 
IV-3 Proposal Narrative Contents 

This section describes the required contents for your proposal. The proposal is to be organized as 
follows: 
 
1. Cover Letter 
The Proposer shall prepare a cover letter, not exceeding two (2) pages in length, which summarizes the 
key points in the proposal.  It shall include the full name of the company or joint venture members and all 
proposed subconsultants.  If the Proposer is made up of more than one (1) company, the legal relationship 
between those companies must be described.  The cover letter must include a statement committing the 
availability of the key personnel identified in Section 4, below, to perform the work for the duration of the 
Contract term.  The letter must be signed by a person who is authorized to sign a contract with DEN.  This 
signatory shall be the same person identified in in Attachment 1, Part 1 Proposal Acknowledgement Letter, 
as the authorized representative.  

 
If the Proposer believes any information, data, process or other material in its proposal should be 
considered by DEN to be confidential or proprietary, the Proposer shall identify that material with 
specificity as to the page and paragraph and on what basis it believes the material is proprietary or 
confidential.  Proposals with all materials marked “Confidential” will be treated as if none of the materials 
are confidential. 
 

 
  
 
 
 
 
 
 

 
 

1. Cost Effectiveness/Pricing 
Cost-effectiveness is essential for a successful project delivery based on each task. Describe the 
Proposer team’s philosophy on cost-effectiveness and efficiency to help DEN meet the project budget 
without compromising quality. Explain the quality control philosophy of the consultant/subconsultant 
and strategy to minimize errors or re-work that may result in increased costs to the project. Describe 
the Proposer’s process on right sizing the team for each task to help DEN achieve project objectives, 

Narrative Contents 
1. Cost Effectiveness/Pricing 
2. MWBE Equity, Diversity, and Inclusion Plan (MWBE EDI Plan) 
3. Understanding the Project 
4. Key Personnel and Ability to Respond 
5. Demonstrated Experience / Past Performance 
6. Equipment & Availability 
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optimizing team expertise and capabilities, while complying with the contract MWBE goal. Describe 
methods used to manage subconsultants to maintain effectiveness and quality. 
 
Discuss how the Proposer will utilize previously completed work, analyses, and reports to inform task 
and project delivery without compromising quality, accuracy, or validity of results. Describe the 
competitive edge your proposed team provides to DEN from a cost-savings perspective. Please 
describe any processes unique to your company or team that adds value to your proposal, as well as 
any technology which you employ (proprietary or otherwise) which you use to mitigate costs for your 
clients. 
 
A. SCHEDULE OF RATES AND MARKUPS DESCRIPTION 
The Proposer shall provide their competitive pricing on the following forms for: 
 
Fringe Benefits (see Exhibit K link) 
http://business.flydenver.com/bizops/documents/exhK-FringeBenefits.xlsx 
 
Core Staff fully loaded rates (see Exhibit L link) for five positions: 
http://business.flydenver.com/bizops/documents/exhL-CoreStaffRateProp-Const.xlsx 

o Project Manager 
o Project Superintendent 
o Project Engineer 
o Office Engineer 
o Administrative Assistant / Timekeeper 

• Labor Markup 
• Material Markup 
• Equipment Markup 
• Subcontractor Markup 
 
(1A) SAMPLE TASK CALCULATION 
Below is a sample task-based a fictional job where the cost of work is established, hourly staff rates 
are multiplied by the given hours, and markups are applied. The fringe, core staff rates and markups, 
highlighted in yellow will be each proposer’s rates and markups and will contractual. The work and 
hours are not contractual and only used for comparison. 
 

Cost of Work 
Self-performed labor including fringe: $60,000 
Materials $360,000 
Equipment $40,000 
Subcontractor $500,000 
Engineering & Survey $20,000 
Testing $10,000 
Permits $10,000 
   Subtotal $1,000,000 
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Mark Ups 
Self-performed Labor:  8.00% x $ 60,000 $4,800 
Materials:    8.00% x $ 360,000 $28,800 
Equipment:    8.00% x $ 40,000 $3,200 
Subcontractor:   8.00% x $ 500,000 $40,000 
Engineering & Survey:  8.00% x $ 20,000 $1,600 
Testing:    8.00% x $ 10,000 $800 
Permits:    0% x $ 10,000 $0 
   Subtotal $78,400 

 
Core Staff 

Project Manager:   $ 100 x 260 hours $26,000 
Project Superintendent:  $ 90 x 800 hours $72,000 
Project Engineer:   $ 80 x 400 hours $32,000 
Office Engineer:   $ 70 x 200 hours $14,000 
Admin Asst. / Timekeeper:  $ 60 x 100 hours $6,000 
   Subtotal $150,000 

 
 Sample Task Total ($1,000,000 + $78,400 + $150,000) = $1,228,400 
 This Sample Task Total will be used for comparison for this proposal 
 
(1B) SCHEDULE OF PRICES AND QUANTITIES FOR FUTURE TASKS 
Proposer for future tasks shall respond to pricing instructions from the DEN Project Manager. 
 
(1C) PRICES FOR WORK NOT COVERED IN (1A) OR (1B) 
Should DEN require work that is not covered by a unit price format, the contractor shall provide and 
use the following established rates to help determine a proposed cost. All pricing is subject to the 
requirements of the Contract General Conditions and subject to evaluation by the DEN Project 
Manager. 
 

2. MWBE Equity, Diversity, and Inclusion Plan (MWBE EDI Plan) 
The MWBE EDI Plan, is the Proposer’s written approach and strategy to the overall administration of 
their MWBE Program (including the expectations of the lower tier MWBE contractors). The City will 
review and score each proposer(s) submitted MWBE EDI Plan.  
 
Proposer’s shall describe what they have done to engage with historically underutilized businesses in 
their ongoing operations. The MWBE EDI Plan and the engagement of such firms should be innovative, 
comprehensive, open, and transparent approach that makes a significant impact through the 
promotion of equity, diversity, and inclusion to improve opportunities that ensure fair and just access 
to jobs, housing, education, mobility options, and healthier communities. This engagement may 
include, but is not limited to, utilization of historically underutilized businesses, mentor / protégé 
programs, prompt payment, workforce expansion, joint ventures, technical assistance, access to 
capital platforms and community outreach. 
 
The Proposer shall describe how EDI has been promoted internally and rooted within their company 
through programs that include but are not limited to 1) company policy and programs that advance 
equity, diversity, and inclusion priorities, 2) employment practices of recruitment/hiring, employee 
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development/advancement, training (i.e., implicit bias), and 3) expectations of valuing and actively 
collaborating through partnerships with subcontractors / subconsultants. 
 

Proposer’s MWBE EDI Plan  should include, but is not limited to: 
 

A. An MWBE Coordinator. Identify a MWBE Coordinator that will have direct and independent 
access to the project manager and/or chief operating officer. This coordinator should be 
identified as key personnel and submitted with the Proposal package. This Coordinator will 
manage locally established MWBE requirements for the Program including meeting local 
requirements and conformance to reporting requirements. The Coordinator will also manage 
outreach and development efforts to small, disadvantaged, minority and women owned 
businesses to improve subconsulting/subcontracting opportunities and assist in the 
administration of the MWBE EDI Plan. Please elaborate on experience the MWBE Coordinator 
has related to: experience managing locally established subconsulting/subcontracting 
requirements in the city of Denver and state of Colorado. Experience should indicate success 
meeting local requirements and conformance to reporting requirements; experience 
managing outreach and development efforts to small and local businesses to improve 
subconsulting/subcontracting opportunities. 
 

B. MWBE Utilization Strategies. Describe the strategies and tactics Proposer is and will use to 
increase the participation of new and existing MWBE businesses in contracting opportunities. 
 

C. Technical Assistance & Support Services. Describe the assistance and/or guidance that 
Proposer is and will provide to MWBE businesses that helps move this next generation of 
small businesses forward.  This assistance and/or guidance could include technical, financial, 
or support services to the MWBE businesses that allows them to have meaningful 
participation on this or other contracts with the Proposer or other business partners. 
Examples of such assistance and guidance may include, but are not limited to, quality control, 
bonding, insurance assistance, prompt payment, mentoring programs, joint ventures, 
workforce development, technical assistance, access to capital platforms, etc. 
 

D. Procurement Process. Describe Proposer’s procurement process (including policies and 
procedures) and provide details on the principles that will be used throughout the process to 
remove barriers in an effort to promote equity and how you ensure that these efforts flow 
down to all tiers of subcontractors and subconsultants. 
 

E. Communication and Vendor Management. Describe the communication strategies and 
assistance Proposer is and will use with MWBE businesses to align their work with the contract 
requirements which may include, but are not limited to, training for internal and external staff 
to ensure effective communication, scheduling, safety requirements, terms and conditions, 
performance expectations, document control, and dispute resolution.  
 

F. Past Performance. Provide examples where the Proposer has been successful in promoting 
equity, diversity, and inclusion both internally and externally. Describe practices of Proposer’s 
efforts and initiatives towards youth mentorship & development, employee recruitment, 
training, development, and succession planning to promote equity, diversity, and inclusion. 
Describe how the Proposer has promoted these values to both businesses and communities 
that they serve.  Describe times when Proposer has been successful in promoting the 
participation of MWBE businesses and/or any assistance provided to the MWBE businesses 
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that promoted their overall growth and success. Examples of such promotion may include, 
but are not limited to, bonding and insurance assistance, mentor-protégé programs, prompt 
payment, workforce expansion, innovative and successful partnering with an MWBE firm (i.e., 
joint venture, performing as a subcontractor to an MWBE etc.), technical assistance, access 
to capital platforms and community outreach.  
 

G. Proposer’s Culture. Describe how EDI has been promoted internally and rooted within your 
company through programs that include but are not limited to 1) company policy and 
programs that advance equity, diversity, and inclusion priorities, 2) employment practices of 
recruitment/hiring, employee development/advancement, training (i.e., implicit bias), and 3) 
expectations of valuing and actively collaborating through partnerships with subcontractors / 
subconsultants.  
 

H. Future Initiatives. Provide a roadmap of the work Proposer intends to do over the next 5 years 
to promote equity, diversity, and inclusion both internally and externally. Describe practices 
Proposer intends to use in youth mentoring & development, employee recruitment, training, 
development, and succession planning to promote equity, diversity, and inclusion. Describe 
any plans Proposer has made to promote these values to both businesses and communities 
that they serve. 

 
3. Understanding the Project 

Prepare a statement which describes the Proposer’s understanding of the work involved in 
performing the Scope of Work. Discuss understanding of the proposed Scope of Work; the complexity, 
challenges and problems involved in planning and performing that work; approaches and philosophy 
for dealing with problems; sensitivity and experience dealing with key issues and any additional issues 
or matters relating to the Scope of Work which the Proposer believes should be addressed. 

 
4. Key Personnel and Ability to Respond 

Prepare an organizational chart which identifies the key personnel who would perform work under 
the Agreement. In addition, include the title and a description of the work each person would perform. 
If an individual will not be assigned to the project on a fulltime basis, indicate the percentage of time 
that person would be dedicated to work on the project. 

 
5. Demonstrated Experience / Past Performance  

Describe the Proposer’s experience and qualifications from previous projects where these services 
have been provided by your company. Identify and discuss your methodology, challenges that 
typically arise, lessons learned, the expected level of assistance required from the client to accomplish 
each specified task, and any other relevant factors. Describe only the most relevant projects and work 
experience of the firm which are similar to the work described in the Scope of Work or which the 
Proposer believes would be relevant in evaluating its capabilities to perform the work. Include 
projects performed at an operating airport of similar characteristics to DEN. At a minimum, the 
following information should be included as appropriate to the Scope of Work: 
 

1. Project description and scope 
2. Location 
3. Owner name, address, current contact person, and telephone number 
4. Proposed schedule vs. Actual 
5. Proposed budget vs. Actual 
6. Relevant experience with other interfacing projects, and associated considerations 
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7. Experience dealing with key issues and any additional issues or matters relating to the 
Scope of Work which the Proposer believes should be addressed. 

6. Equipment and Availability 
Proposer shall provide a list of equipment available which would likely be utilized for this type of 
construction project, describing the anticipated types of tasks and the specific equipment that would 
be required for these tasks, which might include work such as concrete paving, photometric testing, 
electrical maintenance and testing, and airfield construction. 
 
Proposer shall provide a list of equipment available which would likely be utilized for this type of 
construction project, describing the anticipated types of tasks and the specific equipment that would 
be required for these tasks, which might include work such as concrete paving, photometric testing, 
electrical maintenance and testing, and airfield construction. 

 
END OF PREPARATION OF PROPOSALS 
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V. EVALUATION OF PROPOSALS 
 

 Evaluation of Proposals 
DEN’s Evaluation and Selection Committee (Evaluation Committee) will review and evaluate the proposals 
in accordance with the Evaluation Criteria below, the Proposer’s demonstrated experience and the 
Proposer’s qualifications as they relate to the scope of services required.  The Proposer’s ability to present 
its proposal in writing in a clear, concise and organized manner will be considered in the evaluation. 
Responsive Proposers may be required to participate in interviews to be held in the presence of the 
Evaluation Committee. DEN shall then, taking into consideration the recommendations of the Evaluation 
Committee, attempt to negotiate a Contract with the Proposer which it considers the most qualified, 
responsive and responsible. 
 
Any scoresheets, notes, deliberations, and ultimate conclusions of the Evaluation Committee will be kept 
strictly confidential up through and after award of the opportunity and are protected by the deliberative 
process privilege. The Evaluation Committee’s function is to assist the CEO in determining which 
proposal(s) to recommend for award. However, the CEO has the sole and absolute discretion to 
recommend any proposal for award deemed to be in accordance with the best interests of DEN. Proposers 
may not contact members of the Evaluation Committee for any reason whatsoever once this RFP is issued. 

 
 Past Performance 

If a proposer has performed prior work at DEN, documented instances in which the proposer failed to 
perform under the terms of the contract may be reviewed as part of DEN’s overall evaluation. This 
evaluation will consider past performance information submitted as a part of such Proposer’s proposal 
including but not limited to, information regarding predecessor companies, key personnel who have 
relevant experience, and subcontractors performing major or critical aspects of the service(s) if such 
information is relevant. 

 Shortlisting and Interviews (If Necessary) 
The Evaluation Committee will prepare an initial evaluation, in accordance with this Section V. The 
Evaluation Committee, may, at its discretion, invite the highest ranked proposers for in person interviews. 
Such presentations and/or site visits will be at the Proposer’s expense. 

 
Interviews are an opportunity for members of the Evaluation Committee to ask questions and/or seek 
clarification of proposals from proposers. The Evaluation Committee may provide questions to proposers 
in advance of the interview. In the interest of minimizing proposers’ costs, the following rules will apply 
to interviews:  
 
Proposers invited to an interview may not: 
 Bring merchandise, gifts, or any other leave-behinds for the Evaluation Committee; 
 Introduce new information at interviews not in the original written proposal; 
 Change or alter the proposed business terms or concept in any way. 

 
Proposers may provide written answers to any questions provided in advance by the Evaluation 
Committee.   
 
All invited proposers may be asked to prepare a presentation, lasting no longer than 30 minutes, 
explaining the company’s strong points in each area of the evaluation criteria. Presentations are due three 
(3) days prior to the interview date. The presentation will be incorporated into the time allotted for the 
interview; no additional time will be provided.   

 

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



Page 32 
Evaluation of Proposals 

 
RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

The presentation must be in a PC compatible format utilizing standard MS Office Suite including 
PowerPoint. Proposers may use a PowerPoint presentation in their interview. The PowerPoint must be 
emailed to contract.procurement@flydenver.com three (3) days prior to their interview date. 

 
Following interviews, if any, each member of the Evaluation Committee may revise its initial evaluation. 
The Evaluation Committee’s work is complete when the CEO authorizes direct negotiations with a 
proposer.  

 
 Best and Final Offers 

DEN, at its discretion, may utilize a Best and Final Offer (BAFO) stage after submission and prior to award 
to clarify the Scope of Work, assure full understanding of, and responsiveness to, the solicitation 
requirement, update pricing, or any other component of the RFP identified by DEN. In BAFO discussions, 
there shall be no disclosure of any information derived from proposals submitted by competing proposers.  
The Contract Administrator Agent shall coordinate the proposer’s responses for review by the Evaluation 
Committee. The Contract Administrator shall be the SOLE point of contact throughout the process for all 
proposers. If DEN requests a BAFO stage, Evaluation Committee members may revise their initial scores 
based upon additional information and clarification received in this phase. In lieu of revising scoring, DEN 
reserves the right to evaluate BAFOs by use of a narrative.  

 
 Evaluation Criteria 

In preparing responses, Proposers shall describe in detail how they propose to meet the specifications 
detailed in Section II, Scope of Work.  Specific factors will be applied to the proposal information to assist 
DEN in selecting the most qualified proposer(s) for this opportunity.  Evaluation criteria that will be used 
as follows, listed in no particular order. 

 
 

Evaluation Criteria 

1. Cost Effectiveness/Pricing 
2. MWBE Equity, Diversity, and Inclusion Plan (MWBE EDI Plan) 
3. Understanding the Project 
4. Key Personnel and Ability to Respond 
5. Demonstrated Experience / Past Performance 
6. Equipment & Availability 

 
 

END OF EVALUATION OF PROPOSALS 
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VI. SPECIAL CONDITIONS 
 
SC-1 CONSTRUCTION CONTRACT GENERAL CONDITIONS 

The Construction Contract General Conditions which constitute a part of the Contract Documents are set 
forth in a separately published document, entitled “City and County of Denver, Department of Aviation 
and Department of Public Works, Standard Specifications for Construction, General Contract Conditions,” 
2011 Edition, the Table of Contents to which is bound herein (which may be informally referred to as the 
Yellow Book).  The General Conditions book is available for purchase for $12.00 per copy at the following 
locations during the business hours stated, Monday through Friday, excluding holidays: 
  
Office of the Cashier 
Wellington E. Webb Municipal Office Building, 2nd Floor 
201 West Colfax Avenue 
Denver, Colorado, USA 80202 
7:30 a.m. to 4:30 p.m.  
 
The General Conditions are also available on the City and County of Denver website at: 
 
https://www.denvergov.org/content/denvergov/en/contract-administration/contractor-
resources/general-contract-conditions.html 

 
SC–2 DRAWINGS AND SPECIFICATIONS TO BE FURNISHED BY THE CITY 

The City will provide the following Contract Documents to the Contractor in electronic format at no 
expense to the Contractor:  

Document  
Contract Drawings  
Change Orders and Change Order Directives  
Task Orders 
Specifications 
   
Additional copies of the foregoing documents will be furnished to the Contractor at the Contractor’s 
expense.  The Contractor will be responsible for supplying all subcontractors with copies of the Contract 
Documents at its expense. 
 
If Sensitive Security Information (“SSI”) is provided to the Contractor, the Contractor shall be required to 
comply with Department of Aviation, Standard Policies and Procedures No. 6003, “Contractor Protection 
of Sensitive Security Information,” or its successor, and 49 C.F.R. § 1520, or its successor. 
 
The City will not supply any copies of the General Contract Conditions to the Contractor at City expense. 

 
SC-3 REVISIONS TO G.C. 201 

The second sentence of General Condition 201 is amended to read: “The unit responsible for this 
management and control is the Airport Infrastructure Management Office under the supervision of the 
Senior Vice President for Maintenance and Airport Infrastructure Management.” 

 
SC-4 CITY LINE OF AUTHORITY AND CONTACTS 

In accordance with General Condition 214, the City’s line of authority for administration of this Contract 
is: 
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Chief Executive Officer (CEO).  Executive Office, 9th Floor, Airport Office Building, 8500 Peña Boulevard, 
Denver, CO 80249. Any reference to the Manager of Aviation shall also mean Chief Executive Officer, 
Department of Aviation (CEO). 

 
Executive Vice President – Chief Operating Officer (EVP-COO) who reports to the CEO.  Airport 
Infrastructure Management office, 9th Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 
80249. 

Senior Vice President - Airport Infrastructure Management (SVP-AIM) who reports to the COO.  Airport 
Infrastructure Management office, 10th Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 
80249. 

Director of Infrastructure and Quality Assurance, reports to the SVP-AIM.  The Project Manager reports to 
the Director of Infrastructure and Quality Assurance. Airport Infrastructure Management Division, 7th 
Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 80249. 
 
Project Manager, the City representative who has day to day administrative responsibility of this Contract, 
and who reports to the SVP-AIM. All notices, requests, pay applications (pursuant to G.C. 902), and other 
correspondence from the Contractor shall be sent to the assigned Project Manager unless otherwise 
provided in this Contract.  The Project Manager for this Contract is: Terry Seifert, Airport Infrastructure 
Management Office, 7th Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 80249, phone 
303-342-2200. 
 
The CEO may from time to time substitute a different City official as the designated “SVP-AIM” hereunder, 
and any such change will be effective upon the issuance of written notice to the Contractor which 
identifies the successor SVP-AIM.  The SVP-AIM may from time to time change the assigned Project 
Manager, and any such change will be effective upon the issuance of written notice to the Contractor 
which identifies the successor Project Manager. 

 
SC–5 CONTRACTOR PERFORMANCE; SUBCONTRACTING  

With respect to General Condition 501, no more than eighty percent (80%) of the work may be 
subcontracted. If it is determined to be in the City’s best interest, this percentage may be modified 
throughout the course of the project by the SVP-AIM.  

 
SC–6 COOPERATION WITH OTHERS 

The Technical Specifications describe the constraints on the physical work site areas.  These descriptions 
are not exhaustive, and the Contractor is required to coordinate its activities and work as may be required 
to meet FAA or City requirements while performing work on DEN. 
 
Without limiting the foregoing, the following contracts administered by the City involve or may involve 
work overlapping or adjoining the Work under this Contract and may be prosecuted concurrently with the 
Work performed under this Contract.  There may also be other adjoining or overlapping contracts which 
are not listed. 

 
SC–7 PROSECUTION AND COMPLETION OF THE WORK: 

Work will be issued to the Contractor as Task Orders upon reaching a negotiated agreement between the 
Contractor and the City as to the cost of the work. Markups on labor, materials, equipment, and 
subcontractors will be applied to the negotiated costs, in accordance with the contract terms. All 
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contractor proposals for Task Order work or Task Order Change Orders will be in a format as outlined in 
the Task Order Notice. Proposal line items will include quantities and units of work as well as man-hours 
and material cost per unit. Work for which a negotiated cost agreement cannot be reached between the 
City and the Contractor may be, at the direction of the Assistant Manager, performed and compensated 
on a time and materials basis, with the associated markups applied. Any applicable Milestones will be 
established in each Task Order. 
 
Since this is a contract for on-call services, the Contractor is not guaranteed nor entitled to the issuance 
of any Task Orders. Task Orders may be negotiated with this or another existing On Call Contractor or bid 
between existing On Call Contractors and/or other active airport contractors. Bids for such Task Orders 
should be submitted per the requirements provided by the City and may not necessarily require utilization 
of the rates and markups submitted in the initial On Call Construction contract. Changed work in 
competitively bid Task Orders will utilize the rates and markups submitted in the initial On Call 
Construction contract. 
 
The Contractor shall (a) commence work under any issued Task Order within ten (10) calendar days after 
the date of the Notice to Proceed, (b) prosecute said work diligently, and (c) complete the entire work 
ready for use no later than the number of calendar days required in the Task Order. The time stated for 
completion shall include final cleanup of the premises or work site plus such extension or extensions of 
time as may be granted by the Manager in accordance with the provisions of these General Contract 
Conditions and Special Contract Conditions. 
 
With respect to any work that is authorized by a Task Order issued prior to the contract completion date, 
but not completed by that date, the City shall have the option to terminate the contracted work in 
progress and pay only for that portion of the work satisfactorily completed within the period of 
performance specified herein or to provide for, in writing, a limited extension of the contract completion 
date to complete the remaining work. In the event the completion date for a particular Task Order is 
extended as provided for herein, it shall only allow for consideration of costs that were already agreed 
upon in a previously issued Task Order(s) and shall not include any modifications to the proposal unit 
prices or Task Order estimates except those required by Prevailing Wage law, or any additional 
compensation for extended overhead or impact costs. For each Task Order submitted to the Contractor 
for pricing, the Contractor agrees to review and price the Task Order within fourteen (14) consecutive 
calendar days of the date of such Task Order. 

 
SC–8 LIQUIDATED DAMAGES 

If the Contractor fails to achieve Substantial Completion of the Work within the Contract Time, the 
Contractor shall be liable to the City for liquidated damages at the rate of Five Thousand Dollars 
($5,000.00) per day until substantial completion is achieved.   
 
Article IV of the Contract and General Condition 602 cover payment and withholding of liquidated 
damages. 

 
SC–9 FACILITY SECURITY AND PERSONNEL ACCESS 

The Contractor shall conduct all its activities at the Airport in compliance with the Airport security system 
rules and regulations, which are administered by the Airport Operations Division. The Contractor shall 
obtain the proper access authorizations for its employees, subcontractors and suppliers (i.e., Badges and 
Permits), and shall be responsible for such persons' compliance with all the Airport rules and regulations.  
A copy of the Contractors' section of the Airport Security rules and regulations are available for Contractor 
review at the Airport Access Services Office, Concourse A East Subcore, 4th Level.  Persons regularly 
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entering the construction areas must obtain personnel access badges from the Airport Access Services 
Office and must display badges, at all times, upon entering the construction, restricted and sterile areas 
of the airport. Any employee, subcontractor or supplier who violates such rules may be subject to 
revocation of his access authorization, including authorization for access to the construction site and all 
other restricted and sterile areas. 
 
The security status of the Airport is subject to change without notice.  These contract Special Conditions 
are applicable to the current security status of the Airport. Should the security status of the Airport change 
at any time during the term of this Contract, a written notice shall be issued to the Contractor detailing 
all applicable security modifications from the airport’s current security status.  The Contractor shall take 
immediate steps to comply with those security modifications as directed in the written notice. 
 
If these security modifications involve any additional project cost, the Contractor shall submit a Contractor 
Change Request in accordance with the General Conditions for the additional cost.  The Contractor Change 
Request shall outline in specific detail the effects of the security modifications on the Contractor's 
performance of the Contract and shall provide a detailed cost breakdown for each item for which the 
Contractor is requesting reimbursement. 
 
The Contractor shall return to the City, at contract completion or termination, or upon demand by the 
City, all access keys issued to it by the City to all areas of the Airport.  If the Contractor fails to return any 
such key or keys at contract completion or termination or upon demand by the City, the Contractor shall 
be liable to the City for all the City's costs, including the City's labor costs for employees, incurred in re-
coring doors and any other work which is required to prevent compromise of the Airport security system.  
In order to collect such costs hereunder, the City may withhold funds in such amount from any amounts 
due and payable to the Contractor under this Contract. 
 
The construction of all the Project / Task Items that involve the breaching of any airport perimeter security 
boundary or continued access to restricted access rooms or areas will require the posting of authorized 
contract security personnel to maintain required security controls. The Contractor’s Guarantee Maximum 
Price / Total Contract BID Amount / Task Order Proposal shall include the cost of providing security 
services to maintain control and supervision of any and all airport perimeter security boundary breaches 
and for the duration of work activities where access to restricted areas is required and until the airport 
perimeter security boundaries are reestablished. 
 
When security boundaries are opened for any reason, the Contractor must maintain one hundred percent 
(100%) control and supervision for the entire time that the openings are present to prevent unauthorized 
access to the secure / restricted access areas. 
 
THE IMPORTANCE OF THIS SPECIAL CONDITION CANNOT BE OVER-EMPHASIZED. SEVERE FINANCIAL 
PENALTIES AS WELL AS CONTRACT TERMINATION COULD RESULT IF AIRPORT PERIMETER SECURITY 
REQUIREMENTS ARE NOT STRICTLY FOLLOWED. THE REQUIREMENT TO PROVIDE ONE HUNDRED 
PERCENT (100%) CONTROL AND SUPERVISION OF BREACHES IN THE AIRPORT’S PERIMETER SECURITY 
BOUNDARY IS ABSOLUTE. AT NO TIME, DURING WORK AND NON-WORK HOURS SHALL ANY BREACHES 
IN THE AIRPORT’S SECURITY PERIMETER BE UNSUPERVISED AND / OR UNSECURED.  
 
For off-hours of construction, the Contractor may choose to erect a temporary wall to close all perimeter 
openings. The wall construction shall be of sufficient materials and strength to prevent access to the 
airport’s Sterile/Restricted Areas. The Contractor shall submit for review and approval, the details and 
materials for the temporary closure of security perimeter breaches for review and approval. 
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The Contractor will provide contract security guard services to maintain supervision of these openings. 
The security services must provide coverage to allow for lunch breaks, comfort breaks and etc. The 
security services must be obtained from the following contract security guard company: 
 
HSS 
900 S. Broadway, Suite 100 
Denver, Colorado 80209 
 
DEN Contact:  
HSS Management 
(303) 342-4366 
 
All security guards provided for this project must have a Denver Airport SIDA Badge. 
 
The DEN Security Guard Contractor may change between the bidding or proposal phase of this contract 
from Notice to Proceed to closure of all security perimeter breaches. The Contractor shall maintain a 
contractual relationship with the Security Guard Contractor holding the most current contract with 
Denver International Airport. 
 
The Contractor shall continue to provide security of these areas until such time that the breaches in the 
airport’s security perimeter have been permanently secured. 
 
The Contractor shall submit a written security plan for approval to the Director of Airport Security prior 
to the start of construction on any work where a breach of the perimeter security boundaries is required. 

 
SC-10 CONSTRUCTION ACCESS 

The work site is located inside the fenced area of the airfield at 8500 Pena Blvd, Denver CO 80249. The 
Contractor shall have access to the work site via Gate 7, with all equipment and materials delivery routes 
TBD. 
  
The City will not provide parking spaces for the Contractor's employees or subcontractor employees at 
the Airport.  Arrangements for transportation and parking for all of its and its subcontractors’ employees 
will be the responsibility of the Contractor.  The Total Contract Bid Amount or Contract Amount shall 
include any and all costs associated with the Contractor's and subcontractors' employee parking.  
Information about parking facilities and charges is available from the Airport Parking Office. Refundable 
deposits are required for all parking passes.  
 
Unless specifically required by the Contract Documents, the Contractor shall install no fences or other 
physical obstructions on or around any project work area without the approval of the City. 

 
SC–11 VEHICLE PERMITTING 

Vehicle access on the Airport Operation Area (“AOA”) is controlled by and requires permission from the 
Airport Access Services Office.  It is not anticipated that the Contractor will need to operate vehicles on 
the AOA to perform the Work.  Only direct construction support vehicles and/or equipment will be 
allowed in the contractor's work areas or sites. 

 
SC–12 VENDORS AND SUPPLIERS 

The Contractor shall provide the Project Manager's office with a list of its equipment/material vendors 
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and suppliers.  Vendors or suppliers shall access the construction work areas via the Contractor’s access 
route, described in SC-10 above. All delivery vehicles are subject to search. 

 
SC–13 COMMUNICATION DEVICES 

Any site communications devices, mobile communication devices or internet data devices used at DEN 
must be approved by DEN Technologies. 

 
SC–14 USE, POSSESSION OR SALE OF ALCOHOL OR DRUGS 

The Contractor and its officers, agents, and employees shall cooperate and comply with the provisions of 
Executive Order No. 94 and Attachment A thereto concerning the use, possession, or sale of alcohol or 
drugs.  Violation of these provisions or refusal to cooperate with implementation of the policy can result 
in the City’s barring the Contractor from City facilities or participating in City operations. 

 
SC-15 ATTORNEYS’ FEES 

Colorado Revised Statute 38-26-107 requires that in the event any person or company files a verified 
statement of amounts due and unpaid in connection with a claim for labor and materials supplied on this 
project, the City shall withhold from payments to the Contractor sufficient funds to insure the payment 
of any such claims.  Should the City and County of Denver be made a party to any lawsuit to enforce such 
unpaid claims or any lawsuit arising out of or relating to such withheld funds, Contractor agrees to pay to 
the City its costs and a reasonable attorney’s fee.  Because the City Attorney Staff does not bill the City 
for legal services on an hourly basis, Contractor agrees a reasonable fee shall be computed at the rate of 
one hundred dollars per hour of City Attorney time. 

 
SC–16 INSURANCE REQUIREMENTS 

In accordance with the provisions of Title 16 of the General Conditions, the minimum insurance 
requirements for this contract are set forth in Section III-16 of the Instructions to Proposers. The 
Contractor specifically agrees to comply with each condition, requirement or specification set forth in the 
attachment for each required coverage during all periods when the required coverages are in effect.   
  
Contractor and sub-contractors shall procure and maintain until all of their obligations have been 
discharged, including any warranty periods under this Contract are satisfied, required insurance against 
claims for injury to persons or damage to property which may arise from or in connection with the 
performance of the work hereunder by the Contractor, his agents, representatives, employees or sub-
contractors. 
  
The insurance requirements herein are minimum requirements for this Contract and in no way limit the 
indemnity covenants contained in this Contract. 
  
The City and County of Denver in no way warrants that the minimum limits contained herein are sufficient 
to protect the Contractor from liabilities that might arise out of the performance of the work under this 
Contract by the Contractor, his agents, representatives, employees or sub- contractors.  The Contractor 
shall assess its own risks as it deems appropriate and/or prudent, maintain higher limits and/or broader 
coverages.  The Contractor is not relieved of any liability or other obligations assumed or pursuant to the 
Contract by reason of its failure to obtain or maintain insurance in sufficient amounts, duration or types. 
  
Contractor shall furnish the City and County of Denver with certificates of insurance (ACORD form or 
equivalent approved by CCD) as required by this Contract.  The certificates for each insurance policy are 
to be signed by a person authorized by the insurer to bind coverage on its behalf. 
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All certificates and any required endorsements are to be received and approved by the City before work 
commences.  Each insurance policy required by this Contract must be in effect at or prior to 
commencement of work under this Contract and remain in effect for the duration of the project.  Failure 
to maintain the insurance policies as required by this Contract or to provide evidence of renewal is a 
material breach of the Contract. All insurance coverages for sub-contractors shall be subject to the 
minimum requirements identified in the Exhibit. All sub-contractors’ certificates and endorsements shall 
be received and approved by the Contractor before work commences.   The City reserves the right to 
request copies of these certificates at any time.  
  
All certificates required by this Contract shall be sent directly to ContractAdminInvoices@flydenver.com.  
The City project/contract number and project description shall be noted on the certificate of insurance.  
The City reserves the right to require complete, certified copies of all insurance policies required by this 
Contract at any time.   
  
The parties hereto understand and agree that the City and County of Denver, its officers, officials and 
employees, are relying on, and do not waive or intend to waive by any provisions of this Contract, the 
monetary limitations or any other rights, immunities and protections provided by the Colorado 
Governmental Immunity Act, §§ 24-10-101 - 120, C.R.S., or otherwise available to the City and County of 
Denver, its officers, officials and employees. 

 
SC–17 SUBCONTRACTOR RELEASES 

The release form referred to in General Condition 907 is attached to this Contract.  It is entitled "Denver 
International Airport Partial Release." 

 
SC–18 ADDITIONAL AFFIRMATIVE ACTION REQUIREMENTS, FEDERAL PROVISIONS 

This contract is subject and subordinate to the terms, reservations, restrictions, and conditions of any 
existing or future agreements between the City and the United States, the execution of which has been 
or may be required as a condition precedent to the transfer of federal rights or property to the City for 
airport purposes, and the expenditure of federal funds for airport purposes. The “Federal Requirements” 
section attached hereto is made a part of this Contract. 

 
SC-19 ESTIMATED QUANTITIES OF UNIT PRICED ITEMS 

The “total estimated quantity” of each unit price item as stated on the bid schedules shall be the estimated 
quantity which is used to determine the percentage of change in such item for purposes of G.C. 1104.7. 

 
SC-20 REVISIONS TO G.C. 1102 

G.C. 1102.2 is amended by replacing the phrase “Change Request” in all its occurrences in such G.C. with 
the phrase “Change Notice.”  
 
G.C. 1102.3 is amended by replacing the phrase “Field Order/Change Order Directive” in all its occurrences 
in such G.C. with the phrase “Change Order Directive.” 

 
SC-21 LISTING OF ACCEPTABLE MANUFACTURERS 

The Technical Specifications list “Acceptable Manufacturers” for certain products.  Such listing identifies 
manufacturers of certain products which have been determined by a preliminary review to be able to 
meet the basic product and/or system technical requirements.  The listing is not intended to provide a 
blanket endorsement or acceptance of the manufacturer’s specified products or product line.  All products 
from listed manufacturers must meet the detailed requirements of the Technical Specifications.  Products 
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that do not meet all detailed Technical Specifications are not acceptable and will be rejected, regardless 
of whether the manufacturer was listed as “acceptable.”  The Contractor is responsible for determining 
the acceptability of all products under the Technical Specifications prior to submission of products for 
approval. 

 
SC-22 ACCESSIBLE PARKING SPACES, ACCESS AISLES AND ROUTES OF TRAVEL 

If any Work is performed in or adjacent to parking facilities at the Airport, the Contractor is responsible 
for compliance with this SC-30.  “Accessible” parking spaces and access aisles as used in this SC-30 mean 
parking spaces and access aisles which are accessible for, and reserved for use by, persons with disabilities.  
These parking spaces and access aisles are designed and built to standards established by federal 
regulations implementing the Americans with Disabilities Act of 1990 (“ADA”) and are marked by signage.  
“Accessible routes of travel” as used herein means routes through parking facilities which comply with 
ADA accessibility standards, including degree of slope and absence of obstructions. 
 
Accessible routes of travel and accessible parking spaces and access aisles must be kept free of 
obstructions and construction debris at all times.  No accessible parking spaces or access aisles or 
accessible routes of travel shall be relocated, blocked or rendered unusable unless the contractor has 
obtained specific advance approval in writing for such actions from the airport’s ADA Compliance Officer. 
 
When prosecution of the Work requires that accessible spaces be temporarily blocked, those accessible 
spaces and their access aisles shall be temporarily relocated to another location as close as possible to an 
accessible building entrance.  Temporary signage that identifies these parking spaces and access aisles as 
reserved for the handicapped shall be installed, and the accessible route shall be clearly marked as 
required. 
 
Before blocking or relocating accessible parking spaces or accessible routes of travel, the contractor must 
obtain written approval from the DEN ADA Compliance Officer, by submitting a completed request form, 
which will be provided to the Contractor by the Project Manager at the preconstruction meeting if it is 
not included as a standard form in Section 019990 of the Technical Specifications.  The request shall 
include the location of alternative spaces and/or routes, and specifications of the temporary signage to 
be used.   Work shall not proceed without this approval. 
 
If a vehicle is parked in any accessible space which is either temporary or approved to be relocated, the 
contractor will not remove signage or take any other action which would allow the access aisle for such 
parking space to be blocked.  Such actions must be postponed until the parking space is no longer 
occupied. 

 
SC–23 SUBCONTRACTOR PAYMENTS AND SUBCONTRACTOR RELEASES – REQUIRED USE OF THE B2G 

CONTRACT MANAGEMENT SYSTEM 
The Contractor is required to use the City B2G Contract Management System to report all subcontractor 
payments and shall adhere to the City’s Procedure for Reporting Subcontractor Payments.  It is the 
Contractor’s obligation to ensure that complete subcontractor information is entered into the B2G System 
prior to submission of the first application for payment in order to avoid any delays in payment.  The 
Contractor shall, prior to the submission of each subsequent invoice, ensure payments to subcontractors 
have been entered into the B2G System, including subcontractor confirmation of amount of payment 
received, for services performed during the prior billing period. 
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SC-24 PAYMENTS TO CONTRACTORS 
The Contractor recognizes and agrees that applications for payment shall be submitted using the Textura® 
Payment Management System (PPM System), which will also be the payment mechanism to disburse 
payments to sub-contractors used on this Project. For more information, please refer to Division I, 
Technical Specifications. 

The Contractor further agrees that, to the fullest possible within the TPM System, the City shall be entitled 
to all non-Confidential records, reports, data and other information related to the project that are 
available to Contractor through the TPM System, including, but not limited to, information related to 
Contractor and subcontractor billings.  To that end, Contractor agrees that it will activate any available 
settings within the TPM System that are necessary to grant the City access to such non-Confidential 
information related to the contract and the project.  Applications for payment shall be based on the 
Contract Unit Prices or the approved Schedule of Values described in GC 903.1 

In accordance with General Contract Condition 902, PAYMENT PROCEDURE, the party(ies) responsible for 
review of all Pay Applications shall be: 

Agency/Firm 
DEN Division CA 
DEN Division PM 
DEN Division Director 
DEN Contract Services CA 
CCD Denver Prevailing Wage 

 
In accordance with General Contract Condition 906, APPLICATIONS FOR PAYMENT, each Application 
submitted shall include the following: 

1. The estimate of Work completed shall be based on the approved schedule of values or unit prices, 
as applicable, and the percent of the Work complete. 

2. Each Application for Payment shall include each and every independent subcontractor’s payroll 
information including pay dates and pay amounts. 

3. The Contractor shall also submit to the Auditor and other appropriate officials of the City in a 
timely fashion, information required by General Contract Condition 1004, REPORTING WAGES 
PAID.   
 

In accordance with General Contract condition 907, RELEASES AND CONTRACTORS CERTIFICATION OF 
PAYMENT, Applications for Payment must be accompanied by a completed Partial or Final Claim Release 
Form, as appropriate, from EACH subcontractor and supplier, AND the Contractor’s Certification of 
Payment Form.   

END OF SPECIAL CONDITIONS
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VII. ATTACHMENT 1, PROPOSAL FORMS 
Attachment 1, Part 1 Proposal Acknowledgement Letter 

City and County of Denver 
Denver International Airport 

 

Proposer:  ___________________________________________________ Date: _________________________ 

Chief Executive Officer 
City and County of Denver 
Business Management Services (Procurement) Office 
Airport Office Building, Room 8810 
Denver International Airport 
8500 Peña Boulevard 
Denver, Colorado 80249-6340 

In response to the Request for Proposal (RFP) dated June 8, 2022, for RFP NO. 202262810, the undersigned hereby 
declares that he/she has carefully read and examined the proposal documents and hereby proposes to perform 
and complete the work as required in the Scope of Work.  Attached hereto are the completed responses to Parts 
2, 3 and 4 of the Proposal Forms. 

The undersigned agrees that this proposal constitutes a valid offer to negotiate a Contract with the City and County 
of Denver (City) to perform the work described in the proposal documents. 

After final agreement on the terms of the Contract has been reached, the undersigned agrees to execute the 
Contract, which will be prepared by the City, in a timely manner. 

The undersigned acknowledges receipt and consideration of the following addenda to the proposal documents: 

Addenda Numbers:  _______________________________________________________________________  

The undersigned certifies that he/she has examined and is fully familiar with the proposal documents and has 
satisfied him/herself with respect to any questions regarding the RFP which could in any way affect the 
undersigned’s understanding of the Scope of Work or any estimate of the cost thereof. 

Signature:  ______________________________________________________________________________  

Type or print name:  ______________________________________________________________________  

Proposer’s Business Address: _______________________________________________________________  

E-mail address:  __________________________________________________________________________  
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Attachment 1, Part 2 Proposal Data Form 

  

City and County of Denver 
Denver International Airport 

 (Please use this form) 

 
Proposer Name: ____________________________________________________________________________  
 
Proposer Address:  _________________________________________________________________________  
 
Phone:  _______________________________________ Fax  ________________________________________  
 
Email:  ___________________________________________________________________________________  
 
Federal Identification Number:  _______________________________________________________________  
 
Principal in Charge (Name & Title):  ____________________________________________________________  
 
Project Manager for this RFP (Name & Title):  _____________________________________________  
 
Equal Employment Opportunity Officer:  ________________________________________________________  
 
Name(s) of Professional and Public Liability Insurance Carrier(s):  
 
 _________________________________________________________________________________________  
 
 _________________________________________________________________________________________  
 
 _________________________________________________________________________________________  
 
 

Parent Company Information 
(If Applicable) 

 
Name of Company: ______________________________________________________________ 
 
Address: _________________________________________________________________________ 
 
Phone: ___________________________________Fax: ___________________________________ 
 
Contact Person:  _________________________________________________________________ 
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Submittal is for (check one): 

 Sole Proprietorship  

 Partnership 

 Corporation 

 

If this is a corporation, then you are the (check one): 

 Subsidiary 

 Parent Company 

State of Incorporation:  ________________________ 

 

Is this a joint venture? 

 YES 

 NO 

 

If this is a joint venture, a certified copy of the Joint Venture Agreement must accompany this proposal. 

Licenses to perform work (issuing authority, date and validity—please provide copies of all listed): 

 _________________________________________________________________________________________  

 _________________________________________________________________________________________  

 _________________________________________________________________________________________  

 

CERTIFICATION 
The undersigned certifies that to the best of his/her knowledge, the information presented in this Proposal Data 
Form is a statement of fact and that the Proposer has the financial capability to perform the work described in the 
Proposer’s documents. 

Signature  _____________________________________  Title  _______________________________________  

Print Name  _______________________________________________________________________________  

Date  ________________________________________ 
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Attachment 1, Part 3 Disclosure of Legal and Administrative Proceedings and Financial Condition 

City and County of Denver 
Denver International Airport 

 (Please use this form) 
 
If no disclosure required in accordance with III-15, please sign affirmation statement. 
 
The undersign affirms that __________________________________(Proposer) has not been involved in any legal 
or administrative proceedings which involve a claim in excess of Fifty Thousand Dollars ($50,000.00); has not filed 
bankruptcy within the last ten (10) years; has not been debarred or suspended from bidding/proposing on any 
Federal, State or local government procurements; and neither the Proposer nor its key employees have been 
convicted of a bid/proposal-related crime, violation or felony in the last five (5) years. 
 
 
Signature  _____________________________________  Title  _______________________________________  
 
Print Name  _______________________________________________________________________________  
 
Date  ________________________________________  
 
If disclosure is required in accordance with 1-13, please use the following space to provide information. If 
additional space is needed, please attach additional pages.  
 
 _________________________________________________________________________________________  
 
 _________________________________________________________________________________________  
 
 _________________________________________________________________________________________  
 
 _________________________________________________________________________________________  
 
 _________________________________________________________________________________________  
 
 _________________________________________________________________________________________  
 
 _________________________________________________________________________________________  
 
 _________________________________________________________________________________________  
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Attachment 1, Part 4 Proposal Declaration 

The Proposer is required to submit with its proposal this Proposal Declaration, affirming that neither, I 
(we), nor, to the best of my (our) knowledge, none of the members of Proposer’s (our) company or 
companies have either directly or indirectly entered into any agreement, participated in any collusion or 
otherwise taken any action in restraint of free competitive proposing in connection with this proposal.   
 
Dated this ______ day of______________________________, 20____. 
 
 

Proposer Company Name: 
 
Proposer Business Address: 

___________________________________________  
 
___________________________________________  
 

City, State, Zip Code: ___________________________________________ 
 

Telephone Number: ___________________________________________ 
 
Fax Number: 

 
___________________________________________ 

 
Social Security or Employer ID No.: 

 
________________________________ 

 
 

  PROPOSER’S SIGNATURE: 
 

 
ATTEST:  
  
(Corporate Seal Here)                                                 
 
 
 
__________________________________ 
Secretary’s Signature 
 
 
__________________________________  
Printed Name 

_______________________________________ 
 
 
Printed Name 

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



Page 47 
List of Proposed Non-DBE Subcontractors 

 

 
RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 
 

Attachment 1, Part 5 List of Proposed Non-MWBE Subcontractors 

Proposer Company Name: ____________________________________ 

RFP Name:   On-Call Airfield Construction Services  

RFP No.:   202262810    

 

Proposer shall list below the name, business address, work assignment and dollar value of each 
subcontractor that is not a DBE subcontractor that will perform work or labor or provide services to the 
Proposer relating to this Contract in an amount greater than one and one-half percent (1.5%) of the 
Proposer’s total bid. Only one ( 1 )  subcontractor for each portion of the work shall be listed. Any 
proposed subcontractors to be utilized by the Proposer that are certified as a Small Business 
Enterprise (SBE) shall also be listed on the “List of Proposed Subcontractors” attached to this RFP. 
 
If the Proposer does not identify a subcontractor to perform portions of the work which could be 
subcontracted on this form or the List of Proposed DBE Subcontractors, the Proposer, if it is awarded the 
Contract, agrees not to subcontract such portions that exceed one and one-half percent (1.5%) of the 
total bid amount until the Contractor has advised the SVP of AIM in writing of the reasons why the 
subcontractor was not listed in the proposal submission and complied with the requirements of General 
Condition 502. 
 
If the Proposer is awarded the Contract and does not enter into a subcontract with a subcontractor 
listed below or on the List of Proposed  MWBE Subcontractors, the P r o p o s e r  agrees not to 
subcontract any of the work assignment identified for that subcontractor until the Proposer has advised 
the SVP of AIM in writing of the reasons why a different subcontractor is being used and has obtained 
approval. 
 

Subcontractor Information Work Assignment Subcontract 
Dollar Value 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 
 

  

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 
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Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 
 

  

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 
 

  

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 
 

  

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 
 

  

 

This page can be duplicated if additional sheets are required 
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Attachment 1, Part 6 Certification of Non-Segregated Facilities 

The Proposer must certify that it does not maintain or provide for its employees any segregated facilities 
at any of its establishments and that it does not permit its employees to perform their services at any 
location under its control where segregated facilities are maintained.  The Proposer certifies further that 
it will not maintain or provide for its employees segregated facilities at any of its establishments and that 
it will not permit its employees to perform their services at any location under its control, where 
segregated facilities are maintained.  The Proposer agrees that a breach of this certification is a violation 
of the equal opportunity clause in this contract.  As used in this certification, the term "segregated 
facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants and other eating 
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation and housing 
facilities provided for employees which are segregated by explicit directive or are in fact segregated on 
the basis of race, color, religion or national origin because of habit, local custom or any other reason.  The 
Proposer agrees that (except where it has obtained identical certification from proposed subcontractors 
for specific time period) it will obtain identical certifications from proposed subcontractors prior to the 
award of subcontracts exceeding Ten Thousand Dollars ($10,000) which are not exempt from the 
provisions of the equal opportunity clause and that it will retain such certification in its files. 

 

 

Dated: _________________ 

 

Proposer Company Name:  _______________________________________________________  

 

By:  _______________________________________________________  

 

Title:  _______________________________________________________  
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Attachment 1, Part 7 Equal Opportunity Report Statement 

The Proposer shall review, complete, sign and submit with its proposal this Equal Opportunity Report 
Statement (Statement).  A proposal may be considered unresponsive and may be rejected, in the City’s 
sole discretion, if the Proposer fails to provide the fully executed Statement or fails to furnish required 
data.  The Proposer shall also, prior to award, furnish such other pertinent information regarding its 
own employment policies and practices as well as those of its proposed subcontractors as the FAA, 
the Owner or the Executive Vice Chairman of the President's Committee may require. 
 
The Proposer shall furnish similar Statements executed by each of its first tier and second-tier 
subcontractors and shall obtain similar compliance by such subcontractors before awarding 
subcontracts.  No subcontract shall be awarded to any non-complying subcontractor. 
 
Equal Opportunity Report Statement as Required in 41 CFR 60-1.7(b) 
 
The Proposer shall complete the following statements by checking the appropriate blanks.  Failure to 
complete these blanks may be grounds for rejection of Proposal: 
 
1. The Proposer has ___ has not ___ developed and has on file at each establishment affirmative 

action programs pursuant to 41 CFR 60-1.40 and 41 CFR 60-2. 
 
2. The Proposer has ___ has not ___ participated in any previous contract or subcontract subject to 

the equal opportunity clause prescribed by Executive Order 11246, as amended. 
 
3. The Proposer has ___ has not ___ filed with the Joint Reporting Committee the annual compliance 

report on Standard Form 100 (EEO-1 Report).   
 
4. The Proposer does ___ does not ___ employ fifty (50) or more employees. 
 
 
Dated:    _______________________ 
 
 
Proposer Company:  __________________________________________________________  
 

By:  __________________________________________________________ 
 

Title:  __________________________________________________________ 
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Attachment 1, Part 8 Schedule of Rates and Markups 

SCHEDULE OF RATES AND MARKUPS 

The Schedule of Rates and Markups forms which apply to this contract are 
included as a separate attachment in BidNet. 

These pages are not included in the page numbering of this contract document. 
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VIII. ATTACHMENT 2, MWBE FORMS  
 

 

 

 

 

 

 

 

 

 

DSBO FORMS 
 

The DSBO forms which apply to this contract are  
contained in the pages immediately following this page. 

 
 

These pages are not included in the page numbering of this contract document. 
 
 

 

 

 

 

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



 

DSBO Version 2 Last Revised: July 14, 2020  
 

 

 
 DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO) 

COMMITMENT TO MWBE PARTICIPATION 

                                                     

This page must be completed by all Bidders/Proposers to indicate their commitment towards satisfying the MWBE 
participation goal. The commitment will be incorporated into the contract and thereby the selected Bidder/Proposer’s 
will be held to that commitment. (Please check the appropriate box): 

 
 
COMPLETE IF YOU ARE A NON MWBE PRIME: 

☐ The City and County of Denver has specified a _____% MWBE Participation goal on this project. The 
Bidder/Proposer is committed to meeting ______% MWBE Participation on the contract. 
 

COMPLETE IF YOU ARE A MWBE PRIME: 

☐ The City and County of Denver has specified a _____% MWBE Participation goal on this project. The 
Bidder/Proposer is a certified MWBE with the City and County of Denver and is committed to meeting _____% 
MWBE Participation on the contract. 

COMPLETE IF YOU ARE UNABLE TO MEET PROJECT GOAL: 

☐ The City and County of Denver has specified a _____% MWBE Participation goal on this project. The Bidder/Proposer 
is unable to meet this project goal but is committed to a _____% MWBE Participation on the contract.  The 
Bidder/Proposer must make adequate good faith efforts to meet this goal in order to be deemed responsive.  The 
Bidder/Proposer must submit a detailed statement and documentation of their good faith efforts. Award of the contract 
will be conditioned on meeting the requirements of this section, in accordance of Chapter 28 of the D.R.M.C. to the 
Division of Small Business Opportunity. 
 

The undersigned Bidder/Proposer hereby agrees and understands that they must comply with their MWBE 
commitments in this project in conformity with the Requirements, Terms, and Conditions of this MWBE 
Procurement/Contract Language. 
 
Bidder/Proposer (Name of Firm): 

Firm’s Representative:                                                                                                        

Title:  

Signature (Firm’s Representative):                                                                                  Date:  

Address: 

City: State: Zip: 

Phone: Email: 
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 DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO) 
1B - LIST OF PROPOSED SUBCONTRACTORS, 

SUBCONSULTANTS, AND/OR SUPPLIERS 

 
 

City & County of Denver Contract No.:________________________________________ 

 
To be completed by all proposers/submitters including certified self-performing firms.   
 
Please list all known firms the  undersigned proposes to utilize. This form shall be utilized for RFQ/RFP/On-
Call or any other procurements DSBO deems required with undetermined dollar amount associated with 
the proposed firms work. Certified firm(s) must be listed and must be certified by the City and County of 
Denver in the small business program that corresponds with the established small business participation 
goal for the project. If additional pages are required, please copy and attach the second page. Form 1A must 
be updated and submitted to DSBO upon contract execution and when subcontractors, subconsultants, 
and/or suppliers are added throughout the contract duration.   
 

Contractor/Consultant  

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                          

Signature:                                                                                               Date:  

Address: 

City: State:  Zip: 

Phone:  Email:  

 
 
 

Subcontractors, Subconsultants, and/or Suppliers  

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                         

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 
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Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 
 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 
 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 
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IX. ATTACHMENT 3, FORM W-9 
 

 

 

 

 

 

 

 

 

 

FORM W-9 
 

Please complete the Request for Taxpayer Identification Number 
and Certification (FORM W-9) and submit with your proposal. 

 
 

These pages are not included in the page numbering of this contract document. 
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Form    W-9
(Rev. August 2013)
Department of the Treasury  
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification

Give Form to the  

requester. Do not 

send to the IRS.
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2.

Name (as shown on your income tax return)

Business name/disregarded entity name, if different from above

Check appropriate box for federal tax classification: 

Individual/sole proprietor  C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership)   

Other (see instructions)  

Exemptions (see instructions):

Exempt payee code (if any)

Exemption from FATCA reporting
 code (if any)

Address (number, street, and apt. or suite no.)

City, state, and ZIP code

Requester’s name and address (optional)

List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on the “Name” line 
to avoid backup withholding. For individuals, this is your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN on page 3.

Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose 
number to enter.

Social security number

– –

Employer identification number 

–

Part II Certification

Under penalties of perjury, I certify that:

1.  The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and

2.  I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue 
Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am 
no longer subject to backup withholding, and

3.  I am a U.S. citizen or other U.S. person (defined below), and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage 
interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and 
generally, payments other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the 
instructions on page 3.

Sign 
Here

Signature of 

U.S. person Date 

General Instructions
Section references are to the Internal Revenue Code unless otherwise noted.

Future developments. The IRS has created a page on IRS.gov for information 
about Form W-9, at www.irs.gov/w9. Information about any future developments 
affecting Form W-9 (such as legislation enacted after we release it) will be posted 
on that page.

Purpose of Form

A person who is required to file an information return with the IRS must obtain your 
correct taxpayer identification number (TIN) to report, for example, income paid to 
you, payments made to you in settlement of payment card and third party network 
transactions, real estate transactions, mortgage interest you paid, acquisition or 
abandonment of secured property, cancellation of debt, or contributions you made 
to an IRA.

Use Form W-9 only if you are a U.S. person (including a resident alien), to 
provide your correct TIN to the person requesting it (the requester) and, when 
applicable, to:

1. Certify that the TIN you are giving is correct (or you are waiting for a number 
to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt payee. If 
applicable, you are also certifying that as a U.S. person, your allocable share of 
any partnership income from a U.S. trade or business is not subject to the 

withholding tax on foreign partners’ share of effectively connected income, and

4. Certify that FATCA code(s) entered on this form (if any) indicating that you are 
exempt from the FATCA reporting, is correct.

Note. If you are a U.S. person and a requester gives you a form other than Form 
W-9 to request your TIN, you must use the requester’s form if it is substantially 
similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are considered a U.S. 
person if you are:

• An individual who is a U.S. citizen or U.S. resident alien,

• A partnership, corporation, company, or association created or organized in the 
United States or under the laws of the United States,

• An estate (other than a foreign estate), or

• A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or business in 
the United States are generally required to pay a withholding tax under section 
1446 on any foreign partners’ share of effectively connected taxable income from 
such business. Further, in certain cases where a Form W-9 has not been received, 
the rules under section 1446 require a partnership to presume that a partner is a 
foreign person, and pay the section 1446 withholding tax. Therefore, if you are a 
U.S. person that is a partner in a partnership conducting a trade or business in the 
United States, provide Form W-9 to the partnership to establish your U.S. status 
and avoid section 1446 withholding on your share of partnership income.

Cat. No. 10231X Form W-9 (Rev. 8-2013)
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In the cases below, the following person must give Form W-9 to the partnership 
for purposes of establishing its U.S. status and avoiding withholding on its 
allocable share of net income from the partnership conducting a trade or business 
in the United States:

• In the case of a disregarded entity with a U.S. owner, the U.S. owner of the 
disregarded entity and not the entity,

• In the case of a grantor trust with a U.S. grantor or other U.S. owner, generally, 
the U.S. grantor or other U.S. owner of the grantor trust and not the trust, and

• In the case of a U.S. trust (other than a grantor trust), the U.S. trust (other than a 
grantor trust) and not the beneficiaries of the trust.

Foreign person. If you are a foreign person or the U.S. branch of a foreign bank 
that has elected to be treated as a U.S. person, do not use Form W-9. Instead, use 
the appropriate Form W-8 or Form 8233 (see Publication 515, Withholding of Tax 
on Nonresident Aliens and Foreign Entities).

Nonresident alien who becomes a resident alien. Generally, only a nonresident 
alien individual may use the terms of a tax treaty to reduce or eliminate U.S. tax on 
certain types of income. However, most tax treaties contain a provision known as 
a “saving clause.” Exceptions specified in the saving clause may permit an 
exemption from tax to continue for certain types of income even after the payee 
has otherwise become a U.S. resident alien for tax purposes.

If you are a U.S. resident alien who is relying on an exception contained in the 
saving clause of a tax treaty to claim an exemption from U.S. tax on certain types 
of income, you must attach a statement to Form W-9 that specifies the following 
five items:

1. The treaty country. Generally, this must be the same treaty under which you 
claimed exemption from tax as a nonresident alien.

2. The treaty article addressing the income.

3. The article number (or location) in the tax treaty that contains the saving 
clause and its exceptions.

4. The type and amount of income that qualifies for the exemption from tax.

5. Sufficient facts to justify the exemption from tax under the terms of the treaty 
article.

Example. Article 20 of the U.S.-China income tax treaty allows an exemption 
from tax for scholarship income received by a Chinese student temporarily present 
in the United States. Under U.S. law, this student will become a resident alien for 
tax purposes if his or her stay in the United States exceeds 5 calendar years. 
However, paragraph 2 of the first Protocol to the U.S.-China treaty (dated April 30, 
1984) allows the provisions of Article 20 to continue to apply even after the 
Chinese student becomes a resident alien of the United States. A Chinese student 
who qualifies for this exception (under paragraph 2 of the first protocol) and is 
relying on this exception to claim an exemption from tax on his or her scholarship 
or fellowship income would attach to Form W-9 a statement that includes the 
information described above to support that exemption.

If you are a nonresident alien or a foreign entity, give the requester the 
appropriate completed Form W-8 or Form 8233.

What is backup withholding? Persons making certain payments to you must 
under certain conditions withhold and pay to the IRS a percentage of such 
payments. This is called “backup withholding.”  Payments that may be subject to 
backup withholding include interest, tax-exempt interest, dividends, broker and 
barter exchange transactions, rents, royalties, nonemployee pay, payments made 
in settlement of payment card and third party network transactions, and certain 
payments from fishing boat operators. Real estate transactions are not subject to 
backup withholding.

You will not be subject to backup withholding on payments you receive if you 
give the requester your correct TIN, make the proper certifications, and report all 
your taxable interest and dividends on your tax return.

Payments you receive will be subject to backup  
withholding if:

1. You do not furnish your TIN to the requester,

2. You do not certify your TIN when required (see the Part II instructions on page 
3 for details),

3. The IRS tells the requester that you furnished an incorrect TIN,

4. The IRS tells you that you are subject to backup withholding because you did 
not report all your interest and dividends on your tax return (for reportable interest 
and dividends only), or

5. You do not certify to the requester that you are not subject to backup 
withholding under 4 above (for reportable interest and dividend accounts opened 
after 1983 only).

Certain payees and payments are exempt from backup withholding. See Exempt 
payee code on page 3 and the separate Instructions for the Requester of Form 
W-9 for more information.

Also see Special rules for partnerships on page 1.

What is FATCA reporting? The Foreign Account Tax Compliance Act (FATCA) 
requires a participating foreign financial institution to report all United States 
account holders that are specified United States persons. Certain payees are 
exempt from FATCA reporting. See Exemption from FATCA reporting code on 
page 3 and the Instructions for the Requester of Form W-9 for more information.

Updating Your Information

You must provide updated information to any person to whom you claimed to be 
an exempt payee if you are no longer an exempt payee and anticipate receiving 
reportable payments in the future from this person. For example, you may need to 
provide updated information if you are a C corporation that elects to be an S 
corporation, or if you no longer are tax exempt. In addition, you must furnish a new 
Form W-9 if the name or TIN changes for the account, for example, if the grantor 
of a grantor trust dies.

Penalties

Failure to furnish TIN. If you fail to furnish your correct TIN to a requester, you are 
subject to a penalty of $50 for each such failure unless your failure is due to 
reasonable cause and not to willful neglect.

Civil penalty for false information with respect to withholding. If you make a 
false statement with no reasonable basis that results in no backup withholding, 
you are subject to a $500 penalty.

Criminal penalty for falsifying information. Willfully falsifying certifications or 
affirmations may subject you to criminal penalties including fines and/or 
imprisonment.

Misuse of TINs. If the requester discloses or uses TINs in violation of federal law, 
the requester may be subject to civil and criminal penalties.

Specific Instructions

Name

If you are an individual, you must generally enter the name shown on your income 
tax return. However, if you have changed your last name, for instance, due to 
marriage without informing the Social Security Administration of the name change, 
enter your first name, the last name shown on your social security card, and your 
new last name.

If the account is in joint names, list first, and then circle, the name of the person 
or entity whose number you entered in Part I of the form.

Sole proprietor. Enter your individual name as shown on your income tax return 
on the “Name” line. You may enter your business, trade, or “doing business as 
(DBA)” name on the “Business name/disregarded entity name” line.

Partnership, C Corporation, or S Corporation. Enter the entity's name on the 
“Name” line and any business, trade, or “doing business as (DBA) name” on the 
“Business name/disregarded entity name” line.

Disregarded entity. For U.S. federal tax purposes, an entity that is disregarded as 
an entity separate from its owner is treated as a “disregarded entity.”  See 
Regulation section 301.7701-2(c)(2)(iii). Enter the owner's name on the “Name” 
line. The name of the entity entered on the “Name” line should never be a 
disregarded entity. The name on the “Name” line must be the name shown on the 
income tax return on which the income should be reported. For example, if a 
foreign LLC that is treated as a disregarded entity for U.S. federal tax purposes 
has a single owner that is a U.S. person, the U.S. owner's name is required to be 
provided on the “Name” line. If the direct owner of the entity is also a disregarded 
entity, enter the first owner that is not disregarded for federal tax purposes. Enter 
the disregarded entity's name on the “Business name/disregarded entity name” 
line. If the owner of the disregarded entity is a foreign person, the owner must 
complete an appropriate Form W-8 instead of a Form W-9.  This is the case even if 
the foreign person has a U.S. TIN. 

Note. Check the appropriate box for the U.S. federal tax classification of the 
person whose name is entered on the “Name” line (Individual/sole proprietor, 
Partnership, C Corporation, S Corporation, Trust/estate).

Limited Liability Company (LLC). If the person identified on the “Name” line is an 
LLC, check the “Limited liability company” box only and enter the appropriate 
code for the U.S. federal tax classification in the space provided. If you are an LLC 
that is treated as a partnership for U.S. federal tax purposes, enter “P” for 
partnership. If you are an LLC that has filed a Form 8832 or a Form 2553 to be 
taxed as a corporation, enter “C” for C corporation or “S” for S corporation, as 
appropriate. If you are an LLC that is disregarded as an entity separate from its 
owner under Regulation section 301.7701-3 (except for employment and excise 
tax), do not check the LLC box unless the owner of the LLC (required to be 
identified on the “Name” line) is another LLC that is not disregarded for U.S. 
federal tax purposes. If the LLC is disregarded as an entity separate from its 
owner, enter the appropriate tax classification of the owner identified on the 
“Name” line.

Other entities. Enter your business name as shown on required U.S. federal tax 
documents on the “Name” line. This name should match the name shown on the 
charter or other legal document creating the entity. You may enter any business, 
trade, or DBA name on the “Business name/disregarded entity name” line.

Exemptions

If you are exempt from backup withholding and/or FATCA reporting, enter in the 
Exemptions box, any code(s) that may apply to you. See Exempt payee code and 
Exemption from FATCA reporting code on page 3.
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Exempt payee code. Generally, individuals (including sole proprietors) are not 
exempt from backup withholding. Corporations are exempt from backup 
withholding for certain payments, such as interest and dividends. Corporations are 
not exempt from backup withholding for payments made in settlement of payment 
card or third party network transactions.

Note. If you are exempt from backup withholding, you should still complete this 
form to avoid possible erroneous backup withholding.

The following codes identify payees that are exempt from backup withholding:

1—An organization exempt from tax under section 501(a), any IRA, or a 
custodial account under section 403(b)(7) if the account satisfies the requirements 
of section 401(f)(2)

2—The United States or any of its agencies or instrumentalities

3—A state, the District of Columbia, a possession of the United States, or any of 
their political subdivisions or instrumentalities

4—A foreign government or any of its political subdivisions, agencies, or 
instrumentalities 

5—A corporation

6—A dealer in securities or commodities required to register in the United 
States, the District of Columbia, or a possession of the United States

7—A futures commission merchant registered with the Commodity Futures 
Trading Commission

8—A real estate investment trust

9—An entity registered at all times during the tax year under the Investment 
Company Act of 1940

10—A common trust fund operated by a bank under section 584(a)

11—A financial institution

12—A middleman known in the investment community as a nominee or 
custodian

13—A trust exempt from tax under section 664 or described in section 4947

The following chart shows types of payments that may be exempt from backup 
withholding. The chart applies to the exempt payees listed above, 1 through 13.

IF the payment is for . . . THEN the payment is exempt for . . .

Interest and dividend payments All exempt payees except 
for 7

Broker transactions Exempt payees 1 through 4 and 6 
through 11 and all C corporations. S 
corporations must not enter an exempt 
payee code because they are exempt 
only for sales of noncovered securities 
acquired prior to 2012. 

Barter exchange transactions and 
patronage dividends

Exempt payees 1 through 4

Payments over $600 required to be 

reported and direct sales over $5,0001
Generally, exempt payees 

1 through 52

Payments made in settlement of 
payment card or third party network 
transactions 

Exempt payees 1 through 4

1 See Form 1099-MISC, Miscellaneous Income, and its instructions.
2 However, the following payments made to a corporation and reportable on Form 

1099-MISC are not exempt from backup withholding: medical and health care 
payments, attorneys' fees, gross proceeds paid to an attorney, and payments for 
services paid by a federal executive agency.

Exemption from FATCA reporting code. The following codes identify payees 
that are exempt from reporting under FATCA. These codes apply to persons 
submitting this form for accounts maintained outside of the United States by 
certain foreign financial institutions. Therefore, if you are only submitting this form 
for an account you hold in the United States, you may leave this field blank. 
Consult with the person requesting this form if you are uncertain if the financial 
institution is subject to these requirements.

A—An organization exempt from tax under section 501(a) or any individual 
retirement plan as defined in section 7701(a)(37)

B—The United States or any of its agencies or instrumentalities

C—A state, the District of Columbia, a possession of the United States, or any 
of their political subdivisions or instrumentalities

D—A corporation the stock of which is regularly traded on one or more 
established securities markets, as described in Reg. section 1.1472-1(c)(1)(i)

E—A corporation that is a member of the same expanded affiliated group as a 
corporation described in Reg. section 1.1472-1(c)(1)(i)

F—A dealer in securities, commodities, or derivative financial instruments 
(including notional principal contracts, futures, forwards, and options) that is 
registered as such under the laws of the United States or any state

G—A real estate investment trust

H—A regulated investment company as defined in section 851 or an entity 
registered at all times during the tax year under the Investment Company Act of 
1940

I—A common trust fund as defined in section 584(a)

J—A bank as defined in section 581

K—A broker

L—A trust exempt from tax under section 664 or described in section 4947(a)(1)

M—A tax exempt trust under a section 403(b) plan or section 457(g) plan

Part I. Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. If you are a resident alien and you do not 
have and are not eligible to get an SSN, your TIN is your IRS individual taxpayer 
identification number (ITIN). Enter it in the social security number box. If you do not 
have an ITIN, see How to get a TIN below.

If you are a sole proprietor and you have an EIN, you may enter either your SSN 
or EIN. However, the IRS prefers that you use your SSN.

If you are a single-member LLC that is disregarded as an entity separate from its 
owner (see Limited Liability Company (LLC) on page 2), enter the owner’s SSN (or 
EIN, if the owner has one). Do not enter the disregarded entity’s EIN. If the LLC is 
classified as a corporation or partnership, enter the entity’s EIN.

Note. See the chart on page 4 for further clarification of name and TIN 
combinations.

How to get a TIN. If you do not have a TIN, apply for one immediately. To apply 
for an SSN, get Form SS-5, Application for a Social Security Card, from your local 
Social Security Administration office or get this form online at www.ssa.gov. You 
may also get this form by calling 1-800-772-1213. Use Form W-7, Application for 
IRS Individual Taxpayer Identification Number, to apply for an ITIN, or Form SS-4, 
Application for Employer Identification Number, to apply for an EIN. You can apply 
for an EIN online by accessing the IRS website at www.irs.gov/businesses and 
clicking on Employer Identification Number (EIN) under Starting a Business. You 
can get Forms W-7 and SS-4 from the IRS by visiting IRS.gov or by calling 1-800-
TAX-FORM (1-800-829-3676).

If you are asked to complete Form W-9 but do not have a TIN, apply for a TIN 
and write “Applied For” in the space for the TIN, sign and date the form, and give it 
to the requester. For interest and dividend payments, and certain payments made 
with respect to readily tradable instruments, generally you will have 60 days to get 
a TIN and give it to the requester before you are subject to backup withholding on 
payments. The 60-day rule does not apply to other types of payments. You will be 
subject to backup withholding on all such payments until you provide your TIN to 
the requester.

Note. Entering “Applied For” means that you have already applied for a TIN or that 
you intend to apply for one soon.

Caution: A disregarded U.S. entity that has a foreign owner must use the 
appropriate Form W-8.

Part II. Certification

To establish to the withholding agent that you are a U.S. person, or resident alien, 
sign Form W-9. You may be requested to sign by the withholding agent even if 
items 1, 4, or 5 below indicate otherwise.

For a joint account, only the person whose TIN is shown in Part I should sign 
(when required). In the case of a disregarded entity, the person identified on the 
“Name” line must sign. Exempt payees, see Exempt payee code earlier.

Signature requirements. Complete the certification as indicated in items 1 
through 5 below.

1. Interest, dividend, and barter exchange accounts opened before 1984 
and broker accounts considered active during 1983. You must give your 
correct TIN, but you do not have to sign the certification.

2. Interest, dividend, broker, and barter exchange accounts opened after 
1983 and broker accounts considered inactive during 1983. You must sign the 
certification or backup withholding will apply. If you are subject to backup 
withholding and you are merely providing your correct TIN to the requester, you 
must cross out item 2 in the certification before signing the form.

3. Real estate transactions. You must sign the certification. You may cross out 
item 2 of the certification.

4. Other payments. You must give your correct TIN, but you do not have to sign 
the certification unless you have been notified that you have previously given an 
incorrect TIN. “Other payments” include payments made in the course of the 
requester’s trade or business for rents, royalties, goods (other than bills for 
merchandise), medical and health care services (including payments to 
corporations), payments to a nonemployee for services, payments made in 
settlement of payment card and third party network transactions, payments to 
certain fishing boat crew members and fishermen, and gross proceeds paid to 
attorneys (including payments to corporations).

5. Mortgage interest paid by you, acquisition or abandonment of secured 
property, cancellation of debt, qualified tuition program payments (under 
section 529), IRA, Coverdell ESA, Archer MSA or HSA contributions or 
distributions, and pension distributions. You must give your correct TIN, but you 
do not have to sign the certification.
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What Name and Number To Give the Requester

For this type of account: Give name and SSN of:

1. Individual The individual
2. Two or more individuals (joint             

account)
The actual owner of the account or, 
if combined funds, the first 
individual on the account 1

3. Custodian account of a minor 
 (Uniform Gift to Minors Act)

The minor 2

4. a. The usual revocable savings 
trust (grantor is also trustee) 
b. So-called trust account that is 
not a legal or valid trust under 
state law

The grantor-trustee 1

The actual owner 1

5. Sole proprietorship or disregarded 
entity owned by an individual

The owner 3

6. Grantor trust filing under Optional 
Form 1099 Filing Method 1 (see 
Regulation section 1.671-4(b)(2)(i)(A))

The grantor*

For this type of account: Give name and EIN of:

7. Disregarded entity not owned by an 
individual

The owner

8. A valid trust, estate, or pension trust Legal entity 4

9. Corporation or LLC electing 
corporate status on Form 8832 or 
Form 2553

The corporation

10. Association, club, religious, 
charitable, educational, or other   
tax-exempt organization

The organization

11. Partnership or multi-member LLC The partnership
12. A broker or registered nominee The broker or nominee

13. Account with the Department of 
Agriculture in the name of a public 
entity (such as a state or local 
government, school district, or 
prison) that receives agricultural 
program payments

The public entity

14. Grantor trust filing under the Form 
1041 Filing Method or the Optional 
Form 1099 Filing Method 2 (see 
Regulation section 1.671-4(b)(2)(i)(B))

The trust

1
 List first and circle the name of the person whose number you furnish. If only one person on a 
joint account has an SSN, that person’s number must be furnished.

2
 Circle the minor’s name and furnish the minor’s SSN.

3
 You must show your individual name and you may also enter your business or “DBA”  name on 
the “Business name/disregarded entity” name line. You may use either your SSN or EIN (if you 
have one), but the IRS encourages you to use your SSN.

4
 List first and circle the name of the trust, estate, or pension trust. (Do not furnish the TIN of the 
personal representative or trustee unless the legal entity itself is not designated in the account 
title.) Also see  Special rules for partnerships on page 1.

*Note. Grantor also must provide a Form W-9 to trustee of trust.

Note. If no name is circled when more than one name is listed, the number will be 
considered to be that of the first name listed.

Secure Your Tax Records from Identity Theft

Identity theft occurs when someone uses your personal information such as your 
name, social security number (SSN), or other identifying information, without your 
permission, to commit fraud or other crimes. An identity thief may use your SSN to 
get a job or may file a tax return using your SSN to receive a refund.

To reduce your risk:

• Protect your SSN,

• Ensure your employer is protecting your SSN, and

• Be careful when choosing a tax preparer.

If your tax records are affected by identity theft and you receive a notice from 
the IRS, respond right away to the name and phone number printed on the IRS 
notice or letter.

If your tax records are not currently affected by identity theft but you think you 
are at risk due to a lost or stolen purse or wallet, questionable credit card activity 
or credit report, contact the IRS Identity Theft Hotline at 1-800-908-4490 or submit 
Form 14039.

For more information, see Publication 4535, Identity Theft Prevention and Victim 
Assistance.

Victims of identity theft who are experiencing economic harm or a system 
problem, or are seeking help in resolving tax problems that have not been resolved 
through normal channels, may be eligible for Taxpayer Advocate Service (TAS) 
assistance. You can reach TAS by calling the TAS toll-free case intake line at 
1-877-777-4778 or TTY/TDD 1-800-829-4059.

Protect yourself from suspicious emails or phishing schemes.  Phishing is the 
creation and use of email and websites designed to mimic legitimate business 
emails and websites. The most common act is sending an email to a user falsely 
claiming to be an established legitimate enterprise in an attempt to scam the user 
into surrendering private information that will be used for identity theft.

The IRS does not initiate contacts with taxpayers via emails. Also, the IRS does 
not request personal detailed information through email or ask taxpayers for the 
PIN numbers, passwords, or similar secret access information for their credit card, 
bank, or other financial accounts.

If you receive an unsolicited email claiming to be from the IRS, forward this 
message to phishing@irs.gov. You may also report misuse of the IRS name, logo, 
or other IRS property to the Treasury Inspector General for Tax Administration at 
1-800-366-4484. You can forward suspicious emails to the Federal Trade 
Commission at: spam@uce.gov or contact them at www.ftc.gov/idtheft or 1-877-
IDTHEFT (1-877-438-4338).

Visit IRS.gov to learn more about identity theft and how to reduce your risk.

Privacy Act Notice

Section 6109 of the Internal Revenue Code requires you to provide your correct TIN to persons (including federal agencies) who are required to file information returns with 
the IRS to report interest, dividends, or certain other income paid to you; mortgage interest you paid; the acquisition or abandonment of secured property; the cancellation 
of debt; or contributions you made to an IRA, Archer MSA, or HSA. The person collecting this form uses the information on the form to file information returns with the IRS, 
reporting the above information. Routine uses of this information include giving it to the Department of Justice for civil and criminal litigation and to cities, states, the District 
of Columbia, and U.S. commonwealths and possessions for use in administering their laws. The information also may be disclosed to other countries under a treaty, to 
federal and state agencies to enforce civil and criminal laws, or to federal law enforcement and intelligence agencies to combat terrorism. You must provide your TIN 
whether or not you are required to file a tax return. Under section 3406, payers must generally withhold a percentage of taxable interest, dividend, and certain other 
payments to a payee who does not give a TIN to the payer. Certain penalties may also apply for providing false or fraudulent information.
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

  

X. ATTACHMENT 4, INSURANCE REQUIREMENTS 
 

 

 

 

 

 

INSURANCE REQUIREMENTS  
 

The insurance requirements relative to this contract are 

contained in the pages immediately following this page. 

 

 

These pages are not included in the page numbering of this contract document. 
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Insurance Requirements for Aviation –On-Call Services Agreement Including ROCIP4 Project 

Revised May 10, 2022 

 

EXHIBIT C 

 

CITY AND COUNTY OF DENVER 

INSURANCE REQUIREMENTS FOR DEPARTMENT OF AVIATION 

ON-CALL SERVICE AGREEMENTS 

INCLUDING OWNER CONTROLLED INSURANCE PROGRAM (OCIP/ROCIP) PROJECTS 
 

 

1. General Information 

 

City and County of Denver and Denver International Airport (hereinafter referred to collectively as “DEN”) has 

arranged for certain construction activities at DEN to be insured under an Owner Controlled Insurance Program 

(OCIP) or a Rolling Owner Controlled Insurance Program (ROCIP) (hereinafter collectively referred to as 

“ROCIP”).  A ROCIP is a single insurance program that insures DEN, the Contractor and subcontractors of any 

tier, and other designated parties (Enrolled Parties), for work performed at the Project Site.  Certain trade 

contractors and subcontractors are ineligible for this program; see Excluded Parties under the definitions Section 7 

for a general list of excluded parties.  Insurance requirements are determined based on the scope of work. 

 

NOTICE OF CHANGE TO ROCIP:  DEN reserves the right to terminate or modify the DEN ROCIP or any 

portion thereof.  Further, dependent on factors including, but not limited to, the official timing and duration of the 

ROCIP project for which services are provided under this Agreement, DEN may need to transition from one 

ROCIP program to another and introduce corresponding requirements for contractors.  DEN will provide 

Contractor notice in accordance with the terms and conditions of this Agreement. 

 

1.1 On-Call Contractors 

 

On-Call Contractors may be issued task or work orders under this Agreement that are related to either 

non-ROCIP projects or ROCIP projects and the insurance requirements applicable would be assigned as 

follows: 

 

1.1.1 For task or work orders related to non-ROCIP projects: Refer to Section 2. 

1.1.2 For task or work orders related to ROCIP projects where Contractor is an Excluded Party based 

on scope of work: Refer to Section 2. 

1.1.3 For task or work orders related to ROCIP projects where Contractor is an Eligible Party based on 

scope of work: Refer to Section 3. 

 

1.2 ROCIP Manuals 

 

Below are links to access the current reference manuals related to DEN ROCIP III.  These manuals are 

part of the Contract Documents. 

 

DEN ROCIP4 Insurance Manual 

DEN ROCIP4 Safety Manual 

DEN ROCIP4 Claims Guide 

 

2. Insurance Requirements for Non-ROCIP Contractors and Subcontractors (Excluded Parties)  

 

Contractor and subcontractors of any tier shall require all Excluded Parties, as defined in Section 7 or confirmed 

as excluded by DEN, to provide and maintain insurance of the type and in limits as set forth in the Contractor 

Subcontract Agreement and such insurance shall include the minimum defined coverages and be evidenced to 

DEN as required in this Section 2. 
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Insurance Requirements for Aviation –On-Call Services Agreement Including ROCIP4 Project 
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2.1 Certificate Holder 

 

Certificate(s) shall be issued to: CITY AND COUNTY OF DENVER 

Denver International Airport 

8500 Peña Boulevard, Suite 8810 

Denver CO  80249 

Attn:  Risk Management 

 

2.2 Acceptable Certificate of Insurance Form and Submission Instructions    

 

Please read these requirements carefully to ensure proper documentation and receipt of your certificate(s) 

of insurance. 

• ACORD FORM (or equivalent) certificate is required. 

• SUBMIT via emailed in pdf format to: contractadmininvoices@flydenver.com   

• ELECTRONIC CERTIFICATES are required, hard copy documents will not be accepted. 

• THIRD PARTY SOFTWARE may be implemented during the term of this Agreement to manage 

insurance compliance and documents with required use by Vendor of such system. 

• REFERENCE on the certificate must include the DEN assigned Contract Number. 

 

2.3 Coverage and Limits 

 

2.3.1 Commercial General Liability  

 

Contractor shall maintain insurance coverage including bodily injury, property damage, personal 

injury, advertising injury, independent contractors, and products and completed operations in 

minimum limits of $1,000,000 each occurrence, $2,000,000 products and completed operations 

aggregate and $2,000,000 annual aggregate.  

 

2.3.1.1 Coverage shall include Contractual Liability covering liability assumed under this 

Agreement (including defense costs assumed under contract) within the scope of 

coverages provided.  

2.3.1.2 Coverage shall include Mobile Equipment Liability, if used to perform services 

under this Agreement. 

 

2.3.2 Business Automobile Liability 

 

Contractor shall maintain a minimum limit of $1,000,000 combined single limit each occurrence 

for bodily injury and property damage for all owned, leased, hired and/or non-owned vehicles 

used in performing services under this Agreement. 

 

2.3.2.1 If operating vehicles unescorted airside at DEN, a $10,000,000 combined single 

limit each occurrence for bodily injury and property damage is required.  

2.3.2.2 If Contractor does not have blanket coverage on all owned and operated vehicles 

and will require unescorted airside driving privileges, then a schedule of insured 

vehicles (including year, make, model and VIN number) must be submitted with the 

Certificate of Insurance. 

2.3.2.3 If transporting waste, hazardous material, or regulated substances, Contractor shall 

carry a Broadened Pollution Endorsement and an MCS 90 endorsement on its 

policy.  
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2.3.2.4 If Contractor does not own any fleet vehicles and Contractor’s owners, officers, 

directors, and/or employees use their personal vehicles to perform services under 

this Agreement, Contractor shall ensure that one or both of the following coverages 

are maintained as appropriate: (i) Personal Automobile Liability including a 

Business Use Endorsement by the vehicle owner and (ii) Non-Owned Auto Liability 

by the Contractor.  

2.3.2.5 If Contractor will be completing all services to DEN under this Agreement remotely 

and not be driving to locations under direction of the City to perform services, this 

requirement is waived. 

 

2.3.3 Workers’ Compensation and Employer’s Liability Insurance 

 

Contractor shall maintain the coverage as required by statute for each work location and shall 

maintain Employer’s Liability insurance with limits no less than $1,000,000 per occurrence for 

each bodily injury claim, $1,000,000 per occurrence for each bodily injury caused by disease 

claim, and $1,000,000 aggregate for all bodily injuries caused by disease claims. 

   

2.3.3.1 Colorado Workers’ Compensation Act allows for certain, limited exemptions from 

Worker’s Compensation insurance coverage requirements.  It is the sole 

responsibility of the Contractor to determine their eligibility for providing this 

coverage, executing all required documentation with the State of Colorado, and 

obtaining all necessary approvals. Verification document(s) evidencing exemption 

status must be submitted with the Certificate of Insurance. 

 

2.3.4 Professional Liability (Errors and Omissions) Insurance 

 

Contractor shall maintain a minimum limit of $1,000,000 each claim and policy aggregate, 

providing coverage for applicable services outlined in this Agreement. If there are no applicable 

professional services, this coverage will not be required. 

 

The Contractor shall be responsible for conferring with DEN Risk Management on any 

subcontractors providing work to the Project to obtain a formal determination if this coverage will 

be required. 

 

2.3.5 Contractor’s Pollution Legal Liability 

 

If required by DEN Risk Management for any specific Excluded Party based on their scope of 

work, Contractor shall maintain coverage for its work site operations that are conducted on 

DEN’s premises including project management and site supervision duties with a limit no less 

than $1,000,000 each occurrence and aggregate resulting from claims arising out of a pollution 

condition or site environmental condition resulting out of work site operations on DEN’s 

premises.  

 

2.3.5.1 Coverage shall include claims/losses for bodily injury, property damage including 

loss of use of damaged property, defense costs including costs and expenses 

incurred in the investigation, defense or settlement of claims, and cleanup cost for 

pollution conditions resulting from illicit abandonment, the discharge, dispersal, 

release, escape, migration or seepage of  any sold, liquid, gaseous or thermal irritant, 

contaminant, or pollutant, including soil, silt, sedimentation, smoke, soot, vapors, 

fumes, acids, alkalis, chemicals, electromagnetic fields, hazardous substances, 

hazardous materials, waste materials, low level radioactive waste, mixed wastes, on, 

in, into, or upon land and structures thereupon, the atmosphere, surface water or 

groundwater on the DEN premises. 
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2.3.5.2 Work site means a location where covered operations are being performed, 

including real property rented or leased from DEN for the purpose of conducting 

Contractor’s covered operations. 

 

The Contractor shall be responsible for conferring with DEN Risk Management on any 

subcontractors providing work to the Project to obtain a formal determination if this coverage will 

be required. 

 

2.3.6 Cyber Liability 

 

If required by DEN Risk Management for any specific Excluded Party based on their scope of 

work, Contractor shall maintain a minimum limit of $1,000,000 per occurrence and $1,000,000 

annual policy aggregate covering claims involving privacy violations, information theft, damage 

to or destruction of electronic information, intentional and/or unintentional release of private 

information, alteration of electronic information, extortion, and network security. 

 

The Contractor shall be responsible for conferring with DEN Risk Management on any 

subcontractors providing work to the Project to obtain a formal determination if this coverage will 

be required. 

 

2.3.7 Technology Errors and Omissions, Network Security, and Privacy Liability (Cyber):  

If required by DEN Risk Management for any specific Excluded Party based on their scope of 

work, Contractor shall maintain a limit no less than $1,000,000 each claim and aggregate; 

$1,000,000 each claim and aggregate for cyber extortion; and no less than $250,000 each claim 

for invoice manipulation and email spoofing.  

 

2.3.7.1 Coverage shall include, but not be limited to, liability arising from theft, 

dissemination and/or use of personal, private, confidential, information subject to a 

non-disclosure agreement, including information stored or transmitted, privacy or 

cyber laws, damage to or destruction of information, intentional and/or unintentional 

release of private information, alteration of information, extortion and network 

security, introduction of a computer virus into, or otherwise causing damage to, a 

customer’s or third person’s computer, computer system, network or similar 

computer related property and the data, software, and programs thereon, advertising 

injury, personal injury (including invasion of privacy) and intellectual property 

offenses related to internet. 

 

The Contractor shall be responsible for conferring with DEN Risk Management on any 

subcontractors providing work to the Project to obtain a formal determination if this coverage will 

be required. 

 

2.3.8 Unmanned Aerial Vehicle (UAV) Liability 

 

If Contractor desires to use drones in any aspect of its work on DEN premises, the following 

requirements must be met prior to commencing any drone operations: 

 

2.3.8.1 Express written permission must be granted by DEN. 

2.3.8.2 Express written permission must be granted by the Federal Aviation Administration 

(FAA). 

2.3.8.3 Drone equipment must be properly registered with the FAA. 

2.3.8.4 Drone operator(s) must be properly licensed by the FAA. 
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2.3.8.5 Contractor must maintain UAV Liability including flight coverage, personal and 

advertising injury liability, and hired/non-owned UAV liability for its commercial 

drone operations with a limit no less than $1,000,000 combined single limit each 

occurrence for bodily injury and property damage. 

 

2.3.9 Excess/Umbrella Liability  

 

Combination of primary and excess coverage may be used to achieve minimum required 

coverage limits. Excess/Umbrella policy(ies) must follow form of the primary policies with 

which they are related to provide the minimum limits and be verified as such on any submitted 

Certificate of Insurance.  

 

2.4 Reference to Project and/or Contract 

 

The DEN Project and/or Contract Number and project description shall be noted on the Certificate of 

Insurance. 

 

2.5 Additional Insured 

 

For all coverages required under this Agreement (excluding Workers’ Compensation and Professional 

Liability, if required), Contractor’s insurer(s) shall include the City and County of Denver, its elected and 

appointed officials, successors, agents, employees and volunteers as Additional Insureds by policy 

endorsement.  

 

2.6 Waiver of Subrogation 

 

For all coverages required under this Agreement (excluding Professional Liability, if required), 

Contractor’s insurer(s) shall waive subrogation rights against the City and County of Denver, its elected 

and appointed officials, successors, agents, employees and volunteers by policy endorsement.  

 

2.7 Notice of Material Change, Cancellation or Nonrenewal 

 

Each certificate and related policy shall contain a valid provision requiring notification to the Certificate 

Holder in the event any of the required policies be canceled or non-renewed or reduction in required 

coverage before the expiration date thereof.   

 

2.7.1 Such notice shall reference the DEN assigned contract number related to this Agreement.   

2.7.2 Said notice shall be sent thirty (30) days prior to such cancellation, non-renewal or reduction in 

coverage unless due to non-payment of premiums for which notice shall be sent ten (10) days 

prior.   

2.7.3 If such written notice is unavailable from the insurer or afforded as outlined above, Contractor 

and/or it is insurance broker/agent shall provide written notice of cancellation, non-renewal and 

any reduction in coverage to the Certificate Holder within seven (7) business days of receiving 

such notice by its insurer(s) and include documentation of the formal notice received from its 

insurer(s) as verification. Contractor shall replace cancelled or nonrenewed policies with no lapse 

in coverage and provide an updated Certificate of Insurance to DEN.   

2.7.4 In the event any general aggregate or other aggregate limits are reduced below the required 

minimum per occurrence limits, Contractor will procure, at its own expense, coverage at the 

requirement minimum per occurrence limits.  If Contractor cannot replenish coverage within ten 

(10) calendar days, it must notify the City immediately. 
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2.8 Cooperation 

 

Contractor agrees to fully cooperate in connection with any investigation or inquiry and accept any 

formally tendered claim related to this Agreement, whether received from the City or its representative. 

Contractor’s failure to fully cooperate may, as determined in the City’s sole discretion, provide cause for 

default under the Agreement. The City understands acceptance of a tendered claim does not constitute 

acceptance of liability. 

 

2.9 Additional Provisions 

  

2.9.1 Deductibles or any type of retention are the sole responsibility of the Contractor. 

2.9.2 Defense costs shall be in addition to the limits of liability.  If this provision is unavailable that 

limitation must be evidenced on the Certificate of Insurance. 

2.9.3 Coverage required may not contain an exclusion related to operations on airport premises. 

2.9.4 A severability of interests or separation of insureds provision (no insured vs. insured exclusion) is 

included under any policy requiring Additional Insured status. 

2.9.5 A provision that coverage is primary and non-contributory with other coverage or self-insurance 

maintained by DEN, excluding Professional Liability and Workers’ Compensation policies, if 

required. 

2.9.6 The insurance requirements under this Agreement shall be the greater of (i) the minimum limits 

and coverage specified hereunder or (ii) the broader coverage and maximum limits of coverage of 

any insurance policy or proceeds available to the Contractor.  It is agreed that the insurance 

requirements set forth herein shall not in any way act to reduce coverage that is broader or that 

includes higher limits than the minimums set forth in this Agreement.  

2.9.7 All policies shall be written on an occurrence form when available and industry norm.  If an 

occurrence form is unavailable and/or the industry norm, claims-made coverage may be accepted 

by DEN provided the retroactive date is on or before the Agreement Effective Date or the first 

date when any goods or services were provided to DEN, whichever is earlier, and continuous 

coverage will be maintained or an extended discovery period of three years beginning at the time 

work under this Agreement is completed or the Agreement is terminated, whichever is later. 

2.9.8 Certificates of Insurance must specify the issuing companies, policy numbers and policy periods 

for each required form of coverage.  The certificates for each insurance policy are to be signed by 

an authorized representative and must be submitted to the City at the time Contractor signed this 

Agreement. 

2.9.9 The insurance shall be underwritten by an insurer licensed or authorized to do business in the 

State of Colorado and rated by A.M. Best Company as A- VIII or better.  

2.9.10 Certificate of Insurance and Related Endorsements: The City’s acceptance of a certificate of 

insurance or other proof of insurance that does not comply with all insurance requirements shall 

not act as a waiver of Contractor’s breach of this Agreement or of any of the City’s rights or 

remedies under this Agreement.  All coverage requirements shall be enforced unless waived or 

otherwise modified in writing by DEN Risk Management. Contractor is solely responsible for 

ensuring all formal policy endorsements are issued by their insurers to support the requirements.  

2.9.11 The City shall have the right to verify, at any time, all coverage, information, or representations, 

and the insured and its insurance representatives shall promptly and fully cooperate in any such 

audit the City may elect to undertake including provision of copies of insurance policies upon 

request. In the case of such audit, the City may be subject to a non-disclosure agreement and/or 

redactions of policy information unrelated to the required coverage and premium amounts.  

2.9.12 No material changes, modifications, or interlineations to required insurance coverage shall be 

allowed without the review and written approval of DEN Risk Management.  

2.9.13 Contractor shall be responsible for ensuring the City is provided updated Certificate(s) of prior to 

each policy renewal. 

2.9.14 Contractor’s failure to maintain required insurance shall be the basis for immediate suspension 

and cause for termination of this Agreement, at the City’s sole discretion and without penalty to 

the City. 

 

2.10 Part 230 and the DEN Airport Rules and Regulations  
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If the minimum insurance requirements set forth herein differ from the equivalent types of insurance 

requirements in Part 230 of the DEN Airport Rules and Regulations, the greater and broader insurance 

requirements shall supersede those lesser requirements, unless expressly excepted in writing by DEN Risk 

Management.   

  

3. Insurance Requirements for ROCIP Enrolled Contractors and Subcontractors  

 

3.1 Insurance Provided by the DEN ROCIP  

 

DEN retains the right to have this Project insured under a ROCIP. ROCIP coverage shall provide: (i) 

Commercial General Liability, (ii) Workers’ Compensation & Employer’s Liability, (iii) Excess Liability, 

(iv) Contractor’s Pollution Liability, and (v) Builder’s Risk as outlined herein and as defined by the 

respective policies for each coverage, for the period from the start of Work through completion and final 

acceptance by DEN except as otherwise provided herein.  

 

3.2 Enrollment Required  

 

Parties performing labor or services at the Project Site are eligible to enroll in the DEN ROCIP, unless 

they are Excluded Parties (as defined in Section 7). Participation is mandatory but not automatic. Parties 

eligible for enrollment shall follow the procedures and follow the instructions as provided in the DEN 

ROCIP Insurance Manual to enroll in the program. When the Contractor and subcontractors of any tier 

are properly enrolled, the DEN ROCIP Administrator will issue a Certificate of Insurance evidencing the 

coverages afforded to each Enrolled Party under the DEN ROCIP, prior to their commencing Work on the 

Project Site. 

 

3.3 Exclusion of Contractor/Subcontractor Insurance Costs from Proposal and Bid Prices  

 

Contractor shall exclude from Contractor’s cost of work and ensure that each subcontractor of any tier 

exclude from their cost of work, normal costs for insurance for those coverages provided under the DEN 

ROCIP. As part of the enrollment process, Contractor and subcontractors shall provide policy declaration 

rate pages and deductible endorsements on the General Liability, Workers’ Compensation, and Excess 

Liability policies as required in the DEN ROCIP Insurance Manual. The calculation of these costs will be 

determined by the ROCIP Program Administrator. The costs of DEN ROCIP coverage includes 

reductions in insurance premiums, all relevant taxes and assessments, markup on insurance premiums, 

and losses retained through large deductibles, self-insured retentions, or self-funded programs. Change 

orders shall also exclude the cost of ROCIP coverage.  

 

Pre-employment substance abuse testing costs will be covered by DEN and should be removed from bid 

prices.  Drug testing will be more thoroughly discussed in the ROCIP Safety Manual. 

 

3.4 Insurance Premiums  

 

DEN will pay the insurance premiums for the DEN ROCIP insurance policies. DEN is responsible for all 

adjustments to the premiums and will be the sole beneficiary of all dividends, retroactive adjustments, 

return premiums, and any other monies due through audits or otherwise. The Contractor assigns to DEN 

the right to receive all such adjustments and will require that each subcontractor of any tier assign to DEN 

all such adjustments. The Contractor and the subcontractors who are Enrolled Parties shall execute such 

further documentation as may be required by DEN to accomplish this assignment. 
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3.5 Off Site Operations Coverage Under ROCIP  

 

The DEN ROCIP will provide certain insurance coverage for DEN, Contractor and Enrolled Parties, 

along with their Eligible Employees performing Work at the Project Site. Off-site operations shall be 

covered only if designated in writing by DEN and when all operations at such site are identified and 

solely dedicated to the Project. Contractors and subcontractors are responsible to notify the DEN ROCIP 

Administrator in writing, to request coverage for specified off-site operations. Coverage is not provided at 

the off-site location unless confirmed in writing by the DEN ROCIP Administrator. 

 

3.6 DEN ROCIP Insurance Manual  

 

As soon as practicable, the DEN ROCIP Insurance Manual will be sent to each Enrolled Party and will 

become a part of the Contract and Contractor’s Subcontract with its subcontractor and its subcontractors’ 

agreements with any lower-tier subcontractor. The DEN ROCIP Insurance Manual will contain the 

administrative and claim reporting procedures. Contractor agrees to and will require that its 

subcontractors of any tier to cooperate with the DEN ROCIP Administrator in providing all required 

information. 

 

3.7 Conflicts  

 

Descriptions of the DEN ROCIP coverages set forth in Section 3.8 are not intended to be complete or 

meant to alter or amend any provision of the DEN ROCIP insurance policies. The DEN ROCIP 

coverages, terms, conditions, and exclusions are set forth in full in their respective policy forms. In the 

event of a conflict or omission between the coverages provided in the DEN ROCIP insurance policies and 

the coverages summarized or described in the DEN ROCIP Insurance Manual, this Exhibit or elsewhere 

in the Contract Documents, the DEN ROCIP insurance policies shall govern. In the event of a conflict 

between the provisions of this Exhibit and the DEN ROCIP Insurance Manual, that does not involve any 

conflict with the provisions of the DEN ROCIP insurance policies, the provisions of this Exhibit shall 

govern. 

 

3.8  ROCIP Insurance Coverage Provided to Enrolled Parties 

 

3.8.1 Insurance Provided by DEN  

 

Unless otherwise provided herein, prior to commencement of the Work, DEN, at its sole option 

and expense, shall secure and maintain at all times during the performance of this Contract the 

insurance specified below, insuring DEN, Enrolled Parties and such other persons or interests as 

DEN may designate with limits not less than those specified below for each coverage. 

 

3.8.1.1 Workers’ Compensation & Employer’s Liability – On Site Only 

 

DEN shall maintain the coverage as required by statute for the Project Site and shall 

maintain Employer’s Liability insurance with limits no less than $1,000,000 per 

occurrence for each bodily injury claim, $1,000,000 per occurrence for each bodily 

injury caused by disease claim, and $1,000,000 aggregate for all bodily injuries 

caused by disease claims. 

 

3.8.1.2 Commercial General Liability – On Site Only 

 

DEN shall maintain insurance coverage including bodily injury, property damage, 

personal injury, advertising injury, and products and completed operations in 

minimum limits as listed below: 

  

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



Page 9 of 17 

Insurance Requirements for Aviation –On-Call Services Agreement Including ROCIP4 Project 

Revised May 10, 2022 

 

Coverage   Limit 

Annual General Aggregate 

(Per Project and Reinstates Annually) 

 

$4,000,000  

Products/Completed Operations Aggregate 

(Per Project and Statute of Repose) 

$4,000,000 

 

Total Products/Completed Operations Aggregate 

(Statute of Repose) 

$20,000,000 

 

Personal / Advertising Injury Limit $2,000,000 

Each Occurrence Limit $2,000,000 

Fire Damage Legal Liability (any one fire) $   300,000 

Medical Payments (any one person) $     10,000 

 

3.8.1.3 Excess Liability Insurance  

 

DEN shall maintain coverage following form with underlying policies of 

Commercial General Liability and Employer’s Liability in minimum limits as listed 

below: 

 

Coverage   Limit 

Annual General Aggregate 

(Per Project and Reinstates Annually) 

 

$200,000,000  

Products/Completed Operations Aggregate 

(Per Project) 

$20,000,000 

 

Total Products/Completed Operations Aggregate 

(Policy Cap) 

$400,000,000 

 

Each Occurrence Limit $200,000,000 

 

DEN, in its sole discretion, may elect to provide higher limits, based on Project size.  

Excess Liability limits are shared by all Insured parties. 

  

3.8.1.4 Contractor’s Pollution Liability 

 

DEN shall maintain coverage for bodily injury, property damage, or environmental 

damage caused by a pollution event resulting from covered operations, including 

completed operations, at the Project Site with a limit no less than $10,000,000 each 

occurrence and aggregate. Coverage includes microbial matter and legionella 

pneumophila in any structure on land and the atmosphere contained with the 

structure. Products/Completed Operations coverage may extend for the statute of 

limitations/repose after final completion of the Project. 

 

3.8.1.5 Builder’s Risk Insurance  

 

DEN shall maintain, Builder's Risk (and/or Installation Floater) in the amount of 

$200,000,000 per occurrence subject to various sublimits (as defined in the Builders’ 

Risk Policy).  Such insurance shall end when the first of the following occurs:  1) 

DEN’s interest in the Work ceases; 2) the policy expires or is cancelled; or 3) the 

Work is accepted by DEN.  

 

Builder’s Risk Insurance shall be on an "all-risk" or equivalent policy form and shall 

include, without limitation, insurance against the perils of fire (with extended 

coverage) and physical loss of damage including , theft, vandalism, malicious 

mischief, terrorism, rigging and hoisting for materials and equipment that are part of 

the Project, collapse, earthquake, flood, windstorm, falsework, testing and startup (as 

provided by the policy), temporary buildings and debris removal including 
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demolition occasioned by enforcement of any applicable ordinance laws, and shall 

cover reasonable compensation for services and expenses required as a result of such 

insured loss. 

 

This Builder’s Risk Insurance shall cover portions of the Work stored off site, and 

also portions of the Work in transit. 

 

DEN and Contractor shall waive all rights against (1) each other and any of their 

subcontractors of any tier, and all respective agents and employees, and (2) the 

architect, architect's consultants, separate contractors, if any, and any of their 

subcontractors of any tier, and all respective agents and employees, for damages 

caused by fire or other causes of loss to the extent covered by Builder’s Risk 

Insurance obtained pursuant to this Section or other property insurance applicable to 

the Work, except such rights as they have to proceeds of such insurance held by DEN 

as fiduciary.  DEN or Contractor, as appropriate, shall require of the architect, 

architect's consultants, separate contractors, and their subcontractors of any tier, and 

all respective agents and employees, by appropriate agreements, written where 

legally required for validity, similar waivers each in favor of other parties enumerated 

herein.  The policies shall provide such waivers of subrogation by endorsement or 

otherwise.  A waiver of subrogation shall be effective as to a person or entity even 

though that person or entity would otherwise have a duty of indemnification, 

contractual or otherwise, did not pay the insurance premium directly or indirectly, 

and whether or not the person or entity had an insurable interest in the property 

damaged. 

 

3.8.2 Claim Chargeback 

 

A claim charge-back will be assessed, regardless of fault, for the amount of any loss payable 

under this program with the exception of Workers’ Compensation and Excess Liability, up to a 

maximum of $25,000 each loss. Lead Contractor may elect to pass no more than $5,000 of this 

charge, each loss, through to any responsible subcontractor. 

 

3.9 Other Insurance Provided By Enrolled Parties  

 

At their own expense, the Enrolled Parties of all tiers must carry the following minimum coverage and 

limits and such insurance shall be evidenced to DEN and the DEN ROCIP Administrator as required in 

this Section 3.9. 

 

3.9.1 Certificate Holder 

 

Certificate(s) shall be issued to:  CITY AND COUNTY OF DENVER 

Denver International Airport 

8500 Peña Boulevard, Suite 8810 

Denver CO  80249 

Attn:  Risk Management 
 

and 
 

CITY AND COUNTY OF DENVER 

Department of Aviation 

c/o Marsh USA, Inc. 

111 SW Columbia, Ste 500 

Portland, OR 97201 
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3.9.2 Acceptable Certificate of Insurance Form and Submission Instructions    

 

Please read these requirements carefully to ensure proper documentation and receipt of your 

certificate(s) of insurance. 

• ACORD FORM (or equivalent) certificate is required. 

• SUBMIT via emailed in pdf format to:  contractadmininvoices@flydenver.com   

and DenverAirport.ROCIP@marsh.com 

• ELECTRONIC CERTIFICATES are required, hard copy documents will not be accepted. 

• THIRD PARTY SOFTWARE may be implemented during the term of this Agreement to 

manage insurance compliance and documents with required use by Vendor of such system. 

• REFERENCE on the certificate must include the DEN assigned Contract Number. 

 

3.9.3 Other Insurance Requirements 

 

Enrolled Contractors shall adhere to the same minimum insurance requirements as stated in 

Section 2 of this exhibit, with the following exceptions:  

• Commercial General Liability coverage requirement is Off Site Only 

• Workers’ Compensation and Employer’s Liability coverage requirement is Off Site Only 

• Contractor’s Pollution Legal Liability is not required 

 

4. Contractor Warranties and Agreements 

 

4.1 Accuracy of Contractor-provided Information 

 

Contractor warrants that all information submitted to DEN or the DEN ROCIP Administrator is accurate 

and complete to the best of its knowledge. Contractor will notify DEN or the DEN ROCIP Administrator 

immediately in writing of any errors discovered during the performance of the Work.  

 

4.2 Contractor Responsible to Review Coverage 

 

Contractor acknowledges that all references to DEN ROCIP policy terms, conditions, and limits of 

liability in this document, as well as the DEN ROCIP Insurance Manual, are for reference only. 

Contractor and its subcontractors of any tier are responsible for conducting their own independent review 

and analysis of the DEN ROCIP insurance policies in formulating any opinion or belief as to the 

applicability of such coverage in the event of any loss or potential claim. Any type of insurance or 

increase of limits not described above, which the Contractor requires for its own protection or on account 

of statute, shall be its own responsibility and at its own expense. 

 

4.3 Audit 

 

Contractor agrees to make its records available for review and to cooperate with DEN, its insurers and 

insurance brokers, the City Auditor, and representatives of the aforesaid parties in the event of an audit. In 

the event that a DEN audit of Contractor’s records, as permitted in the Contract or other DEN ROCIP 

documents, reveals a discrepancy in the insurance, payroll, safety, or any other information required to be 

provided to DEN or the DEN ROCIP Administrator, or reveals inclusion of costs for DEN ROCIP 

coverage or other coverage beyond what is described above in any payment for the Work, DEN will have 

the right to deduct from payments due Contractor all such insurance costs as well as all audit costs.  

 

4.4 Insurance Costs Removed 

 

Contractor warrants that the costs for insurance as provided under the DEN ROCIP were not included in 

Contractor’s bid or proposal for the Work, the Contract Price/Contract Sum, and will not be included in 

any change order or any request for payment for the Work or extra work. 
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5. Contractor Obligations 

 

5.1 ROCIP Documents Shall be Provided to Subcontractor 

 

Contractor shall furnish each bidding subcontractor, vendor, supplier, material dealer or other party a 

copy of this Exhibit, the DEN ROCIP Insurance Manual and the DEN ROCIP Safety Manual and shall 

incorporate the terms of this Exhibit in all contracts and agreements entered into for performance of any 

portion of the Work. 

 

5.2 Timely Enrollment Required 

 

Contractor shall enroll in the DEN ROCIP within five (5) business days following a request by DEN or 

the DEN ROCIP Administrator. Contractor shall notify each subcontractor of the process for enrolling in 

DEN ROCIP and confirm that enrollment is mandatory, but not automatic. Contractor shall assure that 

subcontractors of any tier shall not commence Work until verification of enrollment is confirmed by the 

DEN ROCIP Administrator by the issuance of a Certificate of Insurance to each individual Enrolled 

Party.  

 

5.3 Compliance with Conditions 

 

Contractor shall not violate any condition of the policies of insurance provided by DEN under the terms 

of this Exhibit, the DEN ROCIP Insurance Manual or the DEN ROCIP Safety Manual. All requirements 

imposed by the subject policies and to be performed by Contractor shall likewise be imposed on, 

assumed, and performed by each subcontractor of any tier.  

 

5.4 Claims Cooperation 

 

Contractor shall participate in claim reporting procedures. Contractor agrees to assist and cooperate in 

every manner possible in connection with the adjustment of all claims arising out of operations within the 

scope of the Work required by the Contract, and to cooperate with DEN’s insurer(s) in all claims and 

demands which DEN's insurer(s) is called upon to adjust or to defend against. Contractor shall take all 

necessary action to assure that its subcontractors of any tier comply with any request for assistance and 

cooperation. This obligation includes, without limitation, providing light or modified duty for injured 

workers, appearing in mediation, arbitration or court proceedings and/or participating in settlement 

meetings, as may be required. 

 

5.5 Monthly Payroll Submission 

 

All Enrolled Parties shall submit monthly payrolls and worker-hour reports to DEN and/or the DEN 

ROCIP Administrator via the DEN ROCIP Administrator’s online reporting system as outlined in the 

DEN ROCIP Insurance Manual. The online reporting instructions will be provided to all Contractors at 

time of enrollment. Failure to submit these reports may result in funds being held or delayed from 

monthly progress payments. Payroll must be submitted online for each month, including zero (0) payroll, if 

applicable, until completion of the Work under each Contract and Subcontract. For subcontractors of any 

tier performing Work under multiple Subcontracts, a separate payroll report is required for each 

Subcontract under which Work is being performed. 

 

5.6 Response to Information Requests 

 

All insurance underwriting, payroll, rating or loss history information requested by DEN or the DEN 

ROCIP Administrator shall be provided by the Contractor within three (3) business days of request. 

Contractor agrees (and will require each subcontractor to agree) that DEN, DEN's insurers or its 

representative may audit the Contractor’s records or records of subcontractors of any tier to confirm the 

accuracy of all insurance information provided including, without limitation, any such information that 

may have any effect on insurance resulting from changes in the Work. At all times during performance of 

the Contract and Subcontracts, the Contractor and subcontractors of any tier shall cooperate with DEN, 
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the DEN ROCIP Administrator and DEN’s insurers.  

 

5.7 Responsibility for Safety 

 

Notwithstanding the DEN ROCIP, the Contractor shall initiate, maintain and supervise all safety 

precautions and programs in connection with the Work. Contractor is solely responsible, at no adjustment 

to the contract sum payable or contract time, for initiating, maintaining, and supervising all safety 

precautions and programs relating to the conduct of Work including, without limitation, any safety 

programs or procedures that are required by any applicable state or federal laws, rules or regulations, or 

under the terms of the DEN ROCIP Safety Manual. 

 

5.8 Duty of Care 

 

Nothing herein shall relieve the Enrolled Parties of their respective obligations to exercise due care in the 

performance of their duties in connection with the Work or to complete the Work in strict compliance 

with this Contract and subsequent subcontracts. 

 

6. Notices and Costs 

 

6.1 Limitations on DEN Provided Coverage and DEN Right to Purchase Other Coverage 

 

DEN assumes no obligations to provide insurance other than that evidenced by the policies referred to in 

Section 3.8. DEN, however, reserves the right to furnish insurance coverage of various types and limits 

provided that such coverage shall not be less than that specified in Section 3.8 and the costs of such 

insurance shall be paid by DEN. Apart from the DEN ROCIP, DEN may at its option purchase additional 

insurance coverages that insure the Project that may not necessarily insure the Contractor or the 

subcontractors. Without limitation, examples of such coverage may include pollution liability, excess 

professional liability, and excess automobile liability insurance. 

 

6.2 Contractors Responsible for Own Equipment 

 

Contractor and subcontractors are solely responsible for loss or damage of all construction tools and other 

equipment whether owned, leased, rented, borrowed or used on Work at the Project Site.  If an individual 

Enrolled Party purchases insurance on their tools and equipment, such insurance shall contain a waiver of 

subrogation in favor of the City and County of Denver, its elected and appointed officials, agents, 

employees and volunteers and all other Enrolled Parties. If an individual Enrolled Party does not purchase 

such insurance, that Enrolled Party will hold harmless the City and County of Denver, its elected and 

appointed officials, agents, employees and volunteers and other Enrolled Parties for loss or damage to its 

tools and equipment. 

 

6.3 No Release; No Waiver of Immunity 

 

The provision of the DEN ROCIP shall in no way be interpreted as relieving Contractor or subcontractors 

of any tier of any responsibility or liability under the Contract Documents, the DEN ROCIP insurance 

policies or applicable laws including, without limitation, Contractor’s and subcontractor’s responsibilities 

relative to indemnification and their obligation to exercise due care in the performance of the Work and to 

complete the Work in strict compliance with the Contract Documents.  The parties hereto understand and 

agree that the City and County of Denver, its elected and appointed officials, agents, employees and 

volunteers are relying on, and do not waive or intend to waive by any provisions of this agreement, the 

monetary limitations or any other rights, immunities and protections provided by the Colorado 

Governmental Immunity Act, §§ 24-10-101 to 120, C.R.S., or otherwise available to DEN, its officers, 

officials and employees. 
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6.4 DEN Right to Withhold Payments 

 

In addition to any other rights of withholding that DEN may have under the Contract Documents, DEN 

has the right to withhold any payments otherwise due to Contractor in the event of a failure by Contractor 

or any subcontractor to comply with the requirements of this Exhibit, the DEN ROCIP Insurance Manual 

or the DEN ROCIP Safety Manual. DEN may withhold from any payment owing to Contractor the costs 

of DEN ROCIP coverages if included in a request for payment. Such withholding by DEN shall not be 

deemed to be a default under the Contract. DEN shall withhold from Contractor the costs of DEN ROCIP 

coverages attributable to an increase in an Enrolled Party’s total payroll for the Work over the amount 

reported to DEN and/or the DEN ROCIP Administrator at time of enrollment. 

 

6.5 DEN Remedies 

 

Without limitation upon any of DEN’s other rights or remedies, any failure of an Enrolled Party to 

comply with any provision of this Exhibit, the DEN ROCIP Insurance Manual, or the DEN ROCIP Safety 

Manual shall be deemed a material breach of the Contract, thereby entitling DEN, at its option, upon 

notice to Contractor, to (1) suspend performance by Contractor and/or the offending subcontractor, 

without any adjustment to Contract Sum Payable or Contract Time, until there is full compliance, or (2) 

terminate this Contract for cause. 

 

6.6 Off Site Storage 

 

Unless otherwise provided in the Contract Documents, the property insurance provided by DEN shall not 

cover portions of the Work stored off the Site without written approval of DEN. Contractor shall be 

responsible for reporting such property or work if ownership has been transferred to DEN. If ownership 

rests with the Contractor, Contractor shall be responsible for obtaining insurance to protect its interests. 

 

6.7 Partial Occupancy 

 

Partial occupancy or use shall not commence until DEN insurer(s) providing Builders Risk and/or 

Property Insurance have consented to such partial occupancy or use by endorsement or otherwise. DEN 

and the Contractor shall take reasonable steps to obtain consent of the insurer(s) and shall, without mutual 

written consent, take no action with respect to partial occupancy or use that would cause cancellation, 

lapse or reduction of insurance. 

 

6.8 DEN Right to Exclude Parties from the DEN ROCIP 

 

DEN reserves the right to exclude any subcontractor from the DEN ROCIP, before or after enrollment by 

the subcontractor.  If DEN elects to exclude a subcontractor from the DEN ROCIP, the Contractor will be 

responsible for ensuring the insurance coverages outlined in the Contractor’s Subcontract Agreement are 

provided to DEN or the DEN ROCIP Administrator before the subcontractor can begin or resume Work 

on the Project.  

 

6.9 DEN’s Right to Modify or Discontinue DEN ROCIP Coverages 

 

If DEN determines that modification or discontinuation of the DEN ROCIP is in the best interest of DEN, 

the Contractor and subcontractor will receive sixty (60) days advance written notice to secure and 

maintain such insurance as is required to provide replacement coverage comparable to that provided 

under the DEN ROCIP. Provided that the foregoing is not the result of any failure by the Contractor or 

any subcontractor to comply with the requirements of the Contract Documents, the DEN ROCP Insurance 

Manual or DEN ROCIP Safety Manual, the costs of such replacement insurance shall be deemed a cost of 

Work for which the Contractor shall be entitled to a Contract Adjustment, without any sum added thereto 

for Allowable Markup. The form, content, limits of liability, cost and the rating of the insurer(s) issuing 

such replacement coverage shall be subject to DEN’s prior written approval. 
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7. Definitions   

 

Certificate of 

Insurance: 

A document providing evidence of coverage for a particular insurance 

policy or policies.  This will include certificates issued to Enrolled 

Parties evidencing the coverage afforded under the DEN ROCIP and 

certificates issued to DEN evidencing additional coverage “Provided by 

Enrolled Parties” 

 

DEN: City and County of Denver and Denver International Airport 

 

Contract: The written agreement between DEN and Contractor describing the 

Work, contract terms and conditions, or a portion thereof; also includes 

a written agreement between a Contractor and any subcontractor as well 

as between subcontractors and their subcontractors of any tier.  

 

Contractor Insurance 

Cost: 

The costs of ROCIP coverage are defined as the amount of Contractor’s 

and eligible Subcontractors of every tier reduction in insurance costs 

due to participation in the DEN ROCIP. 

Rolling Owner 

Controlled 

Insurance Program 

(ROCIP): 

A coordinated insurance program providing certain coverage, as 

defined herein, for DEN, Contractor and Enrolled Subcontractors, along 

with their Eligible Employees, performing Work at the Project Site. 

 

Eligible Employees: Employees of the Contractor and Enrolled Subcontractors who are not 

excluded from the ROCIP under the “Excluded Parties” definition. 

 

Enrolled Parties: The Contractor and those subcontractors that have submitted all 

necessary enrollment information and been accepted into the ROCIP as 

evidenced by the issuance of a Certificate of Insurance. 
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Excluded Parties: Parties not covered by the ROCIP because of ineligibility or DEN 

explicit exclusion. No insurance coverage provided by DEN under the 

ROCIP shall extend to the activities or products of the following: 

 

• Any person or organization that fabricates or manufactures products, 

materials or supplies away from a Project Site with no direct onsite 

installation responsibility   

 

Exception: The ROCIP Insurer may agree to extend General 

Liability coverage only if the Lead Contractor has a written contract 

with the off-site fabricator or manufacturer to provide the pre-

fabricated product.  To consider extending coverage, the Insurer 

requires 30 days advance written notice to the ROCIP Administrator 

with details of the work/product and a copy of the contract between 

the Lead Contractor and the off-site fabricator or manufacturer.  

Approval must be obtained from the Insurer before enrolling in the 

ROCIP for General Liability coverage only. 

 

• Hazardous materials remediation, removal, or transportation 

companies and their consultants 

 

• Architects, engineers, surveyors and their consultants 

 

• Truckers, haulers, material dealers, vendors, suppliers, and others 

who merely transport, pick up, deliver or carry materials, personnel, 

parts or equipment or any other items or persons to or from a Project 

Site 

 

• Contractors, subcontractors and subconsultants who do not work at a 

Project Site 

 

• Employees of an Enrolled Party who either (i) do not work on-site or 

(ii) occasionally visit a Project Site to make deliveries, pick-up 

supplies or personnel, to perform supervisory or progress 

inspections, or for any other reason 

 

• Day labor employees (individuals working directly for the 

Contractor and not procured through a third party 

 

Exception: The ROCIP Insurer typically will accept including 

employees working for a contractor or employed by temporary 

staffing agencies or professional employer organizations, as long as 

those employer-entities are enrolled as subcontractors to supply 

supplemental workforce. 

 

Insured: 

(liability policies) 

DEN, Contractor and Enrolled Parties and their Eligible Employees and 

any other party named in the insurance policies. 

 

Insurers: Those insurance companies providing the DEN ROCIP coverage. The 

insurers will be identified on the issued Certificate of Insurance and in 

the DEN ROCIP Insurance Manual. 
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 Net Bid:  Contractor bids with insurance costs removed because of the obligation 

of any Enrolled Party to delete insurance costs for coverage provided 

by the ROCIP from its bid and all change orders. Net bids are subject to 

verification by the Administrator through the providing of contractors’ 

rate and declaration pages from their insurance policies. 

 

ROCIP 

Administrator: 

The DEN ROCIP Administrator will be identified in the DEN ROCIP 

Insurance Manual. 

 

ROCIP Insurance 

Manual: 

 

 

 

ROCIP Safety 

Manual: 

 

A reference document provided to Contractor and subcontractors of all 

tiers, which summarizes the terms and provisions of the DEN ROCIP 

and provides information about requirements and compliance. 

 

A reference document provided to Contractor and subcontractors of all 

tiers which contains workplace safety requirements of all Enrolled 

Parties.  

 

Off Site Work: Work performed away from the Project Site. 

 

Payroll: For purposes of the ROCIP only, refers to Unburdened Straight Time 

Payroll per Workers Compensation Class Code. 

 

Policy Owner: City and County of Denver and Denver International Airport 

 

 Project:  The Project as defined in the contract documents and as described in the 

Declarations of the DEN ROCIP insurance policies. 

Project Site: Means those areas designated in writing by DEN in a Contract 

document for performance of the Work and such additional areas as 

may be designated in writing by DEN for Contractors’ use in 

performance of the Work. Subject to the ROCIP Insurer(s) written 

approval, the term “Project Site” shall also include: (1) field office sites, 

(2) property used for bonded storage of material for the Project 

approved by DEN, staging areas dedicated to the Project, and (4) areas 

where activities incidental to the Project are being performed by 

Contractor or subcontractors covered by the DEN ROCIP Worker’s 

Compensation policy (if included), but excluding any permanent 

locations of any Enrolled Party. 

Items 1 through 4 above must be approved by the ROCIP Insurer and 

listed on the DEN ROCIP insurance policies. 

 

Subcontract: The written agreement between Contractor and subcontractor, or 

between subcontractor and a lower tier subcontractor, describing the 

Work, subcontract terms and conditions, or a portion thereof. 

 

Subcontractor: Includes those persons, firms, joint venture entities, corporations, or 

other parties that enter into a Subcontract with Contractor to perform 

Work at the Project Site and any of these subcontractor’s lower-tier 

subcontractors. 

 

Work: Operations, as fully described in the Contract and Subcontract, 

performed at the Project Site. 
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XI. ATTACHMENT 5, DIVERSITY AND INCLUSIVENESS IN CITY SOLICITATIONS 
 
For the City or the City Agency to consider a bid/proposal, Proposers must complete the on-line Diversity and 
Inclusiveness in City Solicitations Form – then save an electronic copy of the completed form and include the 
electronic copy as part of its proposal. A proposal or response to a solicitation by a Proposer that does not 
include this completed form shall be deemed non-responsive.   
 

Click on the following link to access the on-line form: 
https://us.openforms.com/Form/57f3a8ea-39b7-4115-be17-1770f38d3cf6 

 
Using the form found in link above, please state whether you have a Diversity and Inclusiveness program for 
employment and retention, procurement and supply chain activities or customer service, and provide the 
additional information requested on the form. The information provided on the Diversity and Inclusiveness in City 
Solicitations Form will provide an opportunity for City Proposers to describe their own diversity and inclusiveness 
practices. Proposers are not expected to conduct intrusive examinations of their employees, managers or business 
partners in order to describe diversity and inclusiveness measures. Rather, the City simply seeks a description of 
the Proposer's current practices, if any. Diversity and Inclusiveness information provided by City Proposers in 
response to City solicitations for services or goods will be collated, analyzed and made available in reports 
consistent with City Executive Order No. 101. However, no personally identifiable information provided by or 
obtained from Proposers will be in such reports. 
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XII. ATTACHMENT 6, SAMPLE CONTRACT 
 

SAMPLE CONTRACT 
The Sample Contract is contained in the pages immediately following this page. 

These pages are not included in the page numbering of this contract document. 

SAMPLE AGREEMENT 

Notice to Proposers: 

City Required Contract Provisions 

 

The following contract provisions are required in every contract issued by the Department of Aviation.  
The language of each clause is drafted in accordance with city, state and federal obligations placed on 
the airport and is not subject to modification.  Accordingly, proposers should carefully review this 
Sample Agreement provided with the Request for Proposals, including these required provisions, in 
preparation of their proposals. 

 

1. Indemnification 
2. Basic insurance requirements 
3. Limitation of liability (available in narrowly applicable circumstances) 
4. Federal requirements 

a. Standard Federal Aviation Administration grant assurances (Appendix 1 to the Sample 
Agreement) 

b. Federal Aviation Administration document retention and review requirements 
5. Airport security requirements 
6. City code and charter; state statutes 

a. Prompt pay 
b. Prevailing wage 
c. Immigration provisions (Not applicable for contracts for Information Technology 

services or IT products and services – See, C.R.S. 8-17.5-101(6)(b)(V)) 
d. Colorado open records act 
e. DSBO (if applicable to subject matter of contract) 
f. City nondiscrimination language 
g. Dispute resolution 

7. Denver Executive Orders (“XOs”) 
a. Environmental 
b. Drugs alcohol tobacco 
c. Nondiscrimination in contracts 

8. Airport System General Bond Ordinance (1984, as amended). 
9. Choice of law (Colorado) 
10. Jurisdiction and venue (Colorado) 
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CONTRACT FOR ON-CALL CONSTRUCTION  

THIS CONTRACT FOR ON-CALL CONSTRUCTION (“Contract”) is made and 

entered into as of the date stated on the City’s signature page below (the “Effective Date”) by and 

between the CITY AND COUNTY OF DENVER, a municipal corporation of the State of 

Colorado acting on behalf of its Department of Aviation (the “City”), and VENDOR NAME, a 

Jurisdiction from the SOS website corporation authorized to do business in the State of Colorado 

(“Contractor ”) (collectively the “Parties”). 

W I T N E S S E T H  

WHEREAS, the City, for at least three (3) consecutive days, advertised that proposals 

would be received for furnishing all labor, tools, supplies, equipment, materials and everything 

necessary and required for the construction and installation of the work described in Request for 

Proposal No. PLANE-202262810, On-Call Airfield Construction Services Project at Denver 

International Airport (“DEN”); and 

WHEREAS, proposals in response to said advertisement have been received by the Chief 

Executive Officer of DEN (the “CEO”), and Contractor’s proposal was selected for award; and 

WHEREAS, Contractor is qualified, willing, and able to perform the work in accordance 

with its proposal and the Contract Documents defined below; 

NOW, THEREFORE, for and in consideration of the compensation to be paid by the City 

to Contractor and subject to the terms of this Contracts, the Parties agree as follows: 

CONTRACT DOCUMENTS 

It is agreed by the Parties that the instruments, drawings, and documents described below 

and whether attached to and bound with this Contract or not (the “Contract Documents”), are 

incorporated into the Contract by this reference, and are as fully a part of this Contract as if they 

were set out here verbatim and in full: 

• Contract 

• Task Order(s) 

• Building Information Modeling (“BIM”) if applicable 

• Change Directives 

• Change Orders 

• Appendix 1 Federal Appendices 

• Exhibit A Scope of Work 

• Exhibit B Equal Employment Opportunity Provisions 

• Exhibit C  Insurance Requirements 

• Exhibit D  Prevailing Wage Schedules 
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• Exhibit E  Special Conditions 

• Exhibit F Standard Specifications for Construction General Contract Conditions  

   (2011 Edition) (the “Yellow Book”) (“General Conditions”)   

   (Table of Contents attached as Exhibit F) 

• Exhibit G Payment and Performance Bond  

Exhibit H Request for Proposals and Contractor’s Response to Request for Proposal 

and Forms 

• Exhibit I Schedule of Rates and Markups 

• Exhibit J Task Proposals and Execution Process 

 

In the event of an irreconcilable conflict between a provision of Articles I through XXXII 

of this Contract document and any other provisions of the Contract Documents such that it is 

impossible to give effect to both, the order of precedence to determine which document shall 

control to resolve such conflict is as follows, in descending order: 

1. Appendix 1 Federal Appendices  

2. Contract  

3. Task Orders 

4. Change Directives 

5. Change Orders 

6. Exhibit A Scope of Work 

7. Exhibit J Task Proposals and Execution Process 

8. Exhibit B  Equal Employment Opportunity Provisions 

9. Exhibit E Special Conditions 

10. Exhibit F  Standard Specifications for Construction General Contract 

Conditions (2011 Edition) (the “Yellow Book”) (“General                   

Conditions”) (Table of Contents attached as Exhibit F) 

11. Exhibit C  Insurance Requirements  

12. Exhibit D Prevailing Wage Schedules 

13. Exhibit I Schedule of Rates and Markups 

14. Exhibit H Request for Proposals and Contractor’s Response to Request for  

                 Proposal and Forms 

15. Exhibit G  Payment and Performance Bond   

16. Building Information Modeling (“BIM”) if applicable 

The remaining order of precedence is established in General Conditions Title 4. 

1. SCOPE OF WORK: 

A. Contractor shall furnish all labor and tools, supplies, equipment, superintendence, 

materials, and everything necessary for and required to do, perform, and complete all of the work 

described, drawn, set forth, shown, and included in the Scope of Work, attached as Exhibit A, the 

Task Orders issued pursuant to this Contract, and the Contract Documents (the “Work”). 

B. Task Orders.  The Project Manager will issue task orders for work to be completed 

under this Contract (“Task Orders”), and the Task Order process is specified in Exhibit J. The 
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terms of each Task Order may include but are not limited to information regarding schedule, 

staffing, and pricing. In the City’s sole discretion, the Project Manager may elect to directly solicit 

or competitively procure the work under each Task Order. Bids for such Task Orders shall be 

submitted as required by the City, including as specified in Exhibit J and may not necessarily 

require utilization of the rates and markups in Exhibit I. Changed work in competitively bid Task 

Orders will utilize the rates and markups in Exhibit I unless otherwise specified in a Task Order. 

2. TERM OF CONTRACT: 

A. The Term of this Contract shall commence on the Effective Date and shall expire 

three (3) years from the Effective Date, unless terminated in accordance with the terms stated 

herein (the “Expiration Date”). If, at the Expiration Date, there remains any outstanding Work to 

be completed under a validly issued Task Order, the Senior Vice President of Airport Infrastructure 

Management, in his or her sole discretion, may direct the Contractor to complete the Work in 

accordance with the terms and conditions of the Task Order and this Contract. 

B. Contractor agrees to begin the performance of the work required under this Contract 

or any individual Task Order within ten (10) days after being notified to commence work by the 

Senior Vice President of Aviation – Airport Infrastructure Management (the “SVP-AIM”) and 

agrees to fully complete the Work described in each Task Order in its entirety within the time 

frame established for the Task Order. This period of performance for each Task Order is also 

referred to as “Contract Time.” The Contractor is not authorized to commence work prior to its 

receipt of each Task Order or Notice to Proceed, if one is provided for in a Task Order. 

3. TERMS OF PAYMENT: 

A. The City agrees to pay Contractor for the performance and completion of all of the 

Work required by the Scope of Work, each authorized Task Order and the Contract Documents, 

and Contractor and the City shall not be liable under the terms of this Contract for an amount in 

excess of a total amount of  Four Million Dollars and Zero Cents ($4,000,000.00) (the 

“Maximum Contract Amount”). The Contractor acknowledges that this Contract is an On-Call 

Contract and there is no obligation for the City to issue any Task Orders under this Contract. 

B. In no event will the City’s entire liability under this Contract exceed the Maximum 

Contract Amount, as adjusted by duly authorized Change Orders in accordance with this Contract. 

The Parties specifically agree that any performance by Contractor hereunder shall not subject the 

City to any cost, charge, or fee not specified in this Contract. 

C. Rates and Markups.  The Schedule of Rates and Markups is set forth in Exhibit 

I. Certain initial hourly rates, including any applicable multiplier, are set forth in Exhibit I. The 

Project Manager, in his or her sole discretion, may annually adjust these hourly rates and the 

Hourly Rate for Allowances on which these hourly rates charged to the City are calculated, on the 

anniversary of the Effective Date through a Task Order applicable to future work as further 

provided in the Task Order. Hourly rate adjustments shall not exceed the Denver-Aurora-

Lakewood Consumer Price Index issued by the U.S. Department of Labor, Bureau of Labor 

Statistics. 
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4. VERIFIED STATEMENT OF CLAIMS: 

Colorado Revised Statutes § 38-26-107 (“C.R.S.”) requires that, in the event any person 

or company files a verified statement of amounts due and unpaid in connection with a claim for 

labor and materials supplied on this project, the City shall withhold from payments to Contractor 

sufficient funds to insure the payment of any such claims. Should the City be made a party to any 

lawsuit to enforce such unpaid claims or any lawsuit arising out of or relating to such withheld 

funds, Contractor agrees to pay to the City its costs and a reasonable attorney’s fee incurred in any 

such lawsuit. Because the City Attorney Staff does not bill the City for legal services on an hourly 

basis, Contractor agrees a reasonable fee shall be computed at the rate of two hundred dollars and 

no cents ($200.00) per hour of City Attorney time. 

5. DISPUTES: 

All disputes arising under or related to this Contract shall be resolved by administrative 

hearing under the procedures described in Exhibit F, as modified by Exhibit E, if any, and the 

Denver Revised Municipal Code § 5-17 (“D.R.M.C.”) and all related rules and procedures, 

including but not limited to DEN Rule 250. The determination resulting from said administrative 

hearing shall be final, subject only to Contractor's right to appeal the determination under Colorado 

Rule of Civil Procedure, Rule 106. 

6. DEFENSE AND INDEMNIFICATION: 

A. To the fullest extent permitted by law, Contractor hereby agrees to defend, 

indemnify, reimburse and hold harmless City, its appointed and elected officials, agents and 

employees for, from and against all liabilities, claims, judgments, suits or demands for damages to 

persons or property arising out of, resulting from, or related to the work performed under this 

Contract that are due to the negligence or fault of Contractor or Contractor’s agents, 

representatives, subcontractors, or suppliers (“Claims”). This indemnity shall be interpreted in the 

broadest possible manner consistent with the applicable law to indemnify the City. 

B.  Contractor’s duty to defend and indemnify City arise at the time written notice of 

the Claim is first provided to the City regardless of whether suit has been filed and even if 

Contractor is not named as a Defendant.  

C. Contractor will defend any and all Claims which may be brought or threatened 

against the City and will pay on behalf of the City any expenses incurred by reason of such Claims 

including, but not limited to, court costs and attorney’s fees incurred in defending and investigating 

such Claims or seeking to enforce this indemnity obligation, including but not limited to time 

expended by the City Attorney Staff, whose costs shall be computed at the rate specified in Section 

5. Such payments on behalf of the City shall be in addition to any other legal remedies available 

to City and shall not be considered the City’s exclusive remedy. 

D. Insurance coverage requirements specified in this Contract shall in no way lessen 

or limit the liability of Contractor under the terms of this indemnification obligation. Contractor 

shall obtain, at its own expense, any additional insurance that it deems necessary for the City’s 

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



 

Vendor Name 

Contract No. 202262810-00   5 

protection in the performance of this Contract. 

E. This defense and indemnification obligation shall survive the expiration or 

termination of this Contract. 

7. WAIVER OF C.R.S. § 13-20-801, et seq.: 

Notwithstanding any other provision of this Contract, Contractor specifically waives all of 

the provisions of C.R.S. §§ 13-20-801 et seq. as they may relate to Contractor’s performance under 

this Contract. 

8. LIQUIDATED DAMAGES: 

If Contractor fails to achieve Substantial Completion of the Work pursuant to each Task 

Order within the Contract Time or fails to substantially complete the Work described in the Scope 

of Work or any Task Order within the time set forth in the Special Conditions or the applicable 

Task Order, the City will suffer substantial damages, which damages would be difficult to 

accurately determine. The Parties hereto have considered the possible elements of damages and 

have agreed that the amount of liquidated damages for Contractor's failure to substantially 

complete the work pursuant to each Task Order within the Contract Time shall be specified in the 

Task Order. If Contractor shall fail to pay such liquidated damages promptly upon demand 

therefor, the Surety on its Performance Bond and Payment Bond shall pay such damages.  Also, 

the City may withhold all, or any part of, such liquidated damages from any payment due 

Contractor. Additional provisions relating to liquidated damages are set forth in the Construction 

Contract General Conditions and Special Conditions. 

9. INSURANCE REQUIREMENTS: 

A. Contractor shall obtain and keep in force all of the minimum insurance coverage 

forms and amounts set forth in Exhibit C (“Insurance Requirements”) during the entire Term of 

this Agreement, including any extensions of the Agreement or other extended period stipulations 

stated in Exhibit C. All certificates of insurance must be received and accepted by the City before 

any airport access or work commences. 

B. Contractor shall ensure and document that all subcontractors performing services 

or providing goods hereunder procure and maintain insurance coverage that is appropriate to the 

primary business risks for their respective scopes of performance. At minimum, such insurance 

must conform to all applicable requirements of DEN Rules and Regulations Part 230 and all other 

applicable laws and regulations. 

C. The City in no way warrants or represents the minimum limits contained herein are 

sufficient to protect Contractor from liabilities arising out of the performance of the terms and 

conditions of this Contract by Contractor, its agents, representatives, employees, or subcontractors. 

Contractor shall assess its own risks and maintain higher limits and/or broader coverage as it deems 

appropriate and/or prudent. Contractor is not relieved of any liability or other obligations assumed 

or undertaken pursuant to this Contract by reason of its failure to obtain or maintain insurance in 

sufficient amounts, duration, or types. 
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D. In no event shall the City be liable for any of the following: (i) business interruption 

or other consequential damages sustained by Contractor; (ii) damage, theft, or destruction of 

Contractor's inventory, or property of any kind; or (iii) damage, theft, or destruction of an 

automobile, whether or not insured. 

E. The Parties understand and agree that the City, its elected and appointed officials, 

employees, agents and volunteers are relying on, and do not waive or intend to waive by any 

provisions of this Contract, the monetary limitations and any other rights, immunities and 

protections provided by the Colorado Governmental Immunity Act, C.R.S. §§ 24-10-101, et seq., 

or otherwise available to the City, its elected and appointed officials, employees, agents and 

volunteers. 

10. CONTRACT BINDING: 

It is agreed that this Contract shall be binding on and inure to the benefit of the Parties 

hereto, their heirs, executors, administrators, assigns, and successors. 

11. SEVERABILITY: 

If any part, portion, or provision of this Contract shall be found or declared null, void, or 

unenforceable for any reason whatsoever by any court of competent jurisdiction or any 

governmental agency having authority thereover, only such part, portion, or provision shall be 

affected thereby and all other parts, portions, and provisions of this Contract shall remain in full 

force and effect. 

12. ASSIGNMENT: 

Contractor shall not assign, pledge or transfer its duties, obligations, and rights under this 

Contract, in whole or in part, without first obtaining the written consent of the CEO or their 

authorized representative. Any attempt by Contractor to assign or transfer its rights hereunder 

without such prior written consent shall, at the option of the CEO or their authorized representative, 

automatically terminate this Contract and all rights of Contractor hereunder. 

13. APPROPRIATIONS: 

Payment will be in accordance with the provisions of the Contract Documents, including 

Title 9 of the General Conditions, and will be made solely and exclusively from funds appropriated 

and otherwise lawfully made available for the purposes of this Contract from the Airport System 

Funds. The City has no obligation to make payments from any other fund or source or to make 

additional appropriations or allocations to such fund to satisfy such costs or other obligations. 

14. APPROVALS: 

In the event this Contract calls for the payment by the City of Five Million Dollars and no 

cents ($5,000,000.00) or more, approval by the Denver City Council, acting by Resolution in 

accordance with Section 3.2.6 of the Charter of the City and County of Denver, is and shall be an 

express condition precedent to the lawful and binding execution and performance of this Contract. 
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15. JOINT VENTURE: 

If Contractor is a Joint Venture, the partners to the Joint Venture shall be jointly and 

severally liable to the City for the performance of all duties and obligations of Contractor which 

are set forth in the Contract. 

16. NO DISCRIMINATION IN EMPLOYMENT: 

In connection with the performance of work under the Agreement, the Contractor may not 

refuse to hire, discharge, promote, demote, or discriminate in matters of compensation against any 

person otherwise qualified, solely because of race, color, religion, national origin, ethnicity, 

citizenship, immigration status, gender, age, sexual orientation, gender identity, gender expression, 

marital status, source of income, military status, protective hairstyle, or disability. The Contractor 

shall insert the foregoing provision in all subcontracts. 

17. COORDINATION OF SERVICES: 

Contractor agrees to perform its work under this Contract in accordance with the 

operational requirements of DEN, and all work and movement of personnel or equipment on areas 

included within the DEN site shall be subject to the regulations and restrictions established by the 

City or its authorized agents. 

18. COMPLIANCE WITH ALL LAWS AND REGULATIONS: 

A. Contractor and its subcontractor(s) shall perform all work under this Contract in 

compliance with all existing and future applicable laws, rules, regulations, and codes of the United 

States and the State of Colorado and with the City Charter, ordinances, Executive Orders, and rules 

and regulations of the City. 

B. Contractor shall perform all work in compliance with Executive Order 123 

regarding Sustainability as may be directed by the City, including the requirement that all new 

City buildings and major renovations will be certified to the applicable LEED Gold Certification, 

with the goal of achieving LEED Platinum where economically feasible. Contractor also shall 

comply with all applicable DEN design and construction standards, including the DEN Design 

Standards Manuals, which are incorporated herein by reference. Current versions can be found at: 

https://business.flydenver.com/bizops/bizRequirements.asp. 

19. PREVAILING WAGE REQUIREMENTS: 

A. Contractor shall comply with, and agrees to be bound by, all requirements, 

conditions and determinations of the City regarding the Payment of Prevailing Wages Ordinance, 

D.R.M.C. §§20-76 through 20-79, including, but not limited to, the requirement that every covered 

worker working on a City-owned or leased building or on City-owned land shall be paid no less 

than the prevailing wages and fringe benefits in effect on the date the bid or request for proposal 

was advertised.  In the event a request for bids, or a request for proposal, was not advertised, 

Contractor shall pay every covered worker no less than the prevailing wages and fringe benefits in 

effect on the date funds for the Contract were encumbered. 
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Date bid or proposal issuance was advertised: Click here to enter text.. 

If contract opportunity was not advertised, date of written encumbrance: Click here to enter 

text. 

A. Prevailing wage and fringe rates will adjust on the yearly anniversary of the actual 

date of bid or proposal issuance, if applicable, or the date of the written encumbrance if no 

bid/proposal issuance date is applicable. Unless expressly provided for in this Contract, Contractor 

will receive no additional compensation for increases in prevailing wages or fringe rates. 

B. Contractor shall provide the Auditor of the City and County of Denver with a list 

of all subcontractors providing any services under the Contract. 

C. Contractor shall provide the Auditor with electronically-certified payroll records 

for all covered workers employed under the Contract in a manner specified by the Auditor. 

D. Contractor shall prominently post at the work site the current prevailing wage and 

fringe rates. The posting must inform workers that any complaints regarding the payment of 

prevailing wages or fringe benefits may be submitted to the Denver Auditor by calling 720-913-

5000 or emailing auditor@denvergov.org. 

E. If Contractor fails to pay workers as required by the Prevailing Wage Ordinance, 

Contractor will not be paid until documentation of payment satisfactory to the Auditor has been 

provided. The Auditor may enforce the Prevailing Wage Ordinance in a manner provided by law, 

including the Prevailing Wage Ordinance. The City also may, by written notice, suspend or 

terminate work if Contractor fails to pay required wages and fringe rates. 

20. NON-EXCLUSIVE RIGHTS: 

This Contract does not create an exclusive right for Contractor to perform the work 

described herein at the Airport.  The City may, at any time, award other contracts to other 

contractors or consultants for the same or similar services to those described herein. In the event 

of a dispute between Contractor and any other party at DEN, including DEN itself, as to the 

privileges of the parties under their respective contracts, DEN shall determine the privileges of 

each party and Contractor agrees to be bound by DEN’s decision. 

21. CITY PROMPT PAYMENT: 

A. Unless otherwise provided in this Contract, the City will make monthly progress 

payments to the Contractor for all services performed under this Contract based upon the 

Contractor’s monthly invoices and in compliance with the General Conditions, as they may be 

modified in this Contract.  The City’s Prompt Payment Ordinance, D.R.M.C. §§ 20-107 to 20-118 

applies to invoicing and payment under this Contract.  

B. Final Payment to the Contractor shall not be made until after the Project is accepted, 

and all certificates of completion, record drawings and reproducible copies are delivered to the 

City, and the Contract is otherwise fully performed by the Contractor. In addition to retention, the 

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



 

Vendor Name 

Contract No. 202262810-00   9 

City may, at the discretion of the Director, withhold reasonable amounts from billing and the 

entirety of the final payment until all such requirements are performed to the satisfaction of the 

Director. 

C. Prompt Pay of MWBE Subcontractors. For contracts of one million dollars 

($1,000,000.00) and over to which D.R.M.C. § 28-72applies, the Contractor is required to comply 

with the Prompt Payment provisions under D.R.M.C. § 28-72, with regard to payments by the 

Contractor to MWBE subcontractors. The Contractor shall make payment by no later than thirty-

five (35) days from receipt by the Contractor of the subcontractor’s invoice. 

22. OWNERSHIP AND DELIVERABLES: 

Upon payment to Contractor, all records, data, deliverables, and any other work product 

prepared by Contractor or any custom development work performed by Contractor for the purpose 

of performing this Contract on or before the day of payment for such work shall become the sole 

property of the City. Upon request by the City, or based on any schedule agreed to by Contractor 

and the City, Contractor shall provide the City with copies of the data/files that have been uploaded 

to any database maintained by or on behalf of Contractor or otherwise saved or maintained by 

Contractor as part of the services provided to the City under this Contract. All such data/files shall 

be provided to the City electronically in a format agreed to by the Parties. Contractor also agrees 

to allow the City to review any of the procedures Contractor uses in performing any work or other 

obligations under this Contract, and to make available for inspection any and all notes, documents, 

materials, and devices used in the preparation for or performance of any of the scope of work, for 

up to six (6) years after termination of this Contract. Upon written request from the City, Contractor 

shall deliver any information requested pursuant to this Section within ten (10) business days in 

the event a schedule or otherwise agreed-upon timeframe does not exist. 

23. COLORADO OPEN RECORDS ACT: 

A. Contractor acknowledges that the City is subject to the provisions of the Colorado 

Open Records Act (“CORA”), C.R.S. §§ 24-72-201 et seq., and Contractor agrees that it will fully 

cooperate with the City in the event of a request or lawsuit arising under such act for the disclosure 

of any materials or information which Contractor asserts is confidential or otherwise exempt from 

disclosure. Any other provision of this Contract notwithstanding, all materials, records, and 

information provided by Contractor to the City shall be considered confidential by the City only 

to the extent provided in CORA, and Contractor agrees that any disclosure of information by the 

City consistent with the provisions of CORA shall result in no liability of the City. 

B. In the event of a request to the City for disclosure of such information, time and 

circumstances permitting, the City will make a good faith effort to advise Contractor of such 

request in order to give Contractor the opportunity to object to the disclosure of any material 

Contractor may consider confidential, proprietary, or otherwise exempt from disclosure.  In the 

event Contractor objects to disclosure, the City, in its sole and absolute discretion, may file an 

application to the Denver District Court for a determination of whether disclosure is required or 

exempted.  In the event a lawsuit to compel disclosure is filed, the City may tender all such material 

to the court for judicial determination of the issue of disclosure. In both situations, Contractor 
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agrees it will either waive any claim of privilege or confidentiality or intervene in such legal 

process to protect materials Contractor does not wish disclosed. Contractor  agrees to defend, 

indemnify, and hold harmless the City, its officers, agents, and employees from any claim, 

damages, expense, loss, or costs arising out of Contractor’s objection to disclosure, including 

prompt reimbursement to the City of all reasonable attorney’s fees, costs, and damages the City 

may incur directly or may be ordered to pay by such court, including but not limited to time 

expended by the City Attorney Staff, whose costs shall be computed at the rate of two hundred 

dollars and no cents ($200.00) per hour of City Attorney time. 

24. EXAMINATION OF RECORDS AND AUDITS: 

A. Any authorized agent of the City, including the City Auditor or his or her 

representative, has the right to access, and the right to examine, copy and retain copies, at City’s 

election in paper or electronic form, any pertinent books, documents, papers and records related to 

Contractor’s performance pursuant to this Contract, provision of any goods or services to the City, 

and any other transactions related to this Contract. Contractor shall cooperate with City 

representatives and City representatives shall be granted access to the foregoing documents and 

information during reasonable business hours and until the latter of six (6) years after the final 

payment under the Contract or expiration of the applicable statute of limitations. When conducting 

an audit of this Contract, the City Auditor shall be subject to government auditing standards issued 

by the United States Government Accountability Office by the Comptroller General of the United 

States, including with respect to disclosure of information acquired during the course of an 

audit.  No examination of records and audits pursuant to this paragraph shall require Contractor to 

make disclosures in violation of state or federal privacy laws. Contractor shall at all times comply 

with D.R.M.C. §20-276. 

B. Additionally, Contractor agrees until the expiration of six (6) years after the final 

payment under this Contract , any duly authorized representative of the City, including the CEO 

or their representative, shall have the right to examine any pertinent books, documents, papers and 

records of Contractor related to Contractor’s performance of this Contract, including 

communications or correspondence related to Contractor’s performance, without regard to whether 

the work was paid for in whole or in part with federal funds or was otherwise related to a federal 

grant program. 

C. In the event the City receives federal funds to be used toward the services 

performed under this Contract, the Federal Aviation Administration (“FAA”), the Comptroller 

General of the United States and any other duly authorized representatives shall have access to any 

books, documents, papers and records of Contractor which are directly pertinent to a specific grant 

program for the purpose of making audit, examination, excerpts and transcriptions. Contractor 

further agrees that such records will contain information concerning the hours and specific services 

performed along with the applicable federal project number. 

25. MINIMUM WAGE REQUIREMENTS: 

To the extent required by law, Contractor shall comply with and agrees to be bound by all 

requirements, conditions, and the City determinations regarding the City’s Minimum Wage 
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Ordinance, D.R.M.C. §§20-82 through 20-84, including, but not limited to, the requirement that 

every covered worker shall be paid no less than the City Minimum Wage in accordance with the 

City’s Minimum Wage Ordinance. By executing this Contract, Contractor expressly acknowledges 

that Contractor is aware of the requirements of the City’s Minimum Wage Ordinance and that any 

failure by Contractor, or any other individual or entity acting subject to this Contract, to strictly 

comply with the foregoing D.R.M.C. Sections shall result in the penalties and other remedies 

authorized therein. 

26. COMPLIANCE WITH MINORITY/WOMEN BUSINESS ENTERPRISE 

REQUIREMENTS: 

A. This Contract is subject to Denver Revised Municipal Code (“D.R.M.C.”), Article 

III, Divisions 1 and 3 of Chapter 28, designated as §§ 28-31 to 28-40 and 28-51 to 28-90 (the 

“MWBE Ordinance”) and any Rules or Regulations promulgated pursuant thereto. The Contract 

goal for MWBE participation established for this Contract by the Division of Small Business 

Opportunity (“DSBO”) is 16%. 

B. Under D.R.M.C. § 28-68, the Contractor has an ongoing, affirmative obligation to 

maintain for the duration of this Contract, at a minimum, compliance with its originally achieved 

level of MWBE participation upon which this Contract was awarded, unless the City initiates a 

material alteration to the scope of work affecting MWBEs performing on this Contract through 

change order, contract amendment, force account, or as otherwise described in D.R.M.C. § 28-70.  

The Contractor acknowledges that: 

(i) If directed by DSBO, the Contractor is required to develop and comply with 

a Utilization Plan in accordance with D.R.M.C. § 28-62. Along with the Utilization Plan 

requirements, the Contractor must establish and maintain records and submit regular 

reports, as directed by DSBO, which will allow the City to assess progress in complying 

with the Utilization Plan and achieving the MWBE participation goal. The Utilization Plan 

is subject to modification by DSBO. 

(ii) If change orders or any other contract modifications are issued under the 

Contract, the Contractor shall have a continuing obligation to immediately inform DSBO 

in writing of any agreed upon increase or decrease in the scope of work of such contract, 

upon any of the bases discussed in D.R.M.C. § 28-70, regardless of whether such increase 

or decrease in scope of work has been reduced to writing at the time of notification. 

(iii) If change orders or other amendments or modifications are issued under the 

Contract that include an increase in the scope of work of this Contract, whether by 

amendment, change order, force account or otherwise, which increases the dollar value of 

the Contract, whether or not such change is within the scope of work designated for 

performance by an MWBE at the time of contract award, such change orders or contract 

modification shall be immediately submitted to DSBO for notification purposes. 

(iv) Those amendments, change orders, force accounts or other contract 

modifications that involve a changed scope of work that cannot be performed by existing 
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project subcontractors are subject to the original contract goal. The Contractor shall satisfy 

the goal with respect to such changed scope of work by soliciting new MWBEs in 

accordance with D.R.M.C. § 28-70. The Contractor must also satisfy the requirements 

under D.R.M.C. §§ 28-60 and 28-73 with regard to changes in scope or participation.  The 

Contractor shall supply to the DSBO Director all required documentation described in 

D.R.M.C. §§ 28-60, 28-70, and 28-73 with respect to the modified dollar value or work 

under the Contract. 

(v) Failure to comply with these provisions may subject the Contractor to 

sanctions set forth in D.R.M.C. § 28-76 of the MWBE Ordinance. 

(vi) Should any questions arise regarding specific circumstances, the Contractor 

should consult the MWBE Ordinance or may contact the Project’s designated DSBO 

representative at (720) 913-1999. 

27. SENSITIVE SECURITY INFORMATION: 

Contractor acknowledges that, in the course of performing its work under this Contract, 

Contractor may be given access to Sensitive Security Information (“SSI”), as material is described 

in the Code of Federal Regulations, 49 C.F.R. Part 1520. Contractor specifically agrees to comply 

with all requirements of the applicable federal regulations, including but not limited to, 49 C.F.R. 

Parts 15 and 1520. Contractor understands any questions it may have regarding its obligations with 

respect to SSI must be referred to DEN’s Security Office. 

28. DEN SECURITY: 

A. Contractor, its officers, authorized officials, employees, agents, subcontractors, and 

those under its control, shall comply with safety, operational, or security measures required of 

Contractor or the City by the FAA or TSA. If Contractor, its officers, authorized officials, 

employees, agents, subcontractors or those under its control, fail or refuse to comply with said 

measures and such non-compliance results in a monetary penalty being assessed against the City, 

then, in addition to any other remedies available to the City, Contractor shall fully reimburse the 

City any fines or penalties levied against the City, and any attorney fees or related costs paid by 

the City as a result of any such violation. Contractor must pay this amount within fifteen (15) days 

from the date of the invoice or written notice. Any fines and fees assessed by the FAA or TSA 

against the City due to the actions of Contractor and/or its agents will be deducted directly from 

the invoice for that billing period. 

B. Contractor is responsible for compliance with Airport Security regulations and 49 

C.F.R. Parts 1542 (Airport Security) and 14 C.R.F. Parts 139 (Airport Certification and 

Operations). Any and all violations pertaining to Parts 1542 and 139 resulting in a fine will be 

passed on to and borne by Contractor.  The fee/fine will be deducted from the invoice at time of 

billing. 

29. FEDERAL RIGHTS: 

A. This Contract is subject and subordinate to the terms, reservations, restrictions and 
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conditions of any existing or future contracts between the City and the United States, the execution 

of which has been or may be required as a condition precedent to the transfer of federal rights or 

property to the City for airport purposes, and the expenditure of federal funds for the extension, 

expansion or development of the Airport System. It also is subject to the terms below and in 

Appendix 1 to this Contract. 

(i) General Civil Rights: Contractor agrees to comply with pertinent statutes, 

Executive Orders and such rules as are promulgated to ensure that no person shall, on the 

grounds of race, creed, color, national origin, sex, age, or disability be excluded from 

participating in any activity conducted with or benefiting from Federal Assistance. This 

provision binds Contractor and subcontractors from the bid solicitation period through the 

completion of the Contract. This provision is in addition to that required of Title VI of the 

Civil Rights Act of 1964.  

(ii) Federal Fair Labor Standards Act: This Contract incorporates by reference 

the provisions of 29 C.F.R. Part 201, the Federal Fair Labor Standards Act (“FLSA”), with 

the same force and effect as if given in full text. The FLSA sets minimum wage, overtime 

pay, recordkeeping, and child labor standards for full and part-time workers. Contractor 

agrees to incorporate by reference the provisions of FLSA in all contracts and subcontracts 

resulting from this Contract. Contractor has full responsibility to monitor compliance to 

the referenced regulation. Contractor must address any claims or disputes arising from this 

requirement directly with the U.S. Department of Labor – Wage and Hour Division. 

(iii) Occupational Safety and Health Act: This Contract incorporates by 

reference the requirements of 29 C.F.R. Part 1910 with the same force and effect as if given 

in full text. Contractor must provide a work environment that is free from recognized 

hazards that may cause death or serious physical harm to the employee. Contractor retains 

full responsibility to monitor its compliance and any subcontractor’s compliance with the 

applicable requirements of the Occupational Safety and Health Act of 1970 (29 C.F.R. Part 

1910). Contractor must address any claims or disputes that pertain to a referenced 

requirement directly with the U.S. Department of Labor – Occupational Safety and Health 

Administration.  

(iv) Contractor covenants it will include the provisions of this section in every 

subcontract, including procurements of materials and leases of equipment, unless exempt 

by the Federal Acts, Regulations and directives issued pursuant thereto. Contractor 

covenants it will take action with respect to any subcontract or procurement as the City or 

the FAA may direct as a means of enforcing such provisions including sanctions for 

noncompliance. Provided, that if Contractor becomes involved in, or is threatened with 

litigation by a subcontractor, or supplier because of such direction, Contractor may request 

the City to enter into any litigation to protect the interests of the City. In addition, 

Contractor may request the United States to enter into the litigation to protect the interests 

of the United States. 

30. CITY EXECUTION OF CONTRACT: 
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This Contract is expressly subject to, and shall become effective upon, the execution of all 

signatories of the City and, if required, the approval of Denver City Council. This Contract may 

be executed in two or more counterparts, each of which shall be deemed an original, but all of 

which together shall constitute one and the same. 

31. ELECTRONIC SIGNATURES AND ELECTRONIC RECORDS: 

The Contract, and any other documents requiring a signature hereunder, may be signed 

electronically by the City and/or Contractor in the manner specified by the City. The Parties agree 

not to deny the legal effect or enforceability of the Contract solely because it is in electronic form 

or because an electronic record was used in its formation. The Parties agree not to object to the 

admissibility of the Contract in the form of an electronic record, or a paper copy of an electronic 

document, or a paper copy of a document bearing an electronic signature, on the ground that it is 

an electronic record or electronic signature or that it is not in its original form or is not an original. 

[SIGNATURE PAGES FOLLOW] 
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A5  CIVIL RIGHTS - GENERAL  

A5.3.1 Clause that is used for Contracts 

GENERAL CIVIL RIGHTS PROVISIONS 

The Contractor agrees to comply with pertinent statutes, Executive Orders and such rules as are 

promulgated to ensure that no person shall, on the grounds of race, creed, color, national origin, 

sex, age, or disability be excluded from participating in any activity conducted with or benefiting 

from Federal assistance.  

This provision binds the Contractor and subcontractors from the bid solicitation period through 

the completion of the contract. This provision is in addition to that required by Title VI of the 

Civil Rights Act of 1964. 

A6 CIVIL RIGHTS – TITLE VI ASSURANCE 

A6.3.1 Title VI Solicitation Notice  

Title VI Solicitation Notice:  

The (Name of Sponsor), in accordance with the provisions of Title VI of the Civil Rights Act of 

1964 (78 Stat. 252, 42 USC §§ 2000d to 2000d-4) and the Regulations, hereby notifies all 

bidders or offerors that it will affirmatively ensure that any contract entered into pursuant to this 

advertisement, [select disadvantaged business enterprises or airport concession disadvantaged 

business enterprises] will be afforded full and fair opportunity to submit bids in response to this 

invitation and will not be discriminated against on the grounds of race, color, or national origin 

in consideration for an award. 

A6.4 CONTRACT CLAUSES  

A6.4.1 Title VI Clauses for Compliance with Nondiscrimination Requirements  

Compliance with Nondiscrimination Requirements:  

During the performance of this contract, the Contractor, for itself, its assignees, and successors in 

interest (hereinafter referred to as the “Contractor”), agrees as follows:  

1. Compliance with Regulations: The Contractor (hereinafter includes consultants) will 

comply with the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as 

they may be amended from time to time, which are herein incorporated by reference and 

made a part of this contract.  

2. Nondiscrimination: The Contractor, with regard to the work performed by it during the 

contract, will not discriminate on the grounds of race, color, or national origin in the 

selection and retention of subcontractors, including procurements of materials and leases 

of equipment. The Contractor will not participate directly or indirectly in the 

discrimination prohibited by the Nondiscrimination Acts and Authorities, including 

employment practices when the contract covers any activity, project, or program set forth 

in Appendix B of 49 CFR part 21.  
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3. Solicitations for Subcontracts, including Procurements of Materials and 

Equipment: In all solicitations, either by competitive bidding or negotiation made by the 

Contractor for work to be performed under a subcontract, including procurements of 

materials, or leases of equipment, each potential subcontractor or supplier will be notified 

by the Contractor of the contractor’s obligations under this contract and the 

Nondiscrimination Acts and Authorities on the grounds of race, color, or national origin.  

4. Information and Reports: The Contractor will provide all information and reports 

required by the Acts, the Regulations, and directives issued pursuant thereto and will 

permit access to its books, records, accounts, other sources of information, and its 

facilities as may be determined by the sponsor or the Federal Aviation Administration to 

be pertinent to ascertain compliance with such Nondiscrimination Acts and Authorities 

and instructions. Where any information required of a contractor is in the exclusive 

possession of another who fails or refuses to furnish the information, the Contractor will 

so certify to the sponsor or the Federal Aviation Administration, as appropriate, and will 

set forth what efforts it has made to obtain the information.  

5. Sanctions for Noncompliance: In the event of a Contractor’s noncompliance with the 

non-discrimination provisions of this contract, the sponsor will impose such contract 

sanctions as it or the Federal Aviation Administration may determine to be appropriate, 

including, but not limited to: 

a. Withholding payments to the Contractor under the contract until the Contractor     

complies; and/or  

b. Cancelling, terminating, or suspending a contract, in whole or in part.  

6. Incorporation of Provisions: The Contractor will include the provisions of paragraphs 

one through six in every subcontract, including procurements of materials and leases of 

equipment, unless exempt by the Acts, the Regulations, and directives issued pursuant 

thereto. The Contractor will take action with respect to any subcontract or procurement as 

the sponsor or the Federal Aviation Administration may direct as a means of enforcing 

such provisions including sanctions for noncompliance. Provided, that if the Contractor 

becomes involved in, or is threatened with litigation by a subcontractor, or supplier 

because of such direction, the Contractor may request the sponsor to enter into any 

litigation to protect the interests of the sponsor. In addition, the Contractor may request 

the United States to enter into the litigation to protect the interests of the United States.  

A6.4.2 Title VI Clauses for Deeds Transferring United States Property  

CLAUSES FOR DEEDS TRANSFERRING UNITED STATES PROPERTY 

The following clauses will be included in deeds effecting or recording the transfer of real 

property, structures, or improvements thereon, or granting interest therein from the United States 

pursuant to the provisions of the Airport Improvement Program grant assurances.  

NOW, THEREFORE, the Federal Aviation Administration as authorized by law and upon the 

condition that the (Title of Sponsor) will accept title to the lands and maintain the project 
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constructed thereon in accordance with (Name of Appropriate Legislative Authority), for the 

(Airport Improvement Program or other program for which land is transferred), and the 

policies and procedures prescribed by the Federal Aviation Administration of the U.S. 

Department of Transportation in accordance and in compliance with all requirements imposed by 

Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of 

the Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. 

Department of Transportation pertaining to and effectuating the provisions of Title VI of the 

Civil Rights Act of 1964 (78 Stat. 252; 42 USC § 2000d to 2000d-4), does hereby remise, 

release, quitclaim and convey unto the (Title of Sponsor) all the right, title and interest of the 

U.S. Department of Transportation/Federal Aviation Administration in and to said lands 

described in (Exhibit A attached hereto or other exhibit describing the transferred property) 

and made a part hereof.  

(HABENDUM CLAUSE) 

TO HAVE AND TO HOLD said lands and interests therein unto (Title of Sponsor) and its 

successors forever, subject, however, to the covenants, conditions, restrictions and reservations 

herein contained as follows, which will remain in effect for the period during which the real 

property or structures are used for a purpose for which Federal financial assistance is extended or 

for another purpose involving the provision of similar services or benefits and will be binding on 

the (Title of Sponsor), its successors and assigns. 

The (Title of Sponsor), in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its successors and 

assigns, that (1) no person will on the grounds of race, color, or national origin, be excluded from 

participation in, be denied the benefits of, or be otherwise subjected to discrimination with regard 

to any facility located wholly or in part on, over, or under such lands hereby conveyed [,] [and]* 

(2) that the (Title of Sponsor) will use the lands and interests in lands and interests in lands so 

conveyed, in compliance with all requirements imposed by or pursuant to Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, Part 

21, Non-discrimination in Federally-assisted programs of the U.S. Department of Transportation, 

Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations and Acts may 

be amended[, and (3) that in the event of breach of any of the above-mentioned 

nondiscrimination conditions, the Department will have a right to enter or re-enter said lands and 

facilities on said land, and that above described land and facilities will thereon revert to and vest 

in and become the absolute property of the Federal Aviation Administration and its assigns as 

such interest existed prior to this instruction].*  

(*Reverter clause and related language to be used only when it is determined that such a clause is 

necessary in order to make clear the purpose of Title VI.) 

A6.4.3 Title VI Clauses for Transfer of Real Property Acquired or Improved Under   

the Activity, Facility, or Program  

CLAUSES FOR TRANSFER OF REAL PROPERTY ACQUIRED OR IMPROVED 

UNDER THE AIRPORT IMPROVEMENT PROGRAM 
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The following clauses will be included in (deeds, licenses, leases, permits, or similar 

instruments) entered into by the (Title of Sponsor) pursuant to the provisions of the Airport 

Improvement Program grant assurances.  

A. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 

hereof, does hereby covenant and agree [in the case of deeds and leases add “as a 

covenant running with the land”] that:  

1. In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for which a 

Federal Aviation Administration activity, facility, or program is extended or for 

another purpose involving the provision of similar services or benefits, the (grantee, 

licensee, lessee, permittee, etc.) will maintain and operate such facilities and services 

in compliance with all requirements imposed by the Nondiscrimination Acts and 

Regulations listed in the Pertinent List of Nondiscrimination Authorities (as may be 

amended) such that no person on the grounds of race, color, or national origin, will be 

excluded from participation in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities.  

B. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 

Nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the 

(lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities 

thereon, and hold the same as if the (lease, license, permit, etc.) had never been made or 

issued.*  

C. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the (Title of Sponsor) will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert to 

and vest in and become the absolute property of the (Title of Sponsor) and its assigns.*  

(*Reverter clause and related language to be used only when it is determined that such a clause is 

necessary to make clear the purpose of Title VI.) 

A6.4.4 Title VI Clauses for Construction/Use/Access to Real Property Acquired  

Under the Activity, Facility or Program  

CLAUSES FOR CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED 

UNDER THE ACTIVITY, FACILITY OR PROGRAM 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/agreements entered into by (Title of Sponsor) pursuant to the provisions of the 

Airport Improvement Program grant assurances.  

A. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 

hereof, does hereby covenant and agree (in the case of deeds and leases add, “as a 

covenant running with the land”) that (1) no person on the ground of race, color, or 
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national origin, will be excluded from participation in, denied the benefits of, or be 

otherwise subjected to discrimination in the use of said facilities, (2) that in the 

construction of any improvements on, over, or under such land, and the furnishing of 

services thereon, no person on the ground of race, color, or national origin, will be 

excluded from participation in, denied the benefits of, or otherwise be subjected to 

discrimination, (3) that the (grantee, licensee, lessee, permittee, etc.) will use the premises 

in compliance with all other requirements imposed by or pursuant to the List of 

discrimination Acts And Authorities.  

B. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 

nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the 

(license, permit, etc., as appropriate) and to enter or re-enter and repossess said land and 

the facilities thereon, and hold the same as if said (license, permit, etc., as appropriate) 

had never been made or issued.*  

C. With respect to deeds, in the event of breach of any of the above nondiscrimination 

covenants, (Title of Sponsor) will there upon revert to and vest in and become the 

absolute property of (Title of Sponsor) and its assigns. *  

(*Reverter clause and related language to be used only when it is determined that such a clause is 

necessary to make clear the purpose of Title VI.) 

A6.4.5 Title VI List of Pertinent Nondiscrimination Acts and Authorities  

Title VI List of Pertinent Nondiscrimination Acts and Authorities 

During the performance of this contract, the Contractor, for itself, its assignees, and successors in 

interest (hereinafter referred to as the “Contractor”) agrees to comply with the following non-

discrimination statutes and authorities; including but not limited to:  

• Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits 

discrimination on the basis of race, color, national origin);  

• 49 CFR part 21 (Non-discrimination in Federally-assisted programs of the Department of 

Transportation—Effectuation of Title VI of the Civil Rights Act of 1964);  

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 

(42 USC § 4601) (prohibits unfair treatment of persons displaced or whose property has 

been acquired because of Federal or Federal-aid programs and projects);  

• Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended 

(prohibits discrimination on the basis of disability); and 49 CFR part 27;  

• The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits 

discrimination on the basis of age);  

• Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as 

amended (prohibits discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope, coverage 

and applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act 

of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
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the terms “programs or activities” to include all of the programs or activities of the 

Federal-aid recipients, sub-recipients and contractors, whether such programs or activities 

are Federally funded or not);  

• Titles II and III of the Americans with Disabilities Act of 1990, which prohibit 

discrimination on the basis of disability in the operation of public entities, public and 

private transportation systems, places of public accommodation, and certain testing 

entities (42 USC §§ 12131 – 12189) as implemented by U.S. Department of 

Transportation regulations at 49 CFR parts 37 and 38;  

• The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 

disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

• Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes 

discrimination because of limited English proficiency (LEP). To ensure compliance with 

Title VI, you must take reasonable steps to ensure that LEP persons have meaningful 

access to your programs (70 Fed. Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 USC 1681 et seq). 

A17 FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE)  

A17.3 SOLICITATION CLAUSE  

All contracts and subcontracts that result from this solicitation incorporate by reference the 

provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same 

force and effect as if given in full text. The FLSA sets minimum wage, overtime pay, 

recordkeeping, and child labor standards for full and part-time workers.  

 

The [Contractor | Consultant] has full responsibility to monitor compliance to the referenced 

statute or regulation. The [Contractor | Consultant] must address any claims or disputes that 

arise from this requirement directly with the U.S. Department of Labor – Wage and Hour 

Division. 

A20 OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970  

A20.3 CONTRACT CLAUSE  

All contracts and subcontracts that result from this solicitation incorporate by reference the 

requirements of 29 CFR Part 1910 with the same force and effect as if given in full text. The 

employer must provide a work environment that is free from recognized hazards that may cause 

death or serious physical harm to the employee. The employer retains full responsibility to 

monitor its compliance and their subcontractor’s compliance with the applicable requirements of 
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the Occupational Safety and Health Act of 1970 (20 CFR Part 1910). The employer must address 

any claims or disputes that pertain to a referenced requirement directly with the U.S. Department 

of Labor – Occupational Safety and Health Administration. 
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CITY AND COUNTY OF DENVER 
RULES AND REGULATIONS AND BID 

CONDITIONS OF THE 
MANAGER OF PUBLIC WORKS 

PERTAINING TO EQUAL EMPLOYMENT OPPORTUNITY 
IN THE CITY AND COUNTY OF DENVER 

APPROVED FOR LEGALITY: 

/s/______________________ 
Attorney for the City and  
County of Denver  

APPROVED AND ADOPTED: 

/s/______________________ 
Manager of Public Works  

Adopted and Published Pursuant to Article 111, Division 2 of Chapter 28 
the Revised Municipal Code 

of the City and County of Denver 

These Rules and Regulations cancel and supersede any and all previous issued Rules and 
Regulations on the subject 

EXHIBIT B

Vendor Name  
Contract No. xxxxxxxxx-xx
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RULES AND REGULATIONS 
REGARDING 

EQUAL EMPLOYMENT OPPORTUNITY 

Promulgated and adopted by the Manager of Public Works pursuant to and by authority of Article III, 
Division 2, Chapter 28 of the Revised Municipal Code of the City and County of Denver, and for the 
purpose of insuring that contractors. subcontractors and suppliers soliciting and receiving 
compensation for contract work from or through the City and County of Denver provide equal 
opportunity in employment without regard to race, color, creed, sex, national origin, age, religion, 
marital status, political opinion or affiliation or mental or physical handicap and meet certain 
requirements for the hiring' training promotion and treatment during employment of members of 
ethnic groups subjected to differential treatment , including persons of African descent (Black), 
Spanish‐surnamed (Hispanic), Asian‐American and American Indian groups. 

RULE I 
DEFINITIONS 

A. "City” means the City and County of Denver.

B. "Manager" shall mean the Manager of Public Works for the City and County of Denver.

C. "Contract" means a contract entered into with the City and County of Denver, financed in

whole or in part by local resources or funds of the City and County of Denver, for the

construction of any public building or prosecution or completion of any public work.

D. "Contractor" means the original party to a contract with the City and County of Denver, also

referred to as the "general" or "prime" contractor.

E. "Director" means the Director of the Mayor's Office of Contract Compliance.

F. "Subcontractor" means any person company, association, partnership, corporation, or other

entity which assumes by subordinate agreement some or all of the obligations of the general or

prime contractor.

G. The Phrase "Bidding Specifications" as used in Article 111, Division 2 of Chapter 28 of the

Revised Municipal Code shall include BID CONDITION, INVITATION TO BID AND NOTICE OF

PROPOSAL.

H. "Affirmative Action Program" means a set of specific and result‐oriented procedures or steps to

which a contractor commits himself to apply every good faith effort to employ members of

ethnic minority groups, to include persons of African descent (Black), Spanish surnamed

(Hispanic), Asian‐American, American Indians, and persons with mental or physical handicap.

I. "Mayor's Office of Contract Compliance" means the City agency established pursuant to Article

III, Division 1 of Chapter 28 of the Denver Revised Municipal Code.

Vendor Name  
Contract No. xxxxxxxxx-xx
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RULE II 
NOTICE OF HEARING 

When results of conciliation efforts are unsatisfactory to the Manager and he is informed in 
accordance with Article III, Division 2 of Chapter 28 of the Revised Municipal Code that a contractor or 
subcontractor has apparently failed to meet affirmative action and equal employment opportunity 
requirements after a reasonable period of notice to correct deficiencies, the Manager will, prior to 
imposition of any sanctions, afford the general contractor a hearing in order to determine whether the 
contractor or his subcontractors have failed to comply with the affirmative action and equal 
employment opportunity requirements of Article III, Division 2 of Chapter 28 of the Revised Municipal 
Code or of the contract. Written notice of such hearing shall be delivered personally or sent by certified 
mail return receipt requested, to the contractor and to any subcontractor involved at least ten days 
prior to the date scheduled for the hearing. 

RULE III 
HEARING 

A. Contractors will appear at hearings and may be represented by counsel, and may present

testimony orally and other evidence.

B. Hearings shall be conducted by one or more hearing examiners designated as such by the

Manager.

C. The Director of the Mayor's Office of Contract Compliance may participate in hearings as a

witness.

D. Hearings shall be held at the place specified in the notice of hearing.

E. All oral testimony shall be given under oath or affirmation and a record of such proceedings

shall be made.

F. All hearings shall be open to the public.

G. The hearing officer shall make recommendations to the Manager who shall make a final

decision.

REGULATIONS 

REGULATION NO. 1.  ORDINANCE: The Rules and Regulations of the Manager shall be inserted in the 
bidding specifications for every contract for which bidding is required. 

REGULATION NO. 2.  EXEMPTIONS: Each contract and subcontract, regardless of dollar amount, shall 
be subject to affirmative action requirements unless specifically exempted in writing individually by the 
Manager. Exemptions apply only to "affirmative action" in equal employment opportunity, and are not 
to be construed as condonation in any manner of "discrimination" or "discriminatory practices" in 
employment because of race, color, creed sex age national origin, religion, marital status, political 
opinion or mental or physical handicap. 
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REGULATION NO. 3.  DIRECTOR OF CONTRACT COMPLIANCE: The Director of the Mayor's Office of 
Contract Compliance shall perform the duties assigned to such official by Article III, Division 2 of 
Chapter 28 of the Revised Municipal Code and by the Manager. (1) The Director of the Mayor's Office 
of Contract Compliance or designated representatives shall inform. bidders and contractors of 
affirmative action procedures, programs, and goals in accordance with the ordinance at pre‐bid and 
pre‐construction conference; (2) make regular on‐site inspections; (3) supply contractors and 
subcontractors with report forms to be completed by them when requested, and furnished to the 
Director of the Mayor's Office of Contract Compliance; and (4) review payroll records, employment 
records and practices of general contractors and their subcontractors and suppliers during the 
performance of any contract. The Director of the Mayor's Office of Contract Compliance shall promptly 
report apparent affirmative action deficiencies to the Manager. 

REGULATION NO. 4.  GOALS AND TIMETABLES: In general, goals and timetables should take into 
account anticipated vacancies and the availability of skills in the market place from which employees 
should be drawn. In addition, where discrimination in employment by a general contractor or any of 
his subcontractors is indicated, a corrective action program will take into account the need by the 
general contractor and his subcontractors to correct past discriminatory practices and reach goals of 
minority manpower utilization on a timely basis through such recruiting and advertising efforts as are 
necessary and appropriate. 

REGULATION NO.5.  AWARD OF CONTRACTS: It shall be the responsibility of the Director of the 
Mayor's Office of Contract Compliance to determine the affirmative action capability of  bidders, 
contractors and subcontractors and to recommend to the Manager the award of contracts to those 
bidders, contractors and subcontractors and suppliers who demonstrate the ability and willingness to 
comply with the terms of their contract. 

REGULATION NO. 6.  PUBLICATION AND DUPLICATION: Copies of these Rules and Regulations as 
amended by the Manager from time to time, shall as soon as practicable and after Notice being 
published will be made a part of all City Contracts. 

REGULATION NO. 7.  NOTICE TO PROCEED: Prior to issuance of Notice to Proceed a sign‐off will be 
required of the Director of the Mayor's Office of Contract Compliance or his designee. 

REGULATION NO. 8.  CONTRACTS WITH SUBCONTRACTORS: To the greatest extent possible the 
contractor shall make a good faith effort to contract with minority contractors, subcontractors and 
suppliers for services and supplies by taking affirmative actions which include but are not limited to the 
following: 

1. Advertise invitations for subcontractor bids in minority community news media.

2. Contact minority contractor organizations for referral of prospective subcontractors.

3. Purchase materials and supplies from minority material suppliers.

REGULATION NO. 9.  AGENCY REFERRALS: it shall be no excuse that the union with which the 
contractor or subcontractor has an agreement providing for referral, exclusive or otherwise, failed to 
refer minority employees. 
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REGULATION NO. 10. CLAUSES: The Manager shall include the appropriate clauses in every contract 
and the contractor shall cause to be inserted in every subcontract the appropriate clauses: 

1. APPENDIX A: City and County of Denver Equal Opportunity Clause‐ALL CONTRACTS funded

only with City & County of Denver monies.

2. APPENDIX B: Equal Opportunity Clause (11246)‐ALL FEDERAL ASSISTED

3. APPENDIX C: Section 3‐Assurance of Compliance‐HUD ASSISTED PROJECTS.

4. APPENDIX D: Section 3‐Clause‐HUD ASSISTED PROJECTS.

All amendments to the appendices shall be included by reference.

REGULATION NO. 11. SHOW CAUSE NOTICES: When the Manager has reasonable cause to believe that 
a contractor has violated Article III, Division 2 of Chapter 28 of the Revised Municipal Code, he may 
issue a notice requiring the contractor to show cause, within fifteen days why enforcement 
procedures, or other appropriate action to insure compliance, should not be instituted. 

REGULATION NO. 12.      BID CONDITIONS‐AFFIRMATIVE ACTION 
     REQUIREMENTS‐ 
     EQUAL EMPLOYMENT OPPORTUNITY: 

1. APPENDIX E:
The Bid Conditions‐ Affirmative Action Requirements‐Equal Employment Opportunity as 
amended and published by the U.S. Department of Labor, Employment Standards 
Administration, Office of Federal Contract Compliance, shall be inserted verbatim for bidding 
specification for every non‐exempt contract involving the use of Federal funds. 

2. APPENDIX F:
The Bid Conditions‐ Affirmative Action Requirements‐Equal Employment Opportunity as 
published by the Department of Public Works, City and County of Denver shall be inserted 
verbatim as bidding specifications for every non‐exempt contract using City funds. 
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APPENDIX A 

CITY AND COUNTY OF DENVER EQUAL OPPORTUNITY CLAUSE‐ALL CONTRACTS 

1. The contractor will not discriminate against any employee or applicant for employment
because of race creed, color, sex, age, national origin, religion, marital status, political opinion
or affiliation, or mental or physical handicap. The contractor will take affirmative action to
ensure that applicants are employed, and that employees are treated during employment
without regard to their race, creed, color, sex, age, national origin, religion, marital status,
political opinion or affiliation, or mental or physical handicap. Such action shall include, but not
be limited to the following: employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation;
and selection f6r training, including apprenticeship. The contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be
provided setting forth the provisions of this nondiscrimination clause.

2. The contractor will, in all solicitations or advertisements for employees placed by or on behalf
of the contractor, state that all qualified applicants will receive consideration for employment
without regard to race, creed, color, sex, age, national origin, religion, marital status, political
opinion or affiliation, or mental or physical handicap.

3. The contractor will send to each labor union or representative of workers with which he has a
collective bargaining agreement or other contract or understanding, a notice to be provided,
advising the said labor union or workers’ representatives of the contractor's commitments
under this section, and shall post copies of the notice in conspicuous places available to
employees and applicants for employment.

4. Each contractor will comply with all provisions of Article III, Division 2, Chapter 28 of the
Revised Municipal Code, and the rules, regulations, and relevant orders of the Manager and
Director.

5. The contractor will furnish all information and reports required by Article III, Division 2, Chapter
28 of the Revised Municipal Code, and by rules, regulations and orders of the Manager and
Director or pursuant thereto, and will permit access to his books, records, and accounts by the
Manager, Director or their designee for purposes of investigation to ascertain compliance with
such rules, regulations, and orders.

6. In the event of the contractor's noncompliance with the nondiscrimination clauses of this
contract or with any of the said rules, regulations or orders this contract may be cancelled,
terminated., or suspended in whole or in part and the contractor may be declared ineligible for
further City contracts in accordance with procedures authorized in Article III, Division 2, Chapter
28 of the Revised Municipal Code, or by rules, regulations, or order of the Manager.

7. The contractor will include Regulation 12 Paragraph 2 and the provisions of paragraphs (1)
through (6) in every subcontract or purchase order unless, exempted by rules, regulations, or
orders of the Manager issued pursuant to Article III, Division 2, Chapter 28 of the Revised
Municipal Code, so that such provisions will be binding upon each subcontractor or suppliers.
The contractor will take such action with respect to any subcontract or purchase order as the
administering agency may direct as a means of enforcing such provisions, including sanctions
for noncompliance.
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The applicant further agrees to be bound by the above equal opportunity clauses with respect 
to its own employment practices when it participates in City contracts. The contractor agrees to 
assist and cooperate actively with the Manager and the Director in obtaining compliance of 
subcontractors and suppliers with the equal opportunity clause and the rules, regulations and 
relevant orders of the Manager, and will furnish the Manager and the Director such information 
as they may require for the supervision of compliance, and will otherwise assist the Manager 
and Director in the discharge of the City's primary responsibility for securing compliance. The 
contractor further agrees to refrain from entering into any contract or contract modification 
subject to Article III, Division 2, Chapter 28 of the Revised Municipal Code with a contractor 
debarred from, or who has not demonstrated eligibility for, City contracts. 
The contractor will carry out such sanctions and penalties for violation of the equal opportunity 
clause as may be imposed upon contractors and subcontractors by the Manager and Director. 
In addition, the contractor agrees that failure or refusal to comply with these undertakings the 
Manager may take any or all of the following actions: 
A. Cancellation, termination, or suspension in whole or in part of this contract.

B. Refrain from extending any further assistance to the applicant under the program with

respect to which the failure occurred until satisfactory assurance of future compliance has

been received from such applicant.

C. Refer the case to the City Attorney for appropriate legal proceedings.

SUBCONTRACTS:  Each prime contractor or subcontractor shall include the equal opportunity 
clause in each of its subcontracts. 
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APPENDIX F 
BID CONDITIONS 

AFFIRMATIVE ACTION REQUIREMENTS 
EQUAL EMPLOYMENT OPPORTUNITY 

For all Non‐Exempt Construction Contracts to be Awarded by 
the City and County of Denver, Department of Public Works 

NOTICE 

EACH BIDDER, CONTRACTOR OR SUBCONTRACTOR (HEREINAFTER THE CONTRACTOR) MUST FULLY 
COMPLY WITH THE REQUIREMENTS OF THESE BID CONDITIONS AS TO EACH CONSTRUCTION TRADE IT 
INTENDS TO USE ON THIS CONSTRUCTION CONTRACT, AND ALL OTHER CONSTRUCTION WORK (BOTH 
CITY AND NON‐CITY) IN THE DENVER AREA DURING THE PERFORMANCE OF THIS CONTRACT OR 
SUBCONTRACT. THE CONTRACTOR COMMITS ITSELF TO THE GOALS FOR MINORITY MANPOWER 
UTILIZATION, AS APPLICABLE, AND ALL OTHER REQUIREMENTS, TERMS AND CONDITION OF THESE BID 
CONDITIONS BY SUBMITTING A PROPERLY SIGNED BID. 

THE CONTRACTOR SHALL APPOINT A COMPANY EXECUTIVE TO ASSUME THE RESPONSIBILITY FOR THE 
IMPLEMENTATION OF THE REQUIREMENTS, TERMS AND CONDITIONS OF THESE BID CONDITIONS. 

EULOIS CLECKLEY 
Manager of Public Works  
City and County of Denver 
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A. REQUIREMENTS ‐‐AN AFFIRM ATIVE ACTION PLAN:

Contractors shall be subject to the provisions and requirements of these bid conditions
including the goals and timetables for minority' and female utilization, and specific affirmative
action steps set forth by the Office of Contract Compliance. The contractor's commitment to
the goals for minority, and female utilization as required constitutes a commitment that it will
make every good faith effort to meet such goals.

1. GOALS AND TIMETABLES:

The goals and timetables for minority1 and female participation, expressed in percentage terms
for the contractor's aggregate workforce in each trade are as follows:

GOALS FOR MINORITY PARTICIPATION 
FOR EACH TRADE 

From January 1, 1982 
to  21.7% ‐ 23.5% 
Until Further Notice 

GOALS FOR FEMALE PARTICIPATION 
FOR EACH TRADE 

From January 1, 1982 
to  6.9% 
Until Further Notice 

The goals for minority and female utilization above are expressed in terms of hours of training 
and employment as a proportion of the total number of hours to be worked by the contractor's 
aggregate workforce, which includes all supervisory personnel, in each trade, on all projects for 
the City and County of Denver during the performance of its contract (i.e., The period beginning 
with the first day of work on the City and County of Denver funded construction contract and 
ending with the last day of work). 

The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract in each trade and minorities and females must be 
employed evenly on each of a contractor's projects. Therefore, the transfer of minority or 
female employees from contractor to contractor or from project to project for the purpose of 
meeting the contractor's goals shall be a violation of these Bid Conditions. 

If the contractor counts the nonworking hours of apprentices they must be employed by the 
contractor during the training period; the contractor must have made a commitment to employ 
apprentices at the completion of their training subject to the availability of employment 
opportunities; and the apprentices must be trained pursuant to training programs approved by 
the Bureau of Apprenticeship and Training. 

1 "Minority" is defined as including, Blacks, Spanish Surname Americans, Asian-Americans, and American Indians, and 
includes both men and Minority women. 
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2. SPECIFIC AFFIRMATIVE ACTION STEPS:

No contractor shall be found to be in noncompliance solely on account of its failure to meet its
goals, but will be given an opportunity to demonstrate that the contractor has instituted all the
specific affirmative action steps specified and has made every good faith effort to make these
steps work toward the attainment of its goals within the timetables, all to the purpose of
expanding minority and female utilization in its aggregate workforce. A contractor, who fails to
comply with its obligation under the Equal Opportunity Clause of its contract and fails to
achieve its commitments to the goals for minority and female utilization has the burden of
proving that it has engaged in an Affirmative Action Program directed at increasing minority
and female utilization and that such efforts were at least as extensive and as specific as the
following:

a. The contractor should have notified minority and female organizations when

employment opportunities were available and should have maintained records of the

organization's response.

b. The contractor should have maintained a file of the names and addresses of each

minority and female referred to it by any individual or organization and what action was

taken with respect to each such referred individual, and if the individual was not

employed by the contractor, the reasons. If such individual was sent to the union hiring

hall for referral and not referred back by the union or if referred, not employed by the

contractor, the file should have documented this and their reasons.

c. The contractor should have promptly notified the Department of Public Works, and

Mayor's Office of Contract Compliance when the union or unions with which the

contractor has collective bargaining agreements did not refer to the contractor a

minority or female sent by the contractor, or when the contractor has other information

that the union referral process has impeded efforts to meet its goals.

d. The contractor should have disseminated its EEO policy within its organization by

including it in any employee handbook or policy manual; by publicizing it in company

newspapers and annual reports and by advertising such policy at reasonable intervals in

union publications. The EEO policy should be further disseminated by conducting staff

meetings to explain and discuss the policy; by posting of the policy; and by review of the

policy with minority and female employees.

e. The contractor should have disseminated its EEO policy externally by informing and

discussing it with all recruitment sources; by advertising in news media, specifically

including minority and female news media; and by notifying and discussing it with all

subcontractors.

f. The contractor should have made both specific and reasonably recurrent written and

oral recruitment efforts. Such efforts should have been directed at minority and female

organizations, schools with substantial minority and female enrollment, and minority

and female recruitment and training organizations within the contractor's recruitment

area.
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g. The contractor should have evidence available for inspection that all tests and other

selection techniques used to select from among candidates for hire, transfer,

promotion, training, or retention are being used in a manner that does not violate the

OFCCP Testing Guidelines in 41 CFR Part 60‐3.

h. The contractor should have made sure that seniority practices and job classifications do

not have a discriminatory effect.

i. The contractor should have made certain that all facilities are not segregated by race.

j. The contractor should have continually monitored all personnel activities to ensure that

its EEO policy was being carried out including the evaluation of minority and female

employees for promotional opportunities on a quarterly basis and the encouragement

of such employees to seek those opportunities.

k. The contractor should have solicited bids for subcontracts from available minority and

female subcontractors engaged in the trades covered by these Bid conditions, including

circulation of minority and female contractor associations.

NOTE: The Director and the Mayor's Office of Contract Compliance will   provide
technical assistance on questions pertaining to minority and female recruitment
sources, minority and female community organizations, and minority and female news
media upon receipt of a request for assistance from a contractor.

3. NON‐DISCRIMINATION:

In no event may a contractor utilize the goals and affirmative action steps required in such a
manner as to cause or result in discrimination against any person on account of race, color,
religion, sex, marital status, national origin, age, mental or physical handicap, political opinion
or affiliation.

4. COMPLIANCE AND ENFORCEMENT:

In all cases, the compliance of a contractor will be determined in accordance with its obligations
under the terms of these Bid Conditions. All contractors performing or to perform work on
projects subject to these Bid Conditions hereby agree to inform their subcontractors in writing
of their respective obligations under the terms and requirements of these Bid Conditions,
including the provisions relating to goals of minority and female employment and training.

A. Contractors Subject to these Bid Conditions:
In regard to these Bid Conditions, if the contractor meets the goals set forth therein or
can demonstrate that it has made every good faith effort to meet these goals, the
contractor shall be presumed to be in compliance with Article III, Division 2, Chapter 28
of the Revised Municipal Code, the implementing regulations and its obligations under
these Bid Conditions. In the event, no formal sanctions or proceedings leading toward
sanctions shall be instituted unless the contracting or administering agency otherwise
determines that the contractor is violating the Equal Opportunity Clause.

1. Where the Office of Contract Compliance finds that a contractor failed to comply

with the requirements of Article 111, Division 2, Chapter 28 of the Revised Municipal
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Code or the implementing regulations and the obligations under these Bid 

Conditions, and so informs the Manager, the Manager shall take such action and 

impose such sanctions, which include suspension, termination, cancellation, and 

debarment, as may be appropriate under the Ordinance and its regulations. When 

the Manager proceeds with such formal action it has the burden of proving that the 

contractor has not met the goals contained in these Bid Conditions. The contractor's 

failure to meet its goals shall shift to it the requirement to come forward with 

evidence to show that it has met the good faith requirements of these Bid 

Conditions. 

2. The pendency of such proceedings shall be taken into consideration by the

Department of Public Works in determining whether such contractor can comply

with the requirements of Article 111, Division 2, Chapter 28 of the Revised Municipal

Code, and is therefore a "responsible prospective contractor".

3. The Mayor's Office of Contract Compliance shall review the contractor's

employment practices during the performance of the contract. If the Mayor's Office

of Contract Compliance determines that the contractor's Affirmative Action Plan is

no longer an acceptable program, the Director shall notify the Manager.

B. Obligations Applicable to Contractors:
It shall be no excuse that the union with which the contractor has a collective bargaining
agreement providing for exclusive referral failed to refer minority or female employees.
Discrimination in referral for employment, even if pursuant to provisions of a collective
bargaining agreement, is prohibited by the National Labor Relations Act, as amended,
Title VI of the Civil Rights Act of 1964, as amended, and Article III, Division 2, Chapter 28
of the Revised Municipal Code. It is the policy of the Department of Public Works that
contractors have a responsibility to provide equal employment opportunity, if they wish
to participate in City and County of Denver contracts. To the extent they have delegated
the responsibility for some of their employment practices to a labor organization and, as
a result, are prevented from meeting their obligations pursuant to Article III, Division 2,
Chapter 28 of the Revised Municipal Code, such Contractors cannot be considered to be
in compliance with Article III, Division 2, Chapter 28 of the Revised Municipal Code, or its
implementing rules and regulations.

C. General Requirements
Contractors are responsible for informing their subcontractors in writing regardless of
tier, as to their respective obligations. Whenever a contractor subcontracts a portion of
work in any trade covered by these Bid Conditions, it shall include these Bid Conditions
in such subcontracts and each subcontractor shall be bound by these Bid Conditions to
the full extent as if it were the prime contractor. The contractor shall not, however, be
held accountable for the failure of its subcontractors to fulfill their obligations under
these Bid Conditions.  However, the prime contractor shall give notice to the Director of
any refusal or failure of any subcontractor to fulfill the obligations under these Bid
Conditions. A subcontractor's failure to comply will be treated in the same manner as
such failure by a prime contractor.
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1. Contractors hereby agree to refrain from entering into any contract or contract

modification subject to Article 111, Division 2, Chapter 28 of the Revised

Municipal Code with a contractor debarred from, or who is determined not to be

a "responsive" bidder for the City and County of Denver contracts pursuant to

the Ordinance.

2. The contractor shall carry out such sanctions and penalties for violation of these

Bid Conditions and the Equal Opportunity Clause including suspension,

termination and cancellation of existing subcontracts and debarment from

future contracts as may be ordered by the Manager pursuant to Article 111,

Division 2, Chapter 28 of the Revised Municipal Code and its implementing

regulations.

3. Nothing herein is intended to relieve any contractor during the term of its

contract from compliance with Article III, Division 2, Chapter 28 of the Revised

Municipal Code, and the Equal Opportunity Clause of its contract with respect to

matters not covered in these Bid Conditions.

4. Contractors must keep such records and file such reports relating to the

provisions of these Bid Conditions as shall be required by the Office of Contract

Compliance.

5. Requests for exemptions from these Bid Conditions must be made in writing,

with justification, to the Manager of Public Works, City and County Building,

Room 379, Denver, Colorado 80202, and shall be forwarded through and with

the endorsement of the Director.
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

XIII. ATTACHMENT 7, CERTIFICATE OF GOOD STANDING 
 

 

 

 

 

 

 

 

 

 

CERTIFICATE OF GOOD STANDING 
 

Please submit a Certificate of Good Standing  
from the Office of the Secretary of the State of Colorado  

for the proposing entity. 
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

XIV. ATTACHMENT 8, PAYMENT AND PERFORMANCE BONDS 
 

PAYMENT BOND 
 
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned _________________________________ 
[Proposer name], a corporation organized under the laws of the State of _________________ [Proposer 
state], hereinafter referred to as the "Contractor" and __________________________ [Bonding company 
name], a corporation organized under the laws of the State of ___________________ [Bonding company 
state], and authorized to transact business in the State of Colorado, hereinafter referred to as Surety, are 
held and firmly bound unto the CITY AND COUNTY OF DENVER, a municipal corporation of the State of 
Colorado, hereinafter referred to as the "CITY", in the penal sum of 
____________________________________________________ [Proposal amount text] Dollars 
($___________________), lawful money of the United States of America, for the payment of which sum 
the Contractor and Surety bind themselves and their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the above Contractor has entered into a written contract with the City for furnishing all labor, 
materials, tools, superintendence, and other facilities and accessories for the construction of Contract No. 
_________________________Denver International Airport, in accordance with the Technical 
Specifications, Contract Drawings and all other Contract Documents therefor which are incorporated 
herein by reference and made a part hereof and are herein referred to as the Contract. 
 
NOW, THEREFORE, the condition of this payment bond obligation is such that if the Contractor shall at all 
times promptly make payments of all amounts lawfully due to all persons supplying or furnishing it or its 
subcontractors with labor and materials, rental machinery, tools, or equipment, used or performed in the 
prosecution of work provided for in the above Contract and shall indemnify and save harmless the City to 
the extent of any and all payments in connection with the carrying out of such Contract which the City 
may be required to make under the law, then this obligation shall be null and void, otherwise, it shall 
remain in full force and effect; 
 
PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that any and 
all changes in the Contract, or compliance or noncompliance with the formalities in the Contract for 
making such changes shall not affect the Surety's obligations under this bond and the Surety hereby 
waives notice of any such changes.   
 

[END OF PAGE] 
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this ____ 
day of _________________, ________. 
 
 

 _______________________________ 
CONTRACTOR 
 
 
 
By:____________________________ 
President 
 
 
________________________________ 
SURETY 
 
 
 
By:____________________________ 
     Attorney-in-Fact 
 

(Accompany this bond with Attorney-in-Fact's authority from the Surety to execute bond, certified to 
include the date of the bond.) 
 

 CITY AND COUNTY OF DENVER 
 
 
 
By:___________________________ 
     MAYOR 
 
 
 
By:____________________________ 
     Chief Executive Officer 
     Denver International Airport 
 
 
APPROVED AS TO FORM: 
 
KRISTIN M. BRONSON, Attorney for the 
City and County of Denver 
 
 
By:___________________________ 
     Assistant City Attorney  
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PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned ____________________ [Bidder name], 
a corporation organized under the laws of the State of ___________ [Bidder state], hereinafter referred 
to as the "Contractor" and ______________ [Bond issuer], a corporation organized under the laws of the 
State of  _______________ [Bond company state], and authorized to transact business in the State of 
Colorado, hereinafter referred to as Surety, are held and firmly bound unto the CITY AND COUNTY OF 
DENVER, a municipal corporation of the State of Colorado, hereinafter referred to as the "CITY", in the 
penal sum of ___________________________[Bid amount text] Dollars ($__________________), lawful 
money of the United States of America, for the payment of which sum the Contractor and Surety bind 
themselves and their heirs, executors, administrators, successors and assigns, jointly and severally by 
these presents. 
 
WHEREAS, the above Contractor has, as of the date of execution listed on the contract signature page, 
entered into a written contract with the City for furnishing all labor, materials, equipment, tools, 
superintendence, and other facilities and accessories for the construction of 202262809, 2022 Annual 
Airfield Pavement Rehabilitation, Denver International Airport, in accordance with the Technical 
Specifications, Contract Drawings and all other Contract Documents therefor which are incorporated 
herein by reference and made a part hereof, and are herein referred to as the Contract. 
 
NOW, THEREFORE, the condition of this performance bond is such that if the Contractor:  
 

1. Promptly and faithfully observes, abides by and performs each and every covenant, 
condition and part of said Contract, including, but not limited to, its warranty provisions, 
in the time and manner prescribed in the Contract, and 

 
2. Pays the City all losses, damages (liquidated or actual, including, but not limited to, 

damages caused by delays in the performance of the Contract), expenses, costs and 
attorneys' fees, that the City sustains resulting from any breach or default by the 
Contractor under the Contract, then this bond is void; otherwise, it shall remain in full 
force and effect. 

 
IN ADDITION, if said Contractor fails to duly pay for any labor, materials, team hire, sustenance, 
provisions, provender, or any other supplies used or consumed by said Contractor or its subcontractors in 
its performance of the work contracted to be done or fails to pay any person who supplies rental 
machinery, tools, or equipment, all amounts due as the result of the use of such machinery, tools, or 
equipment in the prosecution of the work, the Surety shall pay the same in an amount not exceeding the 
amount of this obligation, together with interest as provided by law. 
 
PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that any and 
all changes in the Contract or compliance or noncompliance with the formalities in the Contract for making 
such changes shall not affect the Surety's obligations under this bond and the Surety hereby waives notice 
of any such changes.   

(End of Page) 
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IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this ____ 
day of _________________, ________. 
 
 

 _____________________________________ 
CONTRACTOR 
 
 
 
By:__________________________________ 
     President 
 
 
 
_____________________________________ 
SURETY 
 
 
 
By:____________________________ 
     Attorney-in-Fact 
 

(Accompany this bond with Attorney-in-Fact's authority from the Surety to execute bond, certified to 
include the date of the bond.) 

 CITY AND COUNTY OF DENVER 
 
 
 
By:___________________________ 
     MAYOR 
 
 
 
By:____________________________ 
     Chief Executive Officer 
     Denver International Airport 
 
 
APPROVED AS TO FORM: 
 
KRISTIN M. BRONSON, Attorney for the 
City and County of Denver 
 
 
 
By:___________________________ 
     Assistant City Attorney  
 

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



  Page 62 
Prevailing Wages 

 

 
RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

XV. ATTACHMENT 9, PREVAILING WAGES 
  

 

 

 

 

PREVAILING WAGES 
 

Prevailing Wage information is contained in the pages immediately following this page. 

are not included in the page numbering of this Contract document 
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Office of Human Resources 
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202 

p: 720.913.5751 | f: 720.913.5720 
www.denvergov.org/humanresources 

TO: All Users of the City and County of Denver Prevailing Wage Schedules 
FROM: Ryland Feno, Classification and Compensation Analyst Staff 
DATE: February 28, 2022 
SUBJECT: Latest Change to Prevailing Wage Schedules 

The effective date for this publication will be Friday, February 25, 2022 and applies to the City and County of 
Denver for HEAVY CONSTRUCTION PROJECTS in accordance with the Denver Revised Municipal Code, Section 
20-76(c).

General Wage Decision No. CO20220002 
Superseded General Decision No. CO20210002 

Modification No. 3 
Publication Date: 02/25/2022 

(6 pages) 

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant 
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received 
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this 
provision shall be required to pay said apprentice the full journeyman scale. 

Attachments as listed above. 

*Career Service Board approved to adjust all Davis Bacon classifications under $15.87 to comply with the
city’s minimum wage. The effective date is January 1, 2022. See page 8 for reference.

PLANE-202262810
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"General Decision Number: CO20220002 02/25/2022 
 

Superseded General Decision Number: CO20210002 
 

State: Colorado 
 

Construction Type: Heavy 
 

Counties: Adams, Arapahoe, Boulder, Broomfield, Denver,  
Douglas, El Paso, Jefferson, Larimer, Mesa, Pueblo and Weld  

Counties in Colorado. 
 
 

HEAVY CONSTRUCTION PROJECTS 
 

Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 

required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60). 

 
______________________________________________________________ 
|If the contract is entered    |. Executive Order 14026      | 
|into on or after January 30,  |  generally applies to the   | 
|2022, or the contract is      |  contract.                  | 
|renewed or extended (e.g., an |. The contractor must pay    | 
|option is exercised) on or    |  all covered workers at     | 
|after January 30, 2022:       |  least $15.00 per hour (or  | 
|                              |  the applicable wage rate   | 
|                              |  listed on this wage        | 
|                              |  determination, if it is    | 
|                              |  higher) for all hours      | 
|                              |  spent performing on the    | 
|                              |  contract in 2022.          | 
|______________________________|_____________________________| 
|If the contract was awarded on|. Executive Order 13658      | 
|or between January 1, 2015 and|  generally applies to the   | 
|January 29, 2022, and the     |  contract.                  | 
|contract is not renewed or    |. The contractor must pay all| 
|extended on or after January  |  covered workers at least   | 
|30, 2022:                     |  $11.25 per hour (or the    | 
|                              |  applicable wage rate listed| 
|                              |  on this wage determination,| 
|                              |  if it is higher) for all   | 
|                              |  hours spent performing on  | 
|                              |  that contract in 2022.     | 
|______________________________|_____________________________| 

 
The applicable Executive Order minimum wage rate will be 
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adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 

wage determination, the contractor must still submit a 
conformance request. 

 
Additional information on contractor requirements and worker 

protections under the Executive Orders is available at 
https://www.dol.gov/agencies/whd/government-contracts. 

 
 

Modification Number     Publication Date 
          0              01/07/2022 
          1              01/28/2022 
          2              02/18/2022 
          3              02/25/2022 

 
 ASBE0028-001 07/01/2019 

 
                                  Rates          Fringes 

 
Asbestos Workers/Insulator   

     (Includes application of  
     all insulating materials,  
     protective coverings,  

     coatings and finishings to  
     all types of mechanical  

     systems)....................$ 32.98            14.73 
---------------------------------------------------------------- 

 BRCO0007-004 01/01/2021 
 

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, 
JEFFERSON AND WELD COUNTIES 

 
 

                                  Rates          Fringes 
 

BRICKLAYER.......................$ 31.43             9.72 
---------------------------------------------------------------- 

 BRCO0007-006 05/01/2018 
 

EL PASO AND PUEBLO COUNTIES 
 

                                  Rates          Fringes 
 

BRICKLAYER.......................$ 25.88            10.34 
---------------------------------------------------------------- 

 ELEC0012-004 09/01/2021 
 

PUEBLO COUNTY 
 

                                  Rates          Fringes 
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ELECTRICIAN   

     Electrical contract over  
     $1,000,000..................$ 29.80         13.00+3% 

     Electrical contract under  
     $1,000,000..................$ 24.85         13.00+3% 

---------------------------------------------------------------- 
 ELEC0068-001 06/01/2021 

 
ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, 

JEFFERSON, LARIMER, AND WELD COUNTIES 
 
 

                                  Rates          Fringes 
 

ELECTRICIAN......................$ 39.75            17.27 
---------------------------------------------------------------- 

 ELEC0111-001 09/01/2021 
 

                                  Rates          Fringes 
 

Line Construction:   
     Groundman...................$ 23.14     24.25%+$7.05 
     Line Equipment Operator.....$ 37.39     24.25%+$7.05 
     Lineman and Welder..........$ 51.92     24.25%+$7.05 

---------------------------------------------------------------- 
 ELEC0113-002 06/01/2021 

 
EL PASO COUNTY 

 
                                  Rates          Fringes 

 
ELECTRICIAN......................$ 34.15            16.87 

---------------------------------------------------------------- 
 ELEC0969-002 06/01/2019 

 
MESA COUNTY 

 
                                  Rates          Fringes 

 
ELECTRICIAN......................$ 25.20            10.06 

---------------------------------------------------------------- 
 ENGI0009-001 05/01/2021 

 
                                  Rates          Fringes 

 
Power equipment operators:   

     Blade: Finish...............$ 31.37            12.35 
     Blade: Rough................$ 31.05            12.35 
     Bulldozer...................$ 31.05            12.35 
     Cranes:  50 tons and under..$ 31.70            12.35 
     Cranes:  51 to 90 tons......$ 31.97            12.35 
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     Cranes:  91 to 140 tons.....$ 33.05            12.35 
     Cranes: 141 tons and over...$ 35.17            12.35 
     Forklift....................$ 30.67            12.35 
     Mechanic....................$ 31.20            12.35 
     Oiler.......................$ 30.29            12.35 

     Scraper:  Single bowl  
     under 40 cubic yards........$ 31.20            12.35 

     Scraper:  Single bowl,  
     including pups 40 cubic  
     yards and over and tandem  

     bowls.......................$ 31.37            12.35 
     Trackhoe....................$ 31.20            12.35 

---------------------------------------------------------------- 
 IRON0024-003 12/01/2021 

 
                                  Rates          Fringes 

 
IRONWORKER, STRUCTURAL...........$ 31.00            24.59 

  Structural 
---------------------------------------------------------------- 

 LABO0086-001 05/01/2009 
 

                                  Rates          Fringes 
 

Laborers:   
     Pipelayer...................$ 18.68             6.78 

---------------------------------------------------------------- 
 PLUM0003-005 06/01/2020 

 
ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, 

JEFFERSON, LARIMER AND WELD COUNTIES 
 
 

                                  Rates          Fringes 
 

PLUMBER..........................$ 43.63            16.67 
---------------------------------------------------------------- 

 PLUM0058-002 07/01/2021 
 

EL PASO COUNTY 
 

                                  Rates          Fringes 
 

Plumbers and Pipefitters.........$ 40.35            16.25 
---------------------------------------------------------------- 

 PLUM0058-008 07/01/2021 
 

PUEBLO COUNTY 
 

                                  Rates          Fringes 
 

Plumbers and Pipefitters.........$ 40.35            16.25 
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---------------------------------------------------------------- 
 PLUM0145-002 07/01/2016 

 
MESA COUNTY 

 
                                  Rates          Fringes 

 
Plumbers and Pipefitters.........$ 35.17            11.70 

---------------------------------------------------------------- 
 PLUM0208-004 01/01/2021 

 
ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, 

JEFFERSON, LARIMER AND WELD COUNTIES 
 
 

                                  Rates          Fringes 
 

PIPEFITTER.......................$ 39.10            13.77 
---------------------------------------------------------------- 

 SHEE0009-002 07/01/2021 
 

                                  Rates          Fringes 
 

Sheet metal worker...............$ 36.45            20.15 
---------------------------------------------------------------- 

 TEAM0455-002 07/01/2020 
 

                                  Rates          Fringes 
 

Truck drivers:   
     Pickup......................$ 22.66             4.42 
     Tandem/Semi and Water.......$ 23.29             4.42 

---------------------------------------------------------------- 
*  SUCO2001-006 12/20/2001 

 
                                  Rates          Fringes 

 
BOILERMAKER......................$ 17.60                  

   
Carpenters:   

     Form Building and Setting...$ 16.97             2.74 
     All Other Work..............$ 15.14             3.37 

   
Cement Mason/Concrete Finisher...$ 17.31             2.85 

   
IRONWORKER, REINFORCING..........$ 18.83             3.90 

   
Laborers:   

     Common......................$ 11.22 **          2.92 
     Flagger.....................$  8.91 **          3.80 
     Landscape...................$ 12.56 **          3.21 
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Painters:   
     Brush, Roller & Spray.......$ 15.81             3.26 

   
Power equipment operators:   

     Backhoe.....................$ 16.36             2.48 
     Front End Loader............$ 17.24             3.23 
     Skid Loader.................$ 15.37             4.41 

---------------------------------------------------------------- 
 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

 
================================================================ 
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Office of Human Resources 
Supplemental Rates 

(Specific to the Denver Projects) 
(Supp #74, Revised: 01-01-2022) 

 
 

Classification   Base Fringe 
Ironworker Ornamental $24.80 $10.03 
Laborer Group 1 $18.18 $8.27 
 Group 2 $21.59 $8.61 
Laborer (Common)  $15.87 $2.92 
Laborer (Flagger)  $15.87 $3.80 
Laborer (Landscape)  $15.87 $3.21 
Laborer (Janitor) Janitor/Yardmen $17.68 $8.22 
Laborer (Asbestos) Removal of Asbestos $21.03 $8.55 
Laborer (Tunnel) Group 1 $18.53 $8.30 
 Group 2 $18.63 $8.31 
 Group 3 $19.73 $8.42 
 Group 4 $21.59 $8.61 
 Group 5 $19.68 $8.42 
Line Construction Lineman, Gas Fitter/Welder $36.88 $9.55 

 
Line Eq Operator/Line Truck 
Crew $25.74 $8.09 

Millwright  $28.00 $10.00 
Power Equipment Operator Group 1 $22.97 $10.60 
 Group 2 $23.32 $10.63 
 Group 3 $23.67 $10.67 
 Group 4 $23.82 $10.68 
 Group 5 $23.97 $10.70 
 Group 6 $24.12 $10.71 
 Group 7 $24.88 $10.79 
Power Equipment Operator (Tunnels above and 
below ground, shafts and raises): Group 1 $25.12 $10.81 
 Group 2 $25.47 $10.85 
 Group 3  $25.57 $10.86 
 Group 4  $25.82 $10.88 
 Group 5  $25.97 $10.90 
 Group 6 $26.12 $10.91 
 Group 7 $26.37 $10.94 
Truck Driver Group 1 $18.42 $10.00 
 Group 2 $19.14 $10.07 
 Group 3 $19.48 $10.11 

 Group 4 $20.01 $10.16 
 Group 5 $20.66 $10.23 
 Group 6 $21.46 $10.31 

 
Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete 
classifications used. 
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Office of Human Resources 
201 W. Colfax Ave. Dept. 412 | Denver, CO 80202 

p: 720.913.5751 | f: 720.913.5720 
www.denvergov.org/humanresources 

TO: All Users of the City and County of Denver Prevailing Wage Schedules 
FROM: Ryland Feno, Classification and Compensation Analyst Staff 
DATE: February 28, 2022 
SUBJECT: Latest Change to Prevailing Wage Schedules 

Please be advised prevailing wage rates for some building, heavy, highway, and residential construction trades 
have not been updated by the United States Department of Labor (DOL) since March 1, 2002. The Career 
Service Board, in their meeting held on April 21, 2011, approved the use of the attached supplemental wage 
rates until prevailing wage rates for these classifications of work are again published by the United States 
Department of Labor in accordance with the Davis-Bacon Act. 

The effective date for this publication will be Friday, February 25, 2022 and applies to the City and County of 
Denver for HIGHWAY CONSTRUCTION PROJECTS in accordance with the Denver Revised Municipal Code, 
Section 20-76(c). 

General Wage Decision No. CO20220009 
Superseded General Decision No. CO20210009 

Modification No. 1 
Publication Date: 02/25/2022 

(6 pages) 

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant 
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received 
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this 
provision shall be required to pay said apprentice the full journeyman scale. 

Attachments as listed above. 

*Career Service Board approved to adjust all Davis Bacon classifications under $15.87 to comply with the
city’s minimum wage. The effective date is January 1, 2022. See page 7 for reference.

PLANE-202262810
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"General Decision Number: CO20220009 02/25/2022 
 
Superseded General Decision Number: CO20210009 
 
State: Colorado 
 
Construction Type: Highway 
 
Counties: Denver and Douglas Counties in Colorado. 
 
HIGHWAY CONSTRUCTION PROJECTS 
 
Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 
required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60). 
 
______________________________________________________________ 
|If the contract is entered    |. Executive Order 14026      | 
|into on or after January 30,  |  generally applies to the   | 
|2022, or the contract is      |  contract.                  | 
|renewed or extended (e.g., an |. The contractor must pay    | 
|option is exercised) on or    |  all covered workers at     | 
|after January 30, 2022:       |  least $15.00 per hour (or  | 
|                              |  the applicable wage rate   | 
|                              |  listed on this wage        | 
|                              |  determination, if it is    | 
|                              |  higher) for all hours      | 
|                              |  spent performing on the    | 
|                              |  contract in 2022.          | 
|______________________________|_____________________________| 
|If the contract was awarded on|. Executive Order 13658      | 
|or between January 1, 2015 and|  generally applies to the   | 
|January 29, 2022, and the     |  contract.                  | 
|contract is not renewed or    |. The contractor must pay all| 
|extended on or after January  |  covered workers at least   | 
|30, 2022:                     |  $11.25 per hour (or the    | 
|                              |  applicable wage rate listed| 
|                              |  on this wage determination,| 
|                              |  if it is higher) for all   | 
|                              |  hours spent performing on  | 
|                              |  that contract in 2022.     | 
|______________________________|_____________________________| 
 
The applicable Executive Order minimum wage rate will be 
adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 
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wage determination, the contractor must still submit a 
conformance request. 
 
Additional information on contractor requirements and worker 
protections under the Executive Orders is available at 
https://www.dol.gov/agencies/whd/government-contracts. 
 
 
Modification Number     Publication Date 
          0              01/07/2022 
          1              02/25/2022 
 
 CARP9901-008 11/01/2019 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 26.50            10.32 
---------------------------------------------------------------- 
 ELEC0068-016 03/01/2011 
 
                                  Rates          Fringes 
 
TRAFFIC SIGNALIZATION:     
Traffic Signal Installation   
     Zone 1......................$ 26.42       4.75%+8.68 
     Zone 2......................$ 29.42       4.75%+8.68 
 
TRAFFIC SIGNAL INSTALLER ZONE DEFINITIONS 
 
  Zone 1 shall be a 35 mile radius, measured from the following 
  addresses in each of the following cities: 
Colorado Springs - Nevada & Bijou 
Denver - Ellsworth Avenue & Broadway 
Ft. Collins - Prospect & College 
Grand Junction - 12th & North Avenue 
Pueblo - I-25 & Highway 50 
All work outside of these areas shall be paid Zone 2 rates. 
 
---------------------------------------------------------------- 
 ENGI0009-008 05/01/2021 
 
                                  Rates          Fringes 
 
POWER EQUIPMENT OPERATOR:   
     (3)-Hydraulic Backhoe  
     (Wheel Mounted, under 3/4  
     yds), Hydraulic Backhoe  
     (Backhoe/Loader  
     combination), Drill Rig  
     Caisson (smaller than  
     Watson 2500 and similar),  
     Loader (up to and  
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     including 6 cu. yd.)........$ 31.05            12.35 
     (3)-Loader (under 6 cu.  
     yd.) 
      Denver County..............$ 31.05            12.35 
     (3)-Motor Grader (blade- 
     rough) 
      Douglas County.............$ 31.05            12.35 
     (4)-Crane (50 tons and  
     under), Scraper (single  
     bowl, under 40 cu. yd)......$ 31.70            12.35 
     (4)-Loader (over 6 cu. yd) 
      Denver County..............$ 31.20            12.35 
     (5)-Drill Rig Caisson  
     (Watson 2500 similar or  
     larger), Crane (51-90  
     tons), Scraper (40 cu.yd  
     and over),..................$ 31.37            12.35 
     (5)-Motor Grader (blade- 
     finish) 
      Douglas County.............$ 31.37            12.35 
     (6)-Crane (91-140 tons).....$ 33.05            12.35 
---------------------------------------------------------------- 
*  SUCO2011-004 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Excludes Form Work)...$ 19.27             5.08 
   
CEMENT MASON/CONCRETE FINISHER   
     Denver......................$ 20.18             5.75 
     Douglas.....................$ 18.75             3.00 
   
ELECTRICIAN (Excludes Traffic    
Signal Installation).............$ 35.13             6.83 
   
FENCE ERECTOR (Excludes    
Link/Cyclone Fence Erection).....$ 13.02 **          3.20 
   
GUARDRAIL INSTALLER..............$ 12.89 **          3.20 
   
HIGHWAY/PARKING LOT    
STRIPING:Painter   
     Denver......................$ 12.62 **          3.21 
     Douglas.....................$ 13.89 **          3.21 
   
IRONWORKER, REINFORCING    
(Excludes Guardrail    
Installation)....................$ 16.69             5.45 
   
IRONWORKER, STRUCTURAL    
(Includes Link/Cyclone Fence    
Erection, Excludes Guardrail    
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Installation)....................$ 18.22             6.01 
   
LABORER   
     Asphalt Raker...............$ 16.29             4.25 
     Asphalt Shoveler............$ 21.21             4.25 
     Asphalt Spreader............$ 18.58             4.65 
     Common or General 
      Denver.....................$ 16.76             6.77 
      Douglas....................$ 16.29             4.25 
     Concrete Saw (Hand Held)....$ 16.29             6.14 
     Landscape and Irrigation....$ 12.26 **          3.16 
     Mason Tender- 
     Cement/Concrete 
      Denver.....................$ 16.96             4.04 
      Douglas....................$ 16.29             4.25 
     Pipelayer 
      Denver.....................$ 13.55 **          2.41 
      Douglas....................$ 16.30             2.18 
     Traffic Control (Flagger)...$  9.55 **          3.05 
     Traffic Control (Sets  
     Up/Moves Barrels, Cones,  
     Install Signs, Arrow  
     Boards and Place  
     Stationary Flags)(Excludes  
     Flaggers)...................$ 12.43 **          3.22 
   
PAINTER (Spray Only).............$ 16.99             2.87 
   
POWER EQUIPMENT OPERATOR:   
     Asphalt Laydown 
      Denver.....................$ 22.67             8.72 
      Douglas....................$ 23.67             8.47 
     Asphalt Paver 
      Denver.....................$ 24.97             6.13 
      Douglas....................$ 25.44             3.50 
     Asphalt Roller 
      Denver.....................$ 23.13             7.55 
      Douglas....................$ 23.63             6.43 
     Asphalt Spreader............$ 22.67             8.72 
     Backhoe/Trackhoe 
      Douglas....................$ 23.82             6.00 
     Bobcat/Skid Loader..........$ 15.37             4.28 
     Boom........................$ 22.67             8.72 
     Broom/Sweeper 
      Denver.....................$ 22.47             8.72 
      Douglas....................$ 22.96             8.22 
     Bulldozer...................$ 26.90             5.59 
     Concrete Pump...............$ 21.60             5.21 
     Drill 
      Denver.....................$ 20.48             4.71 
      Douglas....................$ 20.71             2.66 
     Forklift....................$ 15.91             4.68 
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     Grader/Blade 
      Denver.....................$ 22.67             8.72 
     Guardrail/Post Driver.......$ 16.07             4.41 
     Loader (Front End) 
      Douglas....................$ 21.67             8.22 
     Mechanic 
      Denver.....................$ 22.89             8.72 
      Douglas....................$ 23.88             8.22 
     Oiler 
      Denver.....................$ 23.73             8.41 
      Douglas....................$ 24.90             7.67 
     Roller/Compactor (Dirt and  
     Grade Compaction) 
      Denver.....................$ 20.30             5.51 
      Douglas....................$ 22.78             4.86 
     Rotomill....................$ 16.22             4.41 
     Screed 
      Denver.....................$ 22.67             8.38 
      Douglas....................$ 29.99             1.40 
     Tractor.....................$ 13.13 **          2.95 
   
TRAFFIC SIGNALIZATION:     
Groundsman   
     Denver......................$ 17.90             3.41 
     Douglas.....................$ 18.67             7.17 
   
TRUCK DRIVER   
     Distributor 
      Denver.....................$ 17.81             5.82 
      Douglas....................$ 16.98             5.27 
     Dump Truck 
      Denver.....................$ 15.27             5.27 
      Douglas....................$ 16.39             5.27 
     Lowboy Truck................$ 17.25             5.27 
     Mechanic....................$ 26.48             3.50 
     Multi-Purpose Specialty &  
     Hoisting Truck 
      Denver.....................$ 17.49             3.17 
      Douglas....................$ 20.05             2.88 
     Pickup and Pilot Car 
      Denver.....................$ 14.24 **          3.77 
      Douglas....................$ 16.43             3.68 
     Semi/Trailer  Truck.........$ 18.39             4.13 
     Truck Mounted Attenuator....$ 12.43 **          3.22 
     Water Truck 
      Denver.....................$ 26.27             5.27 
      Douglas....................$ 19.46             2.58 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
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Office of Human Resources 
Supplemental Rates 

(Specific to the Denver Projects) 
Revised 01/01/2022) 

 
Classification   Base Fringe 
Guard Rail Installer  $15.87 $3.20 
Highway Parking Lot Striping: 
Painter  $15.87 $3.21 
Ironworker (Ornamental)  $26.05 $12.00 
Laborer Removal of Asbestos $21.03 $8.55 
Laborer (Landscape & Irrigation)  $15.87 $3.16 
Laborer: Traffic Control (Flagger)  $15.87 $3.05 
Laborer: Stationary Flags( 
excludes Flaggers)  $15.87 $3.22 
Line Construction Lineman, Gas Fitter/Welder $36.88 $9.55 
 Line Eq Operator/Line Truck Crew $25.74 $8.09 
Millwright  $28.00 $10.00 
Pipefitter  $30.45 $12.85 
Plumber  $30.19 $13.55 
Power Equipment Operator 
(Tunnels Above and Below 
Ground, shafts and raises): Group 1 $25.12 $10.81 

 Group 2  $25.47 $10.85 
 Group 3  $25.57 $10.86 
 Group 4  $25.82 $10.88 
 Group 5 $25.97 $10.90 
 Group 6 $26.12 $10.91 
 Group 7 $26.37 $10.94 
Power Equipment Operator Group 1 $22.97 $10.60 
 Group 2 $23.32 $10.63 
 Group 3 $23.67 $10.67 
 Group 4 $23.82 $10.68 
 Group 5 $23.97 $10.70 
 Group 6 $24.12 $10.71 
 Group 7 $24.88 $10.79 
Truck Driver Group 1 $18.42 $10.00 
 Group 2 $19.14 $10.07 
 Group 3 $19.48 $10.11 
 Group 4 $20.01 $10.16 
 Group 5 $20.66 $10.23 
 Group 6 $21.46 $10.31 
Truck Driver: Truck Mounted 
Attenuator  $15.87 $3.22 

 
Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete 
classifications used. 
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

XVI. ATTACHMENT 10, LIEN RELEASE FORMS 
 

 

 

 
 
Project:       Date:        
 
City Contract No.      Current Subcontract 
          Amount: $      
 
FROM:           (1) Last Progress Payment for billing 
Subcontractor          period ending       
20  
 
Address:       $       
 
City/State:           (2) Progress invoiced for previous billing 
          period (if unpaid)      20  
 
Telephone:       $       
 
TO:           (3) Progress invoiced for current billing 
Contractor          period ending       
20  
 
Address:       $       
 
City/State:           (4) Total Paid to Date: 
 
       $       
 
(     )  MBE/WBE (     )  SBE (     )  DBE (     )  Non 
 

The Undersigned hereby certifies that all costs, charges or expenses incurred by the undersigned or on 
behalf of the undersigned for any work, labor or services performed and for any materials, supplies or 
equipment provided on the above referenced Project or used in connection with the above referenced 
Subcontract (the "Work Effort") have been duly paid in full to date. 

The Undersigned further certifies that each of the undersigned's subcontractors and suppliers that 
incurred or caused to be incurred, on their behalf, costs, charges or expenses in connection with the 
undersigned's Work Effort on the above referenced Project have been duly paid in full to date. 

 

DENVER INTERNATIONAL AIRPORT 

PARTIAL LIEN RELEASE – CONSTRUCTION 
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

The Undersigned hereby (1) acknowledges receipt of the progress payment referred to above as the Last 
Progress Payment which, when added to the total of all previous progress payments, constitutes full 
payment, less retainage, for all labor, services, material and supplies which the undersigned has provided 
for use in and upon the project described above through              , 20  and, (2) hereby 
releases the Contractor, surety, the City and County of Denver, and any intermediate subcontractor or 
supplier of any tier from any and all claims prior to the above mentioned date, except for the withheld 
retainage. 

The Undersigned also hereby agrees that the Contractor, Surety, the City and County of Denver, and any 
intermediate subcontractor or supplier of any tier shall be released from any and all claims arising out of 
its performance or non-performance of any contract associated with the above project through             , 
20 , except for withheld retainage after it has received full payment, less retainage, of the amount 
invoiced for the current billing period. 

As additional consideration for the payments referenced above, the undersigned agrees to defend, 
indemnify and hold harmless the City, its officers, employees, agents and assigns and the above-
referenced Contractor from and against all costs, losses, damages, causes of action, judgments under the 
subcontract and expenses arising out of or in connection with any claim or claims against the City or the 
Contractor which arise out of the Undersigned's performance of the Work Effort and which may be 
asserted by the Undersigned or any of its suppliers or subcontractors of any tier or any of their 
representatives, officers, agents, or employees. 

It is acknowledged that this release is for the benefit of and may be relied upon by the City and the 
referenced Contractor. 

The foregoing shall not relieve the undersigned of any obligation under the provisions of the 
Undersigned's subcontract, as the subcontract may have been amended, which by their nature survive 
completion of the Undersigned's work effort including, without limitation, warranties, guarantees, 
insurance requirements and indemnities. 

 

Subcontractor:              

 

Certified by:              

 

Title:               

 

Date:               
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

 

 

DENVER INTERNATIONAL AIRPORT 

FINAL LIEN RELEASE – CONSTRUCTION (Subcontractor) 
 

Project:        Date:       
 
City Contract No.       Subcontractor Contract No.    
 
        Dated:     ,  20   
FROM: 
Subcontractor:       (1) Last Progress Payment for billing 
           period ending   
 ,  20   
 
Address:        $      
 
City/State:       (2) Does not apply 
 
Telephone:       
 
 
TO: 
Contractor:       (3) Does not apply 
 
Address:       
 
City/State:       (4) Total Paid to Date: 
 
        $      
 
 (   ) SBE (   ) DBE (   ) MBE (   ) WBE (   ) Non 
 
 
The Undersigned hereby certifies that all costs, charges or expenses incurred by the undersigned or on 
behalf of the undersigned for any work, labor or services performed and for any materials, supplies or 
equipment provided on the above referenced Project or used in connection with the above referenced 
Subcontract (the "Work Effort") have been duly paid in full. 
 
The Undersigned further certifies that each of the undersigned's subcontractors and suppliers that 
incurred or caused to be incurred, on their behalf, costs, charges or expenses in connection with the 
undersigned's Work Effort on the above referenced Project have been duly paid in full. 
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RFP NO. 202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022 

 
The undersigned Subcontractor hereby (1) acknowledges receipt of the progress payment referred to 
above as the Last Progress Payment which, when added to the total of all previous progress payments, 
constitutes full payment for all labor, services, materials and supplies which the undersigned has provided 
for use in and upon the project described above through     , 20  and, 
(2) hereby releases the Contractor, Surety, the City and County of Denver, and any intermediate 
subcontractor or supplier of any tier from any and all claims prior to the above mentioned date. 
 
The Subcontractor also hereby agrees that the Contractor, Surety, the City and County of Denver, and any 
intermediate subcontractor or supplier of any tier shall be released from any and all claims arising out of 
its performance or non-performance of any contract associated with the above project. 
 
As additional consideration for the payments referenced above, the undersigned agrees to defend, 
indemnify and hold harmless the City, its officers, employees, agents and assigns and the above-
referenced Contractor from and against all costs, losses, damages, causes of action, judgments under the 
subcontract and expenses arising out of or in connection with any claim or claims against the City or the 
Contractor which arise out of the Undersigned's performance of the Work Effort and which may be 
asserted by the Undersigned or any of its suppliers or subcontractors of any tier or any of their 
representatives, officers, agents, or employees. 
 
It is acknowledged that this release is for the benefit of and may be relied upon by the City and the 
referenced Contractor. 
 
The foregoing shall not relieve the undersigned of any obligation under the provisions of the 
Undersigned's subcontract, as the subcontract may have been amended, which by their nature survive 
completion of the Undersigned's work effort including, without limitation, warranties, guarantees, 
insurance requirements and indemnities. 
 
 
Subcontractor:              
 
 
Certified by:              
 
 
Title:               
 
 
Date:               
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June 16, 2022 
 

Denver International Airport 
 

ON-CALL AIRFIELD CONSTRUCTION SERVICES 
 

RFP NO. 202162810 
 

ADDENDUM NUMBER ONE 
 
 
 
This Addendum Number 1 supersedes and/or supplements all portions of the Bid Documents with which it conflicts.  
Bidders must acknowledge receipt of this addendum on Attachment 1, Part 1 of the Bid Forms. 
 
 
 
 
 
__________________________________ 
Shelley Berry 
Contract Administrator 
Contract Procurement 
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ON-CALL AIRFIELD CONSTRUCTION SERVICES 

 
RFP NO. 202162810 

 
ADDENDUM NUMBER ONE 

 
 
 

Scope of this Addendum 
 
Addendum Number 1 includes modifications to the following Bid Documents issued June 8, 2022.  These modifications 
are deemed necessary by the City and County of Denver. 
 
RFP LETTER 
The schedule of activities is amended as follows: 
 
Schedule of Activities 
This projected schedule is an estimated timeline and is subject to change at the sole discretion of the City. All times listed 
in this document are understood to be Denver local time. 
 

Event Date 
RFP Advertisement June 8, 2022 
Optional Pre-Proposal Conference June 16, 2022 at 10:00AM Denver Local Time 
Last Date to Submit Written Questions June 30, 2022 by 2:00PM Denver Local Time 
Proposal Due Date July 13, 2022 by 2:00PM Denver Local Time 

 
 
 
Pre-Proposal PowerPoint – Key Dates 
The key dates will be updated on the Pre-Proposal PDF posted on BidNet. The key dates are amended as follows: 
 

• Last Day to Submit Questions through BidNet 
• June 30, 2022 by 2:00 PM Denver Local Time; submit to 

https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation 
• Proposal Due Date 

• July 13, 2022 by 2:00 PM Denver Local Time 
• Please monitor the BidNet website for project updates, 

https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation 
 
 
Questions & Answers 
Addendum 1 provides a response to the sole vendor question received to date in BidNet. This Q&A Document 1 is 
attached. A final addendum will be issued following the deadline for questions due on Thursday, June 30, 2022, by 2:00 
PM Denver Local Time.  
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The total number of pages (including cover sheet) contained in this Addendum Number One is Four (4). 
 
 

*  *  *  *  *  *  * 
 

End of Addendum Number 1. 
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Questions & Answers - 1

 
Project 202262810 - On-Call Airfield Construction Services

Buying Organization City and County of Denver Department of Aviation

No Question/Answer Question Date

Q1 Question: Proposal Due Date

Would DEN be willing to extend the proposal due date by a week in order to avoid potential PTO

(vacation) scheduling conflicts resulting from the Independence Day holiday?

Answer: The deadline for proposals and questions has been extended. The new due date for

Questions will be Thursday, June 30, 2022 by 2:00PM Denver Local Time. The new due date for

Proposals will be Wednesday, July 13th by 2:00PM Denver Local Time.

06/10/2022
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July 1, 2022 
 

Denver International Airport 
 

ON-CALL AIRFIELD CONSTRUCTION SERVICES 
 

RFP NO. 202262810 
 

ADDENDUM NUMBER TWO 
 
 
 
This Addendum Number 2 supersedes and/or supplements all portions of the Bid Documents with which it conflicts.  
Bidders must acknowledge receipt of this addendum on Attachment 1, Part 1 of the Bid Forms. 
 
 
 
 
 
__________________________________ 
Shelley Berry 
Contract Administrator 
Contract Procurement 
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ON-CALL AIRFIELD CONSTRUCTION SERVICES 

 
RFP NO. 202262810 

 
ADDENDUM NUMBER TWO 

 
 
 

Scope of this Addendum 
 
Addendum Number 2 includes modifications to the following Bid Documents issued June 8, 2022.  These modifications 
are deemed necessary by the City and County of Denver. 
 
 
QUESTIONS AND ANSWERS 
Addendum 2 provides responses to the remaining questions received by the deadline. This Q&A Document 2 is attached. 
 
 
 
The total number of pages (including cover sheet) contained in this Addendum Number Two is Four (4). 
 
 

*  *  *  *  *  *  * 
 

End of Addendum Number 2 
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Questions & Answers - 1

 
Project 202262810 - On-Call Airfield Construction Services

Buying Organization City and County of Denver Department of Aviation

No Question/Answer Question Date

Q2 Question: Positions - Rates & Markups

Please confirm what is to be entered in Section A - Position on the Schedule of Rates & Markups Form?

Is it to be a person, burdened hourly rate, or both?

Answer: Section A should include both.

06/27/2022

Q3 Question: Yearly Update

Will the contractor be allowed to update Core Staff rates each year?  The contract states it "May" be

allowed, can you please confirm Core Staff rates will be allowed to be adjusted with inflation on the

anniversary of the contract?

Answer: Core Staff rates establish the initial rate. We will revise the contract during negotiation to

contain a 3% maximum annual increase.

06/27/2022

Q4 Question: Core Staff Markup

Can you please confirm where between Exhibit K, Exhibit L, & the Schedule of Rates & Markups that

Core staff markup is to be applied?  It does not appear that Section B "Labor Markup" is applied to the

core staff.

Answer: Use Exhibit K  to determine your mark-up (multiplier) and apply in the multiplier column in

Exhibit L.

06/27/2022

Q5 Question: MWBE Participation

Will each task require separate MWBE documentation be completed with pricing?

Answer: MWBE goal applies to the cumulative performance for the contract duration, not per task.

06/27/2022

Q6 Question: Exhibit L Empoyees

Is the contractor to list all potential employees who may be identified as "Core Staff" and used on

individual Task orders on Exhibit L?

Answer: Yes, the contractor is to list all potential employees who may be identified as Core Staff.

06/27/2022

Q7 Question: Non-MWBE Subs

Since this is an On-Call RFP with widely variable project types and unknown costs please advise how

the contractor is supposed to fill out the List of Proposed Non-MWBE Subcontractors?

Answer: Fill the list with what Non-MWBE contractors you have identified and are committed to use if

the appropriate scope is included in a task order. If individual scopes of work require additional or

different subcontractors, you will be able to add those for the applicable task order.

06/27/2022
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No Question/Answer Question Date

Q8 Question: DSBO Form 1B

Since this is an On-Call RFP with widely variable project types please advise how the contractor is

supposed to fill out Form 1B and commit to MWBE Subs and Suppliers?

Answer: When completing the 1B, the Prime must choose their certified subs based on the scope of

work outlined in the RFP and those certified subs must be utilized in meeting the overall goal of the

project and completion of the contract. If additional scopes are identified in a task order and a MWBE

subcontractor not identified on your list is necessary, you will be able to add this subcontractor during

the contract.  When and/or if additional subs are added, an updated 1B and an LOI for each sub must

be attached to the task order.

06/27/2022

Q9 Question: Exhibit K Clarification

Our audited financial statement does not show a full breakdown of Fringe Benefits as shown in Exhibit

K, instead lines 13-21 are consolidated into a single number.  Is it acceptable to utilize our Total Fringe

value and modify the Exhibit K to show the information requested?  If utilization of "Total Fringe" from

our financial statement cannot be utilized would it be acceptable to estimate a breakout of Fringe Rates

to come up with a total percentage that matches our financial statement?

Answer: A contractor may utilize the attached Fringe Benefit Spreadsheet to estimate their fringe

benefits on an individualized basis. This is for an estimate only, as the amounts are dependent upon

fringe approval. Approval requires that benefits meet our minimum standards and sufficient backup

documentation is provided.

06/27/2022
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July 13, 2022 

RFP DEN On-Call Construction Services 
Airport Office Building (AOB) 
Denver International Airport (DEN) 
8500 Pena Boulevard, Room 8810 
Denver, CO 80249-6340 

Subject: 	 2022 DEN On-Call Construction Services RFP No. 202262810 

As a Heavy Civil Contractor with over half a century of airfield construction experience and vast concrete 
paving capabilities, resources and manpower, Millstone Weber is uniquely positioned for success among airfield 
construction companies. Our self-performed capabilities enable us to meet and exceed the fast-paced schedules 
that active airfields require.  
The Denver International Airport (DEN) On-Call Construction Services project (the Project) for work primarily 
on the airfield but including landside task orders. The Millstone Weber (MW) team understands DEN projects’ 
goals to minimize impacts during construction, maximize scope for budget, and achieve established project val-
ues. Through our experience locally and nationally we are ready to meet these project goals. We will bring our 
best practices to the table and work collaboratively with DEN to deliver this important project.   
Our team brings the following unique features and advantages to this project:   
• MW brings construction personnel who are committed to meeting the DEN established project goals and 
applying industry best practices to the Project. MW’s team includes personnel that have worked as a cohesive 
team at DEN. The team includes Nick Hilton, Senior Project Manager, who has worked on numerous airfield 
projects over multiple states, including the Concourse A West Expansion at DEN where he demonstrated his 
ability to meet critical path schedule milestones. James Dixon, Superintendent has also worked side-by side 
with Nick Hilton on the Concourse A West Expansion project where he coordinated and worked with numerous 
trades and subcontractors always working to provide the best solutions for all members involved. As well as 
Nick and James, Sarah Spencer, CSP will be a part of the project as the Safety Manager. Sarah has been a mem-
ber of the Concourse A West team for three years and has full understanding of the requirements of working at 
DEN and is continually active in implementing best practices to exceed these standards. 
• MW has a reputation for completing projects with high quality and on schedule.  MW has completed airfield 
construction projects at 7 Military and FFA airfields, with over 40 projects completed. MW completed an $82M, 
120 Day Runway Removal and Reconstruction at Fort Bragg, NC over the Summer of 2021. MW has also 
completed projects ranging from $73M at Lambert International Airport in 2006, $34M at Denver International 
Airport in 2013, and $9M at Lambert International Airport in 2016. MW is currently constructing multi-year 
airfield projects including Concourse A West Expansion at Denver International Airport for $21.4M and Camp 
LeJeune, NC for $31M. MW has the resources and capabilities to complete airfield construction projects of 
any size and is willing to provide additional information on these projects or others completed upon request. In 
addition, MW understands the priority of responding quickly to On-Call projects to keep the Airfield Operations 
minimally affected. MW had been on the three-year emergency project at Lambert International Airport for the 
last 4 cycles when it was implemented, culminating to 12 years consecutively responding to critical repair proj-
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ects. Including the response to the Coldwater Creek pipe collapse that if not immediately acted upon could have 
impacted runway operations. MW worked quickly and decisively with the owner to develop a response plan and 
keep airport operations active. 
• MW brings a comprehensive self-performance capability to the project giving DEN confidence that our team 
can meet the proposed schedule and provide the best value for DEN’s budget. MW’s self-perform capabilities 
with relevant scope items include: concrete paving, storm drainage, concrete structures, earthwork, utilities, and 
quality control. MW has partnered to successfully deliver several projects for the City at DEN, as well as other 
projects in the Denver Metro area. We will bring our best practices, established relationships, and collaborative 
approach to deliver this project.  
The MW team looks forward to partnering with DEN on future projects. MW actively supports diversity and 
inclusiveness and is in good standing with the State of Colorado. Brandon Bates, Regional Manager, will be our 
point of contact. He may be reached at (314) 210-0833; Brandon.Bates@millstoneweber.com  

Respectfully submitted,

Brandon Bates, P.E.					   
Millstone Weber LLC					  

14550 East Easter Avenue | Centennial, CO 80112
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Cost-Effective / Pricing 

Philosophy on cost-effectiveness and 
efficiency 

Millstone Weber’s ability to compete, and to self-per-
form critical components of the project scope.  This 
allows us to control construction costs and establish 
standards of quality and safety for the entire project 
team.  Our team of management professionals, skilled 
craftsmen, our large equipment fleet, and our applica-
ble experience will provide the best possible results 
for DEN. 

We believe that strong subcontracting capabilities are 
essential to successful performance.  As a contractor 
in the On-Call program, we will employ the approach 
to subcontracting that will provide the best value to 
DEN and that which has enabled our experienced 
management personnel to function successfully on 
other contracts.  We acknowledge and understand 
DEN’s goals for MWBE participation and will focus 
efforts to achieve and surpass the goals. 

 We have a network of qualified subcontractors both 
locally and regionally with the depth of experience 
required for elements of the work to ensure a success-
ful project.  We have built our existing network(s) 
through our previous and on-going performance of 
successful projects at DEN and other airfields across 
the country.  The subcontractors included in this net-
work are chosen based on our actual experience work-
ing with them, as well as on our assessments of their 
integrity, quality and timeliness of past performance, 
technical support capabilities, safety, and management 
practices.  This established network of pre-qualified 
subcontractors, together with a strong central man-
agement staff, provides us with the flexibility to scale 
our subcontracting efforts up or down to match the 
demands of the On-call program. 

Quality Control Philosophy of consultant/
subconsultant and strategy to minimize er-
rors or re-work 

All subcontractors must be pre-approved through our 
subcontractor registration process, which evaluates 
their size, their capabilities, safety culture, and their 
basic financial status. The prequalification process, 

along pre-bid meetings and discussion ensures the 
vendors understand the intended scope of work so 
they may bid accordingly.  

Additionally, all subcontractors with a scope of work 
over $500,000 are required to provide a payment and 
performance bond for their portion of work.  We solic-
it and purchase all required subcontracted services in 
accordance with these procedures: 

•	 We will solicit three or more subcontractors to 
be selected from the network of prequalified 
subcontractors for the element of work. 

•	 When soliciting prices, our pre-construction 
team will provide adequate plans, specifications, 
and additional information to make certain that 
the subcontractors understand the scope of the 
work, the schedule, the required standards of 
quality, and the unique safety training and certi-
fication requirements involved with working for 
DEN. 

•	 Upon receipt of the solicited quotes, pricing will 
be entered into our estimating software where 
scopes will be leveled based on information pro-
vided by vendors.  Any comments or questions 
for the vendor will be addressed immediately to 
ensure Millstone Weber has a full understanding 
of what the vendor intended. 

•	 As a team, we select vendors based on cost 
and the ability to perform the work within the 
required timeframe.  Because the subcontrac-
tors are prequalified, it is understood that each 
subcontractor can perform the package of work 
at the level of quality and safety expected.  Mill-
stone Weber understands and appreciates the 
value local subcontractors and suppliers bring to 
projects. 

•	 As DEN provides information on projects from 
the On-Call program, Millstone Weber will 
develop and send out bid packages via Pipeline 
Suite, an enterprise level IT database and so-
licitation tool. The bid packages will be broken 
down by disciplines or trades as the project re-
quires. Millstone Weber will manage bid clarifi-
cations and questions through addendums during 
the bidding phase and the pre-construction team 
will provide answers to any technical questions 
or comments. 
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Process for right sizing the team for each 
task 

Millstone Weber reviews scope and schedule on every 
project to determine our ability to perform and meet 
the owner’s requirements and objectives.  Similarly, 
each and every project from the On-Call program will 
be reviewed to determine the project team needed for 
each solicitation including MW Management, Su-
pervision, Crafts-People, Equipment, and necessary 
Subcontractors and Suppliers.  Depending on how 
urgent or strict the completion timelines are will play 
a factor in right-sizing the team.  i.e., a smaller scope 
with a critical timeline may require more supervision 
and crafts-people versus a larger scope with a more 
relaxed schedule. 

Use of previously completed work, analyses, 
and reports to inform task and project deliv-
ery without compromising quality/accuracy 
or validity of results. 

Millstone Weber has a strong history working at DEN, 
with other contractors and subcontractors to deliver 
successful projects, regardless of project size or deliv-
ery method.  Millstone Weber’s experience from those 
projects is invaluable for providing full understanding 
of DEN’s objectives on any given project that may 
come from the DEN On-Call Program. 

•	 Estimating Handoff Meetings:  The transition 
from preconstruction to construction is a critical 
time in terms of the success of the overall proj-
ect.  To maintain continuity between the precon-
struction and construction every project MW is 
awarded kicks off with an Estimating Handoff 
meeting where the pre-construction team pro-
vides the project team with a full brief of the 
project.  Millstone Weber involves members 
from the proposed Project management team in 
the pursuit which provides for a more seamless 
transition. 

•	 Daily records / Diaries (HJ): Project teams keep 
a detailed record of all activities that occur on a 
project on daily basis. From tasks and quantities 
completed, to Subcontractors on-site, and safety 
inspections, MW has the ability to review a pe-
riod of time in great detail to analyze completed 

work.  
•	 Post-Project Review:  Similar to the Estimating 

Handoff Meeting, all completed projects are 
reviewed with the project team and pre-construc-
tion team to take everything that was learned 
from the project and apply for future pur-
suits.  Project Scope, schedule, review of items 
that went better than planned and any lessons 
learned, a recap of Subcontractors and Suppli-
ers, and a review of the project financials are all 
discussed. 

Competitive edge 

Millstone Weber has been continuously working 
at DEN since 2018 on various projects through the 
airfield.  One of Millstone Weber’s four central mix 
concrete batch plants is setup and operational at DEN 
on 88th Avenue inside the AOA fence. 

Millstone Weber’s Regional office in Centennial, CO 
opened in 2018.  This office is fully staffed with Re-
gional Manager Brandon Bates, Senior Project Man-
ager Nick Hilton, and Safety Manager Sarah Spencer 
reporting from this office as well a full-time Estimat-
ing, Surveying, and several Field Engineers.  From 
this office MW deploys numerous local project teams 
including superintendents, crews, and equipment daily 
to execute on work.  As shown in the provided proj-
ect sheets and equipment availability, MW has the 
experience and the resources needed to complete any 
work at DEN.  In addition, Millstone Weber has the 
ability to draw on additional staff, construction crews, 
and equipment from our projects throughout the US, 
allowing us to scale to project needs. 

Millstone Weber’s Innovation Core Value “We devel-
op solutions bringing value to our customers” is the 
approach we take to every project.  Millstone Weber 
has been named the Missouri DOT Value Engineering 
(VE) Award Winner eight different times. This annual 
award recognizes the best value to the taxpayers of 
Missouri through innovative and cost-saving propos-
als on DOT construction projects. Members of MW’s 
Project team have been directly involved in develop-
ing the VE proposals recognized by these awards, and 
we take that approach to every project we pursue and 
are awarded.   
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Unique processes /Technology that add value 
& mitigates costs 

Utility Avoidance Program: The MW team believes 
in the effectiveness of an established Utility Avoid-
ance Program. It is MW belief that the best practice 
is to avoid a utility conflict is thru early identification. 
During the Utility Investigation (UI), the MW team 
will have a representative involved to identify the 
location of existing utilities during potholing activi-
ties. The exact location of the utility will be marked 
with a visible locater and documented with a Survey 
data point. The survey data point will be incorporated 
into the drawings to determine if there any possible 
conflicts.  

Prior to any excavation, the project will be divided 
into areas with a dig permit issued separately for each 
area. In order for the dig permit to be issued the fol-
lowing steps have to be completed. 

•	 811 Locates Completed 
•	 Confirmation All Existing Utilities have been 

identified thru Potholing and marked with visi-
ble locater 

•	 Drawings with existing utilities in area provided 
to field personnel including excavation operator 

•	 Daily tailboards to review progress and work 
for the day  

The dig permit will have to reviewed and signed off on 
by the MW Superintendent and Safety Manager prior 
to excavation. 

This in-depth process has proven successful in iden-
tifying potential utility conflicts and providing the 
available information to the Field Crews. 

Millstone Weber utilizes a host electronic software 
that allows us to meet and exceed the objectives of 
each of our departments.  Some of those software are 
identified below: 

•	 Electronic Preconstruction Software 
◊	 HCSS HeavyBid – Allows us to quickly 

build an entire estimate by importing items 
from previous estimates and proprietary 
codebooks that we setup and maintain.  In 
addition, we can build items on the fly as 

needed for the uniqueness of any project.  
◊	 HCSS HeavyJob – Allows our foreman to 

complete digital timecards for the entire 
crew providing real time data on project 
progress, productions, and historical infor-
mation for our project team and precon-
struction group. 

◊	 Pipeline Suite – Streamlines our pre-con-
struction bid management in to one location 
with our proprietary and searchable subcon-
tractor directory as well as a subcontractor 
list maintained by Pipeline Suite.  In ad-
dition, our subcontractor prequalification 
information is housed within Pipeline.  
Pipeline also integrates with our website, 
allowing subcontractors the ability to review 
which projects we are bidding and provide 
any new subcontractors to submit prequalifi-
cation requests. 

◊	 BlueBeam by Revu – Allows us to quickly 
complete on-screen takeoffs, develop project 
execution plans, and relay this information 
to subcontractors as needed. 

•	 P6 is our preferred software for completing our 
CPM schedules for every project.  These project 
schedules are resource loaded with our labor and 
equipment which provides another tool for the 
project team to assist in execution of the project.  
In addition, Millstone Weber maintains a MW 
Master Schedule which allows resources to be 
leveled to assist with early planning needs for 
hiring people and equipment. 

•	 SharePoint is a cloud-based file storage systems 
which Millstone Weber along with any owner 
representatives, subcontractors, and suppliers 
can use to transmit information back and forth, 
while also being a common location for anyone 
from the project team to obtain status updates on 
Submittals, RFI’s, etc. 
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Policy Statement 

Millstone Weber (MW) has in place an established 
Disadvantaged Business Enterprise (DBE) program, 
hereinafter Minority and Women-Owned Businesses 
(MWBE), in compliance with regulations of the U.S. 
Department of Transportation, 49 CFR Part 26.  The 
MW policy provides that MWBEs, as defined in part 
26, have an equal opportunity to receive and partic-
ipate in DOT-assisted contracts. It is also the MW 
corporate policy to: 

•	 Ensure nondiscrimination in the award and 
administration of DOT-assisted contracts 

•	 Create a level playing field for fair MWBE 
competition on DOT-assisted contracts 

•	 Ensure that our MWBE Program is tailored 
in accordance with applicable law 

•	 Ensure that only firms that fully meet 49 
CFR Part 26 eligibility standards partici-
pate as MWBEs 

•	 Help remove barriers to MWBE participa-
tion in DOT-assisted contracts 

•	 Assist in the development of selected 
firms to successfully compete outside our 
MWBE Program 

•	 Prepare MWBEs to meet the MW Men-
tor-Protégé eligibility

MWBE Goals  

MW is committed to the success, development, and 
growth of Minority and Women-Owned Business En-
terprises (MWBEs) in professional services and con-
struction. MW plans to meet and exceed the goal of 
16% certified Minority and Women-Owned Business 
Enterprise participation, in accordance with Article 
III, Division 3 of Chapter 28 of the D.R.M.C. and/or 
demonstrated Good Faith in accordance with Section 
28-64 of the D.R.M.C. 

The MW Team will provide an inclusive plan to ensure 
maximum participation of MWBE firms for the Proj-
ect. Our team is firmly committed to the goals estab-
lished for the Project and will recruit certified MWBE 
firms and additional qualified local subcontractors and 

suppliers throughout the life of the project. 

Selection of MWBEs with a Goal to Build 
Capacity. 

MW evaluates and selects MWBEs, and will continue 
to do so throughout the life of the project, based on a 
combination of qualifications and price, using, but not 
limited to, the following selection criteria: 

•	 Company Experience 
•	
•	 Understanding of the project and their scope 

of work 
•	
•	 Project specific certifications, if required 
•	
•	 Adherence to environmental laws 
•	
•	 Ability to provide manpower and equipment 

to the project 
•	
•	 Subcontractor’s safety program and its rele-

vance to the scope of work 
•	
•	 Current Workmen’s Compensation insurance

MWBE EDI Coordinator 

MW Diversity, Equity and Inclusion (DEI) Compli-
ance Manager, Vivian Martain will be responsible for 
developing, managing, implementing, and monitor-
ing the MWBE plan. Ten percent of her work hours 
will be dedicated to carrying out technical assistance 
activities for MWBEs and disseminating information 
on available business and subcontracting opportunities 
to ensure MWBEs are provided an equal opportunity 
to compete and perform the work.  She will oversee 
accurate and timely data collection and dissemination 
of MW outreach, recruitment, engagement, and perfor-
mance activities specific to MWBEs.  

Vivian is an experienced Diversity, Equity and Inclu-
sion specialist drawing upon 40 years of in-depth and 
focused contracts, procurement, EEO, DBE/WBE/
MBE experience. She created, without prototype, 
the Contracts and Legal Division of the Saint Louis 
Housing Authority where, as Division Director, she 
oversaw the Authority’s contract, procurement, legal 
and risk management operations.  In that role, Vivian 
also served as Contract Compliance Officer and EEO/
Affirmative Action Officer ensuring diverse, fair and 
equitable DBE/MBE/WBE participation on Federally 
funded contracts. 

MWBE Equity, Diversity and Inclusion (MWBE EDI) Performance Plan 
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As Executive Director of the Construction Prep Cen-
ter (CPC), Vivian directed the implementation and 
delivery of the national model for construction pre-ap-
prenticeship training.  Working closely with MoDOT, 
a primary funding source, industry leaders and com-
munity stakeholders, the Center contributed more than 
1400 candidates to the viability and availability of a 
diverse workforce on its civil construction projects.  

Vivian brings the necessary skills to develop a solid 
framework for monitoring and reporting this Project’s 
MWBE EDI utilization and progress. A nationally 
recognized champion of EDI, she will work to devel-
op and enhance this framework partnering with DEN 
personnel assigned to the project.  

Vivian will work with the MW and DEN project man-
agers and others to address commitment challenges 
and then develop a plan to address reported deficits. 
All reports and corrective plans will be submitted to 
DEN for review and approval. Vivian will actively 
work with DEN MWBE EDI specialists to ensure all 
rules and regulations are carried out in accordance 
with DEN MWBE EDI requirements and Federal 
regulations.

MWBE Outreach Program  

MW’s outreach program for the DEN Project will 
be designed to attract, promote and grow eligible, 
certified MWBE firms in the Denver region. A major 
component of our program will be the deployment 
of the “MW Communiversity” (Communiversity). 
The Communiversity will provide an opportunity for 
capacity building assistance to MWBE firms working 
on the Project.  Our goal will be to level the playing 
field and strengthen a MWBE’s capacity to grow over 
the course of the Project; achieving self-sufficiency 
and as a result compete on comparable and larger 
projects at the conclusion of the Project. While busi-
ness assistance is available to the MWBE community, 
the disparate resources may not be integrated or easily 
accessible. An MWBE with the practical skills to per-
form work may be hampered due to a lack of financial, 
technical, or business resources. MW, in collaboration 
with the providers of these services, will bring these 
resources under one umbrella to offer our MWBEs a 
“one-stop” Communiversity of information and assis-
tance. 

 

MW will utilize our Communiversity to promote 
DEN’s objectives including, but not limited to:   

1.	 Develop a proactive outreach program for 
MWBEs 
•	 Actively market construction opportunities 

associated with the Project 
•	 Engage local trade and business development 

associations in the identification and dissem-
ination of opportunities for local MWBE 
participation. 

•	 Collaborate with local business and govern-
ment entities in MWBE capacity-building 
programs. 

2.	Assist MWBEs in identifying subcontracting op-
portunities on the Project and assist subcontractors 
in identifying concerns for their specific subcon-
tracting needs. 

•	 Define economically feasible units of work to 
promote MWBE participation. 

•	 Provide optimal opportunities for MWBE sub-
contractors during construction operations. 

•	 Create definable work features that promote 
the strengths of MWBE’s. 

•	 Provide risk assessment training. 
3.	 Provide technical business assistance for MWBEs. 

•	 Perform workshops for bidding and business 
management. 

•	 Offer instructional services for applied con-
struction principals. 

•	 Provide financial accounting and time manage-
ment workshops. 

4.	 Work cooperatively with DEN to forward any 
complaints received regarding the contractor’s 
MWBE program. 

5.	
•	 Identify and proactively resolve technical and 

financial disputes. 
•	 Define and implement a contractor-resolution 

tree that includes the prime, subcontractor and 
DEN. 

6.	 Mentor Protégé Development Plan as part of the 
MWBE Performance plan will: 
•	 Foster eligibility and participation in the MW 

Mentor-Protégé program. 
•	 Commit to supportive services to the greatest 

extent feasible. 
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•	 Assist MWBE firm to pursue capacity to per-
form and compete on level playing field 

Procurement Process 

Procurement Process Policies & Procedures  

Millstone Weber is obligated not to discriminate in the 
selection and retention of subcontractors, including 
procurements of materials and leases of equipment 
on the basis of race, color, national origin, sex, age or 
disability.  All members of our team are fully com-
mitted to this obligation. In addition, Millstone Weber 
follows our procurement process outlined in the Cost 
Effectiveness plan above. 

 

Principles used throughout the process to remove bar-
riers in an effort to promote equity  

Utilizing PipelineSuite, Millstone Weber solicits 
quotes from subcontractors and suppliers.  All project 
documents received from the owner are included in 
our On-Line Plan Room with a link taking you right 
to the project included with every invitation.  These 
documents can be obtained and downloaded from any 
smartphone or computer.  The great thing about Pipe-
lineSuite is that any user trying to access the project 
information or online plan room is NOT required to 
set up a username or password.  Simply clicking the 
link provided with the email solicitation takes you to 
the information.  

Once a vendor receives a solicitation, they have the 
option to review the project and select if they will be 
bidding the project or not.  The vendors response to if 
they will be bidding provides real-time information to 
the preconstruction team on who is/is not interested 
in a particular project.  This allows the preconstruc-
tion team to focus on vendors who are interested and 
better hone in on their scopes in alignment with our 
needs.  Our preconstruction team can quickly check to 
see where we have coverage on particular scopes and 
quickly reach out to vendors who may have marked 
“No” to ensure if there is any information we can pro-
vide to alleviate any concerns with quoting the project.  
If the vendor selects “No”, they will stop receiving 
any future notifications for that specific project (they 
will still receive invites for future projects).  This 

avoids vendors being inundated by email notifications 
for a project they have already decided not to pursue, 
allowing them to focus on other more pressing mat-
ters.  

Additionally, Millstone Weber accepts quotes from 
vendors in a variety of methods to accommodate 
any and all subcontractors.  Our preferred method 
to receive quotes is via email.  PipelineSuite allows 
subcontractors to directly upload their quote to the 
project they are quoting.  PipelineSuite then sends a 
notification to the preconstruction team letting them 
know a quote has been submitted and is ready for re-
view.  Quotes can also be provided to Millstone Weber 
by email (preferred), fax, or verbally over the phone.  
Quotes received by email can be submitted to our 
bids@millstoneweber.com email which is a general 
inbox that all of our preconstruction team has access 
to receive and respond to emails.  Each solicitation 
lists specific point of contacts for the individuals from 
our preconstruction team who are directly involved 
with the specific pursuit.  Contact information includes 
their name, email, and phone number.  These contacts 
will vary from job to job and region to region.  

Any questions vendors develop when reviewing the 
project documents along with our request for pricing 
are accepted in a similar manner.  In some cases, these 
questions need to be shared with the Owner to receive 
an official response, in which case, Millstone Weber 
will take those questions received and pass along to 
the Owner.  Once feedback on a question is received 
that information is relayed to the appropriate parties.  
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Any addendums, new information received, or updates 
to our bid packages are transmitted to subcontractors 
through PipelineSuite in a similar manner to the initial 
solicitation.   

How to ensure these efforts flow down to all tiers of 
subcontractors  

All solicitations from Millstone Weber include the 
following statement:  

“The (Recipient), in accordance with Title VI of the 
Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C. 
2000d to 2000d-4 and Title 49, Code of Federal Reg-
ulations, Department of Transportation, Subtitle a, 
Office of Secretary, Part 21, Nondiscrimination in Fed-
erally-assisted programs of the Department of Trans-
portation issued pursuant to such Act, hereby notifies 
all bidders that it will affirmatively insure that in any 
contract entered into pursuant to this advertisement, 
minority business enterprises will be afforded full op-
portunity to submit bids in response to this invitation 
and will not be discriminated against on the grounds 
of race, color, sex, age, national origin, disability or 
income status in consideration for an award. Millstone 
Weber is an Equal Opportunity Employer”  

In addition, specific project requirements related to 
MWBE and workforce goals are clearly outlined in 
our solicitations.  Millstone Weber’s Subcontract out-
lines these project “goals” as requirements to be met 
by any and all parties entering into an agreement with 
us.  

Past Performance 

 MW has had extraordinary success in promoting 
equity, diversity, and inclusion, both internally and 
externally. The following is a synopsis of our efforts 
and initiatives: 

•	 Youth Mentorship and Development is realized 
through the MW Project PAVE program. To date, 
two Cohorts have introduced more than 60 stu-
dents to civil and heavy highway planning, design, 
engineering, and construction. Of the 11 Senior 
High School graduates, to date, 7 have been em-
ployed in the industry and 3 have gone on to col-
lege … all on academic scholarships (one is also a 
Bill Gates Foundation scholar). The program can 

be expanded to include the DEN project. 
•	 Employee Recruitment, Training, Development, 

Retention and Succession. MW has a robust 
recruitment, development and retention plan in 
place.  Employee referrals and local talent pools 
are our first line of hire. HR and Personnel profes-
sionals comb the country for the best candidates 
(professional and construction) to add to our MW 
family.  We have strong ties with the unions, 
trades, employment advocates and trade associ-
ations in the Denver area and across the country.  
We host, as well as attend, local, nationwide, and 
virtual job fairs to make the talent pool aware of 
the opportunities at MW. Training for all is specific 
to the area of need or expertise desired, through 
workshops, seminars, websites, on-the-job and 
trade school access.  MW offers tuition-reim-
bursement to earn and further industry credential 
attainment, whether professional or construction. 
Employees are equipped through training and 
education to assume growing responsibility and 
promotion to assure a strong line of succession 
through the ranks. As a result, EDI workforce 
company-wide, is 37.85% minority & female par-
ticipation and our Colorado numbers are a signifi-
cant 72.5% minority workforce. Our commitment 
reflects a dedicated mindset, not a mandate. 

•	 MWBE Capacity-Building. The MW Men-
tor-Protégé program (MPP) draws on the success 
of its initial Mentor-Protégé relationship with a mi-
nority-owned and operated hauling company, Ken-
dall’s Hauling. This small family-owned business 
has grown in capacity and has done more business 
over the first two years of the current partnership 
than in its 17 years in business. Initially, a compo-
nent of a current civil highway project, the MPP 
is now a permanent program at MW servicing five 
civil construction MWBE firms. Kendall’s Hauling 
is recipient of financial and technical assistance, 
one-on-one front and back-office training, market-
ing, and branding, increased presence on MW jobs 
(excavating, batch plant work, fueling), regular 
identification of new contracting opportunities, 
heavy highway and civil construction training 
workshops, webinars and seminars and acquiring 
capacity-building NAICS codes. Kendall’s is now 
bidding and winning work they would not have 
pursued prior to our MPP Partnership. 
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As a result of our success with Kendall’s Hauling, 
MW has partnered with five new MWBE firms 
which will have full access to the same range of 
capacity-building options. It is our goal to assist 
these five to the level of success Kendall’s Hauling 
is experiencing.  

MW Company Culture 

Our Company Culture at MW is “Millstone Weber: 
We Make a Difference.”  We are exceptional builders 
who, through our commitment to excellence, improve 
the communities where we work and the lives of those 
who work and live in those communities, our MW 
family included.  

We are proud to be recognized for doing what we 
say we will do.  Our industry legacy of diversity and 
equality began with I.E. Millstone, grandfather of our 
CEO, Thom Kuhn.  Mr. Millstone was an EDI trail-
blazer in the 1930s, clearly and decisively before his 
time.  A staunch advocate for fair and equitable oppor-
tunity for all, he set the bar for future generations to 
raise.  MW has been, and continues, to be, acknowl-
edged for our successes at making MW a place that 
works for everyone.  The most recent industry recog-
nitions of where our bar is set include: 

•	 Associated General Contractors Diversity and 
Inclusion Excellence (2022 Award) 

•	
•	 St. Louis Construction Consumer Council In-

clusion Champion (2021 Nominee) 
•	
•	 MOKAN Private Sector Executive of the Year 

(2021 Award) 

 

Future Initiatives 

DEI Initiative 
Diversity, Equity and Inclusion has always been at the 
heart of who we are at Millstone Weber, and now more 
than ever.  This year MW formalized its EDI commit-
ment with the organization of our DEI office.  Vivian 
Martain serves as DEI Compliance Manager, oversee-
ing the  

Project PAVE 
The success of the MW Project PAVE Initiative, which 
was dedicated to St. Louis County high school districts 
affected along a current project corridor, has fostered a 
new program which will take root this Fall in St. Louis 
City high schools. Project PAVE introduces area high 
school students to civil and heavy highway planning, 
design, engineering, and construction. The program 
provides hands-on and virtual workshops, shadowing, 
internships, mentorships, and scholarships for future 
construction hopefuls. Graduates have benefitted from 
paid internships, construction and construction-related 
full-time employment, college scholarships (full rides 
and Bill Gates) and broad life skills experiences men-
tored by industry and academic partners.  

 

MW Equity Initiative 
Our Equity Initiative is our platform to promote justice 
and equality and includes two pivotal components: 

•	 MW Lunch & Learn 
One-hour sessions of difficult, but necessary 
discussions about racial, social, educational, and 
economic equality. Led by industry and communi-
ty leaders, the topics provide a platform for honest, 
non-judgmental observations about and mediations 
for our current times. 

•	 Success Academy   
The Academy is in the developmental stages with 
our academic and industry partners. While focus is 
on the construction, it is intended that students will 
discover their “gifts” in this after school initiative. 
Student populations will include St. Louis City 
and County pupils from pre-K to 9th grade.  Once 
instituted in 2022-23, the Academy will address 
the disconnect between pre-K to 9th grade to 12th 
grade training, exploration of educational and 
viable career opportunities and planning.  Students 
will be set on a path to success from an early age, 
not at high school graduation when it may be all 
but too late to make a proper impact. 
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Millstone Weber understands that this Request 
for Proposal is associated with on-call task or-
der-based construction projects that are primar-
ily based on the airfield at Denver International 
Airport.  Based on the scope presented in the RFP 
Millstone Weber may complete all or portions of 
work that each task order may require.  Millstone 
Weber has internal personnel and equipment to 
complete but not limited to: demolition, earthwork, 
concrete paving, concrete structures, drainage, 
erosion control, utilities, pavement repairs, traffic 
control, and concrete production.  Millstone Weber 
will plan to subcontract: asphalt paving, fenc-
ing, utilities, lighting and electrical, signage, and 
pavement marking.  Millstone Weber will engage 
MWBE’s on a task order basis including those 
who perform the same work as Millstone Weber 
to be able to gain the 16% MWBE required on the 
life of this contract.  

Millstone Weber has been involved in numerous 
complex airfield projects and understands that 
while most of the work on the airfield appears 
simple on the surface it is the small details such 
as coordination of operations with airlines, opera-
tional constraints of the airport, and timing of the 
work that presents challenges.  The majority of 
these challenges can be overcome with thoughtful 
planning ahead of when things are needed, coordi-
nating shutdown requests, and bringing operational 
changes that will be required of the airport to their 
attention as early as possible is the best way to 
succeed.  

We also understand that there could be potential 
to work on features that support airport security 
such as the fence surrounding the Airport Opera-
tions Area and associated gates and access points.  
These projects require a great deal of coordina-
tion with the airport and TSA to ensure security 
is always maintained.  This can include measures 
such as providing alternate access routes, phasing 
construction, installation of temporary security 
measures, and off shift work.  

Millstone Weber is currently the only prime con-
tractor operating an onsite batch plant within the 
AOA area, the plant is located on 88th Avenue just 

inside gate 2.  Millstone Weber has been utilizing 
this plant for the Concourse A-West expansion 
in which we have been performing the concrete 
paving scope of work for the Turner/Flatiron JV.  
Millstone Weber has gained valuable insight on the 
challenges of maintaining a batch plant within the 
AOA such as Drivers Training for Limited Access 
Road (LAR) and difficulties of arranging deliver-
ies.  

Millstone Weber takes a partnering approach to 
all projects we complete whether we are one of 
many subcontractors or the prime contractor.  By 
utilizing partnering principals, we keep open and 
honest communication about the project what the 
upcoming tasks are on the job and what roadblocks 
we are experiencing.  By having open and honest 
communication it helps in being able to coordinate 
subcontractors and other staff as they can rely on 
Millstone Weber to do what we say when we say 
we will do it.  

Understanding the Project
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Key Personnel & Ability to Respond

Project Manager (Brandon Bates or Nick Hilton) responsibilities include scheduling, subcontract execution, 
material procurement, cost management and owner liaison. 

Field Engineer (Richa Manjari or Zach Williams) responsibilities include on-site administration, project sche-
duling, and construction engineering. As well as assisting the project manager in cost control, subcontract pay 
estimate review, owner’s pay estimate review, and document control. 

Superintendent (Sterling Pfeifer or James Dixon) responsibilities include management of daily construction 
activities for MW crews, coordination with critical subcontractors, and maintenance of traffic control devices. 

MWBE Coordinator (Vivian Martin) responsibilities include implementing MWBE initiatives including MWBE 
outreach program. 

MW brings construction personnel who are committed to meeting the DEN established project goals and ap-
plying industry best practices to the Project. MW’s team includes personnel that have worked as a cohesive 
team at DEN. Every member of the team is currently involved with an active project at DEN and understand the 
importance of timely action to keep DEN operations minimally impacted. In addition, MW keeps all members 
of its local workforce badged and has equipment available to mobilize with short notice.  

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



Demonstrated Experience / Past Performance

Millstone Weber is one of the largest and most expe-
rienced heavy civil contractors in the St. Louis and 
Denver regions.  Our team has decades of experience 
with airfield pavements and a strong history of very 
relevant project experience and is specifically suited 
to perform on this project.  Additionally, Millstone 
Weber has internal capabilities for preconstruction, 
survey, project management, quality control and tech-
nical expertise to see any project successfully through 
from start to finish. Our ability to self-perform the 
PCC production, deliver, and paving allows Millstone 
Weber to deliver quality airfield paving under even the 
most demanding schedule.  

Millstone Weber has the capability to self-perform the 
following services that have been identified on this 
project:   

•	 Concrete Paving  
•	 Excavation   
•	 Portable Concrete Batch Plant Ops   
•	 PCC Transport   
•	 PCC Slipform Paving   
•	 PCC Hand Placement   
•	 Demolition & Removal   
•	 Subdrain & Storm Drainage    
•	 ABC Install & Compact   
•	 Stabilized Drainage Layer   
•	 Hardened PCC QC Testing  

  
We have included five of our most recent and relevant 
projects to demonstrate this experience, showing a va-
riety project sizes, complexities, and contract types to 
highlight our Team’s ability to perform in every scope 
of work that is expected for this project.  

•	 Project Relevancy Matrix Key:   
•	 Project 1: DEN Concourse B East Enabling  
•	 Project 2: DEN Concourse A- West Snow 

Melter  
•	 Project 3: STL Lambert 3-year Emergency 

('16-'19 +1yr)  
•	 Project 4: STL Fuel Emergency Fuel Shut Off 

(EFSO)  
•	 Project 5: STL Lambert CWC Emergency (PH 

1/2)  

 Millstone Weber’s experience at DEN dates back to 
1991-1992 when we constructed two of the original 
runways and taxiways for 16L-34R (222k CY, 400k 
SY) and 17R-35L.  We returned to rehab Runway 
17R-35L in 2013 under an accelerated schedule.  Most 
recently we have been working as a subcontractor to 
the Holder-FCI and Tuner-Flatiron joint ventures on 
the concourse expansion.  

Similarly, Millstone Weber has a long history at STL 
having constructed the newest runway, 11-29, along 
with numerous other taxiways, aprons, and runway 
projects.  Additionally, Millstone Weber has been 
under Contract for decades under St. Louis Lamberts 
3-year Emergency Contracts including the 2021-2023 
contract.  Millstone Weber was also called upon in 
2018 to relieve a failed culvert under a deice apron 
at STL.  Millstone Weber quickly mobilized to open 
up the failed culvert which was causing backup and 
flooding of Cold Water Creek, ultimately flooding and 
causing closures of Runway 6-24.  Millstone Weber 
was retained by STL to work with their designers on a 
final repair plan, and ultimately executed those repairs.  

In addition to the projects included, during the sum-
mer of 2021 Millstone Weber completed the extremely 
fast-track runway replacement during a 120-day shut-
down, as part of the RC Construction and Millstone 
Weber JV.  
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DEN Concourse B East Enabling
Denver, CO

Works/Services Provided

FIRM:

Millstone Weber, LLC 
Project GC: Holder-FCI  

CONTRACT/PROJECT 
NUMBER:

93-1812900

OWNER:

Denver International Airport

CONTACT:

Hunter Wardlaw 

hunter.wardlaw@flydenver.com

303.907.6251

PROJECT SCHEDULE:

Proposed Project Completion:
May 31, 2020

Actual Project Completion:

February 28, 2021

PROJECT BUDGET:

Original Project Budget:
$9.87 Million

Final Project Cost:
$11.1 Million

PERCENTAGE OF OVERALL 
PROJECT PERFORMED:

•	 MW Completed 60%            
of the project

•	 Subcontractors completed 
40% of the Project

KEY PERSONNEL: 

•	 Brandon Bates

•	 Sterling Pfeifer

The Holder-FCI Joint Venture subcontracted Millstone Weber for the Ena-
bling Package of work for the Concourse B East expansion. The scope of 
work included site capture, concrete pavement removal, site excavation, 
building foundation excavation, drainage and utility installation. The draina-
ge package consisted of rerouting the existing 48“ RCP deicing waste (DIW) 
and the 42“ RCP storm sewer (SDG) trunklines around the footprint of the 
new expansion. The lines were 25‘ and 18‘ below finished grade respective-
ly and each had numerous other utility crossings that made the installation 

challenging. The project also included the 
installation of new sanitary sewer laterals, 
new 8“ steel water lines and all new struc-
tures for these lines. To meet the 40% M/
WBE Goal for the project, MW coordinated 
with 14 different subcontractors to ensure 
the project schedule goals were met.
MW identified a design conflict with the 
new DIW system that would not allow the 
active DIW system to remain in operation 
during construction. MW notified HFJV 
and DEN and worked with all parties to 
find a viable option that would keep the 
existing system operational while the new 
system was installed.

Project Relevance:

•	 Work Perfomed at Denver International Airport
•	 Work Performed on FAA Commercial Airfield
•	 Met and exceeded contract MWBE goals
•	 Working Airside with the AOA
•	 Coordination with DEN Safety & Ops
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DEN Concourse A - West Snow Melter
Denver International Airport, CO

Works/Services Provided

FIRM:

Millstone Weber, LLC 
Project GC: Turner/Flatiron 
Joint Venture 

CONTRACT/PROJECT 
NUMBER:

4700114825

OWNER:

City of Denver

CONTACT:

Charles Clarke  

charles.clarke@flydenver.com

303.986.0526

PROJECT SCHEDULE:

Proposed Project Completion:
November, 2019

Actual Project Completion:

November, 2019

PROJECT BUDGET:

Original Project Budget:
$950,935

Final Project Cost:
$1 Million

PERCENTAGE OF OVERALL 
PROJECT PERFORMED:

•	 MW Completed 65%            
of the project

•	 Subcontractors completed 
35% of the Project

KEY PERSONNEL: 

•	 Nick Hilton

•	 James Dixon

  The construction associated with these expansions created several logisti-
cal challenges with ongoing operations at DEN, one critical example of this 
was snow removal.  During the summer of 2019, it became apparent to DEN 
they were going to need a new location to park snow removal equipment and 
to perform Snow Melting Operations.  Through an expedited process, Mill-
stone Weber was contracted by DEN to build a new snow melt pad. This pad 
included the installation of 250 LF of new storm sewer, placing 3500 CY of 
embankment from an offsite borrow location then capping with geogrid and 
class 6 road base.  Lastly, 390 LF of curb & gutter was installed with 2500 Ton 
of Hot Mix Asphalt, creating the finished surface for the new Snow Melt Pad. 
Millstone Weber was contracted to begin work September 17, 2019 and make 
every effort to finish before the weather turned and Snow Melting Operations 
were needed.  All work was completed and turned over in November, allowing 
the new Snow Melt Pad to be operational before the first snow fall of the sea-
son. All work took place in front of the highly trafficked gate 1 and fire station, 
flaggers were used daily, to ensure construction activities did not interfere with 
airport operations. 

Project Relevance:

•	 Work Perfomed at Denver International Airport
•	 Work Performed on FAA Commercial Airfield
•	 Met and exceeded contract MWBE goals
•	 Work completed under accelerated procurement & construction
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STL Lambert 3 year Emergency
(‘16-’19 +1yr)
St. Louis, MO
Works/Services Provided

FIRM:

Millstone Weber, LLC 
 

CONTRACT/PROJECT 
NUMBER:

46-5342336

OWNER:

St. Louis Airport Authority

CONTACT:

Ron Stella  

rjstella@flystl.com

314.426.8028

PROJECT SCHEDULE:

Proposed Project Completion:
September 30, 2019

Actual Project Completion:

September 30, 2020

PROJECT BUDGET:

Original Project Budget:
$947,500.00

Final Project Cost:
$1.2 Million

PERCENTAGE OF OVERALL 
PROJECT PERFORMED:

•	 MW Completed 65.26%            
of the project

•	 Subcontractors completed 
34.74% of the Project

KEY PERSONNEL: 

•	 Ben Sanchez

•	 Steve Tepen

This Contract was bid as a unit price contract with various pavement repair pay 
items.  In many cases, the actual work ended up not being related to airfield 
pavement, rather signing, pavement markings, electrical, or misc. drainage 
repairs. All work took place inside the AOA fence, and many of the misc. pro-
jects affected runways, taxiways and aprons which required extensive coordi-
nation with airfield operations.  In addition, MW also had several other stand 
alone projects we were working simultaneously while executing the 3-year 
emergency contract (Outer Panels, Txy Echo, CWC, STL Fuel EFSO, etc.).  In 
addition, STL Fuel had a new fuel line being installed which affected multiple 
runways and taxiways which had to be coordinated.

 MW was able to tap into our key DBE sub-
contractor partners to match the work they 
perform with the work being requested to be 
completed.  Due to the COVID Pandemic 
challenges of 2020, the city was unable to 
procure the new 3-year emergency contract.  
With MW‘s previous success with working 
with the city, the city elected to change order 
one additional year onto the 3-year emergen-
cy contract, extending it through 2020.  The 
new 3-year emergency Contract was procu-
red in 2021, which MW was successfully 
awarded.

Project Relevance:

•	 Worked Performed at FAA Commercial Airfield
•	 Work completed under 3 year On-Call program
•	 Work completed under emergency need
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STL Fuel Emergency Fuel Shut Off 
(EFSO)
STL Lambert International Airport, MO
Works/Services Provided

FIRM:

Millstone Weber, LLC 
Project GC: Burns & McDon-
nell 

CONTRACT/PROJECT 
NUMBER:

152042

OWNER:

STL Fuel

CONTACT:

Sara Currey  

scurrey@burnsmcd.com

303.986.0526

PROJECT SCHEDULE:

Proposed Project Completion:
December 31, 2021

Actual Project Completion:

January 28, 2021

PROJECT BUDGET:

Original Project Budget:
$3.60 Million

Final Project Cost:
$3.69 Million

PERCENTAGE OF OVERALL 
PROJECT PERFORMED:

•	 MW Completed 39.25%            
of the project

•	 Subcontractors completed 
60.75% of the Project

KEY PERSONNEL: 

•	 Blake Boggs

•	 Steve Tepen

Millstone Weber recieved a subcontract from Burns & McDonnell for the STL 
Fuel EFSO project.  The main scope of this project included new fuel valves 
and a large cast-in-place vault within the footprint of an American Airlines 
Gate at Terminal 1. The work required night shut-downs and de-inventory of 
existing 16“ jet fuel lines in order to tie in new valves and manifolds. All work 
needed to be complete and operable by morning to allow fueling to continue.   
MW subcontracted the electrical and mechanical scopes of the project.  This 
subcontract was part of a larger project to construct a new, relocated fuel farm 

at Lambert Intl. Airport from the south 
side of the airport to the north side of 
the airport. During excavation for the 
new valve vault, impacted soils were 
encountered. MW hauled impacted soils 
to an approved landfill. All stormwater 
pumped from the excavation was held in 
frac tanks that were drained as necessary. 
Impacted water was transported to a pri-
vate water treatment facility for disposal. 
All work on the project required working 
under gate closures or outside the enve-
lope of open gates, and all construction 
operations required coordination with 
multiple other contracts on the property.

Project Relevance:

•	 Worked Performed at FAA Commercial Airfield
•	 Work completed under accelerated construction
•	 Off shift & phased work due to airport operations
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STL Lambert CWC Emergency (PH 1/2)
St. Louis, MO

Works/Services Provided

FIRM:

Millstone Weber, LLC 
 

CONTRACT/PROJECT 
NUMBER:

46-5342336

OWNER:

St. Louis Airport Authority

CONTACT:

Joe Pendino, P.E.  

jppendino@flystl.com

314.551.5024

PROJECT SCHEDULE:

Proposed Project Completion:
December 20, 2018

Actual Project Completion:

December 30, 2019

PROJECT BUDGET:

Original Project Budget:
$7.57 Million

Final Project Cost:
$7.66 Million

PERCENTAGE OF OVERALL 
PROJECT PERFORMED:

•	 MW Completed 89.35%            
of the project

•	 Subcontractors completed 
10.65% of the Project

KEY PERSONNEL: 

•	 Ben Sanchez

•	 Steve Tepen

St Louis Airport Authority reached out to Millstone Weber after a double 15‘ 
eliptical CMP collapsed, flooding a critical portion of the airfield and impac-
ted the existing AOA Fence. Millstone Weber quickly mobilized and installed 
Temporary AOA fence and removed the collapsed CMP while the new design 
was being finalized. A Double 12‘ X 12‘  precast box culvert was installed to  
replace and upgrade the compromised  CMP.  Other upgrades included a new 
glycol pump station, sanitary line and stormwater structures. After these upgra-
ded features were complete, the culvert was backfilled and a new deicing pad 
was poured. Finally, a new  AOA Fence was constructed & Pavement markings 
reestablished.There were a few challenges that came up when work began on 
the project. Impacted Soils were encountered and resulted in using an import 
material for Backfill. Leaking/fragile sanitary line was in conflict with access 
ramp. The ramp needed to be shifted to protect the existing lines. There was 
also unforseen Headwalls discovered during excavation that were removed. 
This project took place within the limits the active Cold Water Creek. There 
was a need  for constant bypass pumping to keep the work area dry. Work con-
tinued through Freezing conditions to keep the project on track.
Completion of the Cold Water Creek project was extended to accommodate the 
addition of a sanitary sewer line replacement that Metropolitan Sewer District 
(MSD) wanted completed prior to replacement of the deice apron. Millstone 
Weber was able to assist with constructability reviews and ultimately the cons-
truction of the sanitary sewer line to minimize additional impact to the airfield 
and their operations. 

Project Relevance:

•	 Worked Performed at FAA Commercial Airfield
•	 Work completed under emergency need
•	 Work completed under accelerated construction
•	 Exceeded MWBE goal
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Equipment & Availability 
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In addition to Millstone Weber’s fleet above, we successfully partner with subcontractors Sturgeon Electric, Roy-
al Electric, and Kolbe Striping with airfield expertise to cover photometric testing, electrical maintenance, and 
electrical testing.  We also subcontract to key partners, from time to time, who perform some of the same work 
we would typically self-perform, allowing us to tap into their resource pool of available equipment.  Millstone 
Weber has agreements with all the major rental houses across the country including United Rentals, Equipment 
Watch, and Rush Truck Center and Wagner Equipment, Honnen Equipment, and Farris Machinery locally in the 
Denver region.
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Appendix A: Resumes 
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B R A N D O N B AT E S, P.E .

Brandon has over 15 years of experience in the project management of major transportation and heavy civil projects. Through-
out his career, Brandon has demonstrated exceptional leadership skills with the proven ability to produce high quality projects 
ahead of schedule and under budget. His key strengths include contract management, scheduling, and subcontractor coor-
dination, just to name a few. Brandon also has extensive experience working and collaborating with owner representatives, 

adding tremendous value in effectively communicating with clients throughout the duration of their projects.

P R O F E S S I O N A L  P R O F I L E

E X P E R I E N C E

R E G I O N A L  M A N A G E R

Millstone Weber Colorado Expansion

R E L E V A N T
H I G H L I G H T S

E D U C A T I O N

♦Professional Engineer License 
MO #2013000531
♦Managing complex transporta-
tion projects
♦Advanced Work Zone Training 
Program
♦CPR, AED & First-Aid Certified
♦OSHA 10-Hour Certified
♦OSHA 30-Hour Certified
♦HCSS – HeavyBid, HeavyJob

P R O J E C T  M A N A G E R  |  b r a n d o n . b a t e s @ m i l l s t o n e w e b e r . c o m

Bachelor of Civil Engineering
Purdue University

Mr. Bates became a leader of our Colorado operating unit as part of our planned strategic growth to expand 
geographically into the Colorado Market. Responsibilities include Estimating, Project Management, Human 
Resources, and Business Development. Mr. Bates is responsible for identifying business opportunities, build-
ing key customer relationships, and maintain a knowledge of the current market conditions. 

P R O J E C T  M A N A G E R

Route 65 Rebuild, Springfield, MO (MoDOT)

This project of $7.8 million rebuilt 7 miles of roadway, 110,000 SY of Concrete Paving, 35,000 CY of Concrete, 
and an aggressive schedule consisting of 6 major stages that was completed in 42 days. The 6 major stages 
consisted of complete highway closures between sets of ramps to allow for removal and replacement of two 
lanes of Route 65 and rebuild interchange ramps on the busiest stretch of Route 65 in Springfield, MO. This 
was completed in 3 stages Southbound and 3 stages Northbound, averaging just over a mile per stage. Re-
sponsibilities included but were not limited to: contract management, scheduling, subcontractor coordination, 
ordering materials, pricing change order items, communicating with MoDOT inspectors and RE.

P R O J E C T  M A N A G E R

I-57 Concrete Overlay, Marion, IL (IDOT)

This project of $30 million constructed a PCCP overlay on one of the busiest interstates for trucking in the 
State of Illinois between I-24 and I-55. Project consisted of 3 stages with over 450,000 SY of 9-3/4” Pavement 
Overlay utilizing a paver equipped with an IDBI. Full width pavement construction was performed using a 
work zone traffic control plan that allowed for an unprecedented 11 miles of head-to- head traffic separated 
by Tubular Markers. Responsibilities included but were not limited to:  contract management, scheduling, sub-
contractor coordination, ordering materials, pricing change order items, communicating with IDOT inspectors 
and RE.

July 2018 – Present

February 2017 – September 2017

March 2015 – November 2016

DEN Concourse B East Enabling
May 2019- May 2021

P R O J E C T  M A N A G E R
This project of $10 million was the Civil Enabling project for the Concourse Expansion of B East at Denver 
International Airport. The scope of work included the Site Capture, Concrete Pavement Removal, Drainage 
Systems up to 25’ deep, Water and Sanitary Utilities, and Foundation Excavation. The project was the first con-
struction activity of the Concourse Expansion and was critical to enabling the entire project to move forward. 
With a small construction footprint Millstone Weber worked closely with Holder-FCI JV and other trades to 
efficiently coordinate site logistics. 

P R O J E C T  M A N A G E R
This $13.5M project includes dirt work, utility removal and placement, concrete placement, and striping. Re-
sponsibilities included but were not limited to:  contract management, scheduling, subcontractor coordina-
tion, ordering materials, pricing change order items, communicating with DEN inspectors and RE.

DEN DSW Deice Pad
June 2022 - Present
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N I C K H I LTO N

Nick has more than 20 years of highway construction experience and has worked in all facets of airfield and highway and 
bridge construction. Starting from the ground up as a laborer, and advancing into various supervisory positions, Nick brings 
vast experience covering multiple project types including large-scale bridges, concrete paving, complex highway interchang-

es and design build.

P R O F E S S I O N A L  P R O F I L E

E X P E R I E N C E

P R O J E C T  M A N A G E R

Millstone Weber Colorado Expansion 
July 2018 – Present

R E L E V E N T
H I G H L I G H T S

E D U C A T I O N

R E F E R E N C E S

♦Over 15 years of construction 
experience
♦OSHA 10-Hour Certified 
♦OSHA 30-Hour Certified 
♦CPR, AED & First-Aid Certified
♦Advanced Work Zone Training
♦Associate of General Contractors 
– Supervisor Training
♦Dale Carnegie – Leadership 
Training for Managers 
♦GPS/Survey Solutions Training
♦ AutoCAD Civil 3D Training 
♦Advanced Leica Stringless 
Paving 

P R O J E C T  M A N A G E R  |  n i c k . h i l t o n @ m i l l s t o n e w e b e r . c o m

Bachelor of Science-Business 
Administration    
Missouri Baptist University

Mr. Hilton assisted in the development and implementation of our strategic planned expansion into the Col-
orado market. Responsibilities include Estimating, Project Management, Human Resources and Business 
Development.  Mr. Hilton is responsible for identifying business opportunities, building customer relationships 
and management of operations on assigned projects. 

Michael Castro, PE
MoDOT St. Louis    
District Construction 
and Material Engineer
314.453.1850

John Lewis, PE
MoDOT Resident 
Engineer
636.240.7393

P R O J E C T  M A N A G E R

Rte. 53 Bridge Replacement; Butler County, MO (MoDOT)
January 2018 – July 2018

Millstone Weber was awarded this contract for $5.7 million which consists of 2 bridges, 100,000 CY of earth-
work and the demolition of 3 bridges.  This project requires the contractor to construct the new alignment 
of Rte. 53 utilizing a borrow source for the embankment and constructing a new bridge over the St. Francis 
River, which includes drilled shafts 120 feet deep and 8 feet in diameter, switch traffic onto the new alignment 
and remove the existing.  As Project Manager responsibilities included scheduling, subcontract execution, 
material procurement, cost management and owner liaison.

P R O J E C T  M A N A G E R

UPRR High Speed Rail Tier 5 from Godfrey to East Alton, IL 
January 2017 – January 2018

This $8.2 million project consists of two rail road bridge rehabs over Wood River Creek and Cahokia Canal.  
The Wood River Bridge repairs had to be completed during an eight-day track outage that had to be coordi-
nated with Union Pacific.  This project also included twenty miles of fencing, six at grade road crossings and 
multiple jack and bore pipe locations. As Project Manager responsibilities included managing cost, subcon-
tractor payments, tracking quantities and aiding with owner invoicing.  Nick was the contractor’s safety and 
environmental representative performing weekly and monthly audits/reporting.  

Xcel Golden Service Center 
June 2021- June 2022

P R O J E C T  M A N A G E R
Millstone Weber was awarded the Civil portion of the Xcel Golden Service Center Expansion. The scope of 
work included earthwork, drainage, site utilities, and concrete paving. The work also included a Drainage Pond 
with a Forebay, Micropool, Outlet Structure, and Trickle Channel. As Project Manager responsibilities included 
scheduling, subcontract execution, material procurement, cost management and owner liaison.

P R O J E C T  M A N A G E R
This $13.5M project includes dirt work, utility removal and placement, concrete placement, and striping. As 
Project Manager responsibilities included scheduling, subcontract execution, material procurement, cost 
management and owner liaison.

DEN DSW Deice Pad
June 2022 - Present
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S T E R L I N G P F I E F E R

P R O F E S S I O N A L  P R O F I L E

E X P E R I E N C E

S U P E R I N T E N D E N T

Rte. 53 Bridge Replacement; Butler County, MO (MoDOT)

R E L E V E N T
H I G H L I G H T S
● Concrete experience
● CPR & First-Aid Certified
● OSHA 10-Hour Certified
● OSHA 30-Hour Certified
● AGC (STP) Supervisor Training 
Program
● GPS Rover Training
● Over 20 Years’ Experience in the 
Construction Industry

S U P E R I N T E N D E N T  |  s t e r l i n g . p f i e f e r @ m i l l s t o n e w e b e r . c o m

Millstone Weber was awarded this contract for $5.7 million which consists of 2 bridges, 100,000 CY of earth-
work and the demolition of 3 bridges.  This project requires the contractor to construct the new alignment of 
Rte. 53 utilizing a borrow source for the embankment and constructing a new bridge over the St. Francis River, 
which includes drilled shafts 120 feet deep and 8 feet in diameter, switch traffic onto the new alignment and 
remove the existing.  As Superintendent Sterling is responsible for the completion of all phases of this project. 
Duties include the review of plans, scheduling of work, tracking of job costs, managing daily field operations 
and coordinating with owner representatives and inspectors.

January 2018 – July 2018

Sterling has twenty-one years of experience in the construction industry. Sterling learned from the ground up, starting as a la-
borer and is currently one of Millstone Weber’s lead Superintendents. Sterling is responsible for on-site management of safety, 
subcontractor coordination, and the supervision of all construction assigned projects, ensuring it is completed to the Owner’s 

satisfaction.  Sterling has been involved in many landmark projects, including the recently completed Route 364 – Phase 3 
Design-Build project and Ameren’s $420 million Taum Sauk Upper Reservoir Rebuild project.

S U P E R I N T E N D E N T

I-70 from Route 94 to 5th St.; St. Charles County, MO (MoDOT)

This $21 million project consists of 2 bridges, 6 MSE walls, 225,000 CY of excavation and paving 84,000 SY 
of concrete.  This fast pace project constructs a new interchange at Fairgrounds, new ramps at 70/5th then 
converts the existing interchange to a diverging diamond and new outer roads between the two interchanges.  
As Superintendent Sterling is responsible for the completion of all phases of this accelerated project. Duties 
include the review of plans, scheduling of work, tracking of job costs, managing daily field operations and 
coordinating with MODOT engineers and inspectors.

January 2016 – December 2016

DEN Concourse B East Enabling
May 2019- May 2021

S U P E R I N T E N D E N T
This project of $10 million was the Civil Enabling project for the Concourse Expansion of B East at Denver 
International Airport. The scope of work included the Site Capture, Concrete Pavement Removal, Drainage 
Systems up to 25’ deep, Water and Sanitary Utilities, and Foundation Excavation. The project was the first con-
struction activity of the Concourse Expansion and was critical to enabling the entire project to move forward. 
With a small construction footprint Millstone Weber worked closely with Holder-FCI JV and other trades to 
efficiently coordinate site logistics. 

Xcel Golden Service Center 
June 2021- June 2022

S U P E R I N T E N D E N T
Millstone Weber was awarded the Civil portion of the Xcel Golden Service Center Expansion. The scope of 
work included earthwork, drainage, site utilities, and concrete paving. The work also included a Drainage Pond 
with a Forebay, Micropool, Outlet Structure, and Trickle Channel. As Superintendent Sterling is responsible for 
the completion of all phases of this project. Duties include the review of plans, scheduling of work, tracking 
of job costs, managing daily field operations and coordinating with owner representatives and inspectors

S U P E R I N T E N D E N T
This $13.5M project includes dirt work, utility removal and placement, concrete placement, and striping. As 
Superintendent Sterling is responsible for the completion of all phases of this project. Duties include the re-
view of plans, scheduling of work, tracking of job costs, managing daily field operations and coordinating with 
owner representatives and inspectors

DEN DSW Deice Pad
June 2022 - Present
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J A M E S D I XO N

James has spent his entire 20+ year career with Millstone Weber, beginning as a laborer and working his way into a 
Superintendent role, specializing in airfield construction projects with a concrete paving component. James is responsible 

for on-site management of safety, subcontractor coordination, and the supervision of all construction assigned projects, 
ensuring it is completed to the Owner’s satisfaction.  James has been involved in several high-profile airfield projects and his 

experience, knowledge, and leadership capabilities make him well qualified to fill the roles of Project Superintendent.

P R O F E S S I O N A L  P R O F I L E

E X P E R I E N C E

S U P E R I N T E N D E N T

DEN Concourse A-West Expansion, Apron Paving Package, Denver, CO (Turner-Flatiron JV) 
July 2019 – Present

R E L E V A N T
H I G H L I G H T S

R E F E R E N C E S

♦OSHA 30-Hour Certified
♦CPR & First Aid Certified
♦Excavation Competent Person
♦ AGC Supervisor Training
♦20+ Years Heavy Civil/Concrete 
Experience

S U P E R I N T E N D E N T  |  j a m e s . d i x o n @ m i l l s t o n e w e b e r . c o m

Millstone Weber was awarded this $18.3M package of work by the Turner-Flatiron Joint-Venture responsible for 
constructing the Concourse A-West Expansion at Denver International Airport. Millstone Weber’s scope of work 
includes installation of Cement-Treaded Aggregate Base, Cement Treated Permeable Base, and 90,000 SY of 21” 
and 17” Concrete Apron Paving for the Concourse Expansion. In his role, James is responsible for coordinating 
both Millstone Weber and subcontractor manpower, ordering materials, and daily management of the project.

S U P E R I N T E N D E N T
Sarah Sanders,
PE Pavement Engineer  
CO/WY Chapter – 
American Concrete 
Pavement Association 
303-718-7297

Donnie Rightnowar, 
Resident Engineer  
Illinois Dept. of Transportation  
618-694-6741

Lambert Coldwater Creek Emergency Repair - Phase 1 & 2, St. Louis, MO 
October 2018– June 2019

Millstone Weber was awarded this $5.7M package of emergency work to repair a 15’ Diameter CMP that col-
lapsed within the Airfield. Millstone Weber’s scope included a double  12’ x 12’ Precast Box Culvert, Glycol Pump 
Station, and new Deicing Pad once the culvert was replaced, installation of 4,491 SY of 16” PCCP on 6” CTB Open 
Graded on 10” Crushed Agg Base, and associated new pavement markings.  In his role, James was responsible 
for coordinating  both Millstone Weber and subcontractor manpower, ordering materials, and daily managment 
of the project.

Lambert Runway 12R-30L Rehab and Taxiway Kilo and Sierra, St. Louis, MO
October 2017– October 2018

S U P E R I N T E N D E N T
Millstone Weber was awarded this $9.7M project that encompassed the realignment and reconstruction of 
Taxiway Kilo, the reconstruction of Taxiway Sierra, and the rehabilitation of Runway 12L-30R. Also included in 
this project is the replacement of the existing shoulder, drainage underdrains, installation of taxiway lighting, 
removal and replacement of pavement markings, and improvements to the electrical circuitry. The taxiway re-
construction work involved removing the existing PCC pavement and subbase. The existing concrete pavement 
was recycled and re-used as part of the new pavement detail as per the construction plans. The new taxiway 
pavement is 8,750 SY of 17” PCCP on 6” cement treated open graded base course on 4” recycled PCC base 
course on minimum 18” pavement rubble. The construction of the new shoulders consisted of 6” asphalt on 6” 
cement  treated open graded base course. In his role, James was responsible for coordinating both Millstone 
Weber and subcontractor manpower, ordering materials, and daily management of the project. 

Lambert Taxiway Echo from Taxiway Juliet to Runway 30R, St. Louis, MO
November 2016– October 2017

Millstone Weber was awarded this $8.7M project that encompassed the reconstruction of Taxiway Echo. Also 
included in this project is the replacement of the existing shoulder, drainage underdrains, installation of taxiway 
lighting, removal and replacement of pavement markings and improvements to the electrical circuitry. The taxi-
way reconstruction work involved removing the existing PCC pavement and subbase. The existing concrete 
pavement was recycled and re-used as part of the new pavement detail as per the construction plans. The new 
17,000 SY of taxiway pavement is 18” PCCP to 24” PCCP on 6” cement treated open graded base course on 4” 
recycled PCC base course on minimum 18” pavement rubble. The construction of the new shoulders consists 
of 6” asphalt on 6” cement treated open graded base course. In his role, James is responsible for coordinating 
both Millstone Weber and subcontractor manpower, ordering materials, and daily management of the project.

S U P E R I N T E N D E N T
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R I C H A M A N J A R I  E . I .T

P R O F E S S I O N A L  P R O F I L E

E X P E R I E N C E

F I E L D  E N G I N E E R  /  Q U A L I T Y  C O N T R O L  M A N A G E R

DEN Concourse A West Expansion - Civil Enabling Package

R E L E V E N T
H I G H L I G H T S

● OSHA 30-Hour Certified
● Public Notary
● Level 1 Concrete Pavement 
Inspector
● Confined Space Certified
● Transportation Erosion Control 
Supervisor
● Qualified Rigger/ Signal Person
● US Army Corps of Engineers - 
Construction Quality Management 
for Contractors (#784)
 

F I E L D  E N G I N E E R /  Q U A L I T Y  C O N T R O L  M A N A G E R  |  r i c h a . m a n j a r i @ m i l l s t o n e w e b e r . c o m

This $13.5M project includes dirt work, utility removal and placement, concrete placement, and striping. Richa 
is tasked with assisting the superintendent with the field operations and subcontractor coordination. She 
creates and manages the submittals and RFI’s. She assists with the execution of the schedule and approval 
of the invoices. She assists the project manager with cost tracing and projection. Additionally, she provides 
oversight on the project quality control, QC checklist and daily/weekly work reports. 

May 2019 - Present

Richa has been in construction since July 2019. She began her career at MW right out of college as a construction admin/
Field Engineer. She has been a part of several projects since and has advanced to working in quality control as well. With her 

experience she can be trusted to plan work, review engineered drawings for construction, identify and resolve design conflicts, 
manage materials and manpower, perform quality control. Strengths: Organized, personable, good communicator, attention to 

quality and safety, multitasker.

DEN Concourse B East Expansion - Civil Enabling Package
May 2019 – May 2021

R E F E R E N C E S
Jessica Bangert Scott 
JM Bangert
President
720. 363.9587 C O N S T R U C T I O N  A D M I N I S T R A T E  /  Q U A L I T Y  C O N T R O L  M A N A G E R

This $400K project included removal, replacement and refresh or gate striping. Richa coordinates work with 
the striping sub, general contractors, and DEN. She provides quality control, field work support and assists the 
project manager with billing and cost tracing. 

DEN American Airlines Relocation 
May 2022 - Present

F I E L D  E N G I N E E R  /  Q U A L I T Y  C O N T R O L  M A N A G E R
This $20M+ project includes more CTB paving, Asphalt Paving, DIW utility placement and more than 60000 
CY of concrete paving. Richa provides technical support to the field crews by creating submittals and RFI and 
coordinates quality control inspection and development of corrective action in relation to deficiencies. She 
also supports with redesigning of concrete pavement joints as a part of the evolving design on the project and 
coordinates work with subcontractors. 

DEN DSW Deice Pad
June 2022 - Present

F I E L D  E N G I N E E R

This $12M project included placement of DIW, SAG Water and sewer utilities, grading, and roof drain connec-
tions. Richa provides on-site crew support, quality control and project document control. She maintains DSBO 
documents and MWBW compliance reporting. 

Jeremy Brasina 
Turner Flatiron Joint 
Venture
Superintendent
303.931.9496

Mike Ossei - Antwi
Holder FCI Joint 
Venture
QC Manager
678.378.9784

E D U C A T I O N
Bachelor of Civil Engineering
Engineering Management Minor
University of Colorado – Boulder 
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Safety Management with Minor in 
Fire Science 
University of Central Missouri

​S A R A H S P E N C E R 

Sarah is a Safety Professional with experience in the manufacturing and construction industries. Sarah has extensive expe-
rience in preparing and conducting weekly/monthly safety meetings, proficiency with MSHA, OSHA, and federal and state 

regulations, incident investigation and management, workplace hazard auditing, Workers Compensation investigation,  Safe-
ty Auditing, industry specific coaching and training,  safety incentive development, subcontractor management, hazardous 

materials management and emergency preparedness.

P R O F E S S I O N A L  P R O F I L E

E X P E R I E N C E

S A F E T Y  M A N A G E R  -  C O L O R A D O

Millstone Weber, LLC
June 2019 - Present		

R E L E V E N T
H I G H L I G H T S

E D U C A T I O N

♦OSHA 30 Hour - Construction
♦OSHA 30 Hour - General Industry
♦Hazwoper - 40 Hour Certification
♦Machine Guarding Specialist
♦Workplace Ergonomic Specialist
♦3M Fall Protection Certified 
Trainer
♦CPR and First Aid/AED Certified
♦Safety Trained Supervisor 
Construction

S A F E T Y  M A N A G E R  |  s a r a h . s p e n c e r @ m i l l s t o n e w e b e r . c o m

♦ Ensure compliance with federal and CO state laws
♦ Manage multiple projects with 50+ staff, craft, subcontractors with zero recordables to date
♦ Maintain compliance with FAA regulations and International Denver Airport Safety Team
♦ Onboard new hires, perform drug test, and issue appropriate personal protective equipment
♦ Run weekly toolbox talks/safety meetings
♦ Daily safety walks to ensure compliance with safety policies
♦ Conduct driver’s training for employees who have access to Air Operations Area
♦ Inform management of safety trends and safety hazards present on the jobsite
♦ Work with general contractors and subcontractors to maintain a positive relationship
♦ Investigate near misses and accidents to find root cause and develop corrective actions
♦ Conduct training for staff and craft as needed

$30 Million, multiple airport runway jobs that include paving and 25’ deep utility demolition and relocation. In 
addition, an on-site batch plant. 

Kiewit
 January 2018-May 2019

S A F E T Y  C O O R D I N A T O R
$191 million, heavy civil project aimed to re-align and widen a 2-lane highway to a 4 lane expressway with two 
35-ft bridges. In addition, a on-site screening and crushing operation with batch plant.  
♦ Ensure compliance with federal and CA state laws
♦ Managed project with 200+ staff, craft, subcontractors with zero recordables to date
♦ Researched MSHA regulations, created MSHA safety plan/protocols, and conducted MSHA training for on-
site screening and crushing operations
♦ Traveled to other district jobs to conduct MSHA training as needed
♦ Onboarded new hires and ensured they understood company safety policies; issued the appropriate personal 
protective equipment
♦ Conduct drug test when needed
♦ Investigated near misses and accidents and created preventive measures
♦ Conducted operation specific training as needed for craft and staff
♦ Ran weekly safety committee meetings and foreman’s meetings
♦ Ran monthly Mass Safety Meetings for all staff, craft, and subcontractors
♦ Weekly safety walks to ensure safety policies were followed
♦ Made management aware of safety issues or trouble with craft, staff, and subcontractors
♦ Managed subcontractors working on BNSF railroad property, ensured we were in compliance with railroad 
policies, and worked with railroad staff to maintain a positive relationship
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Proposal Acknowledgment Letter

VII. ATTACHMENT 1, PROPOSAT FORMS

Attachment 1, Part l Proposal Acknowledgement Letter

City and County of Denver

Denver lnternational Airport

Proposer: Millstone Weber, LLC

chief Executive Officer
City and County of Denver

Business Management Services (Procurement) Office
Airport Office Building, Room 8810
Denver lnternational Airport
8500 Peffa Boulevard

Denver, Colorado 80249-6340

tn response to the Request for Proposal (RFP) dated June 8, 2022, for RFP NO. 202262810, the undersigned hereby

declares that he/she has carefully read and examined the proposal documents and hereby proposes to perform

and complete the work as required in the Scope of Work. Attached hereto are the completed responses to Parts

2, 3 and 4 of the Proposal Forms.

The undersigned agrees that this proposal constitutes a valid offer to negotiate a Contract with the City and County

of Denver (City) to perform the work described in the proposal documents.

After final agreement on the terms of the Contract has been reached, the undersigned agrees to execute the

Contract, which will be prepared by the City, in a timely manner.

The undersigned acknowledges receipt and consideration of the following addenda to the proposal documents:

Addenda Numbers: 1, 2

The undersigned certifies that he/she has examined and is fully familiar with the proposal documents and has

satisfied him/herself with respect to any questions regarding the RFP which could in any way affect the

undersigned's understanding of the Scope of work or any estimate of the cost thereof.

Signature Tll,(

Type or print name: Thomas E Kuhn, President

Proposer's Business Address 14550 East Easter Ave, Centennial, CO 801 12

E-mail address: bids@millstoneweber.com

RFP NO.202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8, 2022

Date: July I3,2022
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Proposal Data Forms

Attachment 1, Part Prooosal Data Form

city and county of Denver

Denver lnternational Airport
(Pleose use this form)

Proposer Name: Millstone Weber, LLC

Proposer Address: 14550 East Easter Ave ste 1000 Cententional, CO 80112

Phone: 720-484-6298 Fax 636-949-0532

Email: brandon.bates@millstoneweber.com

Federal ldentification Number: 46-5342336

Principalin Charge (Name & Title): Thomas E Kuhn, President

Project Manager for this RFP (Name & Title): Brandon Bates, Regional Project Manager

Equal Employment Opportunity Officer: colette Diedrich

Name(s) of Professional and Public Liability lnsurance Carrier(s):

Professional Liability insurance carrier: SYnaPse Services, LLC

General Liability: Zurich American Insurance ComPanY

Parent Company lnformation
(tf Applicable)

Name of Company:

Address:

Fa x:Pho ne:

Contact Person:

RFP NO.202262810 ON-CALL AIRFIELD CONSTRUCTION SERVICES luNE 8,2022
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Proposal Data Forms

submittal is for (check onel:

E Sole Proprietorsh ip

E Partnership

E Corporation

State of lncorporation: Missouri

ls this a ioint venture?

tr YES

ENO

lf this is o joint venture, d certilied copy ol the loint venture Agreement must occompony this ptoposol.

Licenses to perform work (issuing authority, date and validity-please provide copies of all listed):

D-Concrete & Foundation License LIC00248756

D-Concrete&Foundaions SuPervisor C8RT00003672

ROW Paving License LIC00248743

CERTIFICATION

The undersigned certifies that to the best of his/her knowledge, the information presented in this Proposal Data

Form is a statement of fact and that the Proposer has the financial capability to perform the work described in the

Propose/s documents.

Signature <w Title President

Thomas E Kuhn

Date Iuly 13,2022

RFP NO.202262810 ON.CALI AIRFIELO CONSTRUCTION SERVICES JUNE 8,2022

lf this is a corporation, then vou are the (check one):

E Subsidiary

E Parent Company

Print Name
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Disclosure of Legal and Administrative Proceedings

Attachment 1, Part 3 Disclosure of Lesal and Adm inisrative Proceedines and Financial Cond ition

City and County of Denver
Denver lnternational Airport

(Please use this form)

lf no disclosure required in accordance with lll-15, please sign affirmation statement.

Theundersignaffirmsthat@(Proposer)hasnotbeeninvolvedinanylegal
or administrative proceedings which involve a claim in excess of Fifty Thousand Dollars (550,000.00); has not filed

bankruptcy within the last ten (10) years; has not been debarred or suspended from bidding/proposing on any

Federal, State or local government procurements; and neither the Proposer nor its key employees have been

convicted of a bid/proposal-related crime, violation or felony in the last five (5) years.

SiBnature
-iw Title President

Print Name Thomas E Kuhn

Date luly 13, 2022

lf disclosure is required in accordance with 1-13, please use the following space to provide information. lf

additional space is needed, please attach additional pages.

RFP NO.202262810 ON-CILL AIRFIELD CONSTRUCTION SERVICES JUNE 8,2022
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Proposal Declaration

Attachment 1, Part 4 Proposal Declaration

The Proposer is required to submit with its proposalthis Proposal Declaration, affirming that neither, I

(we), nor, to the best of my (our) knowledge, none of the members of Proposer's (our) company or
companies have either direstly or indirectly entered into any agreement, participated in any collusion or
otherwise taken any action in restraint of free competitive proposing in connection with this proposal.

Proposer Company Name:

Proposer Business Address:

City, State, Zip Code:

Telephone Number:

Fax Number:

Millstone Weber, LLC

14550 East Easter Ave ste 1000

Centennial, CO 80112

720-484-6298

636-949-0532

rity or Employer lD No.: 46-5342336

PROPOSER'S SIGNATURE:

-tvt_

Thomas E Kuhn, President
seal Here) Printed Name

Secretary's Signature

David Kaestner

Printed Name

RFP NO.202262810 ON.CALL AIRFIELD CONSTRUCTION SERVICES ,JUNE 8,2022

Dated this 13 day of ldv .204--.
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Certif ication of Non-Segregated Facilities

Dated: ltly 13,2022

Proposer Company Name: Millstone Weber, LLC

By 1uL

Title: Thomas E Kuhn, President

RFP NO.202262810 ON,CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8,2022

Attachment 1. Part 6 Certification of Non-Sesretated Facilities

The Proposer must certify that it does not maintain or provide for its employees any segregated facilities

at any of its establishments and that it does not permit its employees to perform their services at any

location under its control where segregated facilities are maintained. The Proposer certifies further that

it will not maintain or provide for its employees segregated facilities at any of its establishments and that

it will not permit its employees to perform their services at any location under its control, where

segregated facilities are maintained. The Proposer agrees thata breach ofthis certification is aviolation

of the equal opportunity clause in this contract. As used in this certification, the term "segregated

facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants and other eating

areas, parking lots, drinking fountains, recreation or entertainment areas, transportation and housing

facilities provided for employees which are segregated by explicit directive or are in fact segregated on

the basis of race, color, religion or national origin because of habit, local custom or any other reason The

proposer agrees that (except where it has obtained identical certification from proposed subcontractors

for specific time period) it will obtain identical certifications from proposed subcontractors prior to the

award of subcontracts exceedinB Ten Thousand Dollars (510,000) which are not exempt from the

provisions of the equal opportunity clause and that it will retain such certification in its files.
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Equal Opportunity Report Statement

The Proposer shall review, complete, sign and submit with its proposal this Equal Opportunity Report

Statement (Statement). A proposal may be considered unresponsive and may be rejected, in the City's

sole discretion, if the Proposer fails to provide the fully executed Statement or fails to furnish required

data. The Proposer shall also, prior to award, furnish such other pertinent information regarding its

own employment policies and practices as well as those of its proposed subcontractors as the FAA,

the Owner or the Executive Vice Chairman of the President's Committee may require.

The proposer shall furnish similar Statements executed by each of its first tier and second-tier

subcontractors and shall obtain similar compliance by such subcontractors before awarding

subcontracts. No subcontract shall be awarded to any non-complying subcontractor.

Equal Opportunity Report Statement as Required in 41 CFR 60-1.7(b)

The proposer shall comptete the following statements by checking the appropriate blanks. Failure to

complete these blanks may be grounds for rejection of Proposal:

1. The proposer has X has not _ developed and has on file at each establishment affirmative

action programs pursuant to 41 CFR 60-1.40 and 41 cFR 60-2.

2. The proposer has {_ has not _ participated in any previous contract or subcontract subiect to

the equal opportunity clause prescribed by Executive Order 11246, as amended'

3. The proposer has ! has not _ filed with the Joint Reporting Committee the annual compliance

report on Standard Form 100 (EEO-I Report).

4. The Proposer does -! does not 

- 
employ fifty (50) or more employees'

Dated: luly 13,2022

Proposer Company Millstone Weber, LLC

By avL

Title Thomas E Kuhn, President

RFP NO.202262810 ON-CALI AIRFIELD CONSTRUCTION SERVICES .ruNE 8,2022

Attachment 1. Part 7 Eoual OpDortunitv Report Statement
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Form W-9

IX. ATTACHMENT 3. FORM W.9

FORM W.9

Please complete the Request for Taxpayer ldentification Number

and Certification (FORM W-9) and submit with your proposal.

These pages are not included in the page numbering of this contract document

RFP NO.202262810 ON.CALL AIRFIELD CONSTRUCTION SERVICES JUNE 8,2022
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OFFICE OF THE SECRETARY OF STATE
OF THE STATE OF COLORADO

CERTIFICATE OF FACT OF GOOD STANDING

I, Jena Griswold, as the Secretary of State ofthe State ofColorado, hereby certifu that,

according to the records of this office,
Millstone Weber, LLC

is an entity formed or registered under the law of Missouri , has complied with all

applicable requirements of this office, and is in good standing with this office. This entity has

been assigned entity identification number 20141589203 .

This certificate reflects facts established or disclosed by documents delivered to this office on

paper through o2lt8l202t that have been posted, and by documents delivered to this office

electronically through 0211912021 @ 12:1849 .

I have affixed hereto the Great Seal ofthe State ofColorado and duly generated, executed, and issued this

official certificate at Denver, Colorado on 02119/2021 @ 12:18:49 in accordance with applicable law'

This certificate is assigned Confirmation Number 129567 54

/^A^!rW
Secretary ofState ofthe State of Colorado

**r*rtrtit+Fnd of Certificarc* * * '| * '|rrt '***'
-

v):
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E3 THE MILE HIGH CITY

December 16,2021

Mr. Brandon Bates

Millstone-Weber, LLC
601 Fountain Lakes Blvd.
St. Charles. MO 63301

Dear Mr. Bates:

The Contractor's Prequalification Board has reviewed the application submitted by your firm. The

Board has recommended that your firm be allowed to bid City and County ofDenver constmction
projects requi ng approval in the following categories lA-Heary Civil at 550'000'000.00' 1B
Excavation and Grading at $6,000'000.00, lE(4)-Piped Sewer at Sl'500'000'00' 1F(2)-Concrete

Roadway Paving at S15,000,000.00, lF(s)-Concrete Pavement Rehabilitation at $3,0fi)'fi)0.00,
1G(l)-Major Bridge Work at $18,000,000.00, 3C-Congete Airlield Paving at $18,000'000.00. The

Executive Director ofthe Departmenl of Aviation and I have reviewed the recommendation and

approve your prequalification. Your firm will not need to prequaliry for bids that open prior to

Thursday, June 30, 2022.

Compliance with the "Rules for Prequalification ofConstruction Contractors" with the Departments of
Aviaiion and Public Works ofthe City and County of Denver is necessary in order to ensure acceptable

bids. Should you wish to bid on any other project in which the cost ofconstruction is estimated to

exceed your bid limit, or ifyou intend to participate in excess of$1,000,000 in ajoint venture, you must

submit a written request for further consideration by the Prequalification Board

we appreciate your interest in bidding on city and county of Denver contracts and look forward to

working with you in the future. Should you have any questions conceming the prequalification process,

do not hesitate to contact us at doti.prequal@denverg.ov.ors..

Sincerely,

Ar,,-f W
eau. e/ppr, ll..utive Director
Department of Transportation & lnfrastructure

cc: Prequalification Board File

OV and Counv of Denvq Deparbnent of Transportation & lntraslructure
Office of the Erecutlve oirector

201W. Colfax Avenue, Dept. 608 | Denver, CO 80202
www.denverEov.orq./doti
Phone: 720365-8630

31r I poct(Ercov.coil I DEI{VERG0V.0RG I DEI|YERSn

DENVER
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City and County of Denver
Community Planning and Oevelopment
www. de h v e rgo v. o rg lco n tra c to r _l ic e n s i n g

E-Licenslng

,ssued fo-'

Licen sdReg islration NumDer L1C00248756

Ex p i fatio n D ate : 06 130 12025

Lrcerse fype. D-Concrete & Foundations

Bv Authoriw of the Executive Director of
Community Plan and Develooment

MILLSTONE WEBER LLC

14550 EAST EASTER AVE

CENTENNIAL, CO 80112

$

Amount Fund/Org/Revenue Code

250.00 R351800-'-01010,0141 200
Payment Date
06t1612A22 9482281

Status
Paid

Renewal notices will be e-mailed to e-mail address on fle.

Renewal information is available at www.denvergov.oaglconEactor-Licenslng

lnspeclion requests called in by 12:00 a.m. will usually be

scheduled for the following working day.

Please provide the following information lvhen

you call for an inspec,tion:

i Permit number

! Type ol inspection and inspeclion code

Automated lnspection Request System: 720-865-2501

lnspections are perfonned Monday through Friday.

RENEWAL INFORMATION

INSPECTION INFORMATION

wallet Contraclor lD Card: MUST BE KEPT lN YOUR POSSESSION AT ALL TIMES.

Cul on outside of line. then lold in half

Clty and county ot Denver

IDENTIFICATION CA RD

City and County of Denver
Community Planning and Development

2OI W COLFAX AVE DEPT 205

DENVER, COLORADO 80202

B
DENVER

Licenses & Certif cates:

Permit Counter:
lnspection Administration:
Automated lnspection Request

720 .865 .2770

720 .86s .2720

720.865.2505
720 465.2501

Lrc. 100 (4/100) CPDA

E-Licensing

License/Registration L1C00248756No. :

This is to certify that MILLSTONE WEBER LLC has been

issued a D-Conc.rete & Foundalions license in the City and

County of Denver, beginning on and ending on 30 Jun 2025,

unless license is revoked.

Bv Authoritv of the Erecutiva Oirector of
Communltv Plannlno and Oevelopment

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



City and County of Denver

Community Planning and Development
www. d env erg ov. o tg /c o n t a c to f _l i c e n s i n g

E-Licensing

/ssued Io

C ett iti c atel R eg i slretio, lrurrber-' CERT00003672

Ceflificale Type: O-Concrete & Foundations Supervisor

720.865.2770
720.865 2720
720.865.2505
720.865.2501

Ex p i ratio n D ate : a6l 3al 2425

NICK HILTON
14550 EAST EASTER AVE

CENTENNIAL, CO 80112

s

Amount Fund/Org/Revenue Code
60 00 R352500-'-0101 0-0141 200

Payment Dale
06116t2022 9042244

Stalus

CERTIFICATE MUST BE KEPT IN YOUR POSSESSION AT ALL TI'IIES

Renewal notices will be e-mailed lo e-mail address on file.

Renewal information is available at www.denvergov.org/Contractor-Licenslng

Please provide the following information when you callfor an

inspectioni

i Permit numbe.

i Type ofinspection and inspection code

lnspedion requests called in by 12:00 a.m. will usually be scheduled for the

following wo*ing day.

lnspections are performed Monday through Friday.

Community Planning and Development

201 W COLFAX AVE DEPT 205 DENVER, COLORADO 80202

RENEWAL INFORMATION

INSPECTION INFORMATION

Licenses & Certificates:
Permit Counter:
lnspection Administration:
Automated I nspection Request:

Lrc.100 (8/09) cPD

Bv Authoritv ofthe Executive Director ol
Colnrnunitv Plannlno and Develooment
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City and County of Denver

Community Planning and Development
www denvergov,org/cont actor_licensing

E-Licensing

,ssued for

Ltc00248743

Bv Authodtv of the Execulive Direclor of
Communltv Planninq and Development

I\,4ILLSTONE WEBER LLC

601 FOUNTAIN LAKES BLVD

ST CHARLES. MO 63301

6125 00

RENEWAL INFORMATION

INSPECTION INFORMATION

Fund/Org/Revenue Code
R352800-101010-0141200

Payment Date
o4t0512021 a2a3a43

Status

Renewal notices will be e-mailed to e-mail address on fle.

Renewal information is available at www.denvergov.org/Conttactor-Llcensing

lnspedion requests called in by 12:00 a.m. will usually be

scheduled for the following working day.

Please provide the following information when

you callfor an inspedioni

! Permit number

i Type ofinspection and inspection code

Automated lnspection Request Syslemi 720-865-2501

lnspections are performed Monday through Friday.

wallet Contractor lD card: MUST BE KEPT lN YOUR POSSESSIOi{ AT ALL TIMES

Cul on outside of line. then fold rn half

City and county of Denver

IDENTIFICATION CARO

E-Licensing

Lic€nse/Regislration L1C00248743

No.:
This is to cediry that MILLSTONE WEBER LLC has been issued a

ROW Paving license in the City and County of Denver, beginning on

05 August 2021 and ending on 31 Aug 2022, unless license is

revoked.

Bv Authoritv of the utive Director of
Communitv Planninq and DeveloDment

City and County of Denver
Community Planning and Development

201 W COLFAX AVE DEPT 205

DENVER, COLORAOO 80202

B
DENVER

Licenses & Certifi cates:
Permit Counter:
lnspection Administration:
Automaled lnspection Request:

720 .865.277 0

720 .865.27 20
720 .865.2505
720 865.2501

Lrc. 100 (4/100) oPDA

Licehse/Reg istralion N um ber:

Expiration oate: 08131 12022

License Type: ROW Paving
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DSBO Version 2 Last Revised: July 14, 2020  
 

 

 
 DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO) 

COMMITMENT TO MWBE PARTICIPATION 

                                                     

This page must be completed by all Bidders/Proposers to indicate their commitment towards satisfying the MWBE 
participation goal. The commitment will be incorporated into the contract and thereby the selected Bidder/Proposer’s 
will be held to that commitment. (Please check the appropriate box): 

 
 
COMPLETE IF YOU ARE A NON MWBE PRIME: 

☐ The City and County of Denver has specified a _____% MWBE Participation goal on this project. The 
Bidder/Proposer is committed to meeting ______% MWBE Participation on the contract. 
 

COMPLETE IF YOU ARE A MWBE PRIME: 

☐ The City and County of Denver has specified a _____% MWBE Participation goal on this project. The 
Bidder/Proposer is a certified MWBE with the City and County of Denver and is committed to meeting _____% 
MWBE Participation on the contract. 

COMPLETE IF YOU ARE UNABLE TO MEET PROJECT GOAL: 

☐ The City and County of Denver has specified a _____% MWBE Participation goal on this project. The Bidder/Proposer 
is unable to meet this project goal but is committed to a _____% MWBE Participation on the contract.  The 
Bidder/Proposer must make adequate good faith efforts to meet this goal in order to be deemed responsive.  The 
Bidder/Proposer must submit a detailed statement and documentation of their good faith efforts. Award of the contract 
will be conditioned on meeting the requirements of this section, in accordance of Chapter 28 of the D.R.M.C. to the 
Division of Small Business Opportunity. 
 

The undersigned Bidder/Proposer hereby agrees and understands that they must comply with their MWBE 
commitments in this project in conformity with the Requirements, Terms, and Conditions of this MWBE 
Procurement/Contract Language. 
 
Bidder/Proposer (Name of Firm): 

Firm’s Representative:                                                                                                        

Title:  

Signature (Firm’s Representative):                                                                                  Date:  

Address: 

City: State: Zip: 

Phone: Email: 

 

16

16X

Centennial

brandon.bates@millstoneweber.com314-210-0833

80112CO

14550 E East Easter Suite 1000

7/12/22

Regional Manager

Brandon Bates

Millstone Weber, LLC
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DSBO Version 5 Last Revised: August 16, 2021 

 

 DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO) 
1B - LIST OF PROPOSED SUBCONTRACTORS, 

SUBCONSULTANTS, AND/OR SUPPLIERS 

 
 

City & County of Denver Contract No.:________________________________________ 

 
To be completed by all proposers/submitters including certified self-performing firms.   
 
Please list all known firms the  undersigned proposes to utilize. This form shall be utilized for RFQ/RFP/On-
Call or any other procurements DSBO deems required with undetermined dollar amount associated with 
the proposed firms work. Certified firm(s) must be listed and must be certified by the City and County of 
Denver in the small business program that corresponds with the established small business participation 
goal for the project. If additional pages are required, please copy and attach the second page. Form 1A must 
be updated and submitted to DSBO upon contract execution and when subcontractors, subconsultants, 
and/or suppliers are added throughout the contract duration.   
 

Contractor/Consultant  

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                          

Signature:                                                                                               Date:  

Address: 

City: State:  Zip: 

Phone:  Email:  

 
 
 

Subcontractors, Subconsultants, and/or Suppliers  

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                         

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

202262810

80112

brnadon.bates@millstoneweber.com

CO

720-484-6298

Centennial

14550 East Easter Ave, Suite 1000
7/12/22

Brandon Bates

Millstone Weber, LLC

XXX

bids@kolbestriping.com

Striping

303-688-9516

Jim Tisdall

Kolbe Striping, Inc.

XX

dane.campbell@vinecolorado.com

Quality Control

303-662-1166

Dane Campbell

Vine Laboratories, Inc.

XXX

denise@ram-cotrucking.com

Trucking/Hauling

303-906-8335

Denise Tomlich

Ram-Co Trucking Services
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DSBO Version 5 Last Revised: August 16, 2021 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 

 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 
 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 
 

Name of Firm:                                                                                          ☐ MWBE (√) ☐ SBE (√) ☐ DBE (√) ☐ EBE (√) 

Firm’s Representative:                                                                        

Phone:  Email:  

Type of Service: 
 
 

XXX

jsisneros@hclengineering.com

Survey

303-773-1605

Julian Sisneros

HCL

XXX

mirna@chaconstransport.com

Trucking/Hauling

720-317-6813

Mirna de Leon

Chacon Construction & Transport

xxx

audrey@jahallindustries.com
Material Supply

303-829-2132
Audrey Hall

JA Hall Industries

xxx

matt@hotshotsupply.com
Material Supply

720.319.1150
Michael Shannon

Hot Shot Supply Co.

XX

rhonda@americansgn.com

Flagging, TC

303-680-3909

Rhonda Collins

American Sign
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Reference #

Status

Business Email Address

Enter Email Address of City and County of
Denver contact person facilitating this
solicitation.

Project Name

Solicitation No. (Check Below if Not Applicable)

Name of Your Company

What lndustry is Your Business?

Address

City

State

Zip Code

Business Phone Number

1. How many employees does your company
employ?

Number of Full Time:

Number of Part Time:

2. Do you have a Diversity and lnclusiveness
Program?

2.1. Employment and retention?

2.2. Procurement and supply chain activities?

2.3. Customer Service?

14703661

Complete

abigail.stewart@millstoneweber.com

abigail.stewart@millstoneweber.com

Department of Transportation and lnfrastructure
(DOr)

On-Call Airfield Construction Services

202262810

Millstone Weber

Construction/Landscape/Maintenance Services

14550 E. Easter Ave., Suite 1000

Centennial

Colorado

80112

7207265812

Over '100

109

4

Yes

Yes

Yes

Yes

It is the policy and practice Millstone Weber to provide
and
promote equal employment opportunities for all
applicants
and employees. lt is the responsibility of all
employees to
ensure that the concepts of equal employment
opportunity
and nondiscrimination are understood, abided by, and
carried out by everyone. lt is the policy of Millstone
Weber to assure that applicants
are employed, and that employees are treated during
employment without regard to their race, religion, sex
(including pregnancy), sexual orientation, gender,

Please provide the Gity Agency that is
facilitating this solicitation:

3. Provide a detailed narrative of your company's
diversity and inclusiveness principles and
programs. This may include, for example, (i)
diversity and inclusiveness employee training
programs, equal opportunity policies, and the
budget amount spent on an annual basis for
workplace diversity; or (ii) diversity and
inclusiveness training and information to
improve customer service. (lf Not Applicable,
please type N/A below)
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gender
identity, color, national origin, age, veteran status, or
disability unrelated to the ability to perform a job. Such
action shall include: employment, upgrading,
demotion, or
transfer, recruitment or recruitment advertising, layoff
or
termination; rates of pay or other forms of
compensation;
and selection for training, including apprenticeship,
pre-apprenticeship, and/or on{he-job training.
Millstone Weber believes that every employee has the
right
to work in an environment free of sexual or other
prohibited
harassment. Such conduct does not advance the
purposes
of lr/illstone Weber; it is also morally wrong, and may
subject
Millstone Weber to legal exposure. Consequently, any
employee who engages in this prohibited conduct will
be
subject to disciplinary action, up to and including
termination.
Millstone Weber (MW) is committed to developing,
maintaining, and supporting a culture of equality,
diversity,
and inclusion in its workforce and in the planning,
design,
construction and operation of the MW policies.
Scope
This policy applies to all workers including employees,
consultants, temporary workers, agency staff,
subcontractors and other third parties working on
behalf of
MW. lt applies to the Executive team and their duties-
This
policy sets out how MW will address the needs of the
people
and communities who have protected characteristics
AS

specified within the EEO Commission of 1964.
Equal Employment Opportunity Commission
describes the
"protected characteristic" as: age, disability, race,
religion or
belief, sex, sexual orientation, gender reasslgnment,
pregnancy and maternity, marriage and civil
partnership.
General principles: The MW policies will be inclusive
by:
engaging with all employees and stakeholder fairly;
delivering value through effective management of the
culture
and operation of its services to operate safely and
provide
exceptional levels of service to all owners and federal
agencies. IvlW will strive to create a diverse, inclusive,
and
skilled workforce at alt levels; building a diverse
supply chain
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4. Does your company regularly communicate its
diversity and inclusiveness policies to
employees?

lf you answered Yes to Question 4, how does
your company regularly communicate its
diversity and inclusiveness policies to
employees? (Select all that apply)

5. How often do you provide training and
diversity and inclusiveness principles?

5.1 What percentage of the total number of
employees generally participate?

6. State how you achieve diversity and
inclusiveness in supply and procurement
activities. This may include,for example,
narratives of training programs, equal
opportunity policies, diversity or inclusiveness
partnership programs, mentoring and outreach
programs, and the amount and description of
budget spent on an annual basis for
procurement and supplier diversity and
inclusiveness. (lf Not Applicable, please type N/A
be:ow)

7. Do you have a diversity and inclusiveness
committee?

7.1 lf Yes, how often does it meet?

8. Do you have a budget for diversity and
inclusiveness efforts?

9. Does your company integrate diversity and
inclusion competencies into executive/manager
performance evaluation plans?

I attest that the information represented herein is
true, correct and complete, to the best of my
knowledge.

Name of Person Completing Form

Today's Date

Last Update

Start Time

Finish Time

IP

Browser

that promotes fair employment practices and brings
economic benefits to all-

Yes

Employee Training

Public EEO Postings

Monthly

51-7SYo

We have a DBE Disadvantaged Business Program for
our
subcontractors and vendors. We work with all to help
then
with growing their business. We will ask them to sit in
our
training programs and we also provide training on
contracts,
blueprints and work with them to understand the
construction side of business.

Yes

Annually

Yes

Yes

Check Here if the Above Statement is True.

Abigail Stewart

06-15-2022

2022-06-15 06:20:46

2022-06-15 06:18:29

2022-06-15 06:20:46

108.230.117.129

IE

DesktopDevice

DocuSign Envelope ID: 85F1F956-5130-4880-A6C4-9198FD30A610



 
 
 

     
 

14550 East Easter Avenue | Centennial, CO 80112

 

 

 

Millstone Weber has reviewed the Contract and does not have any comments or take any exceptions. 
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EXHIBIT I 

SCHEDULE OF RATES AND MARKUPS 

Millstone Weber, LLC 
Contract No. 202264901-00 
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SCHEDULE OF RATES AND MARKUPS FORM 
Use this form and include Exhibit K and Exhibit L in their entirety at part of your proposal documents. 

A. POSITION

Project Manager:   _______________________ 

Project Superintendent: _______________________ 

Project Engineer:   _______________________ 

Office Engineer:   _______________________ 

Administrative Asst / Timekeeper:  _______________________ 

B. LABOR MARKUP

Labor Markup Percentage:  _______________________

Markup to be multiplied by estimated labor cost as negotiated.  Estimated labor cost will be
the estimated actual labor costs submitted by contractor and verified by CCD. Estimated labor 
cost will include all craft wages, fringe benefits and burdens.  Markup will include overhead,
home office overhead safety and other training, profit, small tools, and consumables.  Small
tools are defined as any tool with a replacement value of $500 or less.  Consumables are
defined as any materials that may be consumed by the work and are not part of the
permanent installation (e.g. rags, drill bits, hard hats, safety glasses, gloves, saw blades,
reciprocating saw blades, tape, welding rod, etc.).

C. MATERIAL MARKUP

Material Markup Percentage:  ______________________

Markup to be multiplied by actual material quotes if available or estimated cost if not
available.  Markup will include overhead, home office overhead and profit.  Markup will not
be applied to sales taxes.

D. EQUIPMENT MARKUP

Equipment Markup Percentage:  _____________________

Markup to be multiplied by estimated equipment costs as negotiated.  Estimated equipment
utilization rates will be derived from the Rental Rate Blue Book for Construction Equipment
as modified by CDOT Standard Specifications for Road and Bridge Construction, Section
109.04 (c).  Markup to include overhead, home office overhead and profit.

Millstone Weber, LLC 
Contract No. 202264901-00 

Nick Hilton - $134.09

Sterling Pfeifer - $114.54

Richa Manjari - $58.07

Richa Manjari - $58.07

n/a for this Contract

25%

15%

15%
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E. SUBCONTRACTOR MARKUP

Subcontractor Markup Percentage: _____________________

Markup to be multiplied by agreed-to subcontractor proposals submitted to the prime
contractor.  Markups to include all prime contractor overhead, home office overhead, and
profit.

F. ENGINEERING AND SURVEY MARKUP

Engineering and Survey Markup Percentage: _____________________

Markup to be multiplied by agreed-to subcontractor proposals submitted to the prime 
contractor.  Markups to include all prime contractor overhead, home office overhead, and 
profit. 

G. TESTING MARKUP

Testing Markup Percentage: _____________________

Markup to be multiplied by agreed-to subcontractor testing submitted to the prime
contractor.  Markups to include all prime contractor overhead, home office overhead, and
profit.

H. PERMITS

Permits will be obtained by the contractor.  Permit costs will be the agreed to or actual cost
of the permit without markup.  Costs to acquire the permit will be included in the other
markups.

I. SALES TAX, BOND AND INSURANCE

Sales tax, bonding and insurance costs will be the agreed to or actual cost without markup.

J. ADDITIONAL OR EXTRA WORK PERFORMED WITHIN A TASK ORDER

Extra work will be performed utilizing the same markups as the original Task Order.

K. RETENTION

Final settlement and release of retention will be made upon completion of each Task Order
rather than contract completion.

L. SUBCONTRACTORS

Subcontractors will be required to use the same markups as the prime contractor.
Reimbursement and mark-up percentage for subcontractor staff, when required, will be as
described in section Labor Mark-up above.

Millstone Weber, LLC 
Contract No. 202264901-00 

10%

10%

10%
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Exhibit J 

ON‐CALL CONSTRUCTION  

TASK ORDER PROPOSALS AND EXECUTION 
PROCESS 

Revised:  January 2021 
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1 INTRODUCTION 

1.1 THE FACILITY DESCRIPTION 

1.1.1 The Denver International Airport Terminal Complex consists of the main terminal, 

north terminal support facility, airport office building, modular parking structures 

with integral vehicle curbsides, three airside concourses, hotel and transit center, 

central utility plant, and numerous ancillary support facilities including mechanical 

and electrical systems located below grade which serve these above grade facilities. 

1.2 GENERAL SCOPE 

1.2.1 The Airport maintains on‐call construction contracts to provide various construction 

work on an as needed basis. The Task Order scopes of work are defined on an 

individual basis and may include modifications and additions to existing airport 

facilities and systems and may involve various disciplines depending on the scope of 

the contract, including structural; mechanical; electrical; plumbing; life safety; fire 

alarm; fire protection; controls and automation; telecommunications; interior 

finishes; demolition; site surveying; site preparation, and materials testing. 

Conducting this construction work may include pre‐construction planning; 

scheduling; cost estimating; permitting; mobilization; self‐performance of work; 

subcontractor management; site supervision; quality control planning and 

management; safety planning and management; coordination with DEN 

stakeholders; participation in construction update meetings; and closeout activities. 

In addition to the types of projects described above, the Contractor may be tasked to 

participate in the design phase of a project by providing pre‐construction services. 

1.2.2 Should a Task Order scope of work require a discipline that is not currently 

represented on the Contractor’s team, the Contractor will be requested to add that 

discipline as part of the team for that specific Task Order scope of work. Contractor 

will identify a specialty subcontractor for the required discipline and will submit the 

subcontractor’s qualifications, personnel pay classifications, and agreed hourly billing 

rates for approval by DEN. 

1.2.3 The term “Task Order” when it is used in this Agreement includes all of the work 

associated with the proposal preparation and construction management for any and 

all construction services as requested by the Senior Vice President of Airport 

Infrastructure Management Development (SVP of AIM Development) or the 

designated DEN representative. 

1.2.4 Since this is a contract for on‐call services, the Contractor is not guaranteed nor 

entitled to the issuance of any Task Orders. Task Orders may be negotiated with this 

or another existing On‐Call Contractor or bid between existing On‐Call Contractors 

and/or other active airport contractors. 

2 CONTRACTOR’S SPECIFIC SCOPE OF WORK 

2.1 CONTRACTOR SERVICES 
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2.1.1 The Contractor, as deemed necessary by the SVP of AIM Development or the 

designated DEN representative, will be required to provide construction work for 

specific task scopes of work. The Contractor must be a licensed general contractor in 

the State of Colorado and City and County of Denver. The Contractor’s work 

performance requirements are detailed in, and its activities will comply with, the 

Agreement, the Denver Standard Specifications for Construction General Contract 

Conditions (referred to here as the General Conditions) and any other applicable 

Federal, state, and local Executive Orders, rules, regulations, or standards as 

specified in the Task Order. 

2.1.2 Specific task scopes of work, which will be issued with a Task Notice for Proposal 

(TNP), may include but are not limited to the following: 

2.1.2.1 Pre‐construction planning 

2.1.2.2 Scheduling 

2.1.2.3 Cost estimating 

2.1.2.4 Permitting 

2.1.2.5 Mobilization 

2.1.2.6 Self‐performance of work 

2.1.2.7 Subcontractor management 

2.1.2.8 Site supervision 

2.1.2.9 Quality control planning and management 

2.1.2.10 Safety planning and management 

2.1.2.11 Coordination with DEN stakeholders 

2.1.2.12 Participation in construction update meetings 

2.1.2.13 Pre‐construction services 

2.1.2.14 Closeout activities 

2.1.3 Project Controls Requirements: The Contractor will be required to use the 

designated Project Management Information System (PMIS) and Primavera P6 

compatible to comply with the requirements of DEN’s Project Controls System. The 

PMIS is AIM Development’s tool for project and information management, data 

analysis, and document control. DEN will be responsible for providing the licensing 

and training for PMIS. The Contractor will be responsible for providing a compatible 

Primavera P6 for its use. The Contractor will also be responsible for providing and 

maintaining the computer hardware, software, and system environment capable of 

supporting Project Controls System requirements. This is the only project 

management system that will be accepted. 

2.2 TASK ORDER SCOPE OF WORK 

2.2.1 The SVP of AIM Development or the designated DEN representative will issue to the 

Contractor a Task Notice for Proposal (TNP) for each specific Task Order. The 

Contractor will prepare and submit a Task Order cost proposal using the Standard 

On‐Call Construction Proposal Form and its Task Order construction schedule within 
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14 days of receipt of the signed TNP, unless an alternate delivery duration is defined 

by the DEN Project Manager in the TNP. TNP’s may not always result in an executed 

Task Order. 

2.2.2 The Consultant shall provide a cost proposal that includes the following: 

2.2.2.1 A narrative of the understanding of the requested Task Order including all 

assumptions, exclusions, expenses, and breakdown of scope of work 

performed by all subcontractors.  

2.2.2.2 A completed Standard On‐Call Cost Proposal Form broken down by 

personnel pay classifications, agreed hourly billing rates, markups, 

schedule, and hours necessary to complete the Task Order scope of work. 

The proposal may not necessarily require utilization of the rates and 

markups submitted in the initial On Call Construction contract. 

2.2.2.3 A schedule identifying all phases of scope of work. 

2.2.2.4 Identification of lump sum not to exceed Task Order cost. 

2.3 TASK NOTICE FOR PROPOSAL 

2.3.1 For each Task Order scope of work issued, the City will review the Contractor’s 

submittal, including the cost proposal and Task Order construction schedule. DEN 

may issue the same TNP to multiple on‐call contractors in order to compete the work 

among multiple candidates. Once selected to proceed, the Contractor will not begin 

work on any Task Order scope of work without having received a fully executed 

Notice to Proceed (NTP) letter through DEN’s PMIS. In the event of approval of the 

Contractor’s proposal, the Contractor will perform such work within the time agreed 

and for the compensation that is approved by the SVP of AIM Development or the 

designated DEN representative. 

2.3.2 DEN Technical Specifications and Criteria: Denver International Airport has 

developed specific technical specifications and criteria for, but not limited to, various 

mechanical, electrical, communications, security systems, structural systems, process 

procedures, etc. The Contractor will be provided those specifications and criteria, or 

other applicable criteria, for the execution of each assigned Task Order(s). Technical 

specifications shall not be used between multiple tasks without written approval of 

the DEN Project Manager. 

2.3.3 Following this agreement, the Contractor acknowledges that the construction  of the 

Task is produced in accordance with the Agreement, including its standard of care 

and accepts full responsibility for the execution of the Task Order according to the 

rules, regulations, and laws governing its activities. 

2.3.4 With respect to any work that is authorized by a Task Order issued prior to the 

contract completion date, but not completed by that date, the City shall have the 

option to terminate the work in progress and pay only for that portion of the work 

satisfactorily completed within the period of performance specified herein or to 

provide for, in writing, a limited extension of the contract completion date to 
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complete the remaining work. In the event the completion date for a particular Task 

Order extends beyond the Expiration Date and the Agreement is thereby extended, 

the Task Orders still being performed shall be performed on the previously‐issued 

terms and Contractor shall not be entitled to any modifications to the unit prices or 

other amounts except those required by Prevailing Wage law, approved hourly rate 

increases pursuant to the Agreement, or any additional compensation for extended 

overhead or added costs. 

2.4 CONTRACTOR’S PERSONNEL ASSIGNED TO THIS AGREEMENT 

2.4.1 The Contractor will assign a lead project manager to this Agreement who has 

experience and knowledge of construction industry standards. The project manager 

will be the contact person in dealing with the City on matters concerning this 

Agreement and will have the full authority to act for the Contractor’s organization 

and at the direction of the SVP of AIM Development or the designated DEN 

representative. This project manager will remain on this Agreement during the entire 

Agreement term, while in the employ of the Contractor, or until such time that his / 

her performance is deemed unsatisfactory by the City and a formal written request is 

submitted which requests the removal of the project manager. 

2.4.2 Should the City request the removal of a project manager, the Contractor will replace 

that project manager with a person of similar or equal experience and qualifications. 

The replacement project manager is subject to the approval of the SVP of AIM 

Development or the designated DEN representative. 

2.4.3 The Contractor may submit, and the City will consider a request for reassignment of 

a project manager, should the Contractor deem it to be in the best interest of the 

Contractor’s organization or for that project manager’s career development or in the 

best interest of the City. Reassignment will be subject to the approval of the SVP of 

AIM Development or the designated DEN representative. 

2.4.4 If the City allows the removal of a project manager, the replacement project 

manager must have similar or equal experience and qualifications to that of the 

original project manager. The replacement project manager’s assignment to this 

Agreement is subject to the approval of the SVP of AIM Development or the 

designated DEN representative. The hourly rate for the new project manager shall be 

approved by AIM Development, and it will not exceed the rate for the outgoing 

project manager. DEN will not pay for work not related to DEN or that DEN deems is 

not necessary for the scope of work required of Contractor or its project manager. 

2.5  DILIGENCE 

2.5.1 The Contractor will perform the work defined by the individual Task Order scope of 

work in a timely manner and as directed by the SVP of AIM Development or the 

designated DEN representative. 

2.5.2 The Contractor shall submit a current status of the project per Task Order at any time 

requested by the DEN Project Manager. 

2.6 COOPERATION 
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2.6.1 The Contractor will fully cooperate and coordinate with other Contractors and 

approved DEN consultants performing work at DEN, particularly those consultants 

and contractors whose work connects or interfaces with the Contractor’s Task Order 

scope of work. The Contractor’s cost proposal for each Task Order will include 

coordination with contractors that have current projects and future DEN projects 

that are identified at the time that the Contractor is preparing a cost proposal. 

3 MISCELLANEOUS REQUIREMENTS 

3.1 EXISTING FACILITY INFORMATION 

3.1.1 City Supplied Documents: As tasks are defined, DEN will make available documents, 

when they exist, related to that specific Task Order scope of work, such as 

3.1.1.1 Electronic files of Construction Drawings (Task Order Specific) 

3.1.1.2 Available BIM files for areas of work (Task Order Specific) 

3.1.1.3 Electronic copies of available Technical Specifications (Task Order Specific) 

3.1.1.4 3‐D Scans of spaces (Task Order Specific) 

3.1.2 Information Gathering: The Contractor will include in its cost proposal for each Task 

Order, the cost of providing personnel at DEN to gather Task Order information at 

DEN. This will include, but not be limited to review of hard copy project records 

documents, review of electronic record documents, site investigations, etc. The DEN 

electronic documents are not necessarily representative of as‐builts conditions in the 

field. The Contractor’s Task Order cost proposals will always include field verification 

of existing conditions as defined in each TNP. Once NTP is received by the 

Contractor, the Contractor will begin the Task Order as‐builts. 

3.2 AIRPORT SECURITY REQUIREMENTS 

3.2.1 Airport Badges: The Contractor will obtain Airport ID badges for personnel who work 

in the Restricted Area. All badging requirements are described within the Agreement, 

original TNP documents, and DEN and Federal Aviation Administration rules and 

regulations. 

4 TASK ORDER EXECUTION 

4.1 TASK ORDER NOTICE TO PROCEED 

4.1.1 Notification: The City will provide written notification to the Contractor to proceed 

with a Task Order scope of work. This written notification will come in the form of a 

NTP letter through DEN’s PMIS. The Consultant will not be authorized to proceed 

with the work described in this Agreement, including a particular TNP and the City 

will not be obligated to fund any work performed by the Contractor, until the City 

has provided signed, written notification to the Consultant that the work is to be 

performed. 

4.1.2 Kick‐off meeting: Upon written notification to the Contractor to proceed with a Task 

Order scope of work, the City will schedule and hold a meeting with the Contractor 
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and all stakeholders to review the scope of work and schedule, familiarize the 

Contractor with all internal processes, establish invoicing requirements, and establish 

required meetings dates. The City will provide monthly training for the Primavera 

Unifier  system to Contractors as necessary. 

4.1.3 Schedules: Immediately following the kick‐off meeting, the Contractor shall submit to 

DEN’s Project Manager, a rolling three‐week, look‐ahead schedule, for the following 

three week's work. 

4.2 CONSTRUCTION 

4.2.1 Required Documentation: Unless specifically identified in the TNP, refer to the 

project specifications for specific documentation requirements. 

4.2.2 Submittals: Upon receipt of the executed Task Order and NTP letter, the Contractor 

will proceed with Task Order scope of work on all Task Order deliverables, 

submittals, meeting minutes, change requests, and shall be managed through the 

PMIS. All submittals shall include forms as directed by the Project Manager. 

4.2.3 Contractor Change Request: Changes to the scope of work initiated by the 

Contractor will be issued to DEN’s Project Manager via PMIS pursuant to the General 

Conditions, as modified by any Special Conditions. The request will include a 

Contractor Change Request (CCR), Change Directive Response (CDR), and Change 

Notice (CN) Checklist, all required documents as listed in the checklist, and a 

Standard On‐Call Cost Proposal Form reflecting all costs associated with the change. 

Initiation of this request does not guarantee work request acceptance or grant 

schedule relief. Approval of the Contractor Change Request will be only be received 

by the Contractor through an executed Task Change Order in PMIS. The Consultant 

cannot proceed on any work changes without an executed Task Change Order. See 

General Conditions 1103 for further details. 

4.2.4 Change Directive: A change directive is a written order, issued by the DEN Project 

Manager through PMIS, which directs the contractor to commence a change in the 

scope of work prior to complete agreement on or execution of a Task Change Order 

as provided in the General Conditions. Upon receipt of a change directive, the 

contractor will reply with a Contractor Change Request (CCR), Change Directive 

Response (CDR), and Change Notice (CN) Checklist and all required documents as 

listed in the checklist. Unless and until a completed change order is executed, all 

costs associated with the change will be tracked on a time and materials basis with a 

not‐to‐exceed maximum that is established by the DEN Project Manager. Final costs 

will be reconciled with the DEN Project Manager and a Task Change Order will be 

issued to finalize the change in scope. See General Conditions 1102 for further 

details. 

4.2.5 Change Notice: A change notice is a written order, issued by the DEN Project 

Manager through Unifier, which directs the contractor to commence a change in the 

scope of work. The consultant cannot proceed on any work changes without an 

executed Task Change Order. Upon receipt of a change notice, the contractor will 
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reply with a Contractor Change Request (CCR), Change Directive Response (CDR), and 

Change Notice (CN) Checklist, all required documents as listed in the checklist, and a 

Standard On‐Call Cost Proposal Form reflecting all costs associated with the change. 

The DEN Project Manager will then issue a Task Change Order to finalize the change 

in scope. 

4.2.6 Pre‐Construction Services: The Contractor shall provide pre‐construction services to 

the City at hourly rates on a time and materials basis with a not‐to‐exceed maximum. 

Hourly rates for schedules, pre‐construction project managers, and estimators shall 

be agreed upon prior to issuance of the Task Order as well as reimbursable rates. 

Deliverables defined in the TNP may include but may not be limited to project 

schedules and plans; logistical review, long lead item procurement; project 

estimating; coordination with subcontractors; environmental testing; and 

investigative forensics.  

4.3 TASK ORDER CLOSEOUT 

4.3.1 Task Order Closeout Initiation: Task Order closeout will not begin without written 

approval from the DEN Project Manager. 

4.3.2 Task Order Closeout Checklist: The Contractor will work with the Project Manager to 

address all items on the Closeout Checklist. 

4.3.3 Task Order Final Payment: Final payment and Task Order closeout shall be made in 

accordance with the terms and conditions of General Conditions 910. 

5 REFERENCED FORMS 

The following is an example list of forms that may be required for execution of Task Orders. It is not all 

inclusive. 

Form Names 

Daily Quality Control Inspector Report 

Daily DEN Time and Materials Report 

Request for Substitution 

Request for Information 

Final Pay Application Checklist 

Certificate of Substantial Completion 

Certificate of Final Completion and Acceptance of Work 

Contractor Change Request (CCR), Change Directive Response (CDR), and Change 
Notice (CN) Checklist 

Task Notice for Proposal (TNP) 

Closeout Checklist 

Standard On‐Call Cost Proposal Form 

Shutdown Request Form 

END OF EXHIBIT 
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MWBE Equity, Diversity, and Inclusion (MWBE EDI) Performance Plan 

 

Policy Statement 
 
Millstone Weber (MW) has in place an established 

Disadvantaged Business Enterprise (DBE) program, 

hereinafter Minority and Women-Owned Businesses 

(MWBE), in compliance with regulations of the 

U.S. Department of Transportation, 49 CFR Part 26. 

The MW policy provides that MWBEs, as defined 

in part 26, have an equal opportunity to receive and 

participate in DOT-assisted contracts. It is also the 

MW corporate policy to: 

 
• Ensure nondiscrimination in the award 

and administration of DOT-assisted 

contracts 

• Create a level playing field for fair MWBE 

competition on DOT-assisted contracts 

• Ensure that our MWBE Program is 

tailored in accordance with applicable law 

• Ensure that only firms that fully 

meet 49 CFR Part 26 eligibility 

standards participate as MWBEs 

• Help remove barriers to MWBE 

participation in DOT-assisted 

contracts 

• Assist in the development of selected 

firms to successfully compete outside 

our MWBE Program 

• Prepare MWBEs to meet the 

MW Mentor-Protégé eligibility 

 

MWBE Goals 

 
MW is committed to the success, development, and 

growth of Minority and Women-Owned Business 

Enterprises (MWBEs) in professional services and 

construction. MW plans to meet and exceed the goal of 

16% certified Minority and Women-Owned Business 

Enterprise participation, in accordance with Article 

III, Division 3 of Chapter 28 of the D.R.M.C. and/or 

demonstrated Good Faith in accordance with Section 

28-64 of the D.R.M.C. 

 
The MW Team will provide an inclusive plan to 

ensure maximum participation of MWBE firms for 

the Project. Our team is firmly committed to the 

goals established for the Project and will recruit 

certified MWBE firms and additional qualified local 

subcontractors and suppliers throughout the life of 

the project. 

 

Selection of MWBEs with a Goal to Build 

Capacity. 
 

MW evaluates and selects MWBEs, and will continue 

to do so throughout the life of the project, based on a 

combination of qualifications and price, using, but not 

limited to, the following selection criteria: 

 

• Company Experience 

• Understanding of the project and their scope 

of work 

• Project specific certifications, if required 

• Adherence to environmental laws 

• Ability to provide manpower and equipment 

to the project 

• Subcontractor’s safety program and its 

relevance to the scope of work 

• Current Workmen’s Compensation insurance 

After the selection process, we do not have a formal 

process for notifying the unsuccessful subs or suppliers.  

Subs or suppliers who reach out post award are provided 

with a debrief regarding their proposal.  The lead 

estimator is responsible for these conversations. 

MWBE EDI Coordinator 
 
MW Diversity, Equity, and Inclusion (DEI) 

Compliance Manager, Vivian Martain will be 

responsible for developing, managing, implementing, 

and monitoring the MWBE plan along with PMs - 

Brandon Bates and/or Nick Hilton, Field Engineer - 

Richa Manjari, Superintendent - Sterling Pfeifer 

and/or James Dixon, Safety Manager - Sarah 

Spencer, Contracts Manager - Tom Kraus. Ten 

percent of her work hours will be dedicated to 

carrying out technical assistance activities for 

MWBEs and disseminating information on available 

business and subcontracting opportunities to ensure 

MWBEs are provided an equal opportunity to 

compete and perform the work. She will oversee 

accurate and timely data collection and dissemination 

of MW outreach, recruitment, engagement, and 

performance activities specific to MWBEs. 

Millstone Weber, LLC 
Contract No. 202264901-0
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Vivian is an experienced Diversity, Equity, and 

Inclusion specialist drawing upon 40 years of in-depth 

and focused contracts, procurement, EEO, 

DBE/WBE/ MBE experience. She created, without 

prototype, 

the Contracts and Legal Division of the Saint Louis 

Housing Authority where, as Division Director, she 

oversaw the Authority’s contract, procurement, legal 

and risk management operations. In that role, Vivian 

also served as Contract Compliance Officer and EEO/ 

Affirmative Action Officer ensuring diverse, fair and 

equitable DBE/MBE/WBE participation on Federally 

funded contracts. 

 
As Executive Director of the Construction Prep 

Center (CPC), Vivian directed the implementation 

and delivery of the national model for construction 

pre-apprenticeship training. Working closely with 

MoDOT, a primary funding source, industry leaders 

and community stakeholders, the Center contributed 

more than 1400 candidates to the viability and 

availability of a diverse workforce on its civil 

construction projects. 

 
Vivian brings the necessary skills to develop a solid 

framework for monitoring and reporting this Project’s 

MWBE EDI utilization and progress. A nationally 

recognized champion of EDI, she will work to develop 

and enhance this framework partnering with DEN 

personnel assigned to the project. 

 
Vivian will work with the MW and DEN project 

managers and others to address commitment 

challenges and then develop a plan to address reported 

deficits. All reports and corrective plans will be 

submitted to DEN and DSBO for review and 

approval. Vivian will actively work with DEN 

MWBE EDI specialists to ensure all rules and 

regulations are carried out in accordance with DEN 

MWBE EDI requirements and Federal regulations. 

Meetings will take place at a minimum quarterly, and 

more frequently as task orders may require. 

 

MWBE Outreach Program 
 

MW’s outreach program for the DEN Project will 

be designed to attract, promote, and grow eligible, 

certified MWBE firms in the Denver region. A major 

component of our program will be the deployment 

of the “MW Communiversity” (Communiversity). 

The Communiversity will provide an opportunity for 

capacity building assistance to MWBE firms 

working on the Project. Our goal will be to level the 

playing field and strengthen an MWBE’s capacity to 

grow over the course of the Project; achieving self- 

sufficiency and as a result compete on comparable 

and larger projects at the conclusion of the Project. 

While business assistance is available to the MWBE 

community, the disparate resources may not be 

integrated or easily accessible. An MWBE with the 

practical skills to perform work may be hampered due 

to a lack of financial, technical, or business resources. 

MW, in collaboration with the providers of these 

services, will bring these resources under one umbrella 

to offer our MWBEs a “one-stop” Communiversity of 

information and assistance. A SWOT (Strengths, 

Weaknesses, Opportunities, Threats) assessment is 

used to determine the levels of services the firms may 

need.  In addition, a firm can approach MW requesting 

assistance in a specific area they feel is needed. 

 
MW will utilize our Communiversity to promote 

DEN’s objectives including, but not limited to: 

 
1. Develop a proactive outreach program for 

MWBEs 

• Actively market construction opportunities 

associated with the Project. The list 

submitted is only a starting point. As the 

scopes of work change, we will continue 

to market available MWBE's. 

• Engage local trade and business development 

associations in the identification and 

dissemination of opportunities for local 

MWBE participation. 

• Collaborate with local business and 

government entities in MWBE capacity- 

building programs. 

2. Assist MWBEs in identifying subcontracting 

opportunities on the Project and assist 

subcontractors in identifying concerns for their 

specific subcontracting needs. 

• Define economically feasible units of work to 

promote MWBE participation. 

• Provide optimal opportunities for MWBE 

subcontractors during construction operations. 

• Create definable work features that promote 

the strengths of MWBE’s. 

• Provide risk assessment training. 

Millstone Weber, LLC 
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As soon as a task order is received, MW will begin the 

process of reviewing the scope and begin outlining 

feasible bid packages and opportunities for MWBEs.  

This will be done on each task order. 

 

3. Provide technical business assistance for MWBEs. 

• Perform workshops for bidding and 

business management. 

• Offer instructional services for applied 

construction principals. 

• Provide financial accounting and time 

management workshops. 

Capacity building webinar workshops have a preset 

schedule for any interested firms.  Based on the results 

of the SWOT for an individual firm, meetings will be 

handled on an as needed basis.  Once needs are 

identified through the SWOT, a schedule will be 

determined to assist the MWBE. 

 

 

4. Work cooperatively with DEN to forward any 

complaints received regarding the 

contractor’s MWBE program. 

• Identify and proactively resolve technical and 

financial disputes. 

• Define and implement a contractor-

resolution tree that includes the prime, 

subcontractor and DEN. 

5. Mentor Protégé Development Plan as part of 

the MWBE Performance plan will: 

• Foster eligibility and participation in the 

MW Mentor-Protégé program. 

• Commit to supportive services to the 

greatest extent feasible. 

• Assist MWBE firm to pursue capacity to 

perform and compete on level playing field 
 

Procurement Process 
 
Procurement Process Policies & Procedures 

 
Millstone Weber is obligated not to discriminate in the 

selection and retention of subcontractors, including 

procurements of materials and leases of equipment 

on the basis of race, color, national origin, sex, age 

or disability in adherence to the Good Faith 28.60. 

All members of our team are fully committed to this 

obligation. In addition, Millstone 

Weber follows our procurement process outlined in the 

Cost Effectiveness plan above. 

 
 
Principles used throughout the process to remove 

barriers in an effort to promote equity 

 
Utilizing PipelineSuite, Millstone Weber solicits 

quotes from subcontractors and suppliers. All project 

documents received from the owner are included 

in our On-Line Plan Room with a link taking you 

right to the project included with every invitation. 

These documents can be obtained and downloaded 

from any smartphone or computer. The great thing 

about PipelineSuite is that any user trying to access 

the project information or online plan room is NOT 

required to set up a username or password. Simply 

clicking the link provided with the email solicitation 

takes you to the information. 

 
Once a vendor receives a solicitation, they have 

the option to review the project and select if they 

will be bidding the project or not. The vendors 

response to if they will be bidding provides real-time 

information to the preconstruction team on who is/ 

is not interested in a particular project. This allows 

the preconstruction team to focus on vendors who are 

interested and better hone in on their scopes in 

alignment with our needs. Our preconstruction team 

can quickly check to see where we have coverage on 

particular scopes and quickly reach out to vendors 

who may have marked “No” to ensure if there is any 

information we can provide to alleviate any concerns 

with quoting the project. If the vendor selects “No”, 

they will stop receiving any future notifications for 

that specific project (they will still receive invites for 

future projects). This avoids vendors being inundated 

by email notifications for a project they have already 

decided not to pursue, allowing them to focus on other 

more pressing matters. 

Millstone Weber, LLC 
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Additionally, Millstone Weber accepts quotes 

from vendors in a variety of methods to 

accommodate any and all subcontractors. Our 

preferred method to receive quotes is via email. 

PipelineSuite allows subcontractors to directly 

upload their quote to the project they are quoting. 

PipelineSuite then sends a notification to the 

preconstruction team letting them know a quote 

has been submitted and is ready for review. 

Quotes can also be provided to Millstone 

Weber by email (preferred), fax, or verbally over 

the phone. Quotes received by email can be 

submitted to our bids@millstoneweber.com email 

which is a general inbox that all of our 

preconstruction team has access to receive and 

respond to emails. Each solicitation lists specific 

point of contacts for the individuals from our 

preconstruction team who are directly involved 

with the specific pursuit. Contact information 

includes their name, email, and phone 

number. These contacts will vary from job to job and 

region to region. 

 
Any questions vendors develop when reviewing the 

project documents along with our request for pricing 

are accepted in a similar manner. In some cases, 

these questions need to be shared with the Owner to 

receive an official response, in which case, Millstone 

Weber will take those questions received and pass 

along to the Owner. Once feedback on a question is 

received that information is relayed to the 

appropriate parties. 

Any addendums, new information received, or updates 

to our bid packages are transmitted to subcontractors 

through PipelineSuite in a similar manner to the initial 

solicitation. 

 
How to ensure these efforts flow down to all tiers of 

subcontractors 

 
All solicitations from Millstone Weber include the 

following statement: 

 
“The (Recipient), in accordance with Title VI of the 

Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C. 

2000d to 2000d-4 and Title 49, Code of Federal 

Regulations, Department of Transportation, Subtitle 

a, Office of Secretary, Part 21, Nondiscrimination in 

Federally-assisted programs of the Department of 

Transportation issued pursuant to such Act, hereby 

notifies all bidders that it will affirmatively insure that 

in any contract entered into pursuant to this 

advertisement, minority business enterprises will be 

afforded full opportunity to submit bids in response to 

this invitation and will not be discriminated against 

on the grounds of race, color, sex, age, national origin, 

disability, or income status in consideration for an 

award. Millstone Weber is an Equal Opportunity 

Employer” 

 
In addition, specific project requirements related to 

MWBE and workforce goals are clearly outlined in 

our solicitations. Millstone Weber’s Subcontract 

outlines these project “goals” as requirements to be 

met by any and all parties entering into an agreement 

with us. 

 

Communication and Vendor Management 
Subcontractors will be required submit actual progress 

towards MWBE goals each month along with their lien 

waivers.  Actual workforce participation is tracked 

through use of certified payrolls that are submitted on a 

weekly basis through Textura or B2G. 

 

The Project Manager along with MW's Contracts 

Manager will be responsible for handling any work or 

payment disputes in adherence to DRMC 28.69 - 

Dispute Resolution, and as outlined in our standard 

subcontract.  

 

Meetings will be scheduled on an as needed basis. 

 

 

 

 

Millstone Weber, LLC 
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Past Performance 
 

MW has had extraordinary success in promoting 

equity, diversity, and inclusion, both internally and 

externally. The following is a synopsis of our efforts 

and initiatives: 

 
• Youth Mentorship and Development is realized 

through the MW Project PAVE program. To 

date, two Cohorts have introduced more than 60 

students to civil and heavy highway planning, 

design, engineering, and construction. Of the 11 

Senior High School graduates, to date, 7 have been 

employed in the industry and 3 have gone on to 

college … all on academic scholarships (one is 

also a Bill Gates Foundation scholar). The 

program can be expanded to include the DEN 

project. 

 

• Employee Recruitment, Training, 

Development, Retention and Succession. MW 

has a robust recruitment, development, and 

retention plan 

in place. Employee referrals and local talent 

pools are our first line of hire. HR and 

Personnel professionals comb the country for 

the best candidates (professional and 

construction) to add to our MW family. We 

have strong ties with the unions, trades, 

employment advocates and trade associations 

in the Denver area and across the country. We 

host, as well as attend, local, 

nationwide, and virtual job fairs to make the 

talent pool aware of the opportunities at MW. 

Training for all is specific to the area of need or 

expertise desired, through workshops, seminars, 

websites, on-the-job and trade school access. 

MW offers tuition-reimbursement to earn and 

further industry credential attainment, whether 

professional or construction. Employees are 

equipped through training and education to 

assume growing responsibility and promotion to 

assure a strong line of succession through the 

ranks. As a result, EDI workforce company-wide, 

is 37.85% minority & female participation and 

our Colorado numbers are a significant 72.5% 

minority workforce. Our commitment reflects a 

dedicated mindset, not a mandate. 

 
• MWBE Capacity-Building. The MW Mentor- 

Protégé program (MPP) draws on the success 

of its initial Mentor-Protégé relationship with a 

minority-owned and operated hauling company, 

Kendall’s Hauling. This small family-owned 

business has grown in capacity and has done 

more business over the first two years of the 

current partnership than in its 17 years in business. 

Initially, a component of a current civil highway 

project, the MPP is now a permanent program 

at MW servicing five civil construction MWBE 

firms. Kendall’s Hauling is recipient of financial 

and technical assistance, one-on-one front and 

back-office training, marketing, and branding, 

increased presence on MW jobs (excavating, batch 

plant work, fueling), regular identification of new 

contracting opportunities, heavy highway and civil 

construction training workshops, webinars and 

seminars and acquiring capacity-building NAICS 

codes. Kendall’s is now bidding and winning work 

they would not have pursued prior to our MPP 

Partnership. 

 
As a result of our success with Kendall’s Hauling, 

MW has partnered with five new MWBE firms 

which will have full access to the same range of 

capacity-building options. It is our goal to assist 

these five to the level of success Kendall’s Hauling 

is experiencing. 

 

MW Company Culture 
 
Our Company Culture at MW is “Millstone Weber: We 

Make a Difference.” We are exceptional builders who, 

through our commitment to excellence, improve the 

communities where we work and the lives of those who 

work and live in those communities, our MW family 

included. 

 
We are proud to be recognized for doing what we 

say we will do. Our industry legacy of diversity and 

equality began with I.E. Millstone, grandfather of 

our CEO, Thom Kuhn. Mr. Millstone was an EDI 

trailblazer in the 1930s, clearly and decisively 

before his time. A staunch advocate for fair and 

equitable opportunity for all, he set the bar for future 

generations to raise. MW has been, and continues, to 

be, acknowledged for our successes at making MW 

a place that works for everyone. The most recent 

industry recognitions of where our bar is set include: 
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• Associated General Contractors Diversity and 

Inclusion Excellence (2022 Award) 

• St. Louis Construction Consumer Council 

Inclusion Champion (2021 Nominee) 

• MOKAN Private Sector Executive of the Year 

(2021 Award) 

 
 

Future Initiatives 
 
DEI Initiative 

Diversity, Equity, and Inclusion has always been at 

the heart of who we are at Millstone Weber, and now 

more than ever. This year MW formalized its EDI 

commitment with the organization of our DEI office. 

Vivian Martain serves as DEI Compliance Manager, 

overseeing the 

 
Project PAVE  

The success of the MW Project PAVE Initiative, 

which was dedicated to St. Louis County high school 

districts affected along a current project corridor, has 

fostered a new program which will take root this Fall 

in St. Louis City high schools. Project PAVE 

introduces area high school students to civil and 

heavy highway planning, design, engineering, and 

construction. The program provides hands-on and 

virtual workshops, shadowing, internships, 

mentorships, and scholarships for future construction 

hopefuls. Graduates have benefitted from paid 

internships, construction and construction-related 

full-time employment, college scholarships (full 

rides and Bill Gates) and broad life skills experiences 

mentored by industry and academic partners. 

 

 
 

MW Equity Initiative 

Our Equity Initiative is our platform to promote justice 

and equality and includes two pivotal components: 

 
• MW Lunch & Learn 

One-hour sessions of difficult, but 

necessary discussions about racial, social, 

educational, and economic equality. Led by 

industry and 

community leaders, the topics provide a platform 

for honest, non-judgmental observations about 

and mediations for our current times. 

 
• Success Academy 

The Academy is in the developmental stages with 

our academic and industry partners. While focus is 

on the construction, it is intended that students will 

discover their “gifts” in this after school initiative. 

Student populations will include St. Louis City 

and County pupils from pre-K to 9th grade. Once 

instituted in 2022-23, the Academy will address 

the disconnect between pre-K to 9th grade to 12th 

grade training, exploration of educational and 

viable career opportunities and planning. Students 

will be set on a path to success from an early age, 

not at high school graduation when it may be all 

but too late to make a proper impact. 
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This agreement has been executed by the signatories listed below. In addition to all applicable provisions of 

the MWBE Ordinance and any corresponding Rules and Regulations, Millstone Weber shall comply with 

the requirements of this Approved Plan. Updates to this plan will be performed annually by Millstone 

Weber and approved by DSBO, beginning in October of 2023 or at the request of DSBO. 

MILLSTONE WEBER, LLC 

By: 

Name: Thom Kuhn 

Title:     President & CEO 

Date:  10/26/2022 

Division of Small Business Opportunity

 By:  

Name: Brittany Eroen 

Title:  DSBO Assistant Director

Date:  

(delegated authority by Director)
November 14, 2022
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