APPENDIX 23

KEY GOVERNMENTAL APPROVAL DEADLINES

Key Governmental Approval

Key Governmental Approval Deadline

Approval required from TSA with respect to
the design of the Security Screening
checkpoint areas and the associated TSA
support spaces

126 days following submission of a complete
application(s) and supporting documents in
accordance with applicable requirements of
TSA and the Contract Documents

Approval required from TSA with respect to
the design of the Central Monitoring Facility
room

126 days following submission of a complete
application(s) and supporting documents in
accordance with applicable requirements of
TSA and the Contract Documents

Approval required from FAA with respect to
each 7460 Permit

128 days following submission of a complete
application and supporting documents in
accordance with applicable requirements of
FAA and the Contract Documents

Review and comment, or approval, as the
case may be, by the Building Official of each
Issued for Construction Documents package

45 days following submission of a complete
application and supporting documents in
accordance with applicable requirements of
the Building Official, the DBC and the Contract
Documents

Review and comment, or approval, as the
case may be, by the Building Official of any
resubmittal of any Issued for Construction
Documents package, as amended

30 days following submission of a complete
application and supporting documents in
accordance with applicable requirements of
the Building Official, the DBC and the Contract
Documents, including resolution of all prior
comments received from the Building Official
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