
 

 

DESIGN SERVICES AGREEMENT 

 

 THIS AGREEMENT is entered into between the CITY AND COUNTY OF 

DENVER (the "City"), a municipal corporation of the State of Colorado, and POPULOUS, 

INC., (the "Design Consultant"), a Missouri corporation, whose address is 4800 Main Street, 

Suite 300, Kansas City, Missouri 64112. 

SECTION 1 – ENGAGEMENT 

 1.01 Engagement.  The City engages the Design Consultant to furnish professional 

design services for the Project as set forth in this Agreement.  The Design Consultant accepts 

such engagement upon, subject to and in accordance with the terms, conditions and provisions of 

this Agreement.  

 1.02 Line of Authority for Contract Administration.  The City's Executive Director 

of Mayor’s Office of the National Western Center ("Director") is the City's representative 

responsible for authorizing and approving the work performed under this Agreement.  The 

Director in her sole discretion may designate one or more representatives to act as Project 

Manager, to issue written Notice to Proceed and to administer, coordinate and approve the work 

performed by the Design Consultant under this Agreement.  The Project Manager shall be 

responsible for the day-to-day administration, coordination and approval of work performed by 

the Design Consultant, except for approvals which are specifically identified in this Agreement as 

requiring the Director’s approval.  The Director expressly reserves the right to designate another 

authorized representative to perform on the Director’s behalf by written notice to the Design 

Consultant. 

 1.03 Independent Contractor.  The Design Consultant is an independent contractor 

retained to perform professional or technical services for limited periods of time. Neither the 

Design Consultant nor any of its employees are employees or officers of the City under Chapter 

18 of the Denver Revised Municipal Code, or for any purpose whatsoever.  

 1.04 Scope of Design Consultant’s Authority.  The Design Consultant shall have no 

authority to act on behalf of the City other than as expressly provided in this Agreement. The 

Design Consultant is not authorized to act as a general agent for or to undertake, direct or modify 

any contracts on behalf of the City. The Design Consultant lacks any authority to bind the City on 

any contractual matters. Final approval of all contractual matters that purport to obligate the City 

must be executed by the City in accordance with the City’s Charter and the D.R.M.C. 

SECTION 2 – DESIGN CONSULTANT’S SERVICES 

 2.01 General.  The Design Consultant shall provide professional design services for 

the Project in accordance with the terms and conditions of this Agreement.  The Design 

Consultant's basic services shall consist of all of those services described in this Agreement and 

in Exhibit A. 

 

 2.02 Professional Responsibility. 

(a) All of the work performed by the Design Consultant under this Agreement 

shall be performed in accordance with the standards of care, skill and 

diligence provided by competent professionals who perform work of a nature 

similar to the Work described in this Agreement. 

(b) The Design Consultant agrees to strictly conform to and be bound by written 

standards, criteria, budgetary considerations and memoranda of policy 

furnished to it by the City and further agrees to design each project in 
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compliance with the standard of care, and applicable laws, statues, codes, 

ordinances, rules and regulations, and industry standards. 

(c) All professional services, plans and specifications and other work, or 

deliverables provided under this Agreement for the Project shall be adequate 

and sufficient for the proper construction of the Project. 

(d) All drawings, specifications and other products shall be prepared so the 

Project, when constructed in accordance with such drawings and 

specifications, is in compliance with all applicable laws, statutes, codes, 

ordinances, and rules and regulations of the City, the State and the Federal 

government. 

(e) Any design changes required by changes in such applicable laws, statutes, 

codes, ordinances or rules and regulations of the City, the state or the federal 

government, which are enacted after the City’s acceptance of Construction 

Documents, defined herein, will be outside the scope of the Design 

Consultant’s basic services and basic fee, and will be compensated for 

approval as an additional service, subject to the additional services budget for 

that project. 

(f) The Design Consultant shall prepare the plans, specifications and other 

materials for the Project in a format that complies with all City requirements 

as well as all state and federal requirements for the Project.  No funds will be 

paid to the Design Consultant for the preparation of contract documents in a 

form other than that considered usual and customary by the Department of 

Public Works. It shall be the responsibility of the Design Consultant to contact 

the reviewing agencies and determine the acceptable format for the final 

documents.  No documents will be considered final until approved by the City, 

even though any responsible federal and state agencies have approved such 

documents. 

(g) The City reserves the right to proceed with the construction of the Project 

using either the City's standard general contractor bidding approach, on call 

contractors or using construction management techniques. The Design 

Consultant agrees to organize its Contract Documents for either construction 

technique and to coordinate the construction documents into selected bid 

packages, as appropriate. The City will notify the Design Consultant prior to 

the completion of the Design Development Design Phase which method will 

be used and the amount of work or the limits of construction to be included in 

the proposed bid package(s).   

(h) The reports, studies, drawings and specifications and other products prepared 

by the Design Consultant under this Agreement, when submitted by the 

Design Consultant to the Director and the user agency for any identified phase 

of the Project, must represent a thorough study and competent solution for the 

project as per usual and customary professional standards and shall reflect all 

architectural and engineering skills applicable to that phase of the project. 

(i) The responsibilities and obligations of the Design Consultant under this 

Agreement shall not be relieved or affected in any respect by the presence on 

the site of any agent, consultant or subconsultant, or an employee of the City. 

(j) The Design Consultant shall provide all professional services required by the 

City in defending all claims against the City, which relate in any way to 
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alleged default hereunder, errors or omissions of the Design Consultant or its 

subconsultants, without additional compensation. 

  

 2.03 Program and Budget. 

(a) The Design Consultant agrees to review the City's program and budget for the 

Project and further agrees, unless it has timely notified the City that the Project 

cannot be accomplished within such budget, to accomplish the Project within 

the intent of the program and established budget. Should the Design 

Consultant determine that The Project cannot be accomplished within the 

established budget, the Design Consultant shall immediately notify the City, in 

writing, so that the project scope or project budget can be reviewed and 

modified if necessary. 

(b) The term "Project Construction Cost" shall mean the estimated cost to the City 

of actually constructing the Project, but such cost shall not include any Design 

Consultant's or special consultant's fees or reimbursements or the cost of 

equipment installed by the City under separate contract, unless the Design 

Consultant is required by the City to prepare drawings and specifications for 

such equipment.  The initial Project Construction Cost has been provided to 

the Design Consultant. 

(c) The Design Consultant agrees to design the Project within the estimated 

Project Construction Cost for the Project.  Should all responsive bids or 

proposal received for the Project work provided for in the design exceed such 

cost, the Design Consultant agrees to redesign the Project at no additional cost 

to City and, in a manner acceptable to the City. 

 2.04 Coordination and Cooperation. 

(a) The Design Consultant agrees to perform under this Agreement in such a 

manner and at such times that the City or any Contractor who has work to 

perform, or contracts to execute, can do so without unreasonable delay. 

(b) Coordination with the City and other involved agencies shall be a continuing 

work item through all phases of each assigned project. Such coordination shall 

consist of regular progress and review meetings with the City, work sessions 

with the City's Mayor’s Office of the National Western Center, and other user 

agencies or as otherwise directed by the City.  Such coordination may also 

include field and office reviews of plans and documents as required during the 

development of the design for any specific project.  The Design Consultant 

shall document all such conferences and distribute notes to the City. 

 2.05 Personnel Assignments. 

(a) The key professional personnel identified in Exhibit B will be assigned by the 

Design Consultant or its subconsultants to perform the services required under 

this Agreement, as appropriate. 

(b) The Design Consultant’s services shall be diligently performed by the regular 

professional and technical staff of the Design Consultant.  In the event the 

Design Consultant does not have as part of its regular staff certain professional 

consultants, then such consulting services shall be performed, with City 
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approval, by practicing professional consultants outside of the employ of the 

Design Consultant. 

(c) The Design Consultant agrees, at all times during the term of this Agreement, 

to maintain on its payroll or to have access to through outside subconsultants, 

professional design personnel and technicians in sufficient strength to meet the 

requirements of the City.  Such personnel and technicians shall be of the 

classifications referenced in Exhibit B.  The hourly rates specified therein 

include all costs except those specifically referenced as reimbursables in the 

appropriate hourly rate schedule. 

(d) Prior to designating an outside professional to perform subconsultant work, 

the Design Consultant shall submit the name of such subconsultant, together 

with a resume of training and experience in work of like character and 

magnitude of the project being contemplated, to the City and receive prior 

approval in writing. 

(e) It is the intent of the Parties hereto that all key professional personnel be 

engaged to perform their specialty for all such services required by this 

Agreement and that the Design Consultant's and the subconsultant's key 

professional personnel be retained for the life of this Agreement to the extent 

practicable and to the extent that such services maximize the quality of work 

performed hereunder. 

(f) If the Design Consultant or a subconsultant decides to replace any of its key 

professional personnel, the Design Consultant shall notify the Director in 

writing of the desired change.  No such changes shall be made until 

replacement personnel are recommended by the Design Consultant and 

approved in writing by the Director, which approval shall not be unreasonably 

withheld. 

(g) If, during the term of this Agreement, the Director determines that the 

performance of approved key personnel or a subconsultant is not acceptable, 

she shall notify the Design Consultant and give the Design Consultant the time 

which the Director considers reasonable to correct such performance.  

Thereafter, she may require the Design Consultant to reassign or replace such 

key personnel.  If the Director notifies the Design Consultant that certain of its 

key personnel or a subconsultant should be replaced, Design Consultant will 

use its best efforts to replace such key personnel or a subconsultant within ten 

(10) days from the date of the Director's notice. 

(h) Neither the Design Consultant nor any subconsultant shall have other interests 

which conflict with the interests of the City, including being connected with 

the sale or promotion of equipment or material which may be used on a project 

to which they may be assigned, and the Design Consultant shall make written 

inquiry of all of its subconsultants concerning the existence of a potential for 

such conflict.  In unusual circumstances, and with full disclosure to the City of 

such conflict of interest, the City, in its sole discretion, may grant a written 

waiver for the particular consultant or subconsultant. 

(i) Actions taken by the City under this Article shall not relieve the Design 

Consultant of its responsibility for contractual or professional deficiencies, 

errors or omissions.  
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(j) The Design Consultant shall submit to the Director a list of any additional key 

professional personnel who will perform work under this Agreement within 

thirty (30) days after this Agreement has been executed, together with 

complete resumes and other information describing their ability to perform the 

tasks which may be assigned. Such additional personnel must be 

recommended by the Design Consultant and approved by the Director before 

they are assigned to a specific project. 

(k) The Director shall respond to the Design Consultant's written notice regarding 

replacement of key professional personnel within fifteen (15) days after the 

Director receives the list of changes.  If the Director or his designated 

representative does not respond within that time, the changes shall be deemed 

to be approved. 

 2.06 Basic Services – General.   

(a) All professional consultants and subconsultants must be retained for the life of 

the Project to the extent practicable, except that acceptable replacements may 

be substituted with prior written approval from the City as set out in Section 

2.05. 

(b) The Design Consultant's basic services for the Project shall consist of the 

phases described below and shall include, but not be limited to, architectural, 

structural, mechanical, civil and electrical engineering services appropriate to 

each Project for each phase.   

(c) The Design Consultant shall obtain written authorization from the City before 

proceeding with each phase.   

(d) Nothing in this Agreement shall be construed as placing any obligation on the 

City to proceed with any phase beyond the latest phase authorized in writing 

by City. 

(e) The responsibilities and obligations of the Design Consultant under this 

Agreement shall not be relieved or affected in any respect by the presence on 

the site of any agent, consultant, subconsultant, or employee of the City. 

 2.07 Basic Services - Phase Specific. In the interest of tracking progress towards 

completion of all work items necessary to complete the Project specified herein, the required 

Basic Services tasks which must be performed on each Project have been separated into phases.   

As applicable for the Project, the Design Consultant shall satisfactorily complete all work 

necessary to complete each phase as specifically set out in Exhibit A. 

 

 2.08 Additional Services.  

(a) If the Design Consultant performs services in addition to its Basic Services, as 

a result of material changes in the Project or due to other circumstances 

beyond the Design Consultant's control, and if such services (1) are pre-

approved in writing;  (2) will not cause the total compensation payable to the 

Design Consultant to exceed the Maximum Contract Amount; and  (3) are not 

occasioned by any neglect, breach or default of the Design Consultant, then 

the Design Consultant will be reimbursed its pre-approved cost for 

performance of such service(s). 
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(b) Before providing any such services, the Design Consultant first shall file with 

the City, and secure the City's written approval of, a complete description of 

the proposed services including an estimate of the maximum cost of any and 

all such services, on the basis set out in Exhibits A and B, of rates per hour, 

per day, or other basis of cost.  Such description shall also include a statement 

from the Design Consultant that the maximum cost of such services will not 

cause the total amount payable to the Design Consultant under this Agreement 

to exceed the maximum contract amount.  In no event shall any form of 

authorization or pre-approval of additional services be deemed valid or 

binding upon either the City or the Design Consultant if the maximum cost of 

such services would cause the aggregate amount payable under this 

Agreement to exceed the maximum contract amount.  Payment for additional 

services shall not, in any event, exceed the cost estimated by the Design 

Consultant and approved in writing by the City. 

(c) The cost of such additional service shall be deemed to be the lesser of the 

estimated maximum cost or: 

1. The actual time card cost of all design personnel including 

principal designer's time at the rates as set out in Exhibit B; 

2. The actual cost to the Design Consultant for other necessary 

outside services, such as structural, mechanical or electrical 

engineering performed by independent consultants; and 

3. The Design Consultant's actual reproduction cost for 

drawings. 

(d) The Design Consultant shall maintain an accurate and acceptable cost 

accounting as to all such additional expenses and shall make available to the 

City all records, canceled checks and other disbursement media to substantiate 

any and all requests for payment for additional services. 

(e) Payment to the Design Consultant for such additional services shall not, in any 

event, exceed the maximum additional services amount set forth in Section 3. 

 2.09 Surveying and Testing. 

(a) The Design Consultant shall obtain all necessary surveying, tests and reports 

to properly design and administer the construction of each project, 

including, but not limited to, soils and hazardous materials testing.  The 

Design Consultant shall be responsible for the accuracy, adequacy and 

content of such tests, surveying and reports. 

(b) The Design Consultant and its appropriate subconsultant shall review all 

survey and test results reports and shall follow the recommendation of the 

soils engineer or other subconsultant unless, in the exercise of appropriate 

professional judgment, the Design Consultant or appropriate subconsultant 

discovers, or should in the exercise of professional judgment discover, 

factors indicating the report or results are not reliable. 

(c) If any such inadequacy or any inconsistency, based upon such exercise of 

professional judgment, is noted the Design Consultant and/or its appropriate 

subconsultant shall report such inconsistency or inadequacy promptly to the 

City and require such inadequacy or inconsistency to be addressed by the 
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soils engineer, testing laboratory or land surveyor before any further use is 

put to the data. 

(d) The Design Consultant shall require all surveying, engineering and testing 

entities it selects to carry and maintain Comprehensive Auto Liability and 

Property Damage Insurance, General Commercial Liability and Property 

Damage Insurance and Professional Errors and Omissions coverage as 

required by the City's Office of Risk Management which will adequately 

protect the interests of the City and third parties from the acts and omissions 

of the testing entity. 

(e) The amount of surveying or testing, the cost, and the types of reports 

required must be approved by the Director prior to the Design Consultant 

actually ordering any such work to be accomplished.  Such approvals by the 

City shall be for purposes of compensation only and shall not relieve the 

Design Consultant of any responsibility for determining the scope and 

amount of surveying and testing necessary for the design of the project. 

(f) It is understood and agreed that this Agreement does not include the 

investigation, sampling, testing, planning, abatement design, and 

remediation management of asbestos or other hazardous waste material.   

Should the presence of asbestos or other hazardous waste material be known 

to exist on a specific project or if the Design Consultant shall observe the 

presence of asbestos or hazardous waste material on any project site during 

its performance of services under this Agreement, the Design Consultant 

shall notify the City in writing immediately. 

(g) Payment to the Design Consultant for such surveying, testing, and 

abatement shall not exceed the surveying and testing budget set forth in the 

project specific proposal for each project. 

2.10 Compliance with M/WBE Requirements.  
 

(a)  This Agreement is subject to Article III, Divisions 1 and 3 of Chapter 28, 

Denver Revised Municipal Code (D.R.M.C.), designated as Sections 28-31 

to 28-36 and 28-52 to 28-90 D.R.M.C. (the “M/WBE Ordinance”) and any 

Rules or Regulations promulgated pursuant thereto. The Design Consultant 

identified in its Proposal MBE and/or WBE firms with which it intends to 

subcontract under this Agreement, with a total participation level by such 

firms of 24.01%. The project goal for M/WBE participation established for 

this Agreement by the Division of Small Business Opportunity (DSBO) is 

24%.  

(b)  Under § 28-72 D.R.M.C., the Design Consultant has an ongoing, affirmative 

obligation to maintain for the duration of this Agreement, at a minimum, 

compliance with its originally achieved level of MBE and WBE participation 

upon which this Agreement was awarded, unless the City initiates a material 

alteration to the scope of work affecting MBEs or WBEs performing on this 

Agreement through change order, contract amendment, force account, or as 

otherwise described in § 28-73 D.R.M.C. The Design Consultant 

acknowledges that: (1) It must establish and maintain records and submit 

regular reports, as required, which will allow the City to assess progress in 

achieving the M/WBE participation goal.  



  

8 

Populous - 201948260 

(c)  If change orders or any other contract modifications are issued under the 

Agreement, the Design Consultant shall have a continuing obligation to 

immediately inform DSBO in writing of any agreed upon increase or 

decrease in the scope of work of such contract, upon any of the bases 

discussed in § 28-73, D.R.M.C., regardless of whether such increase or 

decrease in scope of work has been reduced to writing at the time of 

notification.  

(d) If change orders or other contract modifications are issued under the contract, 

that include an increase in scope of work of this Agreement, whether by 

amendment, change order, force account or otherwise which increases the 

dollar value of the contract, whether or not such change is within the scope of 

work designated for performance by an M/WBE at the time of contract 

award, such change orders or contract modification shall be immediately 

submitted to DSBO for notification purposes. Those amendments, change 

orders, force accounts or other contract modifications that involve a changed 

scope of work that cannot be performed by existing project subconsultants or 

by the Design Consultant shall be subject to a goal for M/WBEs equal to the 

original goal on the contract which was included in the proposal. The Design 

Consultant shall satisfy such goal with respect to such changed scope of 

work by soliciting new M/WBEs in accordance with § 28-73, D.R.M.C., as 

applicable, or the Design Consultant must show each element of modified 

good faith set out in § 28-75(c) D.R.M.C. The Design Consultant shall 

supply to the Director the documentation described in § 28-75-(c) D.R.M.C. 

with respect to the increased dollar value of the contract.  

(e)  Failure to comply with these provisions may subject the Design Consultant to 

sanctions set forth in the M/WBE Ordinance. Should any questions arise 

regarding specific circumstances, the Design Consultant must consult the 

M/WBE Ordinance or contact the Project’s designated DSBO representative 

at (720) 913-1999. 

  

Section 3 – Compensation, Payment, And Funding. 

The City shall compensate the Design Consultant for its service performed and expenses incurred 

under this Agreement as follows: 

 3.01 Fee for Basic Services. The City agrees to pay the Design Consultant, as full 

compensation for its basic services rendered hereunder, a fee not to exceed TEN MILLION 

THREE HUNDRED TWENTY-ONE THOUSAND NINE HUNDRED TWENTY-SIX 

DOLLARS AND NO CENTS ($10,321,926.00), in accordance with the billing rates and project 

budget stated in Exhibit B.  The amounts budgeted for phases may be increased or decreased, and 

the amounts allocated for services and expenses adjusted, upon written approval of the Director 

or his designee, and subject to the Maximum Contract Amount stated in this Section 3. 

 3.02 Reimbursable Expenses.  Except for those reimbursable expenses specifically 

identified in Exhibit B or approved in writing by the City as reasonably related to or necessary 

for the Design Consultant’s services, all other expenses shall be included in the Design 

Consultant’s fee and will not be reimbursed hereunder. The maximum amount to be paid for all 

reimbursable expenses under this Agreement is ONE HUNDRED NINE THOUSAND THREE 

HUNDRED FIFTY-FIVE DOLLARS AND NO CENTS ($109,355.00) unless an additional 

amount is approved by the Director or his designee in writing, subject to the Maximum Contract 

Amount stated herein.  Unless this Agreement is amended in writing according to its terms to 
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increase the Maximum Contract Amount, any increase in the maximum amount of reimbursable 

expenses will reduce the Design Consultant’s maximum fee amount accordingly. 

 3.03 Additional Services.  If pre-approved additional services are performed by the 

Design Consultant, the City agrees to pay the Design Consultant for such additional services in 

accordance with Section 2.08.  The maximum amount to be paid by the City for all additional 

services under this contract is FOUR HUNDRED THOUSAND DOLLARS AND NO CENTS 

($400,000.00). 

 3.04 Invoicing and Payment.  The City will make monthly progress payments for all 

services performed under this Agreement based upon the Design Consultant’s monthly invoices.  

Such invoices shall be in a form acceptable to the City and shall include detail of the time worked 

by the Design Consultant's own personnel, billings from subcontractors, and all other information 

necessary to assess the Design Consultant’s progress.  Invoices shall be accompanied by 

documentation of expenses for which reimbursement is sought, and all other supporting 

documentation required by the City.  The City’s Prompt Payment Ordinance, §§ 20-107 to 20-

118, D.R.M.C., applies to invoicing and payment under this Agreement. Final Payment to the 

Design Consultant shall not be made until after the Project is accepted, and all certificates of 

completion, record drawings and reproducible copies are delivered to the City, and the 

Agreement is otherwise fully performed by the Design Consultant.  The City may, at the 

discretion of the Director, withhold reasonable amounts from billing and the entirety of the final 

payment until all such requirements are performed to the satisfaction of the Director.  However, 

no deductions shall be made from the Design Consultant's compensation on account of penalty, 

liquidated damages or other sums withheld from payments to contractor(s). 

 

 3.05 Maximum Contract Amount. 

(a) Notwithstanding any other provision of the Agreement, the City’s maximum 

payment obligation will not exceed TEN MILLION EIGHT HUNDRED 

THIRTY-ONE THOUSAND TWO HUNDRED EIGHTY-ONE 

DOLLARS AND NO CENTS ($10,831,281.00) (the “Maximum Contract 

Amount”). The City is not obligated to execute an Agreement or any 

amendments for any further services, including any services performed by 

Design Consultant beyond that specifically described in Exhibit A. Any 

services performed beyond those set forth therein are performed at Design 

Consultant’s risk and without authorization under the Agreement.  

(b) The City’s payment obligation, whether direct or contingent, extends only to 

funds appropriated annually by the Denver City Council, paid into the 

Treasury of the City, and encumbered for the purpose of the Agreement. The 

City does not by the Agreement irrevocably pledge present cash reserves for 

payment or performance in future fiscal years, and the Agreement does not 

and is not intended to create a multiple-fiscal year direct or indirect debt or 

financial obligation of the City.  

(c) The Design Consultant understands and agrees that the provision of any 

services by the Design Consultant, which would cause the total amount 

payable to the Design Consultant to exceed the amount of previously 

appropriated and encumbered funds, is strictly prohibited. In the event the 

continuation of services by the Design Consultant would cause the amount 

payable to the Design Consultant to exceed such amounts, the Design 

Consultant agrees to give to the Project Director at least two (2) weeks notice 

of the exhaustion of available funds. In the event additional funds are not 
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made available within such two (2) week period, the Design Consultant 

agrees to stop providing services until such time as additional funds are 

appropriated and encumbered for the purposes of this Agreement. 

SECTION 4 – TERM AND TERMINATION 

 4.01 Term. 
  The Agreement will commence on April 1, 2019 and expire on March 30, 2023 

unless sooner terminated.  

 

 4.02 Termination. 

(a) Nothing herein shall be construed as giving the Design Consultant the right 

to perform the services contemplated under this Agreement beyond the time 

when its services become unsatisfactory to the Director. 

(b) The Director may terminate this Agreement for cause at any time if the 

Design Consultant's services become unsatisfactory, in the sole discretion of 

the Director.  The City shall have the sole discretion to permit the Design 

Consultant to remedy the cause of a contemplated termination for cause 

without waiving the City's right to terminate the Agreement. 

(c) In the event of a termination for cause, or in the event the Design Consultant 

becomes unable to serve under this Agreement, the City may take over work 

to be done under this Agreement and prosecute the work to the completion 

by contract or otherwise, and the Design Consultant shall be liable to City for 

all reasonable cost in excess of what the City would have paid the Design 

Consultant had there been no termination for cause. 

(d) The City may, for convenience, cancel and terminate this Agreement by 

giving not less than thirty (30) days' prior written notice to the Design 

Consultant, which notice shall state the date of cancellation and termination. 

(e) If the Design Consultant's services are terminated, postponed or revised, or if 

the Design Consultant shall be discharged before all the work and services 

contemplated have been completed, or if the project is, for any reason, 

stopped or discontinued, the Design Consultant shall be paid only for the 

portion of work or services which has been satisfactorily completed at the 

time of such dismissal, termination, cancellation, postponement, revision or 

stoppage. 

(f) All drawings, specifications, and other documents relating to the design or 

administration of work completed or partially completed shall be delivered 

by the Design Consultant to the City in the event of any dismissal, 

termination, cancellation, postponement, revision or stoppage. 

(g) In the event of any dismissal, termination, cancellation, postponement, 

revision or stoppage, the Design Consultant shall cooperate in all respects 

with the City. Such cooperation shall include, but not be limited to, delivery 

of drawings, specifications, and other documents referred to herein, and 

assisting the City during a transition to another Design Consultant, if 

applicable. 

SECTION 5 – GENERAL PROVISIONS 
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 5.01 City’s Responsibilities. 

(a) The City shall provide available information regarding its requirements for 

each project, including related budgetary information, and shall cooperate 

fully with the Design Consultant at all times.   However, the City does not 

guarantee the accuracy of any such information and assumes no liability 

therefore.  The Design Consultant shall notify City in writing of any 

information or requirements provided by the City which the Design 

Consultant believes to be inaccurate or inappropriate to the design or 

construction of the project. 

(b) If the City observes or otherwise becomes aware of any fault or defect in the 

project or non-conformance with Contract Documents, it shall give prompt 

notice thereof to Design Consultant. 

 5.02 Ownership of Documents. 

(a) The City shall have title and all intellectual and other property rights, in and 

to all phased and final Design documents, and all data used in the 

development of the same, including the results of any tests, surveys or 

inspections at the Project site, and all photographs, drawings, drafts, studies, 

estimates, reports, models, notes and any other materials or work products, 

whether in electronic or hard copy format, created by the Design Consultant 

pursuant to this Agreement, in preliminary and final forms and on any media 

whatsoever (collectively, the "Documents”), whether the Project for which 

the Documents were created is executed or not.  The Design Consultant shall 

identify and disclose, as requested, all such Documents to the City.    

(b) To the extent permitted by the U.S. Copyright Act, 17 USC § 101 et seq., as 

the same may be amended from time to time, the Documents are a “work 

made for hire,” and all ownership of copyright in the Documents shall vest in 

the City at the time the Documents are created.  To the extent that the 

Documents are not a “work made for hire,” the Design Consultant hereby 

assigns and transfers all right, title and interest in and to the Documents to 

the City, as of the time of the creation of the Documents, including the right 

to secure copyright, patent, trademark, and other intellectual property rights 

throughout the world and to have and to hold such copyright, patent, 

trademark, and other intellectual property rights in perpetuity.  

(c) The Design Consultant shall provide (and cause its employees and 

subcontractors to provide) all assistance reasonably requested in securing for 

the City’s benefit any patent, copyright, trademark, service mark, license, 

right or other evidence of ownership of such Documents, and shall provide 

full information regarding the Documents and execute all appropriate 

documentation in applying for or otherwise registering, in the City’s name, 

all rights to such Documents. 

(d) The Design Consultant agrees to allow the City to review any of the 

procedures used in performing the work and services hereunder, and to make 

available for inspection the field notes and other documents used in the 

preparation for and performance of any of the services performed hereunder. 

(e) The Design Consultant shall be permitted to retain reproducible copies of all 

of the Documents for the information and reference, and the originals of all 
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of the Documents, including all CAD disks, shall be delivered to the City 

promptly upon completion thereof, or if authorized by the City’s Project 

Manager, upon termination or expiration of this Agreement. 

 5.03 Taxes and Licenses.  The Design Consultant shall promptly pay, when they are 

due, all taxes, excises, license fees and permit fees of whatever nature applicable to the work and 

services which it performs under this Agreement and shall take out and keep current all required 

municipal, county, state or federal licenses required to perform its services under this Agreement.  

The Design Consultant shall furnish the Director, upon request, duplicate receipts or other 

satisfactory evidence showing or certifying to the proper payment of all required licenses and/or 

registrations and taxes.  The Design Consultant shall promptly pay all owed bills, debts and 

obligations it incurs performing work under this Agreement and shall not allow any lien, verified 

claim, mortgage, judgment or execution to be filed against land, facilities or improvements owned 

or beneficially owned by the City as a result of such bills, debts or obligations.   

 5.04 Design Consultant's Records.  Records of the Design Consultant's direct 

personnel, consultant and reimbursable expenses pertaining to this Project and records of 

accounts between the City and the Design Consultant shall be kept on a generally recognized 

accounting basis. The Design Consultant agrees that any duly authorized representative of the 

City, including the City Auditor, shall, until the expiration of three (3) years after the final 

payment under this Agreement, have access to and the right to examine any books, documents, 

papers and records of the Design Consultant, involving transactions related to this Agreement. 

 5.05 Assignment and Subcontracting.  The City is not obligated or liable under this 

Agreement to any party other than the Design Consultant named herein.  The Design Consultant 

understands and agrees that it shall not assign or subcontract with respect to any of its rights, 

benefits, obligations or duties under this Agreement except upon prior written consent and 

approval of the City to such assignment or subcontracting.  Any attempt by the Design Consultant 

to assign or subcontract its rights hereunder without such prior written consent of the City shall, 

at the option of the City, automatically terminate this Agreement and all rights of the Design 

Consultant hereunder.  Such consent may be granted or denied at the sole and absolute discretion 

of the City.  In the event any such subcontracting shall occur, with the City's approval, such 

action shall not be construed to create any contractual relationship between the City and such 

subcontractor, and the Design Consultant named herein shall in any and all events be and remain 

responsible to the City according to the terms of this Agreement.  

 5.06 No Discrimination in Employment.  In connection with the performance of 

work under this contract, the Design Consultant may not refuse to hire, discharge, promote or 

demote, or discriminate in matters of compensation against any person otherwise qualified, solely 

because of race, color, religion, national origin, gender, age, military status, sexual orientation, 

gender identity or gender expression, marital status, or physical or mental disability. The Design 

Consultant shall insert the foregoing provision in all subcontracts. 

 

 5.07 Insurance. 

(a) General Conditions:   Design Consultant agrees to secure, at or before the 

time of execution of this Agreement, the following insurance covering all 

operations, goods or services provided pursuant to this Agreement.  Design 

Consultant shall keep the required insurance coverage in force at all times 

during the term of the Agreement, or any extension thereof, during any 

warranty period, and for eight (8) years after termination of the Agreement. 

The required insurance shall be underwritten by an insurer licensed or 

authorized to do business in Colorado and rated by A.M. Best Company as 
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“A-VIII” or better.  Each policy shall contain a valid provision or 

endorsement requiring notification to the City in the event any of the 

required policies be canceled or non-renewed before the expiration date 

thereof.  Such written notice shall be sent to the parties identified in the 

Notices section of this Agreement. Such notice shall reference the City 

contract number listed on the signature page of this Agreement.   Said notice 

shall be sent thirty (30) days prior to such cancellation or non-renewal unless 

due to non-payment of premiums for which notice shall be sent ten (10) days 

prior.  If such written notice is unavailable from the insurer, Design 

Consultant shall provide written notice of cancellation, non-renewal and any 

reduction in coverage to the parties identified in the Notices section by 

certified mail, return receipt requested within three (3) business days of such 

notice by its insurer(s) and referencing the City’s contract number.  If any 

policy is in excess of a deductible or self-insured retention, the City must be 

notified by the Design Consultant.  Design Consultant shall be responsible 

for the payment of any deductible or self-insured retention.  The insurance 

coverages specified in this Agreement are the minimum requirements, and 

these requirements do not lessen or limit the liability of the Design 

Consultant.  The Design Consultant shall maintain, at its own expense, any 

additional kinds or amounts of insurance that it may deem necessary to cover 

its obligations and liabilities under this Agreement.  

(b) Proof of Insurance:  Design Consultant shall provide a copy of this 

Agreement to its insurance agent or broker.  Design Consultant may not 

commence services or work relating to the Agreement prior to placement of 

coverages required under this Agreement. Design Consultant certifies that 

the certificate of insurance attached as Exhibit C, preferably an ACORD 

certificate, complies with all insurance requirements of this Agreement.  The 

City requests that the City’s contract number be referenced on the Certificate.  

The City’s acceptance of a certificate of insurance or other proof of insurance 

that does not comply with all insurance requirements set forth in this 

Agreement shall not act as a waiver of Design Consultant’s breach of this 

Agreement or of any of the City’s rights or remedies under this Agreement. 

The City’s Risk Management Office may require additional proof of insurance, 

including but not limited to policies and endorsements. 

(c) Additional Insureds:  For Commercial General Liability, Auto Liability and 

Excess Liability/Umbrella (if required), Design Consultant and 

subcontractor’s insurer(s) shall include the City and County of Denver, its 

elected and appointed officials, employees and volunteers as additional 

insured.    

(d) Waiver of Subrogation:  For all coverages required under this Agreement, 

Design Consultant’s insurer shall waive subrogation rights against the City.   

(e) Subcontractors and Subconsultants:  All subcontractors and 

subconsultants (including independent contractors, suppliers or other entities 

providing goods or services required by this Agreement) shall be subject to 

all of the requirements herein and shall procure and maintain the same 

coverages required of the Design Consultant.  Design Consultant shall 

include all such subconsultants as additional insured under its policies (with 

the exception of Workers’ Compensation) or shall ensure that all such 

subcontractors and subconsultants maintain the required coverages.  Design 
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Consultant agrees to provide proof of insurance for all such subcontractors 

and subconsultants upon request by the City. 

(f) Workers’ Compensation/Employer’s Liability Insurance:  Design 

Consultant shall maintain the coverage as required by statute for each work 

location and shall maintain Employer’s Liability insurance with limits of 

$100,000 per occurrence for each bodily injury claim, $100,000 per 

occurrence for each bodily injury caused by disease claim, and $500,000 

aggregate for all bodily injuries caused by disease claims.  Design Consultant 

expressly represents to the City, as a material representation upon which the 

City is relying in entering into this Agreement, that none of the Design 

Consultant’s officers or employees who may be eligible under any statute or 

law to reject Workers’ Compensation Insurance shall effect such rejection 

during any part of the term of this Agreement, and that any such rejections 

previously effected, have been revoked as of the date Design Consultant 

executes this Agreement.    

(g)  Commercial General Liability:  Design Consultant shall maintain a 

Commercial General Liability insurance policy with limits of $1,000,000 for 

each occurrence, $1,000,000 for each personal and advertising injury claim, 

$2,000,000 products and completed operations aggregate, and $2,000,000 

policy aggregate.    

(h)  Business Automobile Liability: Design Consultant shall maintain Business 

Automobile Liability with limits of $1,000,000 combined single limit 

applicable to all owned, hired and non-owned vehicles used in performing 

services under this Agreement. 

(i) Professional Liability (Errors & Omissions):  Design Consultant shall 

maintain limits of $1,000,000 per claim and $1,000,000 policy aggregate 

limit.   

(j) Additional Provisions:   

  (a) For Commercial General Liability, the policy must provide the 

following: 

(i) That this Agreement is an Insured Contract under the policy; 

(ii) Defense costs are outside the limits of liability; 

(iii) A severability of interests or separation of insureds provision (no 

insured vs. insured exclusion); and 

(iv) A provision that coverage is primary and non-contributory with 

other coverage or self-insurance maintained by the City. 

(b) For claims-made coverage: 

(i) The retroactive date must be on or before the contract date or the 

first date when any goods or services were provided to the City, 

whichever is earlier 

(c) Design Consultant shall advise the City in the event any general 

aggregate or other aggregate limits are reduced below the required per 

occurrence limits.   At their own expense, and where such general 

aggregate or other aggregate limits have been reduced below the required 

per occurrence limit, the Design Consultant will procure such per 
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occurrence limits and furnish a new certificate of insurance showing such 

coverage is in force. 

 5.08 Defense & Indemnification. 

(a) To the fullest extent permitted by law, the Design Consultant agrees to 

defend, indemnify, reimburse and hold harmless City, its appointed and 

elected officials, agents and employees for, from and against all liabilities, 

claims, judgments, suits or demands for damages to persons or property 

arising out of, resulting from, or related to the work performed under this 

Agreement that are attributable to the negligence or fault of the Design 

Consultant or the Design Consultant’s agents, representatives, 

subcontractors, or suppliers (“Claims”). This indemnity shall be 

interpreted in the broadest possible manner consistent with the applicable 

law to indemnify the City.  

(b) Design Consultant’s obligation to defend and indemnify may be determined 

after Design Consultant’s liability or fault has been determined by 

adjudication, alternative dispute resolution, or otherwise resolved by mutual 

agreement between the parties.  Design Consultant’s duty to defend and 

indemnify City shall relate back to the time written notice of the Claim is 

first provided to City regardless of whether suit has been filed and even if 

Design Consultant is not named as a Defendant. 

(c) Design Consultant will defend any and all Claims which may be brought or 

threatened against City and will pay on behalf of City any expenses 

incurred by reason of such Claims including, but not limited to, court costs 

and attorney fees incurred in  defending and investigating such Claims 

or seeking to enforce this indemnity obligation. Such payments on behalf of 

City shall be in addition to any other legal remedies available to City and 

shall not be considered City’s exclusive remedy. 

(d) Insurance coverage requirements specified in this Agreement shall in no 

way lessen or limit the liability of the Design Consultant under the terms of 

this indemnification  obligation. The Design Consultant shall obtain, at 

its own expense, any additional  insurance that it deems necessary for the 

City’s protection. 

(e) This defense and indemnification obligation shall survive the expiration or 

termination of this Agreement. 

 5.09 Colorado Governmental Immunity Act.  The parties hereto understand and 

agree that the City is relying upon, and has not waived, the monetary limitations (presently 

$150,000 per person, $600,000 per occurrence) and all other rights, immunities and protection 

provided by the Colorado Governmental Immunity Act, C.R.S. § 24-10-101, et seq. 

 5.10 Contract Documents; Order of Precedence.  This Agreement consists of 

Sections 1 through 5, which precede the signature page, and the following attachment, which is 

incorporated herein and made a part hereof by reference: 

Exhibit A Scope of Work  

Exhibit B Key Personnel/Rates 

Exhibit C 

 

ACORD Certificate of Insurance 
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In the event of an irreconcilable conflict between a provision of Sections 1 through 5 and the 

listed attachments, or between provisions of any attachments, such that it is impossible to give 

effect to both, the order of precedence to determine which provision shall control to resolve such 

conflict, is as follows: 

Sections 1 through 5 

Exhibit A 

Exhibit B 

Exhibit C 

 

 5.11 When Rights and Remedies Not Waived.  In no event shall any payment by the 

City constitute a waiver of any breach of covenant or default which may then exist on the part of 

the Design Consultant.  No assent, expressed or implied, to any breach of the Agreement shall be 

held to be a waiver of any later or other breach. 

 5.12 Governing Law; Venue.  This Agreement shall be construed and enforced in 

accordance with the laws of the State of Colorado, the Charter and Revised Municipal Code of 

the City and County of Denver, and the ordinances, regulations and Executive Orders enacted or 

promulgated pursuant to the Charter and Code, including any amendments.  The Charter and 

Revised Municipal Code of the City and County of Denver, as the same may be amended from 

time to time, are hereby expressly incorporated into this Agreement. Venue for any action arising 

hereunder shall be in the City and County of Denver, Colorado. 

 5.13 Conflict of Interest.   

(a) The parties agree that no employee of the City shall have any personal or 

beneficial interest in the services or property described herein, and the 

Design Consultant further agrees not to hire or contract for services with any 

employee or officer of the City which would be in violation of the Revised 

Municipal Code Chapter 2, Article IV, Code of Ethics or Denver City 

Charter provisions 1.2.9 and 1.2.12. 

(b) The Design Consultant agrees that it will not engage in any transaction, 

activity or conduct that would result in a conflict of interest under this 

Agreement.  The Design Consultant represents that it has disclosed any and 

all current or potential conflicts of interest.  A conflict of interest shall 

include transactions, activities or conduct that would affect the judgment, 

actions or work of the Design Consultant by placing the Design Consultant’s 

own interests, or the interests of any party with whom the Design Consultant 

has a contractual arrangement, in conflict with those of the City.  The City, in 

its sole discretion, shall determine the existence of a conflict of interest and 

may terminate this Agreement in the event such a conflict exists after it has 

given the Design Consultant written notice which describes the conflict.  The 

Design Consultant shall have thirty (30) days after the notice is received to 

eliminate or cure the conflict of interest in a manner that is acceptable to the 

City.  

 5.14 No Third Party Beneficiaries.  Enforcement of the terms and conditions of this 

Agreement, and all rights of action relating to such enforcement, shall be strictly reserved to the 

City and the Design Consultant, and nothing contained in this Agreement shall give or allow any 

claim or right of action by any other or third person under this Agreement.  It is the express 

intention of the parties that any person other than the City or the Design Consultant receiving 

services or benefits under this Agreement shall be deemed to be an incidental beneficiary only. 
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 5.15 Time is of the Essence.  The parties agree that in the performance of the terms, 

conditions and requirements of this Agreement by the Design Consultant, time is of the essence. 

 5.16 Taxes, Charges and Penalties.  The City and County of Denver shall not be 

liable for the payment of taxes, late charges, or penalties of any nature except as provided in the 

City’s Prompt Payment Ordinance.   

 5.17 Proprietary or Confidential Information. 

(a) City Information:  The Design Consultant acknowledges and accepts that, 

in performance of it work under the terms of this Agreement, the Design 

Consultant may have access to Proprietary Data or confidential information 

which may be owned or controlled by the City and that the disclosure of such 

data or information may be damaging to the City or third parties.  As such, 

the Design Consultant agrees that all information provided or otherwise 

disclosed by the City to the Design Consultant be held in confidence and 

used only in the performance of its obligations under this Agreement.  The 

Design Consultant shall exercise the same standard of care to protect such 

information as a reasonably prudent Design Consultant would to protect its 

own proprietary or confidential data.  “Proprietary Data” shall mean 

geographic materials or Geographic Information Systems (“GIS”) data 

owned by the City and County of Denver including but not limited to maps, 

computer programs, aerial photography, methodologies, software, 

diagnostics and documents; or any other materials or information which may 

be designated or marked “Proprietary” or “Confidential” and provided to or 

made available to the Design Consultant by the City.  Such Proprietary Data 

may be in hardcopy, printed, digital or electronic format.    

(b) Design Consultant’s Information:  The parties understand that all the 

material provided or produced under this Agreement may be subject to the 

Colorado Open Records Act, C.R.S. 24-72-201, et seq., and that in the event 

of a request to the City for disclosure of such information, the City shall 

advise the Design Consultant of such request in order to give the Design 

Consultant the opportunity to object to the disclosure of any of its proprietary 

or confidential material.  In the event of the filing of a lawsuit to compel such 

disclosure, the City will tender all such material to the court for judicial 

determination of the issue of disclosure and the Design Consultant agrees to 

intervene in such lawsuit to protect and assert its claims of privilege and 

against disclosure of such material or waive the same.  The Design 

Consultant further agrees to defend, indemnify and save and hold harmless 

the City, its officers, agents and employees, from any claim, damages, 

expense, loss or costs arising out of the Design Consultant’s intervention to 

protect and assert its claim of privilege against disclosure under this Article 

including, but not limited to, prompt reimbursement to the City of all 

reasonable attorney fees, costs and damages that the City may incur directly 

or may be ordered to pay by such court. 

 5.18 Use, Possession or Sale of Alcohol or Drugs.  The Design Consultant, its 

officers, agents, and employees shall cooperate and comply with the provisions of Executive 

Order 94 and Attachment A thereto concerning the use, possession or sale of alcohol or drugs.  

Violation of these provisions or refusal to cooperate with implementation of the policy can result 

in the City’s barring the Design Consultant from City facilities or participating in City operations. 
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 5.19 No Employment of Illegal Aliens to Perform Work Under the Agreement.  

 (a)      This Agreement is subject to Division 5 of Article IV of Chapter 20 of the 

Denver Revised Municipal Code, and any amendments (the “Certification 

Ordinance”).  

(b)                 The Design Consultant certifies that:  

(1)            At the time of its execution of this Agreement, it does not knowingly 

employ or contract with an illegal alien who will perform work under 

this Agreement. 

(2)            It will participate in the E-Verify Program, as defined in § 8-17.5-

101(3.7), C.R.S., to confirm the employment eligibility of all 

employees who are newly hired for employment to perform work 

under this Agreement. 

(c)                  The Design Consultant also agrees and represents that: 

(1)            It shall not knowingly employ or contract with an illegal alien to 

perform work under the Agreement. 

(2)           It shall not enter into a contract with a subconsultant or subcontractor 

that fails to certify to the Design Consultant that it shall not knowingly 

employ or contract with an illegal alien to perform work under the 

Agreement. 

(3)            It has confirmed the employment eligibility of all employees who are 

newly hired for employment to perform work under this Agreement, 

through participation in the E-Verify Program. 

(4)            It is prohibited from using the E-Verify Program procedures to 

undertake pre-employment screening of job applicants while 

performing its obligations under the Agreement, and that otherwise 

requires the Design Consultant to comply with any and all federal 

requirements related to use of the E-Verify Program including, by way 

of example, all program requirements related to employee notification 

and preservation of employee rights. 

(5)              If it obtains actual knowledge that a subconsultant or subcontractor 

performing work under the Agreement knowingly employs or contracts 

with an illegal alien, it will notify such subconsultant or subcontractor 

and the City within three (3) days. The Design Consultant will also 

then terminate such subconsultant or subcontractor if within three (3) 

days after such notice the subconsultant or subcontractor does not stop 

employing or contracting with the illegal alien, unless during such 

three-day period the subconsultant or subcontractor provides 

information to establish that the subconsultant or subcontractor has not 

knowingly employed or contracted with an illegal alien. 

(6)           It will comply with any reasonable request made in the course of an 

investigation by the Colorado Department of Labor and Employment 

under authority of § 8-17.5-102(5), C.R.S, or the City Auditor, under 

authority of D.R.M.C. 20-90.3. 

(d)   The Design Consultant is liable for any violations as provided in the 

Certification Ordinance.  If Design Consultant violates any provision 
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of this section or the Certification Ordinance, the City may terminate 

this Agreement for a breach of the Agreement.  If the Agreement is so 

terminated, the Design Consultant shall be liable for actual and 

consequential damages to the City.  Any such termination of a contract 

due to a violation of this section or the Certification Ordinance may 

also, at the discretion of the City, constitute grounds for disqualifying 

Design Consultant from submitting bids or proposals for future 

contracts with the City. 

 5.20 Disputes. All disputes between the City and Design Consultant regarding this 

Agreement shall be resolved by administrative hearing pursuant to the procedure established by 

D.R.M.C. § 56-106(b), et seq. For the purposes of that procedure, the City official rendering a 

final determination shall be the Director.  

 5.21 Waiver of C.R.S. 13-20-802, et seq.  The Design Consultant specifically waives 

all the provisions of Chapter 8 of Article 20 of Title 13, Colorado Revised Statutes (also 

designated C.R.S. 13-20-802 et seq.) relating to design defects in the Project under this 

Agreement. 

 5.22 Survival of Certain Contract Provisions.    The parties understand and agree 

that all terms and conditions of this Agreement, together with the exhibits and attachments hereto, 

which, by reasonable implication, contemplate continued performance or compliance beyond the 

termination of this Agreement, (by expiration of the term or otherwise), shall survive such 

termination and shall continue to be enforceable as provided herein.   Without limiting the 

generality of the foregoing, the Design Consultant’s obligations for the provision of insurance and 

to indemnify the City shall survive for a period equal to any and all relevant statutes of limitation, 

plus the time necessary to fully resolve any claims, matters, or actions begun within that period.” 

 5.23 Advertising and Public Disclosure.  The Design Consultant shall not include 

any reference to this Agreement or to services performed pursuant to this Agreement in any of its 

advertising or public relations materials without first obtaining the written approval of the 

Director, which will not be unreasonably withheld.  Any oral presentation or written materials 

related to services performed under this Agreement shall include only services that have been 

accepted by the City.  The Director shall be notified in advance of the date and time of any such 

presentation.  Nothing in this provision shall preclude the transmittal of any information to 

officials of the City, including without limitation the Mayor, the Director, City Council or the 

Auditor. 

 5.24 Legal Authority.  Design Consultant represents and warrants that it possesses 

the legal authority, pursuant to any proper, appropriate and official motion, resolution or action 

passed or taken, to enter into this Agreement.  Each person signing and executing this Agreement 

on behalf of Design Consultant represents and warrants that he has been fully authorized by 

Design Consultant to execute this Agreement on behalf of Design Consultant and to validly and 

legally bind Design Consultant to all the terms, performances and provisions of this Agreement.  

The City shall have the right, in its sole discretion, to either temporarily suspend or permanently 

terminate this Agreement if there is a dispute as to the legal authority of either Design Consultant 

or the person signing the Agreement to enter into this Agreement. 

 5.25 Notices.  Notices, bills, invoices or reports required by this Agreement shall be 

sufficiently delivered if sent in the United States mail, postage prepaid, to the Parties at the 

following addresses: 

 

to the City: Executive Director of Mayor’s Office of the 

National Western Center 
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201 West Colfax Avenue, Dept. 205 

Denver, Colorado 80202 

 

to the Design Consultant: Populous, Inc. 

4800 Main Street, Suite 300 

Kansas City, Missouri 64112 

   

The addresses may be changed by the Parties by written notice. 

 5.26 Severability.  It is understood and agreed by the parties hereto that, if any part, 

term, or provision of this Agreement, except for the provisions of this Agreement requiring prior 

appropriation and limiting the total amount to be paid by the City, is by the courts held to be 

illegal or in conflict with any law of the State of Colorado, the validity of the remaining portions 

or provisions shall not be affected, and the rights and obligations of the parties shall be construed 

and enforced as if the Agreement did not contain the particular part, term or provision held to be 

invalid. 

 

 5.27 Agreement as Complete Integration-Amendments.  This Agreement is 

intended as the complete integration of all understandings between the parties. No prior or 

contemporaneous addition, deletion or other amendment shall have any force or effect, unless 

embodied herein in writing. No subsequent novation, renewal, addition, deletion or other 

amendment hereto shall have any force or effect unless embodied in a written amendatory or 

other agreement executed by the parties and signed by the signatories to the original Agreement. 

This Agreement and any amendments shall be binding upon the parties, their successors and 

assigns. 

 

 5.28 Electronic Signatures and Electronic Records. Design Consultant   consents to 

the use of electronic signatures by the City.  The Agreement, and any other documents requiring a 

signature hereunder, may be signed electronically by the City in the manner specified by the City. 

The Parties agree not to deny the legal effect or enforceability of the Agreement solely because it 

is in electronic form or because an electronic record was used in its formation.  The Parties agree 

not to object to the admissibility of the Agreement in the form of an electronic record, or a paper 

copy of an electronic document, or a paper copy of a document bearing an electronic signature, 

on the ground that it is an electronic record or electronic signature or that it is not in its original 

form or is not an original. 

 

REMAINDER OF PAGE LEFT INTENTIONALLY BLANK 
 

[ELECTRONIC SIGNATURES FOLLOW] 



 
 

Contract Control Number:

 
 
 
IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at 
Denver, Colorado as of

SEAL      CITY AND COUNTY OF DENVER 
 
 
ATTEST: 
      By______________________________ 
       
___________________________   
 
 
 
 
 
APPROVED AS TO FORM:   REGISTERED AND COUNTERSIGNED: 
 
 
 
 
       By______________________________ 
 
 
By____________________________ 
 
 
 
      By______________________________ 
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Exhibit A - Scope of Services 

Equestrian Center and Parking Garage Designer 
 
NWCO ROLES AND RESPONSIBILITIES 

 The NWCO Program Director is Stephanie Reed.  
 The role of the NWCO Vertical Portfolio Manager is overall accountability for the performance 

of the vertical portfolio, in accordance approved baseline scope, schedule and cost, and 
compliance with required governance and standards.  The Vertical Portfolio Manager reports to 
the NWCO Program Director. 

 The role of the NWCO Project Manager is to be the Equestrian Center and Parking Garage 
contract manager, among other duties.  The NWCO Project Manager reports to the NWCO 
Vertical Portfolio Manager. 
 

SCOPE OF SERVICES 

The Equestrian Center and Parking Garage Designer will support the vertical elements of the Capital 
Build Program by taking the emerging site concept designs and design criteria from NWCO and the 
Campus Placemaking team and developing the design(s) through 100%, including the delivery of “For 
Construction” drawings, specifications, and other information required to procure and support the 
Project construction. The horizontal design consultant (Merrick) is developing the pad-ready portion of 
the Project design (rough grading, drainage, and campus utilities). The Equestrian Center and Parking 
Garage Designer will coordinate with the Program’s horizontal designer, the Stockyards and Stockyards 
Event Center designer, and CSU’s Animal Health designer to ensure adjacent parcel development and 
utility designs are fully coordinated.  

Design services will be generally taken from conceptual design level, verifying the provided preliminary 
programming information, through to final design, and will be subject to review and approval at 
different stages of design – currently expected to be at conceptual, schematic design (SD), design 
development (DD), and construction documents (CD), but subject to change to expedite the schedule. 
Refer to the RFQ Attachment 9 for Design Criteria, Guidelines, and a list of expected Design Deliverables 
(specifically Attachment 9.E). 

The Equestrian Center and Parking Garage Designer will be expected to manage design integration 
across the different elements of the design and across different packages. The Designer will need to 
manage quality control and assurance and these integration issues (including working within the overall 
campus layout and conceptual designs from Campus Placemaking, the horizontal designer, and the 
Stockyards and Stockyards Event Center designer). 

The Equestrian Center and Parking Garage Designer will be expected to work with the various City and 
County of Denver regulatory agencies for approval through the design process (i.e., Development 
Services, Engineering Regulatory Analytics, Community Planning & Development, Building Department, 
etc.). 

It is anticipated that the Designer will contract with, lead and coordinate all design disciplines including, 
but not limited to structural, mechanical, electrical, plumbing, civil, geotechnical, surveying, landscaping, 
interior design, curtainwall/exterior enclosure, parking layout, sustainability/LEED, daylighting, vertical 
transportation, acoustical, lighting, waterproofing, data and communications, security, food service, 
signage/graphics, code compliance, ADA compliance, audio visual, and technical specifications. 
Additionally, the Designer will be responsible to work with the City to provide all required assistance 
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necessary to obtain any and all land use, administrative, and/or entitlement type approvals needed by 
the project. 

Architectural/Engineering Professional Services will begin with a programming effort to validate the 
Project’s space programming and Baseline information (included with the RFQ as Attachment 8), and a 
conceptual design phase to develop initial plans, sections, and elevations for the Project in accordance 
with the Baseline requirements and information provided by the City, the Campus Placemaking 
consultant, the horizontal designer, and the Stockyards and Stockyards Event Center designer. As 
indicated previously, the horizontal designer is advancing the pad ready parcel design for grading (to 
within 12” of finished floor elevations), drainage (as part of the campus-wide water quality effort), and 
perimeter campus utilities (water, power, gas, sewer, stormwater, etc.). Once programming and 
conceptual design is complete and confirmed, a schematic design (SD) phase will be initiated. The 
Equestrian Center and Parking Garage Designer should anticipate a level of detail during the SD phase to 
allow the selected CM/GC to provide an early opinion of cost of the 100% SD set (at 30% design). 
Furthermore, the Designer should anticipate a value engineering phase to occur after the SD phase to 
align Project scope with the construction budget. 

The Project will then progress to a design development (DD) phase where the CM/GC will price the 
100% DD documents for the Guaranteed Maximum Price (GMP) at +/-60% level of design. Again, the 
Equestrian Center and Parking Garage Designer should anticipate a value engineering phase to occur 
after the DD phase to align Project scope with the GMP and the Project budget. The creation of 
construction documents (CD) packages will follow, with subsequent construction administration and 
project closeout phases. 

The Equestrian Center and Parking Garage Design Team shall be responsible for performing the 
following tasks during the contract: 

Task 1: Project Management: The Design Consultant shall be responsible for managing all Design Team 
activities throughout the duration of this contract, including but not limited to the following activities. 

o Proactive participation and compliance with the Program’s Health Safety Security and 
Environmental (HSSE) requirements and expectations 

o Adherence to baseline schedule and meeting of deadlines and milestones; 
o Quality Assurance and Quality Control of design work products; 
o Value Engineering/Alternatives to stay within existing design and construction budgets 

and meet construction schedule requirements; 
o Proactive design risk management; 
o Sustainable design thinking and innovation, including the use and incorporation of site-

generated materials in design, integration of water management and quality in 
landscaping and public realm, integration of a campus energy ambient temperature water 
loop (2-pipe system), use of different water sources in design and renewable energy 
solutions, daylighting, green-roof capability, use of photovoltaics, and requirements to 
conserve energy and natural resources (e.g., water, non-potable water use, air quality, 
waste generation, etc.) during construction 

 Provide energy modeling and administrative components associated with LEED 
Certification 

 Coordinate with independent commissioning consultant; 
 Coordinate with the Campus Energy Partner on building heating and cooling loads 

and HVAC equipment selection; 
o Design integration and interfaces with other projects within the Program; 
o Cost Estimating (engineer’s estimates of the SD and DD, approximately at 30% and 60% 

design); 
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o Managing scope creep while fulfilling expectations of all Program partners; 
o Assistance in the assembly of CM/GC subcontractor procurement packages; 
o During CM/GC’s subcontractor Bidding, Buy-Out, and Negotiation: 

 Review substitutions, prepare and issue addenda in response to CM/GC’s 
subcontractor bidder questions 

 Provide clarifications and interpretations of the documents; 
o Effective management of CCD and other regulatory permitting and NWC Program 

governance approvals to meet the above; 
o Community Engagement, including updates for use by other Program contracts and 

presentation updates to the National Western Center Citizens Advisory Committee (CAC) 
o Participation in Strategic Design Leadership (SADL) Committee review process and 

meetings 
o Construction/Site Permitting 

 Respond to Building Department review comments 
 

Task 1 – Project Management Deliverables 

1. Project Management Plan (including): 
a) Organization 
b) Meetings and Logistics 
c) Design Approach / Value Engineering / Constructability Reviews 

i) Programming Verification 
ii) Schematic Design 
iii) Design Development (Guaranteed Maximum Price set) 
iv) Construction Documents 

d) Design Schedule 
e) Project Document / Drawing / Data Control 
f) Health Safety Security and Environment Plan 
g) Quality Plan 
h) ReNEWW Approach 
i) Project Interface with other NWCO and CSU projects and WSSA events 

2. Meeting Agendas and Minutes 
3. Engineer’s Cost Estimates 
4. CM/GC Bidding and Buy-out support / responses 
5. Permitting Report 
6. CAC and SADL Presentations (refer to RFQ Attachment 9.E.19) 
7. Monthly Progress Reporting and Invoices: In accordance with the contract. 

Task 2: Programming Verification / Conceptual Design: The Equestrian Center and Parking Garage 
Design Team shall perform the following activities: 

o Provide any necessary evaluation or refinement of the Baseline and space programming 
requirements (reference RFQ Attachment 8) 

o Establish conceptual architectural, civil, structural, parking, mechanical and electrical 
design of the Project illustrating the scale and relationship of the project components  

o Verification of preliminary civil engineering, drainage, utilities, water quality designs 
provided by the Campus Placemaking consultant 

o Perform site survey to confirm existing conditions 
o Geotechnical investigation for new structure(s) and pavement design requirements 
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o Review environmental conditions, determine required federal, state and local 
environmental regulatory requirements and identify required permits, including permits 
for larger common area of development associated with air quality and stormwater 
management. 

 
Task 2 – Programming Verification Deliverables (also refer to RFQ Attachment 9.E) 

1. Programming Verification Report: Based upon all information gathered by the Design Team 
during this phase (existing documents, meetings with user groups, direction from City), 
prepare a report verifying the programming of all facility components and site 
improvements. 

2. Conceptual Design Documents 
3. Environmental/Permitting Documents, as required 

 

Task 3: Schematic Design: The Equestrian Center and Parking Garage Design Team shall perform the 
following activities: 

o Building upon the conceptual design, provide schematic architectural, civil, structural, 
parking, mechanical, electrical, plumbing, fire alarm/protection, specialties, 
data/telecommunications, etc. design of the Project illustrating the scale and 
relationship of the project components 

o Prepare and/or review environmental documents 
o Environmental remediation design (soil, groundwater, soil and groundwater vapor and 

landfill gas), as required 
o Conduct and prepare environmental surveys and clearance reports, as may be required 
o Regulatory Permitting (i.e. NPDES, USACE 401/404, Colorado Air Quality, Dewatering, 

Denver Fire Department, Colorado Discharge Permit System, etc.), as may be required 
o Refinement as may be needed of the CCD’s Material Management Plan (MMP), and 

groundwater treatment designs, specific to the Equestrian Center and Parking Garage site 
o Preliminary Parking Garage structural layout 
o Preliminary structural steel layout 
o Preliminary selections of major building systems and construction materials 
o Preliminary renderings, elevations and outline specifications 
o Identification of conveyance requirements 
o Evaluation of Life Safety systems and building classification type 
o Preliminary code analysis 
o Comply with Design Review process (reference RFQ Attachment 9) 
o Incorporation of potential campus-wide energy savings/sustainability/regeneration 

measures  
o Sustainability / LEED Charette 
o Review of the CM/GC’s opinion of cost 
o Value Engineering (as required) 

 
Task 3 – Schematic Design Deliverables (also refer to RFQ Attachment 9.E) 

1. Schematic Design documents 
2. Outline Specifications 
3. Code Analysis 
4. Environmental documents, as required 
5. Engineer’s Cost Estimate 
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6. Review of CM/GC’s opinion of cost 
7. Presentations to Program Partners, SADL and NWC Authority Board 

 

Task 4: Design Development: The Equestrian Center and Parking Garage Design Team shall perform the 
following activities: 

o Illustrate and describe the refinement of the design of the Project, establishing the scope, 
relationships, forms, size and appearance of the Project 

o Program reconciliation 
o Completed code analysis 
o MEP equipment layout 
o Reconciliation of potential campus-wide energy savings/sustainability/regeneration 

measures 
o Assist the City with the preparation of Special Conditions to supplement the City’s 

Standard Specifications for Construction General Contract Conditions, 2011 Edition 
o Review and opinion of the CM/GC’s GMP 
o Value Engineering (as required) 

 
Task 4 – Design Development Deliverables (also refer to RFQ Attachment 9.E) 

1. Design Development documents (GMP set) 
2. Final Program Report 
3. Code Analysis 
4. CM/GC Special Conditions 
5. Engineer’s Cost Estimate 
6. Review of CM/GC’s GMP 
7. Presentations to Program Partners, SADL and NWC Authority Board 

Task 5: Construction Documents: The Equestrian Center and Parking Garage Design Team shall perform 
the following activities: 

o Set forth in detail the requirements for construction of the Project 
o Establish in detail the quality levels of materials and systems required for the Project 
o Interior Design Services, including assistance with FFE selection and coordination 

 Selection of finishes and color schedule (exterior and interior) 
 Coordination, documentation and specification of new Furniture, Fixtures and 

Equipment planned for the facility 
o Establish building commissioning requirements 
o Finalize Construction Technical Specifications 
o Value Engineering (as required) 

 
Task 5 – Construction Documents Deliverables (also refer to RFQ Attachment 9.E) 

1. Construction Documents (Issued for Construction set) 
2. Technical Specifications 
3. Material Options 
4. Building commissioning requirements 
5. Furniture, Fixtures, and Equipment Report 

 
Task 6:  Construction Administration Services: The Equestrian Center and Parking Garage Design Team 
shall perform the following activities: 
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o Review and respond to Request for Information (RFIs) 
o Issue Supplemental Instructions (ASIs) 
o Process CM/GC Submittals 
o Review CM/GC proposed Change Orders 
o Review CM/GC Payment Applications 
o Observe the work in progress for conformance with the Contract Documents 
o Provide guidance and assistance on Building Commissioning 

 
Task 6 – Construction Administration Service Deliverables 

1. Responses to RFIs, ASIs, Submittals 
2. Review and comment on CM/GC Change Orders and Payment Applications 
3. Site Visit Reports 

 
Task 7: Project Closeout: The Equestrian Center and Parking Garage Design Team shall perform the 
following activities: 

o Prepare, track, and confirm completion of Punch List(s) 
o Review requests for Substantial and Final Completion 
o Prepare Record Drawings based upon CM/GC-provided As-Built Drawings 

 
Task 7 – Project Closeout Deliverables 

1. Punchlist preparation and Punchlist Resolution Report 
2. Designer Recommendation for Substantial and Final Completion 
3. Record Drawings 
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EXHIBIT B – KEY PERSONNEL AND RATES 
 

 AMBIENT   Linda Morrison, Project Manager 
    Clayton Bartczak, Team Leader Sustainability  
 

BURNHAM   Christopher Chwedyk, Director/Chief  
Leah Riley, Senior Consultant (Code)  

 

COREY    Anne Stilson-Cope, Principal PE  
Craig Turner, Project Manager  

 

DIG STUDIO   Laurel Raines, Senior Principal  
Ryan Godderz, Senior Landscape Architect  

 

IRON HORSE  Virginia McAllister, Principal  
Tara Burke, Senior Project Manager  
Molly Blakley, Project Manager  

 

K2   Deb Britton, Principal  
Ted Pyper, Senior Consultant (Acoustician)  
Kevin Hodgson, Senior Consultant (AV Designer)  
Kaarin Nygren, Senior Consultant (Telecommunications)  
Ben Levison, Senior Consultant (Security Designer)  

 

KLOK    Matt Heimerdinger, Project Manager (Mechanical)  
Damian Smith, Principal (Mechanical)  
Jessica Garcia, Project Manager (Electrical)  
Leif Rosenvold, Principal (Electrical)  

 

KUMAR   Wade Gilbert, Principal Engineer (Geotechnical)  
Ryan Kumar, Project Engineer (Geotechnical)  
Mark Selman, Senior Environmental Scientist  

 

MARTIN/MARTIN  Tim Lack, Principal (Structural)  
Ralph Rempel, Principal (Structural)  
Ed Sabia, Senior Project Engineer (Structural)  
Matt Schlageter, Principal (Civil)  
Jane Aschermann, Associate (Civil) 
Melyssa Lorenger, Senior Project Engineer (Civil)  
Ben Bromiel, Associate (Parking)  
Jerry Marcus, Parking Consultant  

 

ME ENGINEERS   Jeff Sawarynski, Principal  
Cristin Mays, Project Manager (Mechanical)  
Korey Kirschenmann, Associate (Electrical)  

 

POPULOUS   Stewart Ervie, Senior Architect PIC  
Dan Sullivan, Senior Project Manager  
Todd Gralla, Senior Project Architect  
Michael Ray, Senior Project Architect  
Matt Breest, Project Designer  

 

RLB    Peter Knowles, Principal  
 

VERITAS   Kerry Madigan, Project Manager  
 

WC&P    William Caruso, Principal-in-Charge  
Stephen Young, Design Principal  
Marcin Zmiejko, Project Manager 



SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  ____________________________________ 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and 
their respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide 
additional sheets as necessary.

Title/Classification Responsibilities Rate/Hr.

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: 196.73%. 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or telephone
costs.  Reproduction and travel costs, if requested by the City, shall be reimbursed at actual cost if
approved in advance by Project Manager.  Such costs are, in all such instances, included in the hourly 
rates paid by the City.  Reproduction of submittals requested by the City including such items as end-of-
phase reports, drawings, bid documents, record drawing reproducibles, etc. are not included in the hourly 
rates, and will be itemized as a not-to-exceed reproducible expense and will be reimbursed at actual cost. 

Ambient Energy, Inc.

Principal

Project Manager

Leads, coordinates and reviews all deliverable from the Team 
throughout the project as needed. Client point of contact.
Manages tasks to fee, writes proposals, manages staff. Client 
interface. Trains and mentors staff. Prepares billing.

Facitlates sustainabilty charrettes, sustainability facilitation, 
GHG calculations LCA analysis.
Facitlates sustainabilty charrettes, sustainability facilitation, 
GHG calculations LCA analysis.
As needed project support to teams, billing 
coordinator, travel coordinator.

Energy modeling, renewable energy analysis, daylight 
analysis, energy audits.

Energy modeling, renewable energy analysis, daylight 
analysis, energy audits.

Daylight consulting, daylight analysis, GHG calculations, life 
cycle assessment.

As needed project support.

QA/QC for analysis and deliverables.

QA/QC for consulting and deliverables.
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Team Leader - Sustainability
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Senior Building Performance Engineer
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Building Performance Engineer
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Daylight/LCA Specialist
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Senior Sustainability Specialist
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Sustainability Specialist
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$131
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$78
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$53



SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   Burnham Nationwide/The Code Group, Inc.  

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 

respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 

sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Director/Chief Oversees Code Consulting Operations and will 

manage and conduct the reviews for life safety 

compliance including construction type, use 

groups, occupant load, required fire ratings and 

separations and finish materials and egress for 

applicable building codes. 

$250 

Senior Consultant Assist in conducting the life safety review as well 

as conduct the accessibility review for all 

applicable building and accessibility codes and 

laws. 

$200 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: 3.37 . 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or telephone 

costs. Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance 

by Project Manager. Such costs  are, in  all  such instances, included  in the  hourly rates paid  by the 

City. Reproduction of submittals requested by the City including such items as end-of-phase reports, 

drawings, bid documents, record drawing reproducibles, etc. are not included in the hourly rates, and will 

be itemized as a not-to-exceed reproducible expense and will be reimbursed at actual cost. 



 

   

 

SUB-CONSULTANT TEAM MEMBERS 
 
Firm Name:  ____________________________________ 
 
List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide additional 
sheets as necessary.  
 

Title/Classification Responsibilities Rate/Hr. 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: ________.  
 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or telephone 
costs.  Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance 
by Project Manager.  Such costs are, in all such instances, included in the hourly rates paid by the 
City.  Reproduction of submittals requested by the City including such items as end-of-phase reports, 
drawings, bid documents, record drawing reproducibles, etc. are not included in the hourly rates, and will 
be itemized as a not-to-exceed reproducible expense and will be reimbursed at actual cost.  
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  Dig Studio____________________________________ 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide additional 
sheets as necessary.  

Title/Classification Responsibilities Rate/Hr. 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: ________. 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or telephone 
costs.  Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance 
by Project Manager.  Such costs are, in all such instances, included in the hourly rates paid by the 
City.  Reproduction of submittals requested by the City including such items as end-of-phase reports, 
drawings, bid documents, record drawing reproducibles, etc. are not included in the hourly rates, and will 
be itemized as a not-to-exceed reproducible expense and will be reimbursed at actual cost.  

Sr. Principal Contracting, design lead, oversee project delivery $ 200.00

Principal

Sr. Landscape Architect

Associate Landscape Architect

Designer II 

Contracting, design lead, oversee project delivery

Task order project / team mgmt; oversee deliverables

$160.00

Project landscape architect

Landscape design; graphic design

$ 130.00

$115.00

$100.00

Designer I Landscape design; graphic design $ 90.00

3.0

Contracting, irrigation design lead, oversee project delivery

Task order project / team mgmt; oversee deliverables

Irrigation design and drawing production
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Irrigation Project Manager
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Attachment 2 
 

SUB-CONSULTANT TEAM MEMBERS 
 

Firm Name:  ____________________________________ 
 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and 
their respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide 
additional sheets as necessary.  
 

Title/Classification Responsibilities Rate/Hr. 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: ________.  
 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or telephone 
costs.  Reproduction and travel costs, if requested by the City, shall be reimbursed at actual cost if 
approved in advance by Project Manager.  Such costs are, in all such instances, included in the hourly 
rates paid by the City.  Reproduction of submittals requested by the City including such items as end-of-
phase reports, drawings, bid documents, record drawing reproducibles, etc. are not included in the hourly 
rates, and will be itemized as a not-to-exceed reproducible expense and will be reimbursed at actual cost.  

 
  

Principal
Architect with a thorough knowledge of architecture who develops
design standards and supervises a design department $250.00

Senior Project Manager
Handles projects of the largest magnitude.  Oversees and
coordinates project efforts in order to ensure effective execution

$225.00

Project Manager
Manages multiple small/medium projects, coordinates all
aspects of assigned projects, and estimates scope of work $175.00

Architect
Licensed architect who applies architecture principals and
practices in a broad array of assignments and related fields.

$175.00

BIM Manager
Responsible for BIM and the Digital Construction procedures at
the design, construction and close out stages of a project.

$150.00

Job Captain
Unlicensed design professional, uses independent judgement in
design evaluation, selection and modification

$125.00

Architectural Intern
Full time entry level position, works from the design of others
and performs routine architectural assignments

$80.00

Iron Horse Architects

Senior Administrator
Oversees all administrative management of architectural
projects

$175.00

Project Administrator
Project Administrator plays a crucial role in the overall success of
architectural projects, provides high level administrative support

$100.00

Chief Design Officer
Architect with a thorough knowledge of architecture who develops
design standards and supervises design across the company $275.00

varies

Architectural Intern 2
Full time  position, 2+ years experienceworks from the design of
others and performs routine architectural assignments

$100.00



 

   

 

SUB-CONSULTANT TEAM MEMBERS 
 

Firm Name:  ____________________________________ 
 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and 
their respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide 
additional sheets as necessary.  
 

Title/Classification Responsibilities Rate/Hr. 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: ________.  
 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or telephone 
costs.  Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in 
advance by Project Manager.  Such costs are, in all such instances, included in the hourly rates paid by the 
City.  Reproduction of submittals requested by the City including such items as end-of-phase reports, 
drawings, bid documents, record drawing reproducibles, etc. are not included in the hourly rates, and will 
be itemized as a not-to-exceed reproducible expense and will be reimbursed at actual cost.  

 
 

K2 Audio, LLC

Principal                         Project management, design work             $170

Sr. Consultant                Project mgt, design work                            $135

Consultant                      Design, drafting, measurements                $120

Sr. Designer                   Drafting, minimal design, gen'l support        $95

Designer                         Drafting and general support                       $85

1.79



ATTACHMENT 3 

KEY PERSONNEL  
AND  
CONSULTANT TEAM MEMBERS 

PRIME CONSULTANT:  
List ALL potential firm personnel titles/classification that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide additional 
sheets as necessary.  

Title/Classification Responsibilities Rate/Hr. 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: ________. 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or telephone 
costs.  Reproduction, if requested by the City, shall be reimbursed at actual cost if approved in advance by 
Project Manager.  Such costs are, in all such instances, included in the hourly rates paid by the 
City.  Reproduction of submittals requested by the City including such items as end-of-phase reports, 
drawings, bid documents, record drawing reproducibles, etc. are not included in the hourly rates, and will 
be itemized as a not-to-exceed reproducible expense and will be reimbursed at actual cost.  

KLOK Group, LLC

Principal Overall management of project design and delivery $210/Hr.

Project Manager Day-to-day oversight and communication $155/Hr.

Project Engineer Design of mechanical and plumbing systems

Designer

CAD Operator Drafting support

Administrative Administrative support

Design of mechanical and plumbing systems
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name: Martin/Martin, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, 
and their respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). 
Provide additional sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal-in-Charge Principal in Charge, technical expertise, manage technical team, $195.00 
nualitv control and review of contract documents. 

Associate Manage civil production team, manage required civil $165.00 
::::anrl ..,,,..,.ict ,.,i+h n1 ,-.Ii+, ,..,......,,+ .. ,...I ,...,,..+,.,...v.r 

Senior Project Engineer Manage production team, coordination of work both in and out of 
$155.00

hn11SP rloeion ,nrl ,ou;o.., nf ----·-· -·'-- rln,o,monts ,nrl r,1\/nr 

Project Engineer Design calculations, coordination of work both in and out of $130.00 
house, design and review of construction documents, and QA/QC. 

Professional Engineer 
Design calculations, report writing, field observations, design and 

$120.00 
review of construction documents, and assistance with QA/QC. 

Engineer-in-Training II 
Design calculations, report writing, field observations, assistance 

$110.00 with design of construction documents, and QA/QC 

Engineer-in-Training I Design calculations, report writing, field observations, and $100.00 
assistance with desi,m of construction documents. 

Technician III Creation of design models, management of file transfers both in 
$105.00 

and out of house and assistance with OA/OC. 

Technician II 
Drafting, assistance with project setup for construction 

$90.00 
documents, modeling and drafting standards, and QA/QC. 

Technician I 
Redline drafting, assistance with sheet setup, and conformation to 

$80.00 modeling and drafting standards. 

Administrative Staff 
Clerical duties, administrative requests, organize meetings, 

$75.00 
taking minutes assist in substantiation documentation. 

Senior Designer 
schedules manages tech/designer, develop/main 

$135.00 models, setup/layout of projects 

Designer 
assists engineer as para-design, model coord 

$115.00 leverage design/const experience in dwg prep 

PLS 
maint survey files/plats, independent decisio 

l $125.00 on survey methods/approach, manages crews 

Survey (2 man crew) 
inclusive of survey crew chief/and instrument 

$200.00 
person, in field survey crews 

Survey (1 man crew) 
survey individual responsible for field 

collection of data to share with in-house tear $130.00 

Parking Consultant 
responsible for optimization of parking approc ch 

layout, ingress/egress, and general recommend. $200.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: 3 QQ 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or 
telephone costs. Reproduction and travel costs, ifrequested by the City, shall be reimbursed at actual 
cost if approved in advance by Project Manager. Such costs are, in all such instances, included in the 
hourly rates paid by the City. Reproduction of submittals requested by the City including such items 
as end-of-phase reports, drawings, bid documents, record drawing reproducibles, etc. are not 
included in the hourly rates, and will be itemized as a not-to-exceed reproducible expense and will 
be reimbursed at actual cost. 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  ____________________________________ 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide additional 
sheets as necessary.  

Title/Classification Responsibilities Rate/Hr. 

ME Engineers, Inc.

Principal

Associate

Sr. Associate

Sr. Project Manager

Project Manager

Project Engineer

CAD 

Administrative

Oversight of project, client relations, project staffing, and 
quality control.
Senior staff positioned as design team leaders, responsible for 
management of the project similar to Project Managers
Often positioned as design team leaders, responsible for 
management of the project similar to Project Managers
Senior management of all aspects of a project, including 
technical correctness, schedule and budget requirements
Management of all aspects of a project, including technical 
correctness, schedule and budget requirements
Project productions, technical responsibility for projects 
during design, construction, and coordination.

Project production as directed by engineers.

Project support as directed, including specification 
production, construction administration coordination.

Production of project drawings as directed by technical staff.

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: ________. 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or telephone 
costs.  Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance 
by Project Manager.  Such costs are, in all such instances, included in the hourly rates paid by the 
City.  Reproduction of submittals requested by the City including such items as end-of-phase reports, 
drawings, bid documents, record drawing reproducibles, etc. are not included in the hourly rates, and will 
be itemized as a not-to-exceed reproducible expense and will be reimbursed at actual cost.  

3.2

Senior oversight of the firm including contracts, quality 
control, and staffing resources. 
Oversight of project and client relations and senior 
staff positioned as design team leaders 

Production of project drawings as directed by technical staff including 
BIM modeling management.

Production of project drawings as directed by technical staff including 
BIM modeling management and BIM content development.
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SUB-CONSULTANT TEAM MEMBERS 
 
Firm Name: _______________________ 
 
List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide additional 
sheets as necessary.  
 

Title/Classification Responsibilities Rate/Hr. 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: ________.  
 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or telephone 
costs.  Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance 
by Project Manager.  Such costs are, in all such instances, included in the hourly rates paid by the 
City.  Reproduction of submittals requested by the City including such items as end-of-phase reports, 
drawings, bid documents, record drawing reproducibles, etc. are not included in the hourly rates, and will 
be itemized as a not-to-exceed reproducible expense and will be reimbursed at actual cost.  
 

Principal In Charge Oversight $300
Design Principal $225

Project Manager $150
Specifications

Technical/CAD Drafting/AutoCADD/Revit

Administration Admin. Assist.

$150

$90

$75

Design Development 

Program, Concepts, Design

Spec. Writer

Dan.Sullivan
Text Box
varies

Dan.Sullivan
Text Box
WC&P Partners



Populous, Inc. 

Senior Principal

Senior Architect - PIC

Senior Project Manager

Senior Project Architect

Senior Project Designer

Architect

Project Manager

Project Architect

Project Designer

Architecture Designer III

Architecture Designer II

Architecture Designer I

Varies

Senior Interior Designer

Interior Designer

Interior Designer III

Interior Designer II

Interior Designer I

Member of senior management staff who oversees the project. 
This person will always be available should an issue arrise. 

 Manages the resources of the firm, our consultants and asso-
ciates to meet our contractual obligations. Reports to PIC.

Member of senior management staff who oversees the project.

Manages the PA and works with the designer to translate their 
vision into working drawings that can be bid and built.
Manages the PD, brings architectural form and detail to the 
project and addresses design issues issues.
Works with the designer to translate their vision into
working drawings that can be bid and built. 

Works with the designer to translate their vision into
working drawings that can be bid and built. 

 Manages the resources of the firm, our consultants and asso-
ciates to meet our contractual obligations. Reports to PIC.

Brings architectural form and detail to the project and 
addresses design issues issues.

Designs and brings architectural form and detail to the project. 

Designs and brings architectural form and detail to the project. 

Designs and brings architectural form and detail to the project. 

Manages interior design and works with other interior 
designers to come up with a vision and ensures it is executed. 
Works with other interior designers to come up with a vision 
and ensures it is executed. 
Reports to managing interior designers and works to execute 
the interiors vision. 
Reports to managing interior designers and works to execute 
the interiors vision. 
Reports to managing interior designers and works to execute 
the interiors vision. 

Senior Graphic Designer

Graphic Designer 

Graphic Designer II

Graphic Designer I

Administrative Assistant

Manages graphic design and works with other graphic 
designers to come up with a vision and ensures it is executed. 

Works with other graphic designers to come up with a vision 
and ensures it is executed. 
Reports to managing graphic designers and works to execute 
the graphics vision. 
Reports to managing graphic designers and works to execute 
the graphics vision. 

Supports architectural and design staff throughout the project.  
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National Western Center 2/20/2019

Equestrian Center and Garage COST FEE STATEMENT

Prime Consultant:     

TASK 1:
Project Management 

Fee

TASK 2:
Programming 
Verification               

Fee

TASK 3:
Schematic Design                     

Fee

TASK 4:
Design Development 

Fee

TASK 5:
Construction 
Documents                                    

Fee

TASK 6:
Construction 

Administration 
Services Fee

TASK 7:
Project                 

Closeout                             
Fee

Additional                                        
Services TOTAL FEE

Percentage of 
Total Fee

M/WBE                                  
(Y / N) M/WBE %

Prime Consultant:

POPULOUS 521,623$                440,918$                661,434$                881,897$                1,322,846$             958,254$                44,072$                  -$                         4,831,044$             45% N 0%
Sub-Consultant Team Members:
AMBIENT ENERGY -$                         19,502$                  33,998$                  30,510$                  40,696$                  50,241$                  11,011$                  -$                         185,958$                2% Y 2%
BURNHAM -$                         4,800$                     17,000$                  14,000$                  4,800$                     4,800$                     -$                         -$                         45,400$                  0% N 0%
COREY ELECTRICAL -$                         -$                         20,310$                  25,490$                  35,095$                  23,560$                  -$                         -$                         104,455$                1% Y 1%
DIG STUDIO 9,480$                     15,900$                  41,400$                  56,880$                  75,000$                  28,980$                  3,040$                     -$                         230,680$                2% Y 2%
IRON HORSE -$                         109,550$                335,700$                459,125$                486,650$                343,925$                15,025$                  -$                         1,749,975$             16% Y 16%
K2 -$                         22,040$                  108,700$                140,805$                141,580$                89,145$                  2,955$                     -$                         505,225$                5% Y 5%
KLOK -$                         -$                         33,780$                  42,225$                  57,426$                  32,091$                  3,378$                     -$                         168,900$                2% Y 2%
KUMAR & ASSOCIATES 1,075$                     25,345$                  12,050$                  1,635$                     2,685$                     4,960$                     -$                         -$                         47,750$                  0% N 0%
ME ENGINEERS -$                         56,050$                  167,150$                281,300$                382,550$                218,950$                -$                         -$                         1,106,000$             10% N 0%
MM CIVIL 12,500$                  32,000$                  34,000$                  70,500$                  63,800$                  26,800$                  9,700$                     -$                         249,300$                2% N 0%
MM PARKING 1,650$                     8,190$                     15,980$                  8,190$                     2,660$                     1,330$                     -$                         -$                         38,000$                  0% N 0%
MM STRUCTURAL 23,400$                  65,900$                  162,800$                162,800$                260,500$                110,700$                16,520$                  -$                         802,620$                7% N 0%
RLB -$                         12,680$                  60,608$                  85,968$                  -$                         -$                         -$                         -$                         159,256$                1% N 0%
VERITAS -$                         1,815$                     6,000$                     8,834$                     18,474$                  8,888$                     3,852$                     -$                         47,863$                  0% Y 0%
WC&P -$                         5,040$                     9,990$                     16,950$                  12,090$                  4,500$                     930$                        -$                         49,500$                  0% N 0%

-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         0% N 0%
-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         0% N 0%
-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         0% N 0%
-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         0% N 0%
-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         0% N 0%
-$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         -$                         0% N 0%

SUBTOTAL 569,728$                819,730$                1,720,900$             2,287,109$             2,906,852$             1,907,124$             110,483$                -$                         10,321,926$          95% 28%

Basic Services - Design Document Packages 5,000$                     7,500$                     5,000$                     7,500$                     5,000$                     5,000$                     -$                         35,000$                  0% N 0%
Reimbursable Expenses - Prime -$                         7,000$                     7,750$                     7,000$                     6,250$                     7,000$                     1,000$                     -$                         36,000$                  0% N 0%
Reimbursable Expenses - Subs (non M/WBE) -$                         26,505$                  1,325$                     1,475$                     1,850$                     1,525$                     475$                        -$                         33,155$                  0% N 0%
Reimbursable Expenses - Subs (M/WBE) -$                         900$                        950$                        1,010$                     1,120$                     1,060$                     160$                        -$                         5,200$                     0% Y 0%

ADDITIONAL SERVICES -$                         -$                         -$                         -$                         -$                         -$                         -$                         400,000$                400,000$                4% N/A 0%

GRAND TOTAL FEE 569,728$                859,135$                1,738,425$            2,301,594$            2,923,572$            1,921,709$            117,118$                400,000$                10,831,281$          100% 28%

Instructions:
1)
2)
3)
4)
5)

6)
7)

"M/WBE" - please indicate whether the team member firm is a M/WBE by indicating "Y" or "N" in that column. The M/WBE percentage will auto transfer and the cumulative percentage for the entire team (in the "Totals" row) will auto sum. 
"Fee Notes/ Clarifications" - please provide any necessary explanation of the information provided in the lines above in order to clarify your fee and any assumptions made in its generation.

ARCHITECTURAL / ENGINEERING FEE PROPOSAL TABULATION FORM

Consultant Name

FEE NOTES / CLARIFICATIONS

Please input the Prime Consultant firm's name in the space above the worksheet. The firm's name will auto poulate on the first line of the tabulation form. 

FEE & PERCENTAGE DETAILS M/WBE

POPULOUS

All proposing firms are to complete all team members on this sheet, any item left blank should be noted in a manner that shows it was intentionally not included (for example, N/A)
"Consultant Name" - please provide the name of the firm that will be providing the designated service or covering the specific scope.
"Fee" - please provide the fee that is associated with the project phase identified in the respective column for that specific firm.
"Percentage" - percentages will auto populate based upon the inserted fee. Each Consultant's Percentage of Total Fee will be calculated by dividing their respective fee by the Grand Total Fee; the cumulative percentage should add up to 100% of the Grand Total Fee.



 

 

EXHIBIT C 

Insurance Acord 



CIient#: 25424 POPUGROU

ACORD. CERTIFICATE OF LIABILITY INSURANCE

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

CONTACTPRODUCER NAME: Jerry Noyola
FAXGreyling Ins. BrokeragelEPlC PHONE

: 770-5524225 I i’.ic, No): 8665504082(NC, No, Ext)
3780 Mansell Road, Suite 370 E.MAIL

ADDRESS: jerry.noyolagreyling.com
Aipharetta, GA 30022

INSURER(S) AFFORDING COVERAGE NAIC #

INSURER A: Valley Forge Insurance Co 20508
INSURED INSURER B: The Continental Insurance Company 35289

Populous, Inc.
INSURER C: Syndicate 26231623 at Lloyd’s

4800 Main Street, Suite 300
: Continental Casualty Company 20443INSURER D

Kansas City, MO 64112
INSURERE:

I INSURER F:

COVERAGES CERTIFICATE NUMBER: 18-19 REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADOLSUBR POLICY EFF POLICY EXP
LTR — TYPE OF INSURANCE q WVD POLICY NUMBER (MMIDD/YYYY) I/ffl LIMITS

A xl COMMERCIALGENERALLIABILITY 6043636320 1213112018 12I31I201 EACHOCCURRENCE $1,000,000
CLAIMS-MADE OCCUR ?Ence) $500,000

J MED EXP (Any one person) sI 5,000

PERSONAL&ADVINJLJRY $1,000,000
GENt AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE s2,000,000

1 POLICY JECT [1 LOC PRODUCTS-COMP/OPAGG s2,000,000
10THER: $

o AUTOMOBILE LIABILITY 6043636267 1213112018 12I31/201 (t) $1,000,000
X ANY AUTO BODILY INJURY (Per person) $

AUTOS ONLY
SCHEDULED

BODILY INJURY (Per accident) $

X
HIRED I NON-OWNED PROPERTY DAMAGE
AUTOS ONLY AUTOS ONLY (Per accident)—n I $

B UMBRELLA LIAB LJ OCCUR 6045480258 12/31/2018 I2/3I(201 EACHOCCURRENCE s5,000,000
X’ EXCESS LIAB CLAIMS-MADE AGGREGATE $5,000,000

DED xl RETENTION sIO,000 $
WORKERS COMPENSATION PER 0TH-
AND EMPLOYERS’ LIABILITY Y I N

STATUTE ER
ANY PROPRIETOR/PARTNER/EXECUTlVEi EL EACH ACCIDENT $OFFICER/MEMBER EXCLUDED? [_] N/ A
(Mandatory in NH) EL. DISEASE - EA EMPLOYEE $
If yes, describe under
DESCRIPTION OF OPERATIONS below EL. DISEASE - POLICY LIMIT S

C Professional Liab B0146LDUSA1804578 12/31/2018 12/31/201 Per Claim $1,000,000

Aggregate $1,000,000

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES (ACORD 101, Addilional Remarks Schedule, may be attached if more space is required)
Re: National Western Equestrian Center and Parking Garage Design Contract #201948260
As required by written contract, the City and County of Denver, its Elected and
Appointed Officials, Employees and Volunteers are included as Additional Insured with regards to the
Commercial General Liability and Automobile Liability ONLY.

CERTIFICATE HOLDER CANCELLATION

. SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORECity and County of Denver
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

Executive Director of Mayor’s Office ACCORDANCE WITH THE POLICY PROVISIONS.

of the National Western Center

201 West Colfax Aye, Dept. 205 AUTHORIZED REPRESENTATIVE

I

Denver, CO 80202
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