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 DESIGN SERVICES AGREEMENT

THIS AGREEMENT is entered into between the CITY AND COUNTY OF DENVER 
(the "City"), a municipal corporation of the State of Colorado, and PARSONS 
TRANSPORTATION GROUP INC. (the "Design Consultant" or “Consultant”), a Colorado 
limited liability company, whose address is 1776 Lincoln St. Suite 600 Denver, CO 80203.

SECTION 1 – ENGAGEMENT
1.01 Engagement.  The City engages the Design Consultant to furnish professional 

design services for the Project as set forth in this Agreement.  The Design Consultant accepts such 
engagement upon, subject to and in accordance with the terms, conditions and provisions of this 
Agreement.

1.02 Line of Authority for Contract Administration.  The City's Executive Director 
of Department of Transportation and Infrastructure ("Director") is the City's representative 
responsible for authorizing and approving the work performed under this Agreement.  The Director 
hereby designates the City Engineer as the Director’s authorized representative for the purpose of 
designating a Project Manager, for the purpose of issuing a written Notice to Proceed and for 
purposes of administering, coordinating and finally approving the work performed by the Design 
Consultant under this Agreement.  The Project Manager shall be responsible for the day-to-day 
administration, coordination and approval of work performed by the Design Consultant, except for 
approvals which are specifically identified in this Agreement as requiring the Director’s approval.  
The Director expressly reserves the right to designate another authorized representative to perform 
on the Director’s behalf by written notice to the Design Consultant.

1.03 Independent Contractor.  The Design Consultant is an independent contractor 
retained to perform professional or technical services for limited periods of time. Neither the 
Design Consultant nor any of its employees are employees or officers of the City under Chapter 
18 of the Denver Revised Municipal Code, or for any purpose whatsoever. 

1.04 Scope of Design Consultant’s Authority.  The Design Consultant shall have no 
authority to act on behalf of the City other than as expressly provided in this Agreement.  The 
Design Consultant is not authorized to act as a general agent for or to undertake, direct or modify 
any contracts on behalf of the City.  The Design Consultant lacks any authority to bind the City on 
any contractual matters.  Final approval of all contractual matters that purport to obligate the City 
must be executed by the City in accordance with the City’s Charter and the D.R.M.C. 

SECTION 2 – DESIGN CONSULTANT’S SERVICES
2.01 General.  The Design Consultant shall provide professional design services for the 

Project in accordance with the terms and conditions of this Agreement.  The Design Consultant's 
basic services shall consist of all of those services described in this Agreement and in Exhibit A.

2.02 Professional Responsibility.
(a) All of the work performed by the Design Consultant under this Agreement 

shall be performed in accordance with the standards of care, skill and diligence provided by 
competent professionals who perform work of a nature similar to the Work described in this 
Agreement.
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(b) The Design Consultant agrees to strictly conform to and be bound by written 
standards, criteria, budgetary considerations and memoranda of policy furnished to it by the City 
and further agrees to design each project in compliance with applicable laws, statues, codes, 
ordinances, rules and regulations, and industry standards.

(c) All professional services, plans and specifications and other work, or 
deliverables provided under this Agreement for the Project shall be adequate and sufficient for the 
NEPA Clearance and goals of the Project and its intended purpose.

(d) Any design changes required by changes in such applicable laws, statutes, 
codes, ordinances or rules and regulations of the City, the state or the federal government, which 
are enacted after the City’s acceptance of Construction Documents, defined herein, will be outside 
the scope of the Design Consultant’s basic services and basic fee, and will be compensated for 
approval as an additional service, subject to the additional services budget for that project.

(e) The reports, studies, drawings and specifications and other products 
prepared by the Design Consultant under this Agreement, when submitted by the Design 
Consultant to the Director and the user agency for any identified phase of the Project, must 
represent a thorough study and competent solution for the project as per usual and customary 
professional standards and shall reflect all planning, architectural, and engineering skills applicable 
to that phase of the project.

(f) The responsibilities and obligations of the Design Consultant under this 
Agreement shall not be relieved or affected in any respect by the presence on the site of any agent, 
consultant or subconsultant, or an employee of the City.

(g) The Design Consultant shall provide all professional services required by 
the City in defending all claims against the City, which relate in any way to alleged default 
hereunder, errors or omissions of the Design Consultant or its subconsultants, without additional 
compensation.

2.03 Program and Budget.
(a) The Design Consultant agrees to review the City's program and budget for 

the Project and further agrees, unless it has timely notified the City that the Project cannot be 
accomplished within such budget, to accomplish the Project within the intent of the program and 
established budget. Should the Design Consultant determine that The Project cannot be 
accomplished within the established budget, the Design Consultant shall immediately notify the 
City, in writing, so that the project scope or project budget can be reviewed and modified if 
necessary.

2.04 Coordination and Cooperation.
(a) The Design Consultant agrees to perform under this Agreement in such a 

manner and at such times that the City or any Contractor who has work to perform, or contracts to 
execute, can do so without unreasonable delay.

(b) Coordination with the City and other involved agencies shall be a 
continuing work item through all phases of each assigned project. Such coordination shall consist 
of regular progress and review meetings with the City, work sessions with the City's Department 
of Transportation and Infrastructure, and other user agencies or as otherwise directed by the City.  
Such coordination may also include field and office reviews of plans and documents as required 
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during the development of the design for any specific project.  The Design Consultant shall 
document all such conferences and distribute notes to the City.

2.05 Personnel Assignments.
(a) The key professional personnel identified in Exhibit B will be assigned by 

the Design Consultant or its subconsultants to perform the services required under this Agreement, 
as appropriate.

(b) The Design Consultant’s services shall be diligently performed by the 
regular professional and technical staff of the Design Consultant.  In the event the Design 
Consultant does not have as part of its regular staff certain professional consultants, then such 
consulting services shall be performed, with City approval, by practicing professional consultants 
outside of the employ of the Design Consultant.

(c) The Design Consultant agrees, at all times during the term of this 
Agreement, to maintain on its payroll or to have access to through outside subconsultants, 
professional design personnel and technicians in sufficient strength to meet the requirements of 
the City.  Such personnel and technicians shall be of the classifications referenced in Exhibit B.  
The hourly rates specified therein include all costs except those specifically referenced as 
reimbursables in the appropriate hourly rate schedule.

(d) Prior to designating an outside professional to perform subconsultant work, 
the Design Consultant shall submit the name of such subconsultant, together with a resume of 
training and experience in work of like character and magnitude of the project being contemplated, 
to the City and receive prior approval in writing.

(e) It is the intent of the Parties hereto that all key professional personnel be 
engaged to perform their specialty for all such services required by this Agreement and that the 
Design Consultant's and the subconsultant's key professional personnel be retained for the life of 
this Agreement to the extent practicable and to the extent that such services maximize the quality 
of work performed hereunder.

(f) If the Design Consultant or a subconsultant decides to replace any of its key 
professional personnel, the Design Consultant shall notify the Director in writing of the desired 
change.  No such changes shall be made until replacement personnel are recommended by the 
Design Consultant and approved in writing by the Director, which approval shall not be 
unreasonably withheld.

(g) If, during the term of this Agreement, the Director determines that the 
performance of approved key personnel or a subconsultant is not acceptable, she shall notify the 
Design Consultant and give the Design Consultant the time which the Director considers 
reasonable to correct such performance.  Thereafter, she may require the Design Consultant to 
reassign or replace such key personnel.  If the Director notifies the Design Consultant that certain 
of its key personnel or a subconsultant should be replaced, Design Consultant will use its best 
efforts to replace such key personnel or a subconsultant within ten (10) days from the date of the 
Director's notice.

(h) Neither the Design Consultant nor any subconsultant shall have other 
interests which conflict with the interests of the City, including being connected with the sale or 
promotion of equipment or material which may be used on a project to which they may be assigned, 
and the Design Consultant shall make written inquiry of all of its subconsultants concerning the 
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existence of a potential for such conflict.  In unusual circumstances, and with full disclosure to the 
City of such conflict of interest, the City, in its sole discretion, may grant a written waiver for the 
particular consultant or subconsultant.

(i) Actions taken by the City under this Article shall not relieve the Design 
Consultant of its responsibility for contractual or professional deficiencies, errors or omissions. 

(j) The Design Consultant shall submit to the Director a list of any additional 
key professional personnel who will perform work under this Agreement within thirty (30) days 
after this Agreement has been executed, together with complete resumes and other information 
describing their ability to perform the tasks which may be assigned. Such additional personnel 
must be recommended by the Design Consultant and approved by the Director before they are 
assigned to a specific project.

(k) The Director shall respond to the Design Consultant's written notice 
regarding replacement of key professional personnel within fifteen (15) days after the Director 
receives the list of changes.  If the Director or his designated representative does not respond within 
that time, the changes shall be deemed to be approved.

2.06 Basic Services – General.
(a) These services shall be diligently performed by the regular professional and 

technical staff of the Design Consultant.  In the event the Design Consultant does not have as part 
of its regular staff certain professional consultants, then such consulting services shall be 
performed, with City approval, by practicing professional consultants outside of the employ of the 
Design Consultant.  

(b) Prior to designating an outside professional to perform work or services 
under this Agreement, the Design Consultant shall submit the name of such professional, together 
with a resume of training and experience in work of like character and magnitude as the project 
being contemplated, to the City and receive prior approval in writing.  

(c) All professional consultants and subconsultants must be retained for the life 
of the Project to the extent practicable, except that acceptable replacements may be substituted 
with prior written approval from the City as set out in Section 2.05.

(d) The Design Consultant's basic services for the Project shall consist of the 
phases described below and shall include, but not be limited to, architectural, structural, 
mechanical, civil and electrical engineering services appropriate to each Project for each phase.  

(e) The Design Consultant shall obtain written authorization from the City 
before proceeding with each phase.  

(f) Nothing in this Agreement shall be construed as placing any obligation on 
the City to proceed with any phase beyond the latest phase authorized in writing by City.

(g) The responsibilities and obligations of the Design Consultant under this 
Agreement shall not be relieved or affected in any respect by the presence on the site of any agent, 
consultant, subconsultant, or employee of the City.

2.07 Basic Services - Phase Specific. In the interest of tracking progress towards 
completion of all work items necessary to complete the Project specified herein, the required Basic 
Services tasks which must be performed on each Project have been separated into phases.   As 
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applicable for the Project, the Design Consultant shall satisfactorily complete all work necessary 
to complete each phase as specifically set out in Exhibit A.

2.08 Additional Services. 
(a) If the Design Consultant performs services in addition to its Basic Services, 

as a result of material changes in the Project or due to other circumstances beyond the Design 
Consultant's control, and if such services (1) are pre-approved in writing;  (2) will not cause the 
total compensation payable to the Design Consultant to exceed the Maximum Contract Amount; 
and  (3) are not occasioned by any neglect, breach or default of the Design Consultant, then the 
Design Consultant will be reimbursed its pre-approved cost for performance of such service(s).

(b) Before providing any such services, the Design Consultant first shall file 
with the City, and secure the City's written approval of, a complete description of the proposed 
services including an estimate of the maximum cost of any and all such services, on the basis set 
out in Exhibits A and B, of rates per hour, per day, or other basis of cost.  Such description shall 
also include a statement from the Design Consultant that the maximum cost of such services will 
not cause the total amount payable to the Design Consultant under this Agreement to exceed the 
maximum contract amount.  In no event shall any form of authorization or pre-approval of 
additional services be deemed valid or binding upon either the City or the Design Consultant if the 
maximum cost of such services would cause the aggregate amount payable under this Agreement 
to exceed the maximum contract amount.  Payment for additional services shall not, in any event, 
exceed the cost estimated by the Design Consultant and approved in writing by the City.

(c) The cost of such additional service shall be deemed to be the lesser of the 
estimated maximum cost or:

(1) The actual time card cost of all design personnel including principal 
designer's time at the rates as set out in Exhibit B;

(2) The actual cost to the Design Consultant for other necessary outside 
services, such as structural, mechanical or electrical engineering performed by independent 
consultants; and

(3) The Design Consultant's actual reproduction cost for drawings.

(d) The Design Consultant shall maintain an accurate and acceptable cost 
accounting as to all such additional expenses and shall make available to the City all records, 
canceled checks and other disbursement media to substantiate any and all requests for payment for 
additional services.

(e) Payment to the Design Consultant for such additional services shall not, in 
any event, exceed the maximum additional services amount set forth in Section 3.

2.09 Surveying and Testing.
(a) The Design Consultant shall obtain all necessary surveying, tests and 

reports to properly design and administer the project, including, but not limited to, soils and 
hazardous materials testing.  The Design Consultant shall be responsible for the accuracy, 
adequacy and content of such tests, surveying and reports.

(b) The Design Consultant and its appropriate subconsultant shall review all 
survey and test results reports and shall follow the recommendation of the soils engineer or other 
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subconsultant unless, in the exercise of appropriate professional judgment, the Design Consultant 
or appropriate subconsultant discovers, or should in the exercise of professional judgment 
discover, factors indicating the report or results are not reliable.

(c) If any such inadequacy or any inconsistency, based upon such exercise of 
professional judgment, is noted the Design Consultant and/or its appropriate subconsultant shall 
report such inconsistency or inadequacy promptly to the City and require such inadequacy or 
inconsistency to be addressed by the soils engineer, testing laboratory or land surveyor before any 
further use is put to the data.

(d) The Design Consultant shall require all surveying, engineering and testing 
entities it selects to carry and maintain Comprehensive Auto Liability and Property Damage 
Insurance, General Commercial Liability and Property Damage Insurance and Professional Errors 
and Omissions coverage as required by the City's Office of Risk Management which will 
adequately protect the interests of the City and third parties from the acts and omissions of the 
testing entity.

(e) The amount of surveying or testing, the cost, and the types of reports 
required must be approved by the Director prior to the Design Consultant actually ordering any 
such work to be accomplished.  Such approvals by the City shall be for purposes of compensation 
only and shall not relieve the Design Consultant of any responsibility for determining the scope 
and amount of surveying and testing necessary for the design of the project.

(f) It is understood and agreed that this Agreement does not include the 
investigation, sampling, testing, planning, abatement design, and remediation management of 
asbestos or other hazardous waste material.   Should the presence of asbestos or other hazardous 
waste material be known to exist on a specific project or if the Design Consultant shall observe 
the presence of asbestos or hazardous waste material on any project site during its performance of 
services under this Agreement, the Design Consultant shall notify the City in writing immediately.

(g) Payment to the Design Consultant for such surveying, testing, and 
abatement shall not exceed the surveying and testing budget set forth in the project specific 
proposal for each project.

2.10 Compliance with M/WBE Requirements. 
(a) This Agreement is subject to Article III, Divisions 1 and 3 of Chapter 28, 

Denver Revised Municipal Code (D.R.M.C.), designated as Sections 28-31 to 28-36 and 28-52 to 
28-90 D.R.M.C. (the “M/WBE Ordinance”) and any Rules or Regulations promulgated pursuant 
thereto.  The Design Consultant identified in its Proposal MBE and/or WBE firms with which it 
intends to subcontract under this Agreement, with a total participation commitment of 25%.   

(b) Under § 28-72 D.R.M.C., the Design Consultant has an ongoing, 
affirmative obligation to maintain for the duration of this Agreement, at a minimum, compliance 
with its originally achieved level of MBE and WBE participation upon which this Agreement was 
awarded, unless the City initiates a material alteration to the scope of work affecting MBEs or 
WBEs performing on this Agreement through change order, contract amendment, force account, 
or as otherwise described in § 28-73 D.R.M.C.  The Design Consultant acknowledges that:

(1) It must establish and maintain records and submit regular reports, as 
required, which will allow the City to assess progress in achieving the M/WBE participation goal.
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(2) If change orders or any other contract modifications are issued under 
the Agreement, the Design Consultant shall have a continuing obligation to immediately inform 
DSBO in writing of any agreed upon increase or decrease in the scope of work of such contract, 
upon any of the bases discussed in § 28-73, D.R.M.C., regardless of whether such increase or 
decrease in scope of work has been reduced to writing at the time of notification. 

(3) If change orders or other contract modifications are issued under the 
contract, that include an increase in scope of work of this Agreement, whether by amendment, 
change order, force account or otherwise which increases the dollar value of the contract, whether 
or not such change is within the scope of work designated for performance by an M/WBE at the 
time of contract award, such change orders or contract modification shall be immediately 
submitted to DSBO for notification purposes.  Those amendments, change orders, force accounts 
or other contract modifications that involve a changed scope of work that cannot be performed by 
existing project subconsultants or by the Design Consultant shall be subject to a goal for M/WBEs 
equal to the original goal on the contract which was included in the proposal.  The Design 
Consultant shall satisfy such goal with respect to such changed scope of work by soliciting new 
M/WBEs in accordance with § 28-73, D.R.M.C., as applicable, or the Design Consultant must 
show each element of modified good faith set out in § 28-75(c) D.R.M.C.  The Design Consultant 
shall supply to the director the documentation described in § 28-75-(c) D.R.M.C. with respect to 
the increased dollar value of the contract.

(4) Failure to comply with these provisions may subject the Design 
Consultant to sanctions set forth in the M/WBE Ordinance.   Should any questions arise regarding 
specific circumstances, the Design Consultant must consult the M/WBE Ordinance or contact the 
Project’s designated DSBO representative at (720) 913-1999.

SECTION 3 – COMPENSATION, PAYMENT, AND FUNDING
The City shall compensate the Design Consultant for its service performed and expenses incurred 
under this Agreement as follows.

3.01 Fee for basic services. The City agrees to pay the Design Consultant, as full 
compensation for its basic services rendered hereunder, a fee not to exceed FOUR MILLION 
FIVE HUNDRED NINETEEN THOUSAND AND EIGHT HUNDRED DOLLARS AND 
ZERO CENTS ($4,519,800.00), in accordance with the billing rates and project budget stated in 
Exhibits A and B.  The amounts budgeted for phases may be increased or decreased, and the 
amounts allocated for services and expenses adjusted, upon written approval of the Director or his 
designee, and subject to the Maximum Contract Amount stated in this Section 3.

3.02 Reimbursable Expenses.  Except for those reimbursable expenses specifically 
identified in Exhibit A, or approved in writing by the City as reasonably related to or necessary 
for the Design Consultant’s services, all other expenses shall be included in the Design 
Consultant’s fee and will not be reimbursed hereunder. The maximum amount to be paid for all 
reimbursable expenses under this Agreement is TEN THOUSAND DOLLARS AND ZERO 
CENTS ($10,000.00) unless an additional amount is approved by the Director or his designee in 
writing, subject to the Maximum Contract Amount stated herein.  Unless this Agreement is 
amended in writing according to its terms to increase the Maximum Contract Amount, any increase 
in the maximum amount of reimbursable expenses will reduce the Design Consultant’s maximum 
fee amount accordingly.
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3.03. Additional Services.  If pre-approved additional services are performed by the 
Design Consultant, the City agrees to pay the Design Consultant for such additional services in 
accordance with Section 2.08.  The maximum amount to be paid by the City for all additional 
services under this contract is THREE HUNDRED FORTY THOUSAND DOLLARS AND 
ZERO CENTS ($340,000.00).

3.04 Invoicing and Payment.  The City will make monthly progress payments for all 
services performed under this Agreement based upon the Design Consultant’s monthly invoices.  
Such invoices shall be in a form acceptable to the City and shall include detail of the time worked 
by the Design Consultant's own personnel, billings from subcontractors, and all other information 
necessary to assess the Design Consultant’s progress.  Invoices shall be accompanied by 
documentation of expenses for which reimbursement is sought, and all other supporting 
documentation required by the City.  The City’s Prompt Payment Ordinance, §§ 20-107 to 20-118, 
D.R.M.C., applies to invoicing and payment under this Agreement. Final Payment to the Design 
Consultant shall not be made until after the Project is accepted, and all certificates of completion, 
record drawings and reproducible copies are delivered to the City, and the Agreement is otherwise 
fully performed by the Design Consultant.  The City may, at the discretion of the Director, 
withhold reasonable amounts from billing and the entirety of the final payment until all such 
requirements are performed to the satisfaction of the Director.  However, no deductions shall be 
made from the Design Consultant's compensation on account of penalty, liquidated damages or 
other sums withheld from payments to contractor(s).

3.05 Maximum Contract Amount.
(a) Notwithstanding any other provision of the Agreement, the City’s 

maximum payment obligation will not exceed FOUR MILLION EIGHT HUNDRED SIXTY- 
NINE THOUSAND EIGHT HUNDRED DOLLARS AND ZERO CENTS ($4,869,800.00) 
(the “Maximum Contract Amount”). The City is not obligated to execute an Agreement or any 
amendments for any further services, including any services performed by Design Consultant 
beyond that specifically described in Exhibit A. Any services performed beyond those set forth 
therein are performed at Design Consultant’s risk and without authorization under the Agreement. 

(b) The City’s payment obligation, whether direct or contingent, extends only 
to funds appropriated annually by the Denver City Council, paid into the Treasury of the City, and 
encumbered for the purpose of the Agreement. The City does not by the Agreement irrevocably 
pledge present cash reserves for payment or performance in future fiscal years, and the Agreement 
does not and is not intended to create a multiple-fiscal year direct or indirect debt or financial 
obligation of the City. 

(c) The Design Consultant understands and agrees that the provision of any 
services by the Design Consultant, which would cause the total amount payable to the Design 
Consultant to exceed the amount of previously appropriated and encumbered funds, is strictly 
prohibited.  In the event the continuation of services by the Design Consultant would cause the 
amount payable to the Design Consultant to exceed such amounts, the Design Consultant agrees 
to give to the Project Director at least two (2) weeks notice of the exhaustion of available funds.  
In the event additional funds are not made available within such two (2) week period, the Design 
Consultant agrees to stop providing services until such time as additional funds are appropriated 
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and encumbered for the purposes of the Agreement and amounts which remain available for 
payment to the Design Consultant.

SECTION 4 – TERM AND TERMINATION
4.01 Term.

The Agreement will commence on November 1, 2020 and expire on December 
31, 2023, unless sooner terminated upon final completion of the Project.  

   

4.02 Termination.
(a) Nothing herein shall be construed as giving the Design Consultant the right 

to perform the services contemplated under this Agreement beyond the time when its services 
become unsatisfactory to the Director.

(b) The Director may terminate this Agreement for cause at any time if the 
Design Consultant's services become unsatisfactory, in the sole discretion of the Director.  The 
City shall have the sole discretion to permit the Design Consultant to remedy the cause of a 
contemplated termination for cause without waiving the City's right to terminate the Agreement.

(c) In the event of a termination for cause, or in the event the Design Consultant 
becomes unable to serve under this Agreement, the City may take over work to be done under this 
Agreement and prosecute the work to the completion by contract or otherwise, and the Design 
Consultant shall be liable to City for all reasonable cost in excess of what the City would have paid 
the Design Consultant had there been no termination for cause.

(d) The City may, for convenience, cancel and terminate this Agreement by 
giving not less than thirty (30) days' prior written notice to the Design Consultant, which notice 
shall state the date of cancellation and termination.

(e) If the Design Consultant's services are terminated, postponed or revised, or 
if the Design Consultant shall be discharged before all the work and services contemplated have 
been completed, or if the project is, for any reason, stopped or discontinued, the Design Consultant 
shall be paid only for the portion of work or services which has been satisfactorily completed at 
the time of such dismissal, termination, cancellation, postponement, revision or stoppage.

(f) All drawings, specifications, and other documents relating to the design or 
administration of work completed or partially completed shall be delivered by the Design 
Consultant to the City in the event of any dismissal, termination, cancellation, postponement, 
revision or stoppage.

(g) In the event of any dismissal, termination, cancellation, postponement, 
revision or stoppage, the Design Consultant shall cooperate in all respects with the City. Such 
cooperation shall include, but not be limited to, delivery of drawings, specifications, and other 
documents referred to herein, and assisting the City during a transition to another Design 
Consultant, if applicable.
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SECTION 5 – GENERAL PROVISIONS
5.01 City’s Responsibilities.

(a) The City shall provide available information regarding its requirements for 
each project, including related budgetary information, and shall cooperate fully with the Design 
Consultant at all times.   However, the City does not guarantee the accuracy of any such 
information and assumes no liability therefore.  The Design Consultant shall notify City in writing 
of any information or requirements provided by the City which the Design Consultant believes to 
be inaccurate or inappropriate to the design or construction of the project.

(b) If the City observes or otherwise becomes aware of any fault or defect in 
the project or non-conformance with Contract Documents, it shall give prompt notice thereof to 
Design Consultant.

5.02 Ownership of Documents.
(a) The City shall have title and all intellectual and other property rights, in and 

to all phased and final Design documents, and all data used in the development of the same, 
including the results of any tests, surveys or inspections at the Project site, and all photographs, 
drawings, drafts, studies, estimates, reports, models, notes and any other materials or work 
products, whether in electronic or hard copy format, created by the Design Consultant pursuant to 
this Agreement, in preliminary and final forms and on any media whatsoever (collectively, the 
"Documents”), whether the Project for which the Documents were created is executed or not.  The 
Design Consultant shall identify and disclose, as requested, all such Documents to the City.   

(b) To the extent permitted by the U.S. Copyright Act, 17 USC § 101 et seq., 
as the same may be amended from time to time, the Documents are a “work made for hire,” and 
all ownership of copyright in the Documents shall vest in the City at the time the Documents are 
created.  To the extent that the Documents are not a “work made for hire,” the Design Consultant 
hereby assigns and transfers all right, title and interest in and to the Documents to the City, as of 
the time of the creation of the Documents, including the right to secure copyright, patent, 
trademark, and other intellectual property rights throughout the world and to have and to hold such 
copyright, patent, trademark, and other intellectual property rights in perpetuity. 

(c) The Design Consultant shall provide (and cause its employees and 
subcontractors to provide) all assistance reasonably requested in securing for the City’s benefit 
any patent, copyright, trademark, service mark, license, right or other evidence of ownership of 
such Documents, and shall provide full information regarding the Documents and execute all 
appropriate documentation in applying for or otherwise registering, in the City’s name, all rights 
to such Documents.

(d) The Design Consultant agrees to allow the City to review any of the 
procedures used in performing the work and services hereunder, and to make available for 
inspection the field notes and other documents used in the preparation for and performance of any 
of the services performed hereunder.

(e) The Design Consultant shall be permitted to retain reproducible copies of 
all of the Documents for the information and reference, and the originals of all of the Documents, 
including all CAD disks, shall be delivered to the City promptly upon completion thereof, or if 
authorized by the City’s Project Manager, upon termination or expiration of this Agreement.
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5.03 Taxes and Licenses.  The Design Consultant shall promptly pay, when they are 
due, all taxes, excises, license fees and permit fees of whatever nature applicable to the work and 
services which it performs under this Agreement, and shall take out and keep current all required 
municipal, county, state or federal licenses required to perform its services under this Agreement.  
The Design Consultant shall furnish the Director, upon request, duplicate receipts or other 
satisfactory evidence showing or certifying to the proper payment of all required licenses and/or 
registrations and taxes.  The Design Consultant shall promptly pay all owed bills, debts and 
obligations it incurs performing work under this Agreement and shall not allow any lien, verified 
claim, mortgage, judgment or execution to be filed against land, facilities or improvements owned 
or beneficially owned by the City as a result of such bills, debts or obligations.  

5.04 Examination of Records and Audits: Any authorized agent of the City, including 
the City Auditor or his or her representative, has the right to access, and the right to examine, copy 
and retain copies, at City’s election in paper or electronic form, any pertinent books, documents, 
papers and records related to Consultant’s performance pursuant to this Agreement, provision of 
any goods or services to the City, and any other transactions related to this Agreement.  Consultant 
shall cooperate with City representatives and City representatives shall be granted access to the 
foregoing documents and information during reasonable business hours and until the latter of three 
(3) years after the final payment under the Agreement or expiration of the applicable statute of 
limitations.  When conducting an audit of this Agreement, the City Auditor shall be subject to 
government auditing standards issued by the United States Government Accountability Office by 
the Comptroller General of the United States, including with respect to disclosure of information 
acquired during the course of an audit.  No examination of records and audits pursuant to this 
paragraph shall require Consultant to make disclosures in violation of state or federal privacy laws. 
Consultant shall at all times comply with D.R.M.C. 20-276.     

5.05 Assignment and Subcontracting.  The City is not obligated or liable under this 
Agreement to any party other than the Design Consultant named herein.  The Design Consultant 
understands and agrees that it shall not assign or subcontract with respect to any of its rights, 
benefits, obligations or duties under this Agreement except upon prior written consent and 
approval of the City to such assignment or subcontracting.  Any attempt by the Design Consultant 
to assign or subcontract its rights hereunder without such prior written consent of the City shall, at 
the option of the City, automatically terminate this Agreement and all rights of the Design 
Consultant hereunder.  Such consent may be granted or denied at the sole and absolute discretion 
of the City.  In the event any such subcontracting shall occur, with the City's approval, such action 
shall not be construed to create any contractual relationship between the City and such 
subcontractor, and the Design Consultant named herein shall in any and all events be and remain 
responsible to the City according to the terms of this Agreement. 

5.06 No Discrimination in Employment.  In connection with the performance of work 
under this Agreement, the Consultant may not refuse to hire, discharge, promote or demote, or 
discriminate in matters of compensation against any person otherwise qualified, solely because of 
race, color, religion, national origin, gender, age, military status, sexual orientation, gender identity 
or gender expression, marital status, or physical or mental disability. The Consultant shall insert 
the foregoing provision in all subcontracts.

5.07 Insurance.
(a) General Conditions: Consultant agrees to secure, at or before the time of 
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execution of this Agreement, the following insurance covering all operations, goods or services 
provided pursuant to this Agreement.  Consultant shall keep the required insurance coverage in 
force at all times during the term of the Agreement, or any extension thereof, during any warranty 
period, and for eight (8) years after termination of the Agreement. The required insurance shall be 
underwritten by an insurer licensed or authorized to do business in Colorado and rated by A.M. 
Best Company as “A-VIII” or better.  Each policy shall contain a valid provision or endorsement 
requiring notification to the City in the event any of the required policies be canceled or non-
renewed before the expiration date thereof.  Such written notice shall be sent to the parties 
identified in the Notices section of this Agreement. Such notice shall reference the City contract 
number listed on the signature page of this Agreement.   Said notice shall be sent thirty (30) days 
prior to such cancellation or non-renewal unless due to non-payment of premiums for which notice 
shall be sent ten (10) days prior.  If such written notice is unavailable from the insurer, Consultant 
shall provide written notice of cancellation, non-renewal and any reduction in coverage to the 
parties identified in the Notices section by certified mail, return receipt requested within three (3) 
business days of such notice by its insurer(s) and referencing the City’s contract number.  If any 
policy is in excess of a deductible or self-insured retention, the City must be notified by the 
Consultant.  Consultant shall be responsible for the payment of any deductible or self-insured 
retention.  The insurance coverages specified in this Agreement are the minimum requirements, 
and these requirements do not lessen or limit the liability of the Consultant.  The Consultant shall 
maintain, at its own expense, any additional kinds or amounts of insurance that it may deem 
necessary to cover its obligations and liabilities under this Agreement. 

(b) Proof of Insurance:  Consultant shall provide a copy of this Agreement to 
its insurance agent or broker.  Consultant may not commence services or work relating to the 
Agreement prior to placement of coverages required under this Agreement. Consultant certifies 
that the certificate of insurance attached as Exhibit C, preferably an ACORD certificate, complies 
with all insurance requirements of this Agreement.  The City requests that the City’s contract 
number be referenced on the Certificate.  The City’s acceptance of a certificate of insurance or 
other proof of insurance that does not comply with all insurance requirements set forth in this 
Agreement shall not act as a waiver of Consultant’s breach of this Agreement or of any of the 
City’s rights or remedies under this Agreement. The City’s Risk Management Office may 

(c) Additional Insureds:  For Commercial General Liability, Auto Liability 
and Excess Liability/Umbrella (if required), Consultant and subcontractor’s insurer(s) shall 
include the City and County of Denver, its elected and appointed officials, employees and 
volunteers as additional insured.  

(d) Waiver of Subrogation:  For all coverages required under this Agreement, 
Consultant’s insurer shall waive subrogation rights against the City.  

(e) Subcontractors and Subconsultants:  All subcontractors and 
subconsultants (including independent contractors, suppliers or other entities providing goods or 
services required by this Agreement) shall be subject to all of the requirements herein and shall 
procure and maintain the same coverages required of the Consultant.  Consultant shall include all 
such subconsultants as additional insured under its policies (with the exception of Workers’ 
Compensation) or shall ensure that all such subcontractors and subconsultants maintain the 
required coverages.  Consultant agrees to provide proof of insurance for all such subcontractors 
and subconsultants upon request by the City.
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(f) Workers’ Compensation/Employer’s Liability Insurance:  Consultant 
shall maintain the coverage as required by statute for each work location and shall maintain 
Employer’s Liability insurance with limits of $100,000 per occurrence for each bodily injury 
claim, $100,000 per occurrence for each bodily injury caused by disease claim, and $500,000 
aggregate for all bodily injuries caused by disease claims.  Consultant expressly represents to the 
City, as a material representation upon which the City is relying in entering into this Agreement, 
that none of the Consultant’s officers or employees who may be eligible under any statute or law 
to reject Workers’ Compensation Insurance shall effect such rejection during any part of the term 
of this Agreement, and that any such rejections previously effected, have been revoked as of the 
date Consultant executes this Agreement.   

(g) Commercial General Liability:  Consultant shall maintain a Commercial 
General Liability insurance policy with limits of $1,000,000 for each occurrence, $1,000,000 for 
each personal and advertising injury claim, $2,000,000 products and completed operations 
aggregate, and $2,000,000 policy aggregate.   

(h) Business Automobile Liability: Consultant shall maintain Business 
Automobile Liability with limits of $1,000,000 combined single limit applicable to all owned, 
hired and non-owned vehicles used in performing services under this Agreement.

(i) Professional Liability (Errors & Omissions):  Consultant shall maintain 
limits of $1,000,000 per claim and $1,000,000 policy aggregate limit.  

(j) Additional Provisions:  
(a) For Commercial General Liability, the policy must provide the 

following:

(i) That this Agreement is an Insured Contract under the policy;

(ii) Defense costs are outside the limits of liability;

(iii)  A severability of interests or separation of insureds 
provision (no insured vs. insured exclusion); and

(iv) A provision that coverage is primary and non-contributory 
with other coverage or self-insurance maintained by the City.

(b) For claims-made coverage:

(i) The retroactive date must be on or before the contract date 
or the first date when any goods or services were provided to the City, whichever is earlier

(c) Consultant shall advise the City in the event any general aggregate 
or other aggregate limits are reduced below the required per occurrence limits.   At their own 
expense, and where such general aggregate or other aggregate limits have been reduced below the 
required per occurrence limit, the Consultant will procure such per occurrence limits and furnish 
a new certificate of insurance showing such coverage is in force.

5.08 Defense & Indemnification.
(a) To the fullest extent permitted by law, the Consultant agrees to defend, 

indemnify, reimburse and hold harmless City, its appointed and elected officials, agents and 
employees for, from and against all liabilities, claims, judgments, suits or demands for damages to 
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persons or property arising out of, resulting from, or related to the work performed under this 
Agreement that are attributable to the negligence or fault of the Consultant or the Consultant’s agents, 
representatives, subcontractors, or suppliers (“Claims”). This indemnity shall be interpreted in the 
broadest possible manner consistent with the applicable law to indemnify the City. 

(b) Consultant’s obligation to defend and indemnify may be determined after 
Consultant’s liability or fault has been determined by adjudication, alternative dispute resolution, or 
otherwise resolved by mutual agreement between the parties. Consultant’s duty to defend and 
indemnify City shall relate back to the time written notice of the Claim is first provided to City 
regardless of whether suit has been filed and even if Consultant is not named as a Defendant.

(c) Consultant will defend any and all Claims which may be brought or threatened 
against City and will pay on behalf of City any expenses incurred by reason of such Claims including, 
but not limited to, court costs and attorney fees incurred in defending and investigating such Claims 
or seeking to enforce this indemnity obligation. Such payments on behalf of City shall be in addition 
to any other legal remedies available to City and shall not be considered City’s exclusive remedy.

(d) Insurance coverage requirements specified in this Agreement shall in no way 
lessen or limit the liability of the Consultant under the terms of this indemnification obligation. The 
Consultant shall obtain, at its own expense, any additional insurance that it deems necessary for the 
City’s protection.

(e) This defense and indemnification obligation shall survive the expiration or 
termination of this Agreement.

5.09 Colorado Governmental Immunity Act.  The parties hereto understand and agree 
that the City is relying upon, and has not waived, the monetary limitations (presently $150,000 per 
person, $600,000 per occurrence) and all other rights, immunities and protection provided by the 
Colorado Governmental Immunity Act, C.R.S. § 24-10-101, et seq.

5.10 Contract Documents; Order of Precedence.  This Agreement consists of 
Sections 1 through 5, which precede the signature page, and the following attachment, which is 
incorporated herein and made a part hereof by reference:

Exhibit A Scope of Work/Budget
Exhibit B Key Personnel / Rates
Exhibit C ACORD Certificate of Insurance

In the event of an irreconcilable conflict between a provision of Sections 1 through 5 and the listed 
attachments, or between provisions of any attachments, such that it is impossible to give effect to 
both, the order of precedence to determine which provision shall control to resolve such conflict, 
is as follows:

Sections 1 through 5
Exhibit A
Exhibit B
Exhibit C

5.11 When Rights and Remedies Not Waived.  In no event shall any payment by the 
City constitute a waiver of any breach of covenant or default which may then exist on the part of 
the Design Consultant.  No assent, expressed or implied, to any breach of the Agreement shall be 
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held to be a waiver of any later or other breach.

5.12 Governing Law; Venue.  This Agreement shall be construed and enforced in 
accordance with the laws of the State of Colorado, the Charter and Revised Municipal Code of the 
City and County of Denver, and the ordinances, regulations and Executive Orders enacted or 
promulgated pursuant to the Charter and Code, including any amendments.  The Charter and 
Revised Municipal Code of the City and County of Denver, as the same may be amended from 
time to time, are hereby expressly incorporated into this Agreement. Venue for any action arising 
hereunder shall be in the City and County of Denver, Colorado.

5.13. Conflict of Interest.  
(a) The parties agree that no employee of the City shall have any personal or 

beneficial interest in the services or property described herein, and the Design Consultant further 
agrees not to hire or contract for services with any employee or officer of the City which would be 
in violation of the Revised Municipal Code Chapter 2, Article IV, Code of Ethics or Denver City 
Charter provisions 1.2.9 and 1.2.12.

(b) The Design Consultant agrees that it will not engage in any transaction, 
activity or conduct that would result in a conflict of interest under this Agreement.  The Design 
Consultant represents that it has disclosed any and all current or potential conflicts of interest.  A 
conflict of interest shall include transactions, activities or conduct that would affect the judgment, 
actions or work of the Design Consultant by placing the Design Consultant’s own interests, or the 
interests of any party with whom the Design Consultant has a contractual arrangement, in conflict 
with those of the City.  The City, in its sole discretion, shall determine the existence of a conflict 
of interest and may terminate this Agreement in the event such a conflict exists after it has given 
the Design Consultant written notice which describes the conflict.  The Design Consultant shall 
have thirty (30) days after the notice is received to eliminate or cure the conflict of interest in a 
manner that is acceptable to the City. 

5.14 No Third-Party Beneficiaries.  Enforcement of the terms and conditions of this 
Agreement, and all rights of action relating to such enforcement, shall be strictly reserved to the 
City and the Design Consultant, and nothing contained in this Agreement shall give or allow any 
claim or right of action by any other or third person under this Agreement.  It is the express 
intention of the parties that any person other than the City or the Design Consultant receiving 
services or benefits under this Agreement shall be deemed to be an incidental beneficiary only.

5.15 Time is of the Essence.  The parties agree that in the performance of the terms, 
conditions and requirements of this Agreement by the Design Consultant, time is of the essence.

5.16 Taxes, Charges and Penalties.  The City and County of Denver shall not be liable 
for the payment of taxes, late charges, or penalties of any nature except as provided in the City’s 
Prompt Payment Ordinance.  

5.17 Proprietary or Confidential Information.
(a) City Information:  The Design Consultant acknowledges and accepts that, in 

performance of it work under the terms of this Agreement, the Design Consultant may have access 
to Proprietary Data or confidential information which may be owned or controlled by the City and 
that the disclosure of such data or information may be damaging to the City or third parties.  As such, 
the Design Consultant agrees that all information provided or otherwise disclosed by the City to the 
Design Consultant be held in confidence and used only in the performance of its obligations under 
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this Agreement.  The Design Consultant shall exercise the same standard of care to protect such 
information as a reasonably prudent Design Consultant would to protect its own proprietary or 
confidential data.  “Proprietary Data” shall mean geographic materials or Geographic Information 
Systems (“GIS”) data owned by the City and County of Denver including but not limited to maps, 
computer programs, aerial photography, methodologies, software, diagnostics and documents; or 
any other materials or information which may be designated or marked “Proprietary” or 
“Confidential” and provided to or made available to the Design Consultant by the City.  Such 
Proprietary Data may be in hardcopy, printed, digital or electronic format.   

(b) Design Consultant’s Information:  The parties understand that all the material 
provided or produced under this Agreement may be subject to the Colorado Open Records Act, 
C.R.S. 24-72-201, et seq., and that in the event of a request to the City for disclosure of such 
information, the City shall advise the Design Consultant of such request in order to give the Design 
Consultant the opportunity to object to the disclosure of any of its proprietary or confidential 
material.  In the event of the filing of a lawsuit to compel such disclosure, the City will tender all 
such material to the court for judicial determination of the issue of disclosure and the Design 
Consultant agrees to intervene in such lawsuit to protect and assert its claims of privilege and against 
disclosure of such material or waive the same.  The Design Consultant further agrees to defend, 
indemnify and save and hold harmless the City, its officers, agents and employees, from any claim, 
damages, expense, loss or costs arising out of the Design Consultant’s intervention to protect and 
assert its claim of privilege against disclosure under this Article including, but not limited to, prompt 
reimbursement to the City of all reasonable attorney fees, costs and damages that the City may incur 
directly or may be ordered to pay by such court.

5.18 Use, Possession or Sale of Alcohol or Drugs.  The Design Consultant, its officers, 
agents, and employees shall cooperate and comply with the provisions of Executive Order 94 and 
Attachment A thereto concerning the use, possession or sale of alcohol or drugs.  Violation of 
these provisions or refusal to cooperate with implementation of the policy can result in the City’s 
barring the Design Consultant from City facilities or participating in City operations.

5.19 No Employment of Illegal Aliens to Perform Work Under the Agreement. 
(a)      This Agreement is subject to Division 5 of Article IV of Chapter 20 of the 

Denver Revised Municipal Code, and any amendments (the “Certification Ordinance”). 
(b)      The Consultant certifies that: 

(1)    At the time of its execution of this Agreement, it does not knowingly 
employ or contract with an illegal alien who will perform work under this Agreement.

(2)    It will participate in the E-Verify Program, as defined in § 8-17.5-
101(3.7), C.R.S., to confirm the employment eligibility of all employees who are newly hired for 
employment to perform work under this Agreement.

(c)       The Consultant also agrees and represents that:
(1)    It shall not knowingly employ or contract with an illegal alien to 

perform work under the Agreement.
(2)    It shall not enter into a contract with a subconsultant or subcontractor 

that fails to certify to the Consultant that it shall not knowingly employ or contract with an illegal 
alien to perform work under the Agreement.

(3)    It has confirmed the employment eligibility of all employees who are 
newly hired for employment to perform work under this Agreement, through participation in the 
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E-Verify Program.
(4)    It is prohibited from using the E-Verify Program procedures to 

undertake pre-employment screening of job applicants while performing its obligations under the 
Agreement, and that otherwise requires the Consultant to comply with any and all federal 
requirements related to use of the E-Verify Program including, by way of example, all program 
requirements related to employee notification and preservation of employee rights.

(5)    If it obtains actual knowledge that a subconsultant or subcontractor 
performing work under the Agreement knowingly employs or contracts with an illegal alien, it will 
notify such subconsultant or subcontractor and the City within three (3) days. The Consultant will 
also then terminate such subconsultant or subcontractor if within three (3) days after such notice 
the subconsultant or subcontractor does not stop employing or contracting with the illegal alien, 
unless during such three-day period the subconsultant or subcontractor provides information to 
establish that the subconsultant or subcontractor has not knowingly employed or contracted with 
an illegal alien.

(6)     It will comply with any reasonable request made in the course of an 
investigation by the Colorado Department of Labor and Employment under authority of § 8-17.5-
102(5), C.R.S, or the City Auditor, under authority of D.R.M.C. 20-90.3.

(d)   The Consultant is liable for any violations as provided in the Certification 
Ordinance.  If Consultant violates any provision of this section or the Certification Ordinance, the 
City may terminate this Agreement for a breach of the Agreement.  If the Agreement is so 
terminated, the Consultant shall be liable for actual and consequential damages to the City.  Any 
such termination of a contract due to a violation of this section or the Certification Ordinance may 
also, at the discretion of the City, constitute grounds for disqualifying Consultant from submitting 
bids or proposals for future contracts with the City.

5.20 Disputes. All disputes between the City and Design Consultant regarding this 
Agreement shall be resolved by administrative hearing pursuant to the procedure established by 
D.R.M.C. § 56-106(b), et seq. For the purposes of that procedure, the City official rendering a final 
determination shall be the Director. 

5.21 Waiver of C.R.S. 13-20-802, et seq.  The Design Consultant specifically waives 
all the provisions of Chapter 8 of Article 20 of Title 13, Colorado Revised Statutes (also designated 
C.R.S. 13-20-802 et seq.) relating to design defects in the Project under this Agreement.

5.22 Survival of Certain Contract Provisions.    The parties understand and agree that 
all terms and conditions of this Agreement, together with the exhibits and attachments hereto, 
which, by reasonable implication, contemplate continued performance or compliance beyond the 
termination of this Agreement, (by expiration of the term or otherwise), shall survive such 
termination and shall continue to be enforceable as provided herein.   Without limiting the 
generality of the foregoing, the Design Consultant’s obligations for the provision of insurance and 
to indemnify the City shall survive for a period equal to any and all relevant statutes of limitation, 
plus the time necessary to fully resolve any claims, matters, or actions begun within that period.”

5.23 Advertising And Public Disclosure.  The Design Consultant shall not include any 
reference to this Agreement or to services performed pursuant to this Agreement in any of its 
advertising or public relations materials without first obtaining the written approval of the Director, 
which will not be unreasonably withheld.  Any oral presentation or written materials related to 
services performed under this Agreement shall include only services that have been accepted by 
the City.  The Director shall be notified in advance of the date and time of any such presentation.  
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Nothing in this provision shall preclude the transmittal of any information to officials of the City, 
including without limitation the Mayor, the Director, City Council or the Auditor.

5.24 Legal Authority.  Design Consultant represents and warrants that it possesses the 
legal authority, pursuant to any proper, appropriate and official motion, resolution or action passed 
or taken, to enter into this Agreement.  Each person signing and executing this Agreement on 
behalf of Design Consultant represents and warrants that he has been fully authorized by 
Consultant to execute this Agreement on behalf of Design Consultant and to validly and legally 
bind Design Consultant to all the terms, performances and provisions of this Agreement.  The City 
shall have the right, in its sole discretion, to either temporarily suspend or permanently terminate 
this Agreement if there is a dispute as to the legal authority of either Design Consultant or the 
person signing the Agreement to enter into this Agreement.

5.25 Notices.  Notices, bills, invoices or reports required by this Agreement shall be 
sufficiently delivered if sent in the United States mail, postage prepaid, to the Parties at the 
following addresses:

to the City: Executive Director of Department of 
Transportation and Infrastructure
201 West Colfax Avenue, Dept. 608
Denver, Colorado 80202

to the Design Consultant: Parsons Transportation Group Inc.
1776 Lincoln St. Suite 600 
Denver, CO 80203

The addresses may be changed by the Parties by written notice.

5.26 Severability.  It is understood and agreed by the parties hereto that, if any part, 
term, or provision of this Agreement, except for the provisions of this Agreement requiring prior 
appropriation and limiting the total amount to be paid by the City, is by the courts held to be illegal 
or in conflict with any law of the State of Colorado, the validity of the remaining portions or 
provisions shall not be affected, and the rights and obligations of the parties shall be construed and 
enforced as if the Agreement did not contain the particular part, term or provision held to be 
invalid.

5.27 Agreement as Complete Integration-Amendments.  This Agreement is intended 
as the complete integration of all understandings between the parties.  No prior or 
contemporaneous addition, deletion or other amendment shall have any force or effect, unless 
embodied herein in writing.  No subsequent novation, renewal, addition, deletion or other 
amendment hereto shall have any force or effect unless embodied in a written amendatory or other 
agreement executed by the parties and signed by the signatories to the original Agreement.  This 
Agreement and any amendments shall be binding upon the parties, their successors and assigns.

5.28 Electronic Signatures and Electronic Records. Design Consultant   consents to 
the use of electronic signatures by the City.  The Agreement, and any other documents requiring a 
signature hereunder, may be signed electronically by the City in the manner specified by the City. 
The Parties agree not to deny the legal effect or enforceability of the Agreement solely because it 
is in electronic form or because an electronic record was used in its formation.  The Parties agree 
not to object to the admissibility of the Agreement in the form of an electronic record, or a paper 
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copy of an electronic document, or a paper copy of a document bearing an electronic signature, on 
the ground that it is an electronic record or electronic signature or that it is not in its original form 
or is not an original.

REMAINDER OF PAGE LEFT INTENTIONALLY BLANK
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Contract Control Number:  DOTI-202055954-00 
Contractor Name:   PARSONS TRANSPORTATION GROUP INC. 
 
 
IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at 
Denver, Colorado as of:   
 
 
 
SEAL CITY AND COUNTY OF DENVER: 

 
 
 

ATTEST: 
 
 
 
 
 
 

By:    
         
 
         
        

  
APPROVED AS TO FORM: REGISTERED AND COUNTERSIGNED: 
 
Attorney for the City and County of Denver 
 
By:   
         
 
         

 
 
 
By:    
          
 
          
 
 
By:     
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         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
         Title: _____________________________________ 
         (please print) 
 
 
 
 
                    ATTEST: [if required] 
 
 
         By: _______________________________________ 
 
 
 
         Name: _____________________________________ 
         (please print) 
 
 
         Title: _____________________________________ 
         (please print) 
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East Colfax Avenue Bus Rapid Transit (BRT) Scope of Work 
8/11/20 

Introduction 
The City and County of Denver (City) selected Parsons Transportation Group (Consultant) to assist in 
the completion of the following tasks to prepare and advance the East Colfax Bus Rapid Transit 
(BRT) Project (the Project) into the Federal Transit Administration (FTA) Project Development Phase. 
Tasks include, but are not limited to: 

 Completion of the FTA National Environmental Policy Act (NEPA) process and approvals for
the Locally Preferred Alternative (LPA); based on initial evaluation by the FTA it is anticipated
that the level of NEPA clearance will be a documented Categorical Exclusion (CatEx).

 Support for the City’s goal of obtaining an FTA Small Starts Capital Investment Grant (CIG).
 Identification of other potential funding opportunities.
 Development of Preliminary Engineering (PE) plans (less than 30% design level) within the

limits described below.
 Implementation of additional planning and outreach requirements as further described be-

low.

The Project will build upon previous City work (2010 – 2018) that included a streetcar feasibility 
study, economic studies, traffic modeling, BRT and multimodal planning and a high capacity transit 
alternatives analysis study. The Preliminary LPA was identified through these previous studies. 

Project Study Area and Project Limits: 
The project study area is defined as the length of Colfax Avenue from I-25 to I-225 as shown in the 
following map and is generally defined as 2-3 blocks north and south of Colfax Avenue (13th to 18th 
Streets). The project area falls within the jurisdictions of City and County of Denver, City of Aurora, 
and Arapahoe and Adams Counties. At this time all the capital investments identified in the East 
Colfax BRT Study are between Civic Center/Broadway and Yosemite Street in Denver; these are the 
Project limits for the PE scope of work and the focus for the public outreach/engagement efforts. The 
NEPA project limits are intended as I-25 to I-225 in order to environmentally clear the entire project 
definition corridor. The NEPA project limits and Area of Potential Effect (APE) will be further defined in 
Task 4. East of Yosemite Street and west of Broadway, it is assumed that service will continue in the 
manner it currently operates, with no significant capital improvements. All of these assumptions will 
be evaluated and confirmed under Task 3.  

EXHIBIT A
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Scope of Work 

1. PROJECT MANAGEMENT

The Consultant’s management philosophy is codified within the company’s Project Manager 
Certification (PMC) program to ensure the successful delivery of services. The Consultant’s Principal-in-
Charge (PIC) will make sure the project team has the required resources to deliver a successful project 
for the City. The Consultant’s Project Manager (PM) will oversee the project and manage the project 
schedule and timely completion of technical deliverables for the City. The Consultant will directly assist 
the City’s PM to manage coordination between City departments, stakeholders and agencies that will 
be involved in the project. The Consultant’s Deputy Project Manager (DPM) will assist with internal 
communication and overseeing the team’s approach to quality assurance/quality control (QA/QC), 
project and document control, and subconsultant coordination.  
The Consultant’s approach to project management includes developing a Minority/Women Business 
Enterprise (MWBE) Utilization Plan to fully engage the MWBE team members and their expertise and 
make sure 25 percent of the contract work and budget is dedicated to inclusion and diversity. The plan 
will include monthly review of MWBE reporting and tasks to confirm fulfilment of utilization 
commitments and implementation of proposed actions. The draft MWBE Utilization Plan will be 
submitted to the City within the first two weeks of the project for review and approval.  
Task 1.1 Project Management incl. PMP, QA/QC, schedule, and budget control 
The Consultant will manage the East Colfax BRT PE/NEPA project in close collaboration with the 
City’s PM and will provide: 

 Solid upfront understanding of the City’s expectations, scope and budget, including a clear
definition of what a successful project will be, so the goal is always in mind.

 Frequent/ongoing communication with the City, stakeholders and consultant team
throughout the project.

 Careful and timely resolution of project issues and management of expectations as they
arise to minimize schedule delays and resulting impacts to the budget.

 Timely reviews of project deliverables with both the City and stakeholders to minimize
impacts to the schedule and budget.

 Monthly reviews with the City on the project status, deliverables, and budget, with a
discussion about any needed adjustments to task durations or budgets as appropriate.

The Consultant will be in frequent contact with the City’s project manager throughout the project 
duration, including bi-weekly coordination meetings to review progress on the project and upcoming 
activities, and to identify any potential technical or project-related issues, including slippage in the 
schedule that could impact the budget, with a plan to resolve such issues.  

The Consultant will prepare a Project Management Plan that will include a communications plan, 
scope of work, budget, schedule, QA/QC plan, document control, coordination and implementation 
plan, and project risk register. 

Communications Plan 
AS part of the project management plan, the Consultant will prepare a communications plan to 
address anticipated methods of communication with stakeholders, agencies, jurisdictions, and the 
public. The communications plan will include procedures, timing, methods, and triggers to 
communicate relevant project information about project issues, status, and decisions. The plan will 
also specify the creation of an online data hub where information can be shared across agencies. 
Communication methods will include a combination of virtual or in-person meetings, emails, phone 
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calls, conference calls, a project webpage, and an online communication hub to be coordinated with 
the City. The communications plan will be evaluated and adjusted periodically to maximize 
performance throughout the project. 

Project Schedule 
The project schedule is an integral part of the project management plan and is integrated with 
budget, resources, WBS, scope, and quality requirements to guide the work and reflect progress 
and performance through the life of the project. The Consultant understands the City’s desire to 
complete this phase of the East Colfax BRT project within a 24-month time frame, or sooner, if 
possible. The Consultant is proposing an accelerated 18-month schedule from Notice to Proceed 
(NTP) for this scope of work, based on the previous work completed to date, the scope of work to 
be accomplished, and experience with many similar projects. The project schedule is included in 
Attachment A. The Consultant will prepare a schedule of deliverables that addresses each task in the 
scope of work and will monitor the schedule and budget every month. 

The Consultant will work with the City to make sure tasks are carefully vetted and scheduled, 
progress is tracked monthly, and issues are quickly and effectively addressed, so that schedule 
delays are minimized and impacts to the project budget are avoided. The City and all participating 
agencies commit to providing timely review and consolidated comments on all deliverables to the 
Consultant in order to maintain the project schedule. The proposed schedule is flexible enough to 
accommodate necessary changes in emphasis directed by the City and can be adjusted accordingly 
for task completion.  

To support adherence to the project schedule, the City will ensure that all department and agency 
reviews of all project deliverables are completed in a timely manner, specifically within a two-week 
period. 

Coordination Support 
The Consultant will recommend and then support a process through which the City, Colorado 
Department of Transportation (CDOT), RTD, the City of Aurora (CoA) and the Denver Regional Council of 
Governments (DRCOG) will work to create the formal intergovernmental agreements (IGAs) necessary 
to support the funding, construction, and operation of the project. Coordination with appropriate 
regional, State and federal resource agencies such as: Federal Transit Administration, U.S. Fish and 
Wildlife Service (USFWS), State Historic Preservation Offices (SHPO), U.S. Army Corps of Engineers 
(USACE), Environmental Protection Agency (EPA), Mile High Flood District (MHFD), Denver Water, 
Colorado Parks and Wildlife (CPW), and Colorado Department of Public Health and Environment 
(CDPHE) will be included in the NEPA scoping and review process under Task 4. 

Potential High-Risk Project Elements 
Together with the City, RTD and CDOT, the Consultant will monitor and update the risk register 
already developed in collaboration with the City to identify any potential risks, the degree of 
likelihood and severity of those risks, and the likely appropriate mitigation measures for each risk 
identified.  The City has established appropriate contingency budget funds to address out-of-scope 
tasks that arise. This will allow the team to address potential risks early in the preliminary 
engineering process, and proactively resolve them before they can create schedule delay or cost 
overrun, supporting a smooth transition to final design and straightforward construction with minimal 
complications. 

Coordination and Implementation Plan 
Denver’s Project Lifecycle Workflow (PLW) and One Build implementation strategies consider 
potential impacts to all assets within the City right-of-way (ROW) when planning, designing, validating 
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and implementing projects. This ensures City funds are spent efficiently and impacts to residents, 
businesses, and the traveling public are reduced. The Consultant will support the City’s 
comprehensive approach to project implementation by integrating this project in the PLW in general, 
and the One Build module specifically, to coordinate with concurrent projects taking place in the 
same geographic area. The Consultant will coordinate with the City’s Community Design Lead, soon 
after receiving the NTP, to develop an initial roadmap of planned projects within the project area.  

The Consultant will develop a project tracking matrix based on early findings and update it regularly 
as the project progresses. As the Consultant develops preliminary design and construction phasing 
plans for the corridor, opportunities will be identified to combine construction and maintenance of 
traffic for adjacent planned projects to minimize construction impacts on the neighborhoods, local 
businesses and the traveling public. 

Task 1.2 Administrative Tasks, incl. meeting agendas/notes, monthly progress/invoices 

The Consultant will address all administrative tasks throughout the project including preparation of 
agendas and brief summary notes for each coordination meeting, as well as monthly progress 
reports and invoices. In addition to City specified requirements, document control will be in 
accordance with the Consultant’s standard filing and maintenance of project documents, both draft 
and final versions. Document control will be managed and maintained by the Consultant Deputy 
Project Manager in the Consultant’s Denver office and on the Denver server.   

The file sharing system will be established per the City’s preferences and requirements. The 
Consultant will maintain organization and version control of data, documents and design 
deliverables to be shared. The Consultant has the license and administration to set up a project 
SharePoint site if the City approves of the SharePoint platform.   

Task 1.3 Agency Coordination/Technical Advisory Committee Meetings 

The Consultant will work with the City to re-establish and communicate with the following project 
teams and committees: 

 Technical Working Group: the Consultant will work with the City to establish a technical and
advisory committee based on the working group members of the initial phase of the East
Colfax BRT project, to provide input during the project. The technical committee will include
the City, CDOT, and RTD technical staff.

 Stakeholder Committee: the Consultant will work with the City to establish a Stakeholder
Committee as part of the outreach approach. This committee will be developed based on
the committees/task force membership used in the initial phases of the East Colfax BRT
project, including the Business Improvement Districts (BIDs) and neighborhood groups.

 Project Management Team (PMT): The City will identify a PMT comprised of various City
department representatives. Other agency representatives may also be included (CDOT,
RTD, others). The City’s Project Manager will provide summary updates from the PMT
updates to the City Executive Leadership throughout the project.

 Executive Leadership Team (ELT): The City will identify an ELT comprised of various City
department managers and other key leadership representatives. The ELT could include
elected officials to be advised of the project key milestones and decision points.
Alternatively, the City’s PM could provide updates to the elected officials at their typical
venues/meetings.

The overall project management and communication structure will allow parties to be engaged 
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throughout the PE/NEPA/funding process, by means of quarterly progress review meetings.  

Task 1 Deliverables: 

 Project Management Plan including communications plan, document control, deliverables, 
review plan, and project controls  

 MWBE Utilization Plan  
 Project Schedule 
 Quality Management Plan 
 Meeting agendas and notes 
 Progress reports and invoicing 

 Project risk register and tracking matrix 

City Deliverables: 

All previous studies, methodologies, assumptions and results, conceptual designs, initial cost 
estimates and their basis, as-built drawings, other planned construction projects along the corridor, 
and all relevant files will be provided by the City to the Consultant upon NTP to help guide the project 
development. A review session will be held shortly after the NTP with the City and Consultant to 
discuss the assumptions underlying the Preliminary LPA to facilitate completion of Task 3.1. 

2. PUBLIC INFORMATION/ENGAGEMENT 

Early in the process, the Consultant will develop a detailed public involvement plan and approach as 
summarized below. The key stakeholders include the City, RTD, CDOT, City of Aurora, the Colfax, 
Bluebird and Mayfair BIDs, and numerous business and residential neighborhoods, all of whom have 
an interest in high capacity transit on East Colfax. The Consultant will use an interactive public 
engagement approach to ensure multiple opportunities for meaningful stakeholder and public input 
throughout the project schedule. 

Task 2.1 Public Involvement Plan 

The first step will be conducting a situational assessment and preparation of the Public Involvement 
Plan to provide a framework for an inclusive and sustainable outreach. The Consultant will work 
closely with the Project Management Team to review, refine and finalize all elements of the public 
involvement effort. The PI plan will define overarching outreach strategy, identify input milestones, 
create a schedule of meetings and presentations based on key decision points, develop a message 
platform, and identify required project materials. 

Task 2.2 Stakeholder Coordination 

The Colfax BRT community outreach effort will require intentional engagement of the diverse 
communities represented within the project area. The existing BRT committee structure will need to 
be updated and adapted.  

 Stakeholder Committee (“BRT Design Workgroup”): Evolve the existing Community Task 
Force into a BRT Design Workgroup with updated representation from business districts; 
neighborhood organizations; community groups; City Council and transportation, 
accessibility, equity, social justice and mobility advocates. Plan, promote, facilitate and 
document up to six (6) BRT Design Workgroup meetings.   

 Technical Working Group: Support strategy, planning, and facilitation for up to six (6) 
milestone-driven Technical Working Group meetings. The technical committee will include 
the City, RTD and CDOT, as well as other potentially interested external entities such as 
DRCOG, Anschutz, Auraria, National Jewish, TNCs (Uber/Lyft), Colorado Motor Carriers 
Association or other agency to address commercial deliveries/loading zone concerns. 
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 Small Group Briefings/Office Hours: Provide strategy, planning, and facilitation support for 
the execution of up to fifteen (15) small group meetings with influential corridor 
stakeholders (e.g., business districts, developers, community leaders, neighborhood 
organizations, etc.) or targeted office hours for in-depth discussions in specific areas.  

Task 2.3 Public Involvement and Comment 

Drawing upon the strategic partnerships and complementing the input generated from the targeted 
stakeholder engagement, The Consultant will implement a diverse mix of virtual, digital and analog 
outreach activities to equitably share information and gather community-wide feedback including the 
following:  

 Large-Scale Community Events 

 Community/Business Partnership Program 

 Virtual Engagement Hub 

 Direct Communications 

 BRT Partner Toolkit  

 Project Materials 

Task 2 Deliverables: 

 Public Involvement Plan (draft and final and updated as needed) 
 Website content and periodic updates 
 Outreach and presentation materials (electronic and printed) in English and Spanish at a 

minimum, and ADA-compliant 
 Public involvement report (public comments received, and responses provided, etc.) in a for-

mat acceptable for NEPA documentation purposes 
 Public meeting notes 
 Renderings, video, or other promotional materials, as appropriate. 
 Communication templates 

3. ALTERNATIVES ANALYSIS/LPA CONFIRMATION 

The Consultant will work closely with the City to confirm the preliminary LPA of center-running 
dedicated BRT lanes in the Colfax corridor in order to carry out timely and efficient completion of the 
project development phase. The Consultant recognizes that during the previous AA, one of the 
surveys indicated that 73 percent of respondents agreed with the recommendation for center-
running BRT lanes on East Colfax. This task will confirm that there is still strong support and includes 
further public outreach to increase awareness and gauge support for the LPA. There are four critical 
reasons for making this effort at the very beginning of the project: 

 Respond to the 2019 NEPA Review Final Report comments about the Project Definition: 
“Logical termini should be more thoroughly investigated and documented. Additionally, 
operations and maintenance specifics including headways, cost and responsibility need to 
be analyzed. Additional detail is also needed on operations details; 

 Make sure there is true community buy-in and stakeholder support for the LPA so that 
significant opposition is not raised in subsequent months that would require re-defining the 
LPA and further delaying the project development and implementation process; 

 Ensure the LPA/project definition can be appropriately addressed by the proposed NEPA 
class of action as a Documented CatEx as indicated from previous discussions with RTD 
and FTA. Subsequent changes in the LPA or issues raised (including and up to the threat of 
litigation) could force a restart of the NEPA process at a higher class of action such as an 
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Environmental Assessment (EA) and further delay the project development process; and 

 Ensure the LPA project definition (in the letter to FTA requesting entry to Project
Development) is confirmed by FTA and does not have to be changed midstream causing
FTA to question the readiness of the project to advance.

Task 3.1 Review Alignment and Project Definition 

As a first step the Consultant team will review the Preliminary LPA and all underlying assumptions 
and elements with the City and clarify the City’s intent for the project definition. 

Task 3.2 Determine BRT Definition for Aurora Segment 

With appropriate City staff, the Consultant will then meet with City of Aurora staff to review the 
intended BRT operations in mixed flow lanes in the Aurora segment between Yosemite Street and I-
225. The discussion will include consideration of any changes in Aurora’s preferences for BRT
operations in their city, including options for dedicated BRT lanes or addition of business
access/transit (BAT) lanes. BAT lanes are curbside lanes that are semi-dedicated for BRT use but
also allow right-turning vehicles, similar to those along Broadway and Lincoln in Denver.  BAT lanes
improve BRT speeds, travel times, and service reliability at low cost and with reduced impacts to
traffic operations and capacity. Discussions with the City, City of Aurora, RTD and FTA about this
concept early in the process will determine its viability and the potential opportunity to include it in
the project definition.

Alternatively, other low-cost BRT-related improvements for consideration in the Aurora segment may 
include level boarding with off-board fare-payment at BRT stations, bus bulb-outs at BRT stations, 
transit signal priority (TSP) and queue jump lanes at intersections where congestion is occurring. 
Whatever the City of Aurora decides in terms of BRT infrastructure improvements or maintenance of 
mixed flow BRT operations with side stations, that segment of the corridor will be included in the 
final LPA and CIG project definition as appropriate to enhance the overall competitiveness of the 
project for FTA funding.  

Task 3.3 Develop and Evaluate LPA Refinements including impact on traffic and parking 

The Consultant will confirm the following technical considerations during the LPA 
confirmation/refinement efforts: 

 Center-running dedicated BRT lanes

 Station locations to ensure reasonable access while providing sufficient spacing to optimize
bus travel time

 BRT logical termini and transitions between dedicated lanes and BAT lanes or mixed flow
operations in Aurora as appropriate

 BRT operations planning in concert with RTD to ensure optimum transit service

 BRT operations and maintenance (O&M) cost estimate

 Total fleet requirements and analysis of O&M facilities

 Traffic operations, safety and level of service

 Parking impacts and their resolution

Logical termini for the East Colfax BRT corridor may be defined as the Auraria Higher Education 
Campus and the Colfax Auraria light rail station on the west end and the Anschutz Medical Campus 
and the R line Colfax light rail station on the east end; this will be confirmed during this task. Capital 
improvements and refinements will be identified in each segment of the corridor: the east segment 
from I-225 to Yosemite Street; the central segment from Yosemite Street to Broadway; and the west 
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segment from Broadway to I-25. 

Task 3.4 Finalize LPA including Capital Improvements and Operations Plan  

The Consultant will work with the City to finalize the LPA and project definition including the 
physical/capital improvements in each segment of the corridor as well as an operations plan. 
Task 3.5 Review Final LPA with Committees, Stakeholders, and Public 

The Consultant will work closely with the City, RTD, CDOT, corridor stakeholders and the community to 
finalize/confirm the LPA within the first three months of the project so it can be advanced through the 
FTA project development process.  This will provide sufficient time for any additional technical analysis 
to be completed as well as focused community outreach to solicit feedback and confirm support for the 
LPA definition. The Consultant will work with City staff to ensure that the LPA will be confirmed with 
effective input from the appropriate stakeholders and the public in terms of refinements, and to 
establish a clear project definition for NEPA clearance and FTA consideration for a CIG. The 
Preliminary LPA is already included in the fiscally constrained 2040 metropolitan transportation plan. 
The Consultant will assist the City to coordinate with DRCOG to update the plan with the 
refined/finalized LPA project definition and cost estimate. 

Task 3.6 Confirm LPA with Executive Leadership Team and City Council 
The Consultant will work with the City’s PM to confirm the final LPA with the ELT and City Council as 
appropriate. 

Task 3 Deliverables: 

 Refined/Confirmed Locally Preferred Alternative (LPA) 

 

4. NEPA EVALUATION AND CIG DEFINITION 

The Consultant’s NEPA environmental approach will be thorough and efficient in conducting studies, 
documentation, and obtaining FTA approval. Given the potential FTA funding source, FTA 
environmental resource analysis procedures apply, rather than FHWA’s. A systematic and 
interdisciplinary approach throughout the NEPA process will provide an accurate and comprehensive 
analysis of potential impacts, impact reduction or avoidance measures and required mitigation. The 
analysis will provide comparisons of the Build (project definition) and No Action alternatives. 

Task 4.1 Purpose and Need Refinement and Class of Action Confirmation 
Based on the extensive analysis completed to date and discussion among the various stakeholders, 
it is anticipated that an FTA CatEx will be the appropriate class of action for the project. Four options 
for three different tiers of improvements were evaluated in the 2019 NEPA review document. Task 3 
will confirm the project definition upfront to avoid a rescoping of the project to a different clearance 
type (such as EA) or substantial rework later in the process. The Consultant will work with the City, 
RTD, CDOT and FTA to determine and confirm the appropriate course of action including preparing a 
draft FTA CatEx Worksheet and conducting a NEPA scoping meeting(s) with FTA, RTD and CDOT. The 
roles and responsibilities of each agency (RTD as a sponsoring agency, for example, and CDOT as 
cooperating agency) will be documented. 

An updated statement of the project purpose and need will build upon the Colfax Corridor 
Alternatives Analysis (2018), but with new data and more recent public input.  

Task 4.2 Alternatives Considered 

The alternatives considered will include the No Action and Build alternatives. The Build alternative 
will be the Final LPA confirmed in Task 3.  The Final LPA will serve as the CIG project definition and 
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will include the alignment, station locations, operations plan assumptions and other elements to be 
vetted under the NEPA process. This will provide the basis for the preliminary engineering and 
environmental clearance efforts, as well as the capital and O&M cost estimates, and funding 
requirements. 

Task 4.3 APE, Technical Studies and Resource Agency Coordination 

The Resource Evaluation and Documentation section of the RFQ identifies environmental resources 
to be evaluated per FTA NEPA policy and procedures. Following NEPA scoping with FTA, CDOT and 
RTD, the Consultant will create an Existing Conditions summary of mapping and narrative by 
resource to help inform the project definition process and to identify resources that may be impacted 
by the BRT project. For reference, the resources in the table below were identified as key resources 
of concern in previous studies and which may require additional investigations and updating of 
findings. All resources identified by FTA as required for NEPA analysis will be evaluated to dismiss (if 
not present within the study area or clearly not affected by the project either directly or indirectly) or 
to carry forward for more detailed investigation. Coordination with resource agencies will be 
necessary to confirm the analysis approach, issue areas, and level of mitigation if warranted. 

Historic resources known to be present within the study area will require substantial coordination 
with the SHPO to evaluate and clear through the federal Section 106 process. The multiple 
sequential steps of the Section 106 process could pose a risk to the project timeline. To maintain 
project momentum, the Consultant will assist the City with early coordination with the SHPO, to 
confirm of the APE and identification of potentially properties within the APE that are eligible or 
potentially eligible for the National Historic Register. The Consultant will map assessor data along 
with the corridor and rank potentially eligible properties by low, medium and high potential to be 
affected to help inform design decisions (even before full eligibility determination).  

 

Key Environmental Resources of Concern 

   

Air  Project‐level air quality analysis 

Need to update based on traffic modeling; may 
need to model intersections for carbon 
monoxide (CO) concentrations to determine if 
they are less than the National Ambient Air 
Quality Standards for CO. 

Noise 
Prior noise assessment identified 
potential for moderate impact 

Update assessment based upon LPA (center 
running impacts likely to differ from past 
analysis). 

Visual  Visual quality 
Need to update the visual simulations 
consistent with the LPA and complete an FTA 
Visual Assessment. 
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Historic 

APE established in June 2016. Draft 
Report was completed in August 2016 for 
internal use and included Compass 
Database search for APE, historic context 
discussion, identification of parcels with 
structures older than 45 years, and 
photographs of potentially eligible 
features 

Recommend starting SHPO coordination early in 
the planning phase for all stakeholder approval of 
Section 106 approach. Update the APE; update 
Draft Report; rank potentially eligible parcels as 
low, medium, high risk for adverse effects for 
design purposes; consider revised project 
approach to treat all potentially eligible parcels as 
eligible to enable the Section 106 process to 
focus on effects. Complete Section 4(f) evaluation 
of eligible historic properties based on identified 
effects. 

Parks/Rec
reation 

Facilities mapped and potential impacts 
identified 

Confirm whether parks, trails and other 
recreation resources may be impacted; 
determine whether resources are considered 
Section 4(f) and/or Section 6(f) resources; 
identify and quantify impacts and mitigation. 

Hazardous 
Materials 

A database review and limited field 
reconnaissance survey were completed 

New database analysis and determination of 
anticipated impacts and mitigation based on 
project definition that includes anticipated 
depth of disturbance. 

 

Task 4.4 Environmental Consequences 

The environmental consequences of each resource will be evaluated and documented. All analyses 
and materials previously developed will be included in the documentation. 

Task 4.5 Environmental Document including Mitigation Plan and FTA Reviews as Lead Agency 

Based on the previous analyses and studies, the Consultant will prepare a list of all impacts and 
develop an appropriate mitigation plan, along with next steps, to complete FTA approval of the NEPA 
CatEx process. This will include Draft and Final Documented CatEx documents with appropriate 
review periods by all parties and the general public, as well as the Administrative Record. The 
Consultant has a process by which to organize documents within one shared file structure so that it 
is organized efficiently through the process. This will include a system for “Draft” and “Final” versions 
per administrative record guidance and coordinate FTA review/approval. 

Task 4 Deliverables: 

 FTA CatEx Worksheet  
 Memo/report summarizing the agency scoping process and initial resource evaluation to 

support the appropriate FTA NEPA clearance (assumed to be a documented CatEx) 
 Draft and final Purpose and Need Statement/Project Justification 
 FTA NEPA CatEx resource documentation and administrative record 
 CIG Project Definition Process & Outcome documentation 
 Resource reports and related documentation 
 Comment/response documentation matrix 
 NEPA CatEx decision document 
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5. FTA CIG PROJECT DEVELOPMENT AND RATING APPLICATION 

This task incorporates RFQ Section 10 – Project Sponsorship since the letter to request entry to 
Project Development precedes all the preparation of materials to support project development and 
the actual Small Starts CIG rating application later in the process.  

Task 5.1 Finalize Project Definition and Coordinate Project Sponsorship 

As a first step the Consultant will coordinate with the City to work through the details of project 
sponsorship for entry into the FTA Project Development Phase including determination of the 
appropriate agency. The Consultant will analyze the best agency to serve as sponsor and primary 
contact with FTA through the CIG process. The result of this effort will be a memo summarizing the 
key considerations with a sponsorship recommendation, presumably with RTD. Since RTD is the FTA-
designated recipient of federal funds, it will also be appropriate for RTD to serve as the sponsor for a 
Small Starts CIG rating application for the East Colfax BRT corridor at the suitable time in the project 
development process. The next step will be to establish a formal IGA that designates RTD as the 
sponsoring agency to prepare the letter to request entry into FTA Small Starts Project Development 
and to assist the City in the development and implementation of the project. The Consultant will work 
collaboratively with the City and RTD to develop an appropriate IGA that identifies clear roles and 
responsibilities to help avoid duplication of effort and conflicting activities. The Consultant will assist 
with presentation to the RTD Board of Directors if needed to execute the project sponsorship IGA. 

Task 5.2 Prepare Letter Requesting Entry to Project Development 

The Consultant will then prepare the draft letter requesting entry into Project Development for the 
confirmed LPA developed in Task 3; the City and RTD will finalize and submit the letter to FTA.  

To evaluate the project’s competitiveness for potential CIG funding, the Consultant will use an Excel 
spreadsheet that replicates the Small Starts application template with its evaluation criteria, 
breakpoints, and rating system. To qualify for FTA funding, a project must receive at least a Medium 
rating for Project Justification comprised of six equally weighted sub-criteria, and for Local Financial 
Commitment including three specific sub-criteria. The competitiveness evaluation helps to identify 
the strengths and weaknesses of a proposed project and its likelihood of receiving CIG funding. It 
also helps to identify opportunities to improve the project elements and rating, and thereby increase 
the likelihood of the project to receive a grant.  

Task 5.3 FTA Meetings and Coordination thru Project Development 
The Consultant will support the City in coordinating with the FTA for the Project Development and CIG 
grant processes and approvals including coordination with FTA Region VIII and Headquarters 
throughout the process. 

Task 5.4 Prepare Small Starts Application 

At the appropriate time in the project development process, the Consultant will work closely with the 
City and RTD to develop a strong application request for an FTA Small Starts rating for the project, 
intending to get the East Colfax BRT project included in FTA’s Annual Report on Funding 
Recommendations, which further sets the stage for ultimate project funding and implementation. 
The FTA request for project evaluation and rating will be submitted in late August/early September 
2021 to align with the federal budget cycle. This rating application will incorporate all the required 
elements, including the Small Starts templates and a Financial Plan. The Small Starts application will 
rely on outputs from the Simplified Trips-on-Project Software (STOPS) model to be prepared by RTD 
as described in Task 6. 

To complete the Project Development phase, the Consultant will work with the City and RTD to 
complete sufficient engineering and design to develop a firm and reliable cost, scope and schedule 

EXHIBIT A
DocuSign Envelope ID: 1507A446-350E-41C5-9BEF-AC78D3D9F8B7



 

12 
 

for the project; identify non-CIG funding; assist with third party agreements; and meet other FTA 
readiness requirements. 

Task 5 Deliverables: 

 IGA for RTD (or alternate) sponsorship in collaboration with City and RTD 
 Presentation for RTD Board (or alternate board) if needed 

 Letter to FTA requesting entry to Project Development  

 FTA Funding Competitiveness Evaluation 

 Small Starts application 

6. TRAVEL MODELING, SAFETY EVALUATION, RIDERSHIP AND TRAFFIC ANALYSIS 

This task will address a variety of elements that are critical to finalize and confirm the LPA, analyze 
the optimum transit service plan and traffic operations configuration, support the FTA Project 
Development process and Small Starts application, and ensure a safe environment throughout the 
Colfax corridor. 

Task 6.1 Travel Demand Modeling Methodology and Results 

The first step will be for the Consultant to work with the City and DRCOG to determine the most 
appropriate and realistic traffic data for use in the analysis. Given the reduced travel in 2020 due to 
COVID, this will likely mean using the latest available (e.g., 2019) traffic count data (from previous 
studies) for current conditions and then forecasting future volumes based on expected changes in 
travel patterns and demand included in the regional model. If needed, targeted 24-hour counts and 
turning movement counts (TMCs) may be collected at key intersections for comparison with 2019 
counts and factored accordingly. 

The Consultant will work closely with the City, RTD and CDOT to develop a memorandum detailing the 
preferred traffic and transit modeling methodology. Future traffic volume forecasts will be developed 
for the Build and No Build scenarios for comparative analysis to help determine the level of service 
(LOS), traffic diversion, and safety issues to be addressed.  

Task 6.2 Traffic Operations Analysis 

Traffic congestion and diversion to adjacent streets occur today and may be expected to increase in 
the future with or without the project. The previous traffic study included in the Colfax Center-
Running BRT Conceptual Design Report identified only minor additional diversion to adjacent streets 
due to BRT on Colfax with traffic impacts expected to be limited to a few intersections. The 
Consultant will provide an in-depth traffic operations analysis using a multi-resolution model to 
determine, with greater accuracy, the nature of and amount of diverting traffic to the surrounding 
areas. This approach will provide more precise information for identifying the areas in need of safety 
and operational improvements on Colfax and the parallel roadways. These improvements may 
include speed reduction and safety improvements (i.e., traffic calming), signal timing/optimization, 
extended or new turning lanes, and minimal capacity improvements through re-striping or minor 
curb/gutter relocation (all within existing ROW). The Consultant will identify impacts to vehicular and 
bus delay resulting from the increased pedestrian crossings to get to/from center-running BRT 
stations. 

The basic outline of the process will be as follows: 
 Get 2019 data/review existing data collected from previous analysis 
 Travel Demand Model 
 Traffic Analysis Methodology Memo 

o Finalize MOEs 
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o Discuss calibration and validation values (TMCs, Streetlight, pre-existing data) 
o State software specs and other specs and details 

 Collect additional data needed as identified in the steps above 
 Conduct the Traffic Operations Analysis 

o 4 model runs 
 Write the final traffic operations memo with recommendations 

 

The Consultant will use appropriate modeling tools such as TransModeler which integrates a 
combination of traffic modeling tools including the FOCUS travel demand model, Synchro capacity 
analysis model and VISSIM micro-simulation model to carefully forecast and analyze the traffic 
operations for the center-running BRT scenario. The Consultant will prepare a traffic model analysis 
of the Colfax corridor, parallel routes and major cross streets between 13th and 18th Streets. This 
analysis will determine shifts in traffic movements, LOS throughout the corridor, accommodation of 
left-turn movements, and effects of traffic diversion to the parallel and connecting street network.  

MOEs 
The traffic analysis methodology will be able to produce these Measures of Effectiveness (MOEs): 

 Intersection vehicle delay/LOS – for major intersections including arterial/arterial intersec-
tions and potentially some arterial/collector intersections 

 Vehicle queue length – for critical movements at major intersections, for example the east-
bound left turn (EBLT) at 14th Street & Colorado Boulevard 

 Vehicle travel time – for street segments between major arterial intersections, for example 
18th Street from York Street to Broadway  

 Person-throughput (by mode) – what is the actual throughput of people by mode (not capac-
ity) on Colfax Avenue and parallel streets in the study area? 

Software Specifications 
 For intersections on Colfax Avenue, a microsimulation tool capable of modeling center-run-

ning BRT with signal preemption/priority will be applied 
 The microsimulation tool will be capable of modeling vehicle and bus interactions with peo-

ple walking and biking, to the extent that modeling these interactions is important to produc-
ing the specified MOEs 

 For intersections off Colfax Avenue, either deterministic or mesoscopic tools/models may be 
applied so long as the tools/models can produce the specified MOEs 

Other Specifications 
 Dynamic Traffic Assignment (DTA) will be applied to understand redistribution of traffic within 

the study area 
 The base microsimulation model will be calibrated to CDOT model calibration targets 
 While the focus of the traffic analysis will be on the peak hours, the traffic analysis methodol-

ogy should account for the true demand volume in the study area and not just volume served 
during the peak hour 

The Consultant will also prepare an analysis of on-street parking and the impacts of likely removal of 
some spaces to accommodate the center-running dedicated BRT lanes and station locations. The 
analysis will include overall supply/demand and utilization, as well as nearby off-street supply and 
mitigation of impacts. 

Task 6.3 Analysis of Ridership Forecasts (by RTD) 

Similarly, future transit ridership forecasts will be developed based on the service plan to be finalized 
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in the first three months of the project. After confirmation of the final LPA and CIG project definition, 
RTD will prepare a STOPS model for this corridor analysis. This model will produce the outputs 
required for use in the Small Starts application template in the format required to obtain an FTA 
project rating, including ridership and vehicle miles traveled (VMT) reduction. 

While RTD will be responsible for the travel demand modeling to obtain ridership and travel time sav-
ings data, the Consultant will work with RTD in the development of a ridership modeling approach 
that will provide meaningful results and assist RTD with summarizing metrics from the model. Specif-
ically, RTD will: 
 

 Perform network coding for the corridor (in support of developing ridership forecasts). 
 Provide travel forecasts for the corridor, including VMT, transit trips and transit-dependent 

trips as required for FTA evaluation. 
 Provide opening day and DRCOG horizon year (2040 or 2050, as appropriate) land use data 

sets and roadway networks in coordination with DRCOG. 
 
Task 6.4 Safety Evaluation 
The East Colfax BRT project is intended to improve safety in the corridor and support the City’s Vision 
Zero campaign by increasing transit ridership, and by providing shorter pedestrian crossings with 
less exposure to vehicle traffic and reduction of conflicts. The Consultant will evaluate safety as part 
of the transit service plan, traffic operations, and multimodal movements through the corridor. This 
will include consideration of traffic diversion to adjacent parallel streets and the identification of 
means to minimize conflicts between vehicles and pedestrians/bicyclists.  
 
The City and CDOT will provide crash data for the most current five-year period available and actual 
or estimated traffic volumes along the corridor and surrounding roadway network within the project 
limits. The Consultant will obtain roadway and intersection inventory data for the project extents of 
Colfax Avenue from previous studies and by conducting a corridor field review. The Consultant will 
calculate crash frequencies and crash rates, where historic traffic volume data are available. The 
Consultant will apply the Highway Safety Manual to perform crash analysis to determine contributing 
factors and potential safety countermeasures to reduce crash risk for all road users. Potential safety 
treatments would align with Denver’s Vision Zero Action Plan and focus on reducing the severity of 
crashes and crashes involving pedestrians and bicyclists.  
 
The Consultant will determine the average crash frequency for the baseline year and estimate the 
average crash frequency per the Highway Safety Manual’s Predictive Method for a future year under 
the no build and build conditions. For the no build and build conditions, the City and CDOT will pro-
vide the Consultant with the number of driveways, the roadside fixed object density, bus stop daily 
boarding and alighting; and number of bus stops, presence of schools, and number of alcohol estab-
lishments within 1,000 feet of each signalized intersection. Available Safety Performance Functions 
for Urban and Suburban Arterials will be used for the analysis. 
 
Task 6.5 First/Last Mile Analysis 
The Consultant will conduct a first/last mile analysis to determine the level of pedestrian accessibil-
ity to/from each BRT station. This will include evaluation of sidewalk conditions and accessibility 
within ¼-mile radius of each station as well as crosswalk needs at signalized intersections where 
stations are located. 
 
Task 6 Deliverables: 

 Traffic modeling methodology memorandum 
 Model calibration 
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 Traffic modeling analysis and design recommendations 
 Transit modeling analysis by RTD 
 Model Report with inputs needed for FTA Project Rating by RTD 
 Parking utilization, impacts and mitigation memo 
 Safety Evaluation memo 

7. PRELIMINARY ENGINEERING 

The Consultant will prepare a preliminary engineering design package for the roadway, stations, pas-
senger access routes, sidewalks, property conforms, and bike network integration, to help develop 
cost estimates and identify any right-of-way needed for the Project. The Consultant will complete pre-
liminary design and within that limitation meet the Federal requirements for preliminary engineering 
for entry into the FTA Project Development phase of CIG, including refining the design to avoid or re-
duce environmental impacts identified in the previous study phases of the Project and including NEPA 
evaluation and FTA approval. 

Task 7.1 Basis of Design Report 

The Design Basis Report will document existing conditions, design methodology, and design criteria. 
Project decisions made during the LPA confirmation task will be recorded, and the project descrip-
tion will be consistent with the CIG project definition. The report will include proposed roadway de-
sign parameters based on applicable local, state, and federal guidelines, standards, and require-
ments for the corridor. 

Task 7.1 Deliverables 

 Basis of Design Report and attachments, draft for review 
 Basis of Design Report and attachments, final, comments addressed 

Task 7.2 Survey Control, Aerial Mapping, and Field Survey 

Aerial mapping shall be prepared by the Consultant within the entire project limits (I-25 to I-
225 and two blocks north and two blocks south of Colfax Avenue).  
 
Topographic survey shall be prepared within the preliminary engineering limits (Civic Center/Broad-
way to Yosemite St and two blocks north and south of Colfax Avenue). The survey shall include break 
lines, topographic features, buildings, curbs and gutters, surface treatments, trees and substantial 
vegetation, utility covers and manholes, and aerial utilities. 
 
Historic trolley tracks and brick-lined sewers shall be mapped based on existing City data. It 
assumed 20 potholes will be used to locate subsurface utilities and historical trolley tracks. Potential 
pothole locations will be determined during preliminary design and coordinated with the City. 

 
A survey control map shall be prepared within the entire project limits (I-25 to I-225) and for 
topographic features within City right-of-way and two blocks north and two blocks south at 
intersections to include one- way pairs. The survey control map will also depict all the primary 
City horizontal control monuments that are near the project. The coordinate system for this 
project shall be based on the City’s low distortion projection (CCD Local). A coordinate table 
shall be prepared for all the depicted monuments. The map shall be prepared in accordance 
with the Colorado Revised Statues and shall additionally include a list of all maps or docu-
ments considered in preparing the survey. The list shall reference the recording, depositing, 
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or identification information of each document. Additionally, this map shall include a docu-
mentation legend of all monuments describing the physical characteristics of the monu-
ment. 
 
The recovery and/or reestablishment of range points and monuments is excluded from the 
scope of work. 

Task 7.2 Deliverables 

 Survey control map (pdf), draft for review (two draft submittals are assumed) 
 Survey control map (pdf), final signed and sealed 
 AutoCAD (dwg) and Microstation (dgn) files containing all survey and mapping data 
 Color aerial photography for entire project limits, at a resolution appropriate for 

1”=50’ scale drawings 
 Digital terrain model (dtm) for preliminary engineering limits (1’ contours) 

Task 7.3 Right of Way Mapping 

The Consultant will research all relevant repositories and obtain recorded or existing map-
ping including but not limited to Subdivision Plats, Official City Resurveys, Land Survey Plats, 
Improvement Survey Plats, Right- of-Way Plans, Private Survey Notes, Range Point/Line Doc-
uments, and monumentation. The Consultant will collect accurate locations on all found 
monumentation controlling or supporting the location of the adjacent right-of-way or bound-
ary lines for the subject properties. Documentation shall include all the monuments within 
the area of influence of the right-of-way line or subject properties sufficient to support the 
survey procedure being utilized to determine the rights-of-way or subject properties.  
 
ROW plans and ownership maps are excluded from the scope of work. 

Task 7.3 Deliverables 

 AutoCAD (dwg) and Microstation (dgn) files containing all right-of-way information 

Task 7.4 Utility Design Support 

Preliminary utility design will take place along Colfax Ave, between Civic Center/Broadway 
and Yosemite Street in Denver. The Consultant shall determine current utility locations and 
identify potential relocations via aerial mapping, topographical survey, and collection of ex-
isting subsurface utility data, in accordance with the American Society of Civil Engineers 
Construction Institute Standard 38-02 (ASCE/CI 38-02) and Colorado Senate Bill 18-167. 
SUE Quality Level B data acquisition (using electromagnetic (EM) induction, acoustic, and/or 
other geophysical technologies) shall be conducted at station locations. SUE Quality Level D 
information will be provided outside of the intersection/station limits. A 2D depiction (CADD) 
file of existing utility infrastructure will be provided. It is assumed 20 potholes (QL-A) will be 
required within the utility design limits. The collection of this data will provide a reliable qual-
ified base map and data set data to support design development. 
 
The Consultant will incorporate this data to develop utility plan sheets (less than 30% design 
level). Existing utilities will be called out on the drawings and summarized in the Utility Table. 
 
Utility owner coordination/meetings to discuss abandonments and relocations are not 
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included in the scope of work. As a result, the utility sheets will not show abandonments or 
proposed relocation linework. 

Task 7.4 Deliverables 

 Existing utility SUE Quality Level B, C, and D identification, cataloging, and labeling on sheets 
 Utility Table will identify utilities that will require relocation and the following information: 

• Utility Owner 
• Utility/Facility Material (dependent upon utility key mapping received) 
• Alignment Stationing 
• BRT Station Location 
• Utility Design and relocation time frames by alignment station, BRT station location, and 

time frame for relocation start to finish 

Task 7.5 Preliminary Engineering Design - Civil Drawing Package 

The Consultant will complete the design and engineering tasks in compliance with the standards 
listed below. A hierarchy of applicable design standards will be developed and reviewed/approved by 
the City prior to start of preliminary design. 

 APTA  
 NACTO  
 AASHTO  
 MUTCD  
 City and County of Denver Transportation Standards and Details  
 City and County of Denver Traffic Engineering Services Standards  
 RTD Bus Infrastructure Standard Drawings  
 RTD Bus Infrastructure Design Guidelines and Criteria  
 CDOT 

A. Typical Sections 
The Consultant will provide a typical section for each of the commonly found design sections within 
the corridor. Typical sections will not be to scale. 

B. Cross Sections: 
The Consultant will provide cross sections showing existing and proposed sections of the roadway in-
clusive of station and intersection areas. The cross sections will be cut every 50 feet showing proposed 
roadway, drainage, utilities, structures, and other predominant features. Aerial and street sections with 
proposed BRT stops cross sections will be cut from centerline of the street to the right of way line at 
the beginning and end of each proposed BRT bus station. 

C. Plan and Profile 
The Consultant will provide Plan and Profile at a scale that adequately demonstrates the existing site 
conditions and accurately conveys the design intent coincident with a level of design that is appropriate 
for NEPA clearance. It is anticipated the design drawings will be 50-scale, but the drawing scale will be 
confirmed with the City prior to plan production. The Plan and Profile sheets will at a minimum contain: 

 Existing and proposed roadways, striping, intersections, right-of-way, storm drainage and cul-
verts, ditches, direction of flow, structures, utilities, bus stops, driveways, cross streets, addi-
tional topography (e.g., signals, sidewalks, other significant features) 

 Proposed roadway geometry 
 Profile grades for any roadway and intersection improvements 
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 Proposed drainage improvements including culverts, storm sewers, inlets, drainage ditches 
 Proposed structures 
 Proposed utility improvements/relocations 
 BRT stations with anticipated components and accessible paths shown 
 Existing and Proposed Bike routes 
 Existing bus service and stops on intersecting streets 
 Landscaping and green infrastructure areas 

D. Soils 
Existing soils information from within the Project area will be obtained by the Consultant and included 
in the information provided. Additional soil boring will not be required for PE purposes other than en-
vironmental evaluation. 

E. Signalization 
The Consultant will document modifications to the traffic signals to accommodate future BRT transit 
signal priority (TSP) or any other signal modifications as identified from the transportation operations 
analysis. 
 
The Consultant will use CDOT bid items and provide the tabulated quantities for the following, on a 
sheet by sheet basis. The City will provide the Consultant a template for such bid items and cost esti-
mates: 

 Demolition of existing asphalt and concrete 
 Concrete curbs, gutters, and other flatwork 
 Concrete paving 
 Asphalt paving 
 Structural and earth backfill 
 Structural components of stations 
 Drainage improvements 
 Landscaping 
 Green Infrastructure 
 Signing and Striping 
 Pedestrian ramps and related equipment 

Task 7.5 Deliverables 

 Basis of Design Report  

 Preliminary Engineering Design Drawing Package 
 List/memo of anticipated Project Special specifications 
 Design Memorandum summarizing constraints, issues, and anticipate deviations along with ra-

tionales for the next design phase. 
 PDF files of all deliverable products 

Task 7.6 Drainage Study and Report 

The Consultant will conduct a drainage study using the drainage methodology used by Denver 
Wastewater Capital Projects Management. The Consultant will utilize historical information drainage 
and flooding data, existing hydrology reports (Upper Montclair MATT Memo) and memos to analyze 
basin flows and hydrology through the Project area. The Consultant will work with Denver Wastewater 
Capital Projects Management to coordinate the BRT-related drainage design with the design for a sep-
arate major drainage system that will be required between Glencoe St. and Kearny St. known as the E 
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16th Ave System, Phase 3. The BRT drainage design work will also be coordinated with Phases 1 and 
2 of the E 16th Ave System which are currently in design and may be considered as existing conditions. 
The drainage study will identify locations where inlets will be placed and conveyance provided to the 
existing drainage network and/or the proposed E 16th Ave System, Phase 3. Please note that where 
existing flooding cannot be practically mitigated within the scope extents of the project, the design will 
not further degrade the existing deficiencies. 
 
Opportunities and technologies for green stormwater infrastructure will be identified in the draft study 
with candidate locations summarized. 

Task 7.6 Deliverables 

 Drainage Study and Report, draft for review 
 Drainage Study and Report, final, comments addressed 
 PDF files of all deliverable products 

Task 7.7 Identify approvals and permits needed from local, State and Federal agencies 

Task 7.7 Deliverables 

 Approvals and Permits List 

Task 7.8 Proposed Construction Schedule and Phasing Plan 

Task 7.8 Deliverables 

 Proposed construction schedule (duration, sequencing, and identification of neighborhood 
groups affected by construction) 

 Proposed Phasing Plan 

Task 7.9 Maintenance of Traffic Plan 

A memo will be produced, discussing maintenance of traffic concepts and construction ideas to 
maintain mobility and business operations. Attachments may be included with the memo, but MOT 
drawings will not be produced. 
 
Task 7.9 Deliverables 

 MOT memo, draft for review 
 MOT memo, final, comments addressed 

Task 7.10 Urban/Station Design Layouts and Preliminary Design Package 

The Consultant will create site plans that include the following components for the proposed BRT sta-
tions. It is anticipated the design drawings will be 50-scale, but the drawing scale will be confirmed 
with the City prior to plan production. The elements below will be addressed in the design. Station 
elements will be agreed upon by the project team during the Project. 

 Grading 
 Access paths to boarding areas 
 Paving 
 Bus bays 
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 Boarding areas 
 Bike access at and to station, and in parallel facilities 
 Pedestrian access at and to station 
 Directions and approximate distance to existing nearby transit stops 
 Shelters/Canopies 
 Lighting 
 Utilities 
 Landscaping areas 
 Green infrastructure 
 Right of way 
 Signal infrastructure 

The Consultant will provide the tabulated quantities for the following, on a sheet by sheet basis: 
 IT infrastructure 
 Cameras 
 Fare collection 
 Information kiosks 
 Furniture 
 Emergency call box 

Task 7.10 Deliverables 

 Preliminary Engineering Design Drawing Package 
 List/memo of anticipated Project Special specifications 
 Design Memorandum summarizing constraints, issues, and anticipate deviations along with 

rationales for the next design phase. 
 PDF files of all deliverable products 

Task 7.11 Corridor Branding and Art-in-Transit 

An important aspect of the BRT guideway and station design is branding. This is the specialty of 
Jones-Worley, a CDOT-certified DBE firm and national expert in branding of all types of transit 
systems including BRT. Jones-Worley will work closely with the Consultant architects as well as the 
City, RTD and key stakeholders in creative brainstorming sessions to develop an overall branding 
message, naming, logo, artwork, color palette and style guide to be integrated with the station 
shelters/canopies wayfinding, bus stop signage, vehicle livery, and other aspects of the Colfax BRT. 
This effort will take into account the corridor history, styles and looks of the various neighborhoods 
and stakeholder engagement.  

The Consultant will also identify opportunities to integrate art-in-transit, in line with the City’s goals 
for the corridor. This could be part of the overall branding effort, stand-alone art, or art integrated 
into the station design. 

Task 7.11 Deliverables 

 Branding Recommendations Plan 
 Art-in-Transit Recommendations 

Task 7.12 Sustainability Evaluation Review/Technical Memorandum 

The Consultant will conduct a sustainability gap analysis of the LPA/Preferred Alternative identified in 
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the NEPA process using either INVEST or Envision as per Executive Order 123 Horizontal Infrastructure. 
Two workshops with project team members are assumed. 

Task 7.12 Deliverables 

 Sustainability Evaluation Review/Technical Memorandum, draft for review 
 Sustainability Evaluation Review/Technical Memorandum, final 

Task 7.13 Capital Cost Estimates 

The Consultant will develop conceptual/preliminary project element cost estimates including appro-
priate contingencies based on the design plans developed in the previous tasks. The cost estimates 
will be based on City, RTD and CDOT bid items for related projects. These cost estimates will be in-
cluded with all other project element cost estimates to identify the total CIG funding request. The pro-
ject team will use the FTA Standard Cost Category (SCC) format to facilitate the Small Starts rating 
application process and FTA’s review of the project. 

Task 7.13 Deliverables 

 Cost estimate, draft for review 
 Cost estimate, final 

Task 7.14 Cost Effectiveness Technical Memorandum 

Per FTA requirement, the Consultant will compute the cost-effectiveness of the LPA as a measure of 
the annualized capital federal share of the project divided by the annual number of trips using the 
project. Travel trip data will be calculated in Task 6.0 Travel Modelling. 

Task 7.14 Deliverables 

 Cost Effectiveness technical memorandum 
 

8. FINANCIAL/FUNDING ANALYSIS AND SUPPORT 

In terms of financial planning, the ultimate success of a project is rooted in a comprehensive under-
standing of financial requirements. Capital and operating costs must be matched with potentially 
available revenues within a detailed financial plan that includes examining revenue sources, financ-
ing arrangements, and partnering opportunities. The Consultant will work closely with the City and 
local, state and federal stakeholders to explore these options and identify various funding sources, 
mechanisms, and levels that could support the preferred transit improvements in the East Colfax 
BRT corridor.  
As a first step, the Consultant will prepare documentation for the City’s use of: 1) project capital and 
O&M costs consistent with the City’s financial models and 2) project benefits consistent with the 
needs of the grant or other funding program identified. 
 
Task 8.1 Develop and Evaluate Alternative Funding Options 
To understand the optimal combination of local and federal funding sources, the Consultant will 
assess a broad range of options, building on regional and national experience within the Metro 
Denver region as well as nationally. The Consultant will generate evaluation criteria to vet the options 
and, in conjunction with the City, provide a recommended set of potential sources for 
implementation.  

The Consultant will identify peer project approaches and identify alternative or non-traditional 
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funding and financing strategies, specifically peer BRT project funding structures and approaches. 
The effort will be specific to BRT, based upon actual project results, and not represent an off the-
shelf, generic analysis. The Consultant will prepare a Funding and Financing Strategies Report of 
these peer approaches and include a matrix of funding opportunities and constraints based on these 
peer approaches and traditional approaches. The Consultant will also identify, develop and include 
alternative or non-traditional funding and financing strategies and include these in the Report and 
matrix. Phased project funding and implementation will be considered in all approaches. Of 
particular interest will be districts along the corridor, both in the City as well as the City of Aurora. Tax 
Increment Financing (TIF) can be one of the most effective tools that cities and transportation 
authorities can use to capture the value created by the transit improvements. Given that the new 
BRT will improve mobility in the corridor, it will inherently increase market value. As market values on 
existing improvements increase, and as developers seek opportunity for new projects along the 
corridor, the TIF can capture the incremental increase in value and translate that into debt service 
for bonds issued to finance the BRT. Former and current clients of the Consultant include the Aurora 
Urban Renewal Authority and the Denver Urban Renewal Authority. The Consultant is familiar with 
the criteria and decision-making process that the staff and boards use as they consider new URA 
districts. The Consultant will also engage the Denver Economic Development Office (DEDO) to 
identify other funding opportunities tied to new development along the corridor. The Consultant will 
identify the best combination of local, state, federal and other sources to allow the City to advance 
the Colfax BRT project. 

 
The Consultant will support the City and stakeholders in prioritizing and assessing identified funding 
opportunities as documented in the Funding and Financing Strategies Report. This effort will include 
a meeting or meetings with the City’s Finance and Planning staff to prioritize the most promising ap-
proaches and prepare supporting materials for presentation at meetings with stakeholders and to 
the Mayor’s Office and City Council. 
 
Task 8.2 Develop Financial Plan per FTA Requirements 
The Consultant will assist in the development of a Financial Plan. This plan will serve as the basis for 
developing the local funding match for the FTA Capital Investment Grant. This task will require 
working with the City’s Budget Management Office (BMO) and the Mayor’s Office as well as the 
project partners.  

In terms of local funding for match of a potential FTA CIG, $55 million in funding for East Colfax BRT 
is included in the Elevate Denver Bond Program approved by voters in 2017. Since the preliminary 
cost estimates for the full vision for East Colfax BRT are greater than $55 million, the City’s path 
forward is to leverage the bond funding – and additional dollars from other sources – as match 
dollars for upcoming grant opportunities, particularly the FTA Small Starts program. Voters also 
included $20 million for pedestrian safety and streetscape improvements on Colfax Avenue in the 
Elevate Denver Bond program. These funds will provide permanent improvements including 
medians, curb extensions, and enhanced crosswalks at key intersections and deliver streetscape 
improvements such as furniture, trees and lighting in the Bluebird and Mayfair BIDs.  

 
Task 8.3 Support Preparation of Intergovernmental/Funding Agreements 
Based upon the efforts in Tasks 8.1 and 8.2 above, the Consultant will support and facilitate the City 
in its efforts to coordinate with other agencies to secure funding. The Consultant will assist the City 
to develop and negotiate intergovernmental/funding agreements with the various agencies to meet 
the project’s local funding share for construction and subsequent operation and maintenance. 
 
Task 8 Deliverables: 
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 Funding Analysis Report 

 Financial Plan per FTA requirements 

 Intergovernmental/funding agreements as negotiated by the various agencies to meet the 
project’s local funding share for construction and for subsequent operations and 
maintenance. 
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ATTACHMENT 2 

CONSULTANT TEAM MEMBERS 

Prime Consultant:   Parsons Transportation Group Inc. 

List ALL potential firm personnel titles/classification that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 
Administrative Assistant Administration $  93.00 
Architect Architecture $117.00 
Associate Engineer - Civil Civil Design $  93.00 
Associate Engineer - Structural Structural Design $111.00 
Associate Landscape Architect Landscape Architecture $  76.00 
Associate Planner Urban Planning/Mobility $  99.00 
CADD Designer/Technician Design Support $  90.00 
CADD Manager Design Support Oversight $216.00 
Construction Engineer Construction Inspection $108.00 
Construction Inspector Construction Inspection $117.00 
Construction Manager Construction Inspection Oversight $277.00 
Discipline Lead (Civil) Civil Design Lead $248.00 
Discipline Lead (Environmental) Environmental Planning Lead $198.00 
Discipline Lead (MOT) Maintenance of Traffic (MOT) Lead $248.00 
Discipline Lead (Structures) Structural Design Lead $219.00 
Discipline Lead (Utilities) Utility Coordination Lead $236.00 
Engineer I - Civil Civil Design $120.00 
Engineer I - Structural Structural Design $125.00 
Engineer II - Civil Civil Design $140.00 
Engineer II - Structural Structural Design $146.00 
Environmental Planner I Environmental Planning $125.00 
Graphic Designer Public Outreach Support $146.00 
Landscape Architect I Landscape Architecture $117.00 
Landscape Architect II Landscape Architecture $146.00 
Landscape Architect Manager Landscape Architecture Oversight $201.00 
Planner Urban Planning/Mobility $131.00 
Principal CADD Designer Design Support $140.00 
Principal Engineer Civil/Structural Design $166.00 
Principal Landscape Architect Landscape Architecture $163.00 
Principal Planner Urban Planning/Mobility $172.00 
Principal Project Manager Project Oversight $294.00 
Project Controls Scheduling Support $111.00 
Project Manager Project Oversight $219.00 
Quality Manager Quality Assurance $184.00 
Senior Administrative Assistant Administration $111.00 
Senior Construction Inspector Construction Inspection $154.00 
Senior Engineer Civil/Structural Design $120.00 
Senior Project Engineer Project Oversight $227.00 
Senior Project Manager Project Oversight $292.00 
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Title/Classification Responsibilities Rate/Hr. 
SME - Innovative Contracting Innovative Contracting $379.00 
SME - Program Management Advisor Program Management $292.00 
SME - Risk Management Risk Management $437.00 
SME - Transit Transit Planning Expertise $364.00 
Structural Manager Project Oversight $248.00 
Subject Matter Expert (SME) - Claims Claims Expertise $379.00 
Technical Writer Technical Writing/Editing Support $117.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:   2.65 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Prime Consultant:   Parsons Transportation Group Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

1. Actual cost of reproduction of drawings and specifications requested by the City.
2. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 

Copies (8 1/2 x 11”) $  N/A / each 

Copies (8 1/2 x 14”) $  N/A / each 

Red-line copies $  N/A / S.F. 

Reproducibles $  N/A / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  AECOM Technical Services, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Provides senior-level client contact and services. Is ultimately 
responsible for team performance. 

1 $230 
2 $250 
3 $270 

Senior Project Manager Plans and manages the project delivery process for large or complex 
projects. 

1 $205 
2 $220 
3 $245 
4 $270 

Project Manager Plans and manages the project delivery process for projects. Serves as 
a senior professional on project teams. 

1 $145 
2 $165 
3 $185 
4 $195 

Engineer/Planner 

Prepares design criteria and design analysis reports, develops contract 
documents (plans and specifications), develops opinions of cost, 
assists in pre-bid meetings, assists in contractor procurement and 
interfaces with clients. 

1 $85 
2 $95 
3 $105 
4 $115 
5 $125 
6 $145 
7 $165 
8 $180 
9 $200 

Consultant Conducts advisory analysis and consulting services using professional 
services such as economics, modeling, risk and financial analysis. 

1 $135 
2 $160 
3 $185 
4 $210 

Project Assistant 
Performs technical=level services involving the preparation of project 
deliverables (ADD or word processing), graphics, and project 
accounting. 

1 $55 
2 $65 
3 $75 
4 $85 
5 $95 
6 $105 
7 $120 
8 $135 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: 2.8 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  AECOM Technical Services, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

1. Actual cost of reproduction of drawings and specifications requested by the City.
2. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 

Mileage  At federal rate 
Copies (8 1/2 x 11”)BW  $ 0.06 each 
Copies (8 1/2 x 11”)Color  $ 0.22 each 
Copies (11 x 17”)  $ 0.12 each 
Color Copies (11 x 17”)  $ 0.44 each 
Foam Core Mounted Boards $4.00 sq. ft. 
Mylar $3.50 sq. ft. 
Other Materials/Supplies At cost 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  ArLand LLC DBA ArLand Land Use Economics 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Overall project management, senior analyst $ 175 

Sr. Associate GIS, large database analysis $ 160 

Associate Research, analysis $ 120 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:     3 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  ArLand LLC DBA ArLand Land Use Economics 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ .05 / each 
Copies (8 1/2 x 14”) $ .05 / each 
Red-line copies $  / S.F. 

Reproducibles $ / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  Connetics Transportation Group, Inc.

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Management of CTG-assigned tasks $193.03 

Senior Planner Lead planner for CTG-assigned tasks $118.27 

Transp. Planner II Task service planning activities $89.26 

Transp. Planner I Task service planning activities $66.95 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:  2.23 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  Connetics Transportation Group, Inc.

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $  n/a / each 
Copies (8 1/2 x 14”) $  n/a / each 
Red-line copies $  n/a / S.F. 

Reproducibles $  n/a / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  Economic & Planning Systems, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Managing Principal Economic Analysis Principal-in-Charge. Oversee the 
development of the funding and financing strategy. 

$240 

Senior Associate Economic Analysis Project Analyst.  Identify potential revenue 
sources, estimate proceeds, and develop criteria for team 
evaluation. 

$155 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:  N/A . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:   Economic & Planning Systems, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $  N/A / each 
Copies (8 1/2 x 14”) $  N/A / each 
Red-line copies $  N/A / S.F. 

Reproducibles $  N/A / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   Fehr & Peers 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Project oversight, report review, QA/QC of technical analysis 
and deliverables 

$225 

Senior Associate Project management, report preparation, QA/QC of technical 
analysis and deliverables 

$200 

Associate Project management, report preparation, QA/QC of technical 
analysis and deliverables 

$175 

Senior Engineer/Planner Project management, technical memorandum preparation, 
analysis and deliverable preparation 

$150 

Engineer/Planner Project management, data collection, analysis and deliverable 
preparation 

$130 

Intern Data collection and analysis $95 

Senior Technician Analysis, CAD, design preparation, design review $175 

Technician Analysis, CAD, design preparation $145 

Senior Administrative 
Assistant 

Subconsultant/vendor management, project setup, project 
accounting, graphics 

$125 

Administrative Assistant Project setup, project accounting $90 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: Varies . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  Fehr & Peers 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ .10 / each 
Copies (8 1/2 x 14”) $ .15 / each 
Red-line copies $ .15 / S.F. 

Reproducibles $ .10 / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   GBSM, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

 Client Coordinator  Administrative and Project Support  $75 

 Associate  Community Engagement Implementation/Coordination  $155 

 Senior Associate  Community Engagement Lead  $235 

 Principal  Strategic Communications and Engagement Manager  $325 

 CEO/President  Executive Counsel  $345 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: N/A . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  GBSM 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ 0.10 / each 
Copies (8 1/2 x 14”) $ 0.10 / each 
Red-line copies $ N/A / S.F. 

Reproducibles $ N/A / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   Goodbee & Associates, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the 
Agreement, and their respective hourly rate. Do not list names of personnel, only titles (i.e. 
Project Manager). Provide additional sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

President Directs all aspects of the firm’s operations $185 

Principal Directs all aspects of the firm’s operations $185 

Project Manager III Leads and reviews technical work $150 

Project Manager II Leads and reviews technical work $135 

Project Manager I Leads and reviews technical work $125 

Landscape Architect (Principal) Leads and reviews technical work $175 

Landscape Architect III Leads and reviews technical work $150 

Landscape Architect II Leads and reviews technical work $130 

Landscape Architect I Leads and reviews technical work $110 

Designer III Completes technical work under direction of a PM/LA $115 

Designer II Completes technical work under direction of a PM/LA $110 

Designer I Completes technical work under direction of a PM/LA $100 

CAD II Completes technical work under direction of a PM/LA $100 

CAD I Completes technical work under direction of a PM/LA $80 

Administrator Bookkeeping and general administration $110 

Administrative Assistant General administration $80 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: 3.1  

Unless expressly authorized by the City as part of any approved project proposal or specified in 
the contract, the City will not compensate the Consultant for expenses such as postage, travel, 
mileage, telephone, reproduction and messenger service costs incurred in connection with Work 
performed under this Agreement. Such costs are, in all such instances, included in the hourly rates 
paid by the City. Reproduction of submittals requested by the City including such items as end-of-
phase reports, drawings, bid documents, record drawing reproducibles, etc. are not included in the 
hourly rates, and will be itemized as part of each on-call task order as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant: 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $________/ each 
Copies (8 1/2 x 14”) $________/ each 
Red-line copies $________/ S.F. 

Reproducibles $________/ page 

Goodbee & Associates, Inc.

at cost
at cost
at cost

at cost
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  H.C. Peck & Associates, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Overall project management; acquisition of property rights; 
business and residential relocations 

162 

Sr. Project Manager Day to day project management; acquisition, relocation 138 

Project Manager Day to day project management; acquisition; relocation 128 

Sr. ROW Agent Acquisition; relocation 116 

ROW Agent III Acquisition; relocation 105 

ROW Agent II Acquisition; acquisition support; relocation 92 

ROW Agent I Acquisition support 82 

Admin/Support Staff Acquisition and relocation support 69 

Title Staff Title research; title commitments 132 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: N/A . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  H.C. Peck & Associates, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $0.25/ each 
Copies (8 1/2 x 14”) $0.25/ each 
SKLD document copies $3.75/each  
Red-line copies $ / S.F. 

Reproducibles $ / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  HCL Engineering & Surveying, LLC 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Director of Surveying  Responsible for survey project management and maintaining 
budget and schedule 

160.00 

Senior Project Surveyor Increased level of responsibility of onsite survey and/or CAD 
drafting from Project Surveyor 

130.00 

Project Surveyor Intermediate- level surveyor 110.00 

Senior CAD Technician Senior-level CAD drafting 110.00 

CAD Technician Intermediate-level CAD drafting 90.00 

Utility locator Locate and mark utilities 95.00 

Party Chief Responsible for all aspects of field survey and quality control 135.00 

Instrument Operator Early career surveyor subject to supervision by Party Chief 30.00 

Principal Oversee survey project as necessary 225.00 

Project Engineer Utility plan stamping, and needed civil engineering services or 
oversight 

125.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:    2.86        . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  HCL Engineering & Surveying, LLC 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $  N/A / each 
Copies (8 1/2 x 14”) $  N/A / each 
Red-line copies $  N/A / S.F. 

Reproducibles $  N/A / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   Iron Horse Architects             

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and 
their respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide 
additional sheets as necessary.  

Title/Classification Responsibilities Rate/Hr. 

Chief Design 
Officer 

Architect with a thorough knowledge of
architecture who develops design standards and 
supervises design across the company 

275.00 

Senior 
Administrator 

Oversees all administrative management of 
architectural projects 

250.00 

Principal Architect with a thorough knowledge of 
architecture who develops design 
standards and supervises a design 
department 

250.00 

Senior Project 
Manager 

Handles projects of the largest magnitude.  
Oversees and coordinates project efforts in order to 
ensure effective execution 

225.00 

Architect Licensed architect who applies architecture 
principles and practices in a broad array of 
assignments and related fields.  

175.00 

Project Manager Manages multiple small/medium projects, 
coordinates all aspects of assigned projects, and 
estimates scope of work 

150.00 

BIM Manager Responsible for BIM and the digital Construction 
procedures at the design, construction and closeout 
stages of a project. 

150.00 

Jr. Architect These newly licensed design professionals apply 
sound and diverse knowledge of architecture 
principles and practices in a broad array of 
assignments. 

125.00 

Job Captain Unlicensed design professional, uses 
independent judgement in design 
evaluation, selection and modification 

115.00 

Project 
Administrator 

Project Administrator plays a crucial role 
in the overall success of architectural 
projects, provides high level administrative 
support.   

95.00 

Architectural Intern Full Time, entry level position, works from 
the design of others and performs routine 
architectural assignments. 

85.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: Varies 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or 
telephone costs.  Reproduction and travel costs, if requested by the City, shall be reimbursed at actual 
cost if approved in advance by Project Manager.  Such costs are, in all such instances, included in the 
hourly rates paid by the City.  Reproduction of submittals requested by the City including such items as 
end-of-phase reports, drawings, bid documents, record drawing reproducible, etc. are not included in the 
hourly rates, and will be itemized as a not-to-exceed reproducible expense and will be reimbursed at 
actual cost.  
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REIMBURSABLE EXPENSES 

Sub-Consultant:   Iron Horse Architects 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $  N/A / each 
Copies (8 1/2 x 14”) $ N/A / each 

Red-line copies $ N/A / S.F. 

Reproducibles $ N/A / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   Jones Worley Design, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Program Principal Quality Control, client relations and contract matters $324.23 

Strategist Strategy development, client relations $121.59 

Account Executive Executes assignments surrounding client initiatives $  94.57 

Account Coordinator Internally coordinates details of client initiatives $  47.28 

Project Manager Quality control, manages initiatives with client team and 
internal team 

$117.70 

Sr. Graphic Designer Creative direction and concepting $101.32 

Art Director Creative concepting and development $  62.31 

Graphic Designer Creative development $  48.63 

Project Accountant Manages project administration $  67.55 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:    2.81 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:   Jones Worley Design, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies/Prints (8 1/2 x 11”)-Black & White $   .08 / each 
Copies/Prints (8 1/2 x 11”)-Color $   .16 / each 
Copies/Prints (8 1/2 x 14”)-Black & White $   .10 / each 
Copies/Prints (8 1/2 x 14”)-Color $   .20 / each 
Red-line copies-Black & White $ 1.00 / S.F. 
Red-line copies-Color $ 1.50 / S.F 

Reproducibles $ 2.00 / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name: MIG, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Overall management; resource allocation; thought leadership; 
planning and urban design vision; quality assurance and quality 
control 

$235 

Senior Project Manager Oversee day-to-day scope, budget and schedule; lead 
communication with other team members; planning and urban 
design supervision 

$155 

Project Manager Assist with day-to-day project management and coordination; 
Prepare progress reports and invoices; participate in updates to 
schedule and development of critical path tasks and milestones 

$135 

Senior Project Associate Lead project tasks with supervision and guidance from Principal 
and Project Managers 

$105 

Associate Contribute to project tasks with assistance from Senior Project 
Associates and supervision and guidance from Principal and 
Project Managers 

$90 

Civil Engineer Lead Civil Engineering tasks related to utilities and grading; 
Provide guidance on details and specs for urban design 

$185 

Executive Assistant Scheduling, invoicing, travel arrangements; copy editing; 
duplication and scanning 

$105 

Project Assistant Assist with scheduling, invoicing, travel arrangements; copy 
editing; duplication and scanning 

$95 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:   3.3 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant: MIG, Inc.  

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $0.25 / each 
Copies (8 1/2 x 14”) $0.50  / each 
Red-line copies $ 1.00 / S.F. 

Reproducible $ N/A/ page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  OV Consulting, LLC 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

 Principal  Project Management, Transportation Management, Mobility 
Planning, Design, Strategic Outreach 

 $175 

 Project Manager  Project Management, Transportation Planning, Transportation 
Engineering 

 $160 

 Senior Engineer  Transportation Engineering  $145 

 Engineer II  Transportation Engineering  $130 

 Engineer II  Transportation Engineering  $115 

 Senior Planner  Transportation Planning  $140 

 Planner II  Transportation Planning  $120 

 Planner I  Transportation Planning  $110 

 GIS Analyst  GIS, Data Review  $90 

 Graphic Designer  Graphic design, meeting materials, web-based materials  $90 

 CAD Technician  CAD Drafting  $90 

 Clerical/Administrative  Word processing & administrative organization  $70 

 Data Collection Technician  Collect field data  $35 

 Intern  Varying support tasks  $30 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: 1.0 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  OV Consulting, LLC 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ 0.10 / each Black/White, 

         $0.85 each color 
Copies (11 x 17”) $ 1.70 / each 
Large format plotter printers $ 5.00 / S.F. 

Reproducibles $ / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name: Pinyon Environmental, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets, as necessary. 

Title/Classification Responsibilities Rate/Hr. 
Principal Engineer/ 
Scientist Responsible for providing strategic direction, vision, and leadership. Performs senior-level 

QA/QC and conducts meetings and negotiations with regulatory and oversight agencies. $220 

Senior Engineer/ 
Scientist  

Responsible for technical completeness and competency of all submissions and work 
performed, including performance of junior- and mid-level planners and scientists. Conduct 
and supervise professional and technical staff to complete studies focused on engineering, 
planning, NEPA evaluations, air quality, noise, biology, geology, chemistry, and 
environmental science. 

$205 

Senior Project 
Manager 

Project management, including coordination of multi-disciplinary teams, preparing 
responses to agency questions, and facilitates project meetings with client and regulators. 
Develops project requirements, site investigations, facility requirements development, 
budget and programming support, analyses and project execution. 

$180 

Project Manager Directs the gathering of data and prepares complex reporting and analysis. Oversight of 
technical products and development of detailed studies related to NEPA, air quality, noise, 
environmental justice, biology, geology, chemistry and environmental science. 

$163 

Project Specialist Reports to Regulatory and Oversight Agencies, Preparation of Permits, GIS Library 
Development and Data Analysis, Technical Review of Documents $ 150 

Project Engineer/ 
Scientist 

Phase I ESA Site Visits/Reporting, Interpretation of Data, Collection of Non-Field Data, 
Development of Logs and Maps, Pilot Testing, Biological and Wetland Field Mapping, 
Preparation of Reports to Clients, GIS Data Collection/Processing/Presentation, Asbestos 
Designer/Air Monitoring Specialist/Project Manager, Technical Review of Documents 

$125 

Staff II Engineer/ 
Scientist Soil Logging, Monitoring Well Installation Oversight, Water-Level Surveying, Slug Tests, 

Field Oversight, Lead Driller, Miscellaneous Field Services, Asbestos Building Inspector $115 

Staff I Technician Groundwater Sampling, Sampling During UST Removals, Surveyor’s Assistant $99 
Drafting (Graphics) AutoCAD, floor plans, elevations, sections, scale drawings, layering and concept design for 

architects and engineers. Duties may include configuring and maintaining CADD libraries, 
engineering documentation management systems and CADD computer network systems. 

$98 

Project Assistant Maintain Field Equipment, Data Management $86 
Word Processing, 
Clerical Word Processing, Clerical $67 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:  3.01   . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone 
costs. Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance 
by Project Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. 
Reproduction of submittals requested by the City including such items as end-of-phase reports, drawings, 
bid documents, record drawing reproducible, etc., are not included in the hourly rates, and will be itemized 
as a not-to-exceed reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant: Pinyon Environment, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

1. Actual cost of reproduction of drawings and specifications requested by the City.
2. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs: 

EXPENSE OR SERVICE RATE BILLING 
RATE 

Dual Interface Probe  day $70.00 
Groundwater level indicator  day $30.00 
Photoionization Detector / FID or similar  day $75.00 
Automated Samplers, Monitors, and Data Loggers day $100 
PID / FID / multi gas meter (or similar)  day $75.00 
Groundwater sampling kit  day $201.00 
Soil Sampling kit  day $315.00 
Field Visits (General Projects [e.g., Phase I ESA])  Day $50.00 
Field Visits (Wetland/Biology) Day $50.00 
Soil Logging (During Drilling) Boring $105.00 
Monitoring Well Development Well $55.00 
Monitoring Well Sampling Well $67.00 
Asbestos Sampling Kit (Building Inspections)  Day $45.00 
Asbestos Air Monitoring Kit Day $110.00 
Pass Through Rate – Subcontractor Costs and Management 
All Subcontracted Services  Cost Cost 
Field Sampling and Investigation Supplies and Materials as preapproved by City 
and County of Denver Project Manager  Cost Cost 

Remediation Supplies and Materials as preapproved by City and County of Denver 
Project Manager  Cost Cost 

Bonding Rate 2.2% 

Other potential reimbursables will be shown on specific task orders, to be approved by the City. 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name: PK Electrical, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal / Engineer of 
Record 

Oversees entire project, manages clients, provides QA/QC 
reviews. 

$225.00 

Engineering Manager Engineer in charge of design, standards, requirements, project 
management staff, and attends client meetings. 

$190.00 

Senior Project Engineer Engineer responsible for technical aspects of project, code 
reviews, oversees junior engineers and designers. 

$185.00 

Senior Project Manager Assists Project Engineer, manages staff, resources, schedule, 
budget 

$175.00 

Electrical/Technology 
Designer 

Designs low voltage systems, lighting and power systems, edits 
specifications 

$150.00 

Fire Alarm Engineer / 
Designer 

Design of ire alarm, mass notification, v-evac systems, and 
specifications 

$165.00 

Technology Manager Manages designers and designs for low voltage systems 
(DATA/voice, A/V, security, CCTV, infrastructure systems) 

$185.00 

Bookkeeper / Accounting Finance accounts manager / bookkeeping $100.00 

Electrician / Field 
Technician / Designer 

Assists in designs, performs field investigations and site surveys $150.00 

Production / BIM Manager Manages production department and staff, assigns work, 
maintains drafting standards and drafting software 

$125.00 

Drafter Microstation, BIM, CAD drafting and production $95.00 

Admin Filing, document control, spec editing, general tasks $80.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:  3.4812 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  PK Electrical, Inc.  

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Black & White Copies (8 ½ x 11”) $ .06 / each 
Color Copies (8 ½ x 11”) $ .30 / each 
Black & White Copies (8 ½ x 14”) $ .11 / each 
Color Copies (8 ½ x 14”) $ .60 / each 
Black & White Copies (11 x 17”) $ .12 / each 
Color Copies (11 x 17”) $ .60 / each 
Red-line copies $ .75 p / S.F. 
Reproducibles $ 2.25 p / S.F. 
File processing fee for CAD drawings $ .20 / each 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  Y2K Engineering, LLC 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 
Engineering Intern / Intern Planning and Transportation Engineering Support $50.00 

Engineering Designer / EIT I Planning and Transportation Engineering Support $80.00 

Sr. Engineering Designer / EIT II Planning and Transportation Engineering $110.00 

Sr. Designer / CAD/GIS Technician 
III

CAD Drafting $110.00 

Project Engineer / Project Engineer, 
Level II

Transportation Planning and Engineering $135.00 

Sr. Traffic Engineer / Project 
Engineer, Level III

Transportation Planning and Engineering $165.00 

Sr. Traffic Engineer / Project 
Engineer, Level IV

Transportation Planning and Engineering $190.00 

Sr. Project Manager / Sr. Project 
Manager I

Civil Engineering and Project Management $190.00 

Principal / Sr. Project Manager II Transportation Planning and Engineering, Project Management $220.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:   N/A . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  Y2K Engineering, LLC. 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ N/A / each 
Copies (8 1/2 x 14”) $ N/A / each 
Red-line copies $ N/A / S.F. 

Reproducibles $ N/A / page 
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Colfax Avenue BRT final budget

8/18/2020 Parsons AECOM Arland Connetics EPS Fehr & Peers GBSM Goodbee HC Peck HCL Iron Horse Jones Worley MIG OV Pinyon PK Y2K Total % of total

Task 1  Project Management, Administrative Tasks and Agency Coordination 360,000$     -$          -$        -$            -$          -$                 -$          -$           -$        -$          -$             -$                   -$        -$        -$          -$        -$           360,000$     7%

Task 1.1 Project Management incl. PMP, sub mgmt., QA/QC, schedule, and budget control 180,000$     180,000$     4%

Task 1.2 Administrative Tasks, incl. meeting notes, monthly progress/invoices 60,000$       60,000$       1%

Task 1.3 Agency Coordination/Technical Advisory Committee Meetings (quarterly) 120,000$     120,000$     2%

Task 2 Public Information/Engagement 135,000$     20,000$    -$        -$            2,000$      18,000$            245,000$  -$           -$        -$          -$             -$                   -$        -$        -$          -$        -$           420,000$     9%

Task 2.1 Public Involvement Plan 5,000$         15,000$    20,000$       0%

Task 2.2 Stakeholder Coordination (quarterly) 50,000$       10,000$    2,000$      3,000$              50,000$    115,000$     2%

Task 2.3 Public Involvement and Comment (quarterly) 80,000$       10,000$    15,000$            180,000$  285,000$     6%

Task 3 Alternatives Analysis/LPA Confirmation 55,000$       45,000$    10,000$  40,000$      -$          35,000$            -$          -$           -$        -$          -$             -$                   15,000$  -$        -$          -$        -$           200,000$     4%

Task 3.1 Review Alignment and Project Definition 10,000$       10,000$    5,000$    5,000$        5,000$              5,000$    40,000$       1%

Task 3.2 Determine BRT Definition for Aurora Segment 10,000$       5,000$      5,000$    5,000$        -$                 5,000$    30,000$       1%

Task 3.3 Develop and Evaluate LPA Refinements incl. impact on traffic and parking 10,000$       10,000$    10,000$      25,000$            55,000$       1%

Task 3.4 Finalize LPA including capital improvements and operations plan 10,000$       10,000$    20,000$      5,000$              5,000$    50,000$       1%

Task 3.5 Review Final LPA with Committees, Stakeholders, and Public 10,000$       10,000$    20,000$       0%

Task 3.6 Confirm LPA with Executive Leadership Team and City Council 5,000$         5,000$         0%

Task 4 NEPA Evaluation and CIG Definition 100,000$     131,000$  12,800$  15,000$      -$          -$                 -$          -$           -$        -$          20,000$       -$                   10,000$  -$        134,500$  -$        25,000$     448,300$     9%

Task 4.1 Purpose and Need Refinement and Class of Action Confirmation 10,000$       10,000$    10,000$    30,000$       1%

Task 4.2 Alternatives Considered 40,000$       35,000$    5,000$    15,000$      10,000$       5,000$    40,000$    150,000$     3%

Task 4.3 APE, Technical Studies and Resource Agency Coordination 20,000$       30,000$    7,800$    10,000$       5,000$    45,000$    25,000$     142,800$     3%

Task 4.4 Environmental Consequences 20,000$       31,000$    29,500$    80,500$       2%

Task 4.5 Environmental Document incl. Mitigation Plan and FTA Reviews as Lead Agency 10,000$       25,000$    10,000$    45,000$       1%

Task 5 FTA CIG Project Development and Rating Application 140,000$     30,000$    17,000$  25,000$      -$          5,000$              -$          -$           -$        -$          -$             -$                   -$        -$        -$          -$        -$           217,000$     4%

Task 5.1 Finalize Project Definition and Coordinate Project Sponsorship 30,000$       5,000$      5,000$        5,000$              45,000$       1%

Task 5.2 Prepare Letter Requesting Entry to Project Development 20,000$       5,000$      25,000$       1%

Task 5.3 FTA Meetings and Coordination through Project Development 30,000$       5,000$      35,000$       1%

Task 5.4 Prepare Small Starts Application 60,000$       15,000$    17,000$  20,000$      112,000$     2%

Task 6 Travel Modeling, Ridership and Traffic Analysis, and Safety Evaluation 170,000$     -$          -$        35,000$      -$          75,000$            -$          -$           -$        -$          -$             -$                   -$        20,000$  -$          -$        88,500$     388,500$     8%

Task 6.1 Travel Demand Modeling Methodology and Results 30,000$       10,000$      15,000$            55,000$       1%

Task 6.2 Traffic Operations and Parking Analysis 40,000$       15,000$            43,500$     98,500$       2%

Task 6.3 Analysis of Ridership Forecasts (by RTD) 30,000$       25,000$      10,000$            65,000$       1%

Task 6.4 Safety Evaluation 40,000$       15,000$            20,000$  45,000$     120,000$     2%

Task 6.5 First/Last Mile Analysis 30,000$       20,000$            50,000$       1%

Task 7 Preliminary Engineering 1,020,000$  150,000$  -$        -$            -$          14,800$            -$          200,000$   49,800$   285,000$  129,800$     117,500$           24,800$  54,800$  -$          49,800$  50,000$     2,146,300$  44%

Task 7.1 Basis of Design Report 30,000$       30,000$       1%

Task 7.2 Survey Control, Aerial Mapping and Field Survey 30,000$       285,000$  315,000$     6%

Task 7.3 Right of Way Mapping 30,000$       49,800$   79,800$       2%

Task 7.4 Utility Coordination 40,000$       200,000$   240,000$     5%

Task 7.5 Preliminary Engineering Design - Civil Drawing Package - 50' scale 350,000$     70,000$    14,800$            25,000$  50,000$     509,800$     10%

Task 7.6 Drainage Study and Report 80,000$       39,800$  119,800$     2%

Task 7.7 Identify approvals and permits needed from local, State and Federal agencies 40,000$       40,000$       1%

Task 7.8 Proposed Construction Schedule and Phasing Plan 50,000$       50,000$       1%

Task 7.9 Maintenance of Traffic Plan 50,000$       50,000$       1%

Task 7.10 Urban/Station Design Layouts and Preliminary Design Package - 50' scale 120,000$     70,000$    129,800$     24,800$  24,800$  369,400$     8%

Task 7.11 Corridor Branding and Art-in-Transit 20,000$       117,500$           137,500$     3%

Task 7.12 Sustainability Evaluation Review/Technical Memorandum 50,000$       15,000$  65,000$       1%

Task 7.13 Capital Cost Estimates 80,000$       10,000$    90,000$       2%

Task 7.14 Cost Effectiveness Technical Memorandum 50,000$       50,000$       1%

Task 8 Financial/Funding Analysis and Support 135,000$     10,000$    10,000$  -$            127,800$  -$                 -$          -$           -$        -$          -$             -$                   -$        -$        -$          -$        -$           282,800$     6%

Task 8.1 Develop and Evaluate Alternative Funding Options 45,000$       10,000$  77,800$    132,800$     3%

Task 8.2 Develop Financial Plan per FTA Requirements 45,000$       10,000$    30,000$    85,000$       2%

Task 8.3 Support Preparation of Intergovernmental/Funding Agreements 45,000$       20,000$    65,000$       1%

Labor Budget 2,115,000$  386,000$  49,800$  115,000$    129,800$  147,800$          245,000$  200,000$   49,800$   285,000$  149,800$     117,500$           49,800$  74,800$  134,500$  49,800$  163,500$   4,462,900$  92%

ODC's 25,000$       14,500$    200$       2,500$        200$         200$                 8,000$      200$          200$        600$         200$            2,500$               200$       200$       500$         200$       1,500$       56,900$       1%

Additional Services (if required) 340,000$     340,000$     7%

Reimbursable Expenses 10,000$       10,000$       0%

Total Budget 2,140,000$  400,500$  50,000$  117,500$    130,000$  148,000$          253,000$  200,200$   50,000$   285,600$  150,000$     120,000$           50,000$  75,000$  135,000$  50,000$  165,000$   4,869,800$  100%

47.3% 8.9% 1.1% 2.6% 2.9% 3.3% 5.6% 4.4% 1.1% 6.3% 3.3% 2.7% 1.1% 1.7% 3.0% 1.1% 3.7% 100%
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
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East Colfax Avenue Bus Rapid Transit (BRT) Scope of Work 
8/11/20 

Introduction 
The City and County of Denver (City) selected Parsons Transportation Group (Consultant) to assist in 
the completion of the following tasks to prepare and advance the East Colfax Bus Rapid Transit 
(BRT) Project (the Project) into the Federal Transit Administration (FTA) Project Development Phase. 
Tasks include, but are not limited to: 

 Completion of the FTA National Environmental Policy Act (NEPA) process and approvals for
the Locally Preferred Alternative (LPA); based on initial evaluation by the FTA it is anticipated
that the level of NEPA clearance will be a documented Categorical Exclusion (CatEx).

 Support for the City’s goal of obtaining an FTA Small Starts Capital Investment Grant (CIG).
 Identification of other potential funding opportunities.
 Development of Preliminary Engineering (PE) plans (less than 30% design level) within the

limits described below.
 Implementation of additional planning and outreach requirements as further described be-

low.

The Project will build upon previous City work (2010 – 2018) that included a streetcar feasibility 
study, economic studies, traffic modeling, BRT and multimodal planning and a high capacity transit 
alternatives analysis study. The Preliminary LPA was identified through these previous studies. 

Project Study Area and Project Limits: 
The project study area is defined as the length of Colfax Avenue from I-25 to I-225 as shown in the 
following map and is generally defined as 2-3 blocks north and south of Colfax Avenue (13th to 18th 
Streets). The project area falls within the jurisdictions of City and County of Denver, City of Aurora, 
and Arapahoe and Adams Counties. At this time all the capital investments identified in the East 
Colfax BRT Study are between Civic Center/Broadway and Yosemite Street in Denver; these are the 
Project limits for the PE scope of work and the focus for the public outreach/engagement efforts. The 
NEPA project limits are intended as I-25 to I-225 in order to environmentally clear the entire project 
definition corridor. The NEPA project limits and Area of Potential Effect (APE) will be further defined in 
Task 4. East of Yosemite Street and west of Broadway, it is assumed that service will continue in the 
manner it currently operates, with no significant capital improvements. All of these assumptions will 
be evaluated and confirmed under Task 3.  
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Scope of Work 

1. PROJECT MANAGEMENT

The Consultant’s management philosophy is codified within the company’s Project Manager 
Certification (PMC) program to ensure the successful delivery of services. The Consultant’s Principal-in-
Charge (PIC) will make sure the project team has the required resources to deliver a successful project 
for the City. The Consultant’s Project Manager (PM) will oversee the project and manage the project 
schedule and timely completion of technical deliverables for the City. The Consultant will directly assist 
the City’s PM to manage coordination between City departments, stakeholders and agencies that will 
be involved in the project. The Consultant’s Deputy Project Manager (DPM) will assist with internal 
communication and overseeing the team’s approach to quality assurance/quality control (QA/QC), 
project and document control, and subconsultant coordination.  
The Consultant’s approach to project management includes developing a Minority/Women Business 
Enterprise (MWBE) Utilization Plan to fully engage the MWBE team members and their expertise and 
make sure 25 percent of the contract work and budget is dedicated to inclusion and diversity. The plan 
will include monthly review of MWBE reporting and tasks to confirm fulfilment of utilization 
commitments and implementation of proposed actions. The draft MWBE Utilization Plan will be 
submitted to the City within the first two weeks of the project for review and approval.  
Task 1.1 Project Management incl. PMP, QA/QC, schedule, and budget control 
The Consultant will manage the East Colfax BRT PE/NEPA project in close collaboration with the 
City’s PM and will provide: 

 Solid upfront understanding of the City’s expectations, scope and budget, including a clear
definition of what a successful project will be, so the goal is always in mind.

 Frequent/ongoing communication with the City, stakeholders and consultant team
throughout the project.

 Careful and timely resolution of project issues and management of expectations as they
arise to minimize schedule delays and resulting impacts to the budget.

 Timely reviews of project deliverables with both the City and stakeholders to minimize
impacts to the schedule and budget.

 Monthly reviews with the City on the project status, deliverables, and budget, with a
discussion about any needed adjustments to task durations or budgets as appropriate.

The Consultant will be in frequent contact with the City’s project manager throughout the project 
duration, including bi-weekly coordination meetings to review progress on the project and upcoming 
activities, and to identify any potential technical or project-related issues, including slippage in the 
schedule that could impact the budget, with a plan to resolve such issues.  

The Consultant will prepare a Project Management Plan that will include a communications plan, 
scope of work, budget, schedule, QA/QC plan, document control, coordination and implementation 
plan, and project risk register. 

Communications Plan 
AS part of the project management plan, the Consultant will prepare a communications plan to 
address anticipated methods of communication with stakeholders, agencies, jurisdictions, and the 
public. The communications plan will include procedures, timing, methods, and triggers to 
communicate relevant project information about project issues, status, and decisions. The plan will 
also specify the creation of an online data hub where information can be shared across agencies. 
Communication methods will include a combination of virtual or in-person meetings, emails, phone 
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calls, conference calls, a project webpage, and an online communication hub to be coordinated with 
the City. The communications plan will be evaluated and adjusted periodically to maximize 
performance throughout the project. 

Project Schedule 
The project schedule is an integral part of the project management plan and is integrated with 
budget, resources, WBS, scope, and quality requirements to guide the work and reflect progress 
and performance through the life of the project. The Consultant understands the City’s desire to 
complete this phase of the East Colfax BRT project within a 24-month time frame, or sooner, if 
possible. The Consultant is proposing an accelerated 18-month schedule from Notice to Proceed 
(NTP) for this scope of work, based on the previous work completed to date, the scope of work to 
be accomplished, and experience with many similar projects. The project schedule is included in 
Attachment A. The Consultant will prepare a schedule of deliverables that addresses each task in the 
scope of work and will monitor the schedule and budget every month. 

The Consultant will work with the City to make sure tasks are carefully vetted and scheduled, 
progress is tracked monthly, and issues are quickly and effectively addressed, so that schedule 
delays are minimized and impacts to the project budget are avoided. The City and all participating 
agencies commit to providing timely review and consolidated comments on all deliverables to the 
Consultant in order to maintain the project schedule. The proposed schedule is flexible enough to 
accommodate necessary changes in emphasis directed by the City and can be adjusted accordingly 
for task completion.  

To support adherence to the project schedule, the City will ensure that all department and agency 
reviews of all project deliverables are completed in a timely manner, specifically within a two-week 
period. 

Coordination Support 
The Consultant will recommend and then support a process through which the City, Colorado 
Department of Transportation (CDOT), RTD, the City of Aurora (CoA) and the Denver Regional Council of 
Governments (DRCOG) will work to create the formal intergovernmental agreements (IGAs) necessary 
to support the funding, construction, and operation of the project. Coordination with appropriate 
regional, State and federal resource agencies such as: Federal Transit Administration, U.S. Fish and 
Wildlife Service (USFWS), State Historic Preservation Offices (SHPO), U.S. Army Corps of Engineers 
(USACE), Environmental Protection Agency (EPA), Mile High Flood District (MHFD), Denver Water, 
Colorado Parks and Wildlife (CPW), and Colorado Department of Public Health and Environment 
(CDPHE) will be included in the NEPA scoping and review process under Task 4. 

Potential High-Risk Project Elements 
Together with the City, RTD and CDOT, the Consultant will monitor and update the risk register 
already developed in collaboration with the City to identify any potential risks, the degree of 
likelihood and severity of those risks, and the likely appropriate mitigation measures for each risk 
identified.  The City has established appropriate contingency budget funds to address out-of-scope 
tasks that arise. This will allow the team to address potential risks early in the preliminary 
engineering process, and proactively resolve them before they can create schedule delay or cost 
overrun, supporting a smooth transition to final design and straightforward construction with minimal 
complications. 

Coordination and Implementation Plan 
Denver’s Project Lifecycle Workflow (PLW) and One Build implementation strategies consider 
potential impacts to all assets within the City right-of-way (ROW) when planning, designing, validating 
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and implementing projects. This ensures City funds are spent efficiently and impacts to residents, 
businesses, and the traveling public are reduced. The Consultant will support the City’s 
comprehensive approach to project implementation by integrating this project in the PLW in general, 
and the One Build module specifically, to coordinate with concurrent projects taking place in the 
same geographic area. The Consultant will coordinate with the City’s Community Design Lead, soon 
after receiving the NTP, to develop an initial roadmap of planned projects within the project area.  

The Consultant will develop a project tracking matrix based on early findings and update it regularly 
as the project progresses. As the Consultant develops preliminary design and construction phasing 
plans for the corridor, opportunities will be identified to combine construction and maintenance of 
traffic for adjacent planned projects to minimize construction impacts on the neighborhoods, local 
businesses and the traveling public. 

Task 1.2 Administrative Tasks, incl. meeting agendas/notes, monthly progress/invoices 

The Consultant will address all administrative tasks throughout the project including preparation of 
agendas and brief summary notes for each coordination meeting, as well as monthly progress 
reports and invoices. In addition to City specified requirements, document control will be in 
accordance with the Consultant’s standard filing and maintenance of project documents, both draft 
and final versions. Document control will be managed and maintained by the Consultant Deputy 
Project Manager in the Consultant’s Denver office and on the Denver server.   

The file sharing system will be established per the City’s preferences and requirements. The 
Consultant will maintain organization and version control of data, documents and design 
deliverables to be shared. The Consultant has the license and administration to set up a project 
SharePoint site if the City approves of the SharePoint platform.   

Task 1.3 Agency Coordination/Technical Advisory Committee Meetings 

The Consultant will work with the City to re-establish and communicate with the following project 
teams and committees: 

 Technical Working Group: the Consultant will work with the City to establish a technical and
advisory committee based on the working group members of the initial phase of the East
Colfax BRT project, to provide input during the project. The technical committee will include
the City, CDOT, and RTD technical staff.

 Stakeholder Committee: the Consultant will work with the City to establish a Stakeholder
Committee as part of the outreach approach. This committee will be developed based on
the committees/task force membership used in the initial phases of the East Colfax BRT
project, including the Business Improvement Districts (BIDs) and neighborhood groups.

 Project Management Team (PMT): The City will identify a PMT comprised of various City
department representatives. Other agency representatives may also be included (CDOT,
RTD, others). The City’s Project Manager will provide summary updates from the PMT
updates to the City Executive Leadership throughout the project.

 Executive Leadership Team (ELT): The City will identify an ELT comprised of various City
department managers and other key leadership representatives. The ELT could include
elected officials to be advised of the project key milestones and decision points.
Alternatively, the City’s PM could provide updates to the elected officials at their typical
venues/meetings.

The overall project management and communication structure will allow parties to be engaged 
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throughout the PE/NEPA/funding process, by means of quarterly progress review meetings.  

Task 1 Deliverables: 

 Project Management Plan including communications plan, document control, deliverables, 
review plan, and project controls  

 MWBE Utilization Plan  
 Project Schedule 
 Quality Management Plan 
 Meeting agendas and notes 
 Progress reports and invoicing 

 Project risk register and tracking matrix 

City Deliverables: 

All previous studies, methodologies, assumptions and results, conceptual designs, initial cost 
estimates and their basis, as-built drawings, other planned construction projects along the corridor, 
and all relevant files will be provided by the City to the Consultant upon NTP to help guide the project 
development. A review session will be held shortly after the NTP with the City and Consultant to 
discuss the assumptions underlying the Preliminary LPA to facilitate completion of Task 3.1. 

2. PUBLIC INFORMATION/ENGAGEMENT 

Early in the process, the Consultant will develop a detailed public involvement plan and approach as 
summarized below. The key stakeholders include the City, RTD, CDOT, City of Aurora, the Colfax, 
Bluebird and Mayfair BIDs, and numerous business and residential neighborhoods, all of whom have 
an interest in high capacity transit on East Colfax. The Consultant will use an interactive public 
engagement approach to ensure multiple opportunities for meaningful stakeholder and public input 
throughout the project schedule. 

Task 2.1 Public Involvement Plan 

The first step will be conducting a situational assessment and preparation of the Public Involvement 
Plan to provide a framework for an inclusive and sustainable outreach. The Consultant will work 
closely with the Project Management Team to review, refine and finalize all elements of the public 
involvement effort. The PI plan will define overarching outreach strategy, identify input milestones, 
create a schedule of meetings and presentations based on key decision points, develop a message 
platform, and identify required project materials. 

Task 2.2 Stakeholder Coordination 

The Colfax BRT community outreach effort will require intentional engagement of the diverse 
communities represented within the project area. The existing BRT committee structure will need to 
be updated and adapted.  

 Stakeholder Committee (“BRT Design Workgroup”): Evolve the existing Community Task 
Force into a BRT Design Workgroup with updated representation from business districts; 
neighborhood organizations; community groups; City Council and transportation, 
accessibility, equity, social justice and mobility advocates. Plan, promote, facilitate and 
document up to six (6) BRT Design Workgroup meetings.   

 Technical Working Group: Support strategy, planning, and facilitation for up to six (6) 
milestone-driven Technical Working Group meetings. The technical committee will include 
the City, RTD and CDOT, as well as other potentially interested external entities such as 
DRCOG, Anschutz, Auraria, National Jewish, TNCs (Uber/Lyft), Colorado Motor Carriers 
Association or other agency to address commercial deliveries/loading zone concerns. 

EXHIBIT A



 

6 
 

 Small Group Briefings/Office Hours: Provide strategy, planning, and facilitation support for 
the execution of up to fifteen (15) small group meetings with influential corridor 
stakeholders (e.g., business districts, developers, community leaders, neighborhood 
organizations, etc.) or targeted office hours for in-depth discussions in specific areas.  

Task 2.3 Public Involvement and Comment 

Drawing upon the strategic partnerships and complementing the input generated from the targeted 
stakeholder engagement, The Consultant will implement a diverse mix of virtual, digital and analog 
outreach activities to equitably share information and gather community-wide feedback including the 
following:  

 Large-Scale Community Events 

 Community/Business Partnership Program 

 Virtual Engagement Hub 

 Direct Communications 

 BRT Partner Toolkit  

 Project Materials 

Task 2 Deliverables: 

 Public Involvement Plan (draft and final and updated as needed) 
 Website content and periodic updates 
 Outreach and presentation materials (electronic and printed) in English and Spanish at a 

minimum, and ADA-compliant 
 Public involvement report (public comments received, and responses provided, etc.) in a for-

mat acceptable for NEPA documentation purposes 
 Public meeting notes 
 Renderings, video, or other promotional materials, as appropriate. 
 Communication templates 

3. ALTERNATIVES ANALYSIS/LPA CONFIRMATION 

The Consultant will work closely with the City to confirm the preliminary LPA of center-running 
dedicated BRT lanes in the Colfax corridor in order to carry out timely and efficient completion of the 
project development phase. The Consultant recognizes that during the previous AA, one of the 
surveys indicated that 73 percent of respondents agreed with the recommendation for center-
running BRT lanes on East Colfax. This task will confirm that there is still strong support and includes 
further public outreach to increase awareness and gauge support for the LPA. There are four critical 
reasons for making this effort at the very beginning of the project: 

 Respond to the 2019 NEPA Review Final Report comments about the Project Definition: 
“Logical termini should be more thoroughly investigated and documented. Additionally, 
operations and maintenance specifics including headways, cost and responsibility need to 
be analyzed. Additional detail is also needed on operations details; 

 Make sure there is true community buy-in and stakeholder support for the LPA so that 
significant opposition is not raised in subsequent months that would require re-defining the 
LPA and further delaying the project development and implementation process; 

 Ensure the LPA/project definition can be appropriately addressed by the proposed NEPA 
class of action as a Documented CatEx as indicated from previous discussions with RTD 
and FTA. Subsequent changes in the LPA or issues raised (including and up to the threat of 
litigation) could force a restart of the NEPA process at a higher class of action such as an 
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Environmental Assessment (EA) and further delay the project development process; and 

 Ensure the LPA project definition (in the letter to FTA requesting entry to Project
Development) is confirmed by FTA and does not have to be changed midstream causing
FTA to question the readiness of the project to advance.

Task 3.1 Review Alignment and Project Definition 

As a first step the Consultant team will review the Preliminary LPA and all underlying assumptions 
and elements with the City and clarify the City’s intent for the project definition. 

Task 3.2 Determine BRT Definition for Aurora Segment 

With appropriate City staff, the Consultant will then meet with City of Aurora staff to review the 
intended BRT operations in mixed flow lanes in the Aurora segment between Yosemite Street and I-
225. The discussion will include consideration of any changes in Aurora’s preferences for BRT
operations in their city, including options for dedicated BRT lanes or addition of business
access/transit (BAT) lanes. BAT lanes are curbside lanes that are semi-dedicated for BRT use but
also allow right-turning vehicles, similar to those along Broadway and Lincoln in Denver.  BAT lanes
improve BRT speeds, travel times, and service reliability at low cost and with reduced impacts to
traffic operations and capacity. Discussions with the City, City of Aurora, RTD and FTA about this
concept early in the process will determine its viability and the potential opportunity to include it in
the project definition.

Alternatively, other low-cost BRT-related improvements for consideration in the Aurora segment may 
include level boarding with off-board fare-payment at BRT stations, bus bulb-outs at BRT stations, 
transit signal priority (TSP) and queue jump lanes at intersections where congestion is occurring. 
Whatever the City of Aurora decides in terms of BRT infrastructure improvements or maintenance of 
mixed flow BRT operations with side stations, that segment of the corridor will be included in the 
final LPA and CIG project definition as appropriate to enhance the overall competitiveness of the 
project for FTA funding.  

Task 3.3 Develop and Evaluate LPA Refinements including impact on traffic and parking 

The Consultant will confirm the following technical considerations during the LPA 
confirmation/refinement efforts: 

 Center-running dedicated BRT lanes

 Station locations to ensure reasonable access while providing sufficient spacing to optimize
bus travel time

 BRT logical termini and transitions between dedicated lanes and BAT lanes or mixed flow
operations in Aurora as appropriate

 BRT operations planning in concert with RTD to ensure optimum transit service

 BRT operations and maintenance (O&M) cost estimate

 Total fleet requirements and analysis of O&M facilities

 Traffic operations, safety and level of service

 Parking impacts and their resolution

Logical termini for the East Colfax BRT corridor may be defined as the Auraria Higher Education 
Campus and the Colfax Auraria light rail station on the west end and the Anschutz Medical Campus 
and the R line Colfax light rail station on the east end; this will be confirmed during this task. Capital 
improvements and refinements will be identified in each segment of the corridor: the east segment 
from I-225 to Yosemite Street; the central segment from Yosemite Street to Broadway; and the west 
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segment from Broadway to I-25. 

Task 3.4 Finalize LPA including Capital Improvements and Operations Plan  

The Consultant will work with the City to finalize the LPA and project definition including the 
physical/capital improvements in each segment of the corridor as well as an operations plan. 
Task 3.5 Review Final LPA with Committees, Stakeholders, and Public 

The Consultant will work closely with the City, RTD, CDOT, corridor stakeholders and the community to 
finalize/confirm the LPA within the first three months of the project so it can be advanced through the 
FTA project development process.  This will provide sufficient time for any additional technical analysis 
to be completed as well as focused community outreach to solicit feedback and confirm support for the 
LPA definition. The Consultant will work with City staff to ensure that the LPA will be confirmed with 
effective input from the appropriate stakeholders and the public in terms of refinements, and to 
establish a clear project definition for NEPA clearance and FTA consideration for a CIG. The 
Preliminary LPA is already included in the fiscally constrained 2040 metropolitan transportation plan. 
The Consultant will assist the City to coordinate with DRCOG to update the plan with the 
refined/finalized LPA project definition and cost estimate. 

Task 3.6 Confirm LPA with Executive Leadership Team and City Council 
The Consultant will work with the City’s PM to confirm the final LPA with the ELT and City Council as 
appropriate. 

Task 3 Deliverables: 

 Refined/Confirmed Locally Preferred Alternative (LPA) 

 

4. NEPA EVALUATION AND CIG DEFINITION 

The Consultant’s NEPA environmental approach will be thorough and efficient in conducting studies, 
documentation, and obtaining FTA approval. Given the potential FTA funding source, FTA 
environmental resource analysis procedures apply, rather than FHWA’s. A systematic and 
interdisciplinary approach throughout the NEPA process will provide an accurate and comprehensive 
analysis of potential impacts, impact reduction or avoidance measures and required mitigation. The 
analysis will provide comparisons of the Build (project definition) and No Action alternatives. 

Task 4.1 Purpose and Need Refinement and Class of Action Confirmation 
Based on the extensive analysis completed to date and discussion among the various stakeholders, 
it is anticipated that an FTA CatEx will be the appropriate class of action for the project. Four options 
for three different tiers of improvements were evaluated in the 2019 NEPA review document. Task 3 
will confirm the project definition upfront to avoid a rescoping of the project to a different clearance 
type (such as EA) or substantial rework later in the process. The Consultant will work with the City, 
RTD, CDOT and FTA to determine and confirm the appropriate course of action including preparing a 
draft FTA CatEx Worksheet and conducting a NEPA scoping meeting(s) with FTA, RTD and CDOT. The 
roles and responsibilities of each agency (RTD as a sponsoring agency, for example, and CDOT as 
cooperating agency) will be documented. 

An updated statement of the project purpose and need will build upon the Colfax Corridor 
Alternatives Analysis (2018), but with new data and more recent public input.  

Task 4.2 Alternatives Considered 

The alternatives considered will include the No Action and Build alternatives. The Build alternative 
will be the Final LPA confirmed in Task 3.  The Final LPA will serve as the CIG project definition and 
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will include the alignment, station locations, operations plan assumptions and other elements to be 
vetted under the NEPA process. This will provide the basis for the preliminary engineering and 
environmental clearance efforts, as well as the capital and O&M cost estimates, and funding 
requirements. 

Task 4.3 APE, Technical Studies and Resource Agency Coordination 

The Resource Evaluation and Documentation section of the RFQ identifies environmental resources 
to be evaluated per FTA NEPA policy and procedures. Following NEPA scoping with FTA, CDOT and 
RTD, the Consultant will create an Existing Conditions summary of mapping and narrative by 
resource to help inform the project definition process and to identify resources that may be impacted 
by the BRT project. For reference, the resources in the table below were identified as key resources 
of concern in previous studies and which may require additional investigations and updating of 
findings. All resources identified by FTA as required for NEPA analysis will be evaluated to dismiss (if 
not present within the study area or clearly not affected by the project either directly or indirectly) or 
to carry forward for more detailed investigation. Coordination with resource agencies will be 
necessary to confirm the analysis approach, issue areas, and level of mitigation if warranted. 

Historic resources known to be present within the study area will require substantial coordination 
with the SHPO to evaluate and clear through the federal Section 106 process. The multiple 
sequential steps of the Section 106 process could pose a risk to the project timeline. To maintain 
project momentum, the Consultant will assist the City with early coordination with the SHPO, to 
confirm of the APE and identification of potentially properties within the APE that are eligible or 
potentially eligible for the National Historic Register. The Consultant will map assessor data along 
with the corridor and rank potentially eligible properties by low, medium and high potential to be 
affected to help inform design decisions (even before full eligibility determination).  

 

Key Environmental Resources of Concern 

   

Air  Project‐level air quality analysis 

Need to update based on traffic modeling; may 
need to model intersections for carbon 
monoxide (CO) concentrations to determine if 
they are less than the National Ambient Air 
Quality Standards for CO. 

Noise 
Prior noise assessment identified 
potential for moderate impact 

Update assessment based upon LPA (center 
running impacts likely to differ from past 
analysis). 

Visual  Visual quality 
Need to update the visual simulations 
consistent with the LPA and complete an FTA 
Visual Assessment. 
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Historic 

APE established in June 2016. Draft 
Report was completed in August 2016 for 
internal use and included Compass 
Database search for APE, historic context 
discussion, identification of parcels with 
structures older than 45 years, and 
photographs of potentially eligible 
features 

Recommend starting SHPO coordination early in 
the planning phase for all stakeholder approval of 
Section 106 approach. Update the APE; update 
Draft Report; rank potentially eligible parcels as 
low, medium, high risk for adverse effects for 
design purposes; consider revised project 
approach to treat all potentially eligible parcels as 
eligible to enable the Section 106 process to 
focus on effects. Complete Section 4(f) evaluation 
of eligible historic properties based on identified 
effects. 

Parks/Rec
reation 

Facilities mapped and potential impacts 
identified 

Confirm whether parks, trails and other 
recreation resources may be impacted; 
determine whether resources are considered 
Section 4(f) and/or Section 6(f) resources; 
identify and quantify impacts and mitigation. 

Hazardous 
Materials 

A database review and limited field 
reconnaissance survey were completed 

New database analysis and determination of 
anticipated impacts and mitigation based on 
project definition that includes anticipated 
depth of disturbance. 

 

Task 4.4 Environmental Consequences 

The environmental consequences of each resource will be evaluated and documented. All analyses 
and materials previously developed will be included in the documentation. 

Task 4.5 Environmental Document including Mitigation Plan and FTA Reviews as Lead Agency 

Based on the previous analyses and studies, the Consultant will prepare a list of all impacts and 
develop an appropriate mitigation plan, along with next steps, to complete FTA approval of the NEPA 
CatEx process. This will include Draft and Final Documented CatEx documents with appropriate 
review periods by all parties and the general public, as well as the Administrative Record. The 
Consultant has a process by which to organize documents within one shared file structure so that it 
is organized efficiently through the process. This will include a system for “Draft” and “Final” versions 
per administrative record guidance and coordinate FTA review/approval. 

Task 4 Deliverables: 

 FTA CatEx Worksheet  
 Memo/report summarizing the agency scoping process and initial resource evaluation to 

support the appropriate FTA NEPA clearance (assumed to be a documented CatEx) 
 Draft and final Purpose and Need Statement/Project Justification 
 FTA NEPA CatEx resource documentation and administrative record 
 CIG Project Definition Process & Outcome documentation 
 Resource reports and related documentation 
 Comment/response documentation matrix 
 NEPA CatEx decision document 
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5. FTA CIG PROJECT DEVELOPMENT AND RATING APPLICATION 

This task incorporates RFQ Section 10 – Project Sponsorship since the letter to request entry to 
Project Development precedes all the preparation of materials to support project development and 
the actual Small Starts CIG rating application later in the process.  

Task 5.1 Finalize Project Definition and Coordinate Project Sponsorship 

As a first step the Consultant will coordinate with the City to work through the details of project 
sponsorship for entry into the FTA Project Development Phase including determination of the 
appropriate agency. The Consultant will analyze the best agency to serve as sponsor and primary 
contact with FTA through the CIG process. The result of this effort will be a memo summarizing the 
key considerations with a sponsorship recommendation, presumably with RTD. Since RTD is the FTA-
designated recipient of federal funds, it will also be appropriate for RTD to serve as the sponsor for a 
Small Starts CIG rating application for the East Colfax BRT corridor at the suitable time in the project 
development process. The next step will be to establish a formal IGA that designates RTD as the 
sponsoring agency to prepare the letter to request entry into FTA Small Starts Project Development 
and to assist the City in the development and implementation of the project. The Consultant will work 
collaboratively with the City and RTD to develop an appropriate IGA that identifies clear roles and 
responsibilities to help avoid duplication of effort and conflicting activities. The Consultant will assist 
with presentation to the RTD Board of Directors if needed to execute the project sponsorship IGA. 

Task 5.2 Prepare Letter Requesting Entry to Project Development 

The Consultant will then prepare the draft letter requesting entry into Project Development for the 
confirmed LPA developed in Task 3; the City and RTD will finalize and submit the letter to FTA.  

To evaluate the project’s competitiveness for potential CIG funding, the Consultant will use an Excel 
spreadsheet that replicates the Small Starts application template with its evaluation criteria, 
breakpoints, and rating system. To qualify for FTA funding, a project must receive at least a Medium 
rating for Project Justification comprised of six equally weighted sub-criteria, and for Local Financial 
Commitment including three specific sub-criteria. The competitiveness evaluation helps to identify 
the strengths and weaknesses of a proposed project and its likelihood of receiving CIG funding. It 
also helps to identify opportunities to improve the project elements and rating, and thereby increase 
the likelihood of the project to receive a grant.  

Task 5.3 FTA Meetings and Coordination thru Project Development 
The Consultant will support the City in coordinating with the FTA for the Project Development and CIG 
grant processes and approvals including coordination with FTA Region VIII and Headquarters 
throughout the process. 

Task 5.4 Prepare Small Starts Application 

At the appropriate time in the project development process, the Consultant will work closely with the 
City and RTD to develop a strong application request for an FTA Small Starts rating for the project, 
intending to get the East Colfax BRT project included in FTA’s Annual Report on Funding 
Recommendations, which further sets the stage for ultimate project funding and implementation. 
The FTA request for project evaluation and rating will be submitted in late August/early September 
2021 to align with the federal budget cycle. This rating application will incorporate all the required 
elements, including the Small Starts templates and a Financial Plan. The Small Starts application will 
rely on outputs from the Simplified Trips-on-Project Software (STOPS) model to be prepared by RTD 
as described in Task 6. 

To complete the Project Development phase, the Consultant will work with the City and RTD to 
complete sufficient engineering and design to develop a firm and reliable cost, scope and schedule 

EXHIBIT A



 

12 
 

for the project; identify non-CIG funding; assist with third party agreements; and meet other FTA 
readiness requirements. 

Task 5 Deliverables: 

 IGA for RTD (or alternate) sponsorship in collaboration with City and RTD 
 Presentation for RTD Board (or alternate board) if needed 

 Letter to FTA requesting entry to Project Development  

 FTA Funding Competitiveness Evaluation 

 Small Starts application 

6. TRAVEL MODELING, SAFETY EVALUATION, RIDERSHIP AND TRAFFIC ANALYSIS 

This task will address a variety of elements that are critical to finalize and confirm the LPA, analyze 
the optimum transit service plan and traffic operations configuration, support the FTA Project 
Development process and Small Starts application, and ensure a safe environment throughout the 
Colfax corridor. 

Task 6.1 Travel Demand Modeling Methodology and Results 

The first step will be for the Consultant to work with the City and DRCOG to determine the most 
appropriate and realistic traffic data for use in the analysis. Given the reduced travel in 2020 due to 
COVID, this will likely mean using the latest available (e.g., 2019) traffic count data (from previous 
studies) for current conditions and then forecasting future volumes based on expected changes in 
travel patterns and demand included in the regional model. If needed, targeted 24-hour counts and 
turning movement counts (TMCs) may be collected at key intersections for comparison with 2019 
counts and factored accordingly. 

The Consultant will work closely with the City, RTD and CDOT to develop a memorandum detailing the 
preferred traffic and transit modeling methodology. Future traffic volume forecasts will be developed 
for the Build and No Build scenarios for comparative analysis to help determine the level of service 
(LOS), traffic diversion, and safety issues to be addressed.  

Task 6.2 Traffic Operations Analysis 

Traffic congestion and diversion to adjacent streets occur today and may be expected to increase in 
the future with or without the project. The previous traffic study included in the Colfax Center-
Running BRT Conceptual Design Report identified only minor additional diversion to adjacent streets 
due to BRT on Colfax with traffic impacts expected to be limited to a few intersections. The 
Consultant will provide an in-depth traffic operations analysis using a multi-resolution model to 
determine, with greater accuracy, the nature of and amount of diverting traffic to the surrounding 
areas. This approach will provide more precise information for identifying the areas in need of safety 
and operational improvements on Colfax and the parallel roadways. These improvements may 
include speed reduction and safety improvements (i.e., traffic calming), signal timing/optimization, 
extended or new turning lanes, and minimal capacity improvements through re-striping or minor 
curb/gutter relocation (all within existing ROW). The Consultant will identify impacts to vehicular and 
bus delay resulting from the increased pedestrian crossings to get to/from center-running BRT 
stations. 

The basic outline of the process will be as follows: 
 Get 2019 data/review existing data collected from previous analysis 
 Travel Demand Model 
 Traffic Analysis Methodology Memo 

o Finalize MOEs 
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o Discuss calibration and validation values (TMCs, Streetlight, pre-existing data) 
o State software specs and other specs and details 

 Collect additional data needed as identified in the steps above 
 Conduct the Traffic Operations Analysis 

o 4 model runs 
 Write the final traffic operations memo with recommendations 

 

The Consultant will use appropriate modeling tools such as TransModeler which integrates a 
combination of traffic modeling tools including the FOCUS travel demand model, Synchro capacity 
analysis model and VISSIM micro-simulation model to carefully forecast and analyze the traffic 
operations for the center-running BRT scenario. The Consultant will prepare a traffic model analysis 
of the Colfax corridor, parallel routes and major cross streets between 13th and 18th Streets. This 
analysis will determine shifts in traffic movements, LOS throughout the corridor, accommodation of 
left-turn movements, and effects of traffic diversion to the parallel and connecting street network.  

MOEs 
The traffic analysis methodology will be able to produce these Measures of Effectiveness (MOEs): 

 Intersection vehicle delay/LOS – for major intersections including arterial/arterial intersec-
tions and potentially some arterial/collector intersections 

 Vehicle queue length – for critical movements at major intersections, for example the east-
bound left turn (EBLT) at 14th Street & Colorado Boulevard 

 Vehicle travel time – for street segments between major arterial intersections, for example 
18th Street from York Street to Broadway  

 Person-throughput (by mode) – what is the actual throughput of people by mode (not capac-
ity) on Colfax Avenue and parallel streets in the study area? 

Software Specifications 
 For intersections on Colfax Avenue, a microsimulation tool capable of modeling center-run-

ning BRT with signal preemption/priority will be applied 
 The microsimulation tool will be capable of modeling vehicle and bus interactions with peo-

ple walking and biking, to the extent that modeling these interactions is important to produc-
ing the specified MOEs 

 For intersections off Colfax Avenue, either deterministic or mesoscopic tools/models may be 
applied so long as the tools/models can produce the specified MOEs 

Other Specifications 
 Dynamic Traffic Assignment (DTA) will be applied to understand redistribution of traffic within 

the study area 
 The base microsimulation model will be calibrated to CDOT model calibration targets 
 While the focus of the traffic analysis will be on the peak hours, the traffic analysis methodol-

ogy should account for the true demand volume in the study area and not just volume served 
during the peak hour 

The Consultant will also prepare an analysis of on-street parking and the impacts of likely removal of 
some spaces to accommodate the center-running dedicated BRT lanes and station locations. The 
analysis will include overall supply/demand and utilization, as well as nearby off-street supply and 
mitigation of impacts. 

Task 6.3 Analysis of Ridership Forecasts (by RTD) 

Similarly, future transit ridership forecasts will be developed based on the service plan to be finalized 
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in the first three months of the project. After confirmation of the final LPA and CIG project definition, 
RTD will prepare a STOPS model for this corridor analysis. This model will produce the outputs 
required for use in the Small Starts application template in the format required to obtain an FTA 
project rating, including ridership and vehicle miles traveled (VMT) reduction. 

While RTD will be responsible for the travel demand modeling to obtain ridership and travel time sav-
ings data, the Consultant will work with RTD in the development of a ridership modeling approach 
that will provide meaningful results and assist RTD with summarizing metrics from the model. Specif-
ically, RTD will: 
 

 Perform network coding for the corridor (in support of developing ridership forecasts). 
 Provide travel forecasts for the corridor, including VMT, transit trips and transit-dependent 

trips as required for FTA evaluation. 
 Provide opening day and DRCOG horizon year (2040 or 2050, as appropriate) land use data 

sets and roadway networks in coordination with DRCOG. 
 
Task 6.4 Safety Evaluation 
The East Colfax BRT project is intended to improve safety in the corridor and support the City’s Vision 
Zero campaign by increasing transit ridership, and by providing shorter pedestrian crossings with 
less exposure to vehicle traffic and reduction of conflicts. The Consultant will evaluate safety as part 
of the transit service plan, traffic operations, and multimodal movements through the corridor. This 
will include consideration of traffic diversion to adjacent parallel streets and the identification of 
means to minimize conflicts between vehicles and pedestrians/bicyclists.  
 
The City and CDOT will provide crash data for the most current five-year period available and actual 
or estimated traffic volumes along the corridor and surrounding roadway network within the project 
limits. The Consultant will obtain roadway and intersection inventory data for the project extents of 
Colfax Avenue from previous studies and by conducting a corridor field review. The Consultant will 
calculate crash frequencies and crash rates, where historic traffic volume data are available. The 
Consultant will apply the Highway Safety Manual to perform crash analysis to determine contributing 
factors and potential safety countermeasures to reduce crash risk for all road users. Potential safety 
treatments would align with Denver’s Vision Zero Action Plan and focus on reducing the severity of 
crashes and crashes involving pedestrians and bicyclists.  
 
The Consultant will determine the average crash frequency for the baseline year and estimate the 
average crash frequency per the Highway Safety Manual’s Predictive Method for a future year under 
the no build and build conditions. For the no build and build conditions, the City and CDOT will pro-
vide the Consultant with the number of driveways, the roadside fixed object density, bus stop daily 
boarding and alighting; and number of bus stops, presence of schools, and number of alcohol estab-
lishments within 1,000 feet of each signalized intersection. Available Safety Performance Functions 
for Urban and Suburban Arterials will be used for the analysis. 
 
Task 6.5 First/Last Mile Analysis 
The Consultant will conduct a first/last mile analysis to determine the level of pedestrian accessibil-
ity to/from each BRT station. This will include evaluation of sidewalk conditions and accessibility 
within ¼-mile radius of each station as well as crosswalk needs at signalized intersections where 
stations are located. 
 
Task 6 Deliverables: 

 Traffic modeling methodology memorandum 
 Model calibration 
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 Traffic modeling analysis and design recommendations 
 Transit modeling analysis by RTD 
 Model Report with inputs needed for FTA Project Rating by RTD 
 Parking utilization, impacts and mitigation memo 
 Safety Evaluation memo 

7. PRELIMINARY ENGINEERING 

The Consultant will prepare a preliminary engineering design package for the roadway, stations, pas-
senger access routes, sidewalks, property conforms, and bike network integration, to help develop 
cost estimates and identify any right-of-way needed for the Project. The Consultant will complete pre-
liminary design and within that limitation meet the Federal requirements for preliminary engineering 
for entry into the FTA Project Development phase of CIG, including refining the design to avoid or re-
duce environmental impacts identified in the previous study phases of the Project and including NEPA 
evaluation and FTA approval. 

Task 7.1 Basis of Design Report 

The Design Basis Report will document existing conditions, design methodology, and design criteria. 
Project decisions made during the LPA confirmation task will be recorded, and the project descrip-
tion will be consistent with the CIG project definition. The report will include proposed roadway de-
sign parameters based on applicable local, state, and federal guidelines, standards, and require-
ments for the corridor. 

Task 7.1 Deliverables 

 Basis of Design Report and attachments, draft for review 
 Basis of Design Report and attachments, final, comments addressed 

Task 7.2 Survey Control, Aerial Mapping, and Field Survey 

Aerial mapping shall be prepared by the Consultant within the entire project limits (I-25 to I-
225 and two blocks north and two blocks south of Colfax Avenue).  
 
Topographic survey shall be prepared within the preliminary engineering limits (Civic Center/Broad-
way to Yosemite St and two blocks north and south of Colfax Avenue). The survey shall include break 
lines, topographic features, buildings, curbs and gutters, surface treatments, trees and substantial 
vegetation, utility covers and manholes, and aerial utilities. 
 
Historic trolley tracks and brick-lined sewers shall be mapped based on existing City data. It 
assumed 20 potholes will be used to locate subsurface utilities and historical trolley tracks. Potential 
pothole locations will be determined during preliminary design and coordinated with the City. 

 
A survey control map shall be prepared within the entire project limits (I-25 to I-225) and for 
topographic features within City right-of-way and two blocks north and two blocks south at 
intersections to include one- way pairs. The survey control map will also depict all the primary 
City horizontal control monuments that are near the project. The coordinate system for this 
project shall be based on the City’s low distortion projection (CCD Local). A coordinate table 
shall be prepared for all the depicted monuments. The map shall be prepared in accordance 
with the Colorado Revised Statues and shall additionally include a list of all maps or docu-
ments considered in preparing the survey. The list shall reference the recording, depositing, 
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or identification information of each document. Additionally, this map shall include a docu-
mentation legend of all monuments describing the physical characteristics of the monu-
ment. 
 
The recovery and/or reestablishment of range points and monuments is excluded from the 
scope of work. 

Task 7.2 Deliverables 

 Survey control map (pdf), draft for review (two draft submittals are assumed) 
 Survey control map (pdf), final signed and sealed 
 AutoCAD (dwg) and Microstation (dgn) files containing all survey and mapping data 
 Color aerial photography for entire project limits, at a resolution appropriate for 

1”=50’ scale drawings 
 Digital terrain model (dtm) for preliminary engineering limits (1’ contours) 

Task 7.3 Right of Way Mapping 

The Consultant will research all relevant repositories and obtain recorded or existing map-
ping including but not limited to Subdivision Plats, Official City Resurveys, Land Survey Plats, 
Improvement Survey Plats, Right- of-Way Plans, Private Survey Notes, Range Point/Line Doc-
uments, and monumentation. The Consultant will collect accurate locations on all found 
monumentation controlling or supporting the location of the adjacent right-of-way or bound-
ary lines for the subject properties. Documentation shall include all the monuments within 
the area of influence of the right-of-way line or subject properties sufficient to support the 
survey procedure being utilized to determine the rights-of-way or subject properties.  
 
ROW plans and ownership maps are excluded from the scope of work. 

Task 7.3 Deliverables 

 AutoCAD (dwg) and Microstation (dgn) files containing all right-of-way information 

Task 7.4 Utility Design Support 

Preliminary utility design will take place along Colfax Ave, between Civic Center/Broadway 
and Yosemite Street in Denver. The Consultant shall determine current utility locations and 
identify potential relocations via aerial mapping, topographical survey, and collection of ex-
isting subsurface utility data, in accordance with the American Society of Civil Engineers 
Construction Institute Standard 38-02 (ASCE/CI 38-02) and Colorado Senate Bill 18-167. 
SUE Quality Level B data acquisition (using electromagnetic (EM) induction, acoustic, and/or 
other geophysical technologies) shall be conducted at station locations. SUE Quality Level D 
information will be provided outside of the intersection/station limits. A 2D depiction (CADD) 
file of existing utility infrastructure will be provided. It is assumed 20 potholes (QL-A) will be 
required within the utility design limits. The collection of this data will provide a reliable qual-
ified base map and data set data to support design development. 
 
The Consultant will incorporate this data to develop utility plan sheets (less than 30% design 
level). Existing utilities will be called out on the drawings and summarized in the Utility Table. 
 
Utility owner coordination/meetings to discuss abandonments and relocations are not 
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included in the scope of work. As a result, the utility sheets will not show abandonments or 
proposed relocation linework. 

Task 7.4 Deliverables 

 Existing utility SUE Quality Level B, C, and D identification, cataloging, and labeling on sheets 
 Utility Table will identify utilities that will require relocation and the following information: 

• Utility Owner 
• Utility/Facility Material (dependent upon utility key mapping received) 
• Alignment Stationing 
• BRT Station Location 
• Utility Design and relocation time frames by alignment station, BRT station location, and 

time frame for relocation start to finish 

Task 7.5 Preliminary Engineering Design - Civil Drawing Package 

The Consultant will complete the design and engineering tasks in compliance with the standards 
listed below. A hierarchy of applicable design standards will be developed and reviewed/approved by 
the City prior to start of preliminary design. 

 APTA  
 NACTO  
 AASHTO  
 MUTCD  
 City and County of Denver Transportation Standards and Details  
 City and County of Denver Traffic Engineering Services Standards  
 RTD Bus Infrastructure Standard Drawings  
 RTD Bus Infrastructure Design Guidelines and Criteria  
 CDOT 

A. Typical Sections 
The Consultant will provide a typical section for each of the commonly found design sections within 
the corridor. Typical sections will not be to scale. 

B. Cross Sections: 
The Consultant will provide cross sections showing existing and proposed sections of the roadway in-
clusive of station and intersection areas. The cross sections will be cut every 50 feet showing proposed 
roadway, drainage, utilities, structures, and other predominant features. Aerial and street sections with 
proposed BRT stops cross sections will be cut from centerline of the street to the right of way line at 
the beginning and end of each proposed BRT bus station. 

C. Plan and Profile 
The Consultant will provide Plan and Profile at a scale that adequately demonstrates the existing site 
conditions and accurately conveys the design intent coincident with a level of design that is appropriate 
for NEPA clearance. It is anticipated the design drawings will be 50-scale, but the drawing scale will be 
confirmed with the City prior to plan production. The Plan and Profile sheets will at a minimum contain: 

 Existing and proposed roadways, striping, intersections, right-of-way, storm drainage and cul-
verts, ditches, direction of flow, structures, utilities, bus stops, driveways, cross streets, addi-
tional topography (e.g., signals, sidewalks, other significant features) 

 Proposed roadway geometry 
 Profile grades for any roadway and intersection improvements 
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 Proposed drainage improvements including culverts, storm sewers, inlets, drainage ditches 
 Proposed structures 
 Proposed utility improvements/relocations 
 BRT stations with anticipated components and accessible paths shown 
 Existing and Proposed Bike routes 
 Existing bus service and stops on intersecting streets 
 Landscaping and green infrastructure areas 

D. Soils 
Existing soils information from within the Project area will be obtained by the Consultant and included 
in the information provided. Additional soil boring will not be required for PE purposes other than en-
vironmental evaluation. 

E. Signalization 
The Consultant will document modifications to the traffic signals to accommodate future BRT transit 
signal priority (TSP) or any other signal modifications as identified from the transportation operations 
analysis. 
 
The Consultant will use CDOT bid items and provide the tabulated quantities for the following, on a 
sheet by sheet basis. The City will provide the Consultant a template for such bid items and cost esti-
mates: 

 Demolition of existing asphalt and concrete 
 Concrete curbs, gutters, and other flatwork 
 Concrete paving 
 Asphalt paving 
 Structural and earth backfill 
 Structural components of stations 
 Drainage improvements 
 Landscaping 
 Green Infrastructure 
 Signing and Striping 
 Pedestrian ramps and related equipment 

Task 7.5 Deliverables 

 Basis of Design Report  

 Preliminary Engineering Design Drawing Package 
 List/memo of anticipated Project Special specifications 
 Design Memorandum summarizing constraints, issues, and anticipate deviations along with ra-

tionales for the next design phase. 
 PDF files of all deliverable products 

Task 7.6 Drainage Study and Report 

The Consultant will conduct a drainage study using the drainage methodology used by Denver 
Wastewater Capital Projects Management. The Consultant will utilize historical information drainage 
and flooding data, existing hydrology reports (Upper Montclair MATT Memo) and memos to analyze 
basin flows and hydrology through the Project area. The Consultant will work with Denver Wastewater 
Capital Projects Management to coordinate the BRT-related drainage design with the design for a sep-
arate major drainage system that will be required between Glencoe St. and Kearny St. known as the E 
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16th Ave System, Phase 3. The BRT drainage design work will also be coordinated with Phases 1 and 
2 of the E 16th Ave System which are currently in design and may be considered as existing conditions. 
The drainage study will identify locations where inlets will be placed and conveyance provided to the 
existing drainage network and/or the proposed E 16th Ave System, Phase 3. Please note that where 
existing flooding cannot be practically mitigated within the scope extents of the project, the design will 
not further degrade the existing deficiencies. 
 
Opportunities and technologies for green stormwater infrastructure will be identified in the draft study 
with candidate locations summarized. 

Task 7.6 Deliverables 

 Drainage Study and Report, draft for review 
 Drainage Study and Report, final, comments addressed 
 PDF files of all deliverable products 

Task 7.7 Identify approvals and permits needed from local, State and Federal agencies 

Task 7.7 Deliverables 

 Approvals and Permits List 

Task 7.8 Proposed Construction Schedule and Phasing Plan 

Task 7.8 Deliverables 

 Proposed construction schedule (duration, sequencing, and identification of neighborhood 
groups affected by construction) 

 Proposed Phasing Plan 

Task 7.9 Maintenance of Traffic Plan 

A memo will be produced, discussing maintenance of traffic concepts and construction ideas to 
maintain mobility and business operations. Attachments may be included with the memo, but MOT 
drawings will not be produced. 
 
Task 7.9 Deliverables 

 MOT memo, draft for review 
 MOT memo, final, comments addressed 

Task 7.10 Urban/Station Design Layouts and Preliminary Design Package 

The Consultant will create site plans that include the following components for the proposed BRT sta-
tions. It is anticipated the design drawings will be 50-scale, but the drawing scale will be confirmed 
with the City prior to plan production. The elements below will be addressed in the design. Station 
elements will be agreed upon by the project team during the Project. 

 Grading 
 Access paths to boarding areas 
 Paving 
 Bus bays 
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 Boarding areas 
 Bike access at and to station, and in parallel facilities 
 Pedestrian access at and to station 
 Directions and approximate distance to existing nearby transit stops 
 Shelters/Canopies 
 Lighting 
 Utilities 
 Landscaping areas 
 Green infrastructure 
 Right of way 
 Signal infrastructure 

The Consultant will provide the tabulated quantities for the following, on a sheet by sheet basis: 
 IT infrastructure 
 Cameras 
 Fare collection 
 Information kiosks 
 Furniture 
 Emergency call box 

Task 7.10 Deliverables 

 Preliminary Engineering Design Drawing Package 
 List/memo of anticipated Project Special specifications 
 Design Memorandum summarizing constraints, issues, and anticipate deviations along with 

rationales for the next design phase. 
 PDF files of all deliverable products 

Task 7.11 Corridor Branding and Art-in-Transit 

An important aspect of the BRT guideway and station design is branding. This is the specialty of 
Jones-Worley, a CDOT-certified DBE firm and national expert in branding of all types of transit 
systems including BRT. Jones-Worley will work closely with the Consultant architects as well as the 
City, RTD and key stakeholders in creative brainstorming sessions to develop an overall branding 
message, naming, logo, artwork, color palette and style guide to be integrated with the station 
shelters/canopies wayfinding, bus stop signage, vehicle livery, and other aspects of the Colfax BRT. 
This effort will take into account the corridor history, styles and looks of the various neighborhoods 
and stakeholder engagement.  

The Consultant will also identify opportunities to integrate art-in-transit, in line with the City’s goals 
for the corridor. This could be part of the overall branding effort, stand-alone art, or art integrated 
into the station design. 

Task 7.11 Deliverables 

 Branding Recommendations Plan 
 Art-in-Transit Recommendations 

Task 7.12 Sustainability Evaluation Review/Technical Memorandum 

The Consultant will conduct a sustainability gap analysis of the LPA/Preferred Alternative identified in 
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the NEPA process using either INVEST or Envision as per Executive Order 123 Horizontal Infrastructure. 
Two workshops with project team members are assumed. 

Task 7.12 Deliverables 

 Sustainability Evaluation Review/Technical Memorandum, draft for review 
 Sustainability Evaluation Review/Technical Memorandum, final 

Task 7.13 Capital Cost Estimates 

The Consultant will develop conceptual/preliminary project element cost estimates including appro-
priate contingencies based on the design plans developed in the previous tasks. The cost estimates 
will be based on City, RTD and CDOT bid items for related projects. These cost estimates will be in-
cluded with all other project element cost estimates to identify the total CIG funding request. The pro-
ject team will use the FTA Standard Cost Category (SCC) format to facilitate the Small Starts rating 
application process and FTA’s review of the project. 

Task 7.13 Deliverables 

 Cost estimate, draft for review 
 Cost estimate, final 

Task 7.14 Cost Effectiveness Technical Memorandum 

Per FTA requirement, the Consultant will compute the cost-effectiveness of the LPA as a measure of 
the annualized capital federal share of the project divided by the annual number of trips using the 
project. Travel trip data will be calculated in Task 6.0 Travel Modelling. 

Task 7.14 Deliverables 

 Cost Effectiveness technical memorandum 
 

8. FINANCIAL/FUNDING ANALYSIS AND SUPPORT 

In terms of financial planning, the ultimate success of a project is rooted in a comprehensive under-
standing of financial requirements. Capital and operating costs must be matched with potentially 
available revenues within a detailed financial plan that includes examining revenue sources, financ-
ing arrangements, and partnering opportunities. The Consultant will work closely with the City and 
local, state and federal stakeholders to explore these options and identify various funding sources, 
mechanisms, and levels that could support the preferred transit improvements in the East Colfax 
BRT corridor.  
As a first step, the Consultant will prepare documentation for the City’s use of: 1) project capital and 
O&M costs consistent with the City’s financial models and 2) project benefits consistent with the 
needs of the grant or other funding program identified. 
 
Task 8.1 Develop and Evaluate Alternative Funding Options 
To understand the optimal combination of local and federal funding sources, the Consultant will 
assess a broad range of options, building on regional and national experience within the Metro 
Denver region as well as nationally. The Consultant will generate evaluation criteria to vet the options 
and, in conjunction with the City, provide a recommended set of potential sources for 
implementation.  

The Consultant will identify peer project approaches and identify alternative or non-traditional 
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funding and financing strategies, specifically peer BRT project funding structures and approaches. 
The effort will be specific to BRT, based upon actual project results, and not represent an off the-
shelf, generic analysis. The Consultant will prepare a Funding and Financing Strategies Report of 
these peer approaches and include a matrix of funding opportunities and constraints based on these 
peer approaches and traditional approaches. The Consultant will also identify, develop and include 
alternative or non-traditional funding and financing strategies and include these in the Report and 
matrix. Phased project funding and implementation will be considered in all approaches. Of 
particular interest will be districts along the corridor, both in the City as well as the City of Aurora. Tax 
Increment Financing (TIF) can be one of the most effective tools that cities and transportation 
authorities can use to capture the value created by the transit improvements. Given that the new 
BRT will improve mobility in the corridor, it will inherently increase market value. As market values on 
existing improvements increase, and as developers seek opportunity for new projects along the 
corridor, the TIF can capture the incremental increase in value and translate that into debt service 
for bonds issued to finance the BRT. Former and current clients of the Consultant include the Aurora 
Urban Renewal Authority and the Denver Urban Renewal Authority. The Consultant is familiar with 
the criteria and decision-making process that the staff and boards use as they consider new URA 
districts. The Consultant will also engage the Denver Economic Development Office (DEDO) to 
identify other funding opportunities tied to new development along the corridor. The Consultant will 
identify the best combination of local, state, federal and other sources to allow the City to advance 
the Colfax BRT project. 

 
The Consultant will support the City and stakeholders in prioritizing and assessing identified funding 
opportunities as documented in the Funding and Financing Strategies Report. This effort will include 
a meeting or meetings with the City’s Finance and Planning staff to prioritize the most promising ap-
proaches and prepare supporting materials for presentation at meetings with stakeholders and to 
the Mayor’s Office and City Council. 
 
Task 8.2 Develop Financial Plan per FTA Requirements 
The Consultant will assist in the development of a Financial Plan. This plan will serve as the basis for 
developing the local funding match for the FTA Capital Investment Grant. This task will require 
working with the City’s Budget Management Office (BMO) and the Mayor’s Office as well as the 
project partners.  

In terms of local funding for match of a potential FTA CIG, $55 million in funding for East Colfax BRT 
is included in the Elevate Denver Bond Program approved by voters in 2017. Since the preliminary 
cost estimates for the full vision for East Colfax BRT are greater than $55 million, the City’s path 
forward is to leverage the bond funding – and additional dollars from other sources – as match 
dollars for upcoming grant opportunities, particularly the FTA Small Starts program. Voters also 
included $20 million for pedestrian safety and streetscape improvements on Colfax Avenue in the 
Elevate Denver Bond program. These funds will provide permanent improvements including 
medians, curb extensions, and enhanced crosswalks at key intersections and deliver streetscape 
improvements such as furniture, trees and lighting in the Bluebird and Mayfair BIDs.  

 
Task 8.3 Support Preparation of Intergovernmental/Funding Agreements 
Based upon the efforts in Tasks 8.1 and 8.2 above, the Consultant will support and facilitate the City 
in its efforts to coordinate with other agencies to secure funding. The Consultant will assist the City 
to develop and negotiate intergovernmental/funding agreements with the various agencies to meet 
the project’s local funding share for construction and subsequent operation and maintenance. 
 
Task 8 Deliverables: 
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 Funding Analysis Report 

 Financial Plan per FTA requirements 

 Intergovernmental/funding agreements as negotiated by the various agencies to meet the 
project’s local funding share for construction and for subsequent operations and 
maintenance. 
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ATTACHMENT 2 

CONSULTANT TEAM MEMBERS 

Prime Consultant:   Parsons Transportation Group Inc. 

List ALL potential firm personnel titles/classification that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 
Administrative Assistant Administration $  93.00 
Architect Architecture $117.00 
Associate Engineer - Civil Civil Design $  93.00 
Associate Engineer - Structural Structural Design $111.00 
Associate Landscape Architect Landscape Architecture $  76.00 
Associate Planner Urban Planning/Mobility $  99.00 
CADD Designer/Technician Design Support $  90.00 
CADD Manager Design Support Oversight $216.00 
Construction Engineer Construction Inspection $108.00 
Construction Inspector Construction Inspection $117.00 
Construction Manager Construction Inspection Oversight $277.00 
Discipline Lead (Civil) Civil Design Lead $248.00 
Discipline Lead (Environmental) Environmental Planning Lead $198.00 
Discipline Lead (MOT) Maintenance of Traffic (MOT) Lead $248.00 
Discipline Lead (Structures) Structural Design Lead $219.00 
Discipline Lead (Utilities) Utility Coordination Lead $236.00 
Engineer I - Civil Civil Design $120.00 
Engineer I - Structural Structural Design $125.00 
Engineer II - Civil Civil Design $140.00 
Engineer II - Structural Structural Design $146.00 
Environmental Planner I Environmental Planning $125.00 
Graphic Designer Public Outreach Support $146.00 
Landscape Architect I Landscape Architecture $117.00 
Landscape Architect II Landscape Architecture $146.00 
Landscape Architect Manager Landscape Architecture Oversight $201.00 
Planner Urban Planning/Mobility $131.00 
Principal CADD Designer Design Support $140.00 
Principal Engineer Civil/Structural Design $166.00 
Principal Landscape Architect Landscape Architecture $163.00 
Principal Planner Urban Planning/Mobility $172.00 
Principal Project Manager Project Oversight $294.00 
Project Controls Scheduling Support $111.00 
Project Manager Project Oversight $219.00 
Quality Manager Quality Assurance $184.00 
Senior Administrative Assistant Administration $111.00 
Senior Construction Inspector Construction Inspection $154.00 
Senior Engineer Civil/Structural Design $120.00 
Senior Project Engineer Project Oversight $227.00 
Senior Project Manager Project Oversight $292.00 

EXHIBIT B



Title/Classification Responsibilities Rate/Hr. 
SME - Innovative Contracting Innovative Contracting $379.00 
SME - Program Management Advisor Program Management $292.00 
SME - Risk Management Risk Management $437.00 
SME - Transit Transit Planning Expertise $364.00 
Structural Manager Project Oversight $248.00 
Subject Matter Expert (SME) - Claims Claims Expertise $379.00 
Technical Writer Technical Writing/Editing Support $117.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:   2.65 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Prime Consultant:   Parsons Transportation Group Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

1. Actual cost of reproduction of drawings and specifications requested by the City.
2. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 

Copies (8 1/2 x 11”) $  N/A / each 

Copies (8 1/2 x 14”) $  N/A / each 

Red-line copies $  N/A / S.F. 

Reproducibles $  N/A / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  AECOM Technical Services, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Provides senior-level client contact and services. Is ultimately 
responsible for team performance. 

1 $230 
2 $250 
3 $270 

Senior Project Manager Plans and manages the project delivery process for large or complex 
projects. 

1 $205 
2 $220 
3 $245 
4 $270 

Project Manager Plans and manages the project delivery process for projects. Serves as 
a senior professional on project teams. 

1 $145 
2 $165 
3 $185 
4 $195 

Engineer/Planner 

Prepares design criteria and design analysis reports, develops contract 
documents (plans and specifications), develops opinions of cost, 
assists in pre-bid meetings, assists in contractor procurement and 
interfaces with clients. 

1 $85 
2 $95 
3 $105 
4 $115 
5 $125 
6 $145 
7 $165 
8 $180 
9 $200 

Consultant Conducts advisory analysis and consulting services using professional 
services such as economics, modeling, risk and financial analysis. 

1 $135 
2 $160 
3 $185 
4 $210 

Project Assistant 
Performs technical=level services involving the preparation of project 
deliverables (ADD or word processing), graphics, and project 
accounting. 

1 $55 
2 $65 
3 $75 
4 $85 
5 $95 
6 $105 
7 $120 
8 $135 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: 2.8 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  AECOM Technical Services, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

1. Actual cost of reproduction of drawings and specifications requested by the City.
2. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 

Mileage  At federal rate 
Copies (8 1/2 x 11”)BW  $ 0.06 each 
Copies (8 1/2 x 11”)Color  $ 0.22 each 
Copies (11 x 17”)  $ 0.12 each 
Color Copies (11 x 17”)  $ 0.44 each 
Foam Core Mounted Boards $4.00 sq. ft. 
Mylar $3.50 sq. ft. 
Other Materials/Supplies At cost 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  ArLand LLC DBA ArLand Land Use Economics 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Overall project management, senior analyst $ 175 

Sr. Associate GIS, large database analysis $ 160 

Associate Research, analysis $ 120 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:     3 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  ArLand LLC DBA ArLand Land Use Economics 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ .05 / each 
Copies (8 1/2 x 14”) $ .05 / each 
Red-line copies $  / S.F. 

Reproducibles $ / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  Connetics Transportation Group, Inc.

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Management of CTG-assigned tasks $193.03 

Senior Planner Lead planner for CTG-assigned tasks $118.27 

Transp. Planner II Task service planning activities $89.26 

Transp. Planner I Task service planning activities $66.95 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:  2.23 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  Connetics Transportation Group, Inc.

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $  n/a / each 
Copies (8 1/2 x 14”) $  n/a / each 
Red-line copies $  n/a / S.F. 

Reproducibles $  n/a / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  Economic & Planning Systems, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Managing Principal Economic Analysis Principal-in-Charge. Oversee the 
development of the funding and financing strategy. 

$240 

Senior Associate Economic Analysis Project Analyst.  Identify potential revenue 
sources, estimate proceeds, and develop criteria for team 
evaluation. 

$155 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:  N/A . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:   Economic & Planning Systems, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $  N/A / each 
Copies (8 1/2 x 14”) $  N/A / each 
Red-line copies $  N/A / S.F. 

Reproducibles $  N/A / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   Fehr & Peers 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Project oversight, report review, QA/QC of technical analysis 
and deliverables 

$225 

Senior Associate Project management, report preparation, QA/QC of technical 
analysis and deliverables 

$200 

Associate Project management, report preparation, QA/QC of technical 
analysis and deliverables 

$175 

Senior Engineer/Planner Project management, technical memorandum preparation, 
analysis and deliverable preparation 

$150 

Engineer/Planner Project management, data collection, analysis and deliverable 
preparation 

$130 

Intern Data collection and analysis $95 

Senior Technician Analysis, CAD, design preparation, design review $175 

Technician Analysis, CAD, design preparation $145 

Senior Administrative 
Assistant 

Subconsultant/vendor management, project setup, project 
accounting, graphics 

$125 

Administrative Assistant Project setup, project accounting $90 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: Varies . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  Fehr & Peers 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ .10 / each 
Copies (8 1/2 x 14”) $ .15 / each 
Red-line copies $ .15 / S.F. 

Reproducibles $ .10 / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   GBSM, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

 Client Coordinator  Administrative and Project Support  $75 

 Associate  Community Engagement Implementation/Coordination  $155 

 Senior Associate  Community Engagement Lead  $235 

 Principal  Strategic Communications and Engagement Manager  $325 

 CEO/President  Executive Counsel  $345 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: N/A . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  GBSM 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ 0.10 / each 
Copies (8 1/2 x 14”) $ 0.10 / each 
Red-line copies $ N/A / S.F. 

Reproducibles $ N/A / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   Goodbee & Associates, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the 
Agreement, and their respective hourly rate. Do not list names of personnel, only titles (i.e. 
Project Manager). Provide additional sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

President Directs all aspects of the firm’s operations $185 

Principal Directs all aspects of the firm’s operations $185 

Project Manager III Leads and reviews technical work $150 

Project Manager II Leads and reviews technical work $135 

Project Manager I Leads and reviews technical work $125 

Landscape Architect (Principal) Leads and reviews technical work $175 

Landscape Architect III Leads and reviews technical work $150 

Landscape Architect II Leads and reviews technical work $130 

Landscape Architect I Leads and reviews technical work $110 

Designer III Completes technical work under direction of a PM/LA $115 

Designer II Completes technical work under direction of a PM/LA $110 

Designer I Completes technical work under direction of a PM/LA $100 

CAD II Completes technical work under direction of a PM/LA $100 

CAD I Completes technical work under direction of a PM/LA $80 

Administrator Bookkeeping and general administration $110 

Administrative Assistant General administration $80 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: 3.1  

Unless expressly authorized by the City as part of any approved project proposal or specified in 
the contract, the City will not compensate the Consultant for expenses such as postage, travel, 
mileage, telephone, reproduction and messenger service costs incurred in connection with Work 
performed under this Agreement. Such costs are, in all such instances, included in the hourly rates 
paid by the City. Reproduction of submittals requested by the City including such items as end-of-
phase reports, drawings, bid documents, record drawing reproducibles, etc. are not included in the 
hourly rates, and will be itemized as part of each on-call task order as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant: 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $________/ each 
Copies (8 1/2 x 14”) $________/ each 
Red-line copies $________/ S.F. 

Reproducibles $________/ page 

Goodbee & Associates, Inc.

at cost
at cost
at cost

at cost
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  H.C. Peck & Associates, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Overall project management; acquisition of property rights; 
business and residential relocations 

162 

Sr. Project Manager Day to day project management; acquisition, relocation 138 

Project Manager Day to day project management; acquisition; relocation 128 

Sr. ROW Agent Acquisition; relocation 116 

ROW Agent III Acquisition; relocation 105 

ROW Agent II Acquisition; acquisition support; relocation 92 

ROW Agent I Acquisition support 82 

Admin/Support Staff Acquisition and relocation support 69 

Title Staff Title research; title commitments 132 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: N/A . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 
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REIMBURSABLE EXPENSES 

Sub-Consultant:  H.C. Peck & Associates, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $0.25/ each 
Copies (8 1/2 x 14”) $0.25/ each 
SKLD document copies $3.75/each  
Red-line copies $ / S.F. 

Reproducibles $ / page 
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SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  HCL Engineering & Surveying, LLC 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Director of Surveying  Responsible for survey project management and maintaining 
budget and schedule 

160.00 

Senior Project Surveyor Increased level of responsibility of onsite survey and/or CAD 
drafting from Project Surveyor 

130.00 

Project Surveyor Intermediate- level surveyor 110.00 

Senior CAD Technician Senior-level CAD drafting 110.00 

CAD Technician Intermediate-level CAD drafting 90.00 

Utility locator Locate and mark utilities 95.00 

Party Chief Responsible for all aspects of field survey and quality control 135.00 

Instrument Operator Early career surveyor subject to supervision by Party Chief 30.00 

Principal Oversee survey project as necessary 225.00 

Project Engineer Utility plan stamping, and needed civil engineering services or 
oversight 

125.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:    2.86        . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 

EXHIBIT B



REIMBURSABLE EXPENSES 

Sub-Consultant:  HCL Engineering & Surveying, LLC 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $  N/A / each 
Copies (8 1/2 x 14”) $  N/A / each 
Red-line copies $  N/A / S.F. 

Reproducibles $  N/A / page 

EXHIBIT B



SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   Iron Horse Architects             

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and 
their respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager).  Provide 
additional sheets as necessary.  

Title/Classification Responsibilities Rate/Hr. 

Chief Design 
Officer 

Architect with a thorough knowledge of
architecture who develops design standards and 
supervises design across the company 

275.00 

Senior 
Administrator 

Oversees all administrative management of 
architectural projects 

250.00 

Principal Architect with a thorough knowledge of 
architecture who develops design 
standards and supervises a design 
department 

250.00 

Senior Project 
Manager 

Handles projects of the largest magnitude.  
Oversees and coordinates project efforts in order to 
ensure effective execution 

225.00 

Architect Licensed architect who applies architecture 
principles and practices in a broad array of 
assignments and related fields.  

175.00 

Project Manager Manages multiple small/medium projects, 
coordinates all aspects of assigned projects, and 
estimates scope of work 

150.00 

BIM Manager Responsible for BIM and the digital Construction 
procedures at the design, construction and closeout 
stages of a project. 

150.00 

Jr. Architect These newly licensed design professionals apply 
sound and diverse knowledge of architecture 
principles and practices in a broad array of 
assignments. 

125.00 

Job Captain Unlicensed design professional, uses 
independent judgement in design 
evaluation, selection and modification 

115.00 

Project 
Administrator 

Project Administrator plays a crucial role 
in the overall success of architectural 
projects, provides high level administrative 
support.   

95.00 

Architectural Intern Full Time, entry level position, works from 
the design of others and performs routine 
architectural assignments. 

85.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: Varies 

The City will not compensate the Consultant for expenses such as postage, mileage, parking, or 
telephone costs.  Reproduction and travel costs, if requested by the City, shall be reimbursed at actual 
cost if approved in advance by Project Manager.  Such costs are, in all such instances, included in the 
hourly rates paid by the City.  Reproduction of submittals requested by the City including such items as 
end-of-phase reports, drawings, bid documents, record drawing reproducible, etc. are not included in the 
hourly rates, and will be itemized as a not-to-exceed reproducible expense and will be reimbursed at 
actual cost.  

EXHIBIT B



REIMBURSABLE EXPENSES 

Sub-Consultant:   Iron Horse Architects 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $  N/A / each 
Copies (8 1/2 x 14”) $ N/A / each 

Red-line copies $ N/A / S.F. 

Reproducibles $ N/A / page 

EXHIBIT B



SUB-CONSULTANT TEAM MEMBERS 

Firm Name:   Jones Worley Design, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Program Principal Quality Control, client relations and contract matters $324.23 

Strategist Strategy development, client relations $121.59 

Account Executive Executes assignments surrounding client initiatives $  94.57 

Account Coordinator Internally coordinates details of client initiatives $  47.28 

Project Manager Quality control, manages initiatives with client team and 
internal team 

$117.70 

Sr. Graphic Designer Creative direction and concepting $101.32 

Art Director Creative concepting and development $  62.31 

Graphic Designer Creative development $  48.63 

Project Accountant Manages project administration $  67.55 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:    2.81 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 

EXHIBIT B



REIMBURSABLE EXPENSES 

Sub-Consultant:   Jones Worley Design, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies/Prints (8 1/2 x 11”)-Black & White $   .08 / each 
Copies/Prints (8 1/2 x 11”)-Color $   .16 / each 
Copies/Prints (8 1/2 x 14”)-Black & White $   .10 / each 
Copies/Prints (8 1/2 x 14”)-Color $   .20 / each 
Red-line copies-Black & White $ 1.00 / S.F. 
Red-line copies-Color $ 1.50 / S.F 

Reproducibles $ 2.00 / page 

EXHIBIT B



SUB-CONSULTANT TEAM MEMBERS 

Firm Name: MIG, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal Overall management; resource allocation; thought leadership; 
planning and urban design vision; quality assurance and quality 
control 

$235 

Senior Project Manager Oversee day-to-day scope, budget and schedule; lead 
communication with other team members; planning and urban 
design supervision 

$155 

Project Manager Assist with day-to-day project management and coordination; 
Prepare progress reports and invoices; participate in updates to 
schedule and development of critical path tasks and milestones 

$135 

Senior Project Associate Lead project tasks with supervision and guidance from Principal 
and Project Managers 

$105 

Associate Contribute to project tasks with assistance from Senior Project 
Associates and supervision and guidance from Principal and 
Project Managers 

$90 

Civil Engineer Lead Civil Engineering tasks related to utilities and grading; 
Provide guidance on details and specs for urban design 

$185 

Executive Assistant Scheduling, invoicing, travel arrangements; copy editing; 
duplication and scanning 

$105 

Project Assistant Assist with scheduling, invoicing, travel arrangements; copy 
editing; duplication and scanning 

$95 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:   3.3 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 

EXHIBIT B



REIMBURSABLE EXPENSES 

Sub-Consultant: MIG, Inc.  

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $0.25 / each 
Copies (8 1/2 x 14”) $0.50  / each 
Red-line copies $ 1.00 / S.F. 

Reproducible $ N/A/ page 

EXHIBIT B



SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  OV Consulting, LLC 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

 Principal  Project Management, Transportation Management, Mobility 
Planning, Design, Strategic Outreach 

 $175 

 Project Manager  Project Management, Transportation Planning, Transportation 
Engineering 

 $160 

 Senior Engineer  Transportation Engineering  $145 

 Engineer II  Transportation Engineering  $130 

 Engineer II  Transportation Engineering  $115 

 Senior Planner  Transportation Planning  $140 

 Planner II  Transportation Planning  $120 

 Planner I  Transportation Planning  $110 

 GIS Analyst  GIS, Data Review  $90 

 Graphic Designer  Graphic design, meeting materials, web-based materials  $90 

 CAD Technician  CAD Drafting  $90 

 Clerical/Administrative  Word processing & administrative organization  $70 

 Data Collection Technician  Collect field data  $35 

 Intern  Varying support tasks  $30 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate: 1.0 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 

EXHIBIT B



REIMBURSABLE EXPENSES 

Sub-Consultant:  OV Consulting, LLC 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ 0.10 / each Black/White, 

         $0.85 each color 
Copies (11 x 17”) $ 1.70 / each 
Large format plotter printers $ 5.00 / S.F. 

Reproducibles $ / page 

EXHIBIT B



SUB-CONSULTANT TEAM MEMBERS 

Firm Name: Pinyon Environmental, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets, as necessary. 

Title/Classification Responsibilities Rate/Hr. 
Principal Engineer/ 
Scientist Responsible for providing strategic direction, vision, and leadership. Performs senior-level 

QA/QC and conducts meetings and negotiations with regulatory and oversight agencies. $220 

Senior Engineer/ 
Scientist  

Responsible for technical completeness and competency of all submissions and work 
performed, including performance of junior- and mid-level planners and scientists. Conduct 
and supervise professional and technical staff to complete studies focused on engineering, 
planning, NEPA evaluations, air quality, noise, biology, geology, chemistry, and 
environmental science. 

$205 

Senior Project 
Manager 

Project management, including coordination of multi-disciplinary teams, preparing 
responses to agency questions, and facilitates project meetings with client and regulators. 
Develops project requirements, site investigations, facility requirements development, 
budget and programming support, analyses and project execution. 

$180 

Project Manager Directs the gathering of data and prepares complex reporting and analysis. Oversight of 
technical products and development of detailed studies related to NEPA, air quality, noise, 
environmental justice, biology, geology, chemistry and environmental science. 

$163 

Project Specialist Reports to Regulatory and Oversight Agencies, Preparation of Permits, GIS Library 
Development and Data Analysis, Technical Review of Documents $ 150 

Project Engineer/ 
Scientist 

Phase I ESA Site Visits/Reporting, Interpretation of Data, Collection of Non-Field Data, 
Development of Logs and Maps, Pilot Testing, Biological and Wetland Field Mapping, 
Preparation of Reports to Clients, GIS Data Collection/Processing/Presentation, Asbestos 
Designer/Air Monitoring Specialist/Project Manager, Technical Review of Documents 

$125 

Staff II Engineer/ 
Scientist Soil Logging, Monitoring Well Installation Oversight, Water-Level Surveying, Slug Tests, 

Field Oversight, Lead Driller, Miscellaneous Field Services, Asbestos Building Inspector $115 

Staff I Technician Groundwater Sampling, Sampling During UST Removals, Surveyor’s Assistant $99 
Drafting (Graphics) AutoCAD, floor plans, elevations, sections, scale drawings, layering and concept design for 

architects and engineers. Duties may include configuring and maintaining CADD libraries, 
engineering documentation management systems and CADD computer network systems. 

$98 

Project Assistant Maintain Field Equipment, Data Management $86 
Word Processing, 
Clerical Word Processing, Clerical $67 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:  3.01   . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone 
costs. Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance 
by Project Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. 
Reproduction of submittals requested by the City including such items as end-of-phase reports, drawings, 
bid documents, record drawing reproducible, etc., are not included in the hourly rates, and will be itemized 
as a not-to-exceed reproducible expense and will be reimbursed at actual cost. 

EXHIBIT B



REIMBURSABLE EXPENSES 

Sub-Consultant: Pinyon Environment, Inc. 

The additional expenses of the consultant reimbursable by the City shall include: 

1. Actual cost of reproduction of drawings and specifications requested by the City.
2. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs: 

EXPENSE OR SERVICE RATE BILLING 
RATE 

Dual Interface Probe  day $70.00 
Groundwater level indicator  day $30.00 
Photoionization Detector / FID or similar  day $75.00 
Automated Samplers, Monitors, and Data Loggers day $100 
PID / FID / multi gas meter (or similar)  day $75.00 
Groundwater sampling kit  day $201.00 
Soil Sampling kit  day $315.00 
Field Visits (General Projects [e.g., Phase I ESA])  Day $50.00 
Field Visits (Wetland/Biology) Day $50.00 
Soil Logging (During Drilling) Boring $105.00 
Monitoring Well Development Well $55.00 
Monitoring Well Sampling Well $67.00 
Asbestos Sampling Kit (Building Inspections)  Day $45.00 
Asbestos Air Monitoring Kit Day $110.00 
Pass Through Rate – Subcontractor Costs and Management 
All Subcontracted Services  Cost Cost 
Field Sampling and Investigation Supplies and Materials as preapproved by City 
and County of Denver Project Manager  Cost Cost 

Remediation Supplies and Materials as preapproved by City and County of Denver 
Project Manager  Cost Cost 

Bonding Rate 2.2% 

Other potential reimbursables will be shown on specific task orders, to be approved by the City. 

EXHIBIT B



SUB-CONSULTANT TEAM MEMBERS 

Firm Name: PK Electrical, Inc. 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 

Principal / Engineer of 
Record 

Oversees entire project, manages clients, provides QA/QC 
reviews. 

$225.00 

Engineering Manager Engineer in charge of design, standards, requirements, project 
management staff, and attends client meetings. 

$190.00 

Senior Project Engineer Engineer responsible for technical aspects of project, code 
reviews, oversees junior engineers and designers. 

$185.00 

Senior Project Manager Assists Project Engineer, manages staff, resources, schedule, 
budget 

$175.00 

Electrical/Technology 
Designer 

Designs low voltage systems, lighting and power systems, edits 
specifications 

$150.00 

Fire Alarm Engineer / 
Designer 

Design of ire alarm, mass notification, v-evac systems, and 
specifications 

$165.00 

Technology Manager Manages designers and designs for low voltage systems 
(DATA/voice, A/V, security, CCTV, infrastructure systems) 

$185.00 

Bookkeeper / Accounting Finance accounts manager / bookkeeping $100.00 

Electrician / Field 
Technician / Designer 

Assists in designs, performs field investigations and site surveys $150.00 

Production / BIM Manager Manages production department and staff, assigns work, 
maintains drafting standards and drafting software 

$125.00 

Drafter Microstation, BIM, CAD drafting and production $95.00 

Admin Filing, document control, spec editing, general tasks $80.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:  3.4812 . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 

EXHIBIT B



REIMBURSABLE EXPENSES 

Sub-Consultant:  PK Electrical, Inc.  

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Black & White Copies (8 ½ x 11”) $ .06 / each 
Color Copies (8 ½ x 11”) $ .30 / each 
Black & White Copies (8 ½ x 14”) $ .11 / each 
Color Copies (8 ½ x 14”) $ .60 / each 
Black & White Copies (11 x 17”) $ .12 / each 
Color Copies (11 x 17”) $ .60 / each 
Red-line copies $ .75 p / S.F. 
Reproducibles $ 2.25 p / S.F. 
File processing fee for CAD drawings $ .20 / each 

EXHIBIT B



SUB-CONSULTANT TEAM MEMBERS 

Firm Name:  Y2K Engineering, LLC 

List ALL potential firm personnel titles/classifications that may be utilized under the Agreement, and their 
respective hourly rate. Do not list names of personnel, only titles (i.e. Project Manager). Provide additional 
sheets as necessary. 

Title/Classification Responsibilities Rate/Hr. 
Engineering Intern / Intern Planning and Transportation Engineering Support $50.00 

Engineering Designer / EIT I Planning and Transportation Engineering Support $80.00 

Sr. Engineering Designer / EIT II Planning and Transportation Engineering $110.00 

Sr. Designer / CAD/GIS Technician 
III

CAD Drafting $110.00 

Project Engineer / Project Engineer, 
Level II

Transportation Planning and Engineering $135.00 

Sr. Traffic Engineer / Project 
Engineer, Level III

Transportation Planning and Engineering $165.00 

Sr. Traffic Engineer / Project 
Engineer, Level IV

Transportation Planning and Engineering $190.00 

Sr. Project Manager / Sr. Project 
Manager I

Civil Engineering and Project Management $190.00 

Principal / Sr. Project Manager II Transportation Planning and Engineering, Project Management $220.00 

Multiplier, which when multiplied by the direct labor rate yields the above hourly billing rate:   N/A . 

The City will not compensate the consultant for expenses such as postage, mileage, parking, or telephone costs. 
Reproduction costs, if requested by the City, shall be reimbursed at actual cost if approved in advance by Project 
Manager. Such costs are, in all such instances, included in the hourly rates paid by the City. Reproduction of 
submittals requested by the City including such items as end-of-phase reports, drawings, bid documents, record 
drawing reproducibles, etc. are not included in the hourly rates, and will be itemized as a not-to-exceed 
reproducible expense and will be reimbursed at actual cost. 

EXHIBIT B



REIMBURSABLE EXPENSES 

Sub-Consultant:  Y2K Engineering, LLC. 

The additional expenses of the consultant reimbursable by the City shall include: 

3. Actual cost of reproduction of drawings and specifications requested by the City.
4. Travel/transportation costs shall not be reimbursable by the City for Prime Consultants.

Actual Costs 

Item Charge Rate 
Copies (8 1/2 x 11”) $ N/A / each 
Copies (8 1/2 x 14”) $ N/A / each 
Red-line copies $ N/A / S.F. 

Reproducibles $ N/A / page 

EXHIBIT B



Colfax Avenue BRT final budget

8/18/2020 Parsons AECOM Arland Connetics EPS Fehr & Peers GBSM Goodbee HC Peck HCL Iron Horse Jones Worley MIG OV Pinyon PK Y2K Total % of total

Task 1  Project Management, Administrative Tasks and Agency Coordination 360,000$     -$          -$        -$            -$          -$                 -$          -$           -$        -$          -$             -$                   -$        -$        -$          -$        -$           360,000$     7%

Task 1.1 Project Management incl. PMP, sub mgmt., QA/QC, schedule, and budget control 180,000$     180,000$     4%

Task 1.2 Administrative Tasks, incl. meeting notes, monthly progress/invoices 60,000$       60,000$       1%

Task 1.3 Agency Coordination/Technical Advisory Committee Meetings (quarterly) 120,000$     120,000$     2%

Task 2 Public Information/Engagement 135,000$     20,000$    -$        -$            2,000$      18,000$            245,000$  -$           -$        -$          -$             -$                   -$        -$        -$          -$        -$           420,000$     9%

Task 2.1 Public Involvement Plan 5,000$         15,000$    20,000$       0%

Task 2.2 Stakeholder Coordination (quarterly) 50,000$       10,000$    2,000$      3,000$              50,000$    115,000$     2%

Task 2.3 Public Involvement and Comment (quarterly) 80,000$       10,000$    15,000$            180,000$  285,000$     6%

Task 3 Alternatives Analysis/LPA Confirmation 55,000$       45,000$    10,000$  40,000$      -$          35,000$            -$          -$           -$        -$          -$             -$                   15,000$  -$        -$          -$        -$           200,000$     4%

Task 3.1 Review Alignment and Project Definition 10,000$       10,000$    5,000$    5,000$        5,000$              5,000$    40,000$       1%

Task 3.2 Determine BRT Definition for Aurora Segment 10,000$       5,000$      5,000$    5,000$        -$                 5,000$    30,000$       1%

Task 3.3 Develop and Evaluate LPA Refinements incl. impact on traffic and parking 10,000$       10,000$    10,000$      25,000$            55,000$       1%

Task 3.4 Finalize LPA including capital improvements and operations plan 10,000$       10,000$    20,000$      5,000$              5,000$    50,000$       1%

Task 3.5 Review Final LPA with Committees, Stakeholders, and Public 10,000$       10,000$    20,000$       0%

Task 3.6 Confirm LPA with Executive Leadership Team and City Council 5,000$         5,000$         0%

Task 4 NEPA Evaluation and CIG Definition 100,000$     131,000$  12,800$  15,000$      -$          -$                 -$          -$           -$        -$          20,000$       -$                   10,000$  -$        134,500$  -$        25,000$     448,300$     9%

Task 4.1 Purpose and Need Refinement and Class of Action Confirmation 10,000$       10,000$    10,000$    30,000$       1%

Task 4.2 Alternatives Considered 40,000$       35,000$    5,000$    15,000$      10,000$       5,000$    40,000$    150,000$     3%

Task 4.3 APE, Technical Studies and Resource Agency Coordination 20,000$       30,000$    7,800$    10,000$       5,000$    45,000$    25,000$     142,800$     3%

Task 4.4 Environmental Consequences 20,000$       31,000$    29,500$    80,500$       2%

Task 4.5 Environmental Document incl. Mitigation Plan and FTA Reviews as Lead Agency 10,000$       25,000$    10,000$    45,000$       1%

Task 5 FTA CIG Project Development and Rating Application 140,000$     30,000$    17,000$  25,000$      -$          5,000$              -$          -$           -$        -$          -$             -$                   -$        -$        -$          -$        -$           217,000$     4%

Task 5.1 Finalize Project Definition and Coordinate Project Sponsorship 30,000$       5,000$      5,000$        5,000$              45,000$       1%

Task 5.2 Prepare Letter Requesting Entry to Project Development 20,000$       5,000$      25,000$       1%

Task 5.3 FTA Meetings and Coordination through Project Development 30,000$       5,000$      35,000$       1%

Task 5.4 Prepare Small Starts Application 60,000$       15,000$    17,000$  20,000$      112,000$     2%

Task 6 Travel Modeling, Ridership and Traffic Analysis, and Safety Evaluation 170,000$     -$          -$        35,000$      -$          75,000$            -$          -$           -$        -$          -$             -$                   -$        20,000$  -$          -$        88,500$     388,500$     8%

Task 6.1 Travel Demand Modeling Methodology and Results 30,000$       10,000$      15,000$            55,000$       1%

Task 6.2 Traffic Operations and Parking Analysis 40,000$       15,000$            43,500$     98,500$       2%

Task 6.3 Analysis of Ridership Forecasts (by RTD) 30,000$       25,000$      10,000$            65,000$       1%

Task 6.4 Safety Evaluation 40,000$       15,000$            20,000$  45,000$     120,000$     2%

Task 6.5 First/Last Mile Analysis 30,000$       20,000$            50,000$       1%

Task 7 Preliminary Engineering 1,020,000$  150,000$  -$        -$            -$          14,800$            -$          200,000$   49,800$   285,000$  129,800$     117,500$           24,800$  54,800$  -$          49,800$  50,000$     2,146,300$  44%

Task 7.1 Basis of Design Report 30,000$       30,000$       1%

Task 7.2 Survey Control, Aerial Mapping and Field Survey 30,000$       285,000$  315,000$     6%

Task 7.3 Right of Way Mapping 30,000$       49,800$   79,800$       2%

Task 7.4 Utility Coordination 40,000$       200,000$   240,000$     5%

Task 7.5 Preliminary Engineering Design - Civil Drawing Package - 50' scale 350,000$     70,000$    14,800$            25,000$  50,000$     509,800$     10%

Task 7.6 Drainage Study and Report 80,000$       39,800$  119,800$     2%

Task 7.7 Identify approvals and permits needed from local, State and Federal agencies 40,000$       40,000$       1%

Task 7.8 Proposed Construction Schedule and Phasing Plan 50,000$       50,000$       1%

Task 7.9 Maintenance of Traffic Plan 50,000$       50,000$       1%

Task 7.10 Urban/Station Design Layouts and Preliminary Design Package - 50' scale 120,000$     70,000$    129,800$     24,800$  24,800$  369,400$     8%

Task 7.11 Corridor Branding and Art-in-Transit 20,000$       117,500$           137,500$     3%

Task 7.12 Sustainability Evaluation Review/Technical Memorandum 50,000$       15,000$  65,000$       1%

Task 7.13 Capital Cost Estimates 80,000$       10,000$    90,000$       2%

Task 7.14 Cost Effectiveness Technical Memorandum 50,000$       50,000$       1%

Task 8 Financial/Funding Analysis and Support 135,000$     10,000$    10,000$  -$            127,800$  -$                 -$          -$           -$        -$          -$             -$                   -$        -$        -$          -$        -$           282,800$     6%

Task 8.1 Develop and Evaluate Alternative Funding Options 45,000$       10,000$  77,800$    132,800$     3%

Task 8.2 Develop Financial Plan per FTA Requirements 45,000$       10,000$    30,000$    85,000$       2%

Task 8.3 Support Preparation of Intergovernmental/Funding Agreements 45,000$       20,000$    65,000$       1%

Labor Budget 2,115,000$  386,000$  49,800$  115,000$    129,800$  147,800$          245,000$  200,000$   49,800$   285,000$  149,800$     117,500$           49,800$  74,800$  134,500$  49,800$  163,500$   4,462,900$  92%

ODC's 25,000$       14,500$    200$       2,500$        200$         200$                 8,000$      200$          200$        600$         200$            2,500$               200$       200$       500$         200$       1,500$       56,900$       1%

Additional Services (if required) 340,000$     340,000$     7%

Reimbursable Expenses 10,000$       10,000$       0%

Total Budget 2,140,000$  400,500$  50,000$  117,500$    130,000$  148,000$          253,000$  200,200$   50,000$   285,600$  150,000$     120,000$           50,000$  75,000$  135,000$  50,000$  165,000$   4,869,800$  100%

47.3% 8.9% 1.1% 2.6% 2.9% 3.3% 5.6% 4.4% 1.1% 6.3% 3.3% 2.7% 1.1% 1.7% 3.0% 1.1% 3.7% 100%



SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

N

CSL (EA ACCIDENT)

POLICY AGG

PER CLAIM

09/18/2020

GL17587105

See attached special clause(s).

WC012-32-6660(MA/WI)

Professional Liability Retroactive Date: 6/19/86

1-816-960-9000

WC012-32-6659(FL)

Additional Insureds:  City and County of Denver, its elected and appointed officials, employees and volunteers.

WC012-32-6658(AOS)

RE:  Colfax Transit Implementation:  Bus Rapid Transit.

WC012-32-6657(CA)

Washington, DC 20003-3515

2,000,000

5,000,000

A

5,000,000

X

X XX

Kansas City, MO 64112-1906

01/01/20
01/01/20

Dept. of Transportation & Infrastructure
City and County of Denver

A

E

2,000,000

4,000,000

X

LIC #CA 0C19812

1,000,000

X

01/01/21

X

AUTO LIABILITY

PROFESSIONAL LIABILITY

ARCHITECTS & ENGINEERS

1,000,000

X

X

CA134-1447(NJ)

01/01/20

11665420

01/01/21

01/01/21

Denver, CO 80202

2,000,000

USA

19437

23817

Lockton Companies, LLC-1 Kansas City

10,000

01/01/20

23841

19380

201 W. Colfax Avenue, Dept. 614

01/01/20

19445

01/01/21

01/01/21
01/01/21

01/01/21
1,000,000

4,000,000

2,000,000

X

X

C

D

C

X

B

X

RiskManagement.Parsons@parsons.com

1,000,000

Parsons Transportation Group Inc.

CA134-1446(AOS)
CA134-1445(MA)

444 W. 47th Street, Suite 900

XX

60216796

60216796

LEXINGTON INS CO

ILLINOIS NATL INS CO

NEW HAMPSHIRE INS CO

AMERICAN HOME ASSUR CO

NATIONAL UNION FIRE INS CO OF PITTS

01/01/20

100 M Street SE, Suite 1200

01/01/20

01/01/20

01/01/20

Lockton-HA2

Attn: Contract Admin.

A
A

X

01/01/21
01/01/21



SUPP (10/00) 

SUPPLEMENT TO CERTIFICATE OF INSURANCE 
DATE 

 
 

NAME OF INSURED: 

 

09/18/2020

notification to that effect.

cancellation, or reduction in coverage or limits, of any insurance within thirty (30) days of receipt of insurers' 

The named insured, Parsons Corporation or its Insurance Broker shall notify the certificate holder of any 




Cancellation Notice:





appointed officials, employees and volunteers.


non-contributing to valid and collectible coverage maintained by the City and County of Denver, its elected and 

Where required by contract and where applicable, the insurance evidenced herein is primary and 





Primary Insurance:





the limit of liability.


separately to each insured against whom claim is made or suit is brought, except with respect to 


Except as respects Workers Compensation and Professional Liability, insurance afforded applies





Severability of Interest:





of subrogation, where required by contract entered into prior to loss, against the City.


Solely as respects work performed by the named insured, the company(ies) agree to waive all rights





Waiver of Subrogation (All Coverages):





volunteers are included as an additional insured but only to the extent of the named insureds negligence.


work performed by the named insured, City and County of Denver, its elected and appointed officials, employees and 

Except as respects Workers Compensation and Professional Liability Coverage and solely as respects





Additional Insured:








Special Clauses


Parsons Transportation Group Inc.


		2020-10-09T08:53:50-0700
	Digitally verifiable PDF exported from www.docusign.com




