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PCL Construction Services, Inc.  

Contract No. 202056518-00 

CONTRACT FOR CONSTRUCTION  

THIS CONTRACT FOR CONSTRUCTION (“Contract”) is made and entered into as 

of the date stated on the City’s signature page below (the “Effective Date”) by and between the 

CITY AND COUNTY OF DENVER, a municipal corporation of the State of Colorado acting 

on behalf of its Department of Aviation (the “City”), and PCL CONSTRUCTION SERVICES, 

INC., a Colorado corporation and authorized to do business in the State of Colorado (“Contractor 

”) (collectively the “Parties”). 

W I T N E S S E T H  

WHEREAS, the City, for at least three (3) consecutive days, advertised that proposals 

would be received for furnishing all labor, tools, supplies, equipment, materials and everything 

necessary and required for the construction and installation the work proposed for Contract No. 

PLANE-202056518-00, Concourse A Center Core Escalator Replacement Project (the “Project”) 

at Denver International Airport (“DEN”); and 

WHEREAS, a proposal in response to said advertisement has been received by the Chief 

Executive Officer of DEN (the “CEO”), who has recommended that a contract for the work be 

made and entered into with Contractor, which was the lowest, responsive, qualified proposer; and 

WHEREAS, Contractor is qualified, willing, and able to perform the work in accordance 

with its proposal and the Contract Documents defined below. 

NOW, THEREFORE, for and in consideration of the compensation to be paid by the City 

to Contractor and subject to the terms of this Contracts, the Parties agree as follows: 

ARTICLE I. CONTRACT DOCUMENTS 

It is agreed by the Parties that the instruments, drawings, and documents described below 

and whether attached to and bound with this Contract or not (the “Contract Documents”), are 

incorporated into the Contract by this reference, and are as fully a part of this Contract as if they 

were set out here verbatim and in full: 

• Contract 

• Notice to Proceed 

• Form of Final Receipt 

• Building Information Modeling (“BIM”) if applicable 

• Change Directives 

• Change Orders 

• Exhibit A Federal Appendices  

• Exhibit B Equal Employment Opportunity Provisions  

• Exhibit C  Insurance Requirements  

• Exhibit D  Prevailing Wage Schedules 

• Exhibit E Special Conditions  

• Exhibit F Standard Specifications for Construction General Contract Conditions  

  (2011 Edition) (the “Yellow Book”) (“General Conditions”) (Table 
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Contents attached as Exhibit F) 

• Exhibit G Performance Bond  

• Exhibit H Payment Bond  

• Exhibit I Technical Specifications  

• Exhibit J Contract Drawings 

• Exhibit K  Invitation to Bid & Contractor’s Response and Forms  

In the event of an irreconcilable conflict between a provision of Article I through XXXI  

of this Contract document and any other provisions of the Contract Documents such that it is 

impossible to give effect to both, the order of precedence to determine which document shall 

control to resolve such conflict is as follows, in descending order: 

1. Exhibit A Federal Appendices  

2. Contract 

3. Exhibit K Invitation to Bid and Contractor’s Response and Forms  

4. Change Directives 

5. Change Orders 

6. Exhibit B  Equal Employment Opportunity Provisions  

7. Exhibit E  Special Conditions  

8. Exhibit F  Standard Specifications for Construction General Contract Conditions 

  (2011 Edition) (the “Yellow Book”) (“General Conditions”)   

  (Table of Contents attached as Exhibit F) 

9. Exhibit C  Insurance Requirements  

10. Exhibit D  Prevailing Wage Schedules 

11. Exhibit I  Technical Specifications  

12. Exhibit J  Contract Drawings  

13. Exhibit G  Performance Bond  

14. Exhibit H  Payment Bond  

15. Notice to Proceed 

16. Form of Final Receipt 

17. Building Information Modeling (“BIM”) if applicable 

The remaining order of precedence is established in General Conditions Title 4. 

ARTICLE II. SCOPE OF WORK   

Contractor shall furnish all labor and tools, supplies, equipment, superintendence, 

materials, and everything necessary for and required to do, perform, and complete all of the work 

described, drawn, set forth, shown, and included in the Contract Documents (the “Work”).   

ARTICLE III. TERM OF CONTRACT   

The Senior Vice President of Aviation – Airport Infrastructure Management (the “SVP-

AIM”) will issue a written notice to proceed to Contractor (the “Notice to Proceed”), and 

Contractor shall begin performing the Work required under this Contract within ten (10) days of 

such Notice to Proceed (the “Commencement Date”). Contractor shall fully complete the Work 

in its entirety within 420 consecutive calendar days from the date of the Notice to Proceed 
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(“Contract Time”). Contractor is not authorized to commence work prior to its receipt of the 

Notice to Proceed. 

ARTICLE IV. TERMS OF PAYMENT 

The City agrees to pay Contractor for the performance and completion of all of the Work 

as required by the Scope of Work and the Contract Documents, and Contractor agrees to accept as 

its full and only compensation therefor, a total amount of  Seven Million Six Hundred Thirty-

Eight Thousand Nine Hundred and Sixty-Six Dollars and Zero Cents ($7,638,966.00) (the 

“Maximum Contract Amount”). In no event will the City’s liability exceed the Maximum 

Contract Amount, as adjusted by duly authorized Change Orders in accordance with this Contract. 

The Parties specifically agree that any performance by Contractor hereunder shall not subject the 

City to any cost, charge, or fee not specified above. 

ARTICLE V. VERIFIED STATEMENT OF CLAIMS 

Colorado Revised Statutes § 38-26-107 (“C.R.S.”) requires that, in the event any person 

or company files a verified statement of amounts due and unpaid in connection with a claim for 

labor and materials supplied on this project, the City shall withhold from payments to Contractor 

sufficient funds to insure the payment of any such claims.  Should the City be made a party to any 

lawsuit to enforce such unpaid claims or any lawsuit arising out of or relating to such withheld 

funds, Contractor agrees to pay to the City its costs and a reasonable attorney’s fee incurred in any 

such lawsuit. Because the City Attorney Staff does not bill the City for legal services on an hourly 

basis, Contractor agrees a reasonable fee shall be computed at the rate of two hundred dollars and 

no cents ($200.00) per hour of City Attorney time. 

ARTICLE VI. DISPUTES 

All disputes arising under or related to this Contract shall be resolved by administrative 

hearing under the procedures described in Denver Revised Municipal Code Section 5-17 

(“D.R.M.C.”) and all related rules and procedures. The determination resulting from said 

administrative hearing shall be final, subject only to Contractor's right to appeal the determination 

under Colorado Rule of Civil Procedure, Rule 106. 

ARTICLE VII. DEFENSE AND INDEMNIFICATION 

A. To the fullest extent permitted by law, the Contractor hereby agrees to defend, indemnify, 

reimburse and hold harmless City, its appointed and elected officials, agents and employees for, 

from and against all liabilities, claims, judgments, suits or demands for damages to persons or 

property arising out of, resulting from, or related to the work performed under this Contract that 

are due to the negligence or fault of the Contractor or the Contractor’s agents, representatives, 

subcontractors, or suppliers (“Claims”). This indemnity shall be interpreted in the broadest 

possible manner consistent with the applicable law to indemnify the City.  

B. Contractor’s duty to defend and indemnify City shall arise at the time written notice of the 

Claim is first provided to City regardless of whether suit has been filed and even if Contractor is 

not named as a Defendant. 
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C. Contractor will defend any and all Claims which may be brought or threatened against City 

and will pay on behalf of City any expenses incurred by reason of such Claims including, but not 

limited to, court costs and attorney fees incurred in defending and investigating such Claims or 

seeking to enforce this indemnity obligation, including but not limited to time expended by the 

City Attorney Staff, whose costs shall be computed at the rate specified in Article V. Such 

payments on behalf of City shall be in addition to any other legal remedies available to City and 

shall not be considered City’s exclusive remedy. 

D. Insurance coverage requirements specified in this Contract shall in no way lessen or limit 

the liability of the Contractor under the terms of this indemnification obligation. The Contractor 

shall obtain, at its own expense, any additional insurance that it deems necessary for the City’s 

protection. 

E. This defense and indemnification obligation shall survive the expiration or termination of 

this Contract. 

ARTICLE VIII. WAIVER OF C.R.S. § 13-20-801, et seq. 

Notwithstanding any other provision of this Contract, Contractor specifically waives all of 

the provisions of C.R.S. §§ 13-20-801 et seq. as they may relate to Contractor’s performance under 

this Contract. 

ARTICLE IX. LIQUIDATED DAMAGES 

If Contractor fails to achieve Substantial Completion of the Work within the Contract Time 

or fails to substantially complete the Work described in the Scope of Work within the time set 

forth in the Special Conditions, the City will suffer substantial damages, which damages would be 

difficult to accurately determine. The Parties hereto have considered the possible elements of 

damages and have agreed that the amount of liquidated damages for Contractor's failure to 

substantially complete the work within the Contract Time or to substantially complete the work 

described in Milestone Areas within the time set forth in the Special Conditions shall be Two 

Thousand Five Hundred dollars ($2,500.00) per day. If Contractor shall fail to pay such liquidated 

damages promptly upon demand therefor, the Surety on its Performance Bond and Payment Bond 

shall pay such damages.  Also, the City may withhold all, or any part of, such liquidated damages 

from any payment due Contractor. Additional provisions relating to liquidated damages are set 

forth in the Construction Contract General Conditions and Special Conditions.  

ARTICLE X. INSURANCE REQUIREMENTS 

A. Contractor shall obtain and keep in force all of the minimum insurance coverage forms and 

amounts set forth in Exhibit C (“Insurance Requirements”) during the entire term of this 

Contract, including any extensions of the Contract or other extended period stipulations stated in 

Exhibit C. All certificates of insurance and any required endorsements must be received and 

approved by DEN Risk Management before any airport access or work commences.  

B. Unless specifically excepted in writing by DEN Risk Management, if Contractor shall be 

using subcontractors to provide any part of the services under this Contract, Contractor shall do 

one of the following:  
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1. Include all subcontractors performing services hereunder as insureds under 

its required insurance and specifically list on all submitted certificates of insurance required 

under Exhibit C; or  

2. Ensure that each subcontractor provides its own insurance coverage in 

accordance with the requirements set forth in this Contract.  

C. The City in no way warrants or represents the minimum limits contained herein are 

sufficient to protect Contractor from liabilities arising out of the performance of the terms and 

conditions of this Contract by Contractor, its agents, representatives, employees, or subcontractors. 

Contractor shall assess its own risks and maintain higher limits and/or broader coverage as it deems 

appropriate and/or prudent. Contractor is not relieved of any liability or other obligations assumed 

or undertaken pursuant to this Contract by reason of its failure to obtain or maintain insurance in 

sufficient amounts, duration, or types.  

D. In no event shall the City be liable for any of the following: (i) business interruption or 

other consequential damages sustained by Contractor; (ii) damage, theft, or destruction of 

Contractor's inventory, or property of any kind; or (iii) damage, theft, or destruction of an 

automobile, whether or not insured.  

E. The Parties understand and agree that the City, its elected and appointed officials, 

employees, agents and volunteers are relying on, and do not waive or intend to waive by any 

provisions of this Contract, the monetary limitations and any other rights, immunities and 

protections provided by the Colorado Governmental Immunity Act, C.R.S. §§ 24-10-101, et seq., 

or otherwise available to the City, its elected and appointed officials, employees, agents and 

volunteers.  

ARTICLE XI. CONTRACT BINDING 

It is agreed that this Contract shall be binding on and inure to the benefit of the Parties 

hereto, their heirs, executors, administrators, assigns, and successors. 

ARTICLE XII. SEVERABILITY 

If any part, portion, or provision of this Contract shall be found or declared null, void, or 

unenforceable for any reason whatsoever by any court of competent jurisdiction or any 

governmental agency having authority thereover, only such part, portion, or provision shall be 

affected thereby and all other parts, portions, and provisions of this Contract shall remain in full 

force and effect. 

ARTICLE XIII. ASSIGNMENT 

Contractor shall not assign, pledge or transfer its duties, obligations, and rights under this 

Contract, in whole or in part, without first obtaining the written consent of the CEO or his/her 

authorized representative. Any attempt by Contractor to assign or transfer its rights hereunder 

without such prior written consent shall, at the option of the CEO or his/her authorized 

representative, automatically terminate this Contract and all rights of Contractor hereunder.  
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ARTICLE XIV. APPROPRIATIONS  

Payment will be in accordance with the provisions of the Contract Documents, including 

Title 9 of the General Conditions, and will be made solely and exclusively from funds appropriated 

and otherwise lawfully made available for the purposes of this Contract from the City and County 

of Denver Airport System Funds. The City has no obligation to make payments from any other 

fund or source or to make additional appropriations or allocations to such fund to satisfy such costs 

or other obligations. 

ARTICLE XV. APPROVALS 

In the event this Contract calls for the payment by the City of Five Million Dollars and no 

cents ($5,000,000.00) or more, approval by the Denver City Council, acting by Resolution in 

accordance with Section 3.2.6 of the Charter of the City and County of Denver, is and shall be an 

express condition precedent to the lawful and binding execution and performance of this Contract. 

ARTICLE XVI. JOINT VENTURE 

If Contractor is a Joint Venture, the partners to the Joint Venture shall be jointly and 

severally liable to the City for the performance of all duties and obligations of Contractor which 

are set forth in the Contract. 

ARTICLE XVII. NO DISCRIMINATION IN EMPLOYMENT 

In connection with the performance of work under this Contract, Contractor agrees not to 

refuse to hire, discharge, promote or demote, or to discriminate in matters of compensation against 

any person otherwise qualified, solely because of race, color, religion, national origin, gender, age, 

military status, sexual orientation, gender variance, marital status, or physical or mental disability; 

and Contractor further agrees to insert the foregoing provision in all subcontracts hereunder. 

ARTICLE XVIII. COORDINATION OF SERVICES 

Contractor agrees to perform its work under this Contract in accordance with the 

operational requirements of DEN, and all work and movement of personnel or equipment on areas 

included within the DEN site shall be subject to the regulations and restrictions established by the 

City or its authorized agents. 

ARTICLE XIX. COMPLIANCE WITH ALL LAWS AND REGULATIONS 

Consultant and its subcontractor(s) shall perform all work under this Agreement in 

compliance with all existing and future applicable laws, rules, regulations, and codes of the United 

States and the State of Colorado and with the City Charter, ordinances, Executive Orders, and rules 

and regulations of the City.  

ARTICLE XX. PROMPT PAYMENT 
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A. The City will make monthly progress payments to the Contractor for all services performed 

under this Contract based upon the Contractor’s monthly invoices.  Such invoices shall be in a 

form acceptable to the City and shall include detail of the time worked by the Contractor’s own 

personnel, billings from subcontractors, and all other information necessary to assess the 

Contractor’s progress.  Invoices shall be accompanied by documentation of expenses for which 

reimbursement is sought, and all other supporting documentation required by the City.  The City’s 

Prompt Payment Ordinance, §§ 20-107 to 20-118, D.R.M.C., applies to invoicing and payment 

under this Contract.  

B. Final Payment to the Contractor shall not be made until after the Project is accepted, and 

all certificates of completion, record drawings and reproducible copies are delivered to the City, 

and the Contract is otherwise fully performed by the Contractor.  The City may, at the discretion 

of the Director, withhold reasonable amounts from billing and the entirety of the final payment 

until all such requirements are performed to the satisfaction of the Director.  However, no 

deductions shall be made from the Contractor’s compensation because of penalty, liquidated 

damages or other sums withheld from payments to contractor(s). 

C. Prompt Pay of MWBE Subcontractors. For contracts of one million dollars 

($1,000,000.00) and over to which § 28-72, D.R.M.C. applies, the Contractor is required to comply 

with the Prompt Payment provisions under § 28-72, D.R.M.C., with regard to payments by the 

Contractor to MWBE subcontractors. The Contractor shall make payment by no later than thirty-

five (35) days from receipt by the Contractor of the subcontractor’s invoice. 

ARTICLE XXI. OWNERSHIP AND DELIVERABLES. 

Upon payment to Contractor, all records, data, deliverables, and any other work product 

prepared by Contractor or any custom development work performed by Contractor for the purpose 

of performing this Contract on or before the day of payment shall become the sole property of the 

City. Upon request by the City, or based on any schedule agreed to by Contractor and the City, 

Contractor shall provide the City with copies of the data/files that have been uploaded to any 

database maintained by or on behalf of Contractor or otherwise saved or maintained by Contractor 

as part of the services provided to the City under this Contract. All such data/files shall be provided 

to the City electronically in a format agreed to by the Parties. Contractor also agrees to allow the 

City to review any of the procedures Contractor uses in performing any work or other obligations 

under this Contract, and to make available for inspection any and all notes, documents, materials, 

and devices used in the preparation for or performance of any of the scope of work, for up to six 

(6) years after termination of this Contract. Upon written request from the City, Contractor shall 

deliver any information requested pursuant to this Article within ten (10) business days in the event 

a schedule or otherwise agreed-upon timeframe does not exist. 

ARTICLE XXII. COLORADO OPEN RECORDS ACT 

A. Contractor acknowledges that the City is subject to the provisions of the Colorado Open 

Records Act (“CORA”), C.R.S. §§ 24-72-201 et seq., and Contractor agrees that it will fully 

cooperate with the City in the event of a request or lawsuit arising under such act for the disclosure 

of any materials or information which Contractor asserts is confidential or otherwise exempt from 

disclosure. Any other provision of this Contract notwithstanding, all materials, records, and 
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information provided by Contractor to the City shall be considered confidential by the City only 

to the extent provided in CORA, and Contractor agrees that any disclosure of information by the 

City consistent with the provisions of CORA shall result in no liability of the City. 

B. In the event of a request to the City for disclosure of such information, time and 

circumstances permitting, the City will make a good faith effort to advise Contractor of such 

request in order to give Contractor the opportunity to object to the disclosure of any material 

Contractor may consider confidential, proprietary, or otherwise exempt from disclosure. In the 

event Contractor objects to disclosure, the City, in its sole and absolute discretion, may file an 

application to the Denver District Court for a determination of whether disclosure is required or 

exempted.  In the event a lawsuit to compel disclosure is filed, the City may tender all such material 

to the court for judicial determination of the issue of disclosure. In both situations, Contractor 

agrees it will either waive any claim of privilege or confidentiality or intervene in such legal 

process to protect materials Contractor does not wish disclosed. Contractor  agrees to defend, 

indemnify, and hold harmless the City, its officers, agents, and employees from any claim, 

damages, expense, loss, or costs arising out of Contractor’s objection to disclosure, including 

prompt reimbursement to the City of all reasonable attorney’s fees, costs, and damages the City 

may incur directly or may be ordered to pay by such court, including but not limited to time 

expended by the City Attorney Staff, whose costs shall be computed at the rate specified in Article 

V. 

ARTICLE XXIII. EXAMINATION OF RECORDS AND AUDITS 

A. Any authorized agent of the City, including the City Auditor or his or her representative, 

has the right to access, and the right to examine, copy and retain copies, at City’s election in paper 

or electronic form, any pertinent books, documents, papers and records related to Contractor’s 

performance pursuant to this Contract, provision of any goods or services to the City, and any 

other transactions related to this Contract.  Contractor shall cooperate with City representatives 

and City representatives shall be granted access to the foregoing documents and information during 

reasonable business hours and until the latter of six (6) years after the final payment under the 

Contract or expiration of the applicable statute of limitations.  When conducting an audit of this 

Contract, the City Auditor shall be subject to government auditing standards issued by the United 

States Government Accountability Office by the Comptroller General of the United States, 

including with respect to disclosure of information acquired during the course of an audit.  No 

examination of records and audits pursuant to this paragraph shall require Contractor to make 

disclosures in violation of state or federal privacy laws. Contractor shall at all times comply with 

D.R.M.C. § 20-276. 

B. Additionally, Contractor agrees until the expiration of six (6) years after the final payment 

under this Contract, any duly authorized representative of the City, including the CEO or his or 

her representative, shall have the right to examine any pertinent books, documents, papers and 

records of Contractor related to Contractor’s performance of this Contract, including 

communications or correspondence related to Consultant’s performance, without regard to 

whether the work was paid for in whole or in part with federal funds or was otherwise related to a 

federal grant program. 

C. In the event the City receives federal funds to be used toward the services performed under 
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this Contract, the Federal Aviation Administration (“FAA”), the Comptroller General of the 

United States and any other duly authorized representatives shall have access to any books, 

documents, papers and records of Contractor  which are directly pertinent to a specific grant 

program for the purpose of making audit, examination, excerpts and transcriptions. Contractor 

further agrees that such records will contain information concerning the hours and specific services 

performed along with the applicable federal project number. 

ARTICLE XXIV. PREVAILING WAGE REQUIREMENTS 

A. Contractor shall comply with, and agrees to be bound by, all requirements, conditions and 

determinations of the City regarding the Payment of Prevailing Wages Ordinance, D.R.M.C. §§20-

76 through 20-79, including, but not limited to, the requirement that every covered worker working 

on a City-owned or leased building or on City-owned land shall be paid no less than the prevailing 

wages and fringe benefits in effect on the date the bid or request for proposal was advertised.  In 

the event a request for bids, or a request for proposal, was not advertised, Contractor shall pay 

every covered worker no less than the prevailing wages and fringe benefits in effect on the date 

funds for the contract were encumbered. 

Date bid or proposal issuance was advertised December 14. 2020.  

B. Prevailing wage and fringe rates will adjust on the yearly anniversary of the actual date of 

bid or proposal issuance, if applicable, or the date of the written encumbrance if no bid/proposal 

issuance date is applicable. Unless expressly provided for in this Contract, Contractor will receive 

no additional compensation for increases in prevailing wages or fringe rates.   

C. Contractor shall provide the Auditor of the City and County of Denver with a list of all 

subcontractors providing any services under the Contract. 

D. Contractor shall provide the Auditor with electronically-certified payroll records for all 

covered workers employed under the Contract in a manner specified by the Auditor. 

E. Contractor shall prominently post at the work site the current prevailing wage and fringe 

rates. The posting must inform workers that any complaints regarding the payment of prevailing 

wages or fringe benefits may be submitted to the Denver Auditor by calling 720-913-5000 or 

emailing auditor@denvergov.org. 

F. If Contractor fails to pay workers as required by the Prevailing Wage Ordinance, 

Contractor will not be paid until documentation of payment satisfactory to the Auditor has been 

provided. The Auditor may enforce the Prevailing Wage Ordinance in a manner provided by law, 

including the Prevailing Wage Ordinance. The City also may, by written notice, suspend or 

terminate work if Contractor fails to pay required wages and fringe rates. 

ARTICLE XXV. MINIMUM WAGE REQUIREMENTS 

To the extent required by law, Contractor shall comply with and agrees to be bound by all 

requirements, conditions, and City determinations regarding the City’s Minimum Wage 

Ordinance, D.R.M.C. §§ 20-82 through 20-84, including, but not limited to, the requirement that 

every covered worker shall be paid no less than the City Minimum Wage in accordance with the 

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



10 

 
PCL Construction Services, Inc.  

Contract No. 202056518-00 

City’s Minimum Wage Ordinance. By executing this Contract, Contractor expressly acknowledges 

that Contractor is aware of the requirements of the City’s Minimum Wage Ordinance and that any 

failure by Contractor, or any other individual or entity acting subject to this Contract, to strictly 

comply with the foregoing D.R.M.C. Sections shall result in the penalties and other remedies 

authorized therein. 

ARTICLE XXVI. COMPLIANCE WITH MINORITY/WOMEN BUSINESS ENTERPRISE 

REQUIREMENTS 

A. This Contract is subject to Article III, Divisions 1 and 3 of Chapter 28, Denver Revised 

Municipal Code (“D.R.M.C.”), designated as §§ 28-31 to 28-40 and 28-51 to 28-90 (the “MWBE 

Ordinance”) and any Rules or Regulations promulgated pursuant thereto. The contract goal for 

MWBE participation established for this Contract by the Division of Small Business Opportunity 

(“DSBO”) is 13%.  

B. Under § 28-68, D.R.M.C., the Contractor has an ongoing, affirmative obligation to 

maintain for the duration of this Contract, at a minimum, compliance with its originally achieved 

level of MWBE participation upon which this Contract was awarded, unless the City initiates a 

material alteration to the scope of work affecting MWBEs performing on this Contract through 

change order, contract amendment, force account, or as otherwise described in § 28-70, D.R.M.C.  

The Contractor acknowledges that: 

1. If directed by DSBO, the Contractor is required to develop and comply with 

a Utilization Plan in accordance with § 28-62, D.R.M.C. Along with the Utilization Plan 

requirements, the Contractor must establish and maintain records and submit regular 

reports, as directed by DSBO, which will allow the City to assess progress in complying 

with the Utilization Plan and achieving the MWBE participation goal. The Utilization Plan 

is subject to modification by DSBO. 

2. If change orders or any other contract modifications are issued under the 

Contract, the Contractor shall have a continuing obligation to immediately inform DSBO 

in writing of any agreed upon increase or decrease in the scope of work of such contract, 

upon any of the bases discussed in § 28-70, D.R.M.C., regardless of whether such increase 

or decrease in scope of work has been reduced to writing at the time of notification.  

3. If change orders or other amendments or modifications are issued under the 

contract that include an increase in the scope of work of this Contract, whether by 

amendment, change order, force account or otherwise, which increases the dollar value of 

the contract, whether or not such change is within the scope of work designated for 

performance by an MWBE at the time of contract award, such change orders or contract 

modification shall be immediately submitted to DSBO for notification purposes.  

4. Those amendments, change orders, force accounts or other contract 

modifications that involve a changed scope of work that cannot be performed by existing 

project subcontractors are subject to the original contract goal. The Contractor shall satisfy 

the goal with respect to such changed scope of work by soliciting new MWBEs in 

accordance with § 28-70, D.R.M.C. The Contractor must also satisfy the requirements 
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under §§ 28-60 and 28-73, D.R.M.C., with regard to changes in scope or participation.  The 

Contractor shall supply to the DSBO Director all required documentation described in 

§§ 28-60, 28-70, and 28-73 D.R.M.C. with respect to the modified dollar value or work 

under the contract. 

5. For contracts of one million dollars ($1,000,000.00) and over, the 

Contractor is required to comply with § 28-72, D.R.M.C., as applicable, regarding prompt 

payment to MWBEs. Payment to MWBE subcontractors shall be made by no later than 

thirty-five (35) days after receipt of an MWBE subcontractor invoice.  

6. Failure to comply with these provisions may subject the Contractor to 

sanctions set forth in § 28-76 of the MWBE Ordinance. 

7. Should any questions arise regarding specific circumstances, the Contractor 

should consult the MWBE Ordinance or may contact the Project’s designated DSBO 

representative at (720) 913-1999. 

ARTICLE XXVII. SENSITIVE SECURITY INFORMATION  

Contractor acknowledges that, in the course of performing its work under this Contract, 

Contractor may be given access to Sensitive Security Information (“SSI”), as material is described 

in the Code of Federal Regulations, 49 C.F.R. Part 1520. Contractor specifically agrees to comply 

with all requirements of the applicable federal regulations, including but not limited to, 49 C.F.R. 

Parts 15 and 1520.  Contractor understands any questions it may have regarding its obligations 

with respect to SSI must be referred to the DEN’s Security Office. 

ARTICLE XXVIII. DEN SECURITY   

A. Contractor, its officers, authorized officials, employees, agents, subcontractors, and those 

under its control, shall comply with safety, operational, or security measures required of Contractor 

or the City by the FAA or TSA.  If Contractor, its officers, authorized officials, employees, agents, 

subcontractors or those under its control, fail or refuse to comply with said measures and such non-

compliance results in a monetary penalty being assessed against the City, then, in addition to any 

other remedies available to the City, Contractor shall fully reimburse the City any fines or penalties 

levied against the City, and any attorney fees or related costs paid by the City as a result of any 

such violation. Contractor must pay this amount within fifteen (15) days from the date of the 

invoice or written notice.  Any fines and fees assessed by the FAA or TSA against the City due to 

the actions of Contractor and/or its agents will be deducted directly from the invoice for that billing 

period.  

B. Contractor is responsible for compliance with Airport Security regulations and 49 C.F.R. 

Parts 1542 (Airport Security) and 14 C.R.F. Parts 139 (Airport Certification and Operations). Any 

and all violations pertaining to Parts 1542 and 139 resulting in a fine will be passed on to and borne 

by Contractor.  The fee/fine will be deducted from the invoice at time of billing. 

ARTICLE XXIX. FEDERAL RIGHTS 

A. This Contract is subject and subordinate to the terms, reservations, restrictions and 
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conditions of any existing or future contracts between the City and the United States, the execution 

of which has been or may be required as a condition precedent to the transfer of federal rights or 

property to the City for airport purposes, and the expenditure of federal funds for the extension, 

expansion or development of the Denver Municipal Airport System. 

1. General Civil Rights: Contractor agrees to comply with pertinent statutes, 

Executive Orders and such rules as are promulgated to ensure that no person shall, on the 

grounds of race, creed, color, national origin, sex, age, or disability be excluded from 

participating in any activity conducted with or benefiting from Federal Assistance. This 

provision binds Contractor and subtier contractors from the bid solicitation period through 

the completion of the contract. This provision is in addition to that required of Title VI of 

the Civil Rights Act of 1964.  

2. Federal Fair Labor Standards Act: This Contract incorporates by reference 

the provisions of 29 C.F.R. Part 201, the Federal Fair Labor Standards Act (“FLSA”), with 

the same force and effect as if given in full text. The FLSA sets minimum wage, overtime 

pay, recordkeeping, and child labor standards for full and part-time workers. Contractor 

agrees to incorporate by reference the provisions of FLSA in all contracts and subcontracts 

resulting from this Contract. Contractor has full responsibility to monitor compliance to 

the referenced regulation. Contractor must address any claims or disputes arising from this 

requirement directly with the U.S. Department of Labor – Wage and Hour Division. 

3. Occupational Safety and Health Act: This Contract incorporates by 

reference the requirements of 29 C.F.R. Part 1910 with the same force and effect as if given 

in full text. Contractor must provide a work environment that is free from recognized 

hazards that may cause death or serious physical harm to the employee. Contractor retains 

full responsibility to monitor its compliance and any subcontractor’s compliance with the 

applicable requirements of the Occupational Safety and Health Act of 1970 (29 C.F.R. Part 

1910). Contractor must address any claims or disputes that pertain to a referenced 

requirement directly with the U.S. Department of Labor – Occupational Safety and Health 

Administration.  

4. Contractor covenants it will include the provisions of this section in every 

subcontract, including procurements of materials and leases of equipment, unless exempt 

by the Federal Acts, Regulations and directives issued pursuant thereto.  Contractor 

covenants it will take action with respect to any subcontract or procurement as City or the 

FAA may direct as a means of enforcing such provisions including sanctions for 

noncompliance. Provided, that if Contractor becomes involved in, or is threatened with 

litigation by a subcontractor, or supplier because of such direction, Contractor may request 

City to enter into any litigation to protect the interests of City.  In addition, Contractor may 

request the United States to enter into the litigation to protect the interests of the United 

States. 

ARTICLE XXX. CITY EXECUTION OF CONTRACT 

This Contract is expressly subject to, and shall become effective upon, the execution of all 

signatories of the City and, if required, the approval of Denver City Council.  This Contract may 
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be executed in two or more counterparts, each of which shall be deemed an original, but all of 

which together shall constitute one and the same. 

ARTICLE XXXI. ELECTRONIC SIGNATURES AND ELECTRONIC RECORDS  

The Contract, and any other documents requiring a signature hereunder, may be signed 

electronically by the City and/or Contractor in the manner specified by the City.  The Parties agree 

not to deny the legal effect or enforceability of the Contract solely because it is in electronic form 

or because an electronic record was used in its formation.  The Parties agree not to object to the 

admissibility of the Contract in the form of an electronic record, or a paper copy of an electronic 

document, or a paper copy of a document bearing an electronic signature, on the ground that it is 

an electronic record or electronic signature or that it is not in its original form or is not an original.  

[END OF PAGE] 
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Contract Control Number:  PLANE-202056518-00 

Contractor Name:   PCL CONSTRUCTION SERVICES, INC. 

 

 

IN WITNESS WHEREOF, the parties have set their hands and affixed their seals at 

Denver, Colorado as of:   

 

 

 

SEAL CITY AND COUNTY OF DENVER: 

 

 

 

ATTEST: 

 

 
 

 

 

 

By:    

         

 

         

        

  

APPROVED AS TO FORM: REGISTERED AND COUNTERSIGNED: 

 
Attorney for the City and County of Denver 

 

By:   

         

 

         

 
 

 

By:    

          

 

          

 

 

By:     
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         By: _______________________________________ 

 

 

 

         Name: _____________________________________ 

         (please print) 

 

         Title: _____________________________________ 

         (please print) 

 

 

 

 

                    ATTEST: [if required] 

 

 

         By: _______________________________________ 

 

 

 

         Name: _____________________________________ 

         (please print) 

 

 

         Title: _____________________________________ 

         (please print) 
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Non-Federal Contract Provision  
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A5  CIVIL RIGHTS - GENERAL  
A5.3.1 Clause that is used for Contracts 

GENERAL CIVIL RIGHTS PROVISIONS 

The Contractor agrees to comply with pertinent statutes, Executive Orders and such rules as are 
promulgated to ensure that no person shall, on the grounds of race, creed, color, national origin, 
sex, age, or disability be excluded from participating in any activity conducted with or benefiting 
from Federal assistance.  

This provision binds the Contractor and subcontractors from the bid solicitation period through 
the completion of the contract. This provision is in addition to that required by Title VI of the 
Civil Rights Act of 1964. 

A6 CIVIL RIGHTS – TITLE VI ASSURANCE 

A6.3.1 Title VI Solicitation Notice  

Title VI Solicitation Notice:  

The (Name of Sponsor), in accordance with the provisions of Title VI of the Civil Rights Act of 
1964 (78 Stat. 252, 42 USC §§ 2000d to 2000d-4) and the Regulations, hereby notifies all 
bidders or offerors that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, [select disadvantaged business enterprises or airport concession disadvantaged 
business enterprises] will be afforded full and fair opportunity to submit bids in response to this 
invitation and will not be discriminated against on the grounds of race, color, or national origin 
in consideration for an award. 

A6.4 CONTRACT CLAUSES  

A6.4.1 Title VI Clauses for Compliance with Nondiscrimination Requirements  

Compliance with Nondiscrimination Requirements:  

During the performance of this contract, the Contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the “Contractor”), agrees as follows:  

1. Compliance with Regulations: The Contractor (hereinafter includes consultants) will 
comply with the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as 
they may be amended from time to time, which are herein incorporated by reference and 
made a part of this contract.  

2. Nondiscrimination: The Contractor, with regard to the work performed by it during the 
contract, will not discriminate on the grounds of race, color, or national origin in the 
selection and retention of subcontractors, including procurements of materials and leases 
of equipment. The Contractor will not participate directly or indirectly in the 
discrimination prohibited by the Nondiscrimination Acts and Authorities, including 
employment practices when the contract covers any activity, project, or program set forth 
in Appendix B of 49 CFR part 21.  
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3. Solicitations for Subcontracts, including Procurements of Materials and 
Equipment: In all solicitations, either by competitive bidding or negotiation made by the 
Contractor for work to be performed under a subcontract, including procurements of 
materials, or leases of equipment, each potential subcontractor or supplier will be notified 
by the Contractor of the contractor’s obligations under this contract and the 
Nondiscrimination Acts and Authorities on the grounds of race, color, or national origin.  

4. Information and Reports: The Contractor will provide all information and reports 
required by the Acts, the Regulations, and directives issued pursuant thereto and will 
permit access to its books, records, accounts, other sources of information, and its 
facilities as may be determined by the sponsor or the Federal Aviation Administration to 
be pertinent to ascertain compliance with such Nondiscrimination Acts and Authorities 
and instructions. Where any information required of a contractor is in the exclusive 
possession of another who fails or refuses to furnish the information, the Contractor will 
so certify to the sponsor or the Federal Aviation Administration, as appropriate, and will 
set forth what efforts it has made to obtain the information.  

5. Sanctions for Noncompliance: In the event of a Contractor’s noncompliance with the 
non-discrimination provisions of this contract, the sponsor will impose such contract 
sanctions as it or the Federal Aviation Administration may determine to be appropriate, 
including, but not limited to: 

a. Withholding payments to the Contractor under the contract until the Contractor     
complies; and/or  

b. Cancelling, terminating, or suspending a contract, in whole or in part.  

6. Incorporation of Provisions: The Contractor will include the provisions of paragraphs 
one through six in every subcontract, including procurements of materials and leases of 
equipment, unless exempt by the Acts, the Regulations, and directives issued pursuant 
thereto. The Contractor will take action with respect to any subcontract or procurement as 
the sponsor or the Federal Aviation Administration may direct as a means of enforcing 
such provisions including sanctions for noncompliance. Provided, that if the Contractor 
becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the Contractor may request the sponsor to enter into any 
litigation to protect the interests of the sponsor. In addition, the Contractor may request 
the United States to enter into the litigation to protect the interests of the United States.  

A6.4.2 Title VI Clauses for Deeds Transferring United States Property  

CLAUSES FOR DEEDS TRANSFERRING UNITED STATES PROPERTY 

The following clauses will be included in deeds effecting or recording the transfer of real 
property, structures, or improvements thereon, or granting interest therein from the United States 
pursuant to the provisions of the Airport Improvement Program grant assurances.  

NOW, THEREFORE, the Federal Aviation Administration as authorized by law and upon the 
condition that the (Title of Sponsor) will accept title to the lands and maintain the project 

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



 

 

  
  Federal Assurances Non- AIP 4.13.2020 

constructed thereon in accordance with (Name of Appropriate Legislative Authority), for the 
(Airport Improvement Program or other program for which land is transferred), and the 
policies and procedures prescribed by the Federal Aviation Administration of the U.S. 
Department of Transportation in accordance and in compliance with all requirements imposed by 
Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of 
the Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation pertaining to and effectuating the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252; 42 USC § 2000d to 2000d-4), does hereby remise, 
release, quitclaim and convey unto the (Title of Sponsor) all the right, title and interest of the 
U.S. Department of Transportation/Federal Aviation Administration in and to said lands 
described in (Exhibit A attached hereto or other exhibit describing the transferred property) 
and made a part hereof.  

(HABENDUM CLAUSE) 

TO HAVE AND TO HOLD said lands and interests therein unto (Title of Sponsor) and its 
successors forever, subject, however, to the covenants, conditions, restrictions and reservations 
herein contained as follows, which will remain in effect for the period during which the real 
property or structures are used for a purpose for which Federal financial assistance is extended or 
for another purpose involving the provision of similar services or benefits and will be binding on 
the (Title of Sponsor), its successors and assigns. 

The (Title of Sponsor), in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its successors and 
assigns, that (1) no person will on the grounds of race, color, or national origin, be excluded from 
participation in, be denied the benefits of, or be otherwise subjected to discrimination with regard 
to any facility located wholly or in part on, over, or under such lands hereby conveyed [,] [and]* 
(2) that the (Title of Sponsor) will use the lands and interests in lands and interests in lands so 
conveyed, in compliance with all requirements imposed by or pursuant to Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, Part 
21, Non-discrimination in Federally-assisted programs of the U.S. Department of Transportation, 
Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations and Acts may 
be amended[, and (3) that in the event of breach of any of the above-mentioned 
nondiscrimination conditions, the Department will have a right to enter or re-enter said lands and 
facilities on said land, and that above described land and facilities will thereon revert to and vest 
in and become the absolute property of the Federal Aviation Administration and its assigns as 
such interest existed prior to this instruction].*  

(*Reverter clause and related language to be used only when it is determined that such a clause is 
necessary in order to make clear the purpose of Title VI.) 

A6.4.3 Title VI Clauses for Transfer of Real Property Acquired or Improved Under   
the Activity, Facility, or Program  

CLAUSES FOR TRANSFER OF REAL PROPERTY ACQUIRED OR IMPROVED 
UNDER THE AIRPORT IMPROVEMENT PROGRAM 
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The following clauses will be included in (deeds, licenses, leases, permits, or similar 
instruments) entered into by the (Title of Sponsor) pursuant to the provisions of the Airport 
Improvement Program grant assurances.  

A. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, 
personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree [in the case of deeds and leases add “as a 
covenant running with the land”] that:  

1. In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for which a 
Federal Aviation Administration activity, facility, or program is extended or for 
another purpose involving the provision of similar services or benefits, the (grantee, 
licensee, lessee, permittee, etc.) will maintain and operate such facilities and services 
in compliance with all requirements imposed by the Nondiscrimination Acts and 
Regulations listed in the Pertinent List of Nondiscrimination Authorities (as may be 
amended) such that no person on the grounds of race, color, or national origin, will be 
excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities.  

B. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 
Nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the 
(lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities 
thereon, and hold the same as if the (lease, license, permit, etc.) had never been made or 
issued.*  

C. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the (Title of Sponsor) will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert to 
and vest in and become the absolute property of the (Title of Sponsor) and its assigns.*  

(*Reverter clause and related language to be used only when it is determined that such a clause is 
necessary to make clear the purpose of Title VI.) 

A6.4.4 Title VI Clauses for Construction/Use/Access to Real Property Acquired  
Under the Activity, Facility or Program  

CLAUSES FOR CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED 
UNDER THE ACTIVITY, FACILITY OR PROGRAM 

The following clauses will be included in deeds, licenses, permits, or similar 
instruments/agreements entered into by (Title of Sponsor) pursuant to the provisions of the 
Airport Improvement Program grant assurances.  

A. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, 
personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree (in the case of deeds and leases add, “as a 
covenant running with the land”) that (1) no person on the ground of race, color, or 
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national origin, will be excluded from participation in, denied the benefits of, or be 
otherwise subjected to discrimination in the use of said facilities, (2) that in the 
construction of any improvements on, over, or under such land, and the furnishing of 
services thereon, no person on the ground of race, color, or national origin, will be 
excluded from participation in, denied the benefits of, or otherwise be subjected to 
discrimination, (3) that the (grantee, licensee, lessee, permittee, etc.) will use the premises 
in compliance with all other requirements imposed by or pursuant to the List of 
discrimination Acts And Authorities.  

B. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 
nondiscrimination covenants, (Title of Sponsor) will have the right to terminate the 
(license, permit, etc., as appropriate) and to enter or re-enter and repossess said land and 
the facilities thereon, and hold the same as if said (license, permit, etc., as appropriate) 
had never been made or issued.*  

C. With respect to deeds, in the event of breach of any of the above nondiscrimination 
covenants, (Title of Sponsor) will there upon revert to and vest in and become the 
absolute property of (Title of Sponsor) and its assigns. *  

(*Reverter clause and related language to be used only when it is determined that such a clause is 
necessary to make clear the purpose of Title VI.) 

A6.4.5 Title VI List of Pertinent Nondiscrimination Acts and Authorities  

Title VI List of Pertinent Nondiscrimination Acts and Authorities 

During the performance of this contract, the Contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the “Contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:  

 Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits 
discrimination on the basis of race, color, national origin);  

 49 CFR part 21 (Non-discrimination in Federally-assisted programs of the Department of 
Transportation—Effectuation of Title VI of the Civil Rights Act of 1964);  

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
(42 USC § 4601) (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects);  

 Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended 
(prohibits discrimination on the basis of disability); and 49 CFR part 27;  

 The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits 
discrimination on the basis of age);  

 Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as 
amended (prohibits discrimination based on race, creed, color, national origin, or sex);  

 The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope, coverage 
and applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act 
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
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the terms “programs or activities” to include all of the programs or activities of the 
Federal-aid recipients, sub-recipients and contractors, whether such programs or activities 
are Federally funded or not);  

 Titles II and III of the Americans with Disabilities Act of 1990, which prohibit 
discrimination on the basis of disability in the operation of public entities, public and 
private transportation systems, places of public accommodation, and certain testing 
entities (42 USC §§ 12131 – 12189) as implemented by U.S. Department of 
Transportation regulations at 49 CFR parts 37 and 38;  

 The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

 Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful 
access to your programs (70 Fed. Reg. at 74087 to 74100); 

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 USC 1681 et seq). 

A17 FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE)  

A17.3 SOLICITATION CLAUSE  

All contracts and subcontracts that result from this solicitation incorporate by reference the 
provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same 
force and effect as if given in full text. The FLSA sets minimum wage, overtime pay, 
recordkeeping, and child labor standards for full and part-time workers.  
 
The [Contractor | Consultant] has full responsibility to monitor compliance to the referenced 
statute or regulation. The [Contractor | Consultant] must address any claims or disputes that 
arise from this requirement directly with the U.S. Department of Labor – Wage and Hour 
Division. 

A20 OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970  

A20.3 CONTRACT CLAUSE  

All contracts and subcontracts that result from this solicitation incorporate by reference the 
requirements of 29 CFR Part 1910 with the same force and effect as if given in full text. The 
employer must provide a work environment that is free from recognized hazards that may cause 
death or serious physical harm to the employee. The employer retains full responsibility to 
monitor its compliance and their subcontractor’s compliance with the applicable requirements of 
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the Occupational Safety and Health Act of 1970 (20 CFR Part 1910). The employer must address 
any claims or disputes that pertain to a referenced requirement directly with the U.S. Department 
of Labor – Occupational Safety and Health Administration. 
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EXHIBIT C 

CITY AND COUNTY OF DENVER 
INSURANCE REQUIREMENTS FOR DEPARTMENT OF AVIATION 

OWNER CONTROLLED INSURANCE PROGRAM (OCIP/ROCIP) PROJECT 

1. General Information 

City and County of Denver and Denver International Airport (hereinafter referred to collectively as “DEN”) has 
arranged for certain construction activities at DEN to be insured under an Owner Controlled Insurance Program 
(OCIP) or a Rolling Owner Controlled Insurance Program (ROCIP) (hereinafter collectively referred to as 
“ROCIP”).  A ROCIP is a single insurance program that insures DEN, the Contractor and subcontractors of any 
tier, and other designated parties (Enrolled Parties), for work performed at the Project Site.  Certain trade 
contractors and subcontractors are ineligible for this program; see Excluded Parties under the definitions Section 7 
for a general list of excluded parties.  Insurance requirements are determined based on the scope of work. 

1.2 ROCIP Manuals 

Below are links to access the current reference manuals related to DEN ROCIP III.  These manuals are 
part of the Contract Documents. 

DEN ROCIP III Insurance Manual 
DEN ROCIP III Safety Manual 
DEN ROCIP III Claims Guide

2. Insurance Requirements for Non-ROCIP Contractors and Subcontractors (Excluded Parties)  

Contractor and subcontractors of any tier shall require all Excluded Parties, as defined in Section 7 or confirmed 
as excluded by DEN, to provide and maintain insurance of the type and in limits as set forth in the Contractor 
Subcontract Agreement and such insurance shall include the minimum defined coverages and be evidenced to 
DEN as required in this Section 2. 

2.1 Certificate Holder 

Certificate(s) shall be issued to: CITY AND COUNTY OF DENVER 
Denver International Airport 
8500 Peña Boulevard, Suite 8810 
Denver CO  80249 
Attn:  Risk Management 

2.2 Acceptable Certificate of Insurance Form and Submission Instructions    

Please read these requirements carefully to ensure proper documentation and receipt of your certificate(s) 
of insurance. 

ACORD FORM (or equivalent) certificate is required. 
SUBMIT via emailed in pdf format to: contractadmininvoices@flydenver.com   
ELECTRONIC CERTIFICATES are required, hard copy documents will not be accepted. 
THIRD PARTY SOFTWARE may be implemented during the term of this Agreement to manage 
insurance compliance and documents with required use by Vendor of such system. 
REFERENCE on the certificate must include the DEN assigned Contract Number. 
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2.3 Coverage and Limits 

2.3.1 Commercial General Liability  

Contractor shall maintain insurance coverage including bodily injury, property damage, personal 
injury, advertising injury, and products and completed operations in minimum limits of 
$1,000,000 each occurrence, $2,000,000 products and completed operations aggregate and 
$2,000,000 annual aggregate.  

2.3.1.1 Coverage shall include Contractual Liability covering liability assumed under this 
Agreement (including defense costs assumed under contract) within the scope of 
coverages provided.  

2.3.1.2 Coverage shall include Mobile Equipment Liability. 

2.3.2 Business Automobile Liability 

Contractor shall maintain a minimum limit of $1,000,000 combined single limit each occurrence 
for bodily injury and property damage for all owned, leased, hired and/or non-owned vehicles 
used in performing services under this Agreement. 

2.3.2.1 If operating vehicles unescorted airside at DEN, a $10,000,000 combined single 
limit each occurrence for bodily injury and property damage is required.  

2.3.2.2 If Contractor does not have blanket coverage on all owned and operated vehicles, 
then a schedule of insured vehicles (including year, make, model and VIN number) 
must be submitted by the insurer with the Certificate of Insurance. 

2.3.2.3 The policy must not contain an exclusion related to operations on airport premises. 
2.3.2.4 If transporting waste, hazardous material, or regulated substances, Contractor shall 

carry a Broadened Pollution Endorsement and an MCS 90 endorsement on its 
policy.  

2.3.2.5 If Contractor is an individual or represents that Contractor does not own any motor 
vehicles and Contractor’s owners, officers, directors, and employees use their 
personal vehicles for business purposes, Personal Automobile Liability insurance 
coverage will be accepted provided it includes a business use endorsement. 

2.3.2.6 If Contractor will be completing all services to DEN under this Agreement remotely 
this requirement will be waived. 

2.3.3 Workers’ Compensation and Employer’s Liability Insurance

Contractor shall maintain the coverage as required by statute for each work location and shall 
maintain Employer’s Liability insurance with limits no less than $1,000,000 per occurrence for 
each bodily injury claim, $1,000,000 per occurrence for each bodily injury caused by disease 
claim, and $1,000,000 aggregate for all bodily injuries caused by disease claims. 

2.3.3.1 If Contractor is a sole proprietor, Workers’ Compensation and Employer’s Liability 
is exempt under the Colorado Workers’ Compensation Act.

2.3.4 Professional Liability (Errors and Omissions) Insurance 

Contractor shall maintain a minimum limit of $1,000,000 each claim and policy aggregate, 
providing coverage for applicable services outlined in this Agreement. If there are no applicable 
professional services, this coverage will not be required. 
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The Contractor shall be responsible for conferring with DEN Risk Management on any 
subcontractors providing work to the Project to obtain a formal determination if this coverage will 
be required. 

2.3.5 Contractor’s Pollution Legal Liability

If required by DEN Risk Management for any specific Excluded Party based on their scope of 
work, Contractor shall maintain coverage for its work site operations that are conducted on 
DEN’s premises including project management and site supervision duties with a limit no less 
than $1,000,000 each occurrence and aggregate resulting from claims arising out of a pollution 
condition or site environmental condition resulting out of work site operations on DEN’s 
premises.  

2.3.5.1 Coverage shall include claims/losses for bodily injury, property damage including 
loss of use of damaged property, defense costs including costs and expenses 
incurred in the investigation, defense or settlement of claims, and cleanup cost for 
pollution conditions resulting from illicit abandonment, the discharge, dispersal, 
release, escape, migration or seepage of  any sold, liquid, gaseous or thermal irritant, 
contaminant, or pollutant, including soil, silt, sedimentation, smoke, soot, vapors, 
fumes, acids, alkalis, chemicals, electromagnetic fields, hazardous substances, 
hazardous materials, waste materials, low level radioactive waste, mixed wastes, on, 
in, into, or upon land and structures thereupon, the atmosphere, surface water or 
groundwater on the DEN premises. 

2.3.5.2 Work site means a location where covered operations are being performed, 
including real property rented or leased from DEN for the purpose of conducting 
Contractor’s covered operations.

The Contractor shall be responsible for conferring with DEN Risk Management on any 
subcontractors providing work to the Project to obtain a formal determination if this coverage will 
be required. 

2.3.6 Technology Errors and Omissions, Network Security, and Privacy Liability (Cyber):  
If required by DEN Risk Management for any specific Excluded Party based on their scope of 
work, Contractor shall maintain a limit no less than $1,000,000 each claim and aggregate; 
$1,000,000 each claim and aggregate for cyber extortion; and no less than $250,000 each claim 
for invoice manipulation and email spoofing.  

2.3.6.1 Coverage shall include professional misconduct or lack of ordinary skill. 
2.3.6.2 Coverage shall include, but not be limited to, liability arising from theft, 

dissemination and/or use of personal, private, confidential, information subject to a 
non-disclosure agreement, including information stored or transmitted, privacy or 
cyber laws, damage to or destruction of information, intentional and/or unintentional 
release of private information, alteration of information, extortion and network 
security, introduction of a computer virus into, or otherwise causing damage to, a 
customer’s or third person’s computer, computer system, network or similar 
computer related property and the data, software, and programs thereon, advertising 
injury, personal injury (including invasion of privacy) and intellectual property 
offenses related to internet. 

The Contractor shall be responsible for conferring with DEN Risk Management on any 
subcontractors providing work to the Project to obtain a formal determination if this coverage will 
be required. 
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2.3.7 Unmanned Aerial Vehicle (UAV) Liability 

If Contractor desires to use drones in any aspect of its work on DEN premises,  the following 
requirements must be met prior to commencing any drone operations: 

2.3.7.1 Express written permission must be granted by DEN. 
2.3.7.2 Express written permission must be granted by the Federal Aviation Administration 

(FAA). 
2.3.7.3 Drone equipment must be properly registered with the FAA. 
2.3.7.4 Drone operator(s) must be properly licensed by the FAA. 
2.3.7.5 Contractor must maintain UAV Liability including flight coverage, personal and 

advertising injury liability, and hired/non-owned UAV liability for its commercial 
drone operations with a limit no less than $1,000,000 combined single limit each 
occurrence for bodily injury and property damage. 

2.3.8 Excess/Umbrella Liability  

Combination of primary and excess coverage may be used to achieve minimum required 
coverage limits. Excess/Umbrella policy(ies) must follow form of the primary policies with 
which they are related to provide the minimum limits and be verified as such on any submitted 
Certificate of Insurance.  

2.4 Reference to Project and/or Contract 

The DEN Project and/or Contract Number and project description shall be noted on the Certificate of 
Insurance. 

2.5 Additional Insured 

For all coverages required under this Agreement (excluding Workers’ Compensation and Professional 
Liability), Contractor’s insurer(s) shall include the City and County of Denver, its elected and appointed 
officials, successors, agents, employees and volunteers as Additional Insureds by policy endorsement.  

2.6 Waiver of Subrogation 

For all coverages required under this Agreement, Contractor’s insurer(s) shall waive subrogation rights 
against the City and County of Denver, its elected and appointed officials,  successors, agents, employees 
and volunteers by policy endorsement.  

2.7 Notice of Material Change, Cancellation or Nonrenewal 

Each certificate and related policy shall contain a valid provision requiring notification to the Certificate 
Holder in the event any of the required policies be canceled or non-renewed or reduction in coverage 
before the expiration date thereof.   

2.7.1 Such notice shall reference the DEN assigned contract number related to this Agreement.   
2.7.2 Said notice shall be sent thirty (30) days prior to such cancellation, non-renewal or reduction in 

coverage unless due to non-payment of premiums for which notice shall be sent ten (10) days 
prior.   

2.7.3 If such written notice is unavailable from the insurer or afforded as outlined above, Contractor 
and/or it is insurance broker/agent shall provide written notice of cancellation, non-renewal and 
any reduction in coverage to the Certificate Holder within seven (7) business days of receiving 
such notice by its insurer(s) and include documentation of the formal notice received from its 
insurer(s) as verification. Contractor shall replace cancelled or nonrenewed policies with no lapse 
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in coverage and provide an updated Certificate of Insurance to DEN.   

2.8 Additional Provisions 

2.8.1 Deductibles, SIRS, or any other type of retention are the sole responsibility of the Contractor. 
2.8.2 Defense costs shall be in addition to the limits of liability.  If this provision is unavailable that 

limitation must be evidenced on the Certificate of Insurance. 
2.8.3 A severability of interests or separation of insureds provision (no insured vs. insured exclusion) is 

included under any policy requiring Additional Insured status. 
2.8.4 A provision that coverage is primary and non-contributory with other coverage or self-insurance 

maintained by DEN, excluding Professional Liability and Workers’ Compensation policies, if 
required. 

2.8.5 The insurance requirements under this Agreement shall be the greater of (i) the minimum limits 
and coverage specified hereunder or (ii) the broader coverage and maximum limits of coverage of 
any insurance policy or proceeds available to the Contractor.  It is agreed that the insurance 
requirements set forth herein shall not in any way act to reduce coverage that is broader or that 
includes higher limits than the minimums set forth in this Agreement.  

2.8.6 All policies shall be written on an occurrence form when available and industry norm.  If an 
occurrence form is unavailable and/or the industry norm, claims-made coverage may be accepted 
by DEN provided the retroactive date is on or before the Agreement Effective Date or the first 
date when any goods or services were provided to DEN, whichever is earlier, and continuous 
coverage will be maintained or an extended discovery period of three years beginning at the time 
work under this Agreement is completed or the Agreement is terminated, whichever is later. 

2.8.7 Contractor shall advise DEN in the event any general aggregate or other aggregate limits are 
reduced below the required per occurrence limits.  At their own expense, and where such general 
aggregate or other aggregate limits have been reduced below the required per occurrence limit, 
the Contractor will procure such per occurrence limits and furnish a new certificate of insurance 
showing such coverage is in force. 

2.8.8 Certificates of Insurance must specify the issuing companies, policy numbers and policy periods 
for each required form of coverage.  The certificates for each insurance policy are to be signed by 
a person authorized by the insurer to bind coverage on its behalf and must be submitted to DEN at 
the time Contractor signed this Agreement. 

2.8.9 The insurance shall be underwritten by an insurer licensed or authorized to do business in the 
State of Colorado and rated by A.M. Best Company as A- VIII or better.  

2.8.10 Certificate of Insurance and Related Endorsements: DEN’s acceptance of a certificate of 
insurance or other proof of insurance that does not comply with all insurance requirements set 
forth in this Agreement shall not act as a waiver of Contractor’s breach of this Agreement or of 
any of DEN’s rights or remedies under this Agreement. DEN’s acceptance of any submitted 
insurance certificate is subject to the approval of DEN Risk Management.  All coverage 
requirements specified in the certificate shall be enforced unless waived or otherwise modified in 
writing by DEN Risk Management. Contractor is solely responsible for ensuring all formal policy 
endorsements are issued by their insurers to support the requirements herein. 

2.8.11 DEN shall have the right to verify or confirm, at any time, all coverage, information or 
representations, and the insured and its undersigned agent shall promptly and fully cooperate in 
any such audit DEN may elect to undertake including provision of certified copies of insurance 
policies upon request.  

2.8.12 No material changes that negatively impact DEN or reductions in the coverage required herein 
shall be allowed without the review and written approval of DEN Risk Management.  

3. Insurance Requirements for ROCIP Enrolled Contractors and Subcontractors  

3.1 Insurance Provided by the DEN ROCIP  

DEN retains the right to have this Project insured under a ROCIP. ROCIP coverage shall provide: (i) 
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Commercial General Liability, (ii) Workers’ Compensation & Employer’s Liability, (iii) Excess Liability, 
(iv) Contractor’s Pollution Liability, and (v) Builder’s Risk as outlined herein and as defined by the 
respective policies for each coverage, for the period from the start of Work through completion and final 
acceptance by DEN except as otherwise provided herein. 

3.2 Enrollment Required  

Parties performing labor or services at the Project Site are eligible to enroll in the DEN ROCIP, unless 
they are Excluded Parties (as defined in Section 7). Participation is mandatory but not automatic. Parties 
eligible for enrollment shall follow the procedures and follow the instructions as provided in the DEN 
ROCIP Insurance Manual to enroll in the program. When the Contractor and subcontractors of any tier 
are properly enrolled, the DEN ROCIP Administrator will issue a Certificate of Insurance evidencing the 
coverages afforded to each Enrolled Party under the DEN ROCIP, prior to their commencing Work on the 
Project Site. 

3.3 Exclusion of Contractor/Subcontractor Insurance Costs from Proposal and Bid Prices  

Contractor shall exclude from Contractor’s cost of work and ensure that each subcontractor of any tier 
exclude from their cost of work, normal costs for insurance for those coverages provided under the DEN 
ROCIP. As part of the enrollment process, Contractor and subcontractors shall provide policy declaration 
rate pages and deductible endorsements on the General Liability, Workers’ Compensation, and Excess
Liability policies as required in the DEN ROCIP Insurance Manual. The calculation of these costs will be 
determined by the ROCIP Program Administrator. The costs of DEN ROCIP coverage includes 
reductions in insurance premiums, all relevant taxes and assessments, markup on insurance premiums, 
and losses retained through large deductibles, self-insured retentions, or self-funded programs. Change 
orders shall also exclude the cost of ROCIP coverage.  

Pre-employment substance abuse testing costs will be covered by DEN and should be removed from bid 
prices.  Drug testing will be more thoroughly discussed in the ROCIP Safety Manual. 

3.4 Insurance Premiums  

DEN will pay the insurance premiums for the DEN ROCIP insurance policies. DEN is responsible for all 
adjustments to the premiums and will be the sole beneficiary of all dividends, retroactive adjustments, 
return premiums, and any other monies due through audits or otherwise. The Contractor assigns to DEN 
the right to receive all such adjustments and will require that each subcontractor of any tier assign to DEN 
all such adjustments. The Contractor and the subcontractors who are Enrolled Parties shall execute such 
further documentation as may be required by DEN to accomplish this assignment. 

3.5 Off Site Operations Coverage Under ROCIP  

The DEN ROCIP will provide certain insurance coverage for DEN, Contractor and Enrolled Parties, 
along with their Eligible Employees performing Work at the Project Site. Off-site operations shall be 
covered only if designated in writing by DEN and when all operations at such site are identified and 
solely dedicated to the Project. Contractors and subcontractors are responsible to notify the DEN ROCIP 
Administrator in writing, to request coverage for specified off-site operations. Coverage is not provided at 
the off-site location unless confirmed in writing by the DEN ROCIP Administrator. 

3.6 DEN ROCIP Insurance Manual  

As soon as practicable, the DEN ROCIP Insurance Manual will be sent to each Enrolled Party and will 
become a part of the Contract and Contractor’s Subcontract with its subcontractor and its subcontractors’ 
agreements with any lower-tier subcontractor. The DEN ROCIP Insurance Manual will contain the 
administrative and claim reporting procedures. Contractor agrees to and will require that its 
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subcontractors of any tier to cooperate with the DEN ROCIP Administrator in providing all required 
information. 

3.7 Conflicts  

Descriptions of the DEN ROCIP coverages set forth in Section 3.8 are not intended to be complete or 
meant to alter or amend any provision of the DEN ROCIP insurance policies. The DEN ROCIP 
coverages, terms, conditions, and exclusions are set forth in full in their respective policy forms. In the 
event of a conflict or omission between the coverages provided in the DEN ROCIP insurance policies and 
the coverages summarized or described in the DEN ROCIP Insurance Manual, this Exhibit or elsewhere 
in the Contract Documents, the DEN ROCIP insurance policies shall govern. In the event of a conflict 
between the provisions of this Exhibit and the DEN ROCIP Insurance Manual, that does not involve any 
conflict with the provisions of the DEN ROCIP insurance policies, the provisions of this Exhibit shall 
govern. 

3.8  ROCIP Insurance Coverage Provided to Enrolled Parties 

3.8.1 Insurance Provided by DEN  

Unless otherwise provided herein, prior to commencement of the Work, DEN, at its sole option 
and expense, shall secure and maintain at all times during the performance of this Contract the 
insurance specified below, insuring DEN, Enrolled Parties and such other persons or interests as 
DEN may designate with limits not less than those specified below for each coverage. 

3.8.1.1 Workers’ Compensation & Employer’s Liability – On Site Only 

DEN shall maintain the coverage as required by statute for the Project Site and shall 
maintain Employer’s Liability insurance with limits no less than $1,000,000 per 
occurrence for each bodily injury claim, $1,000,000 per occurrence for each bodily 
injury caused by disease claim, and $1,000,000 aggregate for all bodily injuries 
caused by disease claims. 

3.8.1.2 Commercial General Liability – On Site Only 

DEN shall maintain insurance coverage including bodily injury, property damage, 
personal injury, advertising injury, and products and completed operations in 
minimum limits as listed below: 

Coverage   Limit 
Annual General Aggregate 
(Per Project and Reinstates Annually) $4,000,000  
Products/Completed Operations Aggregate 
(Per Project and Statute of Repose) 

$4,000,000 

Total Products/Completed Operations Aggregate 
(Statute of Repose) 

$8,000,000 

Personal / Advertising Injury Limit $2,000,000 
Each Occurrence Limit $2,000,000 
Fire Damage Legal Liability (any one fire) $   300,000 
Medical Payments (any one person) $     10,000 

3.8.1.3 Excess Liability Insurance  

DEN shall maintain coverage following form with underlying policies of 
Commercial General Liability and Employer’s Liability in minimum limits as listed 
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below: 

Coverage   Limit 

Annual General Aggregate 
(Per Project and Reinstates Annually) $200,000,000  
Products/Completed Operations Aggregate 
(Per Project) 

$200,000,000 

Total Products/Completed Operations Aggregate 
(Policy Cap) 

$400,000,000 

Each Occurrence Limit $200,000,000 

DEN, in its sole discretion, may elect to provide higher limits, based on Project size.  
Excess Liability limits are shared by all Insured parties. 

3.8.1.4 Contractor’s Pollution Liability 

DEN shall maintain coverage for bodily injury, property damage, or environmental 
damage caused by a pollution event resulting from covered operations, including 
completed operations, at the Project Site with a limit no less than $10,000,000 each 
occurrence and aggregate. Coverage includes microbial matter and legionella 
pneumophila in any structure on land and the atmosphere contained with the 
structure. Products/Completed Operations coverage may extend for the statute of 
limitations/repose after final completion of the Project. 

3.8.1.5 Builder’s Risk Insurance 

DEN shall maintain, Builder's Risk (and/or Installation Floater) in the amount of 
$500,000,000 per occurrence subject to various sublimits (as defined in the Builders’ 
Risk Policy).  Such insurance shall end when the first of the following occurs:  1) 
DEN’s interest in the Work ceases; 2) the policy expires or is cancelled; or 3) the 
Work is accepted by DEN.  

Builder’s Risk Insurance shall be on an "all-risk" or equivalent policy form and shall 
include, without limitation, insurance against the perils of fire (with extended 
coverage) and physical loss of damage including , theft, vandalism, malicious 
mischief, terrorism, rigging and hoisting for materials and equipment that are part of 
the Project, collapse, earthquake, flood, windstorm, falsework, testing and startup (as 
provided by the policy), temporary buildings and debris removal including 
demolition occasioned by enforcement of any applicable ordinance laws, and shall 
cover reasonable compensation for services and expenses required as a result of such 
insured loss. 

This Builder’s Risk Insurance shall cover portions of the Work stored off site, and 
also portions of the Work in transit. 

DEN and Contractor shall waive all rights against (1) each other and any of their 
subcontractors of any tier, and all respective agents and employees, and (2) the 
architect, architect's consultants, separate contractors, if any, and any of their 
subcontractors of any tier, and all respective agents and employees, for damages 
caused by fire or other causes of loss to the extent covered by Builder’s Risk 
Insurance obtained pursuant to this Section or other property insurance applicable to 
the Work, except such rights as they have to proceeds of such insurance held by DEN 
as fiduciary.  DEN or Contractor, as appropriate, shall require of the architect, 
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architect's consultants, separate contractors, and their subcontractors of any tier,  and 
all respective agents and employees, by appropriate agreements, written where 
legally required for validity, similar waivers each in favor of other parties enumerated 
herein.  The policies shall provide such waivers of subrogation by endorsement or 
otherwise.  A waiver of subrogation shall be effective as to a person or entity even 
though that person or entity would otherwise have a duty of indemnification, 
contractual or otherwise, did not pay the insurance premium directly or indirectly, 
and whether or not the person or entity had an insurable interest in the property 
damaged. 

3.8.2 Claim Chargeback 

A claim charge-back will be assessed, regardless of fault, for the amount of any loss payable 
under this program with the exception of Workers’ Compensation and Excess Liability, up to a 
maximum of $25,000 each loss. Lead Contractor may elect to pass no more than $5,000 of this 
charge, each loss, through to any responsible subcontractor. 

3.9 Other Insurance Provided By Enrolled Parties  

At their own expense, the Enrolled Parties of all tiers must carry the following minimum coverage and 
limits and such insurance shall be evidenced to DEN and the DEN ROCIP Administrator as required in 
this Section 3.9. 

3.9.1 Certificate Holder 

Certificate(s) shall be issued to: CITY AND COUNTY OF DENVER 
Denver International Airport 
8500 Peña Boulevard, Suite 8810 
Denver CO  80249 
Attn:  Risk Management 

and 

CITY AND COUNTY OF DENVER 
Department of Aviation 
c/o Arthur J. Gallagher RMS, Inc. 
12444 Powerscourt Drive 
St. Louis, MO 63131 
Attn: Gallagher OCIP Group 

3.9.2 Acceptable Certificate of Insurance Form and Submission Instructions    

Please read these requirements carefully to ensure proper documentation and receipt of your 
certificate(s) of insurance. 

ACORD FORM (or equivalent) must be emailed in pdf format to:  
contractadmininvoices@flydenver.com  

and heather_lawson@ajg.com 
HARD COPIES of certificates and/or copies of insurance policies will not be accepted. 
ACORD FORM (or equivalent) must reference the DEN assigned Contract Number. 

3.9.3 Commercial General Liability – Off Site Only 

Contractor shall maintain insurance coverage including bodily injury, property damage, personal 
injury, advertising injury, and products and completed operations for Contract operations not 
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physically occurring within the Project Site in minimum limits of $1,000,000 each occurrence, 
$2,000,000 products and completed operations aggregate and $2,000,000 policy and annual 
aggregate.  

3.9.3.1 Coverage shall include Contractual Liability covering liability assumed under this 
Agreement (including defense costs assumed under contract) within the scope of 
coverages provided.  

3.9.4 Business Automobile Liability 

Contractor shall maintain a minimum limit of $1,000,000 combined single limit each occurrence 
for bodily injury and property damage for all owned, leased, hired and/or non-owned vehicles 
used in performing services under this Agreement. 

3.9.4.1 If operating vehicles unescorted airside at DEN, a $10,000,000 combined single 
limit each occurrence for bodily injury and property damage is required.  

3.9.4.2 If Contractor does not have blanket coverage on all owned and operated vehicles, 
then a schedule of insured vehicles (including year, make, model and VIN number) 
must be submitted by the insurer with the Certificate of Insurance. 

3.9.4.3 The policy must not contain an exclusion related to operations on airport premises. 
3.9.4.4 If transporting waste, hazardous material, or regulated substances, Contractor shall 

carry a pollution coverage endorsement and an MCS 90 endorsement on its policy.  
3.9.4.5 If Contractor is an individual or represents that Contractor does not own any motor 

vehicles and Contractor’s owners, officers, directors, and employees use their 
personal vehicles for business purposes, Personal Automobile Liability insurance 
coverage will be accepted provided it includes a business use endorsement. 

3.9.4.6 If Contractor will be completing all services to DEN under this Agreement remotely 
this requirement will be waived. 

3.9.5 Workers’ Compensation and Employer’s Liability Insurance – Off Site Only 

Coverage to protect Contractor/Subcontractor from and against all claims arising from 
performance of Work outside the Project Site under the Contract.  

Contractor shall maintain the coverage as required by statute for performance of Work outside the 
Project Site under the Contract and shall maintain Employer’s Liability insurance with limits no 
less than $1,000,000 per occurrence for each bodily injury claim, $1,000,000 per occurrence for 
each bodily injury caused by disease claim, and $1,000,000 aggregate for all bodily injuries 
caused by disease claims. 

3.9.5.1 If Contractor is a sole proprietor, Workers’ Compensation and Employer’s Liability 
is exempt under the Colorado Workers’’ Compensation Act. 

3.9.6 Professional Liability (Errors and Omissions) Insurance 

Contractor shall maintain a minimum limit of $1,000,000 each claim and policy aggregate, 
providing coverage for applicable services outlined in this Agreement.  

The Contractor shall be responsible for conferring with DEN Risk Management on any 
subcontractors providing work to the Project to obtain a formal determination if this coverage will 
be required. 

3.9.7 Technology Errors and Omissions, Network Security, and Privacy Liability (Cyber):  
Contractor shall maintain a limit no less than $1,000,000 each claim and aggregate; $1,000,000 
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each claim and aggregate for cyber extortion; and no less than $250,000 each claim for invoice 
manipulation and email spoofing for applicable services outlined in this Agreement. 

3.9.7.1 Coverage shall include professional misconduct or lack of ordinary skill. 
3.9.7.2 Coverage shall include, but not be limited to, liability arising from theft, 

dissemination and/or use of personal, private, confidential, information subject to a 
non-disclosure agreement, including information stored or transmitted, privacy or 
cyber laws, damage to or destruction of information, intentional and/or unintentional 
release of private information, alteration of information, extortion and network 
security, introduction of a computer virus into, or otherwise causing damage to, a 
customer’s or third person’s computer, computer system, network or similar 
computer related property and the data, software, and programs thereon, advertising 
injury, personal injury (including invasion of privacy) and intellectual property 
offenses related to internet. 

The Contractor shall be responsible for conferring with DEN Risk Management on any 
subcontractors providing work to the Project to obtain a formal determination if this coverage 
will be required. 

3.9.8 Excess/Umbrella Liability:  

Combination of primary and excess coverage may be used to achieve minimum required 
coverage limits. Excess/Umbrella policy(ies) must follow form of the primary policies with 
which they are related to provide the minimum limits and be verified as such on any submitted 
Certificate of Insurance.  

3.9.9 Reference to Project and/or Contract 

The DEN Project and/or Contract Number and project description shall be noted on the 
Certificate of Insurance. 

3.9.10 Additional Insured 

For all coverages required under this Agreement (excluding Workers’ Compensation and 
Professional Liability), Contractor’s insurer(s) shall include the City and County of Denver, its 
elected and appointed officials, successors, agents, employees and volunteers as Additional 
Insureds by policy endorsement.  

3.9.11 Waiver of Subrogation 

For all coverages required under this Agreement, Contractor’s insurer(s) shall waive subrogation 
rights against the City and County of Denver, its elected and appointed officials, successors, 
agents, employees and volunteers by policy endorsement.   

3.9.12 Notice of Material Change, Cancellation or Nonrenewal 

Each certificate and related policy shall contain a valid provision requiring notification to the 
Certificate Holder in the event any of the required policies be canceled or non-renewed or 
reduction in coverage from the requirements herein before the expiration date thereof.   

3.9.12.1 Such notice shall reference the DEN assigned contract number related to this 
Agreement.   

3.9.12.2 Said notice shall be sent thirty (30) days prior to such cancellation or non-renewal or 
reduction in coverage unless due to non-payment of premiums for which notice shall 
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be sent ten (10) days prior.   
3.9.12.3 If such written notice is unavailable from the insurer, and in any event, Contractor 

and/or it is insurance broker/agent shall provide written notice of cancellation, non-
renewal and any reduction in coverage to the Certificate Holder within seven (7) 
business days of receiving such notice by its insurer(s) and include documentation 
of the formal notice received from its insurer(s) as verification. Contractor shall 
replace cancelled or nonrenewed policies with no lapse in coverage and provide an 
updated Certificate of Insurance to DEN.  

3.9.13 Additional Provisions 

3.9.13.1 Deductibles, SIRS, or any other type of retention are the sole responsibility of the 
policyholder. 

3.9.13.2 Defense costs shall be in addition to the limits of liability.  If this provision is 
unavailable that limitation must be evidenced on the Certificate of Insurance. 

3.9.13.3 A severability of interests or separation of insureds provision (no insured vs. insured 
exclusion) is included under any policy requiring Additional Insured status. 

3.9.13.4 A provision that coverage is primary and non-contributory with other coverage or 
self-insurance maintained by DEN, excluding Professional Liability and Workers’ 
Compensation policies, if required. 

3.9.13.5 The insurance requirements under this Agreement shall be the greater of (i) the 
minimum limits and coverage specified hereunder or (ii) the broader coverage and 
maximum limits of coverage of any insurance policy or proceeds available to the 
Contractor.  It is agreed that the insurance requirements set forth herein shall not in 
any way act to reduce coverage that is broader or that includes higher limits than the 
minimums set forth in this Agreement.  

3.9.13.6 All policies shall be written on an occurrence form when available and industry 
norm.  If an occurrence form is unavailable and/or the industry norm, claims-made 
coverage may be accepted by DEN provided the retroactive date is on or before the 
Agreement Effective Date or the first date when any goods or services were 
provided to DEN, whichever is earlier, and continuous coverage will be maintained 
or an extended discovery period of three years beginning at the time work under this 
Agreement is completed or the Agreement is terminated, whichever is later. 

3.9.13.7 Contractor shall advise DEN in the event any general aggregate or other aggregate 
limits are reduced below the required per occurrence limits.   At their own expense, 
and where such general aggregate or other aggregate limits have been reduced 
below the required per occurrence limit, the Contractor will procure such per 
occurrence limits and furnish a new certificate of insurance showing such coverage 
is in force. 

3.9.13.8 Certificates of Insurance must specify the issuing companies, policy numbers and 
policy periods for each required form of coverage.  The certificates for each 
insurance policy are to be signed by a person authorized by the insurer to bind 
coverage on its behalf and must be submitted to DEN at the time Contractor signed 
this Agreement. 

3.9.13.9 The insurance shall be underwritten by an insurer licensed or authorized to do 
business in the State of Colorado and rated by A.M. Best Company as A- VIII or 
better.

3.9.13.10 Certificate of Insurance and Related Endorsements: DEN’s acceptance of a 
certificate of insurance or other proof of insurance that does not comply with all 
insurance requirements set forth in this Agreement shall not act as a waiver of 
Contractor’s breach of this Agreement or of any of DEN’s rights or remedies under 
this Agreement. DEN’s acceptance of any submitted insurance certificate is subject 
to the approval of DEN Risk Management.  All coverage requirements specified in 
the certificate shall be enforced unless waived or otherwise modified in writing by 
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DEN Risk Management. Contractor is solely responsible for ensuring all formal 
policy endorsements are issued by their insurers to support the requirements herein. 

3.9.13.11 DEN shall have the right to verify or confirm, at any time, all coverage, information 
or representations, and the insured and its undersigned agent shall promptly and 
fully cooperate in any such audit DEN may elect to undertake including provision of 
certified copies of insurance policies upon request.  

3.9.13.12 No material changes that negatively impact DEN or reductions in the coverage 
required herein shall be allowed without the review and written approval of DEN 
Risk Management.  

4. Contractor Warranties and Agreements 

4.1 Accuracy of Contractor-provided Information 

Contractor warrants that all information submitted to DEN or the DEN ROCIP Administrator is accurate 
and complete to the best of its knowledge. Contractor will notify DEN or the DEN ROCIP Administrator 
immediately in writing of any errors discovered during the performance of the Work.  

4.2 Contractor Responsible to Review Coverage 

Contractor acknowledges that all references to DEN ROCIP policy terms, conditions, and limits of 
liability in this document, as well as the DEN ROCIP Insurance Manual, are for reference only. 
Contractor and its subcontractors of any tier are responsible for conducting their own independent review 
and analysis of the DEN ROCIP insurance policies in formulating any opinion or belief as to the 
applicability of such coverage in the event of any loss or potential claim. Any type of insurance or 
increase of limits not described above, which the Contractor requires for its own protection or on account 
of statute, shall be its own responsibility and at its own expense. 

4.3 Audit 

Contractor agrees to make its records available for review and to cooperate with DEN, its insurers and 
insurance brokers, the City Auditor, and representatives of the aforesaid parties in the event of an audit. In 
the event that a DEN audit of Contractor’s records, as permitted in the Contract or other DEN ROCIP 
documents, reveals a discrepancy in the insurance, payroll, safety, or any other information required to be 
provided to DEN or the DEN ROCIP Administrator, or reveals inclusion of costs for DEN ROCIP 
coverage or other coverage beyond what is described above in any payment for the Work, DEN will have 
the right to deduct from payments due Contractor all such insurance costs as well as all audit costs.  

4.4 Insurance Costs Removed 

Contractor warrants that the costs for insurance as provided under the DEN ROCIP were not included in 
Contractor’s bid or proposal for the Work, the Contract Price/Contract Sum, and will not be included in 
any change order or any request for payment for the Work or extra work. 

5. Contractor Obligations 

5.1 ROCIP Documents Shall be Provided to Subcontractor 

Contractor shall furnish each bidding subcontractor, vendor, supplier, material dealer or other party a 
copy of this Exhibit, the DEN ROCIP Insurance Manual and the DEN ROCIP Safety Manual and shall 
incorporate the terms of this Exhibit in all contracts and agreements entered into for performance of any 
portion of the Work. 

5.2 Timely Enrollment Required 
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Contractor shall enroll in the DEN ROCIP within five (5) business days following a request by DEN or 
the DEN ROCIP Administrator. Contractor shall notify each subcontractor of the process for enrolling in 
DEN ROCIP and confirm that enrollment is mandatory, but not automatic. Contractor shall assure that 
subcontractors of any tier shall not commence Work until verification of enrollment is confirmed by the 
DEN ROCIP Administrator by the issuance of a Certificate of Insurance to each individual Enrolled 
Party.  

5.3 Compliance with Conditions 

Contractor shall not violate any condition of the policies of insurance provided by DEN under the terms 
of this Exhibit, the DEN ROCIP Insurance Manual or the DEN ROCIP Safety Manual. All requirements 
imposed by the subject policies and to be performed by Contractor shall likewise be imposed on, 
assumed, and performed by each subcontractor of any tier.  

5.4 Claims Cooperation 

Contractor shall participate in claim reporting procedures. Contractor agrees to assist and cooperate in 
every manner possible in connection with the adjustment of all claims arising out of operations within the 
scope of the Work required by the Contract, and to cooperate with DEN’s insurer(s) in all claims and 
demands which DEN's insurer(s) is called upon to adjust or to defend against. Contractor shall take all 
necessary action to assure that its subcontractors of any tier comply with any request for assistance and 
cooperation. This obligation includes, without limitation, providing light or modified duty for injured 
workers, appearing in mediation, arbitration or court proceedings and/or participating in settlement 
meetings, as may be required. 

5.5 Monthly Payroll Submission 

All Enrolled Parties shall submit monthly payrolls and worker-hour reports to DEN and/or the DEN 
ROCIP Administrator via the DEN ROCIP Administrator’s online reporting system as outlined in the 
DEN ROCIP Insurance Manual. The online reporting instructions will be provided to all Contractors at 
time of enrollment. Failure to submit these reports may result in funds being held or delayed from 
monthly progress payments. Payroll must be submitted online for each month, including zero (0) payroll, if 
applicable, until completion of the Work under each Contract and Subcontract. For subcontractors of any 
tier performing Work under multiple Subcontracts, a separate payroll report is required for each 
Subcontract under which Work is being performed. 

5.6 Response to Information Requests 

All insurance underwriting, payroll, rating or loss history information requested by DEN or the DEN 
ROCIP Administrator shall be provided by the Contractor within three (3) business days of request. 
Contractor agrees (and will require each subcontractor to agree) that DEN, DEN's insurers or its 
representative may audit the Contractor’s records or records of subcontractors of any tier to confirm the 
accuracy of all insurance information provided including, without limitation, any such information that 
may have any effect on insurance resulting from changes in the Work. At all times during performance of 
the Contract and Subcontracts, the Contractor and subcontractors of any tier shall cooperate with DEN, 
the DEN ROCIP Administrator and DEN’s insurers.  

5.7 Responsibility for Safety 

Notwithstanding the DEN ROCIP, the Contractor shall initiate, maintain and supervise all safety 
precautions and programs in connection with the Work. Contractor is solely responsible, at no adjustment 
to the contract sum payable or contract time, for initiating, maintaining, and supervising all safety 
precautions and programs relating to the conduct of Work including, without limitation, any safety 
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programs or procedures that are required by any applicable state or federal laws, rules or regulations, or 
under the terms of the DEN ROCIP Safety Manual. 

5.8 Duty of Care 

Nothing herein shall relieve the Enrolled Parties of their respective obligations to exercise due care in the 
performance of their duties in connection with the Work or to complete the Work in strict compliance 
with this Contract and subsequent subcontracts. 

6. Notices and Costs 

6.1 Limitations on DEN Provided Coverage and DEN Right to Purchase Other Coverage 

DEN assumes no obligations to provide insurance other than that evidenced by the policies referred to in 
Section 3.8. DEN, however, reserves the right to furnish insurance coverage of various types and limits 
provided that such coverage shall not be less than that specified in Section 3.8 and the costs of such 
insurance shall be paid by DEN. Apart from the DEN ROCIP, DEN may at its option purchase additional 
insurance coverages that insure the Project that may not necessarily insure the Contractor or the 
subcontractors. Without limitation, examples of such coverage may include pollution liability, excess 
professional liability, and excess automobile liability insurance. 

6.2 Contractors Responsible for Own Equipment 

Contractor and subcontractors are solely responsible for loss or damage of all construction tools and other 
equipment whether owned, leased, rented, borrowed or used on Work at the Project Site.  If an individual 
Enrolled Party purchases insurance on their tools and equipment, such insurance shall contain a waiver of 
subrogation in favor of the City and County of Denver, its elected and appointed officials, agents, 
employees and volunteers and all other Enrolled Parties. If an individual Enrolled Party does not purchase 
such insurance, that Enrolled Party will hold harmless the City and County of Denver, its elected and 
appointed officials, agents, employees and volunteers and other Enrolled Parties for loss or damage to its 
tools and equipment. 

6.3 No Release; No Waiver of Immunity 

The provision of the DEN ROCIP shall in no way be interpreted as relieving Contractor or subcontractors 
of any tier of any responsibility or liability under the Contract Documents, the DEN ROCIP insurance 
policies or applicable laws including, without limitation, Contractor’s and subcontractor’s responsibilities 
relative to indemnification and their obligation to exercise due care in the performance of the Work and to 
complete the Work in strict compliance with the Contract Documents.  The parties hereto understand and 
agree that the City and County of Denver, its elected and appointed officials, agents, employees and 
volunteers are relying on, and do not waive or intend to waive by any provisions of this agreement, the 
monetary limitations or any other rights, immunities and protections provided by the Colorado 
Governmental Immunity Act, §§ 24-10-101 to 120, C.R.S., or otherwise available to DEN, its officers, 
officials and employees. 

6.4 DEN Right to Withhold Payments 

In addition to any other rights of withholding that DEN may have under the Contract Documents, DEN 
has the right to withhold any payments otherwise due to Contractor in the event of a failure by Contractor 
or any subcontractor to comply with the requirements of this Exhibit, the DEN ROCIP Insurance Manual 
or the DEN ROCIP Safety Manual. DEN may withhold from any payment owing to Contractor the costs 
of DEN ROCIP coverages if included in a request for payment. Such withholding by DEN shall not be 
deemed to be a default under the Contract. DEN shall withhold from Contractor the costs of DEN ROCIP 
coverages attributable to an increase in an Enrolled Party’s total payroll for the Work over the amount 
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reported to DEN and/or the DEN ROCIP Administrator at time of enrollment. 

6.5 DEN Remedies 

Without limitation upon any of DEN’s other rights or remedies, any failure of an Enrolled Party to 
comply with any provision of this Exhibit, the DEN ROCIP Insurance Manual, or the DEN ROCIP Safety 
Manual shall be deemed a material breach of the Contract, thereby entitling DEN, at its option, upon 
notice to Contractor, to (1) suspend performance by Contractor and/or the offending subcontractor, 
without any adjustment to Contract Sum Payable or Contract Time, until there is full compliance, or (2) 
terminate this Contract for cause. 

6.6 Off Site Storage 

Unless otherwise provided in the Contract Documents, the property insurance provided by DEN shall not 
cover portions of the Work stored off the Site without written approval of DEN. Contractor shall be 
responsible for reporting such property or work if ownership has been transferred to DEN. If ownership 
rests with the Contractor, Contractor shall be responsible for obtaining insurance to protect its interests. 

6.7 Partial Occupancy 

Partial occupancy or use shall not commence until DEN insurer(s) providing Builders Risk and/or 
Property Insurance have consented to such partial occupancy or use by endorsement or otherwise. DEN 
and the Contractor shall take reasonable steps to obtain consent of the insurer(s) and shall, without mutual 
written consent, take no action with respect to partial occupancy or use that would cause cancellation, 
lapse or reduction of insurance. 

6.8 DEN Right to Exclude Parties from the DEN ROCIP 

DEN reserves the right to exclude any subcontractor from the DEN ROCIP, before or after enrollment by 
the subcontractor.  If DEN elects to exclude a subcontractor from the DEN ROCIP, the Contractor will be 
responsible for ensuring the insurance coverages outlined in the Contractor’s Subcontract Agreement are 
provided to DEN or the DEN ROCIP Administrator before the subcontractor can begin or resume Work 
on the Project.  

6.9 DEN’s Right to Modify or Discontinue DEN ROCIP Coverages 

If DEN determines that modification or discontinuation of the DEN ROCIP is in the best interest of DEN, 
the Contractor and subcontractor will receive sixty (60) days advance written notice to secure and 
maintain such insurance as is required to provide replacement coverage comparable to that provided 
under the DEN ROCIP. Provided that the foregoing is not the result of any failure by the Contractor or 
any subcontractor to comply with the requirements of the Contract Documents, the DEN ROCP Insurance 
Manual or DEN ROCIP Safety Manual, the costs of such replacement insurance shall be deemed a cost of 
Work for which the Contractor shall be entitled to a Contract Adjustment, without any sum added thereto 
for Allowable Markup. The form, content, limits of liability, cost and the rating of the insurer(s) issuing 
such replacement coverage shall be subject to DEN’s prior written approval.

7. Definitions   

Certificate of 
Insurance:

A document providing evidence of coverage for a particular insurance 
policy or policies.  This will include certificates issued to Enrolled 
Parties evidencing the coverage afforded under the DEN ROCIP and
certificates issued to DEN evidencing additional coverage “Provided by 
Enrolled Parties”
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DEN: City and County of Denver and Denver International Airport 

Contract: The written agreement between DEN and Contractor describing the 
Work, contract terms and conditions, or a portion thereof; also includes 
a written agreement between a Contractor and any subcontractor as well 
as between subcontractors and their subcontractors of any tier.  

Contractor Insurance 
Cost: 

The costs of ROCIP coverage are defined as the amount of Contractor’s 
and eligible Subcontractors’ of every tier reduction in insurance costs 
due to participation in the DEN ROCIP. 

Rolling Owner 
Controlled
Insurance Program 
(ROCIP):

A coordinated insurance program providing certain coverage, as 
defined herein, for DEN, Contractor and Enrolled Subcontractors, along 
with their Eligible Employees, performing Work at the Project Site.

Eligible Employees: Employees of the Contractor and Enrolled Subcontractors who are not 
excluded from the ROCIP under the “Excluded Parties” definition. 

Enrolled Parties: The Contractor and those subcontractors that have submitted all 
necessary enrollment information and been accepted into the ROCIP as 
evidenced by the issuance of a Certificate of Insurance. 

Excluded Parties: Parties not covered by the ROCIP because of ineligibility or DEN 
explicit exclusion. No insurance coverage provided by DEN under the 
ROCIP shall extend to the activities or products of the following: 

Any person or organization that fabricates or manufactures products, 
materials or supplies away from a Project Site with no direct onsite 
installation responsibility   

Exception: The ROCIP Insurer may agree to extend General 
Liability coverage only if the Lead Contractor has a written contract 
with the off-site fabricator or manufacturer to provide the pre-
fabricated product.  To consider extending coverage, the Insurer 
requires 30 days advance written notice to the ROCIP Administrator 
with details of the work/product and a copy of the contract between 
the Lead Contractor and the off-site fabricator or manufacturer.  
Approval must be obtained from the Insurer before enrolling in the 
ROCIP for General Liability coverage only. 

Hazardous materials remediation, removal, or transportation 
companies and their consultants 

Architects, engineers, surveyors and their consultants 

Truckers, haulers, material dealers, vendors, suppliers, and others 
who merely transport, pick up, deliver or carry materials, personnel, 
parts or equipment or any other items or persons to or from a Project 
Site 

Contractors, subcontractors and subconsultants who do not work at a 
Project Site 
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Employees of an Enrolled Party who either (i) do not work on-site or 
(ii) occasionally visit a Project Site to make deliveries, pick-up 
supplies or personnel, to perform supervisory or progress 
inspections, or for any other reason 

Day labor employees (individuals working directly for the 
Contractor and not procured through a third party 

Exception: The ROCIP Insurer typically will accept including 
employees working for a contractor, or employed by temporary 
staffing agencies or professional employer organizations, as long as 
those employer-entities are enrolled as subcontractors to supply 
supplemental workforce. 

Insured: 
(liability policies) 

DEN, Contractor and Enrolled Parties and their Eligible Employees and 
any other party named in the insurance policies. 

Insurers: Those insurance companies providing the DEN ROCIP coverage. The 
insurers will be identified on the issued Certificate of Insurance and in 
the DEN ROCIP Insurance Manual.

Net Bid:  Contractor bids with insurance costs removed because of the obligation 
of any Enrolled Party to delete insurance costs for coverage provided 
by the ROCIP from its bid and all change orders. Net bids are subject to 
verification by the Administrator through the providing of contractors’ 
rate and declaration pages from their Insurance policies. 

ROCIP
Administrator: 

The DEN ROCIP Administrator will be identified in the DEN ROCIP 
Insurance Manual.

ROCIP Insurance 
Manual:

ROCIP Safety 
Manual:

A reference document provided to Contractor and subcontractors of all 
tiers, which summarizes the terms and provisions of the DEN ROCIP
and provides information about requirements and compliance. 

A reference document provided to  Contractor and subcontractors of all 
tiers which contains workplace safety requirements of all Enrolled 
Parties.  

Off Site Work: Work performed away from the Project Site. 

Payroll: For purposes of the ROCIP only, refers to Unburdened Straight Time 
Payroll per Workers Compensation Class Code.

Policy Owner: City and County of Denver and Denver International Airport 

 Project:  The Project as defined in the contract documents and as described in the 
Declarations of the DEN ROCIP insurance policies. 
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Project Site: Means those areas designated in writing by DEN in a Contract 
document for performance of the Work and such additional areas as 
may be designated in writing by DEN for Contractors’ use in 
performance of the Work. Subject to the ROCIP Insurer(s) written 
approval, the term “Project Site” shall also include: (1) field office sites, 
(2) property used for bonded storage of material for the Project 
approved by DEN, staging areas dedicated to the Project, and (4) areas 
where activities incidental to the Project are being performed by 
Contractor or subcontractors covered by the DEN ROCIP Worker’s 
Compensation policy (if included), but excluding any permanent 
locations of any Enrolled Party. 

Items 1 through 4 above must be approved by the ROCIP Insurer and 
listed on the DEN ROCIP insurance policies. 

Subcontract: The written agreement between Contractor and subcontractor, or 
between subcontractor and a lower tier subcontractor, describing the
Work, subcontract terms and conditions, or a portion thereof. 

Subcontractor: Includes those persons, firms, joint venture entities, corporations, or 
other parties that enter into a Subcontract with Contractor to perform 
Work at the Project Site and any of these subcontractor’s lower-tier 
subcontractors.

Work: Operations, as fully described in the Contract and Subcontract, 
performed at the Project Site. 
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TO: All Users of the City and County of Denver Prevailing Wage Schedules 
FROM: Ryland Feno, Classification and Compensation Technician II 
DATE: November 03, 2020 
SUBJECT: Latest Change to Prevailing Wage Schedules  

 
The effective date for this publication will be Friday, October 30, 2020 and applies to the City and County of 
Denver for BUILDING CONSTRUCTION PROJECTS (does not include residential construction consisting of single 
family homes and apartments up to and including 4 stories) in accordance with the Denver Revised Municipal 
Code, Section 20-76(c). 
 
 General Wage Decision No. CO20200020 
 Superseded General Decision No. CO20190020 
 Modification No. 4 
 Publication Date: 10/30/2020 
 (6 pages) 
 
Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant 
to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor (DOL). The employer and the individual apprentice must be registered in a program which has received 
prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this 
provision shall be required to pay said apprentice the full journeyman scale. 
 
Attachments as listed above. 
 
*Career Service Board approved to adjust all Davis Bacon classifications under $13.00 to comply with the 
city’s minimum wage. The effective date is August 15, 2019. See page 6 for reference.  
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      "General Decision Number: CO20200020 10/30/2020 
 
Superseded General Decision Number: CO20190020 
 
State: Colorado 
 
Construction Type: Building 
 
County: Denver County in Colorado. 
 
BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.80 for calendar year 2020 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015.  If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.80 per hour (or the applicable wage 
rate listed on this wage determination, if it is higher) for 
all hours spent performing on the contract in calendar year 
2020.  If this contract is covered by the EO and a 
classification considered necessary for performance of work on 
the contract does not appear on this wage determination, the 
contractor must pay workers in that classification at least the 
wage rate determined through the conformance process set forth 
in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,if it is 
higher than the conformed wage rate).  The EO minimum wage rate 
will be adjusted annually.  Please note that this EO applies to 
the above-mentioned types of contracts entered into by the 
federal government that are subject to the Davis-Bacon Act 
itself, but it does not apply to contracts subject only to the 
Davis-Bacon Related Acts, including those set forth at 29 CFR 
5.1(a)(2)-(60). Additional information on contractor 
requirements and worker protections under the EO is available 
at www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0              01/03/2020 
          1              01/10/2020 
          2              01/24/2020 
          3              08/28/2020 
          4              10/30/2020 
 
 ASBE0028-002 07/01/2019 
 
                                  Rates          Fringes 
 
ASBESTOS WORKER/HEAT & FROST    
INSULATOR - MECHANICAL (Duct,    
Pipe & Mechanical System    
Insulation)......................$ 32.98            14.73 
---------------------------------------------------------------- 
 CARP0055-002 11/01/2019 
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                                  Rates          Fringes 
 
CARPENTER (Drywall Hanging    
Only)............................$ 29.95            10.99 
---------------------------------------------------------------- 
 CARP1607-001 06/01/2020 
 
                                  Rates          Fringes 
 
MILLWRIGHT.......................$ 35.50            14.68 
---------------------------------------------------------------- 
* ELEC0068-012 06/01/2020 
 
                                  Rates          Fringes 
 
ELECTRICIAN (Includes Low    
Voltage Wiring)..................$ 38.00            16.97 
---------------------------------------------------------------- 
 ELEV0025-001 01/01/2020 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 46.53           35.245 
 
FOOTNOTE:   
  a.Vacation: 6%/under 5 years based on regular hourly rate for 
  all hours worked.  8%/over 5 years based on regular hourly 
  rate for all hours worked. 
  b. PAID HOLIDAYS:  New Year's Day; Memorial Day; Independence 
  Day; Labor Day; Veterans' Day; Thanksgiving Day; the Friday 
  after Thanksgiving Day; and Christmas Day. 
 
---------------------------------------------------------------- 
 ENGI0009-017 05/01/2018 
 
                                  Rates          Fringes 
 
POWER EQUIPMENT OPERATOR    
(Crane)   
     141 tons and over...........$ 31.07            10.70 
     50 tons and under...........$ 28.40            10.70 
     51 to 90 tons...............$ 28.57            10.70 
     91 to 140 tons..............$ 29.55            10.70 
---------------------------------------------------------------- 
 IRON0024-009 11/01/2019 
 
                                  Rates          Fringes 
 
IRONWORKER, ORNAMENTAL...........$ 30.85            11.92 
---------------------------------------------------------------- 
 IRON0024-010 11/01/2019 
 
                                  Rates          Fringes 
 
IRONWORKER, STRUCTURAL...........$ 30.85            11.92 
---------------------------------------------------------------- 
 PAIN0079-006 08/01/2017 
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                                  Rates          Fringes 
 
PAINTER (Brush, Roller and    
Spray; Excludes Drywall    
Finishing/Taping)................$ 20.50             8.41 
---------------------------------------------------------------- 
 PAIN0079-007 08/01/2017 
 
                                  Rates          Fringes 
 
DRYWALL FINISHER/TAPER...........$ 21.20             8.41 
---------------------------------------------------------------- 
 PAIN0419-001 07/01/2016 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER (Vinyl and    
Carpet)..........................$ 20.00            10.83 
---------------------------------------------------------------- 
 PAIN0930-002 07/01/2019 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 31.92            10.49 
---------------------------------------------------------------- 
 PLUM0003-009 06/01/2018 
 
                                  Rates          Fringes 
 
PLUMBER (Excludes HVAC Duct,    
Pipe and Unit Installation)......$ 35.48            15.94 
---------------------------------------------------------------- 
 PLUM0208-008 06/01/2018 
 
                                  Rates          Fringes 
 
PIPEFITTER (Includes HVAC    
Pipe and Unit Installation;    
Excludes HVAC Duct    
Installation)....................$ 37.55            14.95 
---------------------------------------------------------------- 
* SFCO0669-002 04/01/2020 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER (Fire    
Sprinklers)......................$ 38.23            24.78 
---------------------------------------------------------------- 
 SHEE0009-004 07/01/2019 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER (Includes    
HVAC Duct Installation;    
Excludes HVAC Pipe and Unit    
Installation)....................$ 34.62            17.95 
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---------------------------------------------------------------- 
  SUCO2013-006 07/31/2015 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 21.96             0.00 
   
CARPENTER (Acoustical Ceiling    
Installation Only)...............$ 22.40             4.85 
   
CARPENTER (Metal Stud    
Installation Only)...............$ 17.68             0.00 
   
CARPENTER, Excludes    
Acoustical Ceiling    
Installation, Drywall    
Hanging, and Metal Stud    
Installation.....................$ 21.09             6.31 
   
CEMENT MASON/CONCRETE FINISHER...$ 20.09             7.03 
   
LABORER:  Common or General......$ 14.49             5.22 
   
LABORER:  Mason Tender - Brick...$ 15.99             0.00 
   
LABORER:  Mason Tender -    
Cement/Concrete..................$ 16.00             0.00 
   
LABORER:  Pipelayer..............$ 16.96             3.68 
   
OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 20.78             5.78 
   
OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 19.10             3.89 
   
OPERATOR:  Grader/Blade..........$ 21.50             0.00 
   
ROOFER...........................$ 16.56             0.00 
   
TRUCK DRIVER:  Dump Truck........$ 17.34             0.00 
   
WATERPROOFER.....................$ 12.71             0.00 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
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Office of Human Resources 
Supplemental Rates 

(Specific to the Denver projects) 
Revision Date: 08-21-2019 

 
Classification  Base Fringe 
Boilermaker  $30.97 $21.45 
Iron Worker, Reinforcing  $18.49 $3.87 
Laborer: Concrete Saw  $13.89 - 
Paper Hanger  $20.15 $6.91 
Plasterer  $24.60 $12.11 
Plaster Tender  $13.00 - 
Power Equipment Operator              Concrete Mixer - Less than 1 yd $23.67 $10.67 
 Concrete Mixer - 1 yd and over $23.82 $10.68 
 Drillers $23.97 $10.70 
 Loader - up to and incl 6 cu yd $23.67 $10.67 
 Loaders - over 6 cu yd $23.82 $10.68 
 Mechanic $18.48 - 
 Motor Grader $23.97 $10.70 
 Oilers $22.97 $10.70 
 Roller $23.67 $10.67 
Truck Driver  Flatbed $19.14 $10.07 
 Semi $19.48 $10.11 
Waterproofer  $13.00 $0.00 

 
Go to www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete 
classifications used. 
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EXHIBIT E 
 

SPECIAL CONDITIONS 
 
 
SC-1 CONSTRUCTION CONTRACT GENERAL CONDITIONS 
 
The Construction Contract General Conditions which constitute a part of the Contract 
Documents are set forth in a separately published document, entitled “City and County of 
Denver, Department of Aviation and Department of Public Works, Standard Specifications 
for Construction, General Contract Conditions,” 2011 Edition, the Table of Contents to 
which is bound herein (which may be informally referred to as the Yellow Book).  The 
General Conditions book is available for purchase for $12.00 per copy at the following 
locations during the business hours stated, Monday through Friday, excluding holidays: 
  
Office of the Cashier 
Wellington E. Webb Municipal Office Building, 2nd Floor 
201 West Colfax Avenue 
Denver, Colorado, USA 80202 
7:30 a.m. to 4:30 p.m.  
 
The General Conditions are also available on the City and County of Denver website 
at: 
 
https://www.denvergov.org/content/denvergov/en/contract-administration/contractor-
resources/general-contract-conditions.html 
 
SC–2 DRAWINGS AND SPECIFICATIONS TO BE FURNISHED BY THE CITY 
The City will provide the following Contract Documents to the Contractor in electronic 
format at no expense to the Contractor:  
 
 Documents   
 Project Manual Volume 1 dated 12/9/2020 
 Contract Drawings dated December 9, 2020 
 
Additional copies of the foregoing documents will be furnished to the Contractor at the 
Contractor’s expense.  The Contractor will be responsible for supplying all subcontractors 
with copies of the Contract Documents at its expense. 
 
If Sensitive Security Information (“SSI”) is provided to the Contractor, the Contractor shall 
be required to comply with Department of Aviation, Standard Policies and Procedures No. 
6003, “Contractor Protection of Sensitive Security Information,” or its successor, and 49 
C.F.R. § 1520, or its successor. 
 
The City will not supply any copies of the General Contract Conditions to the Contractor at 
City expense. 
 
SC-3 REVISIONS TO G.C. 201 
The second sentence of General Condition 201 is amended to read: “The unit responsible 
for this management and control is the Airport Infrastructure Management Office under the 
supervision of the Senior Vice President for Maintenance and Airport Infrastructure 

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



Management.” 
 
SC-4 CITY LINE OF AUTHORITY AND CONTACTS 
In accordance with General Condition 214, the City’s line of authority for administration of 
this Contract is: 
 
Chief Executive Officer (CEO).  Executive Office, 9th Floor, Airport Office Building, 
8500 Peña Boulevard, Denver, CO 80249. Any reference to the Manager of Aviation shall 
also mean Chief Executive Officer, Department of Aviation (CEO). 

 
Executive Vice President – Chief Operating Officer (EVP-COO) who reports to the CEO.  Airport 
Infrastructure Management office, 9th Floor, Airport Office Building, 8500 Peña Boulevard, 
Denver, CO 80249. 
Senior Vice President - Airport Infrastructure Management (SVP-AIM) who reports to the COO.  
Airport Infrastructure Management office, 10th Floor, Airport Office Building, 8500 Peña 
Boulevard, Denver, CO 80249. 
Director of Infrastructure and Quality Assurance reports to the SVP-AIM.  The Project 
Manager reports to the Director of Infrastructure and Quality Assurance. Airport 
Infrastructure Management Division, 7th Floor, Airport Office Building, 8500 Peña 
Boulevard, Denver, CO 80249. 
 
Project Manager, the City representative who has day to day administrative responsibility 
of this Contract, and who reports to the SVP-AIM. All notices, requests, pay applications 
(pursuant to G.C. 902), and other correspondence from the Contractor shall be sent to the 
assigned Project Manager unless otherwise provided in this Contract.  The Project Manager 
for this Contract is: Bradley Frederick, Airport Infrastructure Management Concourse A 
Room 1172, 8500 Peña Boulevard, Denver, CO 80249, phone 303-342-2707. 
 
The CEO may from time to time substitute a different City official as the designated “SVP-
AIM” hereunder, and any such change will be effective upon the issuance of written notice 
to the Contractor which identifies the successor SVP-AIM.  The SVP-AIM may from time 
to time change the assigned Project Manager, and any such change will be effective upon 
the issuance of written notice to the Contractor which identifies the successor Project 
Manager. 
 
SC–5 CONTRACTOR PERFORMANCE; SUBCONTRACTING  
With respect to General Condition 501, no more than ninety percent (90%) of the work 
may be subcontracted. If it is determined to be in the City’s best interest, this percentage 
may be modified throughout the course of the project by the SVP-AIM.  
 
SC–6 COOPERATION WITH OTHERS 
The Technical Specifications describe the constraints on the physical work site areas.  
These descriptions are not exhaustive, and the Contractor is required to coordinate its 
activities and work as may be required to meet FAA or City requirements while performing 
work on DEN. 
 
Without limiting the foregoing, the following contracts administered by the City involve or 
may involve work overlapping or adjoining the Work under this Contract and may be 
prosecuted concurrently with the Work performed under this Contract.  There may also be 
other adjoining or overlapping contracts which are not listed. 
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Contract Number Description 
None  
  

SC–7 PROSECUTION AND COMPLETION OF THE WORK: 
The Work to be performed under the Contract is described in the Technical Specifications 
and Contract Drawings. The Contractor shall complete the Work within 480 consecutive 
calendar days from Notice to Proceed. 
The Work to be performed under the Contract may be divided into the Milestone Areas 
which are described in the Technical Specifications or Contract Drawings.  The Contractor 
shall complete the work included within these areas within the number of days set forth by 
the Project Manager. 
 
 

 Milestone Date of Completion (or, days from NTP) 
1. South Escalators Replacement 300 days from NTP 
2. North Escalators Replacement 480 days from NTP 

 
SC–8 LIQUIDATED DAMAGES 
If the Contractor fails to achieve Substantial Completion of the Work within the Contract 
Time, the Contractor shall be liable to the City for liquidated damages at the rate of Two 
Thousand Five Hundred dollars ($2,500.00) per day until substantial completion is 
achieved.   
 
Article IV of the Contract and General Condition 602 cover payment and withholding of 
liquidated damages. 
 
SC–9 FACILITY SECURITY AND PERSONNEL ACCESS 
The Contractor shall conduct all its activities at the Airport in compliance with the Airport 
security system rules and regulations, which are administered by the Airport Operations 
Division. The Contractor shall obtain the proper access authorizations for its employees, 
subcontractors and suppliers (i.e., Badges and Permits), and shall be responsible for such 
persons' compliance with all the Airport rules and regulations.  A copy of the Contractors' 
section of the Airport Security rules and regulations are available for Contractor review at 
the Airport Access Services Office, Concourse A East Subcore, 4th Level.  Persons 
regularly entering the construction areas must obtain personnel access badges from the 
Airport Access Services Office and must display badges, at all times, upon entering the 
construction, restricted and sterile areas of the airport. Any employee, subcontractor or 
supplier who violates such rules may be subject to revocation of his access authorization, 
including authorization for access to the construction site and all other restricted and sterile 
areas. 
 
The security status of the Airport is subject to change without notice.  These contract 
Special Conditions are applicable to the current security status of the Airport. Should the 
security status of the Airport change at any time during the term of this Contract, a written 
notice shall be issued to the Contractor detailing all applicable security modifications from 
the airport’s current security status.  The Contractor shall take immediate steps to comply 
with those security modifications as directed in the written notice. 
 
If these security modifications involve any additional project cost, the Contractor shall 
submit a Contractor Change Request in accordance with the General Conditions for the 
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additional cost.  The Contractor Change Request shall outline in specific detail the effects 
of the security modifications on the Contractor's performance of the Contract, and shall 
provide a detailed cost breakdown for each item for which the Contractor is requesting 
reimbursement. 
 
The Contractor shall return to the City, at contract completion or termination, or upon 
demand by the City, all access keys issued to it by the City to all areas of the Airport.  If 
the Contractor fails to return any such key or keys at contract completion or termination or 
upon demand by the City, the Contractor shall be liable to the City for all the City's costs, 
including the City's labor costs for employees, incurred in re-coring doors and any other 
work which is required to prevent compromise of the Airport security system.  In order to 
collect such costs hereunder, the City may withhold funds in such amount from any 
amounts due and payable to the Contractor under this Contract. 
 
The construction of all the Project / Task Items that involve the breaching of any airport 
perimeter security boundary or continued access to restricted access rooms or areas will 
require the posting of authorized contract security personnel to maintain required security 
controls. The Contractor’s Total Contract BID Amount shall include the cost of 
providing security services to maintain control and supervision of any and all airport 
perimeter security boundary breaches and for the duration of work activities where access 
to restricted areas is required and until the airport perimeter security boundaries are 
reestablished. 
 
When security boundaries are opened for any reason, the Contractor must maintain one 
hundred percent (100%) control and supervision for the entire time that the openings are 
present to prevent unauthorized access to the secure / restricted access areas. 
 
THE IMPORTANCE OF THIS SPECIAL CONDITION CANNOT BE OVER-
EMPHASIZED. SEVERE FINANCIAL PENALTIES AS WELL AS CONTRACT 
TERMINATION COULD RESULT IF AIRPORT PERIMETER SECURITY 
REQUIREMENTS ARE NOT STRICTLY FOLLOWED. THE REQUIREMENT 
TO PROVIDE ONE HUNDRED PERCENT (100%) CONTROL AND 
SUPERVISION OF BREACHES IN THE AIRPORT’S PERIMETER SECURITY 
BOUNDARY IS ABSOLUTE. AT NO TIME, DURING WORK AND NON-WORK 
HOURS SHALL ANY BREACHES IN THE AIRPORT’S SECURITY PERIMETER 
BE UNSUPERVISED AND / OR UNSECURED.  
 
For off-hours of construction, the Contractor may choose to erect a temporary wall to close 
all perimeter openings. The wall construction shall be of sufficient materials and strength 
to prevent access to the airport’s Sterile/Restricted Areas. The Contractor shall submit for 
review and approval, the details and materials for the temporary closure of security 
perimeter breaches for review and approval. 
 
The Contractor will provide contract security guard services to maintain supervision of 
these openings. The security services must provide coverage to allow for lunch breaks, 
comfort breaks and etc. The security services must be obtained from the following contract 
security guard company: 
 
HSS 
900 S. Broadway, Suite 100 
Denver, Colorado 80209 
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DEN Contact: [Glenn Spies] 
[(303) 342-4323] 
 
All security guards provided for this project must have a Denver Airport SIDA Badge. 
 
The DEN Security Guard Contractor may change between the bidding or Bid phase of this 
contract from Notice to Proceed to closure of all security perimeter breaches. The 
Contractor shall maintain a contractual relationship with the Security Guard Contractor 
holding the most current contract with Denver International Airport. 
 
The Contractor shall continue to provide security of these areas until such time that the 
breaches in the airport’s security perimeter have been permanently secured. 
 
The Contractor shall submit a written security plan for approval to the Director of Airport 
Security prior to the start of construction on any work where a breach of the perimeter 
security boundaries is required. 
 
 
SC-10 CONSTRUCTION ACCESS 
The work site is located at Denver International Airport – Concourse A Center Core.  The 
Contractor shall have access to the work site via the secure area screening and to the 
airfield via Gate 4 along the haul route shown in the drawings for equipment and material 
deliveries. The Contractor is responsible for ensuring all of the Contractor’s and 
Subcontractor’s personnel have the ability to access and locate the areas of work where the 
scope is to be performed without additional escorting or supervision from DEN. 
  
The City will not provide parking spaces for the Contractor's employees or subcontractor 
employees at the Airport.  Arrangements for transportation and parking for all of its and its 
subcontractors’ employees will be the responsibility of the Contractor.  The Total Contract 
Bid Amount or Contract Amount shall include any and all costs associated with the 
Contractor's and subcontractors' employee parking.  Information about parking facilities 
and charges is available from the Airport Parking Office. Refundable deposits are required 
for all parking passes.  
 
Unless specifically required by the Contract Documents, the Contractor shall install no 
fences or other physical obstructions on or around any project work area without the 
approval of the City. 
 
SC–11 VEHICLE PERMITTING 
Vehicle access on the Airport Operation Area (“AOA”) is controlled by and requires 
permission from the Airport Access Services Office.  It is anticipated that the Contractor 
will need to operate vehicles on the AOA to perform the Work.  Only direct construction 
support vehicles and/or equipment will be allowed in the contractor's work areas or sites. 
 
SC–12 VENDORS AND SUPPLIERS 
The Contractor shall provide the Project Manager's office with a list of its 
equipment/material vendors and suppliers.  Vendors or suppliers shall access the 
construction work areas via the Contractor’s access route, described in SC-10 above. All 
delivery vehicles are subject to search. 
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SC–13 COMMUNICATION DEVICES 
Any site communications devices, mobile communication devices or internet data devices 
used at DEN must be approved by DEN Technologies. 
 
SC–14 USE, POSSESSION OR SALE OF ALCOHOL OR DRUGS 
The Contractor and its officers, agents, and employees shall cooperate and comply with the 
provisions of Executive Order No. 94 and Attachment A thereto concerning the use, 
possession, or sale of alcohol or drugs.  Violation of these provisions or refusal to 
cooperate with implementation of the policy can result in the City’s barring the Contractor 
from City facilities or participating in City operations. 
 
SC-15 ATTORNEYS’ FEES 
Colorado Revised Statute 38-26-107 requires that in the event any person or company files 
a verified statement of amounts due and unpaid in connection with a claim for labor and 
materials supplied on this project, the City shall withhold from payments to the Contractor 
sufficient funds to insure the payment of any such claims.  Should the City and County of 
Denver be made a party to any lawsuit to enforce such unpaid claims or any lawsuit arising 
out of or relating to such withheld funds, Contractor agrees to pay to the City its costs and 
a reasonable attorney’s fee.  Because the City Attorney Staff does not bill the City for legal 
services on an hourly basis, Contractor agrees a reasonable fee shall be computed at the 
rate of two hundred dollars per hour of City Attorney time. 
 
SC–16 INSURANCE REQUIREMENTS 
In accordance with the provisions of Title 16 of the General Conditions, the minimum 
insurance requirements for this contract are set forth in IV-14 of the Instructions to 
Bidders. The Contractor specifically agrees to comply with each condition, requirement or 
specification set forth in the attachment for each required coverage during all periods when 
the required coverages are in effect.   
  
Contractor and sub-contractors shall procure and maintain until all of their obligations have 
been discharged, including any warranty periods under this Contract are satisfied, required 
insurance against claims for injury to persons or damage to property which may arise from 
or in connection with the performance of the work hereunder by the Contractor, his agents, 
representatives, employees or sub-contractors. 
  
The insurance requirements herein are minimum requirements for this Contract and in no 
way limit the indemnity covenants contained in this Contract. 
  
The City and County of Denver in no way warrants that the minimum limits contained 
herein are sufficient to protect the Contractor from liabilities that might arise out of the 
performance of the work under this Contract by the Contractor, his agents, representatives, 
employees or sub- contractors.  The Contractor shall assess its own risks as it deems 
appropriate and/or prudent, maintain higher limits and/or broader coverages.  The 
Contractor is not relieved of any liability or other obligations assumed or pursuant to the 
Contract by reason of its failure to obtain or maintain insurance in sufficient amounts, 
duration or types. 
  
Contractor shall furnish the City and County of Denver with certificates of insurance 
(ACORD form or equivalent approved by CCD) as required by this Contract.  The 
certificates for each insurance policy are to be signed by a person authorized by the insurer 
to bind coverage on its behalf. 
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All certificates and any required endorsements are to be received and approved by the City 
before work commences.  Each insurance policy required by this Contract must be in effect 
at or prior to commencement of work under this Contract and remain in effect for the 
duration of the project.  Failure to maintain the insurance policies as required by this 
Contract or to provide evidence of renewal is a material breach of the Contract. All 
insurance coverages for sub-contractors shall be subject to the minimum requirements 
identified in the Exhibit. All sub-contractors’ certificates and endorsements shall be 
received and approved by the Contractor before work commences.   The City reserves the 
right to request copies of these certificates at any time.  
  
All certificates required by this Contract shall be sent directly to 
ContractAdminInvoices@flydenver.com.  The City project/contract number and project 
description shall be noted on the certificate of insurance.  The City reserves the right to 
require complete, certified copies of all insurance policies required by this Contract at any 
time.   
  
The parties hereto understand and agree that the City and County of Denver, its officers, 
officials and employees, are relying on, and do not waive or intend to waive by any 
provisions of this Contract, the monetary limitations or any other rights, immunities and 
protections provided by the Colorado Governmental Immunity Act, §§ 24-10-101 - 120, 
C.R.S., or otherwise available to the City and County of Denver, its officers, officials and 
employees. 
 
SC–17 SUBCONTRACTOR RELEASES 
 
The release form referred to in General Condition 907 is attached to this Contract.  It is 
entitled "Denver International Airport Partial Release." 
 
SC–18 ADDITIONAL AFFIRMATIVE ACTION REQUIREMENTS, FEDERAL 
PROVISIONS 
 
This contract is subject and subordinate to the terms, reservations, restrictions, and 
conditions of any existing or future agreements between the City and the United States, the 
execution of which has been or may be required as a condition precedent to the transfer of 
federal rights or property to the City for airport purposes, and the expenditure of federal 
funds for airport purposes. The “Federal Requirements” section attached hereto is made a 
part of this Contract. 
 
SC-19 ESTIMATED QUANTITIES OF UNIT PRICED ITEMS 
 
The “total estimated quantity” of each unit price item as stated on the bid schedules shall 
be the estimated quantity which is used to determine the percentage of change in such item 
for purposes of G.C. 1104.7. 
 
SC-20 REVISIONS TO G.C. 1102 
 
G.C. 1102.2 is amended by replacing the phrase “Change Request” in all its occurrences in 
such G.C. with the phrase “Change Notice.”  
 
G.C. 1102.3 is amended by replacing the phrase “Field Order/Change Order Directive” in 
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all its occurrences in such G.C. with the phrase “Change Order Directive.” 
 
SC-21 LISTING OF ACCEPTABLE MANUFACTURERS 
The Technical Specifications list “Acceptable Manufacturers” for certain products.  Such 
listing identifies manufacturers of certain products which have been determined by a 
preliminary review to be able to meet the basic product and/or system technical 
requirements.  The listing is not intended to provide a blanket endorsement or acceptance 
of the manufacturer’s specified products or product line.  All products from listed 
manufacturers must meet the detailed requirements of the Technical Specifications.  
Products that do not meet all detailed Technical Specifications are not acceptable and will 
be rejected, regardless of whether the manufacturer was listed as “acceptable.”  The 
Contractor is responsible for determining the acceptability of all products under the 
Technical Specifications prior to submission of products for approval. 
 
SC-22 ACCESSIBLE PARKING SPACES, ACCESS AISLES AND ROUTES OF TRAVEL 
If any Work is performed in or adjacent to parking facilities at the Airport, the Contractor 
is responsible for compliance with this SC-30.  “Accessible” parking spaces and access 
aisles as used in this SC-30 mean parking spaces and access aisles which are accessible for, 
and reserved for use by, persons with disabilities.  These parking spaces and access aisles 
are designed and built to standards established by federal regulations implementing the 
Americans with Disabilities Act of 1990 (“ADA”), and are marked by signage.  
“Accessible routes of travel” as used herein means routes through parking facilities which 
comply with ADA accessibility standards, including degree of slope and absence of 
obstructions. 
 
Accessible routes of travel and accessible parking spaces and access aisles must be kept 
free of obstructions and construction debris at all times.  No accessible parking spaces or 
access aisles or accessible routes of travel shall be relocated, blocked or rendered unusable 
unless the contractor has obtained specific advance approval in writing for such actions 
from the airport’s ADA Compliance Officer. 
 
When prosecution of the Work requires that accessible spaces be temporarily blocked, 
those accessible spaces and their access aisles shall be temporarily relocated to another 
location as close as possible to an accessible building entrance.  Temporary signage that 
identifies these parking spaces and access aisles as reserved for the handicapped shall be 
installed, and the accessible route shall be clearly marked as required. 
 
Before blocking or relocating accessible parking spaces or accessible routes of travel, the 
contractor must obtain written approval from the DEN ADA Compliance Officer, by 
submitting a completed request form, which will be provided to the Contractor by the 
Project Manager at the preconstruction meeting if it is not included as a standard form in 
Section 019990 of the Technical Specifications.  The request shall include the location of 
alternative spaces and/or routes, and specifications of the temporary signage to be used.   
Work shall not proceed without this approval. 
 
If a vehicle is parked in any accessible space which is either temporary or approved to be 
relocated, the contractor will not remove signage or take any other action which would 
allow the access aisle for such parking space to be blocked.  Such actions must be 
postponed until the parking space is no longer occupied. 
 
SC–23 SUBCONTRACTOR PAYMENTS AND SUBCONTRACTOR RELEASES – 
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REQUIRED USE OF THE B2G CONTRACT MANAGEMENT SYSTEM 
 
The Contractor is required to use the City B2G Contract Management System to report all 
subcontractor payments and shall adhere to the City’s Procedure for Reporting 
Subcontractor Payments.  It is the Contractor’s obligation to ensure that complete 
subcontractor information is entered into the B2G System prior to submission of the first 
application for payment in order to avoid any delays in payment.  The Contractor shall, 
prior to the submission of each subsequent invoice, ensure payments to subcontractors 
have been entered into the B2G System, including subcontractor confirmation of amount of 
payment received, for services performed during the prior billing period. 
 
SC-24 PAYMENTS TO CONTRACTORS 
The Contractor recognizes and agrees that applications for payment shall be submitted using the 
Textura® Payment Management System (PPM System), which will also be the payment 
mechanism to disburse payments to sub-contractors used on this Project. For more information, 
please refer to Division I, Technical Specifications. 
 
The Contractor further agrees that, to the fullest possible within the TPM System, the City shall be 
entitled to all non-Confidential records, reports, data and other information related to the project 
that are available to Contractor through the TPM System, including, but not limited to, information 
related to Contractor and subcontractor billings.  To that end, Contractor agrees that it will activate 
any available settings within the TPM System that are necessary to grant the City access to such 
non-Confidential information related to the contract and the project.  Applications for payment 
shall be based on the Contract Unit Prices or the approved Schedule of Values described in GC 
903.1 
 
In accordance with General Contract Condition 902, PAYMENT PROCEDURE, the party(ies) 
responsible for review of all Pay Applications shall be: 
Agency/Firm 
DEN Division CA 
DEN Division PM 
DEN Division Director       
DEN Division Senior Director 
DEN Contract Services CA 
CCD Denver Prevailing Wage 
In accordance with General Contract Condition 906, APPLICATIONS FOR PAYMENT, each 
Application submitted shall include the following: 

1. The estimate of Work completed shall be based on the approved schedule of values or unit 
prices, as applicable, and the percent of the Work complete. 

2. Each Application for Payment shall include each and every independent subcontractor’s 
payroll information including pay dates and pay amounts. 

3. The Contractor shall also submit to the Auditor and other appropriate officials of the City 
in a timely fashion, information required by General Contract Condition 1004, 
REPORTING WAGES PAID.   

In accordance with General Contract condition 907, RELEASES AND CONTRACTORS 
CERTIFICATION OF PAYMENT, Applications for Payment must be accompanied by a 
completed Partial or Final Claim Release Form, as appropriate, from EACH subcontractor and 
supplier, AND the Contractor’s Certification of Payment Form.  
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City and County of Denver 

DEPARTMENT OF AVIATION 
DEPARTMENT OF PUBLIC WORKS 

STANDARD SPECIFICATIONS FOR 
CONSTRUCTION 

GENERAL CONTRACT CONDITIONS 

2011 Edition 

Statement 
The City and County of Denver does not warrant or represent the accuracy or timeliness of 
the information contained in this page or any of its constituent pages and the information 

presented is for instructional purposes and illustration only and is not intended to be specific 
advice, legal or otherwise. The City has made every effort to provide accurate up-to-date 

information, however this database is dynamic and errors can occur. The City and County of 
Denver shall not be held responsible for errors or omissions nor be liable for any special 

consequential or exemplary damages resulting, in whole or in part, from any viewer(s)' uses 
of, or in reliance upon, this material. 
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CONTRACT DRAWINGS
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THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.    
THE ESCALATORS ARE AT THE CENTER 
CORE OF CONCOURSE A.  THE 
ESCALATORS TRAVEL FROM THE AGTS 
LEVEL (TRAIN PLATFORM) TO APRON 
LEVEL.  THEY THEN SWITCH  BACK AND 
TRAVEL THE REMAINING WAY TO 
CONCOURSE.   ALL THE NEW 
ESCALATORS ARE 32" CLEAR WIDTH.  

THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.  
THE ESCALATORS ARE AT THE CENTER 
CORE OF CONCOURSE A.  STRUCTURAL 
SCOPE IS TO VERIFY LOADING ON 
EXISTING STRUCTURE AND DESIGN 
SUSPEDNED PITS.

THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.  
THE ESCALATORS ARE AT THE CENTER 
CORE OF CONCOURSE A.  ELECTRICAL 
SCOPE IS TO ADD TO EXISTING PANELS 
THE NEW ESCALATORS AND VERIFY 
CAPACITY FOR POWER.

THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.   
VERIFY THAT EXISTING FIRE ALARM 
MEETS CODE IN AREA OF WORK.

THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.   
RELOCATE EXISTING FIRE SUPRESSION 
WITH THE NEW ESCALATORS AND 
VERIFY EXISTING SYSTEM CAPACITY 
WITHIN THE AREA OF WORK.

057300 - DECORATIVE METAL RAILINGS

057500 - DECORATIVE FORMED METAL 
(ESCALATOR ENCLOSURE)

143100 - ESCALATORS

211313  - FIRE SUPPRESSION SYSTEM

04/09/2021
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INTERNATIONAL
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DESIGNER OF RECORD

STRUCTURAL FIRE ALARM FIRE SUPPRESSION

717 17TH STREET
SUITE 2750
DENVER, COLORADO 80202

KILLEBREW | KILLEBREW, INC.
5511 FAIRMOUNT DRIVE
WINDSOR, COLORADO  80550

KILLEBREW | KILLEBREW, INC.
5511 FAIRMOUNT DRIVE
WINDSOR, COLORADO  80550
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SCOPE OF WORK NARRATIVE

ARCHITECTURAL

JACOBS
717 17TH STREET
SUITE 2750
DENVER, COLORADO 80202

PK ELECTRICAL, INC.
5105 DTC PKWY
SUITE 420
GREENWOOD VILLAGE, COLORADO 
80111
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SCOPE OF WORK NARRATIVE
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CONCOURSE A ESCALATOR
REPLACEMENT
Design Contract No. 201630091

Construction Contract No. 202056518
8700 PENA BLVD

DENVER, CO 80249

Volume No. 01

12/09/2020

717 17TH STREET SUITE 2750
DENVER, CO 80202

12/09/2020

CLM

CVI

01

COVER SHEET

G-001-N

202056518

201630091

-

8700 PENA BLVD
DENVER, CO 80249

ISSUED FOR CONSTRUCTION
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NORTH CENTER CORE ESCALATOR 

ARCHITECTURAL-NORTH
AD100-N NORTH OVERALL DEMO PLANS
AD105-N NORTH ENLARGED DEMO PLAN
A-100-N NORTH OVERALL PLANS
A-105-N NORTH ENLARGED PLANS
A-155-N NORTH ENLARGED RCPS
A-301-N NORTH ESCALATORS ELEVATIONS AND SECTIONS
A-501 DETAILS
A-699 ASSETS

AG105-N NORTH ENLARGED PLANS WAYFINDING

GENERAL-NORTH
G-001-N COVER SHEET
G-002 ABBREVIATIONS, PARTITIONS, AND SYMBOLS
G-003 LIFE SAFETY
G-004 CONSTRUCTION LOGISTICS

FIRE ALARM AND SUPPRESSION-NORTH
FA001-N GENERAL NOTES
FA100-N LEVEL 00 - AGTS STATION - EXISTING NORTH OSID PLAN
FS001-N GENERAL NOTES

FSD100-N LEVEL 00 - AGTS STATION - NORTH DEMOLITION PLAN
FSD101-N LEVEL 01 - APRON - NORTH DEMOLITION PLAN
FSD300-N NORTH ESCALATOR DEMOLITION SECTIONS - WEST AND EAST VIEWS
FSD400-N ENLARGED NORTH DEMOLITION PLANS
FS100-N LEVEL 00 - AGTS STATION - NORTH CONSTRUCTION PLAN
FS101-N LEVEL 01 - APRON - NORTH CONSTRUCTION PLAN
FS300-N NORTH ESCALATOR CONSTRUCTION SECTIONS - WEST AND EAST VIEWS
FS400-N ENLARGED NORTH CONSTRUCTION PLANS
FS500-N FIRE SUPPRESSION DETAILS
FS640-N LEVEL 00 - AGTS STATION - NORTH FIRE SUPPRESSION CALCS
FS642-N LEVEL 00 - AGTS STATION - SOUTH FIRE SUPPRESSION CALCS REFERENCE
FS644-N LEVEL 01 - APRON - NORTH FIRE SUPPRESSION CALCS
FS646-N LEVEL 01 - APRON - SOUTH FIRE SUPPRESSION CALCS REFERENCE

ELECTRICAL-NORTH
E-001 ELECTRICAL GENERAL NOTES & LEGEND

ED105-N NORTH ENLARGED ELECTRICAL DEMO PLANS
ED155-N NORTH ENLARGED ELECTRICAL DEMO REFLECTED CEILING PLANS
E-105-N NORTH ENLARGED ELECTRICAL PLANS
E-155-N NORTH ENLARGED ELECTRICAL REFLECTED CEILING PLANS
E-501-N NORTH ONELINE DIAGRAM
E-601-N NORTH ELECTRICAL SCHEDULES
E-701-N NORTH ASSETS

STRUCTURAL-NORTH
S-001 GENERAL NOTES

SD100-N AGTS LEVEL NORTH DEMO PLAN
SD101-N APRON LEVEL NORTH DEMO PLAN
SD102-N CONCOURSE LEVEL NORTH DEMO PLAN
SD301 ESCALATOR PIT DEMO SECTIONS
SD501 STRUCTURAL DEMO DETAILS

S-100-N AGTS LEVEL NORTH FOUNDATION PLAN
S-101-N APRON LEVEL NORTH FRAMING PLAN
S-102-N CONCOURSE LEVEL NORTH FRAMING PLAN
S-301 ESCALATOR PIT SECTIONS
S-501 STRUCTURAL DETAILS

1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



A COMPRESSED AIR       
AB ANCHOR BOLT     
ABS ABSOLUTE    
ABV ABBREVIATION, ABOVE
AC ALTERNATING CURRENT     
ACC ACCESS
ACCUM ACCUMULATE        
ACOUS ACOUSTICAL      
ACT ACOUSTICAL CEILING TILE    
ACU AIR CONDITIONING UNIT(S)      
AD AREA DRAIN
ADD ADDENDUM       
ADD'L ADDITIONAL 
ADJ ADJACENT   
AFF ABOVE FINISHED FLOOR     
AGBC AGGREGATE BASE COURSE
AGGR AGGREGATE       
AGTS AUTOMATED GUIDEWAY TRANSIT SYSTEM        
AHU AIR HANDLING UNIT       
AIP AIRPORT IMPROVEMENT PROGRAM    
AIR COND AIR CONDITION(-ING, -ED)
ALUM ALUMINUM       
ALP AIRPORT LAYOUT PLAN       
ALT ALTITUDE       
ALTN ALTERNATE       
ALTRN ALTERATION
ANOD ANODIZED  
ANSI AMERICAN NATIONAL STANDARDS INSTITUTE        
APPROX APPROXIMATE      
ARCH ARCHITECTURAL 
ASB ASBESTOS
ASPH ASPHALT       
ASTM AMERICAN SOCIETY OF TESTING AND MATERIAL        
ATM ATMOSPHERE     
ATS AUTOMATIC TRAIN SUPERVISION      
AUTO AUTOMATIC
AUX AUXILIARY 
A/V AUDIO VISUAL   
AVG AVERAGE       
AWG AMERICAN WIRE GAGE   
AWO EMPTY VEHICLE WEIGHT
BCF BILLION CUBIC FEET 
BD BOARD 
BET BETWEEN    
BEV BEVELED   
BF BOARD FEET
BIDS BAGGAGE INFORMATION DISPLAY SYSTEM        
BITUM BITUMINOUS       
BLDG BUILDING       
BLKG BLOCKING        
B.M. BENCHMARK
BM BEAM        
BO BOTTOM OF    
BOT BOTTOM      
BRG BEARING        
BTU BRITISH THERMAL UNIT
(C) CAULK     
C CENTIGRADE       
C/C CENTER TO CENTER       
CAB CABINET      
CAFM COMPUTER ASSISTED FACILITIES MANAGEMENT
CAP CAPACITY  
CCD CITY AND COUNTY OF DENVER    
CCF HUNDRED CUBIC FEET    
CCTV CLOSED CIRCUIT TELEVISION  
CCW COUNTER CLOCKWISE
CER CERAMIC      
CF CUBIC FEET       
CFH CUBIC FEET PER HOUR  
CFM CUBIC FEET PER MINUTE   
CFS CUBIC FEET PER SECOND
CHAM CHAMFER    
CI CAST IRON        
CIP CAST IRON PIPE    
CIPL CAST IN PLACE       
CIRC CIRCUMFERENCE      
CJ CONTROL JOINT       
CKT CIRCUIT       
CLG CEILING        
CLNO CLEANOUT PLUG       
CLO CLOSET
CLR CLEARANCE        
CLW CLOCKWISE        
CM CENTIMETER        
CMPR COMPRESSOR       
CMU CONCRETE MASONRY UNIT       
CN CHANGE NOTICE        
CNDCT CONDUCTIVITY        
CNTR COUNTER        
COL COLUMN       
COMB COMBINATION
CONC CONCRETE        
CONF CONFERENCE        
CONN CONNECTION       
CONST CONSTRUCTION       
CONT CONTINUOUS        
CONTR CONTRACTOR
COORD COORDINATE       
CORR CORRIDOR        
CP CATHODIC PROTECTION        
CPM CRITICAL PATH METHOD        
CPS COUNTS PER SECOND
CPT CARPET       
CS COMMERCIAL STANDARDS        
CSNK COUNTERSINK  
CT CERAMIC TILE        
CTR CENTER        
CU FT CUBIC FEET       
CU IN CUBIC INCH       
CW COLD WATER
CWR COLD WATER RETURN
CWS COLD WATER SUPPLY       
CY CUBIC YARD       
D.A. DOUBLE ACTING
D DIRECT DRAIN       
DAMP DAMPROOFING      
DB DECIBEL        
DBC DENVER BUILDING CODE       
DBL DOUBLE        
DBO DATE OF BENEFICIAL OCCUPANCY       
DBT DRY-BULB TEMPERATURE        
DC DIRECT CURRENT        
DCS DOCUMENT CONTROL SYSTEM      
DE DEIONIZED WATER
DEG DEGREE        
DEMO DEMOLISH/DEMOLITION        
DENS DENSITY        
DEPT DEPARTMENT DF DRINKING FOUNTAIN   
DFD DENVER FIRE DEPARTMENT        
DFT DRY FILM THICKNESS       
DI DUCTILE IRON       
DIA DENVER INTERNATIONAL AIRPORT     
DIA DIAMETER
DIFF DIFFERENCE OR DELTA       
DIM DIMENSION        
DN DOWN        
DOA DIRECTOR OF AVIATION       
DOT UNITED STATES DEPARTMENT OF TRANSPORTATION        
DP DAMPPROOFING       
DS DOWN SPOUT        
DTL DETAIL       
DWD DENVER WATER DEPARTMENT        
DWG DRAWING
(E) EXISTING        
E EAST       
EA EACH       
EB EXPANSION BOLT      
EFF EFFICIENCY       
E.G. FOR EXAMPLE        
EHD ELECTRIC HAND DRYER      
EIFS EXTERIOR INSULATION AND FINISH SYSTEM        
EJ EXPANSION JOINT     
EL ELEVATION
ELEC ELECTRIC       
ELEV'R ELEVATOR       
EMER EMERGENCY        
ENCL ENCLOSURE        
ENT ENTERING        
EPDM ETHYLENE PROPYLENE DIENE MONOMER        
EPS EXPANDED POLYSTYRENE        
EQ EQUAL       
EQIV FT EQUIVALENT FEET       
EQIV IN EQUIVALENT INCHES
EQUIP EQUIPMENT       
EST ESTIMATED      
EW EACH WAY       
EWC ELECTRIC WATER COOLER        
EWH ELECTRIC WATER HEATER       
EWT ENTERING WATER TEMPERATURE        
EXH EXHAUST
EXIST EXISTING        
EXP EXPANSION        
EXT EXTERIOR  
F° DEGREES FAHRENHEIT
FA FIRE ALARM, FACE AREA   
FAA FEDERAL AVIATION ADMINISTRATION        
FB FUSION BOND COATING FOR STEEL PIPE        
FBO FURNISHED BY OWNER        
FBT FURNISHED BY TENANT        
FCO FLOOR CLEANOUT        
FD FIRE DAMPER, FLOOR DRAIN        
FDC FIRE DEPARTMENT CONNECTION       
FDN FOUNDATION        
FDV FIRE DEPARTMENT VALVE
FE FIRE EXTINGUISHER       
FEC FIRE EXTINGUISHER CABINET        
FG FINISH GRADE        
FHC FIRE HOSE CABINET        
FHR FIRE HOSE RACK        
FIA FORGING INDUSTRY ASSOCIATION       
FIDS FLIGHT INFORMATION DISPLAY SYSTEM        
FIN FINISH(ED)        
FIS FEDERAL INSPECTION STATION        
FIX FIXTURE
FL FLOW LINE        
FLASH FLASHING        
FLEX FLEXIBLE        
FLR FLOOR        
FLUOR FLUORESCENT        
FOC FACE OF CONCRETE        
FOF FACE OF FINISH        
FOM FACE OF MASONRY        
FOS FACE OF STUD        
FPM FEET PER MINUTE
PRF FIREPROOFING        
FPS FEET PER SECOND        

FR FIRE RESISTANCE        
FR FRAME
FRT FIRE RESISTANT TREATED        
FS FLOW SWITCH, FULL SIZE        
FT FOOT OR FEET        
FTG FOOTING        
FT LB FOOT POUND        
FURN FURNISH, FURNISHED        
FURR FURRING
FUT FUTURE       
FVC FIRE VALVE CABINET        
G GAS-LOW PRESSURE
GA GAUGE       
GAL GALLON
GALV GALVANIZED        
GB GRAB BARS
GB GYPSUM BOARD
GC GENERAL CONTRACTOR        
GEN GENERATOR       
GFRC GLASS FIBER REINFORCED CONCRETE        
GI GALVANIZED IRON, GROUP INDEX        
GL GLASS        
GND GROUND        
GPM GALLONS PER MINUTE        
GR GRADE        
GRNS GRAINS        
GS GALVANIZED STEEL
GVTY GRAVITY        
GYP GYPSUM       
H&S HARDEN & SEAL        
HB HOSE BIB       
HBP HOT BITUMINOUS PAVEMENT        
HC HOLLOW CORE        
HD HEAD        
HDBD HARDBOARD        
HDPE HIGH DENSITY POLYETHYLENE
HDR HEADER       
HDWR HARDWARE       
HG MERCURY       
HGT HEIGHT       
HID HIGH INTENSITY DISCHARGE       
HM HOLLOW METAL        
HORIZ HORIZONTAL        
HP HORSEPOWER        
HR HOUR       
HT HEIGHT
HTC HEAT TRACE CONTROLLER      
HTD LEAST TEMPERATURE DIFFERENCE
HTR HEATER       
HVAC HEATING, VENTILATION, AND AIR CONDITIONING        
HW HOT WATER
HWR HOT WATER RETURN
HWS HOT WATER SUPPLY        
HWH HOT WATER HEATER       
HZ HERTZ       
ICBO INTERNATIONAL CONFERENCE OF BUILDING OFFICIALS        
ID INSIDE DIAMETER      
IE INVERT ELEVATION       
I.E. THAT IS       
IN INCH
INCAND INCANDESCENT       
INCL INCLUDE (D)        
INSUL INSULATION        
INT INTERIOR
INT NODE INTERNATIONAL NODE        
INTMED INTERMEDIATE     
INV INVERT        
IP IRON PIPE        
JAN JANITOR        
JC JANITOR'S CLOSET        
JST JOIST
JT JOINT       
K THERMAL CONDUCTIVITY     
K-D KNOCK-DOWN        
KIPS KILOPOUNDS       
KIT KITCHEN       
KO KNOCKOUT        
KW KILOWATT       
LAM LAMINATED       
LAV LAVATORY       
LB/F FOOT POUNDS
LF LINEAR FEET       
LFC LOCAL FACILITY COMPUTER       
LG LENGTH        
LH LEFT HAND, LATENT HEAT     
LHG HEAT GAIN, LATENT        
LIQ LIQUID      
LKR LOCKER      
LL LIVE LOAD     
LS LAWN SPRINKLER SUPPLY      
LSB LAMINATED STRIP BUMPER       
LT LIGHT      
LWC LIGHT WEIGHT CONCRETE      
MACH MACHINE (RY)        
MAG MAGNETIC
MANUF MANUFACTURER        
MAS MASONRY
MAT MATERIAL        
MAX MAXIMUM       
MB EARTHQUAKE MAGNITUDE, RICHTER SCALE        
MCF THOUSAND CUBIC FEET        
MECH MECHANICAL       
MED MEDIUM       
MEMB MEMBRANE       
MET MEAN EFFECTIVE TEMPERATURE       
MEZZ MEZZANINE        
MFR MANUFACTURER       
MGR MANAGER       
MH MANHOLE        
MHZ MEGAHERTZ        
MI MILE       
MIL/S MILLIMETER/S
MIN MINIMUM, MINUTE        
MIR MIRROR        
MISC MISCELLANEOUS       
MJ MECHANICAL JOINT        
MM MILLIMETER        
MMCF MILLION CUBIC FEET       
MO MASONRY OPENING        
MPH MILES PER HOUR        
MTD MOUNTED       
MTG MEETING        
MTL METAL      
MUL MULLION        
(N) NEW        
N NORTH        
N/A NOT APPLICABLE
N-R NON-RATED        
NC NOISE CRITERIA        
NIC NOT IN CONTRACT        
NO. NUMBER        
NOM NOMINAL        
NRC NOISE REDUCTION COEFFICIENT      
NTS NOT TO SCALE
OD OUTSIDE DIAMETER, OVERFLOW DRAIN        
O&D ORIGIN AND DESIGN       
OA OVER ALL
OC ON CENTER
OFF OFFICE        
OH OPPOSITE HAND, OVER HEAD         
OPG OPENING        
OPP OPPOSITE        
OTO OUT TO OUT        
OZ OUNCE        
(P) PAINT       
PAR PARALLEL       
PART'N PARTITION       
PC PARTICLEBOARD CORE       
PC PRECAST CONCRETE       
PCF POUNDS PER CUBIC FOOT       
PEN PENETRATION
PERF PERFORATION       
PERIM PERIMETER        
PF PREFINISHED        
PIP POURED IN PLACE        
PKG PACKAGE        
PL PLATE       
PL PROPERTY LINE       
PLAM PLASTIC LAMINATE        
PLAST PLASTER        
PLG PLUMBING       
PLYWD PLYWOOD        
PMT PROGRAM MANAGEMENT TEAM        
PNEU PNEUMATIC        
PNL PANEL        
POL POLISHED
PPM PARTS PER MILLION        
PR PAIR        
PREFAB PREFABRICATED        
PREFIN PREFINISHED       
PRESS PRESSURE       
PRESTR PRESTRESSED        
PRI PRIMARY        
PS PRESSURE SWITCH        
PSF POUNDS PER SQUARE FOOT       
PSI POUNDS PER SQUARE INCH        
PT POINT        
PTD PAPER TOWEL DISPENSER        
PTEN POST TENSION       
PTN PARTITION        
PTR PAPER TOWEL RECEPTACLE, PRESSURE - TEMP. RELIEF VALVE
PVC POLYVINYL CHLORIDE        
PVMT PAVEMENT        
QA QUALITY ASSURANCE        
QC QUALITY CONTROL        
QT QUART        
QT QUARRY TILE        
QTY QUANTITY        
(R) REMOVE        
R RISER, THERMAL RESISTANCE        
RAD RADIUS        
RADN RADIATION        
R.B. RUBBER BASE       
RCVR RECEIVER        
RD ROOF DRAIN, ROAD        
RE: REFER TO        
RECPT RECEPTACLE 
REFR REFRIGERATOR        
REG REGULATOR       
REINF REINFORCING        
REM REMOVE
REQ'D REQUIRED        
RESIL RESILIENT        
REV REVISION, REVOLUTIONS      

RFG ROOFING        
RFI REQUEST FOR INFORMATION       
RGH ROUGHNESS        
RH RELATIVE HUMIDITY, RIGHT HAND        
RM ROOM        
RO ROUGH OPENING        
ROW RIGHT OF WAY       
RPM REVOLUTIONS PER MINUTE        
RPS REVOLUTIONS PER SECOND        
RVS REVERSE        
S SOUTH        
S4S SURFACED FOUR SIDES        
SA SUPPLY AIR        
SAC SUSPENDED ACOUSTICAL CEILING        
SAN SANITARY        
SAT SATURATION        
SC SOLID CORE
SCHED SCHEDULE
SCO SEWER CLEANOUT        
SD SOAP DISPENSER        
SD STORM DRAIN, RAINWATER DRAIN        
SEC SECOND       
SECT SECTION       
SF SQUARE FOOT OR FEET        
SHT SHEET        
SHT MTL SHEET METAL        
SIM SIMILAR       
SL SEA LEVEL        
SND SANITARY NAPKIN DISPENSER        
SNR SANITARY NAPKIN RECEPTACLE        
SNT SEALANT       
SP AUTOMATIC FIRE SPRINKLER        
SPEC SPECIFICATION        
SPKR SPEAKER        
SPLY SUPPLY
SPT STANDARD PENETRATION TEST        
SP VOL SPECIFIC VOLUME        
SQ SQUARE        
SSK SERVICE SINK 
SST STAINLESS STEEL
(ST) STAIN        
STA STATION        
STC SOUND TRANSMISSION COEFFICIENT        
STD STANDARD        
STL STEEL        
STOR STORAGE        
STRUC STRUCTURAL        
SUCT SUCTION        
SUSP SUSPENDED        
SYM SYMMETRICAL        
SYS SYSTEM        
T TREAD        
T&B TOP AND BOTTOM        
T&G TONGUE AND GROOVE       
TB TOWEL BAR
TEL TELEPHONE       
TEM TEMPERED        
TEMP TEMPERATURE, TEMPORARY    
THK THICKNESS        
TO TOP OF       
TOB TOP OF BEAM        
TOC TOP OF CONCRETE, TOP OF CURB        
TOF TOP OF FOOTING       
TOJ TOP OF JOIST        
TOM TOP OF MASONRY       
TOP TOP OF PAVEMENT       
TOPG TOPOGRAPHY       
TOW TOP OF WALL        
TSTAT THERMOSTAT
TTY TELETYPEWRITER (HEARING IMPAIRED PHONE)       
TV TELEVISION        
TYP TYPICAL        
U HEAT TRANSFER COEFFICIENT        
UG UNDERGROUND        
UL UNDERWRITERS LABORATORIES, INC.        
UNFIN UNFINISHED
UON UNLESS OTHERWISE NOTED        
UPC UNIFORM PLUMBING CODE        
UPS UNINTERRUPTABLE POWER SUPPLY        
UR URINAL        
UV ULTRAVIOLET        
(V) VERIFY        
V VOLT       
VACM VACUUM       
VAR VARIES, VARIABLE        
VARN VARNISH       
VCT VINYL COMPOSITION TILE        
VEL VELOCITY        
VENT VENTILATION, VENT        
VERT VERTICAL       
VEST VESTIBULE 
VIF VERIFY IN FIELD       
VISC VISCOSITY       
VOL VOLUME        
VPR VAPOR PROOF        
VTR VENT THROUGH ROOF       
VWC VINYL WALL COVERING
W WEST SIDE, WATT       
W/ WITH        
W/O WITHOUT        
WBT WET BULB TEMPERATURE        
WC WATER CLOSET, WATER COLUMN
WCP WHITE COURTESY PHONE        
WD WOOD        
WDW WINDOW        
WF WIDE FLANGE        
WG WIRE GLASS       
WI WROUGHT IRON       
WH WATT HOUR       
WHY RECESSED BOX HOSE BIBB OR WALL HYDRANT        
WOG WATER OR GAS       
WP WATERPROOFING        
WR WATER RESISTANT        
WS WEATHER STRIPPING       
WSCT WAINSCOTT        
WT WEIGHT        
WWF WELDED WIRE FABRIC        
YD YARD        
YR YEAR       
Z ZONE

# NUMBER, POUND

      

ABBREVIATIONS COMMON SYMBOLS

FEC

FVC

STB1

UP

FINISH TAG

STAIR DIRECTION DESIGNATION TAG

KEYNOTE TAG(S)

SECTION VERTICAL 
CONTROL EXISTING

SECTION VERTICAL 
CONTROL NEW

PLAN VERTICAL 
CONTROL EXISTING

PLAN VERTICAL CONTROL NEW

NORTH ARROW

W25

N5

GRID NUMBER (VERTICAL)
COLUMN GRID REFERENCES

GRID NUMBER (HORIZONTAL)
COLUMN GRID REFERENCES

102.0

102.0

102.0

102.0

A3.11 A3.11
BUILDING AND WALL SECTION TAG

1

A5.05 2

3

4

INTERIOR ELEVATION NUMBER

INTERIOR ELEVATION 
MARKER

SHEET NUMBER ON WHICH 
INTERIOR ELEVATION IS 
DRAWN

A1
A3.11

EXTERIOR ELEVATION NUMBER

SHEET NUMBER ON WHICH 
EXTERIOR ELEVATION IS 
DRAWN

A1
A8.00

SECTION DETAIL NUMBER

SECTION DETAIL CUT MARKER

SHEET NUMBER ON WHICH 
SECTION IS DRAWN

A1
A4.01

DETAIL NUMBER

SHEET NUMBER ON WHICH  
DETAIL IS DRAWN

15
EQUIPMENT TAG

CW-XX.YY/N

DOOR NUMBER TAG

CURTAIN WALL TYPE TAG

CONCOURSE NUMBER
FLOOR NUMBER
BUILDING SECTION 

REVISION NUMBER TAG

FIRE EXTINGUISHER 
BRACKET MOUNTED

FIRE EXTINGUISHER CABINET

FIRE VALVE CABINET

ROOM NUMBER

CCB_01_11E_001

88

ROOM NAME
CCC_01_4E_008

GLAZING TAG

NEW
GRIDS

W25

EXISTING
GRIDS

NEW
GRIDS

N5EXISTING
GRIDS

N

15

A1 A1

A1

A2

A3

A4

16'4' 8'0'2'4'6'8'

View Name
1/8" = 1'-0"

1

A102 A101

A1

VIEW NUMBER

SHEET NUMBER ON WHICH 
PLAN IS DRAWN

SHEET NUMBER ON WHICH 
PLAN IS REFERENCED

SCALE

16'4' 8'0'2'4'6'8'

View Name
1/8" = 1'-0"

1

A101

A1

VIEW NUMBER

SHEET NUMBER ON WHICH 
PLAN IS DRAWN

SCALE

104416.A

DOOR NUMBER

CONCOURSE NUMBER
FLOOR NUMBER
BUILDING SECTION 

ROOM NAME/NUMBER TAG

1F1-SX INTERIOR PARTITION TAG

PARTITION SYSTEM #
STRUCTURE CODE
FIRE RESISTANCE RATING IN HOUR(S)
CONDITION CODE(S)

EW - ## EXTERIOR ASSEMBLY TAG(S)

REVISION CLOUD

1t

VIEW TITLE - NO BACK REFERENCE

VIEW TITLE - BACK REFERENCED

INTERIOR ELEVATION TAG

EXTERIOR ELEVATION TAG

SECTION DETAIL TAG

DETAIL TAG

GL-01

KEYNOTE NUMBER

SPECIFICATION NUMBER

SEQUENCE NUMBER (WHEN MULTIPLE NOTES 
FOR SAME SPECIFICATION SECTION EXIST

FINISH TYPE DESIGNATOR, RE: SCHEDULE

EQUIPMENT DESIGNATOR, RE: SCHEDULE

SPOT ELEVATION TAGS

GLAZING TYPE DESIGNATOR

OPTIONAL PLAN ORIENTATION 
(NORTH, SOUTH, EAST, OR WEST)
ELEVATION TYPE NUMBER
CURTAIN WALL SYSTEM NUMBER

LOUVER TAGL-01

ELEVATION CHANGE
INDICATED CHANGE IN ELEVATION 
(EITHER PLAN OR ELEVATION 
CHANGE)

ALIGN
ALIGN TAG

TYPE NUMBER

RS = ROOF SYSTEM
EW = EXTERIOR WALL SYSTEM
FS = FLOOR SYSTEM
FW = FOUNDATION WALL SYSTEM

CENTERLINE SYMBOL

CEILING HEIGHT TAG

HEIGHT OFFSET FROM LEVEL

ELEVATION NUMBER
SHEET NUMBER ON WHICH 
ELEVATION IS DRAWN

1'-0"

GENERAL AREA OF 
WORK FOR NORTH 
PACKAGE

CONCOURSE A

CONCOURSE B

CONCOURSE C

MAIN 
TERMINAL

AREA MAP

GENERAL AREA OF 
WORK FOR SOUTH 
PACKAGE

ACOUSTICA/ FIRE 
SEALANTD

PARTITION IDENTIFICATION
PLAN SYMBOL
BASIC PARTITION THICKNESS

FIRE RATING (HRS)

FIRE TEST NUMBER

ACOUSTICAL RATING (STC)A

ACOUSTICAL TEXT NUMBERA

SOUND ATTENUATION BLANKETSA

GB THICKNESS

ACOUSTICAL SEALANTA

PUBLIC FINISHD

STUD SIZE

METAL THICKNESSB

STUD SPACING (OC)C

-

REMARKS:

APPLIED FINISH
REFER TO FIN. 
SCHED

GB: ONE LAYER,
SYMBOL SIDE

METAL STUDS

SOUND 
ATTENUATION 
BLANKETSA

(WHERE SCHED)

ACOUSTICA / FIRE 
SEALANTD

BASIC PARTITION 
THICKNESS

PARTITION SYSTEM D

VARIES

D2

0' - 4 1/4"

-

-

-

-
-

5/8"

-

-
3 5/8"

-

1'-4"

-

D3

0' - 6 5/8"

-

-

-

-
-

5/8"

-

-
6"

-

1'-4"

-

NOTES

A WHERE 'S' PARTITION CONDITION CODE IS INDICATED ON PARTITION TYPE SYMBOL

B WHERE 'X' PARTITION CONDITION CODE IS INDICATED ON PARTITION TYPE SYMBOL

C STUD SPACING IS ESTIMATED. VERIFY AS PART OF DELEGATED DESIGN AND COORDINATE 
WTIH FIRE AND ACOUSTICAL TEST ASSEMBLIES.  

D WHERE INDICATED ON PARTITION TYPE SYMBOL; PUBLIC FINISH IS REQUIRED TO BE DURABLE 
SUCH AS METAL OR LAMINATE FINISH.

D1

0' - 3 1/8"

-

-

-

-
-

5/8"

-

-
2 1/2"

-

1'-4"

-

T6

0' - 6 5/8"

-

-

-

-
-

5/8"

-

D
6"

-

1'-4"

-

1. ALL PARTITIONS SHALL SPAN FROM FLOOR SLAB TO UNDERSIDE OF DECK ABOVE 
UNLESS INDICATED BY PARTITION CONDITION CODE.

2. DO NOT SCALE DRAWINGS. WRITTEN DIMENSIONS SHALL ESTABLISH LOCATION OF 
ALL PARTITIONS. LARGER SCALE DRAWINGS HAVE PRIORITY OVER SMALLER SCALE 
DRAWINGS. CONTRACTOR SHALL NOTIFY THE ARCHITECT OF ANY DISCREPANCIES 
IN THE DRAWINGS BEFORE PROCEEDING WITH CONSTRUCTION. 

3. GYSUM BOARD PARTITION CONTROL JOINTS ARE REQUIRED AT APPROXIMATELY 
30'-0" O.C. FOR STRAIGHT AND CONTINUOUS WALLS, AT OPENING LOCATIONS, OR 
AS NOTED OTHERWISE ON DRAWINGS. WHERE NOT SPECIFICALLY INDICATED ON 
THE DRAWINGS, SUBMIT CONTRACTOR'S PROPOSED CONTROL JOINT LOCATIONS 
TO ARCHITECT FOR APPROVAL.

4. FINISH ALL EXPOSED GYPSUM BOARD CONSTRUCTION. ALL GYPSUM BOARD 
CONSTRUCTION SHALL BE TAPED AND FLOATED. ALL EXPOSED CONSTRUCTION 
WILL BE SANDED SMOOTH TO REMOVE ALL INDICATION OF THE JOINT WITH A 
VISUAL INSPECTION AND PREPARED TO RECEIVE THE APPROPRIATE SCHEDULED 
WALL FINISH. FINISH SHALL BE IN ACCORDANCE WITH THE ROOM FINISH SCHEDULE 
AND/OR FINISH LEVELS NOTED IN THE GYPSUM BOARD SPECIFICATION SECTION 
092900.

5. PARTITIONS ARE DIMENSIONED TO FACE OF GYPSUM BOARD, FACE OF MASONRY 
AND TO FACE OF EXISTING CONSTRUCTION. ANY INTERIOR PARTITIONS 
DIMENSIONED TO FACE OF METAL STUD ARE NOTED - "FOS" (FACE OF STUD).

6. PARTITIONS ARE PERPENDICULAR AND/OR PARALLEL TO COLUMN GRID U.O.N.
7. NOTES TO "ALIGN" MEAN TO ALIGN FINISHED FACE OF PARTITION UNLESS 

OTHERWISE NOTED AND SHALL HAVE PRIORITY OVER A DIMENSIONED LOCATION.
8. PERIMETER DIMENSIONS ARE TO FACE OF WALL SILL U.O.N.
9. PROVIDE STUDS OF GAUGE AND SPACING ADEQUATE TO SUPPORT APPLIED LOADS 

INCLUDING HAND-RAILS, GRAB BARS, WALL-MOUNTED FIXTURES, ETC. 
10. REFER TO SPEC SECTION 054000, "COLD-FORMED METAL FRAMING" & SPEC 

SECTION 092900, "GYPSUM BOARD" FOR ADDITIONAL REQUIREMENTS FOR GYPSUM 
BOARD ASSEMBLIES INCLUDING, BUT NOT LIMITED TO BRACING AND SUPPORT, 
BLOCKOUTS, SOUND RATED CONSTRUCTION, MATERIALS AND TOLERANCES.

11. WHERE NOTED, UL DESIGNS REFERENCE PROPRIETARY MATERIALS, EQUIVALENT 
MATERIALS FROM OTHER MANUFACTURERS WILL ONLY BE CONSIDERED UPON 
SUBMISSION BY THE CONTRACTOR OF EVIDENCE OF A SUCCESSFUL FIRE TEST BY 
AN INDEPENDENT TESTING LABORATORY OF THE PROPOSED MANUFACTURER'S 
ASSEMBLY INDICATING COMPLIANCE WITH THE LISTED FIRE-RESISTANCE RATING 
AND APPROVED BY THE AHJ.

12. REFER TO STRUCTURAL DRAWINGS FOR ADDITIONAL REQUIREMENTS NOT SHOWN 
IN THIS SCHEDULE.

13. PROVIDE DEFLECTION HEAD AT ALL INTERIOR PARTITIONS WHICH SPAN FROM SLAB 
TO SLAB.

14. UL NUMBER REFERS TO UNDERWRITERS LABORATORIES LISTED DESIGN

GENERAL NOTES
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183' - 1"< (200')

194' - 3"< (200')

TOTAL TRAVEL
DISTANCE

TOTAL TRAVEL
DISTANCE

8450 SF

OCCUPANCY LOAD - 564

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION

AGTS TUNNEL
CCA_00_2C_014

AGTS TUNNEL
CCA_00_4C_014

2397 SF

OCCUPANCY LOAD - 160

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

3228 SF

OCCUPANCY LOAD - 216

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

BUILDING:
• INTERNATIONAL BUILDING CODE (IBC) 2018 EDITION
• INTERNATIONAL EXISTING BUILDING CODE (IEBC) 2018 EDITION
• CITY AND COUNTY OF DENVER BUILDING AND FIRE CODE AMENDMENTS, 2019 EDITION
• INTERNATIONAL CODE COUNCIL ICC A117.1 (ANSI ACCESSIBLE AND USABLE BUILDINGS), 2017 EDITION
• ASTM A17.1, SAFETY CODE FOR ELEVATORS AND ESCALATORS, 2019 EDITION
• NFPA 130, STANDARD FOR FIXED GUIDEWAY, TRANSIT, AND PASSENGER RAIL SYSTEMS, 2019 EDITION

PLUMBING:
• INTERNATIONAL PLUMBING CODE (IPC) 2018 EDITION
• INTERNATIONAL ENERGY CONSERVATION CODE (IECC) 2018 EDITION

ELECTRICAL:
• NFPA 70 NATIONAL ELECTRICAL CODE (NEC) 2020 EDITION
• NFPA 110 STANDARD FOR EMERGENCY AND STANDBY POWER SYSTEMS, 2016 EDITION
• INTERNATIONAL ENERGY CONSERVATION CODE (IECC) 2018 EDITION

FIRE:
• INTERNATIONAL FIRE CODE (IFC) 2018 EDITION
• INTERNATIONAL BUILDING CODE (IBC) 2018 EDITION
• NFPA 13, STANDARD FOR INSULATION OF SPRINKLER SYSTEM 2019 EDITION
• NFPA 72, NATIONAL FIRE ALARM AND SIGNALING CODE, 2019 EDITION
• NFPA 415, STANDARD ON AIRPORT TERMINAL BUILDINGS, FUELING RAMP DRAINAGE, AND LOADING WALKWAYS

2016 EDITION
• CITY AND COUNTY OF DENVER BUILDING AND FIRE CODE AMENDMENTS, 2019 EDITION

SECTION 302 OCCUPANCY CLASSIFICATION AND USE DESIGNATION

THE OCCUPANCY FOR THE AGTS TRAIN PLATFORM, APRON LEVEL LANDING, AND THE CONCOURSE CIRCULATION AREA FALL
UNDER GROUP A-3, ASSEMBLY - PASSENGER TERMINAL WITH OPEN AREAS.

601 CONSTRUCTION CLASSIFICATION

THE 2019 DENVER AMENDMENTS TO THE 2018 INTERNATIONAL BUILDING CODE, SECTION 4.1.1 REQUIRE AIRPORT TERMINAL
BUILDINGS TO BE OF TYPE I OR TYPE II CONSTRUCTION AS DEFINED IN IBC CHAPTER 6.

TYPE 1-A

TABLE 601 FIRE-RESISTANCE RATING REQUIREMENTS FOR BUILDING ELEMENTS REQUIREMENT APPLICATION

PRIMARY STRUCTURAL FRAME 3 HR. 3 HR.
BEARING WALL EXTERIOR 3 HR. 3 HR.
BEARING WALL INTERIOR 3 HR. 3 HR.
NON-BEARING WALL EXTERIOR 0 HR. 0 HR.
FLOOR CONSTRUCTION 2 HR. 2 HR.
ROOF CONSTRUCTION 1.5 HR. 1.5 HR.

TABLE 602 FIRE-RESISTANCE RATING REQUIREMENTS FOR EXTERIOR WALLS BASED ON FIRE SEPARATION DISTANCE
SEPARATION DISTANCE > 30' FOR ALL WALLS 0 HR. 0 HR

SECTION 1004 OCCUPANT LOAD

THE IBC PROVIDES FOUR OCCUPANT LOAD FACTORS, IN SQUARE FEET PER OCCUPANT, FOR AIRPORT TERMINALS [IBC TABLE
1004.1.1] AS FOLLOWS:

1004.1.4 AIRPORT WAITING AREAS, THE OCCUPANCY FACTOR IS 15SF GROSS PER OCCUPANT.
1004.1.4 AIRPORT CONCOURSE, THE OCCUPANCY FACTOR IS 100SF GROSS PER OCCUPANT.
1004.1.4 AIRPORT BAGGAGE CLAIM, THE OCCUPANCY FACTOR IS 20SF GROSS PER OCCUPANT.
1004.1.4 AIRPORT BAGGAGE HANDLING, THE OCCUPANCY FACTOR IS 300SF GROSS PER OCCUPANT.SEE OCCUPANT

BAGGAGE HANDLING AND BAGGAGE CLAIM ARE NOT APPLICABLE TO THE STATION PLATFORM SINCE THIS AREA IS ONLY FOR
PASSENGER MOVEMENT.  THE CONCOURSE OCCUPANT LOAD FACTOR DOES NOT PROVIDE A REALISTIC OCCUPANT LOAD AS
THE STATION PLATFORM DOES NOT HAVE THE OPENNESS AND UNUSED SPACE COMMON TO CONCOURSE AREAS.
THEREFORE, THE OCCUPANT LOAD FACTOR UTILIZED IN THIS ANALYSIS IS 15 FT2 PER OCCUPANT FOR WAITING AREAS.

TOTAL IN SCHEDULE

APPLICABLE CODES

APPLICABLE IBC, IEBC AND NFPA SECTIONS
IBC 2018

NFPA 130

IEBC 2018

2019 DENVER AMENDMENTS

SECTION 712.1.3.1 OPENING SIZE

IN LIEU OF PROVIDING DRAFT CURTAINS AND/OR AUTOMATIC SHUTTERS  AT THE EXISTING ATRIUM OPENING, EXISTING SMOKE
BEAM DECTECTORS SERVE THE LENGTH OF THE AGTS PLATFORM.  REFER TO FA SHEETS.

SECTION 1005 MEANS OF EGRESS SIZING

SECTION 1005.3.1 USES .25 INCHES PER OCCUPANT FOR STAIRWAYS.  (900 OCCUPANTS)
REQUIRED EGRESS STAIR WIDTH IS 225” = 18’-9” (MINIMUM).
EXISTING 4 EGRESS STAIRS AT BETWEEN 47” TO 52" WIDTHS EACH = EXISTING TOTAL 198” EGRESS STAIR WIDTH.
*8 NEW ESCALATORS EGRESS WIDTHS AT 2'-8" WIDTHS EACH = 21'-4" EGRESS ESCALATOR WIDTH.

SECTION 1005.3.2 FOR DOORS, GATES, CORRIDORS, AISLES, AND RAMPS USES .175 INCHES PER OCCUPANT.  (900 OCCUPANTS)
REQUIRED EGRESS AISLES/CORRIDOR WIDTH 157.5” = 13’-1 1/2” (MINIMUM).
EXISTING 4 EGRESS STAIR DOORS IS 36" WIDTHS EACH = EXISTING TOTAL 198” EGRESS STAIR DOOR WIDTH.

SECTION 1006 NUMBER OF EXITS & COMMON PATH LIMITS

SECTION 1006.2.1 OCCUPANCY A-3, = 500 OCCUPANTS OR GREATER, REQUIRES 3 EXITS. EXISTING 4 STAIR EXITS.

SECTION 701.2 CONFORMANCE

AN EXISTING BUILDING OR PORTION THEREOF SHALL NOT BE ALTERED SUCH THAT THE BUILDING BECOMES LESS SAFE THAN
ITS EXISTING CONDITION.  THIS APPLIES TO THE NUMBER OF EXITS AND COMMON PATH LIMITS THAT ARE EXISTING AT THE
AGTS TRAIN PLATFORM.  THE EXISTING COMMON PATH OF TRAVEL EXCEEDS THE 2018 IBC MAXIMUM DISTANCE ALLOWED
UNDER THE PRESENT CODE, HOWEVER IT IS NOT BEING ALTERED SUCH THAT IT BECOMES LESS SAFE THAN IT'S EXISTING
CONDITION.

SECTION 704.1 ALTERATIONS

SHALL BE DONE IN A MANNER THAT MAINTAINS THE LEVEL OF PROTECTION PROVIDED FOR THE MEANS OF EGRESS.  FOR
EGRESS AND OCCUPANCY CALCULATIONS, NONE OF THE AREAS ARE INCREASING IN SIZE.  IN FACT, THE USABLE AREA IS
REDUCING AT AGTS AND CONCOURSE LEVELS BY THE ADDITION OF 4 ESCALATORS PER NORTH AND SOUTH ENDS OF THE
TRAIN PLATFORM.  THE EXISTING EGRESS STAIRS AND DOOR WIDTHS ARE NOT CHANGED BY THE MODIFICATION OF THE
ESCALATORS.

SECTION 1003.7 ELEVATORS, ESCALATORS AND MOVING WALKS

ELEVATORS, ESCALATORS AND MOVING WALKS SHALL NOT BE USED AS A COMPONENT OF A REQUIRED MEANS OF EGRESS
FROM ANY OTHER PART OF THE BUILDING.

EXCEPTIONS:
1. ELEVATORS USED AS AN ACCESSIBLE MEANS OF EGRESS IN ACCORDANCE WITH SECTION 1009.4.
2. ESCALATORS SERVING FIXED GUIDEWAY TRANSIT SYSTEM PLATFORMS IN ACCORDANCE WITH NFPA 130.

APPENDIX S SECTION 7.8

SECTION 7.8 TRANSIT SYSTEMS CONSTRUCTION GUIDE. FIXED GUIDEWAY TRANSIT SYSTEMS NFPA 130 SHALL BE USED
AS A CONSTRUCTION GUIDE UNLESS SPECIFICALLY COVERED BY THIS CODE.

USE OF ESCALATORS

THE IBC DOES NOT RECOGNIZE THE USE OF ESCALATORS AS EGRESS COMPONENTS.  HOWEVER, NFPA 130 SECTION 5.5.2
DOES ALLOW ESCALATORS TO BE UTILIZED FOR EGRESS. THEREFORE, BASED ON THE EXISTING CONDITIONS AND ASSUMED
ORIGINAL APPROVAL FOR THIS AREA, THE ESCALATORS ARE NOT CONSIDERED AS PART OF THE EGRESS FOR THIS PROJECT.

SEQUENCING OF ESCALATOR REPLACEMENT

THE EXISTING EGRESS FOR THE CONCOURSE A PLATFORM ALTHOUGH NOT COMPLIANT WITH THE IBC IS COMPLIANT WITH
NFPA 130.

THE PROPOSED CONSTRUCTION SEQUENCE FOR THE ESCALATOR UPGRADE WILL TAKE ONLY ONE SET NORTH OR SOUTH, OF
ESCALATORS OUT OF SERVICE AT A TIME. IN THIS WAY, ONE SET OF ESCALATORS WILL ALWAYS BE AVAILABLE FOR EGRESS.
DEN REQUESTS THAT THE PROPOSED CONSTRUCTION SEQUENCE BE CONSIDERED ADEQUATE WITH NFPA 130

REFER TO ADMINISTRATIVE MODIFICATION 2020-ADMINMOD-000216 FOR USING NFPA 130.

CONCLUSION

NFPA 130 SECTION 5.3.2.5

NFPA 130 DETERMINES OCCUPANT LOAD BASED ON ANTICIPATED USE OF THE TRAINS. SPECIFICALLY NFPA 130 SECTION
5.3.2.5 REQUIRES THE OCCUPANT LOAD FOR A STATION TO BE BASED ON FULL TRAINS SIMULTANEOUSLY ENTERING THE
STATION ON ALL TRACKS IN NORMAL TRAFFIC DIRECTION PLUS THE ENTRAINING LOAD OF PASSENGERS ON THE PLATFORM
AWAITING TRAINS.  PER NFPA 130 SECTION 5.3.2.5(6), “THE TRAIN LOAD FOR EACH TRACK SHALL BE BASED ON THE TRAIN
LOAD PER TRAIN, HEADWAY-FACTORED TO ACCOUNT FOR SERVICE DISRUPTIONS AND SYSTEM REACTION TIME.”

THE CONCOURSE A PLATFORM IS SERVED BY TWO TRACKS.  UNDER NORMAL TRAFFIC, ONE TRACK IS MOVING PASSENGERS
FROM THE CONCOURSES TOWARDS THE TERMINAL, AND THE OTHER IS MOVING PASSENGERS FROM THE TERMINAL
TOWARDS THE CONCOURSES.  IN BOTH CASES, PEOPLE WILL BE BOTH ENTRAINING AND DETRAINING ON BOTH TRAINS AT
THE CONCOURSE A STATION PLATFORM.

THE EGRESS OCCUPANT LOAD FOR THIS ANALYSIS IS BASED ON BOTH TRAINS BEING AT MAXIMUM CAPACITY PLUS A
MAXIMUM CAPACITY CROWD WAITING ON THE STATION PLATFORM.  IN OTHER WORDS, THE EGRESS OCCUPANT LOAD FOR
THIS ANALYSIS IS EQUAL TO THREE TIMES THE MAXIMUM CAPACITY OF A SINGLE TRAIN.  THIS APPROACH IS CONSERVATIVE
AS THE VAST MAJORITY OF TRAINS ARE NOT LOADED TO CAPACITY, LET ALONE TWO IN OPPOSITE DIRECTIONS AT THE SAME
TIME.  THE HEADWAY IS ON THE ORDER OF 5 MINUTES SO AGAIN, IT IS EXTREMELY UNUSUAL TO HAVE A CAPACITY CROWD
ON THE STATION PLATFORM.

EACH TRAIN HAS FOUR CARS AND EACH CAR IS RATED FOR 90 PASSENGERS BY THE MANUFACTURER.  HOWEVER, THIS IS
NOT A REALISTIC NUMBER FOR AIRPORT OPERATIONS AS MOST PASSENGERS ARE CARRYING BAGGAGE.  LOG PLAN, WHO
OVERSEES AGTS OPERATIONS AT DEN, STATES THE MAXIMUM TRAIN CAR CAPACITY IS REALISTICALLY 75 OCCUPANTS; I.E.,
PERSONS WANTING TO ENTRAIN WILL NOT FEEL ABLE TO DO SO IF THE CAR IS ALREADY AT 75 PEOPLE.  AS A SIDELIGHT,
THE AGTS TRAINS ARE OPERATED BASED ON AN OCCUPANT LOAD OF 60 PERSONS PER CAR.

SEE OCCUPANT TOTAL IN SCHEDULE

NFPA 130 PROVIDES FOR A MORE PERFORMANCE-BASED APPROACH TO EGRESS.  NFPA 130 SECTION 5.3.3.1 “PLATFORM
EVACUATION TIME. THERE SHALL BE SUFFICIENT EGRESS CAPACITY TO EVACUATE THE PLATFORM OCCUPANT LOAD AS
DEFINED IN 5.3.2.5 FROM THE STATION PLATFORM IN 4 MINUTES OR LESS.”. THIS EVALUATION FOCUSES ON THE CAPACITY
OF THE EGRESS COMPONENT MORE THAN TOTAL EXIT LENGTH.

NFPA 130 SECTION 5.3.3.2* EVACUATION TIME TO A POINT OF SAFETY. THE STATION SHALL BE DESIGNED TO PERMIT
EVACUATION FROM THE MOST REMOTE POINT ON THE PLATFORM TO A POINT OF SAFETY IN 6 MINUTES OR LESS. NFPA 130
SECTION 3.3.42 “POINT OF SAFETY. AN ENCLOSED EXIT THAT LEADS TO A PUBLIC WAY OR SAFE LOCATION OUTSIDE THE
STRUCTURE, AN AT-GRADE POINT BEYOND ANY ENCLOSING STRUCTURE, OR OTHER AREA THAT AFFORDS ADEQUATE
PROTECTION FOR

EVACUATING PASSENGERS.” IN THIS CASE, THE POINT OF SAFETY IS OUTSIDE THE STAIRWELL EXIT ON THE APRON LEVEL.
THE 6-MINUTE TEST COMBINES THE CAPACITY OF THE EGRESS COMPONENTS WITH TOTAL TRAVEL DISTANCE FOR
OCCUPANTS.   IT ALSO ACCOUNTS FOR QUEUING AT THE MOST RESTRICTIVE EGRESS COMPONENT, WHICH IS THE
STAIRWELL.

THE CAPACITY OF THE MEANS OF EGRESS SHALL BE CALCULATED IN PERSONS PER INCH PER MINUTE (PIM) AND
PASSENGER TRAVEL SPEEDS IN FEET PER MINUTE (FPM). THE TRAVEL DISTANCE FROM THE PLATFORM TO THE STAIRS IS
SHOWN IN ATTACHMENT A. THE CALCULATIONS BELOW ARE BASED ON APPENDIX B OF NFPA 130, WHICH DETAILS HOW
THESE CALCULATIONS ARE TO BE PERFORMED.

NFPA 130 EGRESS ANALYSIS - WITHOUT ESCALATORS

NFPA 130 PROVIDES FOR A MORE PERFORMANCE-BASED APPROACH TO EGRESS.  NFPA 130 SECTION 5.3.3.1 “PLATFORM
EVACUATION TIME. THERE SHALL BE SUFFICIENT EGRESS CAPACITY TO EVACUATE THE PLATFORM OCCUPANT LOAD AS
DEFINED IN 5.3.2.5 FROM THE STATION PLATFORM IN 4 MINUTES OR LESS.” THIS EVALUATION FOCUSES ON THE CAPACITY OF
THE EGRESS COMPONENT MORE THAN TOTAL EXIT LENGTH.

NFPA 130 SECTION 5.3.3.2* EVACUATION TIME TO A POINT OF SAFETY

THE STATION SHALL BE DESIGNED TO PERMIT EVACUATION FROM THE MOST REMOTE POINT ON THE PLATFORM TO A POINT
OF SAFETY IN 6 MINUTES OR LESS. NFPA 130 SECTION 3.3.42 “POINT OF SAFETY. AN ENCLOSED EXIT THAT LEADS TO A
PUBLIC WAY OR SAFE LOCATION OUTSIDE THE STRUCTURE, AN AT-GRADE POINT BEYOND ANY ENCLOSING STRUCTURE, OR
OTHER AREA THAT AFFORDS ADEQUATE PROTECTION FOR

EVACUATING PASSENGERS.” IN THIS CASE, THE POINT OF SAFETY IS OUTSIDE THE STAIRWELL EXIT ON THE APRON LEVEL.
THE 6-MINUTE TEST COMBINES THE CAPACITY OF THE EGRESS COMPONENTS WITH TOTAL TRAVEL DISTANCE FOR
OCCUPANTS.   IT ALSO ACCOUNTS FOR QUEUING AT THE MOST RESTRICTIVE EGRESS COMPONENT, WHICH IS THE
STAIRWELL.
THE CAPACITY OF THE MEANS OF EGRESS SHALL BE CALCULATED IN PERSONS PER INCH PER MINUTE (PIM) AND
PASSENGER TRAVEL SPEEDS IN FEET PER MINUTE (FPM). THE TRAVEL DISTANCE FROM THE PLATFORM TO THE STAIRS IS
SHOWN IN ATTACHMENT A. THE CALCULATIONS BELOW ARE BASED ON APPENDIX B OF NFPA 130, WHICH DETAILS HOW
THESE CALCULATIONS ARE TO BE PERFORMED.

TEST NO. 1: EVACUATE PLATFORM OCCUPANT LOAD FROM PLATFORM IN 4 MINUTES OR LESS.

EGRESS ELEMENT WIDTH(INCHES) FLOW RATE PERSONS/MINUTE
(PERSON/INCH*MINUTE)

STAIR EXITS 198 1.41 279
ESCALATORS 0 0 0

EXIT CAPACITY 279

PLATFORM OCCUPANT LOAD: 900
FP WALK TIME AT STAIRWELL = PLATFORM EXIT CAPACITY: 279 = 3.23 MINUTES

IN TEST NO. 1, THE TIME TO CLEAR THE PLATFORM IS FOUND TO BE 3 MINUTES 14 SECONDS BASED ON THE OCCUPANT
LOAD OF 900 PERSONS. THIS MEETS THE REQUIREMENT OF NFPA 130 SECTION 5.3.3.1.

TEST NO. 2: EVACUATE PLATFORM OCCUPANT LOAD FROM MOST REMOTE POINT ON PLATFORM TO A POINT OF SAFETY IN 6
MINUTES OR LESS.

EGRESS ROUTE COMPONENT DISTANCE(FEET) FLOW RATE TRAVEL TIME
(FEET/MINUTE) (MINUTES)

TRAVEL ALONG PLATFORM (T1) 150 124 1.21
TRAVEL UPSTAIRS (T2) 25 48 0.52
TRAVEL TO SAFETY (T3) 50 124 0.40

TOTAL WALKING TIME (TO): 2.13

NOTE:  DISTANCE USED IS FROM THE CENTER OF THE AGTS PLATFORM, UP THE STAIRS TO THE APRON LEVEL AND
THROUGH THE EXIT DOORS TO THE EXTERIOR OF THE BUILDING.

WP (WAITING TIME ON PLATFORM) = FP - T1 = 3.23 - 1.21 = 2.02 MIN
TOTAL EXIT TIME = TO + WP = 2.13 + 2.02 = 4.15 MIN

IN TEST NO. 2, THE MAXIMUM TIME TO REACH A POINT OF SAFETY (I.E., EXIT DISCHARGE PER IBC) IS FOUND TO BE 4.15
MINUTES. THIS MEETS THE REQUIREMENT OF NFPA 130 SECTION 5.3.3.2 OF 6 MINUTES OR LESS TO REACH A POINT OF
SAFETY.

LIFE SAFETY SYMBOLS

EXIT ACCESS

50'-0" (75'-0")

ALLOWABLE TRAVEL DISTANCE

ACTUAL TRAVEL DISTANCE

NOTE:

LIFE SAFETY SHEETS ARE TO BE
PRINTED IN COLOR
COLOR VERSION IS REQUIRED

EXIT PATH

EXISTING EGRESS STAIRS AND
OUTSIDE SCOPE OF WORK

NOTE:
1. IBC OCCUPANT LOAD IS BASED UPON NUMBER AND SIZE OF ROOMS, SQUARE-FOOTAGE SHOWN IS A TOTAL OF

EACH FUNCTION OF SPACE.
2. NFPA 130 OCCUPANT LOAD IS BASED UPON SURGE FACTOR OF TRAIN CARS LOADING AND UNLOADING ONTO

TRAIN PLATFORM.
3. FOR EGRESS USE THE GREATER OCCUPANT LOAD OF THE 2 METHODS. (900 OCCUPANTS)
4. EXISTING AGTS OCCUPANT LOAD IS BASED UPON NFPA 130 SECTION 5.3.2.5(6).

EXISTING EXIT PATH TEMPORARILY INACCESSIBLE DURING CONSTRUCTION

• MAXIMUM DETRAINING (4 CARS AT 75 PERSONS PER CAR) 300 PERSONS

• MAXIMUM ENTRAINING (4 CARS AT 75 PERSONS PER CAR) 300 PERSONS

• DOUBLING OF ENTRAINING PERSONS TO ACCOUNT FOR DELAYS 300 PERSONS

TOTAL OCCUPANT LOAD 900 PERSONS

OCCUPANT LOAD  - AGTS LEVEL -  METHOD BASED ON NFPA 130:

183' - 1"< (200')

194' - 3"< (200')

TOTAL TRAVEL
DISTANCE

TOTAL TRAVEL
DISTANCE

8450 SF

OCCUPANCY LOAD - 564

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION

WIDTH FOR EGRESS
6'-0 1/8" MIN

WIDTH FOR EGRESS
6'-0" MIN

2895 SF

OCCUPANCY LOAD - 193

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

3228 SF

OCCUPANCY LOAD - 216

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

AGTS TUNNEL
CCA_00_2C_014

AGTS TUNNEL
CCA_00_4C_014

183' - 1"< (200')

194' - 3"< (200')

TOTAL TRAVEL
DISTANCE

TOTAL TRAVEL
DISTANCE

8450 SF

OCCUPANCY LOAD - 564

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION

AGTS TUNNEL
CCA_00_2C_014

AGTS TUNNEL
CCA_00_4C_014

2397 SF

OCCUPANCY LOAD - 160

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

3228 SF

OCCUPANCY LOAD - 216

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

WIDTH EGRESS PATH
6'-0" MIN

WIDTH EGRESS WIDTH
6'-0" MIN
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1" = 40'-0"G-003

LEVEL 00 - AGTS STATION - LIFE
SAFETY PLANA1

OCCUPANT LOAD - AGTS LEVEL - METHOD BASED ON IBC 2018

COLOR
LEGEND FUNCTION OF SPACE

OCCUPANCY
TYPE AREA

OCCUPANT
LOAD

FACTOR
OCCUPANT

LOAD
A-3

AIRPORT TERMINAL - WAITING
AREAS

A-3 14075 SF 15 940

14075 SF 940

80'20' 40'0'20'40'

1" = 40'-0"G-003

LEVEL 00 - AGTS STATION - INTERIM
LIFE SAFETY PLAN-SOUTH PHASEA3

80'20' 40'0'20'40'

1" = 40'-0"G-003

LEVEL 00 - AGTS STATION - INTERIM
LIFE SAFETY PLAN-NORTH PHASEA2
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GENERAL AREA FOR TRASH BIN 
FOR NORTH PACKAGE
(PROVIDED BY DEN)

GENERAL AREA FOR TRASH BIN 
SOUTH PACKAGE
(PROVIDED BY DEN)

W2 E2
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N6

N7

N8

S6

S7

S8

WE

ACCESS POINT THROUGH 
CURTAIN WALL
GATE A41

GENERAL AREA OF 
WORK FOR NORTH 
PACKAGE

CONCOURSE A

CONCOURSE B

CONCOURSE C

MAIN 
TERMINAL

GENERAL AREA OF 
WORK FOR SOUTH 
PACKAGE

DEN STORAGE AREA
BONEYARD

88TH AVENUE

DEN ACCESS GATE 4 

TRASH BIN AREA

CONSTRUCTION LEGEND

VEHICLE HAUL ROUTES

DEN BONEYARD

ACCESS POINT

INTERIOR HAUL ROUTES

1. REFER TO DIVISION 1 SPECIFICATIONS FOR 
REQUIREMENTS TO MOVE ESCALATORS IN AND OUT OF 
THE SITE.

2. EXISTING UNITS ARE TO BE REMOVED FROM THE 
CONCOURSE AND TAKEN TO THE DEN BONEYARD AND 
UNLOADED.  CONTRACTOR TO EXIT THE AIRFIELD AREA 
THROUGH ACCESS GATE 4 NORTH OF THE CONCOURSES.  
THE BONEYARD IS LOCATED ON 88TH AVENUE.  THE 
ROUTE TO THE BONEYARD FROM CONCOURSE A IS 
APPROXIMATELY 16 MILES. 

3. DEN WILL PROVIDE THE TRASH BINS FOR EACH STAGE OF 
THE CONSTRUCTION.  SEE PLAN FOR GENERAL AREA.

4. ALL EXISTING FINISHES AND AREAS WILL BE PROTECTED 
BY THE CONTRACTOR MOVING INTO AND OUT OF THE 
AREA OF WORK.  

5. ACCESS TO THE INTERIOR CONSTRUCTION HAUL ROUTE 
IS CONCOURSE LEVEL AT GATE A38 AND THROUGH A 
DOORWAY WITHIN THE CURTAIN WALL.
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STRUCTURAL SYMBOLS

SHEET SYMBOLS

MATERIAL GRAPHIC SYMBOLS

DRAWING/DETAIL REFERENCE KEY

ELEVATION POINT (TOP OR
BOTTOM OF ELEMENT)

SURFACE - SLOPE (2) WAYS

TOP OF CONCRETE EL

SURFACE - SLOPE DOWN

SURFACE - STEPPED

SURFACE - SLOPE UP

WORKPOINT

TOP OF MEMBER EL

WP

112'-0"

100'-0"

c=7/8" THE AMOUNT OF MID-SPAN
DEAD LOAD CAMBER

MOMENT CONNECTION

[ X,Y,Z ]

[ X ]

( +3" )

SPECIAL STUD SPACING

COLUMN PASSING THRU

(DIRECTION OF SPAN)

SPACED SHEAR STUDS

TOP OF STEEL ± DEVIATION
FROM TYPICAL

NUMBER OF EVENLY

THIS LEVEL

SLOPE INDICATOR

STRUCTURAL ARROW

EARTH

NON-
SHRINK
GROUT

CAST-IN-PLACE
CONCRETE

THE FOLLOWING SYMBOLS ARE USED TO REPRESENT THE MATERIALS SHOWN ON
THE STRUCTURAL DRAWINGS.  REFER TO SPECIFICATIONS AND GENERAL NOTES
FOR MATERIAL QUALITIES  REQUIRED

ELEVATION OF WALL
OR FRAME

SECTION CUTS

STRUCTURAL
STEEL IN CROSS
SECTION

ENLARGED PLAN/
DETAIL REFERENCE

CMU

ROCK

RE: 1/SF301

DRAWING/DETAIL REFERENCED TO

DRAWING/DETAIL NUMBER
REFER TO

G

E

O W
C

B

ABBREVIATIONS

A

L

K

T

S

H R

(ALL ABBREVIATIONS/SYMBOLS SHOWN ARE NOT NECESSARILY USED ON THE DRAWINGS)

A/E
ACI
AISC

ARCH
ASCE

ASTM

ARCHITECT/ENGINEER
AMERICAN CONCRETE INSTITUTE
AMERICAN INSTITUTE OF STEEL
CONSTRUCTION

ARCHITECTURAL
AMERICAN SOCIETY OF CIVIL
ENGINEERS

AMERICAN SOCIETY FOR
TESTING AND MATERIALS

BOTTOM

CONT CONTINUOUS OR CONTINUED

(E)
ELEV, EL

EXISTING
ELEVATION

GA
GB

GAGE OR GAUGE
GRADE BEAM

HORIZ
HSS

HORIZONTAL
HOLLOW STRUCTURAL
SECTION

K KIPS (1000 LBS)

L
LB,#
LLH
LLV

ANGLE SHAPE
POUND
LONG LEG HORIZONTAL
LONG LEG VERTICAL

OC ON CENTER

RO ROUGH OPENING

SDI STEEL DECK INSTITUTE

WWF WELDED WIRE FABRIC

T.O. TOP OF
T&B TOP & BOTTOM
TYP TYPICALBOT

PRECAST CONCRETE

EXISTING
CONCRETE

EOD EDGE OF METAL DECK
EOS EDGE OF SLAB

DOUBLE ANGLE CONNECTION
REQUIRED IN LIEU OF SINGLE SHEAR
PLATE

KICKER FRAMING SYMBOL.  X
INDICATES HIGH POINT. DOUBLE
ARROW INDICATES BRACE DIRECTION.

TOP OF WALL
XXX'-XX"

SECTION OR
PLAN NUMBER

SHEET

1
S-501

A. BUILDING AND DESIGN CODES:

1. THE INTERNATIONAL BUILDING CODE 2018 EDITION WITH THE 2019 AMENDMENTS TO THE BUILDING CODE FOR
THE CITY AND COUNTY OF DENVER.

2. ASCE 7-16 MINIMUM DESIGN LOADS FOR BUILDINGS AND OTHER STRUCTURES.

3. AISC MANUAL OF STEEL CONSTRUCTION, 15TH EDITION.

4. ACI 318-14 BUILDING CODE REQUIREMENTS FOR STRUCTURAL CONCRETE.

6. 2017 SDI CODE OF RECOMMENDED STANDARD PRACTICE FOR COMPOSITE DECK, FORM DECKS, AND ROOF DECK

CONSTRUCTION.
B. DESIGN LOADS:

1. AGTS LEVEL
LIVE LOAD 100 PSF
DEAD LOAD SLAB WEIGHT + 25 PSF + 38 PSF (3" THICK FLOORING)

2. APRON LEVEL
LIVE LOAD 100 PSF
DEAD LOAD SLAB WEIGHT + 25 PSF + 38 PSF (3" THICK FLOORING)

3. CONCOURSE LEVEL
LIVE LOAD 100 PSF
DEAD LOAD SLAB WEIGHT + 25 PSF + 38 PSF (3" THICK FLOORING)

4. WIND LOADS:
NOT APPLICABLE

5. SNOW LOADS:
NOT APPLICABLE

6. SEISMIC LOADS:
BUILDING RISK CATEGORY III
SEISMIC IMPORTANCE FACTOR - I = 1.25
MAPPED SPECTRAL RESPONSE ACCELERATIONS - Ss = 0.159, S1 = 0.054
SITE CLASS - D
SPECTRAL RESPONSE COEFFICIENT - Sds = 0.17, Sd1= 0.086
SEISMIC DESIGN CATEGORY B

C. GENERAL REQUIREMENTS:

1. SPECIFICATIONS ARE PART OF THE CONSTRUCTION DOCUMENTS AND MUST BE USED IN CONJUNCTION WITH
THE DRAWINGS.

2. VERIFY EXISTING CONDITIONS AND DIMENSIONS PRIOR TO BEGINNING WORK OR FABRICATING MATERIALS.
NOTIFY A/E OF DISCREPANCIES BEFORE PROCEEDING WITH ANY PHASE OF WORK.

3. VERIFY THE LOCATION OF CHASES, INSERTS, OPENINGS, SLEEVES, FINISHES, DEPRESSIONS, PADS, AND WALL
OPENINGS.

4. DO NOT SCALE DRAWINGS FOR THE PURPOSE OF ESTABLISHING DIMENSIONS.

5. DETAILS LABELED "TYPICAL DETAILS" ON DRAWINGS APPLY TO SITUATIONS OCCURRING ON THE PROJECT THAT
ARE THE SAME OR SIMILAR TO THOSE SPECIFICALLY DETAILED. SUCH DETAILS APPLY WHETHER OR NOT
DETAILS ARE REFERENCED AT EACH LOCATION. NOTIFY ENGINEER OF CONFLICTS REGARDING
APPLICABILITY OF "TYPICAL DETAILS".

6. DO NOT LOAD THE SLAB ON GRADE OR SUPPORTED SLAB WITH ERECTION CRANES OR ERECTION EQUIPMENT.
THE SLABS HAVE NOT BEEN DESIGNED FOR CRANE LOADS AND WILL REQUIRE AN INCREASE IN THICKNESS
AND/OR REINFORCEMENT. OBTAIN A/E APPROVAL ON PROPOSED CRANE SUPPORT PLAN FOR SLABS PRIOR TO
COMMENCING WORK.

7. DO NOT STORE OR STACK CONSTRUCTION MATERIALS ON POURED OR ERECTED FLOORS/ROOFS IN EXCESS OF
80 PERCENT OF LIVE LOAD. GENERAL CONTRACTOR WILL ENSURE THAT ALL SUB-CONTRACTORS ARE INFORMED
OF LOADING RESTRICTIONS. AVOID IMPACT WHEN PLACING MATERIALS ON POURED OR ERECTED FLOORS OR
ROOF.

8. THE CONTRACT STRUCTURAL DOCUMENTS REPRESENT THE FINISHED STRUCTURE. THE CONTRACTOR IS
RESPONSIBLE FOR THE MEANS AND METHODS OF CONSTRUCTION. PROVIDE ALL MEASURES REQUIRED TO
PROTECT THE STRUCTURE, WORKMEN, AND OTHER PERSONS DURING CONSTRUCTION; INCLUDING BRACING,
SHORING FOR CONSTRUCTION EQUIPMENT, SHORING FOR THE BUILDING, FORMS AND SCAFFOLDING, SHORING
OF RETAINING WALLS AND OTHER TEMPORARY SUPPORTS AS REQUIRED.

9. PRINCIPAL OPENINGS THROUGH THE FRAMING ARE SHOWN ON DRAWINGS. EXAMINE THE ARCHITECTURAL AND
MECHANICAL DRAWINGS FOR THE REQUIRED OPENINGS AND PROVIDE FOR REQUIRED OPENINGS WHETHER
SHOWN ON THE STRUCTURAL DRAWINGS OR NOT. VERIFY SIZE AND LOCATION OF OPENINGS WITH THE
MECHANICAL CONTRACTOR. DEVIATIONS FROM THE OPENINGS SHOWN ON THE STRUCTURAL DRAWINGS MUST
BE APPROVED PRIOR TO IMPLEMENTING THE CHANGES.

10. DO NOT CUT OR DRILL THROUGH EXISTING REINFORCING OR CABLE TENDONS. X-RAY TO LOCATE REINFORCING
OR CABLE TENDONS AT LOCATIONS REQUIRING CUTTING OR CORING PRIOR TO START OF CONSTRUCTION.
SUBMIT REINFORCEMENT LOCATION IN CONFLICT WITH DRAWINGS FOR A/E REVIEW.

11. WHERE NO SPECIFIC DETAIL OR INFORMATION IS SPECIFIED DETAIL AND INFORMATION IS TO BE THE SAME AS
OTHER AREAS WHERE IT IS SPECIFIED.

GENERAL NOTES

SPECIAL INSPECTION NOTES
A. SPECIAL INSPECTIONS ARE TO BE PROVIDED BY AN AGENCY APPROVED BY THE

LOCAL BUILDING OFFICIALS AND HIRED BY THE OWNER.  SPECIAL INSPECTION IS
REQUIRED FOR THE FOLLOWING TYPES OF WORK. REFERENCE PROJECT
SPECIFICATIONS FOR SPECIFIC REQUIREMENTS.

1. POST-INSTALLED SCREW ANCHORS IN CONCRETE.

2. COLD-FORMED STEEL FRAMING.

3. SPRAY APPLIED FIREPROOFING.

4. BOLTS AND DOWELS INSTALLED IN MASONRY AND CONCRETE.

5. ALL FIELD WELDING (EXCEPT METAL STUDS, FURRING CHANNELS, ETC.)

B. GENERAL:

1. STRUCTURAL TESTS AND SPECIAL INSPECTIONS SHALL BE PROVIDED IN
ACCORDANCE WITH SECTION 1704 OF THE 2018 INTERNATIONAL BUILDING
CODE AND AS INDICATED IN THIS SECTION. THE SPECIAL INSPECTOR
SHALL BE A QUALIFIED PERSON OR AGENCY, CONTRACTED BY THE
OWNER WHO SHALL DEMONSTRATE COMPETENCE, TO THE
SATISFACTION OF THE BUILDING OFFICIAL, FOR INSPECTION OF THE
PARTICULAR TYPE OF CONSTRUCTION OR OPERATION  REQUIRING
SPECIAL INSPECTION.

C. REPORT REQUIREMENTS:

1. THE SPECIAL INSPECTORS SHALL KEEP RECORDS OF SPECIAL
INSPECTIONS.  THE SPECIAL INSPECTOR SHALL FURNISH INSPECTION
REPORTS TO THE BUILDING OFFICIAL AND TO THE REGISTERED DESIGN
PROFESSIONAL IN RESPONSIBLE CHARGE. REPORTS SHALL INDICATE
THAT WORK INSPECTED WAS DONE IN CONFORMANCE TO THE
APPROVED CONSTRUCTION DOCUMENTS.  DISCREPANCIES SHALL BE
BROUGHT TO THE IMMEDIATE ATTENTION OF THE CONTRACTOR FOR
CORRECTION.  IF THE DISCREPANCIES ARE NOT CORRECTED, THE
DISCREPANCIES SHALL BE BROUGHT TO THE IMMEDIATE ATTENTION OF
THE BUILDING OFFICIAL AND TO THE REGISTERED DESIGN PROFESSIONAL
IN RESPONSIBLE CHARGE PRIOR TO THE COMPLETION OF THAT PHASE OF
THE WORK. A FINAL REPORT DOCUMENTING REQUIRED SPECIAL
INSPECTIONS AND CORRECTION OF ANY DISCREPANCIES NOTED IN THE
INSPECTIONS SHALL BE SUBMITTED AT A POINT IN TIME AGREED UPON BY
THE OWNER AND THE BUILDING OFFICIAL PRIOR TO THE START OF WORK.

D. STEEL CONSTRUCTION:

1. THE SPECIAL INSPECTION OF STEEL ELEMENTS OF THE BUILDINGS AND
STRUCTURES SHALL BE AS REQUIRED IN IBC SECTION 1704.3 AND TABLE
1704.3.

2. ALL STRUCTURAL WELDING, INCLUDING FLOOR AND ROOF DECKING TO
HAVE CONTINUOUS SPECIAL INSPECTION.

E. CONCRETE CONSTRUCTION:

1. THE SPECIAL INSPECTION AND VERIFICATIONS FOR CONCRETE
CONSTRUCTION SHALL BE AS REQUIRED IN IBC TABLE 1704.4 AND THIS
SECTION FOR ALL STRUCTURAL CONCRETE ELEMENTS.  THE EXCEPTIONS
INDICATED IN IBC SECTION 1704.4 SHALL NOT APPLY.

2.  CONTINUOUS SPECIAL INSPECTIONS FOR REINFORCING STEEL PLACEMENT.

3. INSPECTION OF BOLTS AND DOWELS INSTALLED IN CONCRETE:

a. CONTINUOUS INSPECTION OF BOLTS TO BE INSTALLED IN
CONCRETE PRIOR TO AND DURING PLACEMENT OF CONCRETE.

b. CONTINUOUS INSPECTION DURING INSTALLATION OF POST-
INSTALLED ANCHORS (BOLTS AND DOWELS).

F. REFERENCE SPECIFICATIONS FOR REQUIRED TESTS AND INSPECTIONS FOR
FIRE-RESISTANT MATERIALS AND SMOKE EVACUATION SYSTEMS.

POST-INSTALLED
SCREW ANCHORS
IN CONCRETE

SPECIAL INSPECTOR
TEST SCREW ANCHORS WITH A CALIBRATED TORQUE WRENCH TO THE
TORQUE SPECIFIED IN THE ICC-ES REPORT.  VERIFY INSTALLATION PER
ICC ES REPORT.

PERIODIC
INSPECTION

SCHEDULE OF SPECIAL INSPECTION SERVICES

GAS
ACTUATED
FASTENERS

VERIFY MATERIALS HAVE BEEN DRAWN TOGETHER AND
FASTENERS ARE FULLY DRIVEN.  VERIFY INSTALLATION PER ICC ES REPORT. PERIODIC

INSPECTION SPECIAL INSPECTOR

AWS CERTIFIED WELDING INSPECTOR
EMPLOYED BY SPECIAL INSPECTOR OR
INDEPENDENT TESTING LABORATORY

STEEL FRAMING VERIFY MATERIALS COMPLY WITH CONTRACT DOCUMENTS (MILL
CERTIFICATIONS FOR STEELS, WELDING MATERIALS, FASTENERS, ETC.)

INSPECTION OF BOLTED CONNECTIONS AT FLOOR BEAMS, ROOF PURLINS

INSPECTIONS OF WELDED CONNECTIONS AT ROOF BEAMS AND PURLINS

SPECIAL INSPECTOR

SPECIAL INSPECTOR

CONTINUOUS
INSPECTION

PERIODIC
INSPECTION

PERIODIC
INSPECTION

INSPECTION OF STRUCTURAL STEEL, BOLTING, AND WELDING SHALL BE IN
ACCORDANCE WITH QUALITY CONTROL AND QUALITY ASSURANCE  PLAN
REQUIREMENTS OF AISC 360-10 (CHAPTER N).

SEE AISC 360-10 FOR
ADDITIONAL AND MORE SPECIFIC
INSPECTION REQUIREMENTS.

SPECIAL INSPECTION AND TESTS OF STRUCTURAL STEEL FIRE-PROOFING SHALL
BE IN ACCORDANCE WITH 2015 IBC    SECTIONS 1705.14, 1705.15, AND 1705.17.

VERIFICATION OF COLD-FORMED STEEL STRUCTURAL MEMBERS COMPLIANCE AND
CONNECTOR COMPLIANCE SHALL BE PERFORMED IN ACCORDANCE WITH QUALITY
CONTROL AND QUALITY ASSURANCE PLAN REQUIREMENTS OF AISI S240-15
(SECTION D6.5)

SEE AISI S240-15 FOR ADDITIONAL
AND MORE SPECIFIC INSPECTION
REQUIREMENTS.

INSPECTION OF WELDING TASKS SHALL BE PERFORMED IN ACCORDANCE WITH
QUALITY CONTROL AND QUALITY ASSURANCE PLAN REQUIREMENTS OF AISI
S240-15   (SECTION D6.6)

SEE AISI S240-15 FOR ADDITIONAL
AND MORE SPECIFIC INSPECTION
REQUIREMENTS.

INSPECTION OF MECHANICAL FASTENING TASKS SHALL BE PERFORMED IN
ACCORDANCE WITH QUALITY CONTROL AND QUALITY ASSURANCE PLAN
REQUIREMENTS OF AISI S240-15 (SECTION D6.7)

SEE AISI S240-15 FOR ADDITIONAL
AND MORE SPECIFIC INSPECTION
REQUIREMENTS.

STRUCTURAL
STEEL, BOLTING,
AND WELDING
SPECIAL
INSPECTION

STRUCTURAL
COLD-FORMED
STEEL FRAMING
INSPECTION

A. RE: SPECIFICATIONS FOR FIREPROOFING ASSEMBLIES, MATERIALS AND PROCEDURES.
FIRE-RESISTANCE RATING REQUIREMENTS TO COMPLY WITH ICC 2018 TABLE 601 FOR BUILDING TYPE 1-A.

B. ALL STRUCTURAL ROOF FRAMING BEAMS REQUIRING FIREPROOFING SHALL BE CONSIDERED
UNRESTRAINED.

C. ALL FLOOR FRAMING BEAMS, GIRDERS AND JOISTS SUPPORTING COMPOSITE CONCRETE FLOOR
CONSTRUCTION SHALL BE CONSIDERED RESTRAINED.

D. ALL STRUCTURAL COLUMNS AND ALL STRUCTURAL MEMBERS INCLUDING BEAMS, GIRDERS AND LATERAL
BRACING CONNECTED TO STRUCTURAL COLUMNS SHALL BE CONSIDERED PRIMARY.

E. ALL STRUCTURAL FLOOR BEAMS NOT CONNECTED TO STRUCTURAL COLUMNS SHALL BE SECONDARY
WITH THE FOLLOWING EXCEPTIONS WHICH SHALL BE CONSIDERED PRIMARY

1. ALL BUILDING PERIMETER BEAMS AND GIRDERS SUPPORTING EXTERIOR CURTAIN WALLS OR
EXTERIOR STEEL STUD WALLS.

2. ALL CANTILEVER BEAMS CONNECTED TO COLUMNS AND GIRDERS SUPPORTED BY CANTILEVER
BEAMS. GIRDERS CONSIDERED AS MEMBERS SUPPORTING REACTIONS FROM FRAMED BEAMS.

F. ALL MISCELLANEOUS STRUCTURAL MEMBERS SUCH AS FLOOR EDGE BRACING AND THE LIKE WHICH
SUPPORT FLOOR OR ROOF LOADS SHALL BE FIREPROOFED PER SECONDARY MEMBER CRITERIA.

G. SPECIAL INSPECTION AND TESTS OF SPRAYED FIRE-RESISTANCE MATERIALS SHALL BE REQUIRED PER
IBC SECTION 1705.14 AND 1705.14.1 FOR PHYSICAL AND VISUAL TESTS.

H. SPECIAL INSPECTION AND TESTS FOR MASTIC AND INTUMESCENT FIRE-RESISTANT COATINGS SHALL BE
REQUIRED PER IBC SECTION 1705.15.

J. SPECIAL INSPECTIONS AND TESTS FOR FIRE-RESISTANT PENETRATIONS AND JOINTS SHALL BE REQUIRED
PER IBC SECTION 1705.17.

FIREPROOFING NOTES

A. PROVIDE BATCH MIXING, TRANSPORTATION, PLACING AND CURING OF CONCRETE IN ACCORDANCE WITH
RECOMMENDATIONS OF ACI 301, ACI 318 AND ASTM C94. USE TYPE I/II PORTLAND CEMENT UNLESS
OTHERWISE NOTED. PROVIDE ADMIXTURES AND SPECIAL REQUIREMENTS AS SPECIFIED.

B. PROVIDE CONCRETE MIXES DESIGNED BY A QUALIFIED TESTING LABORATORY FOR REVIEW AND
APPROVAL BY THE STRUCTURAL ENGINEER.

C. PROVIDE THE FOLLOWING CONCRETE:

CONCRETE TOPPING SLAB: 5000 PSI, SLUMP = 4"±1", MAXIMUM WATER/CEMENT RATIO = 0.40, FINISH LIGHT
BROOM.

CONCRETE NOTES

A. PROVIDE STRUCTURAL STEEL OF THE FOLLOWING ASTM DESIGNATIONS UNLESS OTHERWISE NOTED:

1. STRUCTURAL STEEL WIDE FLANGE AND WT SHAPES - ASTM A992.

2. STRUCTURAL STEEL STANDARD SHAPES, CHANNELS AND ANGLES - ASTM A36.

3. EDGE ANGLES, BENT PLATES, HANGER AND BRACES - ASTM A36.

4. STRUCTURAL TUBING (SQUARE OR RECTANGULAR) - ASTM A500, GRADE B.

5. BASE PLATES AND MISCELLANEOUS STEEL PLATES - ASTM A36, MINIMUM.

6. CONNECTION MATERIALS:

a. BEAM COLUMN STIFFENER PLATES AND DOUBLER PLATES TO MATCH THE GRADE STEEL
OF STRUCTURAL ELEMENT.

b. ALL CONNECTION MATERIALS, EXCEPT AS OTHERWISE NOTED HEREIN OR IN THE
DRAWINGS, INCLUDING BEARING PLATES, GUSSET PLATES, STIFFENER PLATES, ANGLES,
ETC. - ASTM A36.

C BEAM SINGLE PLATE SHEAR CONNECTIONS SHALL BE ASTM A572 GRADE 50 PLATE.

8. HIGH STRENGTH BOLTS - ASTM A325, A490 OR ASTM F1852 (FULLY TENSIONED).

9. HARDENED STEEL WASHERS - ASTM F436.

10. HEAVY HEX NUTS - ASTM A563.

B. WELD MINIMUM SIZE AND STRENGTH

1. PROVIDE MINIMUM SIZE OF FILLET WELDS AS SPECIFIED IN TABLE J2.4 OF THE AISC MANUAL.

2. PROVIDE MINIMUM EFFECTIVE THROAT THICKNESS OF PARTIAL PENETRATION GROOVE WELDS
AS SPECIFIED IN TABLE J2.3 OF THE AISC MANUAL.

3. DEVELOP THE FULL TENSILE STRENGTH OF THE MEMBER ELEMENT JOINED ON ALL SHOP AND
FIELD WELDS UNLESS OTHERWISE NOTED ON THE DRAWINGS.

4. WHERE CONNECTIONS ARE NOTED ON DRAWINGS AS MOMENT CONNECTIONS, PROVIDE WELDS
TO DEVELOP FULL FLEXURAL CAPACITY OF THE LESSER MEMBER.

5. PROVIDE ELECTRODES FOR FIELD OR SHOP WELDING THAT CONFORM TO AWS D1.1 CLASS
E70XX.

C. PROVIDE MINIMUM OF TWO BOLTS PER CONNECTION. MINIMUM BOLT DIAMETER TO BE 3/4 INCH.

D. PROVIDE BOLTS, NUTS AND WASHERS THAT ARE HOT DIP GALVANIZED ACCORDING TO ASTM A153,
CLASS C WHEN USED TO CONNECT STEEL ELEMENTS THAT ARE HOT DIP GALVANIZED AFTER
FABRICATION.

E. STEEL FABRICATION

1. FABRICATE AND ASSEMBLE STRUCTURAL MEMBERS/ASSEMBLIES IN SHOP TO GREATEST
EXTENT POSSIBLE.

2. SPLICING OF STRUCTURAL STEEL MEMBERS IS PROHIBITED WITHOUT PRIOR APPROVAL BY THE
A/E.

3. FABRICATOR SHALL BE RESPONSIBLE FOR ALL ERRORS OF DETAILING ON THE SHOP DRAWINGS,
ERRORS IN FABRICATION, AND THE CORRECT FITTING OF STRUCTURAL STEEL MEMBERS.

F. CONFORM TO THE AISC CODE OF STANDARD PRACTICE, FOR ERECTION TOLERANCES. FIELD
MODIFICATION TO STRUCTURAL STEEL IS PROHIBITED WITHOUT PRIOR APPROVAL BY THE A/E.

G. CLEAN STEEL OF RUST, LOOSE MILL SCALE AND OTHER FOREIGN MATERIALS WHERE REQUIRED FOR
FABRICATION, FITTING UP, OR WELDING.

H. DO NOT CUT STRUCTURAL STEEL MEMBERS FOR THE WORK OF OTHER TRADES WITHOUT PRIOR
REVIEW AND APPROVAL BY THE A/E.

J. FURNISH STEEL SHOP DRAWINGS FOR ARCHITECT'S AND STRUCTURAL ENGINEER'S REVIEW PRIOR TO
FABRICATION. INCLUDE WELDING PROCEDURES, TESTING PROGRAMS  FOR WELDING AND HIGH
STRENGTH BOLTING, COATING MATERIAL, AND ERECTION SEQUENCE ON SHOP DRAWINGS.

K. PROVIDE TEMPORARY SHORING OR BRACING AS REQUIRED PRIOR TO PERFORMING DEMOLITION.

STRUCTURAL STEEL NOTES

A. ALL DELEGATED ENGINEERING SUBMITTALS REQUIRE CONTRACTOR TO ENGAGE A QUALIFIED
PROFESSIONAL ENGINEER TO PROVIDE SIGNED AND SEALED PLANS AND CALCULATIONS TO STRUCTURAL
ENGINEER OF RECORD FOR REVIEW PRIOR TO THE START OF FABRICATION OF THE SYSTEM OR
COMPONENT PART AND PRIOR TO ANY FIELD CONSTRUCTION THAT MAY BE AFFECTED BY THE SYSTEM OR
COMPONENT PART.

B. COLD-FORMED STEEL FRAMING, INCLUDING BUT NOT LIMITED TO: WALLS, FASCIAS AND SOFFITS
SHALL BE DESIGNED BY A SPECIALTY ENGINEER. SHOP DRAWINGS SHALL BE SUBMITTED FOR
REVIEW AND MUST BE SIGNED AND SEALED BY AN ENGINEER REGISTERED IN THE STATE OF
COLORADO.

C. ALUMINUM FRAMING FOR SIGNAGE MUST BE DESIGNED FOR COMPLIANCE WITH DIA STANDARDS.
CALCULATIONS SHALL BE SUBMITTED FOR REVIEW AND MUST BE SIGNED AND SEALED BY AN ENGINEER
REGISTERED IN THE STATE OF COLORADO.

SPECIALTY ENGINEERING REQUIREMENTS NOTES
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2. ELEVATIONS ON THE EXISTING CONCOURSE RELATE
TO AN APRON LEVEL FINISHED FLOOR ELEVATION OF 100'-0".
ELEVATION 100'-0" RELATES TO ELEVATION 5376.69'.

3. TOP OF EXISTING AGTS CONCRETE SLAB = 79'-9" (5356.44').

CONCRETE SLAB AND/OR BEAMS
TO BE DEMOLISHED

EW

N6

N6.1

B2 - (E) CB1650

B3
 -

(E
) C

B1
25

0

(E
) C

B
12

42

B3
 -

(E
) C

B1
25

0

(E
) C

B
16

50
(E) CB1850

(E) CB1250

B3
 -

(E
) C

B1
25

0

B2 - (E) CB1650B2 - (E) CB1650(E
) C

B
12

50

(E
) C

B
12

42

B3
 -

(E
) C

B1
25

0

(E) GRADE BELOW

(E) 8" THICK CONCRETE
PIT SLAB

(E) GRADE BELOW

(E) GRADE BELOW

(E) DRILLED
PIER, TYPICAL

9 3/4" 3'-5 3/4" 3'-5 3/4" 9 3/4"

1'
-4

"
10

'-4
"

1'
-4

"
10

'-4
"

DEMOLISH (E)
CONCRETE BEAM

2
SD301

1
SD301

18'-6 1/2"

3
SD301

4W 3W 2W 1W 1C 3C
2C 4C

4E3E2E1E

EXISTING CONCOURSE A

KEY PLAN

5C/AGT

AGT

N

LEGENDS

LASE

EV
NE

D
FO

R

DNA
YT I C

YTOC NU

CITY & COUNTY
of DENVER

DENVER
INTERNATIONAL

AIRPORT

DESIGNER OF RECORD

D
EN

VE
R

 IN
TE

R
N

AT
IO

N
AL

 A
IR

PO
R

T

GENERAL NOTES

SHEET NO.

SHEET TITLE

VOLUME NO.

DESIGN CONTRACT NO.

FAA AIP NO:

CHECKED BY:

DRAWN BY:

DATE:

ISSUE RECORD

CONST. CONTRACT NO.

SCALE:

BI
M

 3
60

://
02

-F
AC

-C
C

A 
C

en
te

r C
or

e 
Es

ca
la

to
r R

ep
la

ce
m

en
t-2

01
63

00
91

/C
C

A_
JA

C
-S

_2
01

63
00

91
-E

SC
 R

EP
LA

C
EM

EN
T_

C
en

tra
l.r

vt

1/4" = 1'-0"

4/
8/

20
21

 3
:1

2:
07

 P
M

717 17TH STREET SUITE 2750
DENVER, CO 80202

12/09/20

AS

SM

01

AGTS LEVEL NORTH
DEMO PLAN

SD100-N

202056518

201630091

-

8500 PENA BLVD
DENVER, CO 80249

C
O

N
C

O
U

R
SE

 A
 E

SC
AL

AT
O

R
 R

EP
LA

C
EM

EN
T

1/4" = 1'-0"S-301 SD100-N

LEVEL 00 - AGTS STATION NORTH DEMO1

1/4" = 1'-0"S-301 SD100-N

LEVEL 00 - NORTH ESCALATOR PIT DEMO PLAN2

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

4-09-21

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



W1 EW E1

N7

N8

N6.8

N7.2

22'-1 1/2" 22'-1 1/2"

25
'-1

 1
/2

"
6'

-1
0 

1/
2"

3'
-1

 1
/2

"

DEMOLISH AND REMOVE
EXISTING 8" THICK CONCRETE
SLAB. SHORE EXISTING SLAB
BEFORE CUTTING.

5'-6" 11'-6" 5'-6"

5'-9" 5'-9"

8"

5'
-4

 1
1/

16
"

DEMOLISH EXISTING 8" THICK
CONCRETE SLAB. SHORE
EXISTING SLAB BEFORE
CUTTING.

(E) 3" THICK FLOORING ON (E)
8" THICK CONCRETE SLAB

(E) W33x152

B5 - (E) CB1624

B5 - (E) CB1624

OPEN TO BELOW

(E) SLAB POUR
JOINT

4'
-8

 1
1/

16
"

4'
-8

 1
1/

16
"

1'-5"
2'-11"

1'-5"

2'-11" 8"

8"

5'-10 1/2"5'-10 1/2"

37'-1" CLEAR ROUGH OPENING

8"

5'
-4

 1
1/

16
"

(E) EDGE OF
SLAB

4
SD501

2
SD501

1
SD501

3
SD501

8"

N7.5

DEMOLISH EXISTING HSS
ESCALATOR SHIM

2
S-501

1. REFER TO THE EXISTING DRAWINGS FOR ADDITIONAL
INFORMATION.
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1. REFER TO THE EXISTING DRAWINGS FOR ADDITIONAL
INFORMATION.
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0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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AGTS LEVEL NORTH
FOUNDATION PLAN
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AGTS STATION NORTH ESCALATORS1

1/4" = 1'-0"S-100-N S-100-N

LEVEL 00 - NORTH ESCALATOR PIT PLAN2

1/4" = 1'-0"S-100-N S-100-N

LEVEL 00 - AGTS NORTH ESCALATOR LOADING3

1. REFERENCE ARCHITECTURAL DRAWINGS FOR FLOORING
DEMOLITION AND REPLACEMENT EXTENTS.

2. AT NEW TERRAZZO, INSTALL 2 5/8"± CONCRETE TOPPING SLAB.
REINFORCE CONCRETE TOPPING SLAB WITH 4x4-W4.0xW4.0 WELDED
WIRE FABRIC CHAIRED TO THE CENTER OF THE SLAB. APPLY BONDING
AGENT TO TOP OF EXISTING CONCRETE SLAB PRIOR TO POURING
CONCRETE TOPPING SLAB.

3. VERIFY CONCRETE SLAB DIMENSIONS WITH ESCALATOR
MANUFACTURER PRIOR TO CUTTING SLAB.

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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EXTENTS PER ARCHITECTURAL
DRAWINGS.
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1/4" = 1'-0"S-501 S-101-N

LEVEL 01 - APRON NORTH ESCALATORS1

1/4" = 1'-0"S-101-N

LEVEL 01 - APRON NORTH ESCALATOR LOADING2

1. REFERENCE ARCHITECTURAL DRAWINGS FOR FLOORING
DEMOLITION AND REPLACEMENT EXTENTS.

2. AT NEW TERRAZZO, INSTALL 2 5/8"± CONCRETE TOPPING SLAB.
REINFORCE CONCRETE TOPPING SLAB WITH 4x4-W4.0xW4.0 WELDED
WIRE FABRIC CHAIRED TO THE CENTER OF THE SLAB. APPLY BONDING
AGENT TO TOP OF EXISTING CONCRETE SLAB PRIOR TO POURING
CONCRETE TOPPING SLAB.

3. VERIFY CONCRETE SLAB DIMENSIONS WITH ESCALATOR
MANUFACTURER PRIOR TO CUTTING SLAB.

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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DRAWINGS.
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1/4" = 1'-0"S-501 S-102-N

LEVEL 02 - CONCOURSE NORTH ESCALATORS1

1/4" = 1'-0"S-102-N

PLAN - CONCOURSE NORTH ESCALATOR LOADING2

1. REFERENCE ARCHITECTURAL DRAWINGS FOR FLOORING
DEMOLITION AND REPLACEMENT EXTENTS.

2. AT NEW TERRAZZO, INSTALL 2 5/8"± CONCRETE TOPPING SLAB.
REINFORCE CONCRETE TOPPING SLAB WITH 4x4-W4.0xW4.0 WELDED
WIRE FABRIC CHAIRED TO THE CENTER OF THE SLAB. APPLY BONDING
AGENT TO TOP OF EXISTING CONCRETE SLAB PRIOR TO POURING
CONCRETE TOPPING SLAB.

3. VERIFY CONCRETE SLAB DIMENSIONS WITH ESCALATOR
MANUFACTURER PRIOR TO CUTTING SLAB.

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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LEVEL 00 - AGTS STATION

N6N6.1

3"
8"

3'
-6

" 4'
-5

"

(E) 8" THICK CONCRETE PIT SLAB

(E) 8" THICK CONCRETE FLOOR
SLAB

(E) 3" THICK FLOORING

(E) CONCRETE BEAM

(E) CONCRETE BEAM

1'-4" 1'-6" 1'-4"

(E) FINISHED GRADE

(E) STEEL BEARING
PLATE

8"

STEEL BEARING PLATES (6)
1/2"x7"x1'-8" WITH (2) #4 x 5" AT
12" + (1) 1/2"x7"x1'-4" WITH (2) #4
x 5" AT 10" ON 1/4" THICK
MORTAR BED. EPOXY DOWELS
WITH HILTI HY-200 OR
APPROVED EQUAL. TOTAL
LENGTH = 11'-4"

5/16
#4 TO

PLATE

5 
1/

2"
1/

2"
 P

LA
TE

1/
4"

 M
O

R
TA

R
4 

3/
4"

VERIFY ESCALATOR BEARING
DIMENSIONS WITH
MANUFACTURER

(E) CONCRETE NOTCH FOR
ESCALATOR BEARING

S6S6.1

3'-8"
15'-6"

80' - 0"
LEVEL 00 - AGTS STATION

N6N6.1

3"
8"

3'
-6

"
8"

4'
-5

"

(E) 8" THICK CONCRETE PIT SLAB

(E) CONCRETE SLAB

(E) 3" THICK FLOORING

1'-0" 1'-4"

(E) CONCRETE BEAM

(E) CONCRETE BEAM

3'-8"

1'-4" 1'-6"

(E) FINISHED GRADE

(E) CONCRETE NOTCH FOR
ESCALATOR BEARING

STEEL BEARING
PLATES (2) 1/2"x7"x1'-8"
WITH (2) #4 x 5" AT 12"
ON 1/4" THICK
MORTAR BED. EPOXY
DOWELS WITH HILTI
HY-200 OR APPORVED
EQUAL. TOTAL
LENGTH = 3'-4"

5 
1/

2"

8"

4 
3/

4"

1/
2"

 P
LA

TE
1/

4"
 M

O
R

TA
R

5/16
#4 TO

PLATE

VERIFY ESCALATOR BEARING
DIMENSIONS WITH
MANUFACTURER

S6.1 S6

15'-6" CONCRETE TOPPING SLAB

5 1/2" 1 1/2"
7" 1"

3 
1/

4"
3"
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1/2" = 1'-0"S-100-N S-301

EAST-WEST SECTION ESCALATOR PIT1

1/2" = 1'-0"S-100-N S-301

NORTH-SOUTH SECTION ESCALATOR PIT2

1/2" = 1'-0"S-100-N S-301

NORTH-SOUTH SECTION - ESCALATOR PIT3

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

4-09-21
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100' - 0"
LEVEL 01 - APRON

(E) STEEL BEAM

(E) CONCRETE SLAB

(E) CONCRETE BEAM

(E) CONCRETE
SLAB POUR JOINT

8"
2'

-0
"

3"

(E) 3" THICK CONCRETE
FLOORING

VERIFY ESCALATOR BEARING
DIMENSIONS WITH
MANUFACTURER

5 
1/

2"

8"

STEEL PLATE 1/2"x6" (VERIFY)

PROVIDE 2 1/2" HOLES IN TOP
OF HSS FOR BOLT ACCESS

HSS5x5x1/4 (VERIFY)

3/4" A325 BOLTS AT 18". DRILL
15/16" HOLES IN (E) STEEL BEAM
FLANGE.

N7.5

S7.5

1'-4" 4'-4"

CONCRETE TOPPING SLAB

100' - 0"
LEVEL 01 - APRON

W1

(E) CONCRETE SLAB

(E) CONCRETE WALL

CONCRETE TOPPING SLAB

E1

3'-7"

2'-11"8"

113' - 0"
LEVEL 02 - CONCOURSE

W1

(E) STEEL BEAM(E) CONCRETE WALL

(E) 3" THICK FLOORING

(E) CONCRETE SLAB

3/16 8"

STEEL PLATE "A" /WITH  (4) 3/8" x 4" LONG
HILTI HUS EZ SCREW ANCHORS. SPACE PLATE
"A" AT 27".  COORDINATE PLATE SPACING AND
LAYOUT WITH RAILING MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH PLATE "A". FIELD
DRILL RAILING MOUNT HOLES

E1

CONCRETE TOPPING SLAB

THIN FLOORING RECESS

1 
1/

2"
5"

1 
1/

2"

1 1/2"

8"

STEEL PLATE 1/2"x8"x0'-10"
WITH (4) 1/2" HOLES

PLATE "A" :
PLAN VIEW

4" 4 7/8"

10 3/8"

(2) L2x2x3/8 x 0'-8"

3 1/2" EOS
3'-0"

3/16 8"

3/8"

113' - 0"
LEVEL 02 - CONCOURSE

N6

(E) STEEL BEAM

(E) 3" THICK FLOORING

(E) STEEL BEAM

EOS
1'-0" 4'-2 1/2" 8'-0"

(E) CONCRETE SLAB

STEEL BEAM

(E) STEEL BEAM

6"

3/8" THICK BENT STEEL
PLATE WITH (6) 3/4"
BOLTS IN HORIZONTAL
LONG SLOTTED HOLES
TO W12 BEAM AND (3)
3/4" A325 BOLTS TO
(E) STEEL BEAM. FIELD
DRILL 15/16" HOLES IN
(E) STEEL BEAM WEB.

6 1/2"

STEEL  PLATE 1"x9"x1'-6"
WITH (3) 3/4" A325 BOLTS
ABOVE AND BELOW STEEL
BEAM (6 TOTAL). FIELD
DRILL 15/16" HOLES IN (E)
STEEL BEAM WEB

(2) 1/2" A307
BOLTS ON BEAM
GAGE. FIELD
DRILL 9/16"
HOLES IN (E)
STEEL BEAM
FLANGE.

9"

1/4

BEAM WEB TO
PLATE,
TYPICAL

CJP, TOP AND
BOTTOM
FLANGE TO
PLATE,
TYPICAL

S6

13'-2 1/2"

CONCRETE TOPPING
SLAB

STEEL PLATE "A" WITH  (4) 3/8" x 4" LONG HILTI
HUS EZ SCREW ANCHORS. SPACE PLATE "A" AT
27".  COORDINATE PLATE SPACING AND
LAYOUT WITH RAILING MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH PLATE
"A". FIELD DRILL RAILING MOUNT
HOLES

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

3/8"

113' - 0"
LEVEL 02 - CONCOURSE

EW

(E) STEEL BEAM

CONCRETE TOPPING SLAB

STEEL BEAM

4'-3 1/2"3'-6 3/4"1'-5"

(E) CONCRETE SLAB

(E) STEEL BEAM

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

113' - 0"
LEVEL 02 - CONCOURSE

N6N6.1

(E) STEEL BEAM

(E) 3" THICK FLOORING

(E) STEEL
BEAM

EOS
1'-0" 4'-2 1/2" 8'-0"

(E) CONCRETE SLAB

(E) BENT
STEEL PLATE

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

S6S6.1

CONCRETE TOPPING SLAB

STEEL PLATE "A" WITH
(4) 3/8" x 4" LONG HILTI
HUS EZ SCREW
ANCHORS. SPACE
PLATE "A" AT 27".
COORDINATE PLATE
SPACING AND LAYOUT
WITH RAILING
MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH
PLATE "A". FIELD DRILL
RAILING MOUNT HOLES

3/8"

113' - 0"
LEVEL 02 - CONCOURSE

N6N6.1

3"
6 

1/
2"

(E) STEEL BEAM

4'-11 1/2" 2'-10 1/2"

(E) 3" THICK FLOORING

CONCRETE SLAB

VERIFY ESCALATOR BEARING
DIMENSIONS WITH
MANUFACTURER

PROVIDE 2 1/2" HOLES IN TOP
OF HSS FOR BOLT ACCESS

HSS5x3x1/4 (LSH) (VERIFY)

3/4" A325 BOLTS AT 18". DRILL
15/16" HOLES IN (E) STEEL BEAM
FLANGE.

5 
1/

2"

8"

STEEL PLATE 1"x6" (VERIFY)

S6S6.1

5'-7 1/2"

CONCRETE TOPPING
SLAB

100' - 0"
LEVEL 01 - APRON

N7.5

(E) STEEL BEAM

(E) 3" THICK
FLOORING

(E) CONCRETE SLAB

5'-2 1/2" EOS

S7.5

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

CONCRETE TOPPING
SLAB

STEEL PLATE "A" WITH  (4) 3/8" x 4" LONG HILTI
HUS EZ SCREW ANCHORS. SPACE PLATE "A" AT
27".  COORDINATE PLATE SPACING AND
LAYOUT WITH RAILING MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH PLATE "A". FIELD
DRILL RAILING MOUNT HOLES

3/8"

113' - 0"
LEVEL 02 - CONCOURSE

N7.5

(E) 3" THICK FLOORING

(E) CONCRETE SLAB

(E) STEEL BEAM
(E) BENT STEEL PLATE

STEEL PLATE "A" WITH  (4) 3/8" x 4" LONG HILTI
HUS EZ SCREW ANCHORS. SPACE PLATE "A" AT
27".  COORDINATE PLATE SPACING AND
LAYOUT WITH RAILING MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH PLATE "A". FIELD
DRILL RAILING MOUNT HOLES

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

CONCRETE TOPPING SLAB

S7.5

EOS
1'-8 1/2"

3/8"
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1/2" = 1'-0"S-001 S-501

APRON LEVEL SLAB AT BEAM1

1/2" = 1'-0"S-101-N S-501

APRON SLAB AT CONCRETE WALL4

1/2" = 1'-0"S-102-N S-501

CONCOURSE SLAB EDGE5

1/2" = 1'-0"S-102-N S-501

CONCOURSE LEVEL CANTILEVER BEAM6

1/2" = 1'-0"S-102-N S-501

CONCOURSE LEVEL BEAM SUPPORT7

1/2" = 1'-0"S-102-N S-501

CONCOURSE LEVEL SLAB EDGE8

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

1/2" = 1'-0"S-102-N S-501

CONCOURSE ESCALATOR BEARING9

1/2" = 1'-0"S-101-N S-501

APRON LEVEL CANTILEVERED SLAB2

1/2" = 1'-0"S-102-N S-501

CONCOURSE SLAB EDGE13

4-09-21
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UP

UP

UP

UP

UP

WH

W1W2 E1 E2

NS

N6

N7

N8

S6

S7

S8

S7.5

N7.5

N6.2

S6.2

C3
AD105-N

17

WE

D01

EGRESS
MIN 5'-0"

EGRESS
MIN 5'-0"

1. REMOVE DESIGNATED CEILINGS & SUPPORTS, FLOORING, 
DOORS & FRAMES, DESIGNATED PARTITIONS, COMPONENTS, 
BUILDING EQUIPMENT, AND FIXTURES REQUIRED FOR NEW 
WORK.

2. REMOVE ELECTRICAL DEVICES AND CONDUIT, WIRING 
DEVICES, AND LIGHT FIXTURES FROM ALL AREAS, EXCEPT 
WHERE OTHERWISE INDICATED ON THE DRAWINGS.  CAP 
AND IDENTIFY EXPOSED UTILITIES.  NOTIFY OWNER AND THE 
AFFECTED UTILITY COMPANY IN ADVANCE AND OBTAIN 
APPROVAL BEFORE STARTING THIS WORK.

3. PROVIDE TEMPORARY PARTITIONS, BARRICADES, 
GUARDRAILS AND LIGHTING TO SECURE WORK AREAS, 
CONTAIN DUST, SMOKE, FUMES, ETC.; AND TO PROTECT AND 
ALLOW CONTINUED BUILDING OCCUPANCY BY OWNER, 
TENANTS, AND WORKERS.  UPON COMPLETION REMOVE 
TEMPORARY PARTITIONS AND REPAIR DAMAGED SURFACES 
TO MATCH ADJACENT SURFACES.  CONTRACTOR TO OBTAIN 
BUILDING DEPARTMENT APPROVAL FOR EXITING, 
TEMPORARY SIGNAGE, AND BRACE/BUILD ALL TEMPORARY 
CONSTRUCTION PER APPLICABLE CODE AND SEISMIC 
REQUIREMENTS.

4. THE ARCHITECT/ENGINEERS HAVE NO KNOWLEDGE OF ANY 
ASBESTOS OR OTHER HAZARDOUS MATERIALS ON THE 
JOBSITE.   THE ARCHITECT SHALL NOT BE HELD LIABLE FOR 
ANY ASBESTOS OR OTHER HAZARDOUS MATERIALS ON THE 
JOBSITE.  IF ASBESTOS, OR OTHER HAZARDOUS MATERIALS, 
ARE DISCOVERED DURING CONSTRUCTION, THE 
CONTRACTOR SHALL ISOLATE THE AFFECTED AREA AND 
CONTACT THE OWNER FOR FURTHER INSTRUCTIONS 
BEFORE PROCEEDING.  CONTRACTOR TO COORDINATE ANY 
REQUIRED MITIGATION WITH OWNER.

5. CONTRACTOR SHALL NOTIFY ARCHITECT IMMEDIATELY OF 
ALL UTILITIES DETERMINED IN COURSE OF CONSTRUCTION 
AS BEING NECESSARY TO BE REMOVED WHICH HAVE NOT 
OTHERWISE BEEN NOTED FOR REMOVAL IN THE 
CONSTRUCTION DOCUMENTS.  CONTRACTOR SHALL 
REMOVE SUCH UTILITIES ONLY AFTER CONSULTATION WITH 
ARCHITECT AND OWNER.  WHETHER PREDETERMINED IN 
THE CONSTRUCTION DOCUMENTS, OR DETERMINED LATER 
IN THE FIELD, DISCONNECT, CUT BACK TO SOURCE, AND CAP 
ALL UTILITY SERVICES REMOVED.  SEAL ALL PENETRATIONS 
CREATED BY REMOVAL OF UTILITIES TO MATCH ADJACENT 
CONSTRUCTION AND FINISHES.

6. COMPLY WITH APPLICABLE LOCAL, STATE AND FEDERAL 
CODES AND REGULATIONS PERTAINING TO SAFETY OF 
PERSONS, PROPERTY AND ENVIRONMENTAL PROTECTION

7. DURING DEMOLITION PROTECT AND KEEP OPERATIONAL 
EXISTING BUILDING SYSTEMS INCLUDING SECURITY, PAGING, 
TELECOM, EQUIPMENT AND RACKS, CAMERAS, ETC.  
COORDINATE WITH SD SHEETS FOR SYSTEMS AND EXTENT.

8. PROTECT EXISTING CABS, FINISHES, MAINTAIN AND KEEP 
OPERATIONAL ALL EXISTING ELEVATORS USED FOR 
DEMOLITION ACTIVITIES.

9. REPAIR ALL DEMOLITION PERFORMED IN EXCESS OF THAT 
REQUIRED, AT NO COST TO THE OWNER.  

10. REMOVE TOOLS AND EQUIPMENT FROM SITE UPON 
COMPLETION OF WORK.  LEAVE CONTRACT AREAS AND SITE 
CLEAN, ORDERLY, AND IN A CONDITION ACCEPTABLE FOR 
NEW OR OTHER CONSTRUCTION.

11. STRUCTURAL DEMOLITION, AS SHOWN ON THE DRAWINGS, 
SHALL BE REVIEWED ON SITE WITH THE ARCHITECT AND/OR 
ENGINEER PRIOR TO COMMENCEMENT OF THE WORK IN 
ACCORDANCE WITH THE SPECIFICATIONS.

12. PROTECT ALL ITEMS AND FINISHES THAT ARE TO REMAIN OR 
TO BE RE-USED. PROVIDE A PROTECTION PLAN SHALL TO BE 
REVIEWED AND APPROVED BY THE ARCHITECT.

13. EXISTING BUILDING HVAC SYSTEMS ARE OPERATIONAL 
DURING DEMOLITION ACTIVITIES, PROVIDE MINIMUM 
EFFICIENCY REPORTING VALUE FILTRATION OF ALL INLET 
LOCATIONS.  CLEAN DUCTS AFTER ACTIVITIES AND 
COORDINATE WITH MECHANICAL SHEETS FOR EXTENT OF 
WORK.

14. ASSESS ACOUSTICAL IMPACTS TO BUILDING OPERATIONS.   
NOTIFY OWNER AND COORDINATE TASKS TO LIMIT IMPACTS 
TO OPERATIONS.

15. CONFIRM ALL SALVAGED MATERIALS WITH OWNER.
16. CONFIRM STORAGE LOCATION OF ALL SALVAGED 

MATERIALS, FURNITURE AND EQUIPMENT WITH OWNER.
17. CONTRACTOR TO COORDINATE WITH OWNER AND TENANTS 

ON CIRCULATION AREAS AROUND THE TEMPORARY BARRIER 
PARTITIONS DURING CONSTRUCTION.  60" ROW IS REQUIRED 
TO ACCESS EGRESS STAIRS.

DEMOLITION NOTES

PARTITION TO BE REMOVED

DEMOLITION LEGEND

DOOR TO BE REMOVED

CEILING PANELS/GRID TO REMAIN

REFER TO STRUCTURAL, ELECTRICAL, AND FIRE PROTECTION  
SHEETS FOR ADDITIONAL DEMOLITION INFORMATION

REFER TO STRUCTURAL SHEETS FOR CONCRETE SLAB DEMOLITION 
EXTENTS 

REPLACE DAMAGED CEILING AS NEEDED IN THE CEILING IN AREAS 
TO REMAIN

FLOOR/CEILING/WALLS TO BE 
REMOVED

LINE OVERHEAD

LINE OVERHEAD TO BE REMOVED

T6 - TEMPORARY 8' TALL BARRICADE PARTITION FOR 
CONSTRUCTION; (FRAMED WALLS WITH DURABLE 
MATERIALS, MC CAIN WALLS OR EQUAL)

TEMPORARY CONSTRUCTION 
DOOR

TEMPORARY OVERHEAD 
PROTECTION

W1W2 E1 E2

NS

N6

N7

N8

S6

S7

S8

S7.5

N7.5

N6.2

S6.2

C2
AD105-N

17

WE

D01

W1W2 E1 E2

NS

N6

N7

N8

S6

S7

S8

S7.5

N7.5

N6.2

S6.2

C1
AD105-N

WE

17

D01

EGRESS
MIN 8'-0"

EGRESS
MIN 8'-0"

4W 3W 2W 1W 1C 3C
2C 4C

4E3E2E1E

EXISTING CONCOURSE A

KEY PLAN

5C/AGT

AGT

04/09/2021

N
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40'10' 20'0'5'10'15'20'

1" = 20'-0"AD100-N

LEVEL 00 - AGTS STATION - NORTH
OVERALL DEMO PLANA3

17 SHADED AREA IS OUTSIDE SCOPE OF WORK; SHOWN FOR
REFERENCE ONLY

D01 DEMOLISH PARTITION WALL

40'10' 20'0'5'10'15'20'

1" = 20'-0"AD100-N

APRON LEVEL - NORTH OVERALL
DEMO PLANA2

40'10' 20'0'5'10'15'20'

1" = 20'-0"AD100-N

CONCOURSE LEVEL - NORTH
OVERALL DEMO PLANA1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



UP
UP

W1 E1

N6

N7

N8

N7.5

N6.2

D06

D05

WE

T6

T6

T6

T6

EGRESS PATH
6'-0" MIN EGRESS PATH

6'-0" MIN

8'
-0

"
58

'-9
"

AGTS STATION
CCA_00_4C_021

STAIR #03
CCA_00_1C_ST03

STAIR #05
CCA_00_3C_ST05

12
'-7

"

29'-3"

D05

T01

AES-05 AES-06

D01

W1 E1

N6

N7

N8

N7.5

N6.2

D05

D08

D07

WE

D06

D06

2'
-0

"

T6

LANDING
CCA_01_3C_042

STAIR #05
CCA_00_3C_ST05

STAIR #03
CCA_00_1C_ST03

CORRIDOR
CCA_01_1C_048

OFFICE
CCA_01_1C_052

OFFICE
CCA_01_1C_058

T01

41'-11"

D07D07D06

D05

D05

D05

AES-07 AES-05 AES-06 AES-08

W1 E1

N6

N7

N8

N7.5

N6.2

D05

D06

D08

WE

T6

T6

T6

T6

EGRESS PATH
8'-0" MIN 4'-6 1/2" 44'-3" 4'-6 1/2"

EGRESS PATH
8'-0" MIN

2'
-7

"
30

'-4
"

13
'-0

"

D08

D08

D08

STAIR #03
CCA_02_1C_ST03

STAIR #05
CCA_02_3C_ST05

CENTRAL CORE
CONCOURSE

CCA_02_3C_028

T01

19

53'-4"

45
'-1

1"

D07

D07

D06

D07

AES-07 AES-08

1. REMOVE DESIGNATED CEILINGS & SUPPORTS, FLOORING, 
DOORS & FRAMES, DESIGNATED PARTITIONS, COMPONENTS, 
BUILDING EQUIPMENT, AND FIXTURES REQUIRED FOR NEW 
WORK.

2. REMOVE ELECTRICAL DEVICES AND CONDUIT, WIRING 
DEVICES, AND LIGHT FIXTURES FROM ALL AREAS, EXCEPT 
WHERE OTHERWISE INDICATED ON THE DRAWINGS.  CAP 
AND IDENTIFY EXPOSED UTILITIES.  NOTIFY OWNER AND THE 
AFFECTED UTILITY COMPANY IN ADVANCE AND OBTAIN 
APPROVAL BEFORE STARTING THIS WORK.

3. PROVIDE TEMPORARY PARTITIONS, BARRICADES, 
GUARDRAILS AND LIGHTING TO SECURE WORK AREAS, 
CONTAIN DUST, SMOKE, FUMES, ETC.; AND TO PROTECT AND 
ALLOW CONTINUED BUILDING OCCUPANCY BY OWNER, 
TENANTS, AND WORKERS.  UPON COMPLETION REMOVE 
TEMPORARY PARTITIONS AND REPAIR DAMAGED SURFACES 
TO MATCH ADJACENT SURFACES.  CONTRACTOR TO OBTAIN 
BUILDING DEPARTMENT APPROVAL FOR EXITING, 
TEMPORARY SIGNAGE, AND BRACE/BUILD ALL TEMPORARY 
CONSTRUCTION PER APPLICABLE CODE AND SEISMIC 
REQUIREMENTS.

4. THE ARCHITECT/ENGINEERS HAVE NO KNOWLEDGE OF ANY 
ASBESTOS OR OTHER HAZARDOUS MATERIALS ON THE 
JOBSITE.   THE ARCHITECT SHALL NOT BE HELD LIABLE FOR 
ANY ASBESTOS OR OTHER HAZARDOUS MATERIALS ON THE 
JOBSITE.  IF ASBESTOS, OR OTHER HAZARDOUS MATERIALS, 
ARE DISCOVERED DURING CONSTRUCTION, THE 
CONTRACTOR SHALL ISOLATE THE AFFECTED AREA AND 
CONTACT THE OWNER FOR FURTHER INSTRUCTIONS 
BEFORE PROCEEDING.  CONTRACTOR TO COORDINATE ANY 
REQUIRED MITIGATION WITH OWNER.

5. CONTRACTOR SHALL NOTIFY ARCHITECT IMMEDIATELY OF 
ALL UTILITIES DETERMINED IN COURSE OF CONSTRUCTION 
AS BEING NECESSARY TO BE REMOVED WHICH HAVE NOT 
OTHERWISE BEEN NOTED FOR REMOVAL IN THE 
CONSTRUCTION DOCUMENTS.  CONTRACTOR SHALL 
REMOVE SUCH UTILITIES ONLY AFTER CONSULTATION WITH 
ARCHITECT AND OWNER.  WHETHER PREDETERMINED IN 
THE CONSTRUCTION DOCUMENTS, OR DETERMINED LATER 
IN THE FIELD, DISCONNECT, CUT BACK TO SOURCE, AND CAP 
ALL UTILITY SERVICES REMOVED.  SEAL ALL PENETRATIONS 
CREATED BY REMOVAL OF UTILITIES TO MATCH ADJACENT 
CONSTRUCTION AND FINISHES.

6. COMPLY WITH APPLICABLE LOCAL, STATE AND FEDERAL 
CODES AND REGULATIONS PERTAINING TO SAFETY OF 
PERSONS, PROPERTY AND ENVIRONMENTAL PROTECTION

7. DURING DEMOLITION PROTECT AND KEEP OPERATIONAL 
EXISTING BUILDING SYSTEMS INCLUDING SECURITY, PAGING, 
TELECOM, EQUIPMENT AND RACKS, CAMERAS, ETC.  
COORDINATE WITH SD SHEETS FOR SYSTEMS AND EXTENT.

8. PROTECT EXISTING CABS, FINISHES, MAINTAIN AND KEEP 
OPERATIONAL ALL EXISTING ELEVATORS USED FOR 
DEMOLITION ACTIVITIES.

9. REPAIR ALL DEMOLITION PERFORMED IN EXCESS OF THAT 
REQUIRED, AT NO COST TO THE OWNER.  

10. REMOVE TOOLS AND EQUIPMENT FROM SITE UPON 
COMPLETION OF WORK.  LEAVE CONTRACT AREAS AND SITE 
CLEAN, ORDERLY, AND IN A CONDITION ACCEPTABLE FOR 
NEW OR OTHER CONSTRUCTION.

11. STRUCTURAL DEMOLITION, AS SHOWN ON THE DRAWINGS, 
SHALL BE REVIEWED ON SITE WITH THE ARCHITECT AND/OR 
ENGINEER PRIOR TO COMMENCEMENT OF THE WORK IN 
ACCORDANCE WITH THE SPECIFICATIONS.

12. PROTECT ALL ITEMS AND FINISHES THAT ARE TO REMAIN OR 
TO BE RE-USED. PROVIDE A PROTECTION PLAN SHALL TO BE 
REVIEWED AND APPROVED BY THE ARCHITECT.

13. EXISTING BUILDING HVAC SYSTEMS ARE OPERATIONAL 
DURING DEMOLITION ACTIVITIES, PROVIDE MINIMUM 
EFFICIENCY REPORTING VALUE FILTRATION OF ALL INLET 
LOCATIONS.  CLEAN DUCTS AFTER ACTIVITIES AND 
COORDINATE WITH MECHANICAL SHEETS FOR EXTENT OF 
WORK.

14. ASSESS ACOUSTICAL IMPACTS TO BUILDING OPERATIONS.   
NOTIFY OWNER AND COORDINATE TASKS TO LIMIT IMPACTS 
TO OPERATIONS.

15. CONFIRM ALL SALVAGED MATERIALS WITH OWNER.
16. CONFIRM STORAGE LOCATION OF ALL SALVAGED 

MATERIALS, FURNITURE AND EQUIPMENT WITH OWNER.
17. CONTRACTOR TO COORDINATE WITH OWNER AND TENANTS 

ON CIRCULATION AREAS AROUND THE TEMPORARY BARRIER 
PARTITIONS DURING CONSTRUCTION.  60" ROW IS REQUIRED 
TO ACCESS EGRESS STAIRS.

DEMOLITION NOTES

PARTITION TO BE REMOVED

DEMOLITION LEGEND

DOOR TO BE REMOVED

CEILING PANELS/GRID TO REMAIN

REFER TO STRUCTURAL, ELECTRICAL, AND FIRE PROTECTION  
SHEETS FOR ADDITIONAL DEMOLITION INFORMATION

REFER TO STRUCTURAL SHEETS FOR CONCRETE SLAB DEMOLITION 
EXTENTS 

REPLACE DAMAGED CEILING AS NEEDED IN THE CEILING IN AREAS 
TO REMAIN

FLOOR/CEILING/WALLS TO BE 
REMOVED

LINE OVERHEAD

LINE OVERHEAD TO BE REMOVED

T6 - TEMPORARY 8' TALL BARRICADE PARTITION FOR 
CONSTRUCTION; (FRAMED WALLS WITH DURABLE 
MATERIALS, MC CAIN WALLS OR EQUAL)

TEMPORARY CONSTRUCTION 
DOOR

TEMPORARY OVERHEAD 
PROTECTION

W1 E1

N6

N7

N7.5

N6.2

WE

STAIR #03
CCA_00_1C_ST03

STAIR #05
CCA_00_3C_ST05

AGTS STATION
CCA_00_4C_021

D02

D05
D05

D01

T02

8' - 0"
8' - 0"

2'
-0

"

D09D09

D02

D05

D05

OPEN TO ABOVE

9

W1 E1

N6

N7

N7.5

N6.2

WE

LANDING
CCA_01_1C_026

OFFICE
CCA_01_1C_052

17

OPEN TO ABOVE

D02

D05

1'-0" MIN

D09

1'-0" MIN

D09

4W 3W 2W 1W 1C 3C
2C 4C

4E3E2E1E

EXISTING CONCOURSE A

KEY PLAN

5C/AGT

AGT
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DENVER, CO 80249
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16'4' 8'0'2'4'6'8'

1/8" = 1'-0"A-301-N AD105-N

LEVEL 00 - AGTS STATION - NORTH
ENLARGED DEMO PLANC3

16'4' 8'0'2'4'6'8'

1/8" = 1'-0"A-301-N AD105-N

LEVEL 01 - APRON LEVEL - NORTH
ENLARGED DEMO PLANC2

16'4' 8'0'2'4'6'8'

1/8" = 1'-0"A-301-N AD105-N

LEVEL 02 - CONCOURSE LEVEL -
NORTH ENLARGED DEMO PLANC1

9 EXISTING CEILING TO REMAIN
17 SHADED AREA IS OUTSIDE SCOPE OF WORK; SHOWN FOR

REFERENCE ONLY
19 EXISTING DIGITAL SIGNAGE TO REMAIN

D01 DEMOLISH PARTITION WALL
D02 DEMOLISH EXISTING CEILING
D05 REMOVE EXISTING ESCALATOR; COORDINATE WITH DEN TO

STORE AT BONEYARD
D06 DEMOLISH EXISTING FINISH FLOORING MATERIAL TO

NEAREST JOINT; SLAB TO REMAIN
D07 REMOVE FINISH FLOORING MATERIAL AND CONCRETE

EXISTING SLAB. RE: STRUCTURE
D08 REMOVE GLASS GUARDRAIL
D09 GRANITE WALL TO REMAIN. PROTECT EXISTING GRANITE.
T01 TEMPORARY CONSTRUCTION DOOR
T02 TEMPORARY OVERHEAD PROTECTION

8'0" 2' 4'1'2'3'4' 8'0" 2' 4'1'2'3'4'

1/8" = 1'-0"AD105-N

LEVEL 00 - AGTS LEVEL NORTH
ENLARGED RCP DEMO PLANA3

8'0" 2' 4'1'2'3'4' 8'0" 2' 4'1'2'3'4'

1/8" = 1'-0"AD105-N

LEVEL 01 - APRON LEVEL NORTH
ENLARGED RCP DEMO PLANA2

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



UP

UP

UP

UP
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WH

W1W2 E1 E2

NS

N6

N7

N8

S6

S7

S8

19'-2 1/2" 22'-1 1/2" 22'-1 1/2" 19'-2 1/2"

C3
A-105-N

S7.5

N7.5

N6.2

S6.2

SHADED AREA IS
OUTSIDE SCOPE OF
WORK; SHOWN FOR
REFERENCE ONLY

WE

16
'-1

0"
15

'-2
"

24
'-0

"
8'

-0
"

93
'-0

"
93

'-0
"

8'
-0

"
24

'-0
"
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'-2

"
16

'-1
0"

AGTS STATION
CCA_00_4C_021

W1W2 E1 E2

NS

N6

N7

N8

S6

S7

S8

C2
A-105-N

S7.5

N7.5

N6.2

S6.2

16
'-1

0"
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24
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"
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93
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"
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"
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'-1
0"

19'-2 1/2" 22'-1 1/2" 22'-1 1/2" 19'-2 1/2"

WE

LANDING
CCA_01_1C_026

OFFICE
CCA_01_1C_052

ELEVATOR LOBBY
CCA_01_5C_011

BREAK ROOM
CCA_01_2C_074

OFFICE
CCA_01_4C_028

SHADED AREA IS
OUTSIDE SCOPE OF
WORK; SHOWN FOR
REFERENCE ONLY
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S6
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C1
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CENTRAL CORE
CONCOURSE

CCA_02_3C_028

ELEVATOR LOBBY
CCA_02_5C_028

CENTRAL CORE
CONCOURSE

CCA_02_2C_030

CENTRAL CORE
CONCOURSE

CCA_02_4C_040
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40'10' 20'0'5'10'15'20'

1" = 20'-0"A-100-N

LEVEL 00 - AGTS STATION - NORTH
OVERALL PLANA1

40'10' 20'0'5'10'15'20'

1" = 20'-0"A-100-N

APRON LEVEL - NORTH OVERALL
PLANA2

40'10' 20'0'5'10'15'20'

1" = 20'-0"A-100-N

CONCOURSE LEVEL - NORTH
OVERALL PLANA3

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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UP
UP

W1 E1

N6

N7

N8

D3

D3
D3

N7.5

C1
A-301-N

EQ 9'-3 1/4" 9'-3 1/4" EQ

VERIFY IN FIELD
42'-6"

N6.2

A-301-NB3

A-301-N

A3

A-301-N B3
OH

18

C5
A-501

AES-05B

AES-05A

AES-06A

AES-06B

WE

STAIR #03
CCA_00_1C_ST03

STAIR #05
CCA_00_3C_ST05

AGTS STATION
CCA_00_4C_021

A-301-N

C3

22'-1 1/2" 22'-1 1/2"

16
'-1

0"
15

'-2
"

24
'-0

"
8'

-0
"

28
'-7

 3
/1

6"

EQ
2'-0 1/2"

3" 18'-0 1/2" 3"
2'-0 1/2"

EQ

A3
A-105-N

096623.A

C1
A-502

18

18
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4

W1 E1

N6

N7
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VERIFY IN FIELD
41'-11"

N7.5

C1
A-301-N

D1
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A-301-N

D3

N6.2
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057300.A
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18

C5
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AES-07A

AES-07B AES-08A

AES-08B
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LANDING
CCA_01_1C_026

CORRIDOR
CCA_01_1C_048

OFFICE
CCA_01_1C_052

OFFICE
CCA_01_1C_058

STAIR #03
CCA_00_1C_ST03 STAIR #05

CCA_00_3C_ST05

4

22'-1 1/2" 22'-1 1/2"

16
'-1

0"
15

'-2
"

24
'-0

"
8'
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"

A1

096623.A

A2
A-105-N18

A1
A-501

A2
A-501

W1 E1

N6

N7

N8

N7.5

D1
A-301-N

N6.2

057300.H

OPEN TO BELOW

4

3'-5" 2" 37'-1" 2" 3'-5"

WE

STAIR #03
CCA_02_1C_ST03

STAIR #05
CCA_02_3C_ST05

CENTRAL CORE
CONCOURSE

CCA_02_3C_028

A-301-N

E3

22'-1 1/2" 22'-1 1/2"

15
'-2

"
24

'-0
"

8'
-0

"

A-301-N

B2

A2A1

057300.H

143100.A

AES-07A AES-07B AES-08A AES-08B

A1
A-105-N

18

A1
A-501

1. ALL PARTITIONS SHALL SPAN FROM FLOOR SLAB TO 
UNDERSIDE OF DECK ABOVE UNLESS INDICATED BY 
PARTITION CONDITION CODE.

2. DO NOT SCALE DRAWINGS. WRITTEN DIMENSIONS SHALL 
ESTABLISH LOCATION OF ALL PARTITIONS. LARGER SCALE 
DRAWINGS HAVE PRIORITY OVER SMALLER SCALE 
DRAWINGS. CONTRACTOR SHALL NOTIFY THE ARCHITECT OF 
ANY DISCREPANCIES IN THE DRAWINGS BEFORE 
PROCEEDING WITH CONSTRUCTION. 

3. GYSUM BOARD PARTITION CONTROL JOINTS ARE REQUIRED 
AT APPROXIMATELY 30'-0" O.C. FOR STRAIGHT AND 
CONTINUOUS WALLS, AT OPENING LOCATIONS, OR AS 
NOTED OTHERWISE ON DRAWINGS. WHERE NOT 
SPECIFICALLY INDICATED ON THE DRAWINGS, SUBMIT 
CONTRACTOR'S PROPOSED CONTROL JOINT LOCATIONS TO 
ARCHITECT FOR APPROVAL.

4. FINISH ALL EXPOSED GYPSUM BOARD CONSTRUCTION. ALL 
GYPSUM BOARD CONSTRUCTION SHALL BE TAPED AND 
FLOATED. ALL EXPOSED CONSTRUCTION WILL BE SANDED 
SMOOTH TO REMOVE ALL INDICATION OF THE JOINT WITH A 
VISUAL INSPECTION AND PREPARED TO RECEIVE THE 
APPROPRIATE SCHEDULED WALL FINISH. FINISH SHALL BE IN 
ACCORDANCE WITH THE ROOM FINISH SCHEDULE AND/OR 
FINISH LEVELS NOTED IN THE GYPSUM BOARD 
SPECIFICATION SECTION 092900.

5. PARTITIONS ARE DIMENSIONED TO FACE OF GYPSUM 
BOARD, FACE OF MASONRY AND TO FACE OF EXISTING 
CONSTRUCTION. ANY INTERIOR PARTITIONS DIMENSIONED 
TO FACE OF METAL STUD ARE NOTED - "FOS" (FACE OF 
STUD).

6. PARTITIONS ARE PERPENDICULAR AND/OR PARALLEL TO 
COLUMN GRID U.O.N.

7. NOTES TO "ALIGN" MEAN TO ALIGN FINISHED FACE OF 
PARTITION UNLESS OTHERWISE NOTED AND SHALL HAVE 
PRIORITY OVER A DIMENSIONED LOCATION.

8. PERIMETER DIMENSIONS ARE TO FACE OF WALL SILL U.O.N.
9. PROVIDE STUDS OF GAUGE AND SPACING ADEQUATE TO 

SUPPORT APPLIED LOADS INCLUDING HAND-RAILS, GRAB 
BARS, WALL-MOUNTED FIXTURES, ETC. 

10. REFER TO SPEC SECTION 092900, FOR "NON-STRUCTURAL 
METAL FRAMING" & "GYPSUM BOARD" FOR ADDITIONAL 
REQUIREMENTS FOR GYPSUM BOARD ASSEMBLIES 
INCLUDING, BUT NOT LIMITED TO FIRE RATED 
CONSTRUCTION, BRACING AND SUPPORT, BLOCKOUTS, 
SOUND RATED CONSTRUCTION, MATERIALS AND 
TOLERANCES.

11. WHERE NOTED, UL DESIGNS REFERENCE PROPRIETARY 
MATERIALS, EQUIVALENT MATERIALS FROM OTHER 
MANUFACTURERS WILL ONLY BE CONSIDERED UPON 
SUBMISSION BY THE CONTRACTOR OF EVIDENCE OF A 
SUCCESSFUL FIRE TEST BY AN INDEPENDENT TESTING 
LABORATORY OF THE PROPOSED MANUFACTURER'S 
ASSEMBLY INDICATING COMPLIANCE WITH THE LISTED FIRE-
RESISTANCE RATING AND APPROVED BY THE AHJ.

12. REFER TO STRUCTURAL DRAWINGS FOR ADDITIONAL 
REQUIREMENTS NOT SHOWN IN THIS SCHEDULE.

13. PROVIDE DEFLECTION HEAD AT ALL INTERIOR PARTITIONS 
WHICH SPAN FROM SLAB TO SLAB.

14. UL NUMBER REFERS TO UNDERWRITERS LABORATORIES 
LISTED DESIGN
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143100.A

033000.C
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23

18
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717 17TH STREET SUITE 2750
DENVER, CO 80202

12/09/2020

CLM
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01

NORTH ENLARGED
PLANS

A-105-N

202056518

201630091

-

8700 PENA BLVD
DENVER, CO 80249

C
O

N
C

O
U

R
SE

 A
 E

SC
AL

AT
O

R
 R

EP
LA

C
EM

EN
T

16'4' 8'0'2'4'6'8'

1/8" = 1'-0"A-100-N A-105-N

LEVEL 00 - AGTS STATION - NORTH
ENLARGED PLANC3

16'4' 8'0'2'4'6'8'

1/8" = 1'-0"A-100-N A-105-N

APRON LEVEL - NORTH ENLARGED
PLANC2

16'4' 8'0'2'4'6'8'

1/8" = 1'-0"A-100-N A-105-N

CONCOURSE LEVEL - NORTH
ENLARGED PLANC1

4 EXISTING FINISHED FLOORING TO REMAIN
18 ALIGN NEW FINISHED FLOORING TO EXISTING FLOORING AT

PATTERN MATCH LINES
23 EXISTING STONE A
24 EXISTING STONE B
26 GRANITE WALL TO REMAIN. PROTECT EXISTING GRANITE.

033000.C 2 5/8" CONCRETE TOPPING SLAB TO ALIGN TERRAZZO
FINISHED FLOOR; THICKNESS TO FIELD VERIFY

057300.A STAINLESS STEEL AND GLASS DECORATIVE RAILING
057300.H STAINLESS STEEL HANDRAIL
096623.A 3/8" EPOXY-RESIN TERRAZZO FLOORING
096623.C 1/4" ZINC DIVIDING STRIP AT PERIMETER OF NEW FLOOR

WITH JOINT SEALANT
096623.D 1/8" ZINC DIVIDING STRIP; ALIGN WITH CENTER LINE OF

EXISTING JOINTS TO MAINTAIN PATTERN
096623.E TZ-01; TERRAZZO COLOR TO COORDINATE WITH EXISTING

STONE A
096623.F TZ-02; TERRAZZO COLOR TO COORDINATE WITH EXISTING

STONE B
143100.A ESCALATOR
143100.H LANDING PLATE; RE: MANUFACTURER

2'0" 6" 1'3"6"9"12"

1" = 1'-0"A-105-N A-105-N
NORTH AGTS FLOOR PATTERN DETAILA3

2'0" 6" 1'3"6"9"12"

1" = 1'-0"A-105-N A-105-N

NORTH APRON FLOOR PATTERN
DETAILA2

2'0" 6" 1'3"6"9"12"

1" = 1'-0"A-105-N A-105-N

NORTH CONCOURSE FLOOR PATTERN
DETAILA1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



S S

W1 E1

N6

N7

N8

N7.5

D1
A-301-N

N6.2

D2

WE

STAIR #03
CCA_01_1C_ST03

STAIR #05
CCA_01_3C_ST05

LANDING
CCA_01_1C_026

OFFICE
CCA_01_1C_052

OFFICE
CCA_01_1C_058

057500.E

17

OPEN TO ABOVE

9'
-0

"

2'-6 1/2" 2" 9'-3 1/4" 18'-6 1/2" 9'-3 1/4"
2" 2'-6 1/2"

9' - 0"

8' - 8"

A4
A-502

7"
 / 

12
"

7"
 / 

12
"

19
D2

A1
A-501

W1 E1

N6

N7

N8

N7.5

C1
A-301-N

C1
A-301-N

D1
A-301-N

D1
A-301-N

N6.2

D1 D1

1716' - 0"

WE

STAIR #03
CCA_00_1C_ST03

STAIR #05
CCA_00_3C_ST05

AGTS STATION
CCA_00_4C_021

16

2'
-0

"
6"

7'
-0

"

9'
-1

"

15' - 8"

057500.E

11'-8 11/16" 18'-6 1/2" 9'-3 1/4" 2'-4 9/16"

7"
 / 

12
"

7"
 / 

12
"

7"
 / 

12
"

7"
 / 

12
"

1. UNLESS OTHERWISE NOTED, ARCHITECTURAL REFLECTED 
CEILING PLANS ESTABLISH THE LOCATION OF ALL VISIBLE 
CEILING DEVICES INCLUDING BUT NOT LIMITED TO LIGHTS, 
DIFFUSERS, SPRINKLER HEADS, SMOKE DETECTORS, 
SPEAKERS, ETC. NOTIFY THE ARCHITECT OF ANY DIFFERENCE 
BETWEEN ARCHITECTURAL REFLECTED CEILING PLANS AND 
MECHANICAL ELECTRICAL OR SPECIAL SYSTEMS PLANS PRIOR 
TO COMMENCING WITH CONSTRUCTION

2. LOCATE LIGHT FIXTURES, DIFFUSERS, SMOKE DETECTORS AND 
OTHER CEILING MOUNTED DEVICES IN THE CENTER OF CEILING 
PANELS AS SHOWN

3. WHERE SPRINKLER HEADS ARE SHOWN, THEY REPRESENT THE 
ARCHITECT'S PREFERRED LOCATIONS. THE CONTRACTOR IS 
RESPONSIBLE TO PROVIDE SPRINKLERS IN COMPLIANCE WITH 
ALL APPLICABLE CODES. IF ADDITIONAL HEADS ARE REQUIRED 
TO MEET CODE OR DESIGN INTENT THEY SHALL BE PROVIDED 
AT NO ADDITIONAL COST TO THE OWNER

4. REFER TO SPECIFICATION SECTION 013150 - PROJECT 
COORDINATION FOR REQUIREMENTS REGARDING THE 
PREPARATION OF CEILING PLENUM COORDINATION DRAWINGS 
AND INTERFERENCE DRAWINGS

5. CENTER CEILING GRID IN ROOM UNLESS NOTED OTHERWISE
6. EXTERIOR SOFFITS (ES-01) SHOWN ON APRON LEVEL ARE PART 

OF BE4 SCOPE. REFER TO BE4 ARCHITECTURAL SCOPE OF 
WORK.

7. CEILINGS NOTED "OPEN TO STRUCTURE" ARE TO REMAIN 
UNFINISHED, UNLESS NOTED OTHERWISE.

8. GYPSUM BOARD CEILINGS ARE TO BE PAINTED P0, TYPICAL, 
UNLESS NOTED OTHERWISE.

REFER TO STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING AND 
FIRE PROTECTION DRAWINGS FOR ADDITIONAL INFORMATION

RECESSED CAN LIGHTING FIXTURE

EXIT SIGN

LINEAR CEILING SUPPLY AIR

2' X 2' CEILING RETURN AIR

4' STRIP LIGHT

REFLECTED CEILING LEGEND

SPEAKER

CEILING / COLUMN MOUNT CAMERA

S

SPRINKLER

A ADDRESSABLE STROBE

BEAM DETECTOR

SMOKE PRESSURIZATION DIFFUSER

2' X 2' CEILING SUPPLY AIR

RECESSED STRIP LIGHT

EMERGENCY RECESSED STRIP LIGHT

OCCUPANCY SENSOROS

CJ CONTROL JOINT

WALL MOUNTED EXIT SIGN

NOT IN SCOPE

4W 3W 2W 1W 1C 3C
2C 4C

4E3E2E1E

EXISTING CONCOURSE A

KEY PLAN

5C/AGT

AGT

RCP GENERAL NOTES

04/09/2021
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CLM
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01

NORTH ENLARGED
RCPS

A-155-N

202056518

201630091

-

8700 PENA BLVD
DENVER, CO 80249

C
O

N
C

O
U

R
SE

 A
 E

SC
AL

AT
O

R
 R

EP
LA

C
EM

EN
T

16'4' 8'0'2'4'6'8'

1/8" = 1'-0"A-301-N A-155-N

LEVEL 01 - APRON LEVEL NORTH
ENLARGED RCPC3

16'4' 8'0'2'4'6'8'

1/8" = 1'-0"A-301-N A-155-N

LEVEL 00 - AGTS LEVEL NORTH
ENLARGED RCPC4

16 MATCH AND REPAIR CEILING
17 SHADED AREA IS OUTSIDE SCOPE OF WORK; SHOWN FOR

REFERENCE ONLY
19 EXISTING DIGITAL SIGNAGE TO REMAIN

057500.E STAINLESS STEEL ESCALATOR ENCLOSURE

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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100' - 0"
LEVEL 01 - APRON

80' - 0"
LEVEL 00 - AGTS STATION

N6N7N7.5 N6.2

6"
WELLWAY LENGTH

8'-1 3/4" 34'-8 1/4" 3'-10" 3'-8"

9

9

033000.A

7'
-0

"

WP

WP

WELLWAY LENGTH
15'-6"

20
'-0

"

066400

A2
A-502

4'
-0

"

143100.A

057500.E

21

AGTS STATION
CCA_00_4C_021

LANDING
CCA_01_3C_042 5

6

50'-4" OVERALL LENGTH

D4
A-501

D2
A-501

AGTS STATION
CIRCULATION

CCA_02_4C_041

NOTE: AES-05A, AES-05B, AND AES-06B 
SIM SECTION

B4
A-501

143100.F

100' - 0"
LEVEL 01 - APRON

113' - 0"
LEVEL 02 -CONCOURSE

N6N7N7.5
15'-2" 24'-0" 8'-0"

N6.2

9

7'
-0

"

WP

WP

6"
WELLWAY LENGTH

7'-6" 22'-6 11/16" 8'-1 3/4" 5 9/16"

A4
A-502

13
'-0

"

4'
-0

"

LANDING
CCA_01_3C_042

CENTRAL CORE
CONCOURSE

CCA_02_3C_028

38'-2 7/16" OVERALL LENGTH

D4
A-501

OH

D3
A-501

5

21

21

NOTE: AES-07A, AES-07B, AND AES-08B 
SIM SECTION

26

B1
A-501

A1
A-501

WELLWAY LENGTH
8'-1 3/4"

100' - 0"
LEVEL 01 - APRON

C1
A-301-N

D1
A-301-N

GAP
1" MAX

VIF
2'-4"4'-7 5/8"4'-7 5/8"4'-7 5/8"4'-7 5/8"4'-7 5/8"4'-7 5/8"4'-7 5/8"4'-7 5/8"

VIF
2'-4"

GAP
1" MAX

057300.A

WE

AES-08B

AES-08A AES-06B AES-06A AES-05B AES-05A AES-07B AES-07A

CLEAR STEP WIDTH
2'-8"

CLEAR STEP WIDTH
2'-8" CLEAR STEP WIDTH

2'-8"

CLEAR STEP WIDTH
2'-8" CLEAR STEP WIDTH

2'-8"

CLEAR STEP WIDTH
2'-8" CLEAR STEP WIDTH

2'-8"

CLEAR STEP WIDTH
2'-8"

057300.O057300.O 057300.O057300.O 057300.O057300.O 057300.O057300.A

3'
-0

"
6"

8" 8" 8" 8" 8" 8" 8"

21 21

22

EXISTING CEILING
RE: RCP

A3
A-501

A2
A-501

WELLWAY WIDTH
37'-1"

4" W
EL

LW
AY

 D
EP

TH
4'

-0
"

A4
A-502

80' - 0"
LEVEL 00 - AGTS STATION

N6 N7N6.2

066400

057500.B

057500.A

1'-8 1/2" 5'-0" 5'-1 3/16"

066400.A

143100.A

066400.A

9 
1/

2"
1'

-6
"

1'
-6

"
1'

-6
"

1'
-6

"1/
2"

 R
EV

EA
L

8"

7'
-6

"

C2
A-502

B4
A-501057500.E

80' - 0"
LEVEL 00 - AGTS STATION

C1
A-301-N

057500.B

3" 18'-0 1/2" 3"

D3

057500.A

8"
1/

2"
 R

EV
EA

L
1'

-6
"

1'
-6

"
1'

-6
"

1'
-6

"9
 1

/2
"

1/
2"

 R
EV

EA
L

WE

143100.A
3'-10 5/8"5'-0"5'-0"3'-10 5/8"

066400.A066400.A

7'
-6

"

C2
A-502

057500.E

066400

1. ALL PARTITIONS SHALL SPAN FROM FLOOR SLAB TO 
UNDERSIDE OF DECK ABOVE UNLESS INDICATED BY 
PARTITION CONDITION CODE.

2. DO NOT SCALE DRAWINGS. WRITTEN DIMENSIONS SHALL 
ESTABLISH LOCATION OF ALL PARTITIONS. LARGER SCALE 
DRAWINGS HAVE PRIORITY OVER SMALLER SCALE 
DRAWINGS. CONTRACTOR SHALL NOTIFY THE ARCHITECT OF 
ANY DISCREPANCIES IN THE DRAWINGS BEFORE 
PROCEEDING WITH CONSTRUCTION. 

3. GYSUM BOARD PARTITION CONTROL JOINTS ARE REQUIRED 
AT APPROXIMATELY 30'-0" O.C. FOR STRAIGHT AND 
CONTINUOUS WALLS, AT OPENING LOCATIONS, OR AS 
NOTED OTHERWISE ON DRAWINGS. WHERE NOT 
SPECIFICALLY INDICATED ON THE DRAWINGS, SUBMIT 
CONTRACTOR'S PROPOSED CONTROL JOINT LOCATIONS TO 
ARCHITECT FOR APPROVAL.

4. FINISH ALL EXPOSED GYPSUM BOARD CONSTRUCTION. ALL 
GYPSUM BOARD CONSTRUCTION SHALL BE TAPED AND 
FLOATED. ALL EXPOSED CONSTRUCTION WILL BE SANDED 
SMOOTH TO REMOVE ALL INDICATION OF THE JOINT WITH A 
VISUAL INSPECTION AND PREPARED TO RECEIVE THE 
APPROPRIATE SCHEDULED WALL FINISH. FINISH SHALL BE IN 
ACCORDANCE WITH THE ROOM FINISH SCHEDULE AND/OR 
FINISH LEVELS NOTED IN THE GYPSUM BOARD 
SPECIFICATION SECTION 092900.

5. PARTITIONS ARE DIMENSIONED TO FACE OF GYPSUM 
BOARD, FACE OF MASONRY AND TO FACE OF EXISTING 
CONSTRUCTION. ANY INTERIOR PARTITIONS DIMENSIONED 
TO FACE OF METAL STUD ARE NOTED - "FOS" (FACE OF 
STUD).

6. PARTITIONS ARE PERPENDICULAR AND/OR PARALLEL TO 
COLUMN GRID U.O.N.

7. NOTES TO "ALIGN" MEAN TO ALIGN FINISHED FACE OF 
PARTITION UNLESS OTHERWISE NOTED AND SHALL HAVE 
PRIORITY OVER A DIMENSIONED LOCATION.

8. PERIMETER DIMENSIONS ARE TO FACE OF WALL SILL U.O.N.
9. PROVIDE STUDS OF GAUGE AND SPACING ADEQUATE TO 

SUPPORT APPLIED LOADS INCLUDING HAND-RAILS, GRAB 
BARS, WALL-MOUNTED FIXTURES, ETC. 

10. REFER TO SPEC SECTION 092900, FOR "NON-STRUCTURAL 
METAL FRAMING" & "GYPSUM BOARD" FOR ADDITIONAL 
REQUIREMENTS FOR GYPSUM BOARD ASSEMBLIES 
INCLUDING, BUT NOT LIMITED TO FIRE RATED 
CONSTRUCTION, BRACING AND SUPPORT, BLOCKOUTS, 
SOUND RATED CONSTRUCTION, MATERIALS AND 
TOLERANCES.

11. WHERE NOTED, UL DESIGNS REFERENCE PROPRIETARY 
MATERIALS, EQUIVALENT MATERIALS FROM OTHER 
MANUFACTURERS WILL ONLY BE CONSIDERED UPON 
SUBMISSION BY THE CONTRACTOR OF EVIDENCE OF A 
SUCCESSFUL FIRE TEST BY AN INDEPENDENT TESTING 
LABORATORY OF THE PROPOSED MANUFACTURER'S 
ASSEMBLY INDICATING COMPLIANCE WITH THE LISTED FIRE-
RESISTANCE RATING AND APPROVED BY THE AHJ.

12. REFER TO STRUCTURAL DRAWINGS FOR ADDITIONAL 
REQUIREMENTS NOT SHOWN IN THIS SCHEDULE.

13. PROVIDE DEFLECTION HEAD AT ALL INTERIOR PARTITIONS 
WHICH SPAN FROM SLAB TO SLAB.

14. UL NUMBER REFERS TO UNDERWRITERS LABORATORIES 
LISTED DESIGN

75' - 0"
LEVEL 00 - CENTER CORE BASEMENT

80' - 0"
LEVEL 00 - AGTS STATION

C1
A-301-N

WE

AES-05A AES-05B AES-06A AES-06B

057300.O

WELLWAY WIDTH
18'-6 1/2"

033000.A

8"

057300.O

8"

057300.O

8"

3'
-0

"
W

EL
LW

AY
 D

EP
TH

4'
-5

"

A3
A-501

9 3/4"9'-3 1/4"9'-3 1/4"9 3/4"

113' - 0"
LEVEL 02 -CONCOURSE

D1
A-301-N

WE

057300.A 057300.A 057300.A

057300.O 057300.O

AES-07A AES-07B AES-08A AES-08B

4'-7 5/8"18'-6 13/16"4'-7 5/16"4'-7 5/16"

CLEAR STEP WIDTH
2'-8"

CLEAR STEP WIDTH
2'-8" CLEAR STEP WIDTH

2'-8"

CLEAR STEP WIDTH
2'-8"

4'-3 1/4"5'-0"5'-0"4'-3 1/4"

8"8"

A4
A-502

21 21

EXISTING CEILING
RE: RCP

22

WELLWAY WIDTH
9'-3 1/4"

6"
3'

-0
"

W
EL

LW
AY

 D
EP

TH
4'

-0
"

4"

WELLWAY WIDTH
9'-3 1/4"

4"

D1
A-502

D1
A-502

EXISTING STONE WALL

SHADED AREA OUT OF SCOPE

CONCRETE

GLASS

ELEVATION LEGEND

PLASTIC LAMINATED PANEL SYSTEM

113' - 0"
LEVEL 02 -CONCOURSE

N7

VIF
3'-8 5/8" 5'-0" 5'-0" 5'-0" 5'-0" 5'-0"

VIF
3'-5 5/16"

2'
-1

0"
8"

3'
-6

"

D2 D211 057300.B

057300.C

057300.H

2

A4
A-502

EXISTING SOFFIT
RE: RCP

28

113' - 0"
LEVEL 02 -CONCOURSE

WE

VIF
3'-11 3/8" 5'-0" 5'-0" 5'-0" 5'-0" 5'-0" 5'-0"

VIF
3'-11 3/8"

2'
-1

0"
8"

3'
-6

"

057300.H

057300.C

057300.B
D2 D211

A4
A-502

19

EXISTING SOFFIT
RE: RCP

113' - 0"
LEVEL 02 -CONCOURSE

N7

VIF
3'-6 3/4" 5'-0" 5'-0" 5'-0" 5'-0" 5'-0"

VIF
3'-10 1/16"

2'
-1

0"
8"

11

057300.H

057300.C

057300.BD2 D2

A4
A-502

3'
-6

"

2

28

EXISTING SOFFIT
RE: RCP

04/09/2021
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NORTH ESCALATORS
ELEVATIONS AND

SECTIONS

A-301-N

202056518

201630091

-

8700 PENA BLVD
DENVER, CO 80249
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 A
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 R
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C
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EN
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8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-105-N A-301-N

NORTH AGTS TO APRON
ESCALATOR SECTIONC1

8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-105-N A-301-N

NORTH APRON TO CONCOURSE
ESCALATOR SECTIOND1

8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-105-N A-301-N
NORTH APRON LEVEL ELEVATIOND3

2 LINE OF ESCALATOR
5 EXISTING WALL BEYOND
6 MINIMUM HEAD CLEARANCE
9 EXISTING CEILING TO REMAIN
11 MATCH EXISTING SOFFIT; PAINT AND FINISH
19 EXISTING DIGITAL SIGNAGE TO REMAIN
21 SUSPENDED ESCALATOR PIT
22 PATCH AND REPAIR CEILING TO MATCH EXISTING
26 GRANITE WALL TO REMAIN. PROTECT EXISTING GRANITE.
28 14" CLEAR MINIMUM BETWEEN THE CEILING AND THE

CENTERLINE OF THE HANDRAIL REQUIRED TO REMOVE THE
USE OF HEAD/APEX GUARDS AT THE CORNERS PER ASME
6.1.2.2.11

033000.A EXISTING CONCRETE SUSPENDED ESCALATOR PIT; RE:
STRUCTURE

057300.A STAINLESS STEEL AND GLASS DECORATIVE RAILING
057300.B STAINLESS STEEL VERTICAL GUARDRAIL SUPPORT
057300.C 1/2" TEMPERED GLASS
057300.H STAINLESS STEEL HANDRAIL
057300.O DECORATIVE GLASS AND STAINLESS STEEL RAILING DECK

BARRICADE; PROVIDED AT THE TOP AND BOTTOM LANDING
PER ASME 6.1.3.3.13

057500.A 2" STAINLESS STEEL CORNER GUARD
057500.B 8" STAINLESS STEEL WALL BASE
057500.E STAINLESS STEEL ESCALATOR ENCLOSURE
066400 SOLID PHENOLIC WALL PANELS

066400.A 1/2" PANEL REVEAL
143100.A ESCALATOR
143100.F ESCALATOR TRUSS

8'0" 2' 4'1'2'3'4' 8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-301-N

EAST ELEVATION NORTH
ESCALATORSB3

8'0" 2' 4'1'2'3'4' 8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-301-N

NORTH ELEVATION NORTH
ESCALATORA3

8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-105-N A-301-N
NORTH AGTS ELEVATIONC3

8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-105-N A-301-N

NORTH CONCOURSE LEVEL
ELEVATIONE3

8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-105-N A-301-N

NORTH CONCOURSE LEVEL WEST
ELEVATIONA1

8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-105-N A-301-N

NORTH CONCOURSE LEVEL NORTH
ELEVATIONB2

8'0" 2' 4'1'2'3'4'

1/4" = 1'-0"A-105-N A-301-N

NORTH CONCOURSE LEVEL EAST
ELEVATIONA2

1
1

1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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11 3/16"
CLEAR STEP WIDTH

2'-8" 11 3/16"

VERIFY WITH MANUFACTURER
4'-7 5/8" PIT WIDTH

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.D -  ALUMINUM
DECKING AND SKIRT

143100.H -  LANDING PLATE;
RE: MANUFACTURER

DECORATIVE GLASS AND
STAINLESS STEEL
RAILING DECK
BARRICADE; PROVIDED
AT THE TOP AND BOTTOM
LANDING PER ASME
6.1.3.3.13

100' - 0"
LEVEL 01 - APRON

S7.5

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.H -  LANDING PLATE;
RE: MANUFACTURER

078100.A -  EXISTING APPLIED
FIREPROOFING; PATCH AND
REPAIR AS NEEDED

PATCH AND REPAIR
CEILING TO MATCH
EXISTING

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

6"
WELLWAY LENGTH

8'-1 3/4" 11 1/4"

3'
-0

"

057300.O -  DECORATIVE
GLASS AND STAINLESS STEEL
RAILING DECK BARRICADE;
PROVIDED AT THE TOP AND
BOTTOM LANDING PER ASME
6.1.3.3.13

6"

EXISTING CEILING
RE: RCP 4"

SUSPENDED ESCALATOR
PIT

WP

4'
-4

"

C4
A-501

D1
A-502

A2
A-501

100' - 0"
LEVEL 01 - APRON

S7.5

EXISTING CEILING
RE: RCP

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

078100.A -  EXISTING APPLIED
FIREPROOFING; PATCH AND
REPAIR AS NEEDED

6" 3'
-0

"

057300.O -  DECORATIVE
GLASS AND STAINLESS STEEL
RAILING DECK BARRICADE;
PROVIDED AT THE TOP AND
BOTTOM LANDING PER ASME
6.1.3.3.13
143100.H -  LANDING PLATE;
RE: MANUFACTURER

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

PATCH AND REPAIR
CEILING TO MATCH
EXISTING

WP

6"
WELLWAY LENGTH

7'-6"

4'
-4

"

4"

SUSPENDED ESCALATOR
PIT

051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

C3
A-501

A2
A-501

D1
A-502

80' - 0"
LEVEL 00 - AGTS STATIONWP

7'-6" 8'-0"

WELLWAY LENGTH
15'-6"

W
EL

LW
AY

 D
EP

TH
4'

-0
"

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

057300.O -  DECORATIVE
GLASS AND STAINLESS STEEL
RAILING DECK BARRICADE;
PROVIDED AT THE TOP AND
BOTTOM LANDING PER ASME
6.1.3.3.13

143100.H -  LANDING PLATE;
RE: MANUFACTURER

6"

3'
-0

"

033000.A -  EXISTING
CONCRETE SUSPENDED
ESCALATOR PIT; RE:
STRUCTURE

C2
A-501

A2
A-501

100' - 0"
LEVEL 01 - APRON

S7.5

096623.A -  3/8" EPOXY-RESIN
TERRAZZO FLOORING

033000.C -  2 5/8" CONCRETE
TOPPING SLAB TO ALIGN
TERRAZZO  FINISHED FLOOR;
THICKNESS TO FIELD VERIFY

051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

078100.A -  EXISTING APPLIED
FIREPROOFING; PATCH AND
REPAIR AS NEEDED

051200.A -  STEEL HSS TUBE,
RE: STRUCTURAL

143100.H -  LANDING PLATE;
RE: MANUFACTURER

096623.C -  1/4" ZINC DIVIDING
STRIP AT PERIMETER OF NEW
FLOOR WITH JOINT SEALANT

143100.B -  SHEET METAL
ESCALATOR PIT ENCLOSURE

D2
A-502

OH

100' - 0"
LEVEL 01 - APRON

S7.5

078100.A -  EXISTING APPLIED
FIREPROOFING; PATCH AND
REPAIR AS NEEDED
051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

051200.A -  STEEL HSS TUBE,
RE: STRUCTURAL

143100.H -  LANDING PLATE;
RE: MANUFACTURER

096623.A -  3/8" EPOXY-RESIN
TERRAZZO FLOORING

033000.C -  2 5/8" CONCRETE
TOPPING SLAB TO ALIGN
TERRAZZO  FINISHED FLOOR;
THICKNESS TO FIELD VERIFY

096623.C -  1/4" ZINC DIVIDING
STRIP AT PERIMETER OF NEW
FLOOR WITH JOINT SEALANT

079200.A -  SEALANT

143100.B -  SHEET METAL
ESCALATOR PIT ENCLOSURE

D2
A-502

OH

80' - 0"
LEVEL 00 - AGTS STATION

143100.H -  LANDING PLATE;
RE: MANUFACTURER

096623.A -  3/8" EPOXY-RESIN
TERRAZZO FLOORING

033000.C -  2 5/8" CONCRETE
TOPPING SLAB TO ALIGN
TERRAZZO  FINISHED FLOOR;
THICKNESS TO FIELD VERIFY

096623.C -  1/4" ZINC DIVIDING
STRIP AT PERIMETER OF NEW
FLOOR WITH JOINT SEALANT

6 
1/

4"

8"

D2
A-502

MAX
1/2"

4"4"MAX
1/2"

10
 1

/4
"

1 
3/

4"
2'

-0
"

057300.C -  1/2" TEMPERED
GLASS

057300.B -  STAINLESS STEEL
VERTICAL GUARDRAIL
SUPPORT

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.D -  ALUMINUM
DECKING AND SKIRT

A2
A-501

057300.O -  DECORATIVE
GLASS AND STAINLESS STEEL
RAILING DECK BARRICADE;
PROVIDED AT THE TOP AND
BOTTOM LANDING PER ASME
6.1.3.3.13

WE

3"1/2" REVEAL17'-11 9/16"1/2" REVEAL3"

4'
-2

" T
YP

IC
AL

A5
A-501

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

143100.D -  ALUMINUM
DECKING AND SKIRT

B5
A-501

143100.F -  ESCALATOR TRUSS

18'-6 1/2"

057500.F -  ESCALATOR
ENCLOSURE BRACKET

4'
-2

" T
YP

3" 1/2" REVEAL 8'-8 1/4" 1/2" REVEAL 3"

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.D -  ALUMINUM
DECKING AND SKIRT

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

143100.F -  ESCALATOR TRUSS

B5
A-501

A5
A-501 9'-3 1/4"

N7

14" CLEAR MINIMUM
BETWEEN THE CEILING
AND THE CENTERLINE OF
THE HANDRAIL
REQUIRED TO REMOVE
THE USE OF HEAD/APEX
GUARDS AT THE
CORNERS PER ASME
6.1.2.2.11

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.G -  STEP

143100.J -  POLYCARBONATE
PLASTIC (1" THICK) APEX
GUARD AT CEILING
INTERSECTION

A1
A-501

1'
-2

"

113' - 0"
LEVEL 02 -CONCOURSE

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.J -  POLYCARBONATE
PLASTIC (1" THICK) APEX
GUARD AT CEILING
INTERSECTION

092900.A -  5/8" GYPSUM
BOARD

051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

1'
-2

"

D2

SOFFIT

A4
A-502

B5
A-501

STEP

ALUMINUM DECKING AND
SKIRT

078100.A -  EXISTING APPLIED
FIREPROOFING; PATCH AND
REPAIR AS NEEDED

GAP
2"

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.D -  ALUMINUM
DECKING AND SKIRT10

 1
/4

"1/2"3"

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

1/
2"057500.F -  ESCALATOR

ENCLOSURE BRACKET

057500.F -  ESCALATOR
ENCLOSURE BRACKET

057500.G -  1/2" CONT REVEAL RE: RCP

143100.D -  ALUMINUM
DECKING AND SKIRT

143100.G -  STEP

057500.F -  ESCALATOR
ENCLOSURE BRACKET

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

10
 1

/4
"

R
E:
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O

R
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C
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EN
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4'0" 1' 2'6"12"18"24"

1/2" = 1'-0"A-501
TYPICAL ESCALATOR PLAN DETAILC5

2'0" 6" 1'3"6"9"12"

1/2" = 1'-0"A-501

UPPER ESCALATOR PIT SECTION
DETAILD4

4'0" 1' 2'6"12"18"24"

1/2" = 1'-0"A-501

LOWER ESCALATOR PIT SECTION
DETAIL (STEEL)D3

4'0" 1' 2'6"12"18"24"

1/2" = 1'-0"A-501

LOWER ESCALATOR PIT SECTION
DETAIL (CONCRETE)D2

0" 1'12" 6" 3"9"

1 1/2" = 1'-0"A-501 A-501

UPPER ESCALATOR BEARING PIT
DETAILC4

0" 1'12" 6" 3"9"

1 1/2" = 1'-0"A-501 A-501

LOWER ESCALATOR BEARING PIT
DETAIL (STEEL)C3

0" 1'12" 6" 3"9"

1 1/2" = 1'-0"A-501 A-501

LOWER ESCALATOR BEARING PIT
DETAIL (CONCRETE)C2

0" 1'12" 6" 3"9"

1 1/2" = 1'-0"A-301-N A-501

DECK BARRACADE ELEVATION DETAIL
TYPICALA3

4'0" 1' 2'6"12"18"24"

1/2" = 1'-0"A-501
ESCALATOR ENCLOSUREB4

4'0" 1' 2'6"12"18"24"

1/2" = 1'-0"A-501

ESCALATOR ENCLOSURE APRON TO
CONCOURSEB2

4'0" 1' 2'6"12"18"24"

1/2" = 1'-0"A-501

HEAD/ APEX GUARDS AT CEILING
DETAILB1

4'0" 1' 2'6"12"18"24"

1/2" = 1'-0"A-501

HEAD/ APEX GUARD AT CEILING
SECTION DETAILA1

0" 1'12" 6" 3"9"

1 1/2" = 1'-0"A-501
DECK BARRICADE SECTION DETAIL.A2

0" 1'12" 6" 3"9"

3" = 1'-0"A-501

ESCALATOR ENCLOSURE - BOTTOM
SECTION DETAILA5

2" 0" 6"4"6" 1"3"5"

3" = 1'-0"A-501

ESCALATOR ENCLOSURE - TOP
SECTION DETAILB5

1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



113' - 0"
LEVEL 02 -CONCOURSE

057300.C -  1/2" TEMPERED
GLASS

092900.D -  CONT CORNER
BEAD

092900.C -  GYPSUM BOARD
CEILING TO BE PATCHED AND
REPAIRED

ALIGN W/ EXISTING CEILING
RE: RCP

-
---

057300.M -  3" DIAMETER
STAINLESS STEEL INTERIOR
RAIL CAP

A3
A-502

80' - 0"
LEVEL 00 - AGTS STATION

CONT 1/2" REVEAL

25 -  FIRE-TREATED WOOD
BLOCKING

057500.B -  8" STAINLESS
STEEL WALL BASE

D3

1/
2"

9 
1/

2"
1'

-6
"

1'
-6

"
1'

-6
"

1'
-6

"

PANEL
REVEAL

PANEL
REVEAL

PANEL
REVEAL

PANEL
REVEAL

B1
A-502

A1
A-502

066400.B -  5/16"  SOLID
PHENOLIC PANEL

1/
2"

1/
2"

1/
2"

1/
2"

7'
-6

"

80' - 0"
LEVEL 00 - AGTS STATION

FIRE-TREATED WOOD
BLOCKING1/

2"
 R

EV
EA

L
8"

057500.B -  8" STAINLESS
STEEL WALL BASE

066400.C -  PANEL CLIP
SYSTEM

066400.B -  5/16"  SOLID
PHENOLIC PANEL

092900.F -  NON-STRUCTURAL
METAL STUD FRAMING; RE:
PARTITION TYPE

R
E:

 E
LE

VA
TI

O
N

 
FO

R
 P

AN
EL

 S
IZ

E

2 1/4"

096623.A -  3/8" EPOXY-RESIN
TERRAZZO FLOORING
033000.C -  2 5/8" CONCRETE
TOPPING SLAB TO ALIGN
TERRAZZO  FINISHED FLOOR;
THICKNESS TO FIELD VERIFY

092900.G -  METAL RUNNER
TRACK AT FLOOR; RE:
PARTITION TYPE

079200.A -  SEALANT

PAINT GYPSUM BLACK
BEHIND REVEALS

066400.C -  PANEL CLIP
SYSTEM

092900.A -  5/8" GYPSUM
BOARD

1/
2"

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

FIRE-TREATED WOOD
BLOCKING

R
E:

 E
LE

VA
TI

O
N

 
FO

R
 P

AN
EL

 S
IZ

E 092900.I -  TOP SLIP TRACK;
RE: PARTITION TYPE

079200.A -  SEALANT

SL
IP

1/
2"

092900.F -  NON-STRUCTURAL
METAL STUD FRAMING; RE:
PARTITION TYPE

066400.B -  5/16"  SOLID
PHENOLIC PANEL

2 1/4"
PAINT GYPSUM BLACK
BEHIND REVEALS

066400.C -  PANEL CLIP
SYSTEM

092900.A -  5/8" GYPSUM
BOARD

057500.A -  2" STAINLESS
STEEL CORNER GUARD

066400.B -  5/16"  SOLID
PHENOLIC PANEL

1/8"

D3

1/
8"

066400.C -  PANEL CLIP
SYSTEM

R
E:

 E
LE

VA
TI

O
N

 
FO

R
 P

AN
EL

 S
IZ

E

1/
2"

3"

PAINT GYPSUM BLACK
BEHIND REVEALS

092900.F -  NON-STRUCTURAL
METAL STUD FRAMING; RE:
PARTITION TYPE

066400.B -  5/16"  SOLID
PHENOLIC PANEL

D3

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

057500.F -  ESCALATOR
ENCLOSURE BRACKET

057500.F -  ESCALATOR
ENCLOSURE BRACKET

079200.A -  SEALANT

113' - 0"
LEVEL 02 -CONCOURSE

057300.L -  STAINLESS STEEL
INTERIOR SHOE

051200.E -  STEEL ANGLE, RE:
STRUCTURAL

092900.E -  CONT 1/2" REVEAL

057300.C -  1/2" TEMPERED
GLASS

8"
1/

2"

IN
TE

R
IO

R
 E

D
G

E 
O

F 
ST

AI
N

LE
SS

 S
TE

EL
 S

H
O

E

LI
N

E 
O

F 
FI

N
IS

H
 F

AC
E

FIRE-TREATED WOOD
BLOCKING

096623.A -  3/8" EPOXY-RESIN
TERRAZZO FLOORING

D2

057300.B -  STAINLESS STEEL
VERTICAL GUARDRAIL
SUPPORT

092900.A -  5/8" GYPSUM
BOARD

051200.D -  STEEL PLATE, RE:
STRUCTURAL

2 7/8"

092900.J -  3/8" HAT CHANNEL
1" TYP

S7.5

4"

6"

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

143100.A -  ESCALATOR

057500.F -  ESCALATOR
ENCLOSURE BRACKET

078100.A -  EXISTING APPLIED
FIREPROOFING; PATCH AND
REPAIR AS NEEDED

EXISTING CEILING TO
REMAIN

PATCH AND REPAIR
CEILING TO MATCH
EXISTING

051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

143100.H -  LANDING PLATE;
RE: MANUFACTURER
079200.A -  SEALANT

096623.A -  3/8" EPOXY-RESIN
TERRAZZO FLOORING

096623.B -  1/4" ZINC DIVIDING
STRIP

1/4" 1/4"

033000.D -  CONCRETE
TOPPING SLAB

RE: MANFACUTURER
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2" 0" 6"4"6" 1"3"5"

1 1/2" = 1'-0"A-155-N A-502
TYPICAL GUARDRAIL DETAILA4

2'0" 6" 1'3"6"9"12"

1" = 1'-0"A-301-N A-502
WALL SECTION DETAILA2

2" 0" 6"4"6" 1"3"5"

3" = 1'-0"A-502 A-502
TYPICAL BASE SECTION DETAILA1

2" 0" 6"4"6" 1"3"5"

3" = 1'-0"A-502 A-502
TYPICAL HEAD SECTION DETAILB1

2" 0" 6"4"6" 1"3"5"

3" = 1'-0"A-105-N A-502
TYPICAL CORNER DETAILC1

2" 0" 6"4"6" 1"3"5"

3" = 1'-0"A-301-N A-502
TYPICAL SHROUD DETAILC2

2" 0" 6"4"6" 1"3"5"

3" = 1'-0"A-502 A-502
TYPICAL GUARDRAIL BASE DETAILA3

2" 0" 6"4"6" 1"3"5"

3" = 1'-0"A-502

TYPICAL CEILING TO ENCLOSURE
SECTION DETAILD1

1" 0" 3"2"3"

6" = 1'-0"A-105-N A-502

TERRAZZO FLOORING TO ESCALATOR
EDGE SECTION DETAILD2

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



UP

UP

UP

UP

UP

PF

WH

D

G

D

J
JD

DD

J

A

BC C

A

AGTS STATION
CCA_00_4C_021

E

D

F F

D

CENTRAL CORE
CONCOURSE

CCA_02_3C_028

CENTRAL CORE
CONCOURSE

CCA_02_4C_040

CENTRAL CORE
CONCOURSE

CCA_02_3C_028

CENTRAL CORE
CONCOURSE

CCA_02_2C_030

TEMPORARY WAYFINDING LEGEND

A

B

C

D

E

F

22" X 28" TWO SIDED STANCHION

14" X 54" ONE SIDED VERTICAL HUNG

22" X 28" ONE SIDED STANCHION

14" X 54" ONE SIDED VERTICAL HUNG

18" X 14" ONE SIDED VERTICAL HUNG

WAYFINDING: 
1. WAYFINDING SIGNAGE IS TEMPORARY FOR DURING 

CONSTRUCTION.
2. SIGNS ARE MOUNTED ON A PEDISTAL BASE AND 

LOCATED AS INDICATED ON PLANS.
3. WAYFINDING SIGNAGE IS PROVIDED BY DEN.  ALL 

SIGNAGE FOR CONSTRUCTION TO BE PROVIDED BY 
CONTRACTOR.

14" X 54" ONE SIDED VERTICAL HUNG

1. ALL PARTITIONS SHALL SPAN FROM FLOOR SLAB TO 
UNDERSIDE OF DECK ABOVE UNLESS INDICATED BY 
PARTITION CONDITION CODE.

2. DO NOT SCALE DRAWINGS. WRITTEN DIMENSIONS SHALL 
ESTABLISH LOCATION OF ALL PARTITIONS. LARGER SCALE 
DRAWINGS HAVE PRIORITY OVER SMALLER SCALE 
DRAWINGS. CONTRACTOR SHALL NOTIFY THE ARCHITECT OF 
ANY DISCREPANCIES IN THE DRAWINGS BEFORE 
PROCEEDING WITH CONSTRUCTION. 

3. GYSUM BOARD PARTITION CONTROL JOINTS ARE REQUIRED 
AT APPROXIMATELY 30'-0" O.C. FOR STRAIGHT AND 
CONTINUOUS WALLS, AT OPENING LOCATIONS, OR AS 
NOTED OTHERWISE ON DRAWINGS. WHERE NOT 
SPECIFICALLY INDICATED ON THE DRAWINGS, SUBMIT 
CONTRACTOR'S PROPOSED CONTROL JOINT LOCATIONS TO 
ARCHITECT FOR APPROVAL.

4. FINISH ALL EXPOSED GYPSUM BOARD CONSTRUCTION. ALL 
GYPSUM BOARD CONSTRUCTION SHALL BE TAPED AND 
FLOATED. ALL EXPOSED CONSTRUCTION WILL BE SANDED 
SMOOTH TO REMOVE ALL INDICATION OF THE JOINT WITH A 
VISUAL INSPECTION AND PREPARED TO RECEIVE THE 
APPROPRIATE SCHEDULED WALL FINISH. FINISH SHALL BE IN 
ACCORDANCE WITH THE ROOM FINISH SCHEDULE AND/OR 
FINISH LEVELS NOTED IN THE GYPSUM BOARD 
SPECIFICATION SECTION 092900.

5. PARTITIONS ARE DIMENSIONED TO FACE OF GYPSUM 
BOARD, FACE OF MASONRY AND TO FACE OF EXISTING 
CONSTRUCTION. ANY INTERIOR PARTITIONS DIMENSIONED 
TO FACE OF METAL STUD ARE NOTED - "FOS" (FACE OF 
STUD).

6. PARTITIONS ARE PERPENDICULAR AND/OR PARALLEL TO 
COLUMN GRID U.O.N.

7. NOTES TO "ALIGN" MEAN TO ALIGN FINISHED FACE OF 
PARTITION UNLESS OTHERWISE NOTED AND SHALL HAVE 
PRIORITY OVER A DIMENSIONED LOCATION.

8. PERIMETER DIMENSIONS ARE TO FACE OF WALL SILL U.O.N.
9. PROVIDE STUDS OF GAUGE AND SPACING ADEQUATE TO 

SUPPORT APPLIED LOADS INCLUDING HAND-RAILS, GRAB 
BARS, WALL-MOUNTED FIXTURES, ETC. 

10. REFER TO SPEC SECTION 092900, FOR "NON-STRUCTURAL 
METAL FRAMING" & "GYPSUM BOARD" FOR ADDITIONAL 
REQUIREMENTS FOR GYPSUM BOARD ASSEMBLIES 
INCLUDING, BUT NOT LIMITED TO FIRE RATED 
CONSTRUCTION, BRACING AND SUPPORT, BLOCKOUTS, 
SOUND RATED CONSTRUCTION, MATERIALS AND 
TOLERANCES.

11. WHERE NOTED, UL DESIGNS REFERENCE PROPRIETARY 
MATERIALS, EQUIVALENT MATERIALS FROM OTHER 
MANUFACTURERS WILL ONLY BE CONSIDERED UPON 
SUBMISSION BY THE CONTRACTOR OF EVIDENCE OF A 
SUCCESSFUL FIRE TEST BY AN INDEPENDENT TESTING 
LABORATORY OF THE PROPOSED MANUFACTURER'S 
ASSEMBLY INDICATING COMPLIANCE WITH THE LISTED FIRE-
RESISTANCE RATING AND APPROVED BY THE AHJ.

12. REFER TO STRUCTURAL DRAWINGS FOR ADDITIONAL 
REQUIREMENTS NOT SHOWN IN THIS SCHEDULE.

13. PROVIDE DEFLECTION HEAD AT ALL INTERIOR PARTITIONS 
WHICH SPAN FROM SLAB TO SLAB.

14. UL NUMBER REFERS TO UNDERWRITERS LABORATORIES 
LISTED DESIGN

FRONT BACK

22" X 28" STANCHION

SIGNAGE CENTERED HORIZONTALLY ON CONSTRUCTION BARRIER 54" X 14" 

FRONT

22" X 28" STANCHION

SIGN TYPE A

SIGN TYPE B

SIGN TYPE C

SIGNAGE CENTERED HORIZONTALLY ON CONSTRUCTION BARRIER 54" X 14" 

SIGN TYPE D

SIGN TYPE E

SIGN TYPE F

SIGNAGE PLACED OVER DIRECTIONAL SIGNAGE 54" X 14" 

RIGHT ARROW                                        LEFT ARROW

SIGNAGE PLACED OVER DIRECTION ARROWS 14" X 18" PANEL

4W 3W 2W 1W 1C 3C
2C 4C

4E3E2E1E

EXISTING CONCOURSE A

KEY PLAN

5C/AGT

AGT

N

LEGENDS
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80'20' 40'0'20'40'

1" = 40'-0"AG105-N

LEVEL 00 - AGTS STATION - NORTH
ENLARGED PLAN WAYFINDINGC5

80'20' 40'0'20'40'

1" = 40'-0"AG105-N

CONCOURSE LEVEL - NORTH
ENLARGED PLAN WAYFINDINGC4
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ASSET IDENTIFICATION - SOUTH
LEVEL EQUIP ID ASSET TYPE FUNCTIONAL AREA ASSET_LOCATION ASSET_STATUS

LEVEL 00 - AGTS STATION
LEVEL 00 - AGTS STATION AES-01A ESCALATOR AGTS PLATFORM CCA_01_5C_011 ACTIVE
LEVEL 00 - AGTS STATION AES-01B ESCALATOR AGTS PLATFORM CCA_01_5C_011 ACTIVE
LEVEL 00 - AGTS STATION AES-02A ESCALATOR AGTS PLATFORM CCA_01_5C_011 ACTIVE
LEVEL 00 - AGTS STATION AES-02B ESCALATOR AGTS PLATFORM CCA_01_5C_011 ACTIVE
LEVEL 01 - APRON
LEVEL 01 - APRON AES-03A ESCALATOR CENTER CORE CCA_02_2C_030 ACTIVE
LEVEL 01 - APRON AES-03B ESCALATOR CENTER CORE CCA_02_2C_030 ACTIVE
LEVEL 01 - APRON AES-04A ESCALATOR CENTER CORE CCA_02_4C_040 ACTIVE
LEVEL 01 - APRON AES-04B ESCALATOR CENTER CORE CCA_02_4C_040 ACTIVE

ASSET IDENTIFICATION - NORTH
LEVEL EQUIP ID ASSET TYPE FUNCTIONAL AREA ASSET_LOCATION ASSET_STATUS

LEVEL 00 - AGTS STATION
LEVEL 00 - AGTS STATION AES-05A ESCALATOR AGTS PLATFORM CCA_01_1C_026 ACTIVE
LEVEL 00 - AGTS STATION AES-05B ESCALATOR AGTS PLATFORM CCA_01_1C_026 ACTIVE
LEVEL 00 - AGTS STATION AES-06A ESCALATOR AGTS PLATFORM CCA_01_1C_026 ACTIVE
LEVEL 00 - AGTS STATION AES-06B ESCALATOR AGTS PLATFORM CCA_01_1C_026 ACTIVE
LEVEL 01 - APRON
LEVEL 01 - APRON AES-07A ESCALATOR CENTER CORE CCA_02_3C_028 ACTIVE
LEVEL 01 - APRON AES-07B ESCALATOR CENTER CORE CCA_02_3C_028 ACTIVE
LEVEL 01 - APRON AES-08A ESCALATOR CENTER CORE CCA_02_3C_028 ACTIVE
LEVEL 01 - APRON AES-08B ESCALATOR CENTER CORE CCA_02_3C_028 ACTIVE

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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ELECTRICAL SYMBOLS

SITE PLAN

AC ALTERNATING CURRENT
AFF ABOVE FINISHED FLOOR
AFG ABOVE FINISHED GRADE
AHU AIR HANDLING UNIT
AIC AMPERE INTERRUPTING CAPACITY
AL ALUMINUM
A, AMPS AMPERES
ATS AUTOMATIC TRANSER SWITCH
AWG AMERICAN WIRE GUAGE
BATT BATTERY
BC BONDING CONDUCTOR, BELOW COUNTER
C CONDUIT
CAB CABINET
CB CIRCUIT BREAKER
CKT CIRCUIT
CT COOLING TOWER
DC DIRECT CURRENT
DIA DIAMETER
DISC DISCONNECT
DPDT DOUBLE-POLE, DOUBLE-THROW
DPST DOUBLE-POLE, SINGLE-THROW
EF EXHAUST FAN
FA FIRE ALARM
FACP FIRE ALARM CONTROL PANEL
FLA FULL LOAD AMPS
FO FIBER OPTIC

FVNR FULL-VOLTAGE, NON-REVERSING
G, GND GROUND
GEC GROUNDING ELECTRODE CONDUCTOR
GFI GROUND FAULT INTERRUPTER
GFR GROUND FAULT RELAY
HID HIGH INTENSITY DISCHARGE
HOA HAND-OFF-AUTOMATIC
HP HORSEPOWER
HVAC HEATING, VENTILATING AND AIR CONDITIONING
IG ISOLATED GROUND
IN INCH
J-BOX JUNCTION BOX
KCM 1000 CIRCULAR MILS
KV KILOVOLT
KVA KILOVOLT-AMPS
KW KILOWATT
KWH KILOWATT-HOUR
LTG LIGHTING
LS LIFT STATION

WALL MOUNTED DUPLEX WALL RECEPTACLE, NEMA 5-20R,
20A, 125V, UON. ("X" DENOTES EXPLOSIONPROOF DEVICE)

WALL MOUNTED QUAD WALL RECEPTACLE, NEMA
5-20R, 20A, 125V, UON. 

DUPLEX RECEPTACLE. "WP" DENOTES WEATHERPROOF
IN USE COVER, "GFCI" DENOTES GROUND FAULT
INTERRUPTING. 

WALL MOUNTED SPECIAL RECEPTACLE, NEMA
CONFIGURATION AS NOTED

WALL MOUNTED SIMPLEX RECEPTACLE, NEMA 5-20R, 20A, 
125V, UON.

FLUSH CEILING/SOFFIT MOUNTED 120V, DUPLEX RECEPTACLE.

MUTI-OUTLET SURFACE RACEWAY WITH NEMA 5-
15R, 15A, 125V OUTLETS AT 22" (0.56mm) ON CENTER
(OR AS NOTED)

M METER
MM MILLIMETER
MCA MINIMUM CIRCUIT AMPACITY
MCB MAIN CIRCUIT BREAKER
MCC MOTOR CONTROL CENTER
MGB MAIN GROUNDING BUSBAR
MH MAINHOLE, METAL HALIDE
MIN MINIMUM
MLO MAIN LUGS ONLY
MM MULTI-MODE
MTD MOUNTED
NC NORMALLY CLOSED
NEC NATIONAL ELECTRICAL CODE
NEMA NATIONAL ELECTRICAL

MANUFACTURE'S ASSOCIATION
NFPA NATIONAL FIRE PROTECTION

ASSOCIATION
NIC NOT IN CONTRACT
NL NIGHT LIGHT (NOT SWITCHED)
NO NORMALLY OPEN
NTS NOT TO SCALE
OC ON CENTER
PET PROTECTED ENTRANCE TERMINAL
PF POWER FACTOR
PH PHASE
QTY QUALITY
RLA RUNNING LOAD AMPS
SM SINGLE MODE

SPEC SPECIFICATION
SS STAINLESS STEEL
TBB TELECOMMUNICATIONS BONDING BACKBONE

TM THERMAL MAGNETIC

TYP TYPICAL
U/F UNDERFLOOR
U/G UNDERGROUND
U/S UNDERSLAB
UH UNIT HEATER
UL UNDERWRITERS LABORATORIES, INC.
UON UNLESS OTHERWISE NOTED
UPS UNINTERRUPTIBLE POWER SUPPLY
V VOLT
VA VOLT-AMPERE
VFD VARIABLE FREQUENCY DRIVE
W WATT, WIDTH
WP WEATHER PROOF
XFMR TRANSFORMER

SINGLE OR THREE PHASE MOTOR (WITH HORSEPOWER AS INDICATED)

DISCONNECT (SAFETY) SWITCH "200/3/150" DENOTES
AMPERES/POLE/FUSE, "NF" DENOTES NON-FUSED. PROVIDE
30/3/NF UNLESS OTHERWISE NOTED.
MOTOR STARTER, NEMA SIZE AS NOTED

COMBINATION MOTOR CIRCUIT PROTECTION SWITCH AND
MOTOR STARTER, NEMA STARTER SIZE AS NOTED

SINGLE, PHASE, FRACTIONAL HORSE POWER. MANUAL MOTOR
STARTER, AND DISCONNECT SWITCH WITH THERMAL
OVERLOAD. KEY OPERATED.

TIMECLOCK

TRANSFORMER, DESIGNATION AND RATINGS AS NOTED
(DELTA-CONNECTED PRIMARY AND WYE-CONNECTED
SECONDARY) UNLESS OTHERWISE NOTED.

SWITCH, RATINGS AS SHOWN, 3 POLE UNLESS OTHERWISE NOTED

CIRCUIT BREAKER, TRIP RATING AS SHOWN, 3 POLE UNLESS
OTHERWISE NOTED (AF - FRAME SIZE) (AT - TRIP RATING)

DRAWOUT TYPE CIRCUIT BREAKER, TRIP RATING AS SHOWN, 3
POLE UNLESS OTHERWISE NOTED

DENOTES CIRCUIT BREAKER WITH ADJUSTABLE TRIP SETTINGS AS
NOTED BELOW: L=LONG, S=SHORT, I=INSTANTENOUS, G=GROUND
FAULT PROTECTION, GI=GROUND FAULT, INDICATION ONLY

SURGE PROTECTION DEVICE

CIRCUIT BREAKER WITH INTERNAL MOTOR OPERATOR

CIRCUIT BREAKER WITH SHUNT TRIP

AMMETER, RANGE AS SHOWN

AMMETER SWITCH

VOLTMETER, RANGE AS SHOWN

CURRENT TRANSFORMER (CT), RATED AS SHOWN

POTENTIAL TRANSFORMER (PT), RATED AS SHOWN

GROUND CONNECTION

LIGHTNING ARRESTOR

POWER METER. EPM=ELECTRONIC POWER METER WITH 
DIGITAL DISPLAY

FUSED SWITCH, RATING AS SHOWN

T1
45KVA

800A

100A

800A

(L,S,I,G)

SPD

VOLTMETER SWITCH

120V 12.47KV

(ALL SYMBOLS SHOWN ARE NOT NECESSARILY USED ON PLANS)

E
NEW ELECTRICAL MANHOLE

C
NEW COMMUNICATIONS MANHOLE

A

CIRCUITING AND WIRING

PAD MOUNTED TRANSFORMER

CIRCUIT BELOW SLAB OR GRADE OR CAST IN SLAB
ABOVE GRADE UNLESS OTHERWISE NOTED

WHERE SHOWN, INDICATES HOMERUN TO PANEL
WITH CIRCUIT NUMBER(S) AS INDICATEDLA-2,4,6

CONDUIT STUB UP

CONDUIT STUB DOWN

DIRECT ELECTRICAL CONNECTION TO EQUIPMENT

MISCELLANEOUS

KEYED NOTE REFERENCEX

MOUNTING HEIGHTS
(UNLESS OTHERWISE NOTED)

WALL SWITCHES

48" (1.2m) A.F.F. TO CENTER OF SWITCH

WALL RECEPTACLES

18" (0.5m) A.F.F. TO CENTER OF RECEPTACLE

:WALL MOUNTED EMERGENCY LIGHT FIXTURE

90" (2.3m)A.F.F. TO CENTER OF FIXTURE

WALL DIMMER SWITCHES

48" (1.2m) A.F.F. TO CENTER OF SWITCH

LIGHTING

RECEPTACLES AND OUTLETS

GFCI

WP

JUNCTION BOXJ

GENERAL NOTES

ELECTRICAL ABBREVIATIONS

MOTORS AND CONTROLS

ONE LINE AND RISER DIAGRAMS

S M

TC

M

ST

A
0-2000

AS

V
0-2000

VS

PM

FLUSH FLOOR MOUNTED DUPLEX RECEPTACLE, NEMA 5-20R

STATIC GROUND RECEPTACLE

X

EXISTING ELECTRICAL MANHOLE

EXISTING COMMUNICATIONS MANHOLE

PAD MOUNTED SWITCHS

X

X

E

C

1000:5

PUSHBUTTON STATION

GROUND ROD

DENOTES 6"(0.15 m )ABOVE COUNTER OR BACK SPLASH.
NEMA 5-20R, 20A, 125V

CIRCUIT CONDUCTOR INDICATION (NEUTRAL, PHASE, EQUIPMENT
GROUND) (NO INDICATION REPRESENTS 2#12, #12GND, 3/4"C (21mm),
UON).

CEILING MOUNTED SPECIAL PURPOSE RECEPTACLE (NEMA
L5-20R) UON.

FLUSH FLOOR MOUNTED QUAD RECEPTACLE, NEMA 5-20R
TMGB TELECOMMUNICATIONS MAIN GROUNDING BUSBAR

TGB TELECOMMUNICATIONS GROUNDING BUSBAR

SPD SURGE PROTECTIVE DEVICE

E

C

C
X

POLE MOUNTED LIGHTING  FIXTURES, WITH NUMBER
OF FIXTURES AS INDICATED

FOPP FIBER OPTIC PATCH PANEL

ALL WORK SHALL BE IN ACCORDANCE WITH CURRENTLY ADOPTED NEC AND LOCAL CODES.

DATA PRESENTED ON THESE DRAWINGS ARE AS ACCURATE AS PLANNING CAN DETERMINE, BUT FIELD VERIFICATION OF 
ALL DIMENSIONS, LOCATIONS, LEVELS, ETC. TO SUIT FIELD CONDITIONS IS REQUIRED. REVIEW ALL CIVIL DETAILS AND 
ADJUST WORK TO MEET THE REQUIREMENTS OF CONDITIONS SHOWN. DISCREPANCIES BETWEEN DIFFERENT PLANS OR 
BETWEEN DRAWINGS AND SPECIFICATIONS, OR REGULATIONS AND CODES GOVERNING THE INSTALLATION SHALL BE 
BROUGHT TO THE ATTENTION OF THE ENGINEER IN WRITING.

ALL WORK SHALL BE COMPLETED IN A NEAT AND WORKMANLIKE MANNER AND IN ACCORDANCE WITH NECA STANDARDS.

ALL WORK SHALL BE SUBJECT TO INSPECTION AND POSSIBLE REJECTION IF NOT IN ACCORDANCE WITH THE DRAWINGS 
AND SPECIFICATIONS AND INSTALLED IN A NEAT AND WORKMANLIKE MANNER.

ANY REJECTED WORK SHALL BE REPLACED AT NO ADDITIONAL COST TO THE OWNER.

PROVIDE REPRODUCIBLE RECORD DRAWINGS OF ALL COMPLETED WORK.

THE CONTRACTOR SHALL REMOVE FROM THE JOB SITE ALL DISCARDED AND ABANDONED MATERIALS FROM DEMOLITION 
AND INSTALLATION. THIS INCLUDES BUT IS NOT LIMITED TO CONDUIT, FASTENERS, BOXES, & ETC. MATERIALS EMBEDDED IN 
GRADE AND / OR CONCRETE MAY BE CUT BACK BELOW SURFACE AND ABANDONED IN PLACE. ALL ABANDONED CONDUIT 
SHALL BE CAPPED.

DO NOT SPLICE FEEDER CONDUCTORS UNLESS PRIOR APPROVAL HAS BEEN OBTAINED FROM THE ENGINEER.

THE MAXIMUM NUMBER OF CONDUIT BENDS SHALL NOT BE GREATER THAN 270 DEGREES BETWEEN PULLING 
STRUCTURES. THIS INCLUDES THE AGGREGATE OF ALL HORIZONTAL AND VERTICAL CHANGES.

ALL CABLE PATHWAYS THAT PENETRATE FIRE-RATED WALLS, FLOORS OR CEILINGS SHALL BE PROPERLY FIRE-STOPPED 
PER APPLICABLE CODES.

ALL CONDUIT ENDS SHALL BE FURNISHED WITH BUSHINGS.

REFERENCE ELECTRICAL DRAWINGS AND DIVISION 26 SPECIFICATIONS FOR FURTHER RACEWAY REQUIREMENTS.

CONTRACTOR SHALL IDENTIFY ALL EXISTING CONDUITS, JUNCTION BOXES, PULLBOXES, ETC. THAT REQUIRE CONNECTION 
TO FOR EXTENDING NEW SERVICES TO NEW AREA OF WORK.

ALL REQUIRED PULLBOXES ARE NOT NECESSARILY SHOWN AND CONTRACTOR SHALL PROVIDE PULLBOXES EVERY 200 
FEET AND WITH NO MORE THAN (3) 90 DEGREE BENDS BETWEEN PULLBOXES.

CONDUIT ROUTING THROUGH DECKS, SLABS AND WALLS, CONTRACTOR SHALL COORDINATE ALL CORE DRILLING WITH DEN 
PMT.

COORDINATE ALL EQUIPMENT AND DEVICE LOCATIONS WITH ALL TRADES AND ARCHITECTURAL ELEVATIONS PRIOR TO 
ROUGH-IN. 

CONTRACTOR TO FURNISH AND INSTALL PULL STRINGS IN ALL CONDUIT PATHWAYS AND CABLING CONTRACTOR TO 
INSTALL AND LEAVE A PULL STRING WITH CABLE PULLS FOR FUTURE CABLE INSTALLATIONS.

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

16.

17.

A
CEILING LINEAR LED FIXTURE, FIXTURE TYPE AS NOTED. UPPER 
CASE INDICATES FIXTURE TYPE.  LOWER CASE INDICATES 
CONTROL GROUP. 

A
2' (610mm) X 2' (610mm) LED FIXTURE TYPE AS NOTED. 
LOWER CASE INDICATES CONTROL GROUP.

DENOTES FIXTURE CIRCUITED TO THE EMERGENCY LIGHTING 
INVERTER, NL DENOTES NIGHT LIGHT (NON-SWITCHED), 
FIXTURE TYPE AS NOTED.  LOWER CASE INDICATES CONTROL 
GROUP.

DOWNLIGHT OR GLOBE FIXTURE, FIXTURE TYPE AS NOTED.  
LOWER CASE INDICATES CONTROL GROUP.

CEILING MOUNTED EXIT SIGN, ARROWS AS INDICATED.
DARKENED AREA DENOTES LIGHTED FACE.

WALL MOUNTED EXIT SIGN. ARROWS AS INDICATED. 
DARKENED AREA DENOTES LIGHTED FACE. WHERE SHOWN 
OVER DOORS, MOUNT 6"(150mm ) ABOVE DOOR FRAME, 7'-6" 
(2.3m) AFF OTHERWISE.

OCCUPANCY SENSOR CONTROL, "a" LOWER CASE INDICATES 
CONTROL GROUP 

A

SWITCH, 20A, 120/277V, "2" DENOTES DPST, "3" DENOTES THREE-
WAY, "4" DENOTES FOUR-WAY, "D" DENOTES DIMMER SWITCH, 
"OS" DENOTES OCCUPYING SENSOR. "a" LOWER CASE INDICATES 
SWITCHING GROUP

3

C LIGHTING CONTACTOR

OS

a

4' (1220mm) PENDANT MOUNTED FLUORESCENT, FIXTURE 
TYPE AS NOTED.  LOWER CASE INDICATES CONTROL GROUP

A

f

A SURFACE OR WALL MOUNTED LINEAR FIXTURE, TYPE AS 
NOTED.  LOWER CASE INDICATES CONTROL GROUP.

P DAYLIGHT SENSOR, "a' " INDICATES DAYLIGHT CONTROL GROUP

A

A

a

a'

a

a

a

a

a

a

XCEL METER WITH DEMAND REGISTERWH

A WALL OR PARAPET ARM MOUNTED LED FIXTURE, FIXTURE 
TYPE AS NOTED. 

A

TELECOMMUNICATIONS GROUNDING BUSBAR

A EMERGENCY CEILING LINEAR LED FIXTURE, FIXTURE TYPE AS 
NOTED. UPPER CASE INDICATES FIXTURE TYPE.  LOWER CASE 
INDICATES CONTROL GROUP. f

A EMERGENCY SURFACE OR WALL MOUNTED LINEAR FIXTURE, 
TYPE AS NOTED.  LOWER CASE INDICATES CONTROL GROUP.a

PDU POWER DISTRIBUTION UNIT
EDF ELECTRIC DRINKING FOUNTAIN

S

ELECTRICAL EQUIPMENT

VFD VARIABLE FREQUENCY DRIVE

SWITCHBOARD

DISTRIBUTION PANEL OR PANELBOARD. (FLUSH OR
SURFACE MOUNTED) AS INDICATED ON PANEL SCHEDULE.

T DRY-TYPE TRANSFORMER

MOTOR CONTROL CENTER

AIR TERMINAL

SCOPING NARRATIVE: 
THIS PROJECT CONSISTS OF THE REMOVAL OF (4) ESCALATORS AND 
INSTALLING IN THEIR PLACE (8) NEW ESCALATORS. ALL EXISTING
ELECTRICAL SYSTEM WILL BE REUSED, NEW CIRCUITS WILL BE ADDED 
TO ACCOMODATE THE ADDITIONAL ESCALATORS. 

4601 DTC Boulevard, Suite 740 
Denver, Colorado 80237 

720.481.3290 pkelectrical.com
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J

UP
UP

M

M

W1 E1

N6

N7

N8

N7.5

N6.2

(2-#12 & 1-#12G)3/4"C
DOWN TO APRON LEVEL

PIT DEVICES (TYP.)

(TYP. BOTH SIDES)

(2-#12 & 1-#12G)3/4"C
DOWN TO APRON LEVEL

PIT DEVICES (TYP.)

(X) ACWHE2-7,9,11
(X)

(X)

(X)

ACWHE2-13,15,17 ED2
ED1

CENTRAL CORE
CONCOURSE

CCA_02_3C_028

(X)
(X)
(X)

(X)

(TYP)

W1 E1

N6

N7

N8

N7.5

N6.2

(X) A-ACWLE1-3
(X) A-ACWLE1-7

ED1 (TYP.)

(2-#12 & 1-#12)3/4"C UP TO
CONCOURSE LEVEL PIT

DEVICES (TYP.)

(2-#12 & 1-#12)3/4"C DOWN
TO AGTS LEVEL PIT

DEVICES (TYP.)

LANDING
CCA_01_3C_042

(X) A-ACWHE2-1,3,5

ED2

(TYP.)

(X) (X)

(X)(X)

(X) (X)
(X)(X) (X)(X) (X)

W1 E1

N6

N7

N8

N7.5

N6.2

ED1

ED1

(2-#12 & 1-#12G)3/4"C UP TO
APRON LEVEL PIT DEVICES

(TYP.)

AGTS STATION
CCA_00_4C_021

(X)(X)(X)

(X)(X)
(X)

4601 DTC Boulevard, Suite 740 
Denver, Colorado 80237 

720.481.3290 pkelectrical.com
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CONCOURSE LEVEL - NORTH ENLARGED ELECTRICAL DEMO
PLANA3

1/8" = 1'-0"ED105-N

APRON LEVEL - NORTH ENLARGED ELECTRICAL DEMO PLANA2

1/8" = 1'-0"ED105-N

LEVEL 00 - AGTS STATION - NORTH ENLARGED ELECTRICAL
DEMO PLANA1

ED1 DISCONNECT AND REMOVE BRANCH CIRCUIT, RACEWAY,
AND ALL DEVICES BACK TO NEAREST JUNCTION BOX TO
REMAIN TO ALLOW FOR ESCALATOR REMOVAL.

ED2 DISCONNECT POWER TO THE ESCALATOR CONTROLLER
DISCONNECT SWITCH TO ALLOW FOR REMOVAL. INTERCEPT
THE EXISTING POWER CIRCUIT IN A JUNCTION BOX IN THE
CEILING SPACE FOR REUSE WITH NEW ESCALATOR
CONTROLLER.

1 (X) AND OR DASHED LINES INDICATE DEMOLITION WORK. (E) AND
OR LIGHT LINES INDICATE EXISTING EQUIPMENT. (R) AND LIGHT
LINES INDICATE EQUIPMENT TO BE RELOCATED.

2 COORDINATE ALL ELECTRIAL DEMOLITION WORK IN THIS AREA
WITH DEN AND CURRENT TENANTS PRIOR TO START OF WORK.
THE CONTRACTOR SHALL FOLLOW PROPER SHUT-DOWN
PROCEDURES. ALL POWER OUTAGES SHALL BE SCHEDULED
WITH DEN MINIMUM OF 7 DAYS IN ADVANCE.

3 IF CONDUCTOR STOPS AT A JUNCTION BOX OUTSIDE OF
DEMOLITION AREA, THE CONTRACTOR SHALL MARK LOCATION
AND INSURE THAT THE JUNCTION BOX IS LABELED WITH CIRCUIT
INFORMATION. KEEP ALL DEVICES OUTSIDE OF WORK AREA
ACTIVE THAT MAY BE TIED TO ITEMS WITHIN THE AREA OF WORK.

4 THE CONTRACTOR SHALL MAINTAIN AS BUILT DRAWINGS WITH
DEMOLISHED DEVICES AND KEEP PANEL SCHEDULES UPDATED
AT ALL TIMES. THESE AS BUILTS SHALL BE AVAILABLE UPON
REQUEST.

5 ANY CONDUITS REMOVED PASSING THROUGH A FIRE-RATED
WALL SHALL BE PROPERLY FIRESTOPPED TO MAINTAIN FIRE
RATING.

NO. BY PURPOSE DATE CKD
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LEVEL 00 - AGTS STATION - NORTH ENLARGED ELECTRICAL
DEMO REFLECTED CEILING PLANA1

1/8" = 1'-0"ED155-N

APRON LEVEL - NORTH ENLARGED ELECTRICAL DEMO
REFLECTED CEILING PLANA2

ED3 DISCONNECT AND REMOVE P.A. SYSTEM SPEAKERS AND
AMBIENT SENSORS TO ALLOW FOR ESCALATOR REMOVAL.
INTERCEPT CONDUIT AND CABLE IN CEILING SPACE TO BE
USED FOR RELOCATED P.A. SYSTEM DEVICES.
TEMPORARILY BYPASS THE MISSING SPEAKER.
COORDINATE ALL WORK WITH DEN ECS ENGINEER.

ED4 EXISTING BEAM DETECTOR. PROTECT IN PLACE.
COORDINATE ALL WORK IN AREA WITH FIRE COMMAND TO
ENSURE BEAM DETECTORS ARE OFF-LINE DURING PROJECT
WORKING HOURS.

ED5 EXISTING DOWNLIGHT TO REMAIN PROTECT IN PLACE.
UNLESS NOTED OTHERWISE.

ED6 EXISTING PENDANT MOUNTED, POWERED 'ELEVATOR' SIGN.
SIGN WILL NEED TO BE REMOVED DURING WORK AND
RE-INSTALLED UPON COMPLETION. SAVAGE FOR REUSE.

1 (X) AND OR DASHED LINES INDICATE DEMOLITION WORK. (E) AND
OR LIGHT LINES INDICATE EXISTING EQUIPMENT. (R) AND/OR
LIGHT LINES INDICATE EQUIPMENT TO BE RELOCATED.

2 COORDINATE ALL DEMOLITION WORK IN THIS AREA WITH DEN
AND CURRENT TENANTS PRIOR TO START OF WORK. THE
CONTRACTOR SHALL FOLLOW PROPER SHUT-DOWN
PROCEDURES. ALL POWER OUTAGES SHALL BE SCHEDULED
WITH DEN MINIMUM OF 48 HOURS IN ADVANCE.

3 THE CONTRACTOR TO PULL CIRCUITS BACK TO PANEL IF THE
CIRCUIT IS A HOMERUN, REMOVING CONDUIT, CONDUCTOR AND
MARKING THE PANEL SCHEDULE AS SPARE.

4 IF CONDUCTOR STOPS AT A JUNCTION BOX OUTSIDE OF
DEMOLITION AREA, THE CONTRACTOR SHALL MARK LOCATION
AND INSURE THAT THE JUNCTION BOX IS LABELED WITH CIRCUIT
INFORMATION. KEEP ALL DEVICES OUTSIDE OF WORK AREA
ACTIVE THAT MAY BE TIED TO ITEMS WITHIN THE AREA OF WORK.

5 THE CONTRACTOR SHALL MAINTAIN AS BUILT DRAWINGS WITH
DEMOLISHED DEVICES AND KEEP PANEL SCHEDULES UPDATED
AT ALL TIMES. THESE AS BUILTS SHALL BE AVAILABLE UPON
REQUEST.

6 ANY CONDUITS REMOVED PASSING THROUGH A FIRE-RATED
WALL SHALL BE PROPERLY FIRESTOPPED TO MAINTAIN FIRE
RATING.
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E1 (TYP.)
(2-#12 & 1-#12G) 3/4"C UP TO
APRON LEVEL PIT DEVICES

(TYP.)

AGTS STATION
CIRCULATION

CCA_02_4C_041

AGTS STATION
CCA_00_4C_021

W1 E1

N6

N7

N8

N7.5

N6.2

EMPTY 1"C. TO 
EXISTING DEN 
CABLE TRAY

E3 (TYP. OF 4)

(TYP.)

E4

E2

E1

(TYP.)

A-ACWHE2- 13,15,17

A-ACWHE2- 1,3,5

A-ACWHE2- 7,9,11

A-ACWLE1- 17

A-ACWLE1- 15

A-ACWLE1- 7

A-ACWLE1- 3

E11

E5(TYP.)(2-#12 & 1-#12G) 3/4"C UP TO
CONCOURSE LEVEL PIT

DEVICES (TYP.)

(2-#12 & 1-#12G) 3/4"C
DOWN TO AGTS LEVEL PIT

DEVICES (TYP.)
(TYP.)

ESCALATOR
MONITORING PULL

BOX IN APRON LEVEL
PULL ROOM

LANDING
CCA_01_1C_026

(2#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C

(3#6 & 1#10G) 1"C

(3#4 & 1#8G) 1-1/4"C

(3#6 & 1#10G) 1"C

W1 E1

N6

N7

N8

N7.5

N6.2

E3 (TYP.)

E10

(TYP.) 

A-ACWHE1- 24,26,28

A-ACWHE1- 30,32,34
A-ACWHE2- 19,21,23A-ACWHE2- 20,22,24

A-ACWLE1- 8 A-ACWLE1- 10
A-ACWLE1- 12 A-ACWLE1- 14

E11

(TYP.) 

E5 (TYP.)

E1 (TYP.)(2-#12 & 1-#12G)3/4"C DOWN
TO APRON LEVEL PIT

DEVICES (TYP.)

1"C. DOWN TO ESCALATOR
PULL BOX IN APRON LEVEL

PULL ROOM

CENTRAL CORE
CONCOURSE

CCA_02_3C_028

(3#10 & 1#10G) 3/4"C (3#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C (2#10 & 1#10G) 3/4"C

(3#10 & 1#10G) 3/4"C

(3#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C (2#10 & 1#10G) 3/4"C

N6 N6

(E) A-ACWLE1

(E) A-ACWHE2

(E) A-ACWHE1

(E) A-ACWDHE1
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1/8" = 1'-0"E-105-N

LEVEL 00 - AGTS STATION - NORTH ENLARGED ELECTRICAL
PLANA1

1/8" = 1'-0"E-105-N

APRON LEVEL - NORTH ENLARGED ELECTRICAL PLANA2 1/8" = 1'-0"E-105-N

CONCOURSE LEVEL - NORTH ENLARGED ELECTRICAL PLANA3

E1 PROVIDE 20A, 120V GFCI DUPLEX RECEPTACLE, LIGHT
SWITCH, AND VAPOR TIGHT UL LISTED LED PIT LIGHT
FIXTURE WITH WIRE CAGE. THESE DEVICES ARE LOCATED IN
THE TOP AND BOTTOM ESCALATOR PITS AND ARE
PRE-WIRED AND CONNECTED TOGETHER BY ESCALATOR
SUPPLIER. THESE DEVICES ARE CONNECTED TO A SMALL
BREAKER PANEL LOCATED IN THE TOP PIT OF EACH
ESCALATOR, SEE APRON LEVEL PLAN.

E2 ESCALATORS ARE 12HP, 18 RLA, 480V, 3PH. PROVIDE 60A,
3P, 600V FUSIBLE DISCONNECT SWITCH AND FUSES FOR
POWER WIRING CONNECTION TO ESCALATOR CONTROLLER
IN ESCALATOR PIT. PROVIDE FUSES PER MANUFACTURERS
RECOMMENDATIONS. DISCONNECT SWITCH IS TO BE WALL
MOUNTED ADJACENT TO THE ESCALATOR CONTROLLER
AND IS TO BE READILY ACCESSIVLE WITH CLEARANCE IN
FRONT.

E3 PROVIDE AN EMPTY 4" SQ. J-BOX TO BE LOCATED IN PIT FOR
ESCALATOR MONITORING DATA CABLE AND CONNECTION
BY OTHERS. CONNECT 1" CONDUIT TO J-BOX IN EACH
ADJACENT PIT AND RUN 1"CONDUIT WITH PLASTIC
BUSHINGS AT EACH END AND PULL STRING. RUN 1"C FROM
THE LAST J-BOX DOWN TO PULL BOX IN UTILITY TUNNEL.
COORDINATE PULL BOX LOCATION WITH DEN PRIOR RO
ROUGH IN.

E4 PROVIDE AN EMPTY 18"SQ. X 6"D. STAINLESS STEEL PULL
BOX WITH A HINGED LOCKABLE COVER FOR ESCALATOR
MONITORING EQUIPMENT AND TELECOM CABLES BY
OTHERS. PROVIDE 20A, 120V DUPLEX POWER RECEPTACLE
INSIDE OF PULL BOX AND CONNECT POWER CIRCUIT, AS
NOTED. WALL MOUNT PULL BOX IN THE PULL ROOM AND
RUN AND EMPTY 1" CONDUIT WITH PLASTIC BUSHINGS AT
EACH END AND PULL STRING TO EXISTING DEN CABLE TRAY
LOCATED ON APRON LEVEL. COORDINATE WITH DEN PRIOR
TO ROUGH IN.

E5 PROVIDE 25A, 120V DEDICATED CIRCUIT CONSISTING OF (2
#10 & 1#10G)3/4"C. FOR SINGLE POINT CONNECTION TO A
SMALL PANEL WITH (2) 15A CIRCUIT BREAKERS PROVIDED
WITH ESCALATOR AND LOCATED IN TOP ESCALATOR PIT.
BREAKERS ARE PRE-WIRED AND CONNECTED TO
ESCALATOR TREAD LIGHTS AND ESCLATOR PIT DEVICES BY
ESCALATOR SUPPLIER.

E10 ESCALATORS ARE 8HP, 12 RLA, 480V, 3PH. PROVIDE 30A, 3P,
600V FUSIBLE DISCONNECT SWITCH AND FUSES FOR
POWER WIRING CONNECTION TO ESCALATOR CONTROLLER
IN ESCALATOR PIT. PROVIDE FUSES PER MANUFACTURERS
RECOMMENDATIONS. DISCONNECT SWITCH IS TO BE WALL
MOUNTED ADJACENT TO THE ESCALATOR CONTROLLER
AND IS TO BE READILY ACCESSIVLE WITH CLEARANCE IN
FRONT.

E11 HOMERUN TO PANEL IN ELECTRICAL ROOM CCA_01_1C_020.
SEE APRON LEVEL OVERALL PLAN FOR LOCATION.

1/4" = 1'-0"E-105-N

EXISTING ELECTRICAL ROOM CCA_01_1C_020 &
CCA_01_1C_016B1

1 (E) AND/OR LIGHTER LINES INDICATE EXISTING EQUIPMENT, (N)
AND/OR BOLD LINES INDICATE NEW EQUIPMENT UNLESS NOTED
OTHERWISE.

2 VERIFY EXACT ELECTRICAL REQUIREMENTS, PLUG
CONFIGURATIONS, ETC., AND FINAL LOCATIONS OF
OWNER-PROVIDED EQUIPMENT WITH OWNER'S
REPRESENTATIVE PRIOR TO ORDERING OF MATERIALS AND
ROUGH-IN.

3 COORDINATE EXACT MOUNTING HEIGHTS AND LOCATIONS OF
GENERAL RECEPTACLES, SPECIAL OUTLETS AND DISCONNECT
SWITCHES WITH OWNER AND EQUIPMENT SUPPLIERS PRIOR TO
ROUGH-IN.
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1/8" = 1'-0"E-155-N

LEVEL 00 - AGTS STATION - NORTH ENLARGED ELECTRICAL
PLANA1

1/8" = 1'-0"E-155-N

APRON LEVEL - NORTH ENLARGED ELECTRICAL PLANA2

E6 REINSTALL PUBLIC ADDRESS SPEAKER ON UNDERSIDE OF
ESCALATOR AND RECONNECT TO P.A. SYSTEM.
COORDINATE ALL WORK WITH DEN ECS ENGINEER. DEN
ECS ENGINEER AND DFD TO BE PRESENT FOR TESTING.

E7 ENSURE BEAM DETECTOR IS FUNCTIONING AS IT WAS
PRIOR TO PROJECT. NOTIFY FIRE COMMAND WHEN WORK
IS COMPLETE.

E8 ENSURE DOWNLIGHT IS FUNCTIONING AS IT WAS PRIOR
TO PROJECT.

E9 REINSTALL PENDANT MOUNTED, POWERED 'ELEVATOR'
SIGN REMOVED DURING DEMOLITION PHASE.

1 (E) AND/OR HALF TONE LINES INDICATE EXISTING EQUIPMENT,
(R) AND/OR DASHED LINES INDICATE RELOCATED EQUIPMENT,
(N) AND/OR SOLID LINES INDICATE NEW EQUIPMENT UNLESS
NOTED OTHERWISE.

2 REFER TO ARCHITECTURAL REFLECTED CEILING PLANS,
SECTIONS, ELEVATIONS, ETC. FOR EXACT LOCATION OF LIGHT
FIXTURES.

3 CONTRACTOR SHALL BE RESPONSIBLE FOR COORDINATING
FINAL FIXTURE LOCATIONS, ABOVE-CEILING HOUSING
CLEARANCES, ETC. WITH MECHANICAL, PLUMBING, SPRINKLER
CONTRACTOR AND OTHER TRADES PRIOR TO ROUGH-IN.
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FEEDER SCHEDULE
10 [(4#500MCM) 3-1/2"C.]
3 [(4#350MCM & 1#2/0 GND) 3"C.]
2 [(4#350MCM & 1#1 GND) 3"C.]
(4#500MCM & 1#3 GND) 3-1/2"C.
(4#3/0 & 1#4 GND) 2-1/2"C.
(4#350MCM & 1#3 GRD) 3"C.
(4#4/0 & 1#4 GND) 2-1/2"C.
(3#6 & 1#8 GND) 1"C.
(4#2 & 1#8 GND) 1-1/2"C.
(3#12 & 1#12 GRD) 3/4"C.
(4#6 & 1#8 GRD) 1-1/2"C.
(4#1/0 & 1#6 GND) 2"C.
(3#4/0 & 1#4 GND) 2"C.
2[(4#250MCM & 1#2/0 GRD) 2-1/2"C.]
(3#8 & 1#10 GND) 1"C.
(4#10 & 1#12 GND) 3/4"C.
2[(3#500MCM & 1#1/0 GRD) 3"C.]
(3#4 & 1#8 GRD) 1-1/4"C.

1.
2.
3.
4.
5.
6.
7.
8.
9.

10.
11.
12.
13.
14.
15.
16.
17.
18.
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DASHED LINE IDICATES EQUIPMENT
AFFECTED IN THIS PROJECT
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EXISTING ONELINE NORTHA1

1 ALL PANELS ARE EXISTING TO REMAIN. BOLD LINEWORK
INDICATES SCOPE OF WORK.
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TFeeder OCPD Size 150A Demand Amps: 57 A

Neutral 100.00% Demand kVA: 47793 VA
Breaker AIC Rating 65k Connected Amps: 59 A
Lugs MLO Connected kVA: 49289 VA
Wire 4 # of 1-Pole Circuits 42
Phase 3 Enclosure Type 1
Voltage 480/277 Wye Mounting SURFACE *INDICATES NEW BREAKER. ALL LOADS ARE EXISTING UNLESS NOTED

OTHERWISE.  BOLD INDICATES LOAD CHANGE TO CIRCUIT.
THIS PANEL MAY BE USED FOR TEMPORARY POWER.

Copper Bus Size 225 Ground Standard Notes:

Total Amps: 64 A 65 A 52 A
Total Load: 17323 VA 17448 VA 14518 VA

-- Space -- -- 41 0 0 42 -- -- Space --
-- Space -- -- 39 0 0 40 -- -- Space --
-- Space -- -- 37 0 0 38 -- -- Space --
-- -- -- -- 35 980 0 36 -- -- Space --
-- -- -- -- 33 980 3324 34 -- -- -- --
E COMPRESSOR IN MECH RM. 20 3 31 980 3324 32 -- -- -- --

Spare 20 1 29 0 3324 30 3 30 AES-08B* M
Spare 20 1 27 0 3324 28 -- -- -- --
Spare 20 1 25 0 3324 26 -- -- -- --
Spare 20 1 23 0 3324 24 3 30 AES-08A* M
Spare 20 1 21 0 1120 22 1 20 LIGHTS 1C-02,1C-03,1C-02 L
Spare 20 1 19 0 680 20 1 20 LIGHTS STAIR 2C-16 L
Spare 20 1 17 0 790 18 1 20 LIGHTS STAIR 2C-12 L
Spare 20 1 15 0 540 16 1 20 LIGHTS STAIR 2C-01 L
Spare 20 1 13 0 670 14 1 20 LIGHTS 2C-08 L

L APRON BAG EM LIGHTS 20 1 11 1770 520 12 1 20 LIGHTS STAIR 1C-01 L
L APRON BAG EM LIGHTS 20 1 9 1770 460 10 1 20 LIGHTS STAIR 1C-12 L
L APRON BAG EM LIGHTS 20 1 7 1770 1345 8 1 20 LIGHTS COORIDOR L
-- -- -- -- 5 3050 760 6 1 20 LIGHTS 1C-07 FG-49 L
-- -- -- -- 3 5270 660 4 1 20 LIGHTS 1C-07 L
E 30kVA TRANSFORMER 50 3 1 4270 960 2 1 20 HOLD RM LIGHTS L

Type Description Trip Poles # A B C # Poles Trip Description Type

Existing Panel: A-ACWHE1 Location: CCA_01_1C_016

Feeder OCPD Size 400 Demand Amps: 187 A
Neutral 100.00% Demand kVA: 155724 VA
Breaker AIC Rating 65k Connected Amps: 199 A
Lugs MLO Connected kVA: 165447 VA
Wire 4 # of 1-Pole Circuits 40
Phase 3 Enclosure Type 1
Voltage 480/277 Wye Mounting SURFACE *INDICATES NEW BREAKER. ALL LOADS ARE EXISTING UNLESS NOTED

OTHERWISE.  BOLD INDICATES LOAD CHANGE TO CIRCUIT.
THIS PANEL MAY BE USED FOR TEMPORARY POWER.

Copper Bus Size 400 Ground Standard Notes:

Total Amps: 199 A 199 A 199 A
Total Load: 55149 VA 55149 VA 55149 VA

39 5547 40 -- -- -- --
37 5547 38 -- -- -- --
35 5547 36 3 50 ELEV. IE-05 M

-- Space -- -- 33 0 0 34 -- -- Space --
-- Space -- -- 31 0 0 32 -- -- Space --
-- Space -- -- 29 0 0 30 -- -- Space --
-- Space -- -- 27 0 0 28 -- -- Space --
-- Space -- -- 25 0 0 26 -- -- Space --
-- -- -- -- 23 3324 3324 24 -- -- -- --
-- -- -- -- 21 3324 3324 22 -- -- -- --
M AES-07B* 30 3 19 3324 3324 20 3 30 AES-07A* M
-- -- -- -- 17 4986 690 18 -- -- -- --
-- -- -- -- 15 4986 690 16 -- -- -- --
M AES-06B* 50 3 13 4986 690 14 3 15 DRY PIPE COMPRESSOR M
-- -- -- -- 11 4986 11160 12 -- -- -- --
-- -- -- -- 9 4986 11160 10 -- -- -- --
M AES-05A* 50 3 7 4986 11160 8 3 70 AW-07 M
-- -- -- -- 5 9972 11160 6 -- -- -- --
-- -- -- -- 3 9972 11160 4 -- -- -- --
M AES-05B & AES-06A 70 3 1 9972 11160 2 3 70 AW-05 M

Type Description Trip Poles # A B C # Poles Trip Description Type

Existing Panel: A-ACWHE2 Location: CCA_01_1C_016

Feeder OCPD Size 100 Demand Amps: 30 A
Neutral 100.00% Demand kVA: 10862 VA
Breaker AIC Rating 42k Connected Amps: 35 A
Lugs MCB Connected kVA: 12590 VA
Wire 4 # of 1-Pole Circuits 42
Phase 3 Enclosure Type 1
Voltage 120/208 Wye Mounting SURFACE *INDICATES NEW BREAKER. ALL LOADS ARE EXISTING UNLESS NOTED

OTHERWISE.  BOLD INDICATES LOAD CHANGE TO CIRCUIT.
THIS PANEL MAY BE USED FOR TEMPORARY POWER.

Copper Bus Size 100 Ground Standard Notes:

Total Amps: 37 A 45 A 25 A
Total Load: 4270 VA 5270 VA 3050 VA

-- Space -- -- 41 0 0 42 -- -- Space --
-- Space -- -- 39 0 0 40 -- -- Space --
-- Space -- -- 37 0 0 38 -- -- Space --
-- Space -- -- 35 0 0 36 -- -- Space --
-- Space -- -- 33 0 0 34 -- -- Space --
-- Space -- -- 31 0 0 32 -- -- Space --

Spare 20 1 29 0 0 30 1 20 Spare
Spare 20 1 27 0 0 28 1 20 Spare
Spare 20 1 25 0 0 26 1 20 Spare
Spare 20 1 23 0 0 24 1 20 Spare
Spare 20 1 21 0 0 22 1 20 Spare
Spare 20 1 19 0 0 20 1 20 Spare

E AES-06B DEDICATED* 25 1 17 1080 0 18 1 20 Spare
E AES-06A DEDICATED* 25 1 15 1080 0 16 1 20 Spare
R IE-05 PIT LGT/REC 20 1 13 200 1080 14 1 25 AES-0-8B DEDICATED* E
R ELEV CONT LGTS 20 1 11 350 1080 12 1 25 AES-08A DEDICATED* E
E AIR DRYER 20 1 9 1150 1080 10 1 25 AES-07B DEDICATED* E
E AES-05B DEDICATED* 25 1 7 1080 1080 8 1 25 AES-07A DEDICATED* E
E SPARE 20 1 5 0 540 6 1 20 NAC-28 E
E AES-05A DEDICATED* 25 1 3 1080 880 4 1 20 FA TRUE SITE E
R Receptacle 20 1 1 180 650 2 1 20 FA FIBER MODEM E

Type Description Trip Poles # A B C # Poles Trip Description Type

Existing Panel: A-ACWLE1 Location: CCA_01_1C_016

Feeder OCPD Size 1200A Demand Amps: 972 A
Neutral 100.00% Demand kVA: 808413 VA
Breaker AIC Rating 65k Connected Amps: 972 A
Lugs MCB Connected kVA: 808413 VA
Wire 4 # of 1-Pole Circuits 40
Phase 3 Enclosure Type 1
Voltage 480/277 Wye Mounting FLOOR PANEL IS EXISTING TO REMAIN AND IS SHOWN FOR REFERENCE ONLY.
Copper Bus Size 1200A Ground Standard Notes:

Total Amps: 976 A 973 A 970 A
Total Load: 270291 VA 269416 VA 268706 VA

-- Space -- -- 39 0 0 40 -- -- Space --
-- Space -- -- 37 0 0 38 -- -- Space --
-- Space -- -- 35 0 0 36 -- -- Space --
-- Space -- -- 33 0 0 34 -- -- Space --
-- Space -- -- 31 0 0 32 -- -- Space --
-- -- -- -- 29 13856 36781 30 -- -- -- --
-- -- -- -- 27 13856 36781 28 -- -- -- --
E BCWHE1 100 3 25 13856 36781 26 3 400 MCWHE2 E
-- -- -- -- 23 58473 24538 24 -- -- -- --
-- -- -- -- 21 58473 24538 22 -- -- -- --
E ACWHE2 400 3 19 58473 24538 20 3 400 BCWMCCE1 E
-- -- -- -- 17 20334 44338 18 -- -- -- --
-- -- -- -- 15 21044 44338 16 -- -- -- --
E ACWHE1 150 3 13 21919 44338 14 3 400 4CWMCCE1 E
-- -- -- -- 11 22169 30483 12 -- -- -- --
-- -- -- -- 9 22169 30483 10 -- -- -- --
E FUTURE BRIDGE PANEL 200 3 7 22169 30483 8 3 225 4CWHE1 E
-- -- -- -- 5 6650 11084 6 -- -- -- --
-- -- -- -- 3 6650 11084 4 -- -- -- --
E AGTS-UPS 60 3 1 6650 11084 2 3 100 MCWHE1 E

Type Description Trip Poles # A B C # Poles Trip Description Type

Existing Panel: A-ACWDHE1 Location: CCA_01_1C_016

NO. BY PURPOSE DATE CKD
0 PKE IFC 12/09/20 PKE
1 PKE Conformed Set 04/09/21 PKE
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ASSET IDENTIFICATION - CCA ESC REPLACEMENT - NORTH

EQUIP ID ASSET TYPE FUNCTIONAL AREA
LOCATION

ASSET_STATUSASSET_LOCATION

LEVEL 01
AES-05A DISCONNECT ELECTRIC CCA_01_1C_026 DESIGNED
AES-05B DISCONNECT ELECTRIC CCA_01_1C_026 DESIGNED
AES-06A DISCONNECT ELECTRIC CCA_01_1C_026 DESIGNED
AES-06B DISCONNECT ELECTRIC CCA_01_1C_026 DESIGNED

LEVEL 02
AES-07A DISCONNECT ELECTRIC CCA_02_3C_028 DESIGNED
AES-07B DISCONNECT ELECTRIC CCA_02_3C_028 DESIGNED
AES-08A DISCONNECT ELECTRIC CCA_02_3C_028 DESIGNED
AES-08B DISCONNECT ELECTRIC CCA_02_3C_028 DESIGNED

NO. BY PURPOSE DATE CKD
0 PKE IFC 12/09/20 PKE
1 PKE Conformed Set 04/09/21 PKE
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THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.    
THE ESCALATORS ARE AT THE CENTER 
CORE OF CONCOURSE A.  THE 
ESCALATORS TRAVEL FROM THE AGTS 
LEVEL (TRAIN PLATFORM) TO APRON 
LEVEL.  THEY THEN SWITCH  BACK AND 
TRAVEL THE REMAINING WAY TO 
CONCOURSE.   ALL THE NEW 
ESCALATORS ARE 32" CLEAR WIDTH.  

THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.  
THE ESCALATORS ARE AT THE CENTER 
CORE OF CONCOURSE A.  STRUCTURAL 
SCOPE IS TO VERIFY LOADING ON 
EXISTING STRUCTURE AND DESIGN 
SUSPEDNED PITS.

THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.  
THE ESCALATORS ARE AT THE CENTER 
CORE OF CONCOURSE A.  ELECTRICAL 
SCOPE IS TO ADD TO EXISTING PANELS 
THE NEW ESCALATORS AND VERIFY 
CAPACITY FOR POWER.

THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.   
VERIFY THAT EXISTING FIRE ALARM 
MEETS CODE IN AREA OF WORK.

THE PROJECT IS THE REMOVAL OF 4 
EXISTING ESCALATORS AND THE 
INSTALLATION OF 8 NEW ESCALATORS.   
RELOCATE EXISTING FIRE SUPRESSION 
WITH THE NEW ESCALATORS AND 
VERIFY EXISTING SYSTEM CAPACITY 
WITHIN THE AREA OF WORK.

057300 - DECORATIVE METAL RAILINGS

057500 - DECORATIVE FORMED METAL 
(ESCALATOR ENCLOSURE)

143100 - ESCALATORS

211313  - FIRE SUPPRESSION SYSTEM
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JACOBS
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PK ELECTRICAL, INC.
5105 DTC PKWY
SUITE 420
GREENWOOD VILLAGE, COLORADO 
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CONCOURSE A ESCALATOR
REPLACEMENT
Design Contract No. 201630091

Construction Contract No. 202056518
8700 PENA BLVD

DENVER, CO 80249

Volume No. 01
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SOUTH CENTER CORE ESCALATOR

GENERAL-SOUTH
G-001-S COVER SHEET
G-002 ABBREVIATIONS, PARTITIONS, AND SYMBOLS
G-003 LIFE SAFETY
G-004 CONSTRUCTION LOGISTICS

STRUCTURAL-SOUTH
S-001 GENERAL NOTES

SD100-S AGTS LEVEL SOUTH DEMO PLAN
SD101-S APRON LEVEL SOUTH DEMO PLAN
SD102-S CONCOURSE LEVEL SOUTH DEMO PLAN
SD301 ESCALATOR PIT DEMO SECTIONS
SD501 STRUCTURAL DEMO DETAILS

S-100-S AGTS LEVEL SOUTH FOUNDATION PLAN
S-101-S APRON LEVEL SOUTH FRAMING PLAN
S-102-S CONCOURSE LEVEL SOUTH FRAMING PLAN
S-301 ESCALATOR PIT SECTIONS
S-501 STRUCTURAL DETAILS

ARCHITECTURAL-SOUTH
AD100-S SOUTH OVERALL DEMO PLANS
AD105-S SOUTH ENLARGED DEMO PLAN
A-100-S SOUTH OVERALL PLANS
A-105-S SOUTH ENLARGED PLANS
A-155-S SOUTH ENLARGED RCPS
A-301-S SOUTH ESCALATORS ELEVATIONS AND SECTIONS
A-501 DETAILS
A-699 ASSETS

AG105-S SOUTH ENLARGED PLANS WAYFINDING

FIRE ALARM AND SUPPRESSION-SOUTH
FA001-S GENERAL NOTES
FA100-S LEVEL 00 - AGTS STATION - EXISTING SOUTH OSID PLAN
FS001-S GENERAL NOTES

FSD100-S LEVEL 00 - AGTS STATION - SOUTH DEMOLITION PLAN
FSD101-S LEVEL 01 - APRON - SOUTH DEMOLITION PLAN
FSD300-S SOUTH ESCALATOR DEMOLITION SECTIONS - WEST AND EAST VIEWS
FSD400-S ENLARGED SOUTH DEMOLITION PLANS
FS100-S LEVEL 00 - AGTS STATION - SOUTH CONSTRUCTION PLAN
FS101-S LEVEL 01 - APRON - SOUTH CONSTRUCTION PLAN
FS300-S SOUTH ESCALATOR CONSTRUCTION SECTIONS - WEST AND EAST VIEWS
FS400-S ENLARGED SOUTH CONSTRUCTION PLANS
FS500-S FIRE SUPPRESSION DETAILS
FS641-S LEVEL 00 - AGTS STATION - SOUTH FIRE SUPPRESSION CALCS
FS643-S LEVEL 00 - AGTS STATION - NORTH FIRE SUPPRESSION CALCS REFERENCE
FS645-S LEVEL 01 - APRON - SOUTH FIRE SUPPRESSION CALCS
FS647-S LEVEL 01 - APRON - NORTH FIRE SUPPRESSION CALCS REFERENCE

ELECTRICAL-SOUTH
E-001 ELECTRICAL GENERAL NOTES & LEGEND

ED105-S SOUTH ENLARGED ELECTRICAL DEMO PLANS
ED155-S SOUTH ENLARGED ELECTRICAL DEMO REFLECTED CEILING PLANS
E-105-S SOUTH ENLARGED ELECTRICAL PLANS
E-155-S SOUTH ENLARGED ELECTRICAL REFLECTED CEILING PLANS
E-501-S SOUTH ONELINE DIAGRAM
E-601-S SOUTH ELECTRICAL SCHEDULES
E-701-S SOUTH ASSETS

1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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A COMPRESSED AIR       
AB ANCHOR BOLT     
ABS ABSOLUTE    
ABV ABBREVIATION, ABOVE
AC ALTERNATING CURRENT     
ACC ACCESS
ACCUM ACCUMULATE        
ACOUS ACOUSTICAL      
ACT ACOUSTICAL CEILING TILE    
ACU AIR CONDITIONING UNIT(S)      
AD AREA DRAIN
ADD ADDENDUM       
ADD L ADDITIONAL 
ADJ ADJACENT   
AFF ABOVE FINISHED FLOOR     
AGBC AGGREGATE BASE COURSE
AGGR AGGREGATE       
AGTS AUTOMATED GUIDEWAY TRANSIT SYSTEM        
AHU AIR HANDLING UNIT       
AIP AIRPORT IMPROVEMENT PROGRAM    
AIR COND AIR CONDITION(-ING, -ED)
ALUM ALUMINUM       
ALP AIRPORT LAYOUT PLAN       
ALT ALTITUDE       
ALTN ALTERNATE       
ALTRN ALTERATION
ANOD ANODI ED  
ANSI AMERICAN NATIONAL STANDARDS INSTITUTE        
APPROX APPROXIMATE      
ARCH ARCHITECTURAL 
ASB ASBESTOS
ASPH ASPHALT       
ASTM AMERICAN SOCIETY OF TESTING AND MATERIAL        
ATM ATMOSPHERE     
ATS AUTOMATIC TRAIN SUPERVISION      
AUTO AUTOMATIC
AUX AUXILIARY 
A/V AUDIO VISUAL   
AVG AVERAGE       
AWG AMERICAN WIRE GAGE   
AWO EMPTY VEHICLE WEIGHT
BCF BILLION CUBIC FEET 
BD BOARD 
BET BETWEEN    
BEV BEVELED   
BF BOARD FEET
BIDS BAGGAGE INFORMATION DISPLAY SYSTEM        
BITUM BITUMINOUS       
BLDG BUILDING       
BLKG BLOCKING        
B.M. BENCHMARK
BM BEAM        
BO BOTTOM OF    
BOT BOTTOM      
BRG BEARING        
BTU BRITISH THERMAL UNIT
(C) CAULK     
C CENTIGRADE       
C/C CENTER TO CENTER       
CAB CABINET      
CAFM COMPUTER ASSISTED FACILITIES MANAGEMENT
CAP CAPACITY  
CCD CITY AND COUNTY OF DENVER    
CCF HUNDRED CUBIC FEET    
CCTV CLOSED CIRCUIT TELEVISION  
CCW COUNTER CLOCKWISE
CER CERAMIC      
CF CUBIC FEET       
CFH CUBIC FEET PER HOUR  
CFM CUBIC FEET PER MINUTE   
CFS CUBIC FEET PER SECOND
CHAM CHAMFER    
CI CAST IRON        
CIP CAST IRON PIPE    
CIPL CAST IN PLACE       
CIRC CIRCUMFERENCE      
CJ CONTROL JOINT       
CKT CIRCUIT       
CLG CEILING        
CLNO CLEANOUT PLUG       
CLO CLOSET
CLR CLEARANCE        
CLW CLOCKWISE        
CM CENTIMETER        
CMPR COMPRESSOR       
CMU CONCRETE MASONRY UNIT       
CN CHANGE NOTICE        
CNDCT CONDUCTIVITY        
CNTR COUNTER        
COL COLUMN       
COMB COMBINATION
CONC CONCRETE        
CONF CONFERENCE        
CONN CONNECTION       
CONST CONSTRUCTION       
CONT CONTINUOUS        
CONTR CONTRACTOR
COORD COORDINATE       
CORR CORRIDOR        
CP CATHODIC PROTECTION        
CPM CRITICAL PATH METHOD        
CPS COUNTS PER SECOND
CPT CARPET       
CS COMMERCIAL STANDARDS        
CSNK COUNTERSINK  
CT CERAMIC TILE        
CTR CENTER        
CU FT CUBIC FEET       
CU IN CUBIC INCH       
CW COLD WATER
CWR COLD WATER RETURN
CWS COLD WATER SUPPLY       
CY CUBIC YARD       
D.A. DOUBLE ACTING
D DIRECT DRAIN       
DAMP DAMPROOFING      
DB DECIBEL        
DBC DENVER BUILDING CODE       
DBL DOUBLE        
DBO DATE OF BENEFICIAL OCCUPANCY       
DBT DRY-BULB TEMPERATURE        
DC DIRECT CURRENT        
DCS DOCUMENT CONTROL SYSTEM      
DE DEIONI ED WATER
DEG DEGREE        
DEMO DEMOLISH/DEMOLITION        
DENS DENSITY        
DEPT DEPARTMENT DF DRINKING FOUNTAIN   
DFD DENVER FIRE DEPARTMENT        
DFT DRY FILM THICKNESS       
DI DUCTILE IRON       
DIA DENVER INTERNATIONAL AIRPORT     
DIA DIAMETER
DIFF DIFFERENCE OR DELTA       
DIM DIMENSION        
DN DOWN        
DOA DIRECTOR OF AVIATION       
DOT UNITED STATES DEPARTMENT OF TRANSPORTATION        
DP DAMPPROOFING       
DS DOWN SPOUT        
DTL DETAIL       
DWD DENVER WATER DEPARTMENT        
DWG DRAWING
(E) EXISTING        
E EAST       
EA EACH       
EB EXPANSION BOLT      
EFF EFFICIENCY       
E.G. FOR EXAMPLE        
EHD ELECTRIC HAND DRYER      
EIFS EXTERIOR INSULATION AND FINISH SYSTEM        
EJ EXPANSION JOINT     
EL ELEVATION
ELEC ELECTRIC       
ELEV R ELEVATOR       
EMER EMERGENCY        
ENCL ENCLOSURE        
ENT ENTERING        
EPDM ETHYLENE PROPYLENE DIENE MONOMER        
EPS EXPANDED POLYSTYRENE        
E E UAL       
E IV FT E UIVALENT FEET       
E IV IN E UIVALENT INCHES
E UIP E UIPMENT       
EST ESTIMATED      
EW EACH WAY       
EWC ELECTRIC WATER COOLER        
EWH ELECTRIC WATER HEATER       
EWT ENTERING WATER TEMPERATURE        
EXH EXHAUST
EXIST EXISTING        
EXP EXPANSION        
EXT EXTERIOR  
F DEGREES FAHRENHEIT
FA FIRE ALARM, FACE AREA   
FAA FEDERAL AVIATION ADMINISTRATION        
FB FUSION BOND COATING FOR STEEL PIPE        
FBO FURNISHED BY OWNER        
FBT FURNISHED BY TENANT        
FCO FLOOR CLEANOUT        
FD FIRE DAMPER, FLOOR DRAIN        
FDC FIRE DEPARTMENT CONNECTION       
FDN FOUNDATION        
FDV FIRE DEPARTMENT VALVE
FE FIRE EXTINGUISHER       
FEC FIRE EXTINGUISHER CABINET        
FG FINISH GRADE        
FHC FIRE HOSE CABINET        
FHR FIRE HOSE RACK        
FIA FORGING INDUSTRY ASSOCIATION       
FIDS FLIGHT INFORMATION DISPLAY SYSTEM        
FIN FINISH(ED)        
FIS FEDERAL INSPECTION STATION        
FIX FIXTURE
FL FLOW LINE        
FLASH FLASHING        
FLEX FLEXIBLE        
FLR FLOOR        
FLUOR FLUORESCENT        
FOC FACE OF CONCRETE        
FOF FACE OF FINISH        
FOM FACE OF MASONRY        
FOS FACE OF STUD        
FPM FEET PER MINUTE
PRF FIREPROOFING        
FPS FEET PER SECOND        

FR FIRE RESISTANCE        
FR FRAME
FRT FIRE RESISTANT TREATED        
FS FLOW SWITCH, FULL SI E        
FT FOOT OR FEET        
FTG FOOTING        
FT LB FOOT POUND        
FURN FURNISH, FURNISHED        
FURR FURRING
FUT FUTURE       
FVC FIRE VALVE CABINET        
G GAS-LOW PRESSURE
GA GAUGE       
GAL GALLON
GALV GALVANI ED        
GB GRAB BARS
GB GYPSUM BOARD
GC GENERAL CONTRACTOR        
GEN GENERATOR       
GFRC GLASS FIBER REINFORCED CONCRETE        
GI GALVANI ED IRON, GROUP INDEX        
GL GLASS        
GND GROUND        
GPM GALLONS PER MINUTE        
GR GRADE        
GRNS GRAINS        
GS GALVANI ED STEEL
GVTY GRAVITY        
GYP GYPSUM       
H&S HARDEN & SEAL        
HB HOSE BIB       
HBP HOT BITUMINOUS PAVEMENT        
HC HOLLOW CORE        
HD HEAD        
HDBD HARDBOARD        
HDPE HIGH DENSITY POLYETHYLENE
HDR HEADER       
HDWR HARDWARE       
HG MERCURY       
HGT HEIGHT       
HID HIGH INTENSITY DISCHARGE       
HM HOLLOW METAL        
HORI HORI ONTAL        
HP HORSEPOWER        
HR HOUR       
HT HEIGHT
HTC HEAT TRACE CONTROLLER      
HTD LEAST TEMPERATURE DIFFERENCE
HTR HEATER       
HVAC HEATING, VENTILATION, AND AIR CONDITIONING        
HW HOT WATER
HWR HOT WATER RETURN
HWS HOT WATER SUPPLY        
HWH HOT WATER HEATER       
H HERT        
ICBO INTERNATIONAL CONFERENCE OF BUILDING OFFICIALS        
ID INSIDE DIAMETER      
IE INVERT ELEVATION       
I.E. THAT IS       
IN INCH
INCAND INCANDESCENT       
INCL INCLUDE (D)        
INSUL INSULATION        
INT INTERIOR
INT NODE INTERNATIONAL NODE        
INTMED INTERMEDIATE     
INV INVERT        
IP IRON PIPE        
JAN JANITOR        
JC JANITOR S CLOSET        
JST JOIST
JT JOINT       
K THERMAL CONDUCTIVITY     
K-D KNOCK-DOWN        
KIPS KILOPOUNDS       
KIT KITCHEN       
KO KNOCKOUT        
KW KILOWATT       
LAM LAMINATED       
LAV LAVATORY       
LB/F FOOT POUNDS
LF LINEAR FEET       
LFC LOCAL FACILITY COMPUTER       
LG LENGTH        
LH LEFT HAND, LATENT HEAT     
LHG HEAT GAIN, LATENT        
LI LI UID      
LKR LOCKER      
LL LIVE LOAD     
LS LAWN SPRINKLER SUPPLY      
LSB LAMINATED STRIP BUMPER       
LT LIGHT      
LWC LIGHT WEIGHT CONCRETE      
MACH MACHINE (RY)        
MAG MAGNETIC
MANUF MANUFACTURER        
MAS MASONRY
MAT MATERIAL        
MAX MAXIMUM       
MB EARTH UAKE MAGNITUDE, RICHTER SCALE        
MCF THOUSAND CUBIC FEET        
MECH MECHANICAL       
MED MEDIUM       
MEMB MEMBRANE       
MET MEAN EFFECTIVE TEMPERATURE       
ME ME ANINE        
MFR MANUFACTURER       
MGR MANAGER       
MH MANHOLE        
MH MEGAHERT         
MI MILE       
MIL/S MILLIMETER/S
MIN MINIMUM, MINUTE        
MIR MIRROR        
MISC MISCELLANEOUS       
MJ MECHANICAL JOINT        
MM MILLIMETER        
MMCF MILLION CUBIC FEET       
MO MASONRY OPENING        
MPH MILES PER HOUR        
MTD MOUNTED       
MTG MEETING        
MTL METAL      
MUL MULLION        
(N) NEW        
N NORTH        
N/A NOT APPLICABLE
N-R NON-RATED        
NC NOISE CRITERIA        
NIC NOT IN CONTRACT        
NO. NUMBER        
NOM NOMINAL        
NRC NOISE REDUCTION COEFFICIENT      
NTS NOT TO SCALE
OD OUTSIDE DIAMETER, OVERFLOW DRAIN        
O&D ORIGIN AND DESIGN       
OA OVER ALL
OC ON CENTER
OFF OFFICE        
OH OPPOSITE HAND, OVER HEAD         
OPG OPENING        
OPP OPPOSITE        
OTO OUT TO OUT        
O OUNCE        
(P) PAINT       
PAR PARALLEL       
PART N PARTITION       
PC PARTICLEBOARD CORE       
PC PRECAST CONCRETE       
PCF POUNDS PER CUBIC FOOT       
PEN PENETRATION
PERF PERFORATION       
PERIM PERIMETER        
PF PREFINISHED        
PIP POURED IN PLACE        
PKG PACKAGE        
PL PLATE       
PL PROPERTY LINE       
PLAM PLASTIC LAMINATE        
PLAST PLASTER        
PLG PLUMBING       
PLYWD PLYWOOD        
PMT PROGRAM MANAGEMENT TEAM        
PNEU PNEUMATIC        
PNL PANEL        
POL POLISHED
PPM PARTS PER MILLION        
PR PAIR        
PREFAB PREFABRICATED        
PREFIN PREFINISHED       
PRESS PRESSURE       
PRESTR PRESTRESSED        
PRI PRIMARY        
PS PRESSURE SWITCH        
PSF POUNDS PER S UARE FOOT       
PSI POUNDS PER S UARE INCH        
PT POINT        
PTD PAPER TOWEL DISPENSER        
PTEN POST TENSION       
PTN PARTITION        
PTR PAPER TOWEL RECEPTACLE, PRESSURE - TEMP. RELIEF VALVE
PVC POLYVINYL CHLORIDE        
PVMT PAVEMENT        

A UALITY ASSURANCE        
C UALITY CONTROL        
T UART        
T UARRY TILE        
TY UANTITY        

(R) REMOVE        
R RISER, THERMAL RESISTANCE        
RAD RADIUS        
RADN RADIATION        
R.B. RUBBER BASE       
RCVR RECEIVER        
RD ROOF DRAIN, ROAD        
RE: REFER TO        
RECPT RECEPTACLE 
REFR REFRIGERATOR        
REG REGULATOR       
REINF REINFORCING        
REM REMOVE
RE D RE UIRED        
RESIL RESILIENT        
REV REVISION, REVOLUTIONS      

RFG ROOFING        
RFI RE UEST FOR INFORMATION       
RGH ROUGHNESS        
RH RELATIVE HUMIDITY, RIGHT HAND        
RM ROOM        
RO ROUGH OPENING        
ROW RIGHT OF WAY       
RPM REVOLUTIONS PER MINUTE        
RPS REVOLUTIONS PER SECOND        
RVS REVERSE        
S SOUTH        
S4S SURFACED FOUR SIDES        
SA SUPPLY AIR        
SAC SUSPENDED ACOUSTICAL CEILING        
SAN SANITARY        
SAT SATURATION        
SC SOLID CORE
SCHED SCHEDULE
SCO SEWER CLEANOUT        
SD SOAP DISPENSER        
SD STORM DRAIN, RAINWATER DRAIN        
SEC SECOND       
SECT SECTION       
SF S UARE FOOT OR FEET        
SHT SHEET        
SHT MTL SHEET METAL        
SIM SIMILAR       
SL SEA LEVEL        
SND SANITARY NAPKIN DISPENSER        
SNR SANITARY NAPKIN RECEPTACLE        
SNT SEALANT       
SP AUTOMATIC FIRE SPRINKLER        
SPEC SPECIFICATION        
SPKR SPEAKER        
SPLY SUPPLY
SPT STANDARD PENETRATION TEST        
SP VOL SPECIFIC VOLUME        
S S UARE        
SSK SERVICE SINK 
SST STAINLESS STEEL
(ST) STAIN        
STA STATION        
STC SOUND TRANSMISSION COEFFICIENT        
STD STANDARD        
STL STEEL        
STOR STORAGE        
STRUC STRUCTURAL        
SUCT SUCTION        
SUSP SUSPENDED        
SYM SYMMETRICAL        
SYS SYSTEM        
T TREAD        
T&B TOP AND BOTTOM        
T&G TONGUE AND GROOVE       
TB TOWEL BAR
TEL TELEPHONE       
TEM TEMPERED        
TEMP TEMPERATURE, TEMPORARY    
THK THICKNESS        
TO TOP OF       
TOB TOP OF BEAM        
TOC TOP OF CONCRETE, TOP OF CURB        
TOF TOP OF FOOTING       
TOJ TOP OF JOIST        
TOM TOP OF MASONRY       
TOP TOP OF PAVEMENT       
TOPG TOPOGRAPHY       
TOW TOP OF WALL        
TSTAT THERMOSTAT
TTY TELETYPEWRITER (HEARING IMPAIRED PHONE)       
TV TELEVISION        
TYP TYPICAL        
U HEAT TRANSFER COEFFICIENT        
UG UNDERGROUND        
UL UNDERWRITERS LABORATORIES, INC.        
UNFIN UNFINISHED
UON UNLESS OTHERWISE NOTED        
UPC UNIFORM PLUMBING CODE        
UPS UNINTERRUPTABLE POWER SUPPLY        
UR URINAL        
UV ULTRAVIOLET        
(V) VERIFY        
V VOLT       
VACM VACUUM       
VAR VARIES, VARIABLE        
VARN VARNISH       
VCT VINYL COMPOSITION TILE        
VEL VELOCITY        
VENT VENTILATION, VENT        
VERT VERTICAL       
VEST VESTIBULE 
VIF VERIFY IN FIELD       
VISC VISCOSITY       
VOL VOLUME        
VPR VAPOR PROOF        
VTR VENT THROUGH ROOF       
VWC VINYL WALL COVERING
W WEST SIDE, WATT       
W/ WITH        
W/O WITHOUT        
WBT WET BULB TEMPERATURE        
WC WATER CLOSET, WATER COLUMN
WCP WHITE COURTESY PHONE        
WD WOOD        
WDW WINDOW        
WF WIDE FLANGE        
WG WIRE GLASS       
WI WROUGHT IRON       
WH WATT HOUR       
WHY RECESSED BOX HOSE BIBB OR WALL HYDRANT        
WOG WATER OR GAS       
WP WATERPROOFING        
WR WATER RESISTANT        
WS WEATHER STRIPPING       
WSCT WAINSCOTT        
WT WEIGHT        
WWF WELDED WIRE FABRIC        
YD YARD        
YR YEAR       

ONE

NUMBER, POUND

      

A REVIATIONS COMMON S M OLS

FEC

FVC

STB1

UP

FINISH TA

STAIR DIRECTION DESI NATION TA

E NOTE TA S

SECTION VERTICAL 
CONTROL EXISTING

SECTION VERTICAL 
CONTROL NEW

PLAN VERTICAL 
CONTROL EXISTING

PLAN VERTICAL CONTROL NEW

NORTH ARRO

W25

N5

GRID NUMBER (VERTICAL)
COLUMN GRID REFERENCES

GRID NUMBER (HORI ONTAL)
COLUMN GRID REFERENCES

102.0

102.0

102.0

102.0

A3.11 A3.11
UILDIN  AND ALL SECTION TA

1

A5.05 2

3

4

INTERIOR ELEVATION NUMBER

INTERIOR ELEVATION 
MARKER

SHEET NUMBER ON WHICH 
INTERIOR ELEVATION IS 
DRAWN

A1
A3.11

EXTERIOR ELEVATION NUMBER

SHEET NUMBER ON WHICH 
EXTERIOR ELEVATION IS 
DRAWN

A1
A8.00

SECTION DETAIL NUMBER

SECTION DETAIL CUT MARKER

SHEET NUMBER ON WHICH 
SECTION IS DRAWN

A1
A4.01

DETAIL NUMBER

SHEET NUMBER ON WHICH  
DETAIL IS DRAWN

15
E UI MENT TA

CW-XX.YY/N

DOOR NUM ER TA

CURTAIN ALL T E TA

CONCOURSE NUMBER
FLOOR NUMBER
BUILDING SECTION 

REVISION NUM ER TA

FIRE EXTIN UISHER 
RAC ET MOUNTED

FIRE EXTIN UISHER CA INET

FIRE VALVE CA INET

ROOM NUMBER

CCB_01_11E_001

88

ROOM NAME
CCC_01_4E_008

LA IN  TA

NEW
GRIDS

W25

EXISTING
GRIDS

NEW
GRIDS

N5EXISTING
GRIDS

N

15

A1 A1

A1

A2

A3

A4

164 802468

Vie  Name
1/8"  1 -0"

1

A102 A101

A1

VIEW NUMBER

SHEET NUMBER ON WHICH 
PLAN IS DRAWN

SHEET NUMBER ON WHICH 
PLAN IS REFERENCED

SCALE

164 802468

Vie  Name
1/8"  1 -0"

1

A101

A1

VIEW NUMBER

SHEET NUMBER ON WHICH 
PLAN IS DRAWN

SCALE

104416.A

DOOR NUMBER

CONCOURSE NUMBER
FLOOR NUMBER
BUILDING SECTION 

ROOM NAME/NUM ER TA

1F1-SX INTERIOR ARTITION TA

PARTITION SYSTEM 
STRUCTURE CODE
FIRE RESISTANCE RATING IN HOUR(S)
CONDITION CODE(S)

EW - EXTERIOR ASSEM L  TA S

REVISION CLOUD

1t

VIE  TITLE - NO AC  REFERENCE

VIE  TITLE - AC  REFERENCED

INTERIOR ELEVATION TA

EXTERIOR ELEVATION TA

SECTION DETAIL TA

DETAIL TA

GL-01

KEYNOTE NUMBER

SPECIFICATION NUMBER

SE UENCE NUMBER (WHEN MULTIPLE NOTES 
FOR SAME SPECIFICATION SECTION EXIST

FINISH TYPE DESIGNATOR, RE: SCHEDULE

E UIPMENT DESIGNATOR, RE: SCHEDULE

S OT ELEVATION TA S

GLA ING TYPE DESIGNATOR

OPTIONAL PLAN ORIENTATION 
(NORTH, SOUTH, EAST, OR WEST)
ELEVATION TYPE NUMBER
CURTAIN WALL SYSTEM NUMBER

LOUVER TAL-01

ELEVATION CHAN E
INDICATED CHANGE IN ELEVATION 
(EITHER PLAN OR ELEVATION 
CHANGE)

ALIGN
ALI N TA

TYPE NUMBER

RS  ROOF SYSTEM
EW  EXTERIOR WALL SYSTEM
FS  FLOOR SYSTEM
FW  FOUNDATION WALL SYSTEM

CENTERLINE S M OL

CEILIN  HEI HT TA

HEIGHT OFFSET FROM LEVEL

ELEVATION NUMBER
SHEET NUMBER ON WHICH 
ELEVATION IS DRAWN

1 -0"

GENERAL AREA OF 
WORK FOR NORTH 
PACKAGE

CONCOURSE A

CONCOURSE B

CONCOURSE C

MAIN 
TERMINAL

AREA MA

GENERAL AREA OF 
WORK FOR SOUTH 
PACKAGE

ACOUSTICA/ FIRE 
SEALANTD

ARTITION IDENTIFICATION
LAN S M OL

BASIC PARTITION THICKNESS

FIRE RATING (HRS)

FIRE TEST NUMBER

ACOUSTICAL RATING (STC)A

ACOUSTICAL TEXT NUMBERA

SOUND ATTENUATION BLANKETSA

GB THICKNESS

ACOUSTICAL SEALANTA

PUBLIC FINISHD

STUD SI E

METAL THICKNESSB

STUD SPACING (OC)C

-

REMARKS:

APPLIED FINISH
REFER TO FIN. 
SCHED

GB: ONE LAYER,
SYMBOL SIDE

METAL STUDS

SOUND 
ATTENUATION 
BLANKETSA

(WHERE SCHED)

ACOUSTICA / FIRE 
SEALANTD

BASIC PARTITION 
THICKNESS

ARTITION S STEM D

VARIES

D2

0  - 4 1/4"

-

-

-

-
-

5/8"

-

-
3 5/8"

-

1 -4"

-

D3

0  - 6 5/8"

-

-

-

-
-

5/8"

-

-
6"

-

1 -4"

-

NOTES

A WHERE S  PARTITION CONDITION CODE IS INDICATED ON PARTITION TYPE SYMBOL

B WHERE X  PARTITION CONDITION CODE IS INDICATED ON PARTITION TYPE SYMBOL

C STUD SPACING IS ESTIMATED. VERIFY AS PART OF DELEGATED DESIGN AND COORDINATE 
WTIH FIRE AND ACOUSTICAL TEST ASSEMBLIES.  

D WHERE INDICATED ON PARTITION TYPE SYMBOL  PUBLIC FINISH IS RE UIRED TO BE DURABLE 
SUCH AS METAL OR LAMINATE FINISH.

D1

0  - 3 1/8"

-

-

-

-
-

5/8"

-

-
2 1/2"

-

1 -4"

-

T6

0  - 6 5/8"

-

-

-

-
-

5/8"

-

D
6"

-

1 -4"

-

1. ALL PARTITIONS SHALL SPAN FROM FLOOR SLAB TO UNDERSIDE OF DECK ABOVE 
UNLESS INDICATED BY PARTITION CONDITION CODE.

2. DO NOT SCALE DRAWINGS. WRITTEN DIMENSIONS SHALL ESTABLISH LOCATION OF 
ALL PARTITIONS. LARGER SCALE DRAWINGS HAVE PRIORITY OVER SMALLER SCALE 
DRAWINGS. CONTRACTOR SHALL NOTIFY THE ARCHITECT OF ANY DISCREPANCIES 
IN THE DRAWINGS BEFORE PROCEEDING WITH CONSTRUCTION. 

3. GYSUM BOARD PARTITION CONTROL JOINTS ARE RE UIRED AT APPROXIMATELY 
30 -0" O.C. FOR STRAIGHT AND CONTINUOUS WALLS, AT OPENING LOCATIONS, OR 
AS NOTED OTHERWISE ON DRAWINGS. WHERE NOT SPECIFICALLY INDICATED ON 
THE DRAWINGS, SUBMIT CONTRACTOR S PROPOSED CONTROL JOINT LOCATIONS 
TO ARCHITECT FOR APPROVAL.

4. FINISH ALL EXPOSED GYPSUM BOARD CONSTRUCTION. ALL GYPSUM BOARD 
CONSTRUCTION SHALL BE TAPED AND FLOATED. ALL EXPOSED CONSTRUCTION 
WILL BE SANDED SMOOTH TO REMOVE ALL INDICATION OF THE JOINT WITH A 
VISUAL INSPECTION AND PREPARED TO RECEIVE THE APPROPRIATE SCHEDULED 
WALL FINISH. FINISH SHALL BE IN ACCORDANCE WITH THE ROOM FINISH SCHEDULE 
AND/OR FINISH LEVELS NOTED IN THE GYPSUM BOARD SPECIFICATION SECTION 
092900.

5. PARTITIONS ARE DIMENSIONED TO FACE OF GYPSUM BOARD, FACE OF MASONRY 
AND TO FACE OF EXISTING CONSTRUCTION. ANY INTERIOR PARTITIONS 
DIMENSIONED TO FACE OF METAL STUD ARE NOTED - "FOS" (FACE OF STUD).

6. PARTITIONS ARE PERPENDICULAR AND/OR PARALLEL TO COLUMN GRID U.O.N.
7. NOTES TO "ALIGN" MEAN TO ALIGN FINISHED FACE OF PARTITION UNLESS 

OTHERWISE NOTED AND SHALL HAVE PRIORITY OVER A DIMENSIONED LOCATION.
8. PERIMETER DIMENSIONS ARE TO FACE OF WALL SILL U.O.N.
9. PROVIDE STUDS OF GAUGE AND SPACING ADE UATE TO SUPPORT APPLIED LOADS 

INCLUDING HAND-RAILS, GRAB BARS, WALL-MOUNTED FIXTURES, ETC. 
10. REFER TO SPEC SECTION 054000, "COLD-FORMED METAL FRAMING" & SPEC 

SECTION 092900, "GYPSUM BOARD" FOR ADDITIONAL RE UIREMENTS FOR GYPSUM 
BOARD ASSEMBLIES INCLUDING, BUT NOT LIMITED TO BRACING AND SUPPORT, 
BLOCKOUTS, SOUND RATED CONSTRUCTION, MATERIALS AND TOLERANCES.

11. WHERE NOTED, UL DESIGNS REFERENCE PROPRIETARY MATERIALS, E UIVALENT 
MATERIALS FROM OTHER MANUFACTURERS WILL ONLY BE CONSIDERED UPON 
SUBMISSION BY THE CONTRACTOR OF EVIDENCE OF A SUCCESSFUL FIRE TEST BY 
AN INDEPENDENT TESTING LABORATORY OF THE PROPOSED MANUFACTURER S 
ASSEMBLY INDICATING COMPLIANCE WITH THE LISTED FIRE-RESISTANCE RATING 
AND APPROVED BY THE AHJ.

12. REFER TO STRUCTURAL DRAWINGS FOR ADDITIONAL RE UIREMENTS NOT SHOWN 
IN THIS SCHEDULE.

13. PROVIDE DEFLECTION HEAD AT ALL INTERIOR PARTITIONS WHICH SPAN FROM SLAB 
TO SLAB.

14. UL NUMBER REFERS TO UNDERWRITERS LABORATORIES LISTED DESIGN

ENERAL NOTES
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183' - 1"< (200')

194' - 3"< (200')

TOTAL TRAVEL
DISTANCE

TOTAL TRAVEL
DISTANCE

8450 SF

OCCUPANCY LOAD - 564

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION

AGTS TUNNEL
CCA_00_2C_014

AGTS TUNNEL
CCA_00_4C_014

2397 SF

OCCUPANCY LOAD - 160

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

3228 SF

OCCUPANCY LOAD - 216

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

BUILDING:
• INTERNATIONAL BUILDING CODE (IBC) 2018 EDITION
• INTERNATIONAL EXISTING BUILDING CODE (IEBC) 2018 EDITION
• CITY AND COUNTY OF DENVER BUILDING AND FIRE CODE AMENDMENTS, 2019 EDITION
• INTERNATIONAL CODE COUNCIL ICC A117.1 (ANSI ACCESSIBLE AND USABLE BUILDINGS), 2017 EDITION
• ASTM A17.1, SAFETY CODE FOR ELEVATORS AND ESCALATORS, 2019 EDITION
• NFPA 130, STANDARD FOR FIXED GUIDEWAY, TRANSIT, AND PASSENGER RAIL SYSTEMS, 2019 EDITION

PLUMBING:
• INTERNATIONAL PLUMBING CODE (IPC) 2018 EDITION
• INTERNATIONAL ENERGY CONSERVATION CODE (IECC) 2018 EDITION

ELECTRICAL:
• NFPA 70 NATIONAL ELECTRICAL CODE (NEC) 2020 EDITION
• NFPA 110 STANDARD FOR EMERGENCY AND STANDBY POWER SYSTEMS, 2016 EDITION
• INTERNATIONAL ENERGY CONSERVATION CODE (IECC) 2018 EDITION

FIRE:
• INTERNATIONAL FIRE CODE (IFC) 2018 EDITION
• INTERNATIONAL BUILDING CODE (IBC) 2018 EDITION
• NFPA 13, STANDARD FOR INSULATION OF SPRINKLER SYSTEM 2019 EDITION
• NFPA 72, NATIONAL FIRE ALARM AND SIGNALING CODE, 2019 EDITION
• NFPA 415, STANDARD ON AIRPORT TERMINAL BUILDINGS, FUELING RAMP DRAINAGE, AND LOADING WALKWAYS

2016 EDITION
• CITY AND COUNTY OF DENVER BUILDING AND FIRE CODE AMENDMENTS, 2019 EDITION

SECTION 302 OCCUPANCY CLASSIFICATION AND USE DESIGNATION

THE OCCUPANCY FOR THE AGTS TRAIN PLATFORM, APRON LEVEL LANDING, AND THE CONCOURSE CIRCULATION AREA FALL
UNDER GROUP A-3, ASSEMBLY - PASSENGER TERMINAL WITH OPEN AREAS.

601 CONSTRUCTION CLASSIFICATION

THE 2019 DENVER AMENDMENTS TO THE 2018 INTERNATIONAL BUILDING CODE, SECTION 4.1.1 REQUIRE AIRPORT TERMINAL
BUILDINGS TO BE OF TYPE I OR TYPE II CONSTRUCTION AS DEFINED IN IBC CHAPTER 6.

TYPE 1-A

TABLE 601 FIRE-RESISTANCE RATING REQUIREMENTS FOR BUILDING ELEMENTS REQUIREMENT APPLICATION

PRIMARY STRUCTURAL FRAME 3 HR. 3 HR.
BEARING WALL EXTERIOR 3 HR. 3 HR.
BEARING WALL INTERIOR 3 HR. 3 HR.
NON-BEARING WALL EXTERIOR 0 HR. 0 HR.
FLOOR CONSTRUCTION 2 HR. 2 HR.
ROOF CONSTRUCTION 1.5 HR. 1.5 HR.

TABLE 602 FIRE-RESISTANCE RATING REQUIREMENTS FOR EXTERIOR WALLS BASED ON FIRE SEPARATION DISTANCE
SEPARATION DISTANCE > 30' FOR ALL WALLS 0 HR. 0 HR

SECTION 1004 OCCUPANT LOAD

THE IBC PROVIDES FOUR OCCUPANT LOAD FACTORS, IN SQUARE FEET PER OCCUPANT, FOR AIRPORT TERMINALS [IBC TABLE
1004.1.1] AS FOLLOWS:

1004.1.4 AIRPORT WAITING AREAS, THE OCCUPANCY FACTOR IS 15SF GROSS PER OCCUPANT.
1004.1.4 AIRPORT CONCOURSE, THE OCCUPANCY FACTOR IS 100SF GROSS PER OCCUPANT.
1004.1.4 AIRPORT BAGGAGE CLAIM, THE OCCUPANCY FACTOR IS 20SF GROSS PER OCCUPANT.
1004.1.4 AIRPORT BAGGAGE HANDLING, THE OCCUPANCY FACTOR IS 300SF GROSS PER OCCUPANT.SEE OCCUPANT

BAGGAGE HANDLING AND BAGGAGE CLAIM ARE NOT APPLICABLE TO THE STATION PLATFORM SINCE THIS AREA IS ONLY FOR
PASSENGER MOVEMENT.  THE CONCOURSE OCCUPANT LOAD FACTOR DOES NOT PROVIDE A REALISTIC OCCUPANT LOAD AS
THE STATION PLATFORM DOES NOT HAVE THE OPENNESS AND UNUSED SPACE COMMON TO CONCOURSE AREAS.
THEREFORE, THE OCCUPANT LOAD FACTOR UTILIZED IN THIS ANALYSIS IS 15 FT2 PER OCCUPANT FOR WAITING AREAS.

TOTAL IN SCHEDULE

APPLICABLE CODES

APPLICABLE IBC, IEBC AND NFPA SECTIONS
IBC 2018

NFPA 130

IEBC 2018

2019 DENVER AMENDMENTS

SECTION 712.1.3.1 OPENING SIZE

IN LIEU OF PROVIDING DRAFT CURTAINS AND/OR AUTOMATIC SHUTTERS  AT THE EXISTING ATRIUM OPENING, EXISTING SMOKE
BEAM DECTECTORS SERVE THE LENGTH OF THE AGTS PLATFORM.  REFER TO FA SHEETS.

SECTION 1005 MEANS OF EGRESS SIZING

SECTION 1005.3.1 USES .25 INCHES PER OCCUPANT FOR STAIRWAYS.  (900 OCCUPANTS)
REQUIRED EGRESS STAIR WIDTH IS 225” = 18’-9” (MINIMUM).
EXISTING 4 EGRESS STAIRS AT BETWEEN 47” TO 52" WIDTHS EACH = EXISTING TOTAL 198” EGRESS STAIR WIDTH.
*8 NEW ESCALATORS EGRESS WIDTHS AT 2'-8" WIDTHS EACH = 21'-4" EGRESS ESCALATOR WIDTH.

SECTION 1005.3.2 FOR DOORS, GATES, CORRIDORS, AISLES, AND RAMPS USES .175 INCHES PER OCCUPANT.  (900 OCCUPANTS)
REQUIRED EGRESS AISLES/CORRIDOR WIDTH 157.5” = 13’-1 1/2” (MINIMUM).
EXISTING 4 EGRESS STAIR DOORS IS 36" WIDTHS EACH = EXISTING TOTAL 198” EGRESS STAIR DOOR WIDTH.

SECTION 1006 NUMBER OF EXITS & COMMON PATH LIMITS

SECTION 1006.2.1 OCCUPANCY A-3, = 500 OCCUPANTS OR GREATER, REQUIRES 3 EXITS. EXISTING 4 STAIR EXITS.

SECTION 701.2 CONFORMANCE

AN EXISTING BUILDING OR PORTION THEREOF SHALL NOT BE ALTERED SUCH THAT THE BUILDING BECOMES LESS SAFE THAN
ITS EXISTING CONDITION.  THIS APPLIES TO THE NUMBER OF EXITS AND COMMON PATH LIMITS THAT ARE EXISTING AT THE
AGTS TRAIN PLATFORM.  THE EXISTING COMMON PATH OF TRAVEL EXCEEDS THE 2018 IBC MAXIMUM DISTANCE ALLOWED
UNDER THE PRESENT CODE, HOWEVER IT IS NOT BEING ALTERED SUCH THAT IT BECOMES LESS SAFE THAN IT'S EXISTING
CONDITION.

SECTION 704.1 ALTERATIONS

SHALL BE DONE IN A MANNER THAT MAINTAINS THE LEVEL OF PROTECTION PROVIDED FOR THE MEANS OF EGRESS.  FOR
EGRESS AND OCCUPANCY CALCULATIONS, NONE OF THE AREAS ARE INCREASING IN SIZE.  IN FACT, THE USABLE AREA IS
REDUCING AT AGTS AND CONCOURSE LEVELS BY THE ADDITION OF 4 ESCALATORS PER NORTH AND SOUTH ENDS OF THE
TRAIN PLATFORM.  THE EXISTING EGRESS STAIRS AND DOOR WIDTHS ARE NOT CHANGED BY THE MODIFICATION OF THE
ESCALATORS.

SECTION 1003.7 ELEVATORS, ESCALATORS AND MOVING WALKS

ELEVATORS, ESCALATORS AND MOVING WALKS SHALL NOT BE USED AS A COMPONENT OF A REQUIRED MEANS OF EGRESS
FROM ANY OTHER PART OF THE BUILDING.

EXCEPTIONS:
1. ELEVATORS USED AS AN ACCESSIBLE MEANS OF EGRESS IN ACCORDANCE WITH SECTION 1009.4.
2. ESCALATORS SERVING FIXED GUIDEWAY TRANSIT SYSTEM PLATFORMS IN ACCORDANCE WITH NFPA 130.

APPENDIX S SECTION 7.8

SECTION 7.8 TRANSIT SYSTEMS CONSTRUCTION GUIDE. FIXED GUIDEWAY TRANSIT SYSTEMS NFPA 130 SHALL BE USED
AS A CONSTRUCTION GUIDE UNLESS SPECIFICALLY COVERED BY THIS CODE.

USE OF ESCALATORS

THE IBC DOES NOT RECOGNIZE THE USE OF ESCALATORS AS EGRESS COMPONENTS.  HOWEVER, NFPA 130 SECTION 5.5.2
DOES ALLOW ESCALATORS TO BE UTILIZED FOR EGRESS. THEREFORE, BASED ON THE EXISTING CONDITIONS AND ASSUMED
ORIGINAL APPROVAL FOR THIS AREA, THE ESCALATORS ARE NOT CONSIDERED AS PART OF THE EGRESS FOR THIS PROJECT.

SEQUENCING OF ESCALATOR REPLACEMENT

THE EXISTING EGRESS FOR THE CONCOURSE A PLATFORM ALTHOUGH NOT COMPLIANT WITH THE IBC IS COMPLIANT WITH
NFPA 130.

THE PROPOSED CONSTRUCTION SEQUENCE FOR THE ESCALATOR UPGRADE WILL TAKE ONLY ONE SET NORTH OR SOUTH, OF
ESCALATORS OUT OF SERVICE AT A TIME. IN THIS WAY, ONE SET OF ESCALATORS WILL ALWAYS BE AVAILABLE FOR EGRESS.
DEN REQUESTS THAT THE PROPOSED CONSTRUCTION SEQUENCE BE CONSIDERED ADEQUATE WITH NFPA 130

REFER TO ADMINISTRATIVE MODIFICATION 2020-ADMINMOD-000216 FOR USING NFPA 130.

CONCLUSION

NFPA 130 SECTION 5.3.2.5

NFPA 130 DETERMINES OCCUPANT LOAD BASED ON ANTICIPATED USE OF THE TRAINS. SPECIFICALLY NFPA 130 SECTION
5.3.2.5 REQUIRES THE OCCUPANT LOAD FOR A STATION TO BE BASED ON FULL TRAINS SIMULTANEOUSLY ENTERING THE
STATION ON ALL TRACKS IN NORMAL TRAFFIC DIRECTION PLUS THE ENTRAINING LOAD OF PASSENGERS ON THE PLATFORM
AWAITING TRAINS.  PER NFPA 130 SECTION 5.3.2.5(6), “THE TRAIN LOAD FOR EACH TRACK SHALL BE BASED ON THE TRAIN
LOAD PER TRAIN, HEADWAY-FACTORED TO ACCOUNT FOR SERVICE DISRUPTIONS AND SYSTEM REACTION TIME.”

THE CONCOURSE A PLATFORM IS SERVED BY TWO TRACKS.  UNDER NORMAL TRAFFIC, ONE TRACK IS MOVING PASSENGERS
FROM THE CONCOURSES TOWARDS THE TERMINAL, AND THE OTHER IS MOVING PASSENGERS FROM THE TERMINAL
TOWARDS THE CONCOURSES.  IN BOTH CASES, PEOPLE WILL BE BOTH ENTRAINING AND DETRAINING ON BOTH TRAINS AT
THE CONCOURSE A STATION PLATFORM.

THE EGRESS OCCUPANT LOAD FOR THIS ANALYSIS IS BASED ON BOTH TRAINS BEING AT MAXIMUM CAPACITY PLUS A
MAXIMUM CAPACITY CROWD WAITING ON THE STATION PLATFORM.  IN OTHER WORDS, THE EGRESS OCCUPANT LOAD FOR
THIS ANALYSIS IS EQUAL TO THREE TIMES THE MAXIMUM CAPACITY OF A SINGLE TRAIN.  THIS APPROACH IS CONSERVATIVE
AS THE VAST MAJORITY OF TRAINS ARE NOT LOADED TO CAPACITY, LET ALONE TWO IN OPPOSITE DIRECTIONS AT THE SAME
TIME.  THE HEADWAY IS ON THE ORDER OF 5 MINUTES SO AGAIN, IT IS EXTREMELY UNUSUAL TO HAVE A CAPACITY CROWD
ON THE STATION PLATFORM.

EACH TRAIN HAS FOUR CARS AND EACH CAR IS RATED FOR 90 PASSENGERS BY THE MANUFACTURER.  HOWEVER, THIS IS
NOT A REALISTIC NUMBER FOR AIRPORT OPERATIONS AS MOST PASSENGERS ARE CARRYING BAGGAGE.  LOG PLAN, WHO
OVERSEES AGTS OPERATIONS AT DEN, STATES THE MAXIMUM TRAIN CAR CAPACITY IS REALISTICALLY 75 OCCUPANTS; I.E.,
PERSONS WANTING TO ENTRAIN WILL NOT FEEL ABLE TO DO SO IF THE CAR IS ALREADY AT 75 PEOPLE.  AS A SIDELIGHT,
THE AGTS TRAINS ARE OPERATED BASED ON AN OCCUPANT LOAD OF 60 PERSONS PER CAR.

SEE OCCUPANT TOTAL IN SCHEDULE

NFPA 130 PROVIDES FOR A MORE PERFORMANCE-BASED APPROACH TO EGRESS.  NFPA 130 SECTION 5.3.3.1 “PLATFORM
EVACUATION TIME. THERE SHALL BE SUFFICIENT EGRESS CAPACITY TO EVACUATE THE PLATFORM OCCUPANT LOAD AS
DEFINED IN 5.3.2.5 FROM THE STATION PLATFORM IN 4 MINUTES OR LESS.”. THIS EVALUATION FOCUSES ON THE CAPACITY
OF THE EGRESS COMPONENT MORE THAN TOTAL EXIT LENGTH.

NFPA 130 SECTION 5.3.3.2* EVACUATION TIME TO A POINT OF SAFETY. THE STATION SHALL BE DESIGNED TO PERMIT
EVACUATION FROM THE MOST REMOTE POINT ON THE PLATFORM TO A POINT OF SAFETY IN 6 MINUTES OR LESS. NFPA 130
SECTION 3.3.42 “POINT OF SAFETY. AN ENCLOSED EXIT THAT LEADS TO A PUBLIC WAY OR SAFE LOCATION OUTSIDE THE
STRUCTURE, AN AT-GRADE POINT BEYOND ANY ENCLOSING STRUCTURE, OR OTHER AREA THAT AFFORDS ADEQUATE
PROTECTION FOR

EVACUATING PASSENGERS.” IN THIS CASE, THE POINT OF SAFETY IS OUTSIDE THE STAIRWELL EXIT ON THE APRON LEVEL.
THE 6-MINUTE TEST COMBINES THE CAPACITY OF THE EGRESS COMPONENTS WITH TOTAL TRAVEL DISTANCE FOR
OCCUPANTS.   IT ALSO ACCOUNTS FOR QUEUING AT THE MOST RESTRICTIVE EGRESS COMPONENT, WHICH IS THE
STAIRWELL.

THE CAPACITY OF THE MEANS OF EGRESS SHALL BE CALCULATED IN PERSONS PER INCH PER MINUTE (PIM) AND
PASSENGER TRAVEL SPEEDS IN FEET PER MINUTE (FPM). THE TRAVEL DISTANCE FROM THE PLATFORM TO THE STAIRS IS
SHOWN IN ATTACHMENT A. THE CALCULATIONS BELOW ARE BASED ON APPENDIX B OF NFPA 130, WHICH DETAILS HOW
THESE CALCULATIONS ARE TO BE PERFORMED.

NFPA 130 EGRESS ANALYSIS - WITHOUT ESCALATORS

NFPA 130 PROVIDES FOR A MORE PERFORMANCE-BASED APPROACH TO EGRESS.  NFPA 130 SECTION 5.3.3.1 “PLATFORM
EVACUATION TIME. THERE SHALL BE SUFFICIENT EGRESS CAPACITY TO EVACUATE THE PLATFORM OCCUPANT LOAD AS
DEFINED IN 5.3.2.5 FROM THE STATION PLATFORM IN 4 MINUTES OR LESS.” THIS EVALUATION FOCUSES ON THE CAPACITY OF
THE EGRESS COMPONENT MORE THAN TOTAL EXIT LENGTH.

NFPA 130 SECTION 5.3.3.2* EVACUATION TIME TO A POINT OF SAFETY

THE STATION SHALL BE DESIGNED TO PERMIT EVACUATION FROM THE MOST REMOTE POINT ON THE PLATFORM TO A POINT
OF SAFETY IN 6 MINUTES OR LESS. NFPA 130 SECTION 3.3.42 “POINT OF SAFETY. AN ENCLOSED EXIT THAT LEADS TO A
PUBLIC WAY OR SAFE LOCATION OUTSIDE THE STRUCTURE, AN AT-GRADE POINT BEYOND ANY ENCLOSING STRUCTURE, OR
OTHER AREA THAT AFFORDS ADEQUATE PROTECTION FOR

EVACUATING PASSENGERS.” IN THIS CASE, THE POINT OF SAFETY IS OUTSIDE THE STAIRWELL EXIT ON THE APRON LEVEL.
THE 6-MINUTE TEST COMBINES THE CAPACITY OF THE EGRESS COMPONENTS WITH TOTAL TRAVEL DISTANCE FOR
OCCUPANTS.   IT ALSO ACCOUNTS FOR QUEUING AT THE MOST RESTRICTIVE EGRESS COMPONENT, WHICH IS THE
STAIRWELL.
THE CAPACITY OF THE MEANS OF EGRESS SHALL BE CALCULATED IN PERSONS PER INCH PER MINUTE (PIM) AND
PASSENGER TRAVEL SPEEDS IN FEET PER MINUTE (FPM). THE TRAVEL DISTANCE FROM THE PLATFORM TO THE STAIRS IS
SHOWN IN ATTACHMENT A. THE CALCULATIONS BELOW ARE BASED ON APPENDIX B OF NFPA 130, WHICH DETAILS HOW
THESE CALCULATIONS ARE TO BE PERFORMED.

TEST NO. 1: EVACUATE PLATFORM OCCUPANT LOAD FROM PLATFORM IN 4 MINUTES OR LESS.

EGRESS ELEMENT WIDTH(INCHES) FLOW RATE PERSONS/MINUTE
(PERSON/INCH*MINUTE)

STAIR EXITS 198 1.41 279
ESCALATORS 0 0 0

EXIT CAPACITY 279

PLATFORM OCCUPANT LOAD: 900
FP WALK TIME AT STAIRWELL = PLATFORM EXIT CAPACITY: 279 = 3.23 MINUTES

IN TEST NO. 1, THE TIME TO CLEAR THE PLATFORM IS FOUND TO BE 3 MINUTES 14 SECONDS BASED ON THE OCCUPANT
LOAD OF 900 PERSONS. THIS MEETS THE REQUIREMENT OF NFPA 130 SECTION 5.3.3.1.

TEST NO. 2: EVACUATE PLATFORM OCCUPANT LOAD FROM MOST REMOTE POINT ON PLATFORM TO A POINT OF SAFETY IN 6
MINUTES OR LESS.

EGRESS ROUTE COMPONENT DISTANCE(FEET) FLOW RATE TRAVEL TIME
(FEET/MINUTE) (MINUTES)

TRAVEL ALONG PLATFORM (T1) 150 124 1.21
TRAVEL UPSTAIRS (T2) 25 48 0.52
TRAVEL TO SAFETY (T3) 50 124 0.40

TOTAL WALKING TIME (TO): 2.13

NOTE:  DISTANCE USED IS FROM THE CENTER OF THE AGTS PLATFORM, UP THE STAIRS TO THE APRON LEVEL AND
THROUGH THE EXIT DOORS TO THE EXTERIOR OF THE BUILDING.

WP (WAITING TIME ON PLATFORM) = FP - T1 = 3.23 - 1.21 = 2.02 MIN
TOTAL EXIT TIME = TO + WP = 2.13 + 2.02 = 4.15 MIN

IN TEST NO. 2, THE MAXIMUM TIME TO REACH A POINT OF SAFETY (I.E., EXIT DISCHARGE PER IBC) IS FOUND TO BE 4.15
MINUTES. THIS MEETS THE REQUIREMENT OF NFPA 130 SECTION 5.3.3.2 OF 6 MINUTES OR LESS TO REACH A POINT OF
SAFETY.

LIFE SAFETY SYMBOLS

EXIT ACCESS

50'-0" (75'-0")

ALLOWABLE TRAVEL DISTANCE

ACTUAL TRAVEL DISTANCE

NOTE:

LIFE SAFETY SHEETS ARE TO BE
PRINTED IN COLOR
COLOR VERSION IS REQUIRED

EXIT PATH

EXISTING EGRESS STAIRS AND
OUTSIDE SCOPE OF WORK

NOTE:
1. IBC OCCUPANT LOAD IS BASED UPON NUMBER AND SIZE OF ROOMS, SQUARE-FOOTAGE SHOWN IS A TOTAL OF

EACH FUNCTION OF SPACE.
2. NFPA 130 OCCUPANT LOAD IS BASED UPON SURGE FACTOR OF TRAIN CARS LOADING AND UNLOADING ONTO

TRAIN PLATFORM.
3. FOR EGRESS USE THE GREATER OCCUPANT LOAD OF THE 2 METHODS. (900 OCCUPANTS)
4. EXISTING AGTS OCCUPANT LOAD IS BASED UPON NFPA 130 SECTION 5.3.2.5(6).

EXISTING EXIT PATH TEMPORARILY INACCESSIBLE DURING CONSTRUCTION

• MAXIMUM DETRAINING (4 CARS AT 75 PERSONS PER CAR) 300 PERSONS

• MAXIMUM ENTRAINING (4 CARS AT 75 PERSONS PER CAR) 300 PERSONS

• DOUBLING OF ENTRAINING PERSONS TO ACCOUNT FOR DELAYS 300 PERSONS

TOTAL OCCUPANT LOAD 900 PERSONS

OCCUPANT LOAD  - AGTS LEVEL -  METHOD BASED ON NFPA 130:

183' - 1"< (200')

194' - 3"< (200')

TOTAL TRAVEL
DISTANCE

TOTAL TRAVEL
DISTANCE

8450 SF

OCCUPANCY LOAD - 564

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION

WIDTH FOR EGRESS
6'-0 1/8" MIN

WIDTH FOR EGRESS
6'-0" MIN

2895 SF

OCCUPANCY LOAD - 193

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

3228 SF

OCCUPANCY LOAD - 216

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

AGTS TUNNEL
CCA_00_2C_014

AGTS TUNNEL
CCA_00_4C_014

183' - 1"< (200')

194' - 3"< (200')

TOTAL TRAVEL
DISTANCE

TOTAL TRAVEL
DISTANCE

8450 SF

OCCUPANCY LOAD - 564

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION

AGTS TUNNEL
CCA_00_2C_014

AGTS TUNNEL
CCA_00_4C_014

2397 SF

OCCUPANCY LOAD - 160

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

3228 SF

OCCUPANCY LOAD - 216

A-3 /  AIRPORT TERMINAL - WAITING AREAS

OCC. LOAD FACTOR - 15

AGTS STATION CIRCULATION

WIDTH EGRESS PATH
6'-0" MIN

WIDTH EGRESS WIDTH
6'-0" MIN

4W 3W 2W 1W 1C 3C
2C 4C
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32'8' 16'0'4'8'12'16'

1" = 40'-0"G-003

LEVEL 00 - AGTS STATION - LIFE
SAFETY PLANA1

OCCUPANT LOAD - AGTS LEVEL - METHOD BASED ON IBC 2018

COLOR
LEGEND FUNCTION OF SPACE

OCCUPANCY
TYPE AREA

OCCUPANT
LOAD

FACTOR
OCCUPANT

LOAD
A-3

AIRPORT TERMINAL - WAITING
AREAS

A-3 14075 SF 15 940

14075 SF 940

80'20' 40'0'20'40'

1" = 40'-0"G-003

LEVEL 00 - AGTS STATION - INTERIM
LIFE SAFETY PLAN-SOUTH PHASEA3

80'20' 40'0'20'40'

1" = 40'-0"G-003

LEVEL 00 - AGTS STATION - INTERIM
LIFE SAFETY PLAN-NORTH PHASEA2

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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GENERAL AREA FOR TRASH BIN 
FOR NORTH PACKAGE
(PROVIDED BY DEN)

GENERAL AREA FOR TRASH BIN 
SOUTH PACKAGE
(PROVIDED BY DEN)

W2 E2

NS

N6

N7

N8

S6

S7

S8

WE

ACCESS POINT THROUGH 
CURTAIN WALL
GATE A41

GENERAL AREA OF 
WORK FOR NORTH 
PACKAGE

CONCOURSE A

CONCOURSE B

CONCOURSE C

MAIN 
TERMINAL

GENERAL AREA OF 
WORK FOR SOUTH 
PACKAGE

DEN STORAGE AREA
BONEYARD

88TH AVENUE

DEN ACCESS GATE 4 

TRASH BIN AREA

CONSTRUCTION LE END

VEHICLE HAUL ROUTES

DEN BONEYARD

ACCESS POINT

INTERIOR HAUL ROUTES

1. REFER TO DIVISION 1 SPECIFICATIONS FOR 
RE UIREMENTS TO MOVE ESCALATORS IN AND OUT OF 
THE SITE.

2. EXISTING UNITS ARE TO BE REMOVED FROM THE 
CONCOURSE AND TAKEN TO THE DEN BONEYARD AND 
UNLOADED.  CONTRACTOR TO EXIT THE AIRFIELD AREA 
THROUGH ACCESS GATE 4 NORTH OF THE CONCOURSES.  
THE BONEYARD IS LOCATED ON 88TH AVENUE.  THE 
ROUTE TO THE BONEYARD FROM CONCOURSE A IS 
APPROXIMATELY 16 MILES. 

3. DEN WILL PROVIDE THE TRASH BINS FOR EACH STAGE OF 
THE CONSTRUCTION.  SEE PLAN FOR GENERAL AREA.

4. ALL EXISTING FINISHES AND AREAS WILL BE PROTECTED 
BY THE CONTRACTOR MOVING INTO AND OUT OF THE 
AREA OF WORK.  

5. ACCESS TO THE INTERIOR CONSTRUCTION HAUL ROUTE 
IS CONCOURSE LEVEL AT GATE A38 AND THROUGH A 
DOORWAY WITHIN THE CURTAIN WALL.
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STRUCTURAL SYMBOLS

SHEET SYMBOLS

MATERIAL GRAPHIC SYMBOLS

DRAWING/DETAIL REFERENCE KEY

ELEVATION POINT (TOP OR
BOTTOM OF ELEMENT)

SURFACE - SLOPE (2) WAYS

TOP OF CONCRETE EL

SURFACE - SLOPE DOWN

SURFACE - STEPPED

SURFACE - SLOPE UP

WORKPOINT

TOP OF MEMBER EL

WP

112'-0"

100'-0"

c=7/8" THE AMOUNT OF MID-SPAN
DEAD LOAD CAMBER

MOMENT CONNECTION

[ X,Y,Z ]

[ X ]

( +3" )

SPECIAL STUD SPACING

COLUMN PASSING THRU

(DIRECTION OF SPAN)

SPACED SHEAR STUDS

TOP OF STEEL ± DEVIATION
FROM TYPICAL

NUMBER OF EVENLY

THIS LEVEL

SLOPE INDICATOR

STRUCTURAL ARROW

EARTH

NON-
SHRINK
GROUT

CAST-IN-PLACE
CONCRETE

THE FOLLOWING SYMBOLS ARE USED TO REPRESENT THE MATERIALS SHOWN ON
THE STRUCTURAL DRAWINGS.  REFER TO SPECIFICATIONS AND GENERAL NOTES
FOR MATERIAL QUALITIES  REQUIRED

ELEVATION OF WALL
OR FRAME

SECTION CUTS

STRUCTURAL
STEEL IN CROSS
SECTION

ENLARGED PLAN/
DETAIL REFERENCE

CMU

ROCK

RE: 1/SF301

DRAWING/DETAIL REFERENCED TO

DRAWING/DETAIL NUMBER
REFER TO

G

E

O W
C

B

ABBREVIATIONS

A

L

K

T

S

H R

(ALL ABBREVIATIONS/SYMBOLS SHOWN ARE NOT NECESSARILY USED ON THE DRAWINGS)

A/E
ACI
AISC

ARCH
ASCE

ASTM

ARCHITECT/ENGINEER
AMERICAN CONCRETE INSTITUTE
AMERICAN INSTITUTE OF STEEL
CONSTRUCTION

ARCHITECTURAL
AMERICAN SOCIETY OF CIVIL
ENGINEERS

AMERICAN SOCIETY FOR
TESTING AND MATERIALS

BOTTOM

CONT CONTINUOUS OR CONTINUED

(E)
ELEV, EL

EXISTING
ELEVATION

GA
GB

GAGE OR GAUGE
GRADE BEAM

HORIZ
HSS

HORIZONTAL
HOLLOW STRUCTURAL
SECTION

K KIPS (1000 LBS)

L
LB,#
LLH
LLV

ANGLE SHAPE
POUND
LONG LEG HORIZONTAL
LONG LEG VERTICAL

OC ON CENTER

RO ROUGH OPENING

SDI STEEL DECK INSTITUTE

WWF WELDED WIRE FABRIC

T.O. TOP OF
T&B TOP & BOTTOM
TYP TYPICALBOT

PRECAST CONCRETE

EXISTING
CONCRETE

EOD EDGE OF METAL DECK
EOS EDGE OF SLAB

DOUBLE ANGLE CONNECTION
REQUIRED IN LIEU OF SINGLE SHEAR
PLATE

KICKER FRAMING SYMBOL.  X
INDICATES HIGH POINT. DOUBLE
ARROW INDICATES BRACE DIRECTION.

TOP OF WALL
XXX'-XX"

SECTION OR
PLAN NUMBER

SHEET

1
S-501

A. BUILDING AND DESIGN CODES:

1. THE INTERNATIONAL BUILDING CODE 2018 EDITION WITH THE 2019 AMENDMENTS TO THE BUILDING CODE FOR
THE CITY AND COUNTY OF DENVER.

2. ASCE 7-16 MINIMUM DESIGN LOADS FOR BUILDINGS AND OTHER STRUCTURES.

3. AISC MANUAL OF STEEL CONSTRUCTION, 15TH EDITION.

4. ACI 318-14 BUILDING CODE REQUIREMENTS FOR STRUCTURAL CONCRETE.

6. 2017 SDI CODE OF RECOMMENDED STANDARD PRACTICE FOR COMPOSITE DECK, FORM DECKS, AND ROOF DECK

CONSTRUCTION.
B. DESIGN LOADS:

1. AGTS LEVEL
LIVE LOAD 100 PSF
DEAD LOAD SLAB WEIGHT + 25 PSF + 38 PSF (3" THICK FLOORING)

2. APRON LEVEL
LIVE LOAD 100 PSF
DEAD LOAD SLAB WEIGHT + 25 PSF + 38 PSF (3" THICK FLOORING)

3. CONCOURSE LEVEL
LIVE LOAD 100 PSF
DEAD LOAD SLAB WEIGHT + 25 PSF + 38 PSF (3" THICK FLOORING)

4. WIND LOADS:
NOT APPLICABLE

5. SNOW LOADS:
NOT APPLICABLE

6. SEISMIC LOADS:
BUILDING RISK CATEGORY III
SEISMIC IMPORTANCE FACTOR - I = 1.25
MAPPED SPECTRAL RESPONSE ACCELERATIONS - Ss = 0.159, S1 = 0.054
SITE CLASS - D
SPECTRAL RESPONSE COEFFICIENT - Sds = 0.17, Sd1= 0.086
SEISMIC DESIGN CATEGORY B

C. GENERAL REQUIREMENTS:

1. SPECIFICATIONS ARE PART OF THE CONSTRUCTION DOCUMENTS AND MUST BE USED IN CONJUNCTION WITH
THE DRAWINGS.

2. VERIFY EXISTING CONDITIONS AND DIMENSIONS PRIOR TO BEGINNING WORK OR FABRICATING MATERIALS.
NOTIFY A/E OF DISCREPANCIES BEFORE PROCEEDING WITH ANY PHASE OF WORK.

3. VERIFY THE LOCATION OF CHASES, INSERTS, OPENINGS, SLEEVES, FINISHES, DEPRESSIONS, PADS, AND WALL
OPENINGS.

4. DO NOT SCALE DRAWINGS FOR THE PURPOSE OF ESTABLISHING DIMENSIONS.

5. DETAILS LABELED "TYPICAL DETAILS" ON DRAWINGS APPLY TO SITUATIONS OCCURRING ON THE PROJECT THAT
ARE THE SAME OR SIMILAR TO THOSE SPECIFICALLY DETAILED. SUCH DETAILS APPLY WHETHER OR NOT
DETAILS ARE REFERENCED AT EACH LOCATION. NOTIFY ENGINEER OF CONFLICTS REGARDING
APPLICABILITY OF "TYPICAL DETAILS".

6. DO NOT LOAD THE SLAB ON GRADE OR SUPPORTED SLAB WITH ERECTION CRANES OR ERECTION EQUIPMENT.
THE SLABS HAVE NOT BEEN DESIGNED FOR CRANE LOADS AND WILL REQUIRE AN INCREASE IN THICKNESS
AND/OR REINFORCEMENT. OBTAIN A/E APPROVAL ON PROPOSED CRANE SUPPORT PLAN FOR SLABS PRIOR TO
COMMENCING WORK.

7. DO NOT STORE OR STACK CONSTRUCTION MATERIALS ON POURED OR ERECTED FLOORS/ROOFS IN EXCESS OF
80 PERCENT OF LIVE LOAD. GENERAL CONTRACTOR WILL ENSURE THAT ALL SUB-CONTRACTORS ARE INFORMED
OF LOADING RESTRICTIONS. AVOID IMPACT WHEN PLACING MATERIALS ON POURED OR ERECTED FLOORS OR
ROOF.

8. THE CONTRACT STRUCTURAL DOCUMENTS REPRESENT THE FINISHED STRUCTURE. THE CONTRACTOR IS
RESPONSIBLE FOR THE MEANS AND METHODS OF CONSTRUCTION. PROVIDE ALL MEASURES REQUIRED TO
PROTECT THE STRUCTURE, WORKMEN, AND OTHER PERSONS DURING CONSTRUCTION; INCLUDING BRACING,
SHORING FOR CONSTRUCTION EQUIPMENT, SHORING FOR THE BUILDING, FORMS AND SCAFFOLDING, SHORING
OF RETAINING WALLS AND OTHER TEMPORARY SUPPORTS AS REQUIRED.

9. PRINCIPAL OPENINGS THROUGH THE FRAMING ARE SHOWN ON DRAWINGS. EXAMINE THE ARCHITECTURAL AND
MECHANICAL DRAWINGS FOR THE REQUIRED OPENINGS AND PROVIDE FOR REQUIRED OPENINGS WHETHER
SHOWN ON THE STRUCTURAL DRAWINGS OR NOT. VERIFY SIZE AND LOCATION OF OPENINGS WITH THE
MECHANICAL CONTRACTOR. DEVIATIONS FROM THE OPENINGS SHOWN ON THE STRUCTURAL DRAWINGS MUST
BE APPROVED PRIOR TO IMPLEMENTING THE CHANGES.

10. DO NOT CUT OR DRILL THROUGH EXISTING REINFORCING OR CABLE TENDONS. X-RAY TO LOCATE REINFORCING
OR CABLE TENDONS AT LOCATIONS REQUIRING CUTTING OR CORING PRIOR TO START OF CONSTRUCTION.
SUBMIT REINFORCEMENT LOCATION IN CONFLICT WITH DRAWINGS FOR A/E REVIEW.

11. WHERE NO SPECIFIC DETAIL OR INFORMATION IS SPECIFIED DETAIL AND INFORMATION IS TO BE THE SAME AS
OTHER AREAS WHERE IT IS SPECIFIED.

GENERAL NOTES

SPECIAL INSPECTION NOTES
A. SPECIAL INSPECTIONS ARE TO BE PROVIDED BY AN AGENCY APPROVED BY THE

LOCAL BUILDING OFFICIALS AND HIRED BY THE OWNER.  SPECIAL INSPECTION IS
REQUIRED FOR THE FOLLOWING TYPES OF WORK. REFERENCE PROJECT
SPECIFICATIONS FOR SPECIFIC REQUIREMENTS.

1. POST-INSTALLED SCREW ANCHORS IN CONCRETE.

2. COLD-FORMED STEEL FRAMING.

3. SPRAY APPLIED FIREPROOFING.

4. BOLTS AND DOWELS INSTALLED IN MASONRY AND CONCRETE.

5. ALL FIELD WELDING (EXCEPT METAL STUDS, FURRING CHANNELS, ETC.)

B. GENERAL:

1. STRUCTURAL TESTS AND SPECIAL INSPECTIONS SHALL BE PROVIDED IN
ACCORDANCE WITH SECTION 1704 OF THE 2018 INTERNATIONAL BUILDING
CODE AND AS INDICATED IN THIS SECTION. THE SPECIAL INSPECTOR
SHALL BE A QUALIFIED PERSON OR AGENCY, CONTRACTED BY THE
OWNER WHO SHALL DEMONSTRATE COMPETENCE, TO THE
SATISFACTION OF THE BUILDING OFFICIAL, FOR INSPECTION OF THE
PARTICULAR TYPE OF CONSTRUCTION OR OPERATION  REQUIRING
SPECIAL INSPECTION.

C. REPORT REQUIREMENTS:

1. THE SPECIAL INSPECTORS SHALL KEEP RECORDS OF SPECIAL
INSPECTIONS.  THE SPECIAL INSPECTOR SHALL FURNISH INSPECTION
REPORTS TO THE BUILDING OFFICIAL AND TO THE REGISTERED DESIGN
PROFESSIONAL IN RESPONSIBLE CHARGE. REPORTS SHALL INDICATE
THAT WORK INSPECTED WAS DONE IN CONFORMANCE TO THE
APPROVED CONSTRUCTION DOCUMENTS.  DISCREPANCIES SHALL BE
BROUGHT TO THE IMMEDIATE ATTENTION OF THE CONTRACTOR FOR
CORRECTION.  IF THE DISCREPANCIES ARE NOT CORRECTED, THE
DISCREPANCIES SHALL BE BROUGHT TO THE IMMEDIATE ATTENTION OF
THE BUILDING OFFICIAL AND TO THE REGISTERED DESIGN PROFESSIONAL
IN RESPONSIBLE CHARGE PRIOR TO THE COMPLETION OF THAT PHASE OF
THE WORK. A FINAL REPORT DOCUMENTING REQUIRED SPECIAL
INSPECTIONS AND CORRECTION OF ANY DISCREPANCIES NOTED IN THE
INSPECTIONS SHALL BE SUBMITTED AT A POINT IN TIME AGREED UPON BY
THE OWNER AND THE BUILDING OFFICIAL PRIOR TO THE START OF WORK.

D. STEEL CONSTRUCTION:

1. THE SPECIAL INSPECTION OF STEEL ELEMENTS OF THE BUILDINGS AND
STRUCTURES SHALL BE AS REQUIRED IN IBC SECTION 1704.3 AND TABLE
1704.3.

2. ALL STRUCTURAL WELDING, INCLUDING FLOOR AND ROOF DECKING TO
HAVE CONTINUOUS SPECIAL INSPECTION.

E. CONCRETE CONSTRUCTION:

1. THE SPECIAL INSPECTION AND VERIFICATIONS FOR CONCRETE
CONSTRUCTION SHALL BE AS REQUIRED IN IBC TABLE 1704.4 AND THIS
SECTION FOR ALL STRUCTURAL CONCRETE ELEMENTS.  THE EXCEPTIONS
INDICATED IN IBC SECTION 1704.4 SHALL NOT APPLY.

2.  CONTINUOUS SPECIAL INSPECTIONS FOR REINFORCING STEEL PLACEMENT.

3. INSPECTION OF BOLTS AND DOWELS INSTALLED IN CONCRETE:

a. CONTINUOUS INSPECTION OF BOLTS TO BE INSTALLED IN
CONCRETE PRIOR TO AND DURING PLACEMENT OF CONCRETE.

b. CONTINUOUS INSPECTION DURING INSTALLATION OF POST-
INSTALLED ANCHORS (BOLTS AND DOWELS).

F. REFERENCE SPECIFICATIONS FOR REQUIRED TESTS AND INSPECTIONS FOR
FIRE-RESISTANT MATERIALS AND SMOKE EVACUATION SYSTEMS.

POST-INSTALLED
SCREW ANCHORS
IN CONCRETE

SPECIAL INSPECTOR
TEST SCREW ANCHORS WITH A CALIBRATED TORQUE WRENCH TO THE
TORQUE SPECIFIED IN THE ICC-ES REPORT.  VERIFY INSTALLATION PER
ICC ES REPORT.

PERIODIC
INSPECTION

SCHEDULE OF SPECIAL INSPECTION SERVICES

GAS
ACTUATED
FASTENERS

VERIFY MATERIALS HAVE BEEN DRAWN TOGETHER AND
FASTENERS ARE FULLY DRIVEN.  VERIFY INSTALLATION PER ICC ES REPORT. PERIODIC

INSPECTION SPECIAL INSPECTOR

AWS CERTIFIED WELDING INSPECTOR
EMPLOYED BY SPECIAL INSPECTOR OR
INDEPENDENT TESTING LABORATORY

STEEL FRAMING VERIFY MATERIALS COMPLY WITH CONTRACT DOCUMENTS (MILL
CERTIFICATIONS FOR STEELS, WELDING MATERIALS, FASTENERS, ETC.)

INSPECTION OF BOLTED CONNECTIONS AT FLOOR BEAMS, ROOF PURLINS

INSPECTIONS OF WELDED CONNECTIONS AT ROOF BEAMS AND PURLINS

SPECIAL INSPECTOR

SPECIAL INSPECTOR

CONTINUOUS
INSPECTION

PERIODIC
INSPECTION

PERIODIC
INSPECTION

INSPECTION OF STRUCTURAL STEEL, BOLTING, AND WELDING SHALL BE IN
ACCORDANCE WITH QUALITY CONTROL AND QUALITY ASSURANCE  PLAN
REQUIREMENTS OF AISC 360-10 (CHAPTER N).

SEE AISC 360-10 FOR
ADDITIONAL AND MORE SPECIFIC
INSPECTION REQUIREMENTS.

SPECIAL INSPECTION AND TESTS OF STRUCTURAL STEEL FIRE-PROOFING SHALL
BE IN ACCORDANCE WITH 2015 IBC    SECTIONS 1705.14, 1705.15, AND 1705.17.

VERIFICATION OF COLD-FORMED STEEL STRUCTURAL MEMBERS COMPLIANCE AND
CONNECTOR COMPLIANCE SHALL BE PERFORMED IN ACCORDANCE WITH QUALITY
CONTROL AND QUALITY ASSURANCE PLAN REQUIREMENTS OF AISI S240-15
(SECTION D6.5)

SEE AISI S240-15 FOR ADDITIONAL
AND MORE SPECIFIC INSPECTION
REQUIREMENTS.

INSPECTION OF WELDING TASKS SHALL BE PERFORMED IN ACCORDANCE WITH
QUALITY CONTROL AND QUALITY ASSURANCE PLAN REQUIREMENTS OF AISI
S240-15   (SECTION D6.6)

SEE AISI S240-15 FOR ADDITIONAL
AND MORE SPECIFIC INSPECTION
REQUIREMENTS.

INSPECTION OF MECHANICAL FASTENING TASKS SHALL BE PERFORMED IN
ACCORDANCE WITH QUALITY CONTROL AND QUALITY ASSURANCE PLAN
REQUIREMENTS OF AISI S240-15 (SECTION D6.7)

SEE AISI S240-15 FOR ADDITIONAL
AND MORE SPECIFIC INSPECTION
REQUIREMENTS.

STRUCTURAL
STEEL, BOLTING,
AND WELDING
SPECIAL
INSPECTION

STRUCTURAL
COLD-FORMED
STEEL FRAMING
INSPECTION

A. RE: SPECIFICATIONS FOR FIREPROOFING ASSEMBLIES, MATERIALS AND PROCEDURES.
FIRE-RESISTANCE RATING REQUIREMENTS TO COMPLY WITH ICC 2018 TABLE 601 FOR BUILDING TYPE 1-A.

B. ALL STRUCTURAL ROOF FRAMING BEAMS REQUIRING FIREPROOFING SHALL BE CONSIDERED
UNRESTRAINED.

C. ALL FLOOR FRAMING BEAMS, GIRDERS AND JOISTS SUPPORTING COMPOSITE CONCRETE FLOOR
CONSTRUCTION SHALL BE CONSIDERED RESTRAINED.

D. ALL STRUCTURAL COLUMNS AND ALL STRUCTURAL MEMBERS INCLUDING BEAMS, GIRDERS AND LATERAL
BRACING CONNECTED TO STRUCTURAL COLUMNS SHALL BE CONSIDERED PRIMARY.

E. ALL STRUCTURAL FLOOR BEAMS NOT CONNECTED TO STRUCTURAL COLUMNS SHALL BE SECONDARY
WITH THE FOLLOWING EXCEPTIONS WHICH SHALL BE CONSIDERED PRIMARY

1. ALL BUILDING PERIMETER BEAMS AND GIRDERS SUPPORTING EXTERIOR CURTAIN WALLS OR
EXTERIOR STEEL STUD WALLS.

2. ALL CANTILEVER BEAMS CONNECTED TO COLUMNS AND GIRDERS SUPPORTED BY CANTILEVER
BEAMS. GIRDERS CONSIDERED AS MEMBERS SUPPORTING REACTIONS FROM FRAMED BEAMS.

F. ALL MISCELLANEOUS STRUCTURAL MEMBERS SUCH AS FLOOR EDGE BRACING AND THE LIKE WHICH
SUPPORT FLOOR OR ROOF LOADS SHALL BE FIREPROOFED PER SECONDARY MEMBER CRITERIA.

G. SPECIAL INSPECTION AND TESTS OF SPRAYED FIRE-RESISTANCE MATERIALS SHALL BE REQUIRED PER
IBC SECTION 1705.14 AND 1705.14.1 FOR PHYSICAL AND VISUAL TESTS.

H. SPECIAL INSPECTION AND TESTS FOR MASTIC AND INTUMESCENT FIRE-RESISTANT COATINGS SHALL BE
REQUIRED PER IBC SECTION 1705.15.

J. SPECIAL INSPECTIONS AND TESTS FOR FIRE-RESISTANT PENETRATIONS AND JOINTS SHALL BE REQUIRED
PER IBC SECTION 1705.17.

FIREPROOFING NOTES

A. PROVIDE BATCH MIXING, TRANSPORTATION, PLACING AND CURING OF CONCRETE IN ACCORDANCE WITH
RECOMMENDATIONS OF ACI 301, ACI 318 AND ASTM C94. USE TYPE I/II PORTLAND CEMENT UNLESS
OTHERWISE NOTED. PROVIDE ADMIXTURES AND SPECIAL REQUIREMENTS AS SPECIFIED.

B. PROVIDE CONCRETE MIXES DESIGNED BY A QUALIFIED TESTING LABORATORY FOR REVIEW AND
APPROVAL BY THE STRUCTURAL ENGINEER.

C. PROVIDE THE FOLLOWING CONCRETE:

CONCRETE TOPPING SLAB: 5000 PSI, SLUMP = 4"±1", MAXIMUM WATER/CEMENT RATIO = 0.40, FINISH LIGHT
BROOM.

CONCRETE NOTES

A. PROVIDE STRUCTURAL STEEL OF THE FOLLOWING ASTM DESIGNATIONS UNLESS OTHERWISE NOTED:

1. STRUCTURAL STEEL WIDE FLANGE AND WT SHAPES - ASTM A992.

2. STRUCTURAL STEEL STANDARD SHAPES, CHANNELS AND ANGLES - ASTM A36.

3. EDGE ANGLES, BENT PLATES, HANGER AND BRACES - ASTM A36.

4. STRUCTURAL TUBING (SQUARE OR RECTANGULAR) - ASTM A500, GRADE B.

5. BASE PLATES AND MISCELLANEOUS STEEL PLATES - ASTM A36, MINIMUM.

6. CONNECTION MATERIALS:

a. BEAM COLUMN STIFFENER PLATES AND DOUBLER PLATES TO MATCH THE GRADE STEEL
OF STRUCTURAL ELEMENT.

b. ALL CONNECTION MATERIALS, EXCEPT AS OTHERWISE NOTED HEREIN OR IN THE
DRAWINGS, INCLUDING BEARING PLATES, GUSSET PLATES, STIFFENER PLATES, ANGLES,
ETC. - ASTM A36.

C BEAM SINGLE PLATE SHEAR CONNECTIONS SHALL BE ASTM A572 GRADE 50 PLATE.

8. HIGH STRENGTH BOLTS - ASTM A325, A490 OR ASTM F1852 (FULLY TENSIONED).

9. HARDENED STEEL WASHERS - ASTM F436.

10. HEAVY HEX NUTS - ASTM A563.

B. WELD MINIMUM SIZE AND STRENGTH

1. PROVIDE MINIMUM SIZE OF FILLET WELDS AS SPECIFIED IN TABLE J2.4 OF THE AISC MANUAL.

2. PROVIDE MINIMUM EFFECTIVE THROAT THICKNESS OF PARTIAL PENETRATION GROOVE WELDS
AS SPECIFIED IN TABLE J2.3 OF THE AISC MANUAL.

3. DEVELOP THE FULL TENSILE STRENGTH OF THE MEMBER ELEMENT JOINED ON ALL SHOP AND
FIELD WELDS UNLESS OTHERWISE NOTED ON THE DRAWINGS.

4. WHERE CONNECTIONS ARE NOTED ON DRAWINGS AS MOMENT CONNECTIONS, PROVIDE WELDS
TO DEVELOP FULL FLEXURAL CAPACITY OF THE LESSER MEMBER.

5. PROVIDE ELECTRODES FOR FIELD OR SHOP WELDING THAT CONFORM TO AWS D1.1 CLASS
E70XX.

C. PROVIDE MINIMUM OF TWO BOLTS PER CONNECTION. MINIMUM BOLT DIAMETER TO BE 3/4 INCH.

D. PROVIDE BOLTS, NUTS AND WASHERS THAT ARE HOT DIP GALVANIZED ACCORDING TO ASTM A153,
CLASS C WHEN USED TO CONNECT STEEL ELEMENTS THAT ARE HOT DIP GALVANIZED AFTER
FABRICATION.

E. STEEL FABRICATION

1. FABRICATE AND ASSEMBLE STRUCTURAL MEMBERS/ASSEMBLIES IN SHOP TO GREATEST
EXTENT POSSIBLE.

2. SPLICING OF STRUCTURAL STEEL MEMBERS IS PROHIBITED WITHOUT PRIOR APPROVAL BY THE
A/E.

3. FABRICATOR SHALL BE RESPONSIBLE FOR ALL ERRORS OF DETAILING ON THE SHOP DRAWINGS,
ERRORS IN FABRICATION, AND THE CORRECT FITTING OF STRUCTURAL STEEL MEMBERS.

F. CONFORM TO THE AISC CODE OF STANDARD PRACTICE, FOR ERECTION TOLERANCES. FIELD
MODIFICATION TO STRUCTURAL STEEL IS PROHIBITED WITHOUT PRIOR APPROVAL BY THE A/E.

G. CLEAN STEEL OF RUST, LOOSE MILL SCALE AND OTHER FOREIGN MATERIALS WHERE REQUIRED FOR
FABRICATION, FITTING UP, OR WELDING.

H. DO NOT CUT STRUCTURAL STEEL MEMBERS FOR THE WORK OF OTHER TRADES WITHOUT PRIOR
REVIEW AND APPROVAL BY THE A/E.

J. FURNISH STEEL SHOP DRAWINGS FOR ARCHITECT'S AND STRUCTURAL ENGINEER'S REVIEW PRIOR TO
FABRICATION. INCLUDE WELDING PROCEDURES, TESTING PROGRAMS  FOR WELDING AND HIGH
STRENGTH BOLTING, COATING MATERIAL, AND ERECTION SEQUENCE ON SHOP DRAWINGS.

K. PROVIDE TEMPORARY SHORING OR BRACING AS REQUIRED PRIOR TO PERFORMING DEMOLITION.

STRUCTURAL STEEL NOTES

A. ALL DELEGATED ENGINEERING SUBMITTALS REQUIRE CONTRACTOR TO ENGAGE A QUALIFIED
PROFESSIONAL ENGINEER TO PROVIDE SIGNED AND SEALED PLANS AND CALCULATIONS TO STRUCTURAL
ENGINEER OF RECORD FOR REVIEW PRIOR TO THE START OF FABRICATION OF THE SYSTEM OR
COMPONENT PART AND PRIOR TO ANY FIELD CONSTRUCTION THAT MAY BE AFFECTED BY THE SYSTEM OR
COMPONENT PART.

B. COLD-FORMED STEEL FRAMING, INCLUDING BUT NOT LIMITED TO: WALLS, FASCIAS AND SOFFITS
SHALL BE DESIGNED BY A SPECIALTY ENGINEER. SHOP DRAWINGS SHALL BE SUBMITTED FOR
REVIEW AND MUST BE SIGNED AND SEALED BY AN ENGINEER REGISTERED IN THE STATE OF
COLORADO.

C. ALUMINUM FRAMING FOR SIGNAGE MUST BE DESIGNED FOR COMPLIANCE WITH DIA STANDARDS.
CALCULATIONS SHALL BE SUBMITTED FOR REVIEW AND MUST BE SIGNED AND SEALED BY AN ENGINEER
REGISTERED IN THE STATE OF COLORADO.

SPECIALTY ENGINEERING REQUIREMENTS NOTES
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NO. BY PURPOSE DATE CKD
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1 JA Conformed Set 04/09/21 JA

1/2" = 1'-0"SD101-N SD501

APRON LEVEL SLAB EDGE DEMO1
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1/2" = 1'-0"SD101-N SD501
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CONCRETE SAW CUT,
TYPICAL. ALIGN SAW
CUTS WITH
TERRAZZO JOINTS.

2 5/8"± THICK CONCRETE TOPPING
SLAB REINFORCED WITH 4x4-
W4.0xW4.0 WELDED WIRE FABRIC
CHAIRED TO CENTER OF SLAB.
COORDINATE SLAB THICKNESS
WITH TERRAZZO THICKNESS.
APPLY BONDING AGENT TO
EXISTING CONCRETE SLAB. SLAB
EXTENTS PER ARCHITECTURAL
DRAWINGS.
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FOUNDATION PLAN

S-100-S
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1/4" = 1'-0"S-301 S-100-S

AGTS STATION SOUTH ESCALATORS1

1/4" = 1'-0"S-100-S S-100-S

SOUTH ESCALATOR PIT PLAN2

1/4" = 1'-0"S-100-S S-100-S

AGTS SOUTH ESCALATOR LOADING3

1. REFERENCE ARCHITECTURAL DRAWINGS FOR FLOORING
DEMOLITION AND REPLACEMENT EXTENTS.

2. AT NEW TERRAZZO, INSTALL 2 5/8"± CONCRETE TOPPING SLAB.
REINFORCE CONCRETE TOPPING SLAB WITH 4x4-W4.0xW4.0 WELDED
WIRE FABRIC CHAIRED TO THE CENTER OF THE SLAB. APPLY BONDING
AGENT TO TOP OF EXISTING CONCRETE SLAB PRIOR TO POURING
CONCRETE TOPPING SLAB.

3. VERIFY CONCRETE SLAB DIMENSIONS WITH ESCALATOR
MANUFACTURER PRIOR TO CUTTING SLAB.

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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EXISTING CONCRETE SLAB. SLAB
EXTENTS PER ARCHITECTURAL
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1/4" = 1'-0"S-501 S-101-S

LEVEL 01 - APRON SOUTH ESCALATORS1

1/4" = 1'-0"S-101-S

LEVEL 01 - APRON SOUTH ESCALATOR LOADING2

1. REFERENCE ARCHITECTURAL DRAWINGS FOR FLOORING
DEMOLITION AND REPLACEMENT EXTENTS.

2. AT NEW TERRAZZO, INSTALL 2 5/8"± CONCRETE TOPPING SLAB.
REINFORCE CONCRETE TOPPING SLAB WITH 4x4-W4.0xW4.0 WELDED
WIRE FABRIC CHAIRED TO THE CENTER OF THE SLAB. APPLY BONDING
AGENT TO TOP OF EXISTING CONCRETE SLAB PRIOR TO POURING
CONCRETE TOPPING SLAB.

3. VERIFY CONCRETE SLAB DIMENSIONS WITH ESCALATOR
MANUFACTURER PRIOR TO CUTTING SLAB.

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



W1 EW E1

S6

S7

S8

S6.5

S7.5

W31

22'-1 1/2" 22'-1 1/2"

(E
)

W12
X13

6

(E
)

W12
X13

6

(E
)

W12
X12

0

(E
)

W12
X12

0

(E) 3" THICK FLOORING ON
4 1/2" CONCRETE ON 2" METAL
DECK (3" + 6 1/2" SLAB)

(E) 3" THICK FLOORING ON
4 1/2" CONCRETE ON 2" METAL
DECK (3" + 6 1/2" SLAB)

S7.2

S6.8

NEW STEEL BEAM NEW STEEL BEAM

S6.1

S6.6

OPEN TO BELOW

2'
-1

0 
1/

2"
13

'-1
1 

1/
2"

4'
-0

 1
/2

"
8'

-0
"

3'
-1

 1
/2

"
7'

-3
"

7'
-1

1"
16

'-1
0"

5
S-501

9
S-501

6
S-501

8
S-501

7
S-501

3'-0" 3 1/2"

3'-3 1/2" 9'-6 3/4" EOS 18'-6 1/2" EOS 9'-6 3/4" EOS 3'-3 1/2"

37'-8"

18'-10" 18'-10"

9'-3 1/4" 9'-3 1/4"

6'-1" 6'-1" 2'-1 1/4" 3'-6 3/4" 4'-3 1/2" 4'-3 1/2" 3'-6 3/4" 2'-1 1/4" 6'-1" 6'-1"

1'
-0

"
4'

-2
 1

/2
"

8'
-0

"

1'-5" EOS
EOS
1'-5"

5'
-4

 1
/2

"

(E) W24X84

(E
) W

24
X5

5

(E
) W

24
X5

5

(E) W36X150

(E) W24X76

(E) W24X76

(E) W24X84

(E
) W

10
X1

2

(E
) W

16
X3

1

(E
) W

16
X3

1

(E
) W

10
X1

2

(E
) W

10
X1

2

(E
) W

16
X3

1

(E
) W

16
X3

1

(E) W24X76

(E) W24X76

(E) W24X76

(E
) W

8X
10

(E) W10X12 (E
) W

16
X3

1

(E
) W

16
X3

1

(E) W8X10

(E
) W

33
X1

18

(E
) W

33
X1

18

W
12

X2
6

(E) W8X10

W
12

X2
6

W
12

X2
6

W
12

X2
6

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19
(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

(E) W12X19

CONCRETE SAW CUT,
TYPICAL. ALIGN SAW
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CUTS WITH
TERRAZZO JOINTS

2 5/8"± THICK CONCRETE TOPPING
SLAB REINFORCED WITH 4x4-
W4.0xW4.0 WELDED WIRE FABRIC
CHAIRED TO CENTER OF SLAB.
COORDINATE SLAB THICKNESS
WITH TERRAZZO THICKNESS.
APPLY BONDING AGENT TO
EXISTING CONCRETE SLAB. SLAB
EXTENTS PER ARCHITECTURAL
DRAWINGS.
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1/4" = 1'-0"S-501 S-102-S

LEVEL 02 - CONCOURSE SOUTH ESCALATORS1

1/4" = 1'-0"S-102-S

PLAN - SOUTH CONCOURSE ESCALATOR LOADING2

1. REFERENCE ARCHITECTURAL DRAWINGS FOR FLOORING
DEMOLITION AND REPLACEMENT EXTENTS.

2. AT NEW TERRAZZO, INSTALL 2 5/8"± CONCRETE TOPPING SLAB.
REINFORCE CONCRETE TOPPING SLAB WITH 4x4-W4.0xW4.0 WELDED
WIRE FABRIC CHAIRED TO THE CENTER OF THE SLAB. APPLY BONDING
AGENT TO TOP OF EXISTING CONCRETE SLAB PRIOR TO POURING
CONCRETE TOPPING SLAB.

3. VERIFY CONCRETE SLAB DIMENSIONS WITH ESCALATOR
MANUFACTURER PRIOR TO CUTTING SLAB.

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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ESCALATOR BEARING

STEEL BEARING
PLATES (2) 1/2"x7"x1'-8"
WITH (2) #4 x 5" AT 12"
ON 1/4" THICK
MORTAR BED. EPOXY
DOWELS WITH HILTI
HY-200 OR APPORVED
EQUAL. TOTAL
LENGTH = 3'-4"
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1/2" = 1'-0"S-100-N S-301

EAST-WEST SECTION ESCALATOR PIT1

1/2" = 1'-0"S-100-N S-301

NORTH-SOUTH SECTION ESCALATOR PIT2

1/2" = 1'-0"S-100-N S-301

NORTH-SOUTH SECTION - ESCALATOR PIT3
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100' - 0"
LEVEL 01 - APRON

(E) STEEL BEAM

(E) CONCRETE SLAB

(E) CONCRETE BEAM

(E) CONCRETE
SLAB POUR JOINT

8"
2'

-0
"

3"

(E) 3" THICK CONCRETE
FLOORING

VERIFY ESCALATOR BEARING
DIMENSIONS WITH
MANUFACTURER

5 
1/

2"

8"

STEEL PLATE 1/2"x6" (VERIFY)

PROVIDE 2 1/2" HOLES IN TOP
OF HSS FOR BOLT ACCESS

HSS5x5x1/4 (VERIFY)

3/4" A325 BOLTS AT 18". DRILL
15/16" HOLES IN (E) STEEL BEAM
FLANGE.

N7.5

S7.5

1'-4" 4'-4"

CONCRETE TOPPING SLAB

100' - 0"
LEVEL 01 - APRON

W1

(E) CONCRETE SLAB

(E) CONCRETE WALL

CONCRETE TOPPING SLAB

E1

3'-7"

2'-11"8"

113' - 0"
LEVEL 02 - CONCOURSE

W1

(E) STEEL BEAM(E) CONCRETE WALL

(E) 3" THICK FLOORING

(E) CONCRETE SLAB

3/16 8"

STEEL PLATE "A" /WITH  (4) 3/8" x 4" LONG
HILTI HUS EZ SCREW ANCHORS. SPACE PLATE
"A" AT 27".  COORDINATE PLATE SPACING AND
LAYOUT WITH RAILING MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH PLATE "A". FIELD
DRILL RAILING MOUNT HOLES

E1

CONCRETE TOPPING SLAB

THIN FLOORING RECESS

1 
1/

2"
5"

1 
1/

2"

1 1/2"

8"

STEEL PLATE 1/2"x8"x0'-10"
WITH (4) 1/2" HOLES

PLATE "A" :
PLAN VIEW

4" 4 7/8"

10 3/8"

(2) L2x2x3/8 x 0'-8"

3 1/2" EOS
3'-0"

3/16 8"

3/8"

113' - 0"
LEVEL 02 - CONCOURSE

N6

(E) STEEL BEAM

(E) 3" THICK FLOORING

(E) STEEL BEAM

EOS
1'-0" 4'-2 1/2" 8'-0"

(E) CONCRETE SLAB

STEEL BEAM

(E) STEEL BEAM

6"

3/8" THICK BENT STEEL
PLATE WITH (6) 3/4"
BOLTS IN HORIZONTAL
LONG SLOTTED HOLES
TO W12 BEAM AND (3)
3/4" A325 BOLTS TO
(E) STEEL BEAM. FIELD
DRILL 15/16" HOLES IN
(E) STEEL BEAM WEB.

6 1/2"

STEEL  PLATE 1"x9"x1'-6"
WITH (3) 3/4" A325 BOLTS
ABOVE AND BELOW STEEL
BEAM (6 TOTAL). FIELD
DRILL 15/16" HOLES IN (E)
STEEL BEAM WEB

(2) 1/2" A307
BOLTS ON BEAM
GAGE. FIELD
DRILL 9/16"
HOLES IN (E)
STEEL BEAM
FLANGE.

9"

1/4

BEAM WEB TO
PLATE,
TYPICAL

CJP, TOP AND
BOTTOM
FLANGE TO
PLATE,
TYPICAL

S6

13'-2 1/2"

CONCRETE TOPPING
SLAB

STEEL PLATE "A" WITH  (4) 3/8" x 4" LONG HILTI
HUS EZ SCREW ANCHORS. SPACE PLATE "A" AT
27".  COORDINATE PLATE SPACING AND
LAYOUT WITH RAILING MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH PLATE
"A". FIELD DRILL RAILING MOUNT
HOLES

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

3/8"

113' - 0"
LEVEL 02 - CONCOURSE

EW

(E) STEEL BEAM

CONCRETE TOPPING SLAB

STEEL BEAM

4'-3 1/2"3'-6 3/4"1'-5"

(E) CONCRETE SLAB

(E) STEEL BEAM

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

113' - 0"
LEVEL 02 - CONCOURSE

N6N6.1

(E) STEEL BEAM

(E) 3" THICK FLOORING

(E) STEEL
BEAM

EOS
1'-0" 4'-2 1/2" 8'-0"

(E) CONCRETE SLAB

(E) BENT
STEEL PLATE

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

S6S6.1

CONCRETE TOPPING SLAB

STEEL PLATE "A" WITH
(4) 3/8" x 4" LONG HILTI
HUS EZ SCREW
ANCHORS. SPACE
PLATE "A" AT 27".
COORDINATE PLATE
SPACING AND LAYOUT
WITH RAILING
MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH
PLATE "A". FIELD DRILL
RAILING MOUNT HOLES

3/8"

113' - 0"
LEVEL 02 - CONCOURSE

N6N6.1

3"
6 

1/
2"

(E) STEEL BEAM

4'-11 1/2" 2'-10 1/2"

(E) 3" THICK FLOORING

CONCRETE SLAB

VERIFY ESCALATOR BEARING
DIMENSIONS WITH
MANUFACTURER

PROVIDE 2 1/2" HOLES IN TOP
OF HSS FOR BOLT ACCESS

HSS5x3x1/4 (LSH) (VERIFY)

3/4" A325 BOLTS AT 18". DRILL
15/16" HOLES IN (E) STEEL BEAM
FLANGE.

5 
1/

2"

8"

STEEL PLATE 1"x6" (VERIFY)

S6S6.1

5'-7 1/2"

CONCRETE TOPPING
SLAB

100' - 0"
LEVEL 01 - APRON

N7.5

(E) STEEL BEAM

(E) 3" THICK
FLOORING

(E) CONCRETE SLAB

5'-2 1/2" EOS

S7.5

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

CONCRETE TOPPING
SLAB

STEEL PLATE "A" WITH  (4) 3/8" x 4" LONG HILTI
HUS EZ SCREW ANCHORS. SPACE PLATE "A" AT
27".  COORDINATE PLATE SPACING AND
LAYOUT WITH RAILING MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH PLATE "A". FIELD
DRILL RAILING MOUNT HOLES

3/8"

113' - 0"
LEVEL 02 - CONCOURSE

N7.5

(E) 3" THICK FLOORING

(E) CONCRETE SLAB

(E) STEEL BEAM
(E) BENT STEEL PLATE

STEEL PLATE "A" WITH  (4) 3/8" x 4" LONG HILTI
HUS EZ SCREW ANCHORS. SPACE PLATE "A" AT
27".  COORDINATE PLATE SPACING AND
LAYOUT WITH RAILING MANUFACTURER.

(2) L2x2x3/8 x 0'-8" AT EACH PLATE "A". FIELD
DRILL RAILING MOUNT HOLES

SEE DETAIL 5/S-501 FOR RAIL
MOUNT INFORMATION

CONCRETE TOPPING SLAB

S7.5

EOS
1'-8 1/2"

3/8"
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1/2" = 1'-0"S-001 S-501

APRON LEVEL SLAB AT BEAM1

1/2" = 1'-0"S-101-N S-501

APRON SLAB AT CONCRETE WALL4

1/2" = 1'-0"S-102-N S-501

CONCOURSE SLAB EDGE5

1/2" = 1'-0"S-102-N S-501

CONCOURSE LEVEL CANTILEVER BEAM6

1/2" = 1'-0"S-102-N S-501

CONCOURSE LEVEL BEAM SUPPORT7

1/2" = 1'-0"S-102-N S-501

CONCOURSE LEVEL SLAB EDGE8

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

1/2" = 1'-0"S-102-N S-501

CONCOURSE ESCALATOR BEARING9

1/2" = 1'-0"S-101-N S-501

APRON LEVEL CANTILEVERED SLAB2

1/2" = 1'-0"S-102-N S-501

CONCOURSE SLAB EDGE13
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UP

UP

UP

UP

UP

WH

1. REMOVE DESIGNATED CEILINGS & SUPPORTS, FLOORING, 
DOORS & FRAMES, DESIGNATED PARTITIONS, COMPONENTS, 
BUILDING E UIPMENT, AND FIXTURES RE UIRED FOR NEW 
WORK.

2. REMOVE ELECTRICAL DEVICES AND CONDUIT, WIRING 
DEVICES, AND LIGHT FIXTURES FROM ALL AREAS, EXCEPT 
WHERE OTHERWISE INDICATED ON THE DRAWINGS.  CAP 
AND IDENTIFY EXPOSED UTILITIES.  NOTIFY OWNER AND THE 
AFFECTED UTILITY COMPANY IN ADVANCE AND OBTAIN 
APPROVAL BEFORE STARTING THIS WORK.

3. PROVIDE TEMPORARY PARTITIONS, BARRICADES, 
GUARDRAILS AND LIGHTING TO SECURE WORK AREAS, 
CONTAIN DUST, SMOKE, FUMES, ETC.  AND TO PROTECT AND 
ALLOW CONTINUED BUILDING OCCUPANCY BY OWNER, 
TENANTS, AND WORKERS.  UPON COMPLETION REMOVE 
TEMPORARY PARTITIONS AND REPAIR DAMAGED SURFACES 
TO MATCH ADJACENT SURFACES.  CONTRACTOR TO OBTAIN 
BUILDING DEPARTMENT APPROVAL FOR EXITING, 
TEMPORARY SIGNAGE, AND BRACE/BUILD ALL TEMPORARY 
CONSTRUCTION PER APPLICABLE CODE AND SEISMIC 
RE UIREMENTS.

4. THE ARCHITECT/ENGINEERS HAVE NO KNOWLEDGE OF ANY 
ASBESTOS OR OTHER HA ARDOUS MATERIALS ON THE 
JOBSITE.   THE ARCHITECT SHALL NOT BE HELD LIABLE FOR 
ANY ASBESTOS OR OTHER HA ARDOUS MATERIALS ON THE 
JOBSITE.  IF ASBESTOS, OR OTHER HA ARDOUS MATERIALS, 
ARE DISCOVERED DURING CONSTRUCTION, THE 
CONTRACTOR SHALL ISOLATE THE AFFECTED AREA AND 
CONTACT THE OWNER FOR FURTHER INSTRUCTIONS 
BEFORE PROCEEDING.  CONTRACTOR TO COORDINATE ANY 
RE UIRED MITIGATION WITH OWNER.

5. CONTRACTOR SHALL NOTIFY ARCHITECT IMMEDIATELY OF 
ALL UTILITIES DETERMINED IN COURSE OF CONSTRUCTION 
AS BEING NECESSARY TO BE REMOVED WHICH HAVE NOT 
OTHERWISE BEEN NOTED FOR REMOVAL IN THE 
CONSTRUCTION DOCUMENTS.  CONTRACTOR SHALL 
REMOVE SUCH UTILITIES ONLY AFTER CONSULTATION WITH 
ARCHITECT AND OWNER.  WHETHER PREDETERMINED IN 
THE CONSTRUCTION DOCUMENTS, OR DETERMINED LATER 
IN THE FIELD, DISCONNECT, CUT BACK TO SOURCE, AND CAP 
ALL UTILITY SERVICES REMOVED.  SEAL ALL PENETRATIONS 
CREATED BY REMOVAL OF UTILITIES TO MATCH ADJACENT 
CONSTRUCTION AND FINISHES.

6. COMPLY WITH APPLICABLE LOCAL, STATE AND FEDERAL 
CODES AND REGULATIONS PERTAINING TO SAFETY OF 
PERSONS, PROPERTY AND ENVIRONMENTAL PROTECTION

7. DURING DEMOLITION PROTECT AND KEEP OPERATIONAL 
EXISTING BUILDING SYSTEMS INCLUDING SECURITY, PAGING, 
TELECOM, E UIPMENT AND RACKS, CAMERAS, ETC.  
COORDINATE WITH SD SHEETS FOR SYSTEMS AND EXTENT.

8. PROTECT EXISTING CABS, FINISHES, MAINTAIN AND KEEP 
OPERATIONAL ALL EXISTING ELEVATORS USED FOR 
DEMOLITION ACTIVITIES.

9. REPAIR ALL DEMOLITION PERFORMED IN EXCESS OF THAT 
RE UIRED, AT NO COST TO THE OWNER.  

10. REMOVE TOOLS AND E UIPMENT FROM SITE UPON 
COMPLETION OF WORK.  LEAVE CONTRACT AREAS AND SITE 
CLEAN, ORDERLY, AND IN A CONDITION ACCEPTABLE FOR 
NEW OR OTHER CONSTRUCTION.

11. STRUCTURAL DEMOLITION, AS SHOWN ON THE DRAWINGS, 
SHALL BE REVIEWED ON SITE WITH THE ARCHITECT AND/OR 
ENGINEER PRIOR TO COMMENCEMENT OF THE WORK IN 
ACCORDANCE WITH THE SPECIFICATIONS.

12. PROTECT ALL ITEMS AND FINISHES THAT ARE TO REMAIN OR 
TO BE RE-USED. PROVIDE A PROTECTION PLAN SHALL TO BE 
REVIEWED AND APPROVED BY THE ARCHITECT.

13. EXISTING BUILDING HVAC SYSTEMS ARE OPERATIONAL 
DURING DEMOLITION ACTIVITIES, PROVIDE MINIMUM 
EFFICIENCY REPORTING VALUE FILTRATION OF ALL INLET 
LOCATIONS.  CLEAN DUCTS AFTER ACTIVITIES AND 
COORDINATE WITH MECHANICAL SHEETS FOR EXTENT OF 
WORK.

14. ASSESS ACOUSTICAL IMPACTS TO BUILDING OPERATIONS.   
NOTIFY OWNER AND COORDINATE TASKS TO LIMIT IMPACTS 
TO OPERATIONS.

15. CONFIRM ALL SALVAGED MATERIALS WITH OWNER.
16. CONFIRM STORAGE LOCATION OF ALL SALVAGED 

MATERIALS, FURNITURE AND E UIPMENT WITH OWNER.
17. CONTRACTOR TO COORDINATE WITH OWNER AND TENANTS 

ON CIRCULATION AREAS AROUND THE TEMPORARY BARRIER 
PARTITIONS DURING CONSTRUCTION.  60" ROW IS RE UIRED 
TO ACCESS EGRESS STAIRS.

DEMOLITION NOTES

PARTITION TO BE REMOVED

DEMOLITION LE END

DOOR TO BE REMOVED

CEILING PANELS/GRID TO REMAIN

REFER TO STRUCTURAL, ELECTRICAL, AND FIRE PROTECTION  
SHEETS FOR ADDITIONAL DEMOLITION INFORMATION

REFER TO STRUCTURAL SHEETS FOR CONCRETE SLAB DEMOLITION 
EXTENTS 

REPLACE DAMAGED CEILING AS NEEDED IN THE CEILING IN AREAS 
TO REMAIN

FLOOR/CEILING/WALLS TO BE 
REMOVED

LINE OVERHEAD

LINE OVERHEAD TO BE REMOVED

T6 - TEMPORARY 8  TALL BARRICADE PARTITION FOR 
CONSTRUCTION  (FRAMED WALLS WITH DURABLE 
MATERIALS, MC CAIN WALLS OR E UAL)

TEMPORARY CONSTRUCTION 
DOOR

TEMPORARY OVERHEAD 
PROTECTION

W1W2 E1 E2

NS

N6

N7

N8

S6

S7

S8

S7.5

N7.5

N6.2

S6.2

WE

C2
AD105-S

17

17

D01

W1W2 E1 E2
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N7

N8

S6

S7

S8

S7.5

N7.5

N6.2

S6.2

WE

C3
AD105-S

17
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D01
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N8

S6
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WE
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AD105-S

17
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17 SHADED AREA IS OUTSIDE SCOPE OF WORK  SHOWN FOR
REFERENCE ONLY

D01 DEMOLISH PARTITION WALL

4010 2005101520

1"  20 -0"AD100-S
APRON LEVEL - SOUTH DEMO PLANA2

4010 2005101520

1"  20 -0"AD100-S

LEVEL 00 - AGTS STATION - SOUTH
OVERALL DEMO PLANA3

4010 2005101520

1"  20 -0"AD100-S

CONCOURSE LEVEL - SOUTH
OVERALL DEMO PLANA1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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S S

W1 E1

S6

S7

S8

S7.5

S6.2
D05

D06

WE

T6

T6
T6

T6

64
-8

"

AGTS STATION
CCA_00_4C_021

12
-7

"
32

-0
"

20
-1

"

29 -8"

EGRESS PATH
6 -0" MIN

EGRESS PATH
6 -0" MIN

D05

T01

D06

D06

D06

AES-01 AES-02

D01

W1 E1

S6

S7

S8

S7.5

S6.2

D07

D05

D08

WE

D06

D06

2
-0

"

T6

BREAK ROOM
CCA_01_2C_074

OFFICE
CCA_01_4C_028

LANDING
CCA_01_2C_010

ELEVATOR LOBBY
CCA_01_5C_011

D05D05D05

A-301-S A3A1

T01
42 -7 1/8"

D07 D07

D08

D06

AES-03 AES-01 AES-02 AES-04

W1 E1

S6

S7

S8

S7.5

S6.2
D06

D08

D05

D07

WE

EGRESS PATH
8 -0" MIN

3 -4" 44 -3" 3 -4" EGRESS PATH
8 -0" MIN

45
-2

"
2

-7
"

T6

T6

T6

T6

D08

D08

D07

D06

CENTRAL CORE
CONCOURSE

CCA_02_2C_030

ELEVATOR LOBBY
CCA_02_5C_028

6
-0

"

D05

ELEVATOR AE-05
CCA_02_5C_EL05

ELEVATOR AE-06
CCA_02_5C_EL06

T01

D07

D07

19

50 -11"

47
-9

"

D06

D05

AES-03 AES-04

1. REMOVE DESIGNATED CEILINGS & SUPPORTS, FLOORING, 
DOORS & FRAMES, DESIGNATED PARTITIONS, COMPONENTS, 
BUILDING E UIPMENT, AND FIXTURES RE UIRED FOR NEW 
WORK.

2. REMOVE ELECTRICAL DEVICES AND CONDUIT, WIRING 
DEVICES, AND LIGHT FIXTURES FROM ALL AREAS, EXCEPT 
WHERE OTHERWISE INDICATED ON THE DRAWINGS.  CAP 
AND IDENTIFY EXPOSED UTILITIES.  NOTIFY OWNER AND THE 
AFFECTED UTILITY COMPANY IN ADVANCE AND OBTAIN 
APPROVAL BEFORE STARTING THIS WORK.

3. PROVIDE TEMPORARY PARTITIONS, BARRICADES, 
GUARDRAILS AND LIGHTING TO SECURE WORK AREAS, 
CONTAIN DUST, SMOKE, FUMES, ETC.  AND TO PROTECT AND 
ALLOW CONTINUED BUILDING OCCUPANCY BY OWNER, 
TENANTS, AND WORKERS.  UPON COMPLETION REMOVE 
TEMPORARY PARTITIONS AND REPAIR DAMAGED SURFACES 
TO MATCH ADJACENT SURFACES.  CONTRACTOR TO OBTAIN 
BUILDING DEPARTMENT APPROVAL FOR EXITING, 
TEMPORARY SIGNAGE, AND BRACE/BUILD ALL TEMPORARY 
CONSTRUCTION PER APPLICABLE CODE AND SEISMIC 
RE UIREMENTS.

4. THE ARCHITECT/ENGINEERS HAVE NO KNOWLEDGE OF ANY 
ASBESTOS OR OTHER HA ARDOUS MATERIALS ON THE 
JOBSITE.   THE ARCHITECT SHALL NOT BE HELD LIABLE FOR 
ANY ASBESTOS OR OTHER HA ARDOUS MATERIALS ON THE 
JOBSITE.  IF ASBESTOS, OR OTHER HA ARDOUS MATERIALS, 
ARE DISCOVERED DURING CONSTRUCTION, THE 
CONTRACTOR SHALL ISOLATE THE AFFECTED AREA AND 
CONTACT THE OWNER FOR FURTHER INSTRUCTIONS 
BEFORE PROCEEDING.  CONTRACTOR TO COORDINATE ANY 
RE UIRED MITIGATION WITH OWNER.

5. CONTRACTOR SHALL NOTIFY ARCHITECT IMMEDIATELY OF 
ALL UTILITIES DETERMINED IN COURSE OF CONSTRUCTION 
AS BEING NECESSARY TO BE REMOVED WHICH HAVE NOT 
OTHERWISE BEEN NOTED FOR REMOVAL IN THE 
CONSTRUCTION DOCUMENTS.  CONTRACTOR SHALL 
REMOVE SUCH UTILITIES ONLY AFTER CONSULTATION WITH 
ARCHITECT AND OWNER.  WHETHER PREDETERMINED IN 
THE CONSTRUCTION DOCUMENTS, OR DETERMINED LATER 
IN THE FIELD, DISCONNECT, CUT BACK TO SOURCE, AND CAP 
ALL UTILITY SERVICES REMOVED.  SEAL ALL PENETRATIONS 
CREATED BY REMOVAL OF UTILITIES TO MATCH ADJACENT 
CONSTRUCTION AND FINISHES.

6. COMPLY WITH APPLICABLE LOCAL, STATE AND FEDERAL 
CODES AND REGULATIONS PERTAINING TO SAFETY OF 
PERSONS, PROPERTY AND ENVIRONMENTAL PROTECTION

7. DURING DEMOLITION PROTECT AND KEEP OPERATIONAL 
EXISTING BUILDING SYSTEMS INCLUDING SECURITY, PAGING, 
TELECOM, E UIPMENT AND RACKS, CAMERAS, ETC.  
COORDINATE WITH SD SHEETS FOR SYSTEMS AND EXTENT.

8. PROTECT EXISTING CABS, FINISHES, MAINTAIN AND KEEP 
OPERATIONAL ALL EXISTING ELEVATORS USED FOR 
DEMOLITION ACTIVITIES.

9. REPAIR ALL DEMOLITION PERFORMED IN EXCESS OF THAT 
RE UIRED, AT NO COST TO THE OWNER.  

10. REMOVE TOOLS AND E UIPMENT FROM SITE UPON 
COMPLETION OF WORK.  LEAVE CONTRACT AREAS AND SITE 
CLEAN, ORDERLY, AND IN A CONDITION ACCEPTABLE FOR 
NEW OR OTHER CONSTRUCTION.

11. STRUCTURAL DEMOLITION, AS SHOWN ON THE DRAWINGS, 
SHALL BE REVIEWED ON SITE WITH THE ARCHITECT AND/OR 
ENGINEER PRIOR TO COMMENCEMENT OF THE WORK IN 
ACCORDANCE WITH THE SPECIFICATIONS.

12. PROTECT ALL ITEMS AND FINISHES THAT ARE TO REMAIN OR 
TO BE RE-USED. PROVIDE A PROTECTION PLAN SHALL TO BE 
REVIEWED AND APPROVED BY THE ARCHITECT.

13. EXISTING BUILDING HVAC SYSTEMS ARE OPERATIONAL 
DURING DEMOLITION ACTIVITIES, PROVIDE MINIMUM 
EFFICIENCY REPORTING VALUE FILTRATION OF ALL INLET 
LOCATIONS.  CLEAN DUCTS AFTER ACTIVITIES AND 
COORDINATE WITH MECHANICAL SHEETS FOR EXTENT OF 
WORK.

14. ASSESS ACOUSTICAL IMPACTS TO BUILDING OPERATIONS.   
NOTIFY OWNER AND COORDINATE TASKS TO LIMIT IMPACTS 
TO OPERATIONS.

15. CONFIRM ALL SALVAGED MATERIALS WITH OWNER.
16. CONFIRM STORAGE LOCATION OF ALL SALVAGED 

MATERIALS, FURNITURE AND E UIPMENT WITH OWNER.
17. CONTRACTOR TO COORDINATE WITH OWNER AND TENANTS 

ON CIRCULATION AREAS AROUND THE TEMPORARY BARRIER 
PARTITIONS DURING CONSTRUCTION.  60" ROW IS RE UIRED 
TO ACCESS EGRESS STAIRS.

DEMOLITION NOTES

PARTITION TO BE REMOVED

DEMOLITION LE END

DOOR TO BE REMOVED

CEILING PANELS/GRID TO REMAIN

REFER TO STRUCTURAL, ELECTRICAL, AND FIRE PROTECTION  
SHEETS FOR ADDITIONAL DEMOLITION INFORMATION

REFER TO STRUCTURAL SHEETS FOR CONCRETE SLAB DEMOLITION 
EXTENTS 

REPLACE DAMAGED CEILING AS NEEDED IN THE CEILING IN AREAS 
TO REMAIN

FLOOR/CEILING/WALLS TO BE 
REMOVED

LINE OVERHEAD

LINE OVERHEAD TO BE REMOVED

T6 - TEMPORARY 8  TALL BARRICADE PARTITION FOR 
CONSTRUCTION  (FRAMED WALLS WITH DURABLE 
MATERIALS, MC CAIN WALLS OR E UAL)

TEMPORARY CONSTRUCTION 
DOOR

TEMPORARY OVERHEAD 
PROTECTION
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CIRCULATION

CCA_02_4C_043

ELEVATOR AE-03
CCA_00_5C_EL03

D01

T02
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2
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164 802468

1/8"  1 -0"A-301-N AD105-S

LEVEL 00 - AGTS STATION - SOUTH
ENLARGED DEMO PLANC3

164 802468

1/8"  1 -0"A-301-N AD105-S

LEVEL 01 - APRON LEVEL - SOUTH
ENLARGED DEMO PLANC2

164 802468

1/8"  1 -0"A-301-N AD105-S

LEVLE 02 - CONCOURSE LEVEL -
SOUTH ENLARGED DEMO PLANC1

9 EXISTING CEILING TO REMAIN
17 SHADED AREA IS OUTSIDE SCOPE OF WORK  SHOWN FOR

REFERENCE ONLY
19 EXISTING DIGITAL SIGNAGE TO REMAIN

D01 DEMOLISH PARTITION WALL
D02 DEMOLISH EXISTING CEILING
D05 REMOVE EXISTING ESCALATOR  COORDINATE WITH DEN TO

STORE AT BONEYARD
D06 DEMOLISH EXISTING FINISH FLOORING MATERIAL TO

NEAREST JOINT  SLAB TO REMAIN
D07 REMOVE FINISH FLOORING MATERIAL AND CONCRETE

EXISTING SLAB. RE: STRUCTURE
D08 REMOVE GLASS GUARDRAIL
D09 GRANITE WALL TO REMAIN. PROTECT EXISTING GRANITE.
T01 TEMPORARY CONSTRUCTION DOOR
T02 TEMPORARY OVERHEAD PROTECTION

80" 2 41234 80" 2 41234

1/8"  1 -0"AD105-S

LEVEL 01 - APRON LEVEL SOUTH
ENLARGED RCP DEMO PLANA2

80" 2 41234 80" 2 41234

1/8"  1 -0"AD105-S

LEVEL 00 - AGTS LEVEL SOUTH
ENLARGED RCP DEMO PLANA3

NO. BY PURPOSE DATE CKD
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096623.A

A-301-S A3

B3

A1

A1
A-105-S

1. ALL PARTITIONS SHALL SPAN FROM FLOOR SLAB TO 
UNDERSIDE OF DECK ABOVE UNLESS INDICATED BY 
PARTITION CONDITION CODE.

2. DO NOT SCALE DRAWINGS. WRITTEN DIMENSIONS SHALL 
ESTABLISH LOCATION OF ALL PARTITIONS. LARGER SCALE 
DRAWINGS HAVE PRIORITY OVER SMALLER SCALE 
DRAWINGS. CONTRACTOR SHALL NOTIFY THE ARCHITECT OF 
ANY DISCREPANCIES IN THE DRAWINGS BEFORE 
PROCEEDING WITH CONSTRUCTION. 

3. GYSUM BOARD PARTITION CONTROL JOINTS ARE RE UIRED 
AT APPROXIMATELY 30 -0" O.C. FOR STRAIGHT AND 
CONTINUOUS WALLS, AT OPENING LOCATIONS, OR AS 
NOTED OTHERWISE ON DRAWINGS. WHERE NOT 
SPECIFICALLY INDICATED ON THE DRAWINGS, SUBMIT 
CONTRACTOR S PROPOSED CONTROL JOINT LOCATIONS TO 
ARCHITECT FOR APPROVAL.

4. FINISH ALL EXPOSED GYPSUM BOARD CONSTRUCTION. ALL 
GYPSUM BOARD CONSTRUCTION SHALL BE TAPED AND 
FLOATED. ALL EXPOSED CONSTRUCTION WILL BE SANDED 
SMOOTH TO REMOVE ALL INDICATION OF THE JOINT WITH A 
VISUAL INSPECTION AND PREPARED TO RECEIVE THE 
APPROPRIATE SCHEDULED WALL FINISH. FINISH SHALL BE IN 
ACCORDANCE WITH THE ROOM FINISH SCHEDULE AND/OR 
FINISH LEVELS NOTED IN THE GYPSUM BOARD 
SPECIFICATION SECTION 092900.

5. PARTITIONS ARE DIMENSIONED TO FACE OF GYPSUM 
BOARD, FACE OF MASONRY AND TO FACE OF EXISTING 
CONSTRUCTION. ANY INTERIOR PARTITIONS DIMENSIONED 
TO FACE OF METAL STUD ARE NOTED - "FOS" (FACE OF 
STUD).

6. PARTITIONS ARE PERPENDICULAR AND/OR PARALLEL TO 
COLUMN GRID U.O.N.

7. NOTES TO "ALIGN" MEAN TO ALIGN FINISHED FACE OF 
PARTITION UNLESS OTHERWISE NOTED AND SHALL HAVE 
PRIORITY OVER A DIMENSIONED LOCATION.

8. PERIMETER DIMENSIONS ARE TO FACE OF WALL SILL U.O.N.
9. PROVIDE STUDS OF GAUGE AND SPACING ADE UATE TO 

SUPPORT APPLIED LOADS INCLUDING HAND-RAILS, GRAB 
BARS, WALL-MOUNTED FIXTURES, ETC. 

10. REFER TO SPEC SECTION 092900, FOR "NON-STRUCTURAL 
METAL FRAMING" & "GYPSUM BOARD" FOR ADDITIONAL 
RE UIREMENTS FOR GYPSUM BOARD ASSEMBLIES 
INCLUDING, BUT NOT LIMITED TO FIRE RATED 
CONSTRUCTION, BRACING AND SUPPORT, BLOCKOUTS, 
SOUND RATED CONSTRUCTION, MATERIALS AND 
TOLERANCES.

11. WHERE NOTED, UL DESIGNS REFERENCE PROPRIETARY 
MATERIALS, E UIVALENT MATERIALS FROM OTHER 
MANUFACTURERS WILL ONLY BE CONSIDERED UPON 
SUBMISSION BY THE CONTRACTOR OF EVIDENCE OF A 
SUCCESSFUL FIRE TEST BY AN INDEPENDENT TESTING 
LABORATORY OF THE PROPOSED MANUFACTURER S 
ASSEMBLY INDICATING COMPLIANCE WITH THE LISTED FIRE-
RESISTANCE RATING AND APPROVED BY THE AHJ.

12. REFER TO STRUCTURAL DRAWINGS FOR ADDITIONAL 
RE UIREMENTS NOT SHOWN IN THIS SCHEDULE.

13. PROVIDE DEFLECTION HEAD AT ALL INTERIOR PARTITIONS 
WHICH SPAN FROM SLAB TO SLAB.

14. UL NUMBER REFERS TO UNDERWRITERS LABORATORIES 
LISTED DESIGN
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164 802468

1/8"  1 -0"A-105-S

LEVEL 00 - AGTS STATION - SOUTH
ENLARGED PLANC3

164 802468

1/8"  1 -0"A-105-S

APRON LEVEL - SOUTH ENLARGED
PLANC2

164 802468

1/8"  1 -0"A-105-S

CONCOURSE LEVEL - SOUTH
ENLARGED PLANC1

4 EXISTING FINISHED FLOORING TO REMAIN
15 MATCH AND REPLACE FLOORING
18 ALIGN NEW FINISHED FLOORING TO EXISTING FLOORING AT

PATTERN MATCH LINES
23 EXISTING STONE A
24 EXISTING STONE B
26 GRANITE WALL TO REMAIN. PROTECT EXISTING GRANITE.

057300.H STAINLESS STEEL HANDRAIL
096623.A 3/8" EPOXY-RESIN TERRA O FLOORING
096623.C 1/4" INC DIVIDING STRIP AT PERIMETER OF NEW FLOOR

WITH JOINT SEALANT
096623.D 1/8" INC DIVIDING STRIP  ALIGN WITH CENTER LINE OF

EXISTING JOINTS TO MAINTAIN PATTERN
096623.E T -01  TERRA O COLOR TO COORDINATE WITH EXISTING

STONE A
096623.F T -02  TERRA O COLOR TO COORDINATE WITH EXISTING

STONE B
143100.H LANDING PLATE  RE: MANUFACTURER

20" 6" 13"6"9"12"

1"  1 -0"A-105-S A-105-S
SOUTH AGTS FLOOR PATTERN DETAILA3

20" 6" 13"6"9"12"

1"  1 -0"A-105-S A-105-S

SOUTH APRON FLOOR PATTERN
DETAILA2

20" 6" 13"6"9"12"

1"  1 -0"A-105-S A-105-S

SOUTH CONCOURSE FLOOR PATTERN
DETAILA1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
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1. UNLESS OTHERWISE NOTED, ARCHITECTURAL REFLECTED 
CEILING PLANS ESTABLISH THE LOCATION OF ALL VISIBLE 
CEILING DEVICES INCLUDING BUT NOT LIMITED TO LIGHTS, 
DIFFUSERS, SPRINKLER HEADS, SMOKE DETECTORS, 
SPEAKERS, ETC. NOTIFY THE ARCHITECT OF ANY DIFFERENCE 
BETWEEN ARCHITECTURAL REFLECTED CEILING PLANS AND 
MECHANICAL ELECTRICAL OR SPECIAL SYSTEMS PLANS PRIOR 
TO COMMENCING WITH CONSTRUCTION

2. LOCATE LIGHT FIXTURES, DIFFUSERS, SMOKE DETECTORS AND 
OTHER CEILING MOUNTED DEVICES IN THE CENTER OF CEILING 
PANELS AS SHOWN

3. WHERE SPRINKLER HEADS ARE SHOWN, THEY REPRESENT THE 
ARCHITECT S PREFERRED LOCATIONS. THE CONTRACTOR IS 
RESPONSIBLE TO PROVIDE SPRINKLERS IN COMPLIANCE WITH 
ALL APPLICABLE CODES. IF ADDITIONAL HEADS ARE RE UIRED 
TO MEET CODE OR DESIGN INTENT THEY SHALL BE PROVIDED 
AT NO ADDITIONAL COST TO THE OWNER

4. REFER TO SPECIFICATION SECTION 013150 - PROJECT 
COORDINATION FOR RE UIREMENTS REGARDING THE 
PREPARATION OF CEILING PLENUM COORDINATION DRAWINGS 
AND INTERFERENCE DRAWINGS

5. CENTER CEILING GRID IN ROOM UNLESS NOTED OTHERWISE
6. EXTERIOR SOFFITS (ES-01) SHOWN ON APRON LEVEL ARE PART 

OF BE4 SCOPE. REFER TO BE4 ARCHITECTURAL SCOPE OF 
WORK.

7. CEILINGS NOTED "OPEN TO STRUCTURE" ARE TO REMAIN 
UNFINISHED, UNLESS NOTED OTHERWISE.

8. GYPSUM BOARD CEILINGS ARE TO BE PAINTED P0, TYPICAL, 
UNLESS NOTED OTHERWISE.

REFER TO STRUCTURAL, MECHANICAL, ELECTRICAL, PLUMBING AND 
FIRE PROTECTION DRAWINGS FOR ADDITIONAL INFORMATION

RECESSED CAN LIGHTING FIXTURE

EXIT SIGN

LINEAR CEILING SUPPLY AIR

2  X 2  CEILING RETURN AIR

4  STRIP LIGHT

REFLECTED CEILIN  LE END

SPEAKER

CEILING / COLUMN MOUNT CAMERA

S

SPRINKLER

A ADDRESSABLE STROBE

BEAM DETECTOR

SMOKE PRESSURI ATION DIFFUSER

2  X 2  CEILING SUPPLY AIR

RECESSED STRIP LIGHT

EMERGENCY RECESSED STRIP LIGHT

OCCUPANCY SENSOROS

CJ CONTROL JOINT

WALL MOUNTED EXIT SIGN

NOT IN SCOPE

4W 3W 2W 1W 1C 3C
2C 4C

4E3E2E1E

EXISTING CONCOURSE A

KEY PLAN

5C/AGT

AGT

RCP GENERAL NOTES
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SOUTH ENLARGED
RCPS

A-155-S
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201630091

-

8700 PENA BLVD
DENVER, CO 80249
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SC
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C
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164 802468

1/8"  1 -0"A-301-N A-155-S

LEVEL 00 - AGTS LEVEL SOUTH
ENLARGED RCPC4

164 802468

1/8"  1 -0"A-301-N A-155-S

LEVEL 01 - APRON LEVEL SOUTH
ENLARGED RCPC3

11 MATCH EXISTING SOFFIT  PAINT AND FINISH
17 SHADED AREA IS OUTSIDE SCOPE OF WORK  SHOWN FOR

REFERENCE ONLY
19 EXISTING DIGITAL SIGNAGE TO REMAIN
22 PATCH AND REPAIR CEILING TO MATCH EXISTING

057500.E STAINLESS STEEL ESCALATOR ENCLOSURE

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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100  - 0"
LEVEL 01 - APRON

113  - 0"
LEVEL 02 -CONCOURSE

S6S7S7.5

13
-0

"

S6.2

HE
AD

 C
LE

AR
AN

CE
7

-0
"

9

WP

WP

7 -6" 22 -6 11/16" 8 -1 3/4"

6"
OVERALL ESCALATOR LENGTH

38 -2 7/16" 5 9/16" 8 -0"

4
-0

"

5

A4
A-502

057500.E

6

21

21

LANDING
CCA_01_2C_010

CENTRAL CORE
CONCOURSE

CCA_02_2C_030

17

D4
A-501

OH

D3
A-501

NOTE: AES-04A, AES-04A, AND AES-03A 
SIM SECTION

B1
A-501

100  - 0"
LEVEL 01 - APRON

80  - 0"
LEVEL 00 - AGTS STATION

S6S7S7.5

D3

143100.A

S6.2

9

9

7
-0

"

033000.A

WP

WP

066400

6" 8 -1 3/4" 27 -1 7/8" 7 -6 3/8" 3 -10" 3 -8"

5

6

LANDING
CCA_01_4C_010

AGTS STATION
CCA_00_4C_021

21

057300.O

057500.E

D4
A-501

D2
A-501A2

A-502

NOTE: AES-02A, AES-01A, AND AES-01B 
SIM SECTION

B4
A-501

OVERALL ESCALATOR LENGTH
50 -4"

100  - 0"
LEVEL 01 - APRON

C3
A-301-S

D3
A-301-S

057300.A

1" MAX GAP
VIF
2 -8" 37 -1"

VIF
2 -8" GAP

1" MAX

4 -7 5/8"4 -7 5/8"4 -7 5/8"4 -7 5/8"4 -7 5/8"4 -7 5/8"4 -7 5/8"4 -7 5/8"

WE

CLEAR STEP WIDTH
2 -8"

CLEAR STEP WIDTH
2 -8" CLEAR STEP WIDTH

2 -8"

CLEAR STEP WIDTH
2 -8" CLEAR STEP WIDTH

2 -8"

CLEAR STEP WIDTH
2 -8" CLEAR STEP WIDTH

2 -8"

CLEAR STEP WIDTH
2 -8"

AES-03A AES-03B AES-01A AES-01B AES-02A AES-02B AES-04A AES-04B

057300.O 057300.O 057300.O 057300.O057300.O057300.O
057300.A

6"
3

-0
"

EXISTING CEILING
RE: RCP

21 21 22
22

A3
A-501

MAX
2 -6"

MAX
2 -6"

WELLWAY WIDTH
37 -1"

W
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4
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"

4"

D1
A-502

057300.O

8" 8" 8" 8" 8" 8" 8"

A4
A-502

80  - 0"
LEVEL 00 - AGTS STATION

S6 S6.2

066400

057500.B

1 -9" 5 -0" 5 -1 3/16"

9 
1/

2"
1

-6
"

1
-6

"
1

-6
"

1
-6

"

1/
2"

 R
EV

EA
L

057500.A

1/2" REVEAL

143100.A
C2

A-502

8"

7
-6

"

057500.E

80  - 0"
LEVEL 00 - AGTS STATION

066400

3" 18 -0 1/2" 3"

1/
2"

 R
EV

EA
L

9"
1

-6
"

1
-6

"
1

-6
"

1
-6

"

1/
2"

 R
EV

EA
L

D3

WE

3 -10 5/8" 5 -0" 5 -0" 3 -10 5/8"

057500.A

057500.B

057500.E

A2
A-502

066400.A

8"

7
-6

"

1. ALL PARTITIONS SHALL SPAN FROM FLOOR SLAB TO 
UNDERSIDE OF DECK ABOVE UNLESS INDICATED BY 
PARTITION CONDITION CODE.

2. DO NOT SCALE DRAWINGS. WRITTEN DIMENSIONS SHALL 
ESTABLISH LOCATION OF ALL PARTITIONS. LARGER SCALE 
DRAWINGS HAVE PRIORITY OVER SMALLER SCALE 
DRAWINGS. CONTRACTOR SHALL NOTIFY THE ARCHITECT OF 
ANY DISCREPANCIES IN THE DRAWINGS BEFORE 
PROCEEDING WITH CONSTRUCTION. 

3. GYSUM BOARD PARTITION CONTROL JOINTS ARE RE UIRED 
AT APPROXIMATELY 30 -0" O.C. FOR STRAIGHT AND 
CONTINUOUS WALLS, AT OPENING LOCATIONS, OR AS 
NOTED OTHERWISE ON DRAWINGS. WHERE NOT 
SPECIFICALLY INDICATED ON THE DRAWINGS, SUBMIT 
CONTRACTOR S PROPOSED CONTROL JOINT LOCATIONS TO 
ARCHITECT FOR APPROVAL.

4. FINISH ALL EXPOSED GYPSUM BOARD CONSTRUCTION. ALL 
GYPSUM BOARD CONSTRUCTION SHALL BE TAPED AND 
FLOATED. ALL EXPOSED CONSTRUCTION WILL BE SANDED 
SMOOTH TO REMOVE ALL INDICATION OF THE JOINT WITH A 
VISUAL INSPECTION AND PREPARED TO RECEIVE THE 
APPROPRIATE SCHEDULED WALL FINISH. FINISH SHALL BE IN 
ACCORDANCE WITH THE ROOM FINISH SCHEDULE AND/OR 
FINISH LEVELS NOTED IN THE GYPSUM BOARD 
SPECIFICATION SECTION 092900.

5. PARTITIONS ARE DIMENSIONED TO FACE OF GYPSUM 
BOARD, FACE OF MASONRY AND TO FACE OF EXISTING 
CONSTRUCTION. ANY INTERIOR PARTITIONS DIMENSIONED 
TO FACE OF METAL STUD ARE NOTED - "FOS" (FACE OF 
STUD).

6. PARTITIONS ARE PERPENDICULAR AND/OR PARALLEL TO 
COLUMN GRID U.O.N.

7. NOTES TO "ALIGN" MEAN TO ALIGN FINISHED FACE OF 
PARTITION UNLESS OTHERWISE NOTED AND SHALL HAVE 
PRIORITY OVER A DIMENSIONED LOCATION.

8. PERIMETER DIMENSIONS ARE TO FACE OF WALL SILL U.O.N.
9. PROVIDE STUDS OF GAUGE AND SPACING ADE UATE TO 

SUPPORT APPLIED LOADS INCLUDING HAND-RAILS, GRAB 
BARS, WALL-MOUNTED FIXTURES, ETC. 

10. REFER TO SPEC SECTION 092900, FOR "NON-STRUCTURAL 
METAL FRAMING" & "GYPSUM BOARD" FOR ADDITIONAL 
RE UIREMENTS FOR GYPSUM BOARD ASSEMBLIES 
INCLUDING, BUT NOT LIMITED TO FIRE RATED 
CONSTRUCTION, BRACING AND SUPPORT, BLOCKOUTS, 
SOUND RATED CONSTRUCTION, MATERIALS AND 
TOLERANCES.

11. WHERE NOTED, UL DESIGNS REFERENCE PROPRIETARY 
MATERIALS, E UIVALENT MATERIALS FROM OTHER 
MANUFACTURERS WILL ONLY BE CONSIDERED UPON 
SUBMISSION BY THE CONTRACTOR OF EVIDENCE OF A 
SUCCESSFUL FIRE TEST BY AN INDEPENDENT TESTING 
LABORATORY OF THE PROPOSED MANUFACTURER S 
ASSEMBLY INDICATING COMPLIANCE WITH THE LISTED FIRE-
RESISTANCE RATING AND APPROVED BY THE AHJ.

12. REFER TO STRUCTURAL DRAWINGS FOR ADDITIONAL 
RE UIREMENTS NOT SHOWN IN THIS SCHEDULE.

13. PROVIDE DEFLECTION HEAD AT ALL INTERIOR PARTITIONS 
WHICH SPAN FROM SLAB TO SLAB.

14. UL NUMBER REFERS TO UNDERWRITERS LABORATORIES 
LISTED DESIGN

80  - 0"
LEVEL 00 - AGTS STATION

C3
A-301-S

WE

4 -7 5/8"4 -7 5/8"4 -7 5/8"4 -7 5/8"

8"
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2 -8" CLEAR STEP WIDTH
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WELLWAY WIDTH
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WELLWAY WIDTH
9 -3 1/4"

WELLWAY WIDTH
9 -3 1/4"

D1
A-502

D1
A-502

22 22

EXISTING CEILING
RE: RCP

EXISTING STONE WALL

SHADED AREA OUT OF SCOPE

CONCRETE

GLASS

ELEVATION LEGEND

PLASTIC LAMINATED PANEL SYSTEM
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D2 D21119

EXISTING SOFFIT
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SOUTH ESCALATORS
ELEVATIONS AND

SECTIONS

A-301-S

202056518

201630091

-

8700 PENA BLVD
DENVER, CO 80249
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 A
 E
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C
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T

80" 2 41234

1/4"  1 -0"A-105-S A-301-S

SOUTH APRON TO CONCOURSE
ESCALATOR SECTIOND3

80" 2 41234

1/4"  1 -0"A-105-S A-301-S

SOUTH AGTS TO APRON ESCALATOR
SECTIONC3

80" 2 41234

1/4"  1 -0"A-105-S A-301-S
SOUTH APRON LEVEL ELEVATIOND4

2 LINE OF ESCALATOR
5 EXISTING WALL BEYOND
6 MINIMUM HEAD CLEARANCE
9 EXISTING CEILING TO REMAIN
11 MATCH EXISTING SOFFIT  PAINT AND FINISH
17 SHADED AREA IS OUTSIDE SCOPE OF WORK  SHOWN FOR

REFERENCE ONLY
19 EXISTING DIGITAL SIGNAGE TO REMAIN
21 SUSPENDED ESCALATOR PIT
22 PATCH AND REPAIR CEILING TO MATCH EXISTING
28 14" CLEAR MINIMUM BETWEEN THE CEILING AND THE

CENTERLINE OF THE HANDRAIL RE UIRED TO REMOVE THE
USE OF HEAD/APEX GUARDS AT THE CORNERS PER ASME
6.1.2.2.11

033000.A EXISTING CONCRETE SUSPENDED ESCALATOR PIT  RE:
STRUCTURE

057300.A STAINLESS STEEL AND GLASS DECORATIVE RAILING
057300.B STAINLESS STEEL VERTICAL GUARDRAIL SUPPORT
057300.C 1/2" TEMPERED GLASS
057300.H STAINLESS STEEL HANDRAIL
057300.O DECORATIVE GLASS AND STAINLESS STEEL RAILING DECK

BARRICADE  PROVIDED AT THE TOP AND BOTTOM LANDING
PER ASME 6.1.3.3.13

057500.A 2" STAINLESS STEEL CORNER GUARD
057500.B 8" STAINLESS STEEL WALL BASE
057500.E STAINLESS STEEL ESCALATOR ENCLOSURE
066400 SOLID PHENOLIC WALL PANELS

066400.A 1/2" PANEL REVEAL
143100.A ESCALATOR

80" 2 41234 80" 2 41234

1/4"  1 -0"A-301-S
WEST ELEVATION SOUTH ESCALATORB4

80" 2 41234 80" 2 41234

1/4"  1 -0"A-301-S

SOUTH ELEVATION SOUTH
ESCALATORA4

80" 2 41234

1/4"  1 -0"A-105-S A-301-S
SOUTH AGTS LEVEL ELEVATIONC4

80" 2 41234

1/4"  1 -0"A-105-S A-301-S

SOUTH CONCOURSE LEVEL
ELEVATIONE4

80" 2 41234

1/4"  1 -0"A-105-S A-301-S

SOUTH CONCOURSE LEVEL SOUTH
ELEVATIONB3

80" 2 41234

1/4"  1 -0"A-105-S A-301-S

SOUTH CONCOURSE LEVEL EAST
ELEVATIONA3

80" 2 41234

1/4"  1 -0"A-105-S A-301-S

SOUTH CONCOURSE LEVEL WEST
ELEVATIONA1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA
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11 3/16"
CLEAR STEP WIDTH

2 -8" 11 3/16"

VERIFY WITH MANUFACTURER
4 -7 5/8" PIT WIDTH

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.D -  ALUMINUM
DECKING AND SKIRT

143100.H -  LANDING PLATE
RE: MANUFACTURER

DECORATIVE GLASS AND
STAINLESS STEEL
RAILING DECK
BARRICADE  PROVIDED
AT THE TOP AND BOTTOM
LANDING PER ASME
6.1.3.3.13

100  - 0"
LEVEL 01 - APRON

S7.5

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.H -  LANDING PLATE
RE: MANUFACTURER

078100.A -  EXISTING APPLIED
FIREPROOFING  PATCH AND
REPAIR AS NEEDED

PATCH AND REPAIR
CEILING TO MATCH
EXISTING

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

6"
WELLWAY LENGTH

8 -1 3/4" 11 1/4"

3
-0

"

057300.O -  DECORATIVE
GLASS AND STAINLESS STEEL
RAILING DECK BARRICADE
PROVIDED AT THE TOP AND
BOTTOM LANDING PER ASME
6.1.3.3.13

6"

EXISTING CEILING
RE: RCP 4"

SUSPENDED ESCALATOR
PIT

WP

4
-4

"

C4
A-501

D1
A-502

A2
A-501

100  - 0"
LEVEL 01 - APRON

S7.5

EXISTING CEILING
RE: RCP

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

078100.A -  EXISTING APPLIED
FIREPROOFING  PATCH AND
REPAIR AS NEEDED

6" 3
-0

"

057300.O -  DECORATIVE
GLASS AND STAINLESS STEEL
RAILING DECK BARRICADE
PROVIDED AT THE TOP AND
BOTTOM LANDING PER ASME
6.1.3.3.13
143100.H -  LANDING PLATE
RE: MANUFACTURER

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

PATCH AND REPAIR
CEILING TO MATCH
EXISTING

WP

6"
WELLWAY LENGTH

7 -6"

4
-4

"

4"

SUSPENDED ESCALATOR
PIT

051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

C3
A-501

A2
A-501

D1
A-502

80  - 0"
LEVEL 00 - AGTS STATIONWP

7 -6" 8 -0"

WELLWAY LENGTH
15 -6"

W
EL

LW
AY
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EP

TH
4

-0
"

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

057300.O -  DECORATIVE
GLASS AND STAINLESS STEEL
RAILING DECK BARRICADE
PROVIDED AT THE TOP AND
BOTTOM LANDING PER ASME
6.1.3.3.13

143100.H -  LANDING PLATE
RE: MANUFACTURER

6"

3
-0

"

033000.A -  EXISTING
CONCRETE SUSPENDED
ESCALATOR PIT  RE:
STRUCTURE

C2
A-501

A2
A-501

100  - 0"
LEVEL 01 - APRON

S7.5

096623.A -  3/8" EPOXY-RESIN
TERRA O FLOORING

033000.C -  2 5/8" CONCRETE
TOPPING SLAB TO ALIGN
TERRA O  FINISHED FLOOR
THICKNESS TO FIELD VERIFY

051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

078100.A -  EXISTING APPLIED
FIREPROOFING  PATCH AND
REPAIR AS NEEDED

051200.A -  STEEL HSS TUBE,
RE: STRUCTURAL

143100.H -  LANDING PLATE
RE: MANUFACTURER

096623.C -  1/4" INC DIVIDING
STRIP AT PERIMETER OF NEW
FLOOR WITH JOINT SEALANT

143100.B -  SHEET METAL
ESCALATOR PIT ENCLOSURE

D2
A-502

OH

100  - 0"
LEVEL 01 - APRON

S7.5

078100.A -  EXISTING APPLIED
FIREPROOFING  PATCH AND
REPAIR AS NEEDED
051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

051200.A -  STEEL HSS TUBE,
RE: STRUCTURAL

143100.H -  LANDING PLATE
RE: MANUFACTURER

096623.A -  3/8" EPOXY-RESIN
TERRA O FLOORING

033000.C -  2 5/8" CONCRETE
TOPPING SLAB TO ALIGN
TERRA O  FINISHED FLOOR
THICKNESS TO FIELD VERIFY

096623.C -  1/4" INC DIVIDING
STRIP AT PERIMETER OF NEW
FLOOR WITH JOINT SEALANT

079200.A -  SEALANT

143100.B -  SHEET METAL
ESCALATOR PIT ENCLOSURE

D2
A-502

OH

80  - 0"
LEVEL 00 - AGTS STATION

143100.H -  LANDING PLATE
RE: MANUFACTURER

096623.A -  3/8" EPOXY-RESIN
TERRA O FLOORING

033000.C -  2 5/8" CONCRETE
TOPPING SLAB TO ALIGN
TERRA O  FINISHED FLOOR
THICKNESS TO FIELD VERIFY

096623.C -  1/4" INC DIVIDING
STRIP AT PERIMETER OF NEW
FLOOR WITH JOINT SEALANT

6 
1/

4"

8"

D2
A-502

MAX
1/2"

4"4"MAX
1/2"

10
 1

/4
"

1 
3/

4"
2

-0
"

057300.C -  1/2" TEMPERED
GLASS

057300.B -  STAINLESS STEEL
VERTICAL GUARDRAIL
SUPPORT

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.D -  ALUMINUM
DECKING AND SKIRT

A2
A-501

057300.O -  DECORATIVE
GLASS AND STAINLESS STEEL
RAILING DECK BARRICADE
PROVIDED AT THE TOP AND
BOTTOM LANDING PER ASME
6.1.3.3.13

WE

3"1/2" REVEAL17 -11 9/16"1/2" REVEAL3"

4
-2

" T
YP

IC
AL

A5
A-501

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

143100.D -  ALUMINUM
DECKING AND SKIRT

B5
A-501

143100.F -  ESCALATOR TRUSS

18 -6 1/2"

057500.F -  ESCALATOR
ENCLOSURE BRACKET

4
-2

" T
YP

3" 1/2" REVEAL 8 -8 1/4" 1/2" REVEAL 3"

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.D -  ALUMINUM
DECKING AND SKIRT

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

143100.F -  ESCALATOR TRUSS

B5
A-501

A5
A-501 9 -3 1/4"

N7

14" CLEAR MINIMUM
BETWEEN THE CEILING
AND THE CENTERLINE OF
THE HANDRAIL
RE UIRED TO REMOVE
THE USE OF HEAD/APEX
GUARDS AT THE
CORNERS PER ASME
6.1.2.2.11

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.G -  STEP

143100.J -  POLYCARBONATE
PLASTIC (1" THICK) APEX
GUARD AT CEILING
INTERSECTION

A1
A-501

1
-2

"

113  - 0"
LEVEL 02 -CONCOURSE

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.J -  POLYCARBONATE
PLASTIC (1" THICK) APEX
GUARD AT CEILING
INTERSECTION

092900.A -  5/8" GYPSUM
BOARD

051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

1
-2

"

D2

SOFFIT

A4
A-502

B5
A-501

STEP

ALUMINUM DECKING AND
SKIRT

078100.A -  EXISTING APPLIED
FIREPROOFING  PATCH AND
REPAIR AS NEEDED

GAP
2"

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

143100.D -  ALUMINUM
DECKING AND SKIRT10

 1
/4

"1/2"3"

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

1/
2"057500.F -  ESCALATOR

ENCLOSURE BRACKET

057500.F -  ESCALATOR
ENCLOSURE BRACKET

057500.G -  1/2" CONT REVEAL RE: RCP

143100.D -  ALUMINUM
DECKING AND SKIRT

143100.G -  STEP

057500.F -  ESCALATOR
ENCLOSURE BRACKET

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

143100.C -  ESCALATOR GLASS
BALUSTRADE WITH BLACK
HANDRAIL

10
 1

/4
"

R
E:
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O
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R
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SC
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40" 1 26"12"18"24"

1/2"  1 -0"A-501
TYPICAL ESCALATOR PLAN DETAILC5

20" 6" 13"6"9"12"

1/2"  1 -0"A-501

UPPER ESCALATOR PIT SECTION
DETAILD4

40" 1 26"12"18"24"

1/2"  1 -0"A-501

LOWER ESCALATOR PIT SECTION
DETAIL (STEEL)D3

40" 1 26"12"18"24"

1/2"  1 -0"A-501

LOWER ESCALATOR PIT SECTION
DETAIL (CONCRETE)D2

0" 112" 6" 3"9"

1 1/2"  1 -0"A-501 A-501

UPPER ESCALATOR BEARING PIT
DETAILC4

0" 112" 6" 3"9"

1 1/2"  1 -0"A-501 A-501

LOWER ESCALATOR BEARING PIT
DETAIL (STEEL)C3

0" 112" 6" 3"9"

1 1/2"  1 -0"A-501 A-501

LOWER ESCALATOR BEARING PIT
DETAIL (CONCRETE)C2

0" 112" 6" 3"9"

1 1/2"  1 -0"A-301-N A-501

DECK BARRACADE ELEVATION DETAIL
TYPICALA3

40" 1 26"12"18"24"

1/2"  1 -0"A-501
ESCALATOR ENCLOSUREB4

40" 1 26"12"18"24"

1/2"  1 -0"A-501

ESCALATOR ENCLOSURE APRON TO
CONCOURSEB2

40" 1 26"12"18"24"

1/2"  1 -0"A-501

HEAD/ APEX GUARDS AT CEILING
DETAILB1

40" 1 26"12"18"24"

1/2"  1 -0"A-501

HEAD/ APEX GUARD AT CEILING
SECTION DETAILA1

0" 112" 6" 3"9"

1 1/2"  1 -0"A-501
DECK BARRICADE SECTION DETAIL.A2

0" 112" 6" 3"9"

3"  1 -0"A-501

ESCALATOR ENCLOSURE - BOTTOM
SECTION DETAILA5

2" 0" 6"4"6" 1"3"5"

3"  1 -0"A-501

ESCALATOR ENCLOSURE - TOP
SECTION DETAILB5

1

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



113  - 0"
LEVEL 02 -CONCOURSE

057300.C -  1/2" TEMPERED
GLASS

092900.D -  CONT CORNER
BEAD

092900.C -  GYPSUM BOARD
CEILING TO BE PATCHED AND
REPAIRED

ALIGN W/ EXISTING CEILING
RE: RCP

-
---

057300.M -  3" DIAMETER
STAINLESS STEEL INTERIOR
RAIL CAP

A3
A-502

80  - 0"
LEVEL 00 - AGTS STATION

CONT 1/2" REVEAL

25 -  FIRE-TREATED WOOD
BLOCKING

057500.B -  8" STAINLESS
STEEL WALL BASE

D3

1/
2"

9 
1/

2"
1

-6
"

1
-6

"
1

-6
"

1
-6

"

PANEL
REVEAL

PANEL
REVEAL

PANEL
REVEAL

PANEL
REVEAL

B1
A-502

A1
A-502

066400.B -  5/16"  SOLID
PHENOLIC PANEL

1/
2"

1/
2"

1/
2"

1/
2"

7
-6

"

80  - 0"
LEVEL 00 - AGTS STATION

FIRE-TREATED WOOD
BLOCKING1/

2"
 R

EV
EA

L
8"

057500.B -  8" STAINLESS
STEEL WALL BASE

066400.C -  PANEL CLIP
SYSTEM

066400.B -  5/16"  SOLID
PHENOLIC PANEL

092900.F -  NON-STRUCTURAL
METAL STUD FRAMING  RE:
PARTITION TYPE

R
E:

 E
LE

VA
TI

O
N

 
FO

R
 P

AN
EL

 S
I

E

2 1/4"

096623.A -  3/8" EPOXY-RESIN
TERRA O FLOORING
033000.C -  2 5/8" CONCRETE
TOPPING SLAB TO ALIGN
TERRA O  FINISHED FLOOR
THICKNESS TO FIELD VERIFY

092900.G -  METAL RUNNER
TRACK AT FLOOR  RE:
PARTITION TYPE

079200.A -  SEALANT

PAINT GYPSUM BLACK
BEHIND REVEALS

066400.C -  PANEL CLIP
SYSTEM

092900.A -  5/8" GYPSUM
BOARD

1/
2"

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

FIRE-TREATED WOOD
BLOCKING

R
E:

 E
LE

VA
TI

O
N

 
FO

R
 P

AN
EL

 S
I

E 092900.I -  TOP SLIP TRACK
RE: PARTITION TYPE

079200.A -  SEALANT

SL
IP

1/
2"

092900.F -  NON-STRUCTURAL
METAL STUD FRAMING  RE:
PARTITION TYPE

066400.B -  5/16"  SOLID
PHENOLIC PANEL

2 1/4"
PAINT GYPSUM BLACK
BEHIND REVEALS

066400.C -  PANEL CLIP
SYSTEM

092900.A -  5/8" GYPSUM
BOARD

057500.A -  2" STAINLESS
STEEL CORNER GUARD

066400.B -  5/16"  SOLID
PHENOLIC PANEL

1/8"

D3

1/
8"

066400.C -  PANEL CLIP
SYSTEM

R
E:

 E
LE

VA
TI

O
N

 
FO

R
 P

AN
EL

 S
I

E

1/
2"

3"

PAINT GYPSUM BLACK
BEHIND REVEALS

092900.F -  NON-STRUCTURAL
METAL STUD FRAMING  RE:
PARTITION TYPE

066400.B -  5/16"  SOLID
PHENOLIC PANEL

D3

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

057500.F -  ESCALATOR
ENCLOSURE BRACKET

057500.F -  ESCALATOR
ENCLOSURE BRACKET

079200.A -  SEALANT

113  - 0"
LEVEL 02 -CONCOURSE

057300.L -  STAINLESS STEEL
INTERIOR SHOE

051200.E -  STEEL ANGLE, RE:
STRUCTURAL

092900.E -  CONT 1/2" REVEAL

057300.C -  1/2" TEMPERED
GLASS

8"
1/

2"

IN
TE

R
IO

R
 E

D
G

E 
O

F 
ST

AI
N

LE
SS

 S
TE

EL
 S

H
O

E

LI
N

E 
O

F 
FI

N
IS

H
 F

AC
E

FIRE-TREATED WOOD
BLOCKING

096623.A -  3/8" EPOXY-RESIN
TERRA O FLOORING

D2

057300.B -  STAINLESS STEEL
VERTICAL GUARDRAIL
SUPPORT

092900.A -  5/8" GYPSUM
BOARD

051200.D -  STEEL PLATE, RE:
STRUCTURAL

2 7/8"

092900.J -  3/8" HAT CHANNEL
1" TYP

S7.5

4"

6"

057500.E -  STAINLESS STEEL
ESCALATOR ENCLOSURE

143100.A -  ESCALATOR

057500.F -  ESCALATOR
ENCLOSURE BRACKET

078100.A -  EXISTING APPLIED
FIREPROOFING  PATCH AND
REPAIR AS NEEDED

EXISTING CEILING TO
REMAIN

PATCH AND REPAIR
CEILING TO MATCH
EXISTING

051200.B -  EXISTING
STRUCTURAL STEEL BEAM,
RE: STRUCTURAL

143100.H -  LANDING PLATE
RE: MANUFACTURER
079200.A -  SEALANT

096623.A -  3/8" EPOXY-RESIN
TERRA O FLOORING

096623.B -  1/4" INC DIVIDING
STRIP

1/4" 1/4"

033000.D -  CONCRETE
TOPPING SLAB

RE: MANFACUTURER
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2" 0" 6"4"6" 1"3"5"

1 1/2"  1 -0"A-155-N A-502
TYPICAL GUARDRAIL DETAILA4

20" 6" 13"6"9"12"

1"  1 -0"A-301-N A-502
WALL SECTION DETAILA2

2" 0" 6"4"6" 1"3"5"

3"  1 -0"A-502 A-502
TYPICAL BASE SECTION DETAILA1

2" 0" 6"4"6" 1"3"5"

3"  1 -0"A-502 A-502
TYPICAL HEAD SECTION DETAILB1

2" 0" 6"4"6" 1"3"5"

3"  1 -0"A-105-N A-502
TYPICAL CORNER DETAILC1

2" 0" 6"4"6" 1"3"5"

3"  1 -0"A-301-N A-502
TYPICAL SHROUD DETAILC2

2" 0" 6"4"6" 1"3"5"

3"  1 -0"A-502 A-502
TYPICAL GUARDRAIL BASE DETAILA3

2" 0" 6"4"6" 1"3"5"

3"  1 -0"A-502

TYPICAL CEILING TO ENCLOSURE
SECTION DETAILD1

1" 0" 3"2"3"

6"  1 -0"A-105-N A-502

TERRA O FLOORING TO ESCALATOR
EDGE SECTION DETAILD2

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
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UP

UP

UP

UP

UP

PF

WH

D

G

D

J
JD

DD

J

W1W2 E1 E2

NS

N6

N7

N8

S6

S7

S8

S7.5

N7.5

N6.2

S6.2

WE

A

A

BC C

AGTS STATION
CCA_00_4C_021

W1W2 E1 E2

NS

N6

N7

N8

S6

S7

S8

S7.5

N7.5

N6.2

S6.2

WE

D D

E

F F

CENTRAL CORE
CONCOURSE

CCA_02_1C_032

CENTRAL CORE
CONCOURSE

CCA_02_2C_030

CENTRAL CORE
CONCOURSE

CCA_02_4C_040

CENTRAL CORE
CONCOURSE

CCA_02_3C_028

1. ALL PARTITIONS SHALL SPAN FROM FLOOR SLAB TO 
UNDERSIDE OF DECK ABOVE UNLESS INDICATED BY 
PARTITION CONDITION CODE.

2. DO NOT SCALE DRAWINGS. WRITTEN DIMENSIONS SHALL 
ESTABLISH LOCATION OF ALL PARTITIONS. LARGER SCALE 
DRAWINGS HAVE PRIORITY OVER SMALLER SCALE 
DRAWINGS. CONTRACTOR SHALL NOTIFY THE ARCHITECT OF 
ANY DISCREPANCIES IN THE DRAWINGS BEFORE 
PROCEEDING WITH CONSTRUCTION. 

3. GYSUM BOARD PARTITION CONTROL JOINTS ARE RE UIRED 
AT APPROXIMATELY 30 -0" O.C. FOR STRAIGHT AND 
CONTINUOUS WALLS, AT OPENING LOCATIONS, OR AS 
NOTED OTHERWISE ON DRAWINGS. WHERE NOT 
SPECIFICALLY INDICATED ON THE DRAWINGS, SUBMIT 
CONTRACTOR S PROPOSED CONTROL JOINT LOCATIONS TO 
ARCHITECT FOR APPROVAL.

4. FINISH ALL EXPOSED GYPSUM BOARD CONSTRUCTION. ALL 
GYPSUM BOARD CONSTRUCTION SHALL BE TAPED AND 
FLOATED. ALL EXPOSED CONSTRUCTION WILL BE SANDED 
SMOOTH TO REMOVE ALL INDICATION OF THE JOINT WITH A 
VISUAL INSPECTION AND PREPARED TO RECEIVE THE 
APPROPRIATE SCHEDULED WALL FINISH. FINISH SHALL BE IN 
ACCORDANCE WITH THE ROOM FINISH SCHEDULE AND/OR 
FINISH LEVELS NOTED IN THE GYPSUM BOARD 
SPECIFICATION SECTION 092900.

5. PARTITIONS ARE DIMENSIONED TO FACE OF GYPSUM 
BOARD, FACE OF MASONRY AND TO FACE OF EXISTING 
CONSTRUCTION. ANY INTERIOR PARTITIONS DIMENSIONED 
TO FACE OF METAL STUD ARE NOTED - "FOS" (FACE OF 
STUD).

6. PARTITIONS ARE PERPENDICULAR AND/OR PARALLEL TO 
COLUMN GRID U.O.N.

7. NOTES TO "ALIGN" MEAN TO ALIGN FINISHED FACE OF 
PARTITION UNLESS OTHERWISE NOTED AND SHALL HAVE 
PRIORITY OVER A DIMENSIONED LOCATION.

8. PERIMETER DIMENSIONS ARE TO FACE OF WALL SILL U.O.N.
9. PROVIDE STUDS OF GAUGE AND SPACING ADE UATE TO 

SUPPORT APPLIED LOADS INCLUDING HAND-RAILS, GRAB 
BARS, WALL-MOUNTED FIXTURES, ETC. 

10. REFER TO SPEC SECTION 092900, FOR "NON-STRUCTURAL 
METAL FRAMING" & "GYPSUM BOARD" FOR ADDITIONAL 
RE UIREMENTS FOR GYPSUM BOARD ASSEMBLIES 
INCLUDING, BUT NOT LIMITED TO FIRE RATED 
CONSTRUCTION, BRACING AND SUPPORT, BLOCKOUTS, 
SOUND RATED CONSTRUCTION, MATERIALS AND 
TOLERANCES.

11. WHERE NOTED, UL DESIGNS REFERENCE PROPRIETARY 
MATERIALS, E UIVALENT MATERIALS FROM OTHER 
MANUFACTURERS WILL ONLY BE CONSIDERED UPON 
SUBMISSION BY THE CONTRACTOR OF EVIDENCE OF A 
SUCCESSFUL FIRE TEST BY AN INDEPENDENT TESTING 
LABORATORY OF THE PROPOSED MANUFACTURER S 
ASSEMBLY INDICATING COMPLIANCE WITH THE LISTED FIRE-
RESISTANCE RATING AND APPROVED BY THE AHJ.

12. REFER TO STRUCTURAL DRAWINGS FOR ADDITIONAL 
RE UIREMENTS NOT SHOWN IN THIS SCHEDULE.

13. PROVIDE DEFLECTION HEAD AT ALL INTERIOR PARTITIONS 
WHICH SPAN FROM SLAB TO SLAB.

14. UL NUMBER REFERS TO UNDERWRITERS LABORATORIES 
LISTED DESIGN

TEM ORAR  A FINDIN  LE END

A

B

C

D

E

F

22" X 28" TWO SIDED STANCHION

14" X 54" ONE SIDED VERTICAL HUNG

22" X 28" ONE SIDED STANCHION

14" X 54" ONE SIDED VERTICAL HUNG

18" X 14" ONE SIDED VERTICAL HUNG

WAYFINDING: 
1. WAYFINDING SIGNAGE IS TEMPORARY FOR DURING 

CONSTRUCTION.
2. SIGNS ARE MOUNTED ON A PEDISTAL BASE AND 

LOCATED AS INDICATED ON PLANS.
3. WAYFINDING SIGNAGE IS PROVIDED BY DEN.  ALL 

SIGNAGE FOR CONSTRUCTION TO BE PROVIDED BY 
CONTRACTOR.

14" X 54" ONE SIDED VERTICAL HUNG

FRONT BACK

22" X 28" STANCHION

SIGNAGE CENTERED HORI ONTALLY ON CONSTRUCTION BARRIER 54" X 14" 

FRONT

22" X 28" STANCHION

SI N T E A

SI N T E 

SI N T E C

SIGNAGE CENTERED HORI ONTALLY ON CONSTRUCTION BARRIER 54" X 14" 

SI N T E D

SI N T E E

SI N T E F

SIGNAGE PLACED OVER DIRECTIONAL SIGNAGE 54" X 14" 

RIGHT ARROW                                        LEFT ARROW

SIGNAGE PLACED OVER DIRECTION ARROWS 14" X 18" PANEL

4W 3W 2W 1W 1C 3C
2C 4C

4E3E2E1E

EXISTING CONCOURSE A

KEY PLAN

5C/AGT

AGT

N

LEGENDS
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1"  40 -0"A-301-N AG105-S

LEVEL 00 - AGTS STATION - SOUTH ENLARGED PLAN
WAYFINDINGC3

1"  40 -0"A-301-N AG105-S

CONCOURSE LEVEL - SOUTH ENLARGED PLAN WAYFINDINGC1
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ASSET IDENTIFICATION - SOUTH
LEVEL E UIP ID ASSET TYPE FUNCTIONAL AREA ASSET_LOCATION ASSET_STATUS

LEVEL 00 - AGTS STATION
LEVEL 00 - AGTS STATION AES-01A ESCALATOR AGTS PLATFORM CCA_01_5C_011 ACTIVE
LEVEL 00 - AGTS STATION AES-01B ESCALATOR AGTS PLATFORM CCA_01_5C_011 ACTIVE
LEVEL 00 - AGTS STATION AES-02A ESCALATOR AGTS PLATFORM CCA_01_5C_011 ACTIVE
LEVEL 00 - AGTS STATION AES-02B ESCALATOR AGTS PLATFORM CCA_01_5C_011 ACTIVE
LEVEL 01 - APRON
LEVEL 01 - APRON AES-03A ESCALATOR CENTER CORE CCA_02_2C_030 ACTIVE
LEVEL 01 - APRON AES-03B ESCALATOR CENTER CORE CCA_02_2C_030 ACTIVE
LEVEL 01 - APRON AES-04A ESCALATOR CENTER CORE CCA_02_4C_040 ACTIVE
LEVEL 01 - APRON AES-04B ESCALATOR CENTER CORE CCA_02_4C_040 ACTIVE

ASSET IDENTIFICATION - NORTH
LEVEL E UIP ID ASSET TYPE FUNCTIONAL AREA ASSET_LOCATION ASSET_STATUS

LEVEL 00 - AGTS STATION
LEVEL 00 - AGTS STATION AES-05A ESCALATOR AGTS PLATFORM CCA_01_1C_026 ACTIVE
LEVEL 00 - AGTS STATION AES-05B ESCALATOR AGTS PLATFORM CCA_01_1C_026 ACTIVE
LEVEL 00 - AGTS STATION AES-06A ESCALATOR AGTS PLATFORM CCA_01_1C_026 ACTIVE
LEVEL 00 - AGTS STATION AES-06B ESCALATOR AGTS PLATFORM CCA_01_1C_026 ACTIVE
LEVEL 01 - APRON
LEVEL 01 - APRON AES-07A ESCALATOR CENTER CORE CCA_02_3C_028 ACTIVE
LEVEL 01 - APRON AES-07B ESCALATOR CENTER CORE CCA_02_3C_028 ACTIVE
LEVEL 01 - APRON AES-08A ESCALATOR CENTER CORE CCA_02_3C_028 ACTIVE
LEVEL 01 - APRON AES-08B ESCALATOR CENTER CORE CCA_02_3C_028 ACTIVE

NO. BY PURPOSE DATE CKD
0 JA IFC 12/09/20 JA
1 JA Conformed Set 04/09/21 JA

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



ELECTRICAL SYMBOLS
SITE PLAN

AC ALTERNATING CURRENT
AFF ABOVE FINISHED FLOOR
AFG ABOVE FINISHED GRADE
AHU AIR HANDLING UNIT
AIC AMPERE INTERRUPTING CAPACITY
AL ALUMINUM
A, AMPS AMPERES
ATS AUTOMATIC TRANSER SWITCH
AWG AMERICAN WIRE GUAGE
BATT BATTERY
BC BONDING CONDUCTOR, BELOW COUNTER
C CONDUIT
CAB CABINET
CB CIRCUIT BREAKER
CKT CIRCUIT
CT COOLING TOWER
DC DIRECT CURRENT
DIA DIAMETER
DISC DISCONNECT
DPDT DOUBLE-POLE, DOUBLE-THROW
DPST DOUBLE-POLE, SINGLE-THROW
EF EXHAUST FAN
FA FIRE ALARM
FACP FIRE ALARM CONTROL PANEL
FLA FULL LOAD AMPS
FO FIBER OPTIC

FVNR FULL-VOLTAGE, NON-REVERSING
G, GND GROUND
GEC GROUNDING ELECTRODE CONDUCTOR
GFI GROUND FAULT INTERRUPTER
GFR GROUND FAULT RELAY
HID HIGH INTENSITY DISCHARGE
HOA HAND-OFF-AUTOMATIC
HP HORSEPOWER
HVAC HEATING, VENTILATING AND AIR CONDITIONING
IG ISOLATED GROUND
IN INCH
J-BOX JUNCTION BOX
KCM 1000 CIRCULAR MILS
KV KILOVOLT
KVA KILOVOLT-AMPS
KW KILOWATT
KWH KILOWATT-HOUR
LTG LIGHTING
LS LIFT STATION

WALL MOUNTED DUPLEX WALL RECEPTACLE, NEMA 5-20R,
20A, 125V, UON. ("X" DENOTES EXPLOSIONPROOF DEVICE)

WALL MOUNTED QUAD WALL RECEPTACLE, NEMA
5-20R, 20A, 125V, UON. 

DUPLEX RECEPTACLE. "WP" DENOTES WEATHERPROOF
IN USE COVER, "GFCI" DENOTES GROUND FAULT
INTERRUPTING. 

WALL MOUNTED SPECIAL RECEPTACLE, NEMA
CONFIGURATION AS NOTED

WALL MOUNTED SIMPLEX RECEPTACLE, NEMA 5-20R, 20A, 
125V, UON.

FLUSH CEILING/SOFFIT MOUNTED 120V, DUPLEX RECEPTACLE.

MUTI-OUTLET SURFACE RACEWAY WITH NEMA 5-
15R, 15A, 125V OUTLETS AT 22" (0.56mm) ON CENTER
(OR AS NOTED)

M METER
MM MILLIMETER
MCA MINIMUM CIRCUIT AMPACITY
MCB MAIN CIRCUIT BREAKER
MCC MOTOR CONTROL CENTER
MGB MAIN GROUNDING BUSBAR
MH MAINHOLE, METAL HALIDE
MIN MINIMUM
MLO MAIN LUGS ONLY
MM MULTI-MODE
MTD MOUNTED
NC NORMALLY CLOSED
NEC NATIONAL ELECTRICAL CODE
NEMA NATIONAL ELECTRICAL

MANUFACTURE'S ASSOCIATION
NFPA NATIONAL FIRE PROTECTION

ASSOCIATION
NIC NOT IN CONTRACT
NL NIGHT LIGHT (NOT SWITCHED)
NO NORMALLY OPEN
NTS NOT TO SCALE
OC ON CENTER
PET PROTECTED ENTRANCE TERMINAL
PF POWER FACTOR
PH PHASE
QTY QUALITY
RLA RUNNING LOAD AMPS
SM SINGLE MODE

SPEC SPECIFICATION
SS STAINLESS STEEL
TBB TELECOMMUNICATIONS BONDING BACKBONE

TM THERMAL MAGNETIC

TYP TYPICAL
U/F UNDERFLOOR
U/G UNDERGROUND
U/S UNDERSLAB
UH UNIT HEATER
UL UNDERWRITERS LABORATORIES, INC.
UON UNLESS OTHERWISE NOTED
UPS UNINTERRUPTIBLE POWER SUPPLY
V VOLT
VA VOLT-AMPERE
VFD VARIABLE FREQUENCY DRIVE
W WATT, WIDTH
WP WEATHER PROOF
XFMR TRANSFORMER

SINGLE OR THREE PHASE MOTOR (WITH HORSEPOWER AS INDICATED)

DISCONNECT (SAFETY) SWITCH "200/3/150" DENOTES
AMPERES/POLE/FUSE, "NF" DENOTES NON-FUSED. PROVIDE
30/3/NF UNLESS OTHERWISE NOTED.
MOTOR STARTER, NEMA SIZE AS NOTED

COMBINATION MOTOR CIRCUIT PROTECTION SWITCH AND
MOTOR STARTER, NEMA STARTER SIZE AS NOTED

SINGLE, PHASE, FRACTIONAL HORSE POWER. MANUAL MOTOR
STARTER, AND DISCONNECT SWITCH WITH THERMAL
OVERLOAD. KEY OPERATED.

TIMECLOCK

TRANSFORMER, DESIGNATION AND RATINGS AS NOTED
(DELTA-CONNECTED PRIMARY AND WYE-CONNECTED
SECONDARY) UNLESS OTHERWISE NOTED.

SWITCH, RATINGS AS SHOWN, 3 POLE UNLESS OTHERWISE NOTED

CIRCUIT BREAKER, TRIP RATING AS SHOWN, 3 POLE UNLESS
OTHERWISE NOTED (AF - FRAME SIZE) (AT - TRIP RATING)

DRAWOUT TYPE CIRCUIT BREAKER, TRIP RATING AS SHOWN, 3
POLE UNLESS OTHERWISE NOTED

DENOTES CIRCUIT BREAKER WITH ADJUSTABLE TRIP SETTINGS AS
NOTED BELOW: L=LONG, S=SHORT, I=INSTANTENOUS, G=GROUND
FAULT PROTECTION, GI=GROUND FAULT, INDICATION ONLY

SURGE PROTECTION DEVICE

CIRCUIT BREAKER WITH INTERNAL MOTOR OPERATOR

CIRCUIT BREAKER WITH SHUNT TRIP

AMMETER, RANGE AS SHOWN

AMMETER SWITCH

VOLTMETER, RANGE AS SHOWN

CURRENT TRANSFORMER (CT), RATED AS SHOWN

POTENTIAL TRANSFORMER (PT), RATED AS SHOWN

GROUND CONNECTION

LIGHTNING ARRESTOR

POWER METER. EPM=ELECTRONIC POWER METER WITH 
DIGITAL DISPLAY

FUSED SWITCH, RATING AS SHOWN

T1
45KVA

800A

100A

800A

(L,S,I,G)

SPD

VOLTMETER SWITCH

120V 12.47KV

(ALL SYMBOLS SHOWN ARE NOT NECESSARILY USED ON PLANS)

E
NEW ELECTRICAL MANHOLE

C
NEW COMMUNICATIONS MANHOLE

A

CIRCUITING AND WIRING

PAD MOUNTED TRANSFORMER

CIRCUIT BELOW SLAB OR GRADE OR CAST IN SLAB
ABOVE GRADE UNLESS OTHERWISE NOTED

WHERE SHOWN, INDICATES HOMERUN TO PANEL
WITH CIRCUIT NUMBER(S) AS INDICATEDLA-2,4,6

CONDUIT STUB UP

CONDUIT STUB DOWN

DIRECT ELECTRICAL CONNECTION TO EQUIPMENT

MISCELLANEOUS

KEYED NOTE REFERENCEX

MOUNTING HEIGHTS
(UNLESS OTHERWISE NOTED)

WALL SWITCHES

48" (1.2m) A.F.F. TO CENTER OF SWITCH

WALL RECEPTACLES

18" (0.5m) A.F.F. TO CENTER OF RECEPTACLE

:WALL MOUNTED EMERGENCY LIGHT FIXTURE

90" (2.3m)A.F.F. TO CENTER OF FIXTURE

WALL DIMMER SWITCHES

48" (1.2m) A.F.F. TO CENTER OF SWITCH

LIGHTING

RECEPTACLES AND OUTLETS

GFCI

WP

JUNCTION BOXJ

GENERAL NOTES

ELECTRICAL ABBREVIATIONS

MOTORS AND CONTROLS

ONE LINE AND RISER DIAGRAMS

S M

TC

M

ST

A
0-2000

AS

V
0-2000

VS

PM

FLUSH FLOOR MOUNTED DUPLEX RECEPTACLE, NEMA 5-20R

STATIC GROUND RECEPTACLE

X

EXISTING ELECTRICAL MANHOLE

EXISTING COMMUNICATIONS MANHOLE

PAD MOUNTED SWITCHS

X

X

E

C

1000:5

PUSHBUTTON STATION

GROUND ROD

DENOTES 6"(0.15 m )ABOVE COUNTER OR BACK SPLASH.
NEMA 5-20R, 20A, 125V

CIRCUIT CONDUCTOR INDICATION (NEUTRAL, PHASE, EQUIPMENT
GROUND) (NO INDICATION REPRESENTS 2#12, #12GND, 3/4"C (21mm),
UON).

CEILING MOUNTED SPECIAL PURPOSE RECEPTACLE (NEMA
L5-20R) UON.

FLUSH FLOOR MOUNTED QUAD RECEPTACLE, NEMA 5-20R
TMGB TELECOMMUNICATIONS MAIN GROUNDING BUSBAR

TGB TELECOMMUNICATIONS GROUNDING BUSBAR

SPD SURGE PROTECTIVE DEVICE

E

C

C
X

POLE MOUNTED LIGHTING  FIXTURES, WITH NUMBER
OF FIXTURES AS INDICATED

FOPP FIBER OPTIC PATCH PANEL

ALL WORK SHALL BE IN ACCORDANCE WITH CURRENTLY ADOPTED NEC AND LOCAL CODES.

DATA PRESENTED ON THESE DRAWINGS ARE AS ACCURATE AS PLANNING CAN DETERMINE, BUT FIELD VERIFICATION OF 
ALL DIMENSIONS, LOCATIONS, LEVELS, ETC. TO SUIT FIELD CONDITIONS IS REQUIRED. REVIEW ALL CIVIL DETAILS AND 
ADJUST WORK TO MEET THE REQUIREMENTS OF CONDITIONS SHOWN. DISCREPANCIES BETWEEN DIFFERENT PLANS OR 
BETWEEN DRAWINGS AND SPECIFICATIONS, OR REGULATIONS AND CODES GOVERNING THE INSTALLATION SHALL BE 
BROUGHT TO THE ATTENTION OF THE ENGINEER IN WRITING.

ALL WORK SHALL BE COMPLETED IN A NEAT AND WORKMANLIKE MANNER AND IN ACCORDANCE WITH NECA STANDARDS.

ALL WORK SHALL BE SUBJECT TO INSPECTION AND POSSIBLE REJECTION IF NOT IN ACCORDANCE WITH THE DRAWINGS 
AND SPECIFICATIONS AND INSTALLED IN A NEAT AND WORKMANLIKE MANNER.

ANY REJECTED WORK SHALL BE REPLACED AT NO ADDITIONAL COST TO THE OWNER.

PROVIDE REPRODUCIBLE RECORD DRAWINGS OF ALL COMPLETED WORK.

THE CONTRACTOR SHALL REMOVE FROM THE JOB SITE ALL DISCARDED AND ABANDONED MATERIALS FROM DEMOLITION 
AND INSTALLATION. THIS INCLUDES BUT IS NOT LIMITED TO CONDUIT, FASTENERS, BOXES, & ETC. MATERIALS EMBEDDED IN 
GRADE AND / OR CONCRETE MAY BE CUT BACK BELOW SURFACE AND ABANDONED IN PLACE. ALL ABANDONED CONDUIT 
SHALL BE CAPPED.

DO NOT SPLICE FEEDER CONDUCTORS UNLESS PRIOR APPROVAL HAS BEEN OBTAINED FROM THE ENGINEER.

THE MAXIMUM NUMBER OF CONDUIT BENDS SHALL NOT BE GREATER THAN 270 DEGREES BETWEEN PULLING 
STRUCTURES. THIS INCLUDES THE AGGREGATE OF ALL HORIZONTAL AND VERTICAL CHANGES.

ALL CABLE PATHWAYS THAT PENETRATE FIRE-RATED WALLS, FLOORS OR CEILINGS SHALL BE PROPERLY FIRE-STOPPED 
PER APPLICABLE CODES.

ALL CONDUIT ENDS SHALL BE FURNISHED WITH BUSHINGS.

REFERENCE ELECTRICAL DRAWINGS AND DIVISION 26 SPECIFICATIONS FOR FURTHER RACEWAY REQUIREMENTS.

CONTRACTOR SHALL IDENTIFY ALL EXISTING CONDUITS, JUNCTION BOXES, PULLBOXES, ETC. THAT REQUIRE CONNECTION 
TO FOR EXTENDING NEW SERVICES TO NEW AREA OF WORK.

ALL REQUIRED PULLBOXES ARE NOT NECESSARILY SHOWN AND CONTRACTOR SHALL PROVIDE PULLBOXES EVERY 200 
FEET AND WITH NO MORE THAN (3) 90 DEGREE BENDS BETWEEN PULLBOXES.

CONDUIT ROUTING THROUGH DECKS, SLABS AND WALLS, CONTRACTOR SHALL COORDINATE ALL CORE DRILLING WITH DEN 
PMT.

COORDINATE ALL EQUIPMENT AND DEVICE LOCATIONS WITH ALL TRADES AND ARCHITECTURAL ELEVATIONS PRIOR TO 
ROUGH-IN. 

CONTRACTOR TO FURNISH AND INSTALL PULL STRINGS IN ALL CONDUIT PATHWAYS AND CABLING CONTRACTOR TO 
INSTALL AND LEAVE A PULL STRING WITH CABLE PULLS FOR FUTURE CABLE INSTALLATIONS.

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

16.

17.

A CEILING LINEAR LED FIXTURE, FIXTURE TYPE AS NOTED. UPPER 
CASE INDICATES FIXTURE TYPE.  LOWER CASE INDICATES 
CONTROL GROUP. 

A
2' (610mm) X 2' (610mm) LED FIXTURE TYPE AS NOTED. 
LOWER CASE INDICATES CONTROL GROUP.

DENOTES FIXTURE CIRCUITED TO THE EMERGENCY LIGHTING 
INVERTER, NL DENOTES NIGHT LIGHT (NON-SWITCHED), 
FIXTURE TYPE AS NOTED.  LOWER CASE INDICATES CONTROL 
GROUP.

DOWNLIGHT OR GLOBE FIXTURE, FIXTURE TYPE AS NOTED.  
LOWER CASE INDICATES CONTROL GROUP.

CEILING MOUNTED EXIT SIGN, ARROWS AS INDICATED.
DARKENED AREA DENOTES LIGHTED FACE.

WALL MOUNTED EXIT SIGN. ARROWS AS INDICATED. 
DARKENED AREA DENOTES LIGHTED FACE. WHERE SHOWN 
OVER DOORS, MOUNT 6"(150mm ) ABOVE DOOR FRAME, 7'-6" 
(2.3m) AFF OTHERWISE.

OCCUPANCY SENSOR CONTROL, "a" LOWER CASE INDICATES 
CONTROL GROUP 

A

SWITCH, 20A, 120/277V, "2" DENOTES DPST, "3" DENOTES THREE-
WAY, "4" DENOTES FOUR-WAY, "D" DENOTES DIMMER SWITCH, 
"OS" DENOTES OCCUPYING SENSOR. "a" LOWER CASE INDICATES 
SWITCHING GROUP

3

C LIGHTING CONTACTOR

OS

a

4' (1220mm) PENDANT MOUNTED FLUORESCENT, FIXTURE 
TYPE AS NOTED.  LOWER CASE INDICATES CONTROL GROUP

A

f

A SURFACE OR WALL MOUNTED LINEAR FIXTURE, TYPE AS 
NOTED.  LOWER CASE INDICATES CONTROL GROUP.

P DAYLIGHT SENSOR, "a' " INDICATES DAYLIGHT CONTROL GROUP

A

A

a

a'

a

a

a

a

a

a

XCEL METER WITH DEMAND REGISTERWH

A WALL OR PARAPET ARM MOUNTED LED FIXTURE, FIXTURE 
TYPE AS NOTED. 

A

TELECOMMUNICATIONS GROUNDING BUSBAR

A EMERGENCY CEILING LINEAR LED FIXTURE, FIXTURE TYPE AS 
NOTED. UPPER CASE INDICATES FIXTURE TYPE.  LOWER CASE 
INDICATES CONTROL GROUP. f

A EMERGENCY SURFACE OR WALL MOUNTED LINEAR FIXTURE, 
TYPE AS NOTED.  LOWER CASE INDICATES CONTROL GROUP.a

PDU POWER DISTRIBUTION UNIT
EDF ELECTRIC DRINKING FOUNTAIN

S

ELECTRICAL EQUIPMENT

VFD VARIABLE FREQUENCY DRIVE

SWITCHBOARD

DISTRIBUTION PANEL OR PANELBOARD. (FLUSH OR
SURFACE MOUNTED) AS INDICATED ON PANEL SCHEDULE.

T DRY-TYPE TRANSFORMER

MOTOR CONTROL CENTER

AIR TERMINAL

SCOPING NARRATIVE: 
THIS PROJECT CONSISTS OF THE REMOVAL OF (4) ESCALATORS AND 
INSTALLING IN THEIR PLACE (8) NEW ESCALATORS. ALL EXISTING
ELECTRICAL SYSTEM WILL BE REUSED, NEW CIRCUITS WILL BE ADDED 
TO ACCOMODATE THE ADDITIONAL ESCALATORS. 

4601 DTC Boulevard, Suite 740 
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W1 E1

S6

S7

S8

S7.5

S6.2

(TYP. BOTH SIDES)

(2-#12 & 1-#12G)3/4"C UP TO APRON 
LEVEL PIT DEVICES (TYP. X2)

(X)
(X)
(X)

(X)
(X)
(X)

AGTS STATION
CCA_00_4C_021

ED1

W1 E1

S6

S7

S8

S7.5

S6.2

(2-#12 & 1-#12G)3/4"C UP TO 
CONCOURSE LEVEL PIT 
DEVICES (TYP.)

(2-#12 & 1-#12G)3/4"C DOWN TO 
AGTS LEVEL PIT DEVICES (TYP.)

ED1 (TYP. X4)

(X) (X)
(X)
(X)

(X)
(X)

(X) (X)
(X)

(X) (X)
(X)

(X)

LANDING
CCA_01_2C_010

(X) ACELE1-11

(X) ACEHE2-1,3,5

(X) ACELE1-2

W1 E1

S6

S7

S8

S7.5

S6.2

(2-#12 & 1-#12G)3/4"C DOWN TO APRON 
LEVEL PIT DEVICES (TYP.)

ED1 (TYP.)

(X)
(X)
(X)

(X) (X)

(X)

(X)
(X)

CENTRAL CORE
CONCOURSE

CCA_02_2C_030
(X) ACEHE2-13,15,17 (X) ACEHE2-14,16,18
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1/8" = 1'-0"ED105-S

LEVEL 00 - AGTS STATION - SOUTH ENLARGED ELECTRICAL
DEMO PLANA1

1/8" = 1'-0"ED105-S

APRON LEVEL - SOUTH ENLARGED ELECTRICAL DEMO PLANA2

1/8" = 1'-0"ED105-S

CONCOURSE LEVEL - SOUTH ENLARGED ELECTRICAL DEMO
PLANA3

ED1 DISCONNECT AND REMOVE BRANCH CIRCUIT, RACEWAY,
AND ALL DEVICES BACK TO NEAREST JUNCTION BOX TO
REMAIN TO ALLOW FOR ESCALATOR REMOVAL.

1 (X) AND OR DASHED LINES INDICATE DEMOLITION WORK. (E) AND
OR LIGHT LINES INDICATE EXISTING EQUIPMENT. (R) AND LIGHT
LINES INDICATE EQUIPMENT TO BE RELOCATED.

2 COORDINATE ALL ELECTRIAL DEMOLITION WORK IN THIS AREA
WITH DEN AND CURRENT TENANTS PRIOR TO START OF WORK.
THE CONTRACTOR SHALL FOLLOW PROPER SHUT-DOWN
PROCEDURES. ALL POWER OUTAGES SHALL BE SCHEDULED
WITH DEN MINIMUM OF 7 DAYS IN ADVANCE.

3 IF CONDUCTOR STOPS AT A JUNCTION BOX OUTSIDE OF
DEMOLITION AREA, THE CONTRACTOR SHALL MARK LOCATION
AND INSURE THAT THE JUNCTION BOX IS LABELED WITH CIRCUIT
INFORMATION. KEEP ALL DEVICES OUTSIDE OF WORK AREA
ACTIVE THAT MAY BE TIED TO ITEMS WITHIN THE AREA OF WORK.

4 THE CONTRACTOR SHALL MAINTAIN AS BUILT DRAWINGS WITH
DEMOLISHED DEVICES AND KEEP PANEL SCHEDULES UPDATED
AT ALL TIMES. THESE AS BUILTS SHALL BE AVAILABLE UPON
REQUEST.

5 ANY CONDUITS REMOVED PASSING THROUGH A FIRE-RATED
WALL SHALL BE PROPERLY FIRESTOPPED TO MAINTAIN FIRE
RATING.

NO. BY PURPOSE DATE CKD
0 PKE IFC 12/09/20 PKE
1 PKE Conformed Set 04/09/21 PKE
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JJ

S S

W1

W1

E1

E1

S6 S6

S7 S7

S8 S8

S7.5 S7.5

S6.2 S6.2

ED5 ED5(R)

(R)

(R) (R)

(R)

(R)

LANDING
CCA_01_4C_010

W1

W1

E1

E1

S6 S6

S7 S7

S8 S8

S7.5 S7.5

S6.2 S6.2

(E) (E) (E) (E) (E)

(R)(R)

(R) (R)

ED3

ED5
ED6(TYP.)

(TYP.)

(TYP.)

(TYP.)

ED4
(E) (E)

AGTS STATION
CIRCULATION

CCA_02_4C_043
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APRON LEVEL - SOUTH ENLARGED ELECTRICAL DEMO
REFLECTED CEILING PLANA2

1/8" = 1'-0"ED155-S

LEVEL 00 - AGTS STATION - SOUTH ENLARGED ELECTRICAL
DEMO REFLECTED CEILING PLANA1

ED3 DISCONNECT AND REMOVE P.A. SYSTEM SPEAKERS AND
AMBIENT SENSORS TO ALLOW FOR ESCALATOR REMOVAL.
INTERCEPT CONDUIT AND CABLE IN CEILING SPACE TO BE
USED FOR RELOCATED P.A. SYSTEM DEVICES.
TEMPORARILY BYPASS THE MISSING SPEAKER.
COORDINATE ALL WORK WITH DEN ECS ENGINEER.

ED4 EXISTING BEAM DETECTOR. PROTECT IN PLACE.
COORDINATE ALL WORK IN AREA WITH FIRE COMMAND TO
ENSURE BEAM DETECTORS ARE OFF-LINE DURING PROJECT
WORKING HOURS.

ED5 EXISTING DOWNLIGHT TO REMAIN PROTECT IN PLACE.
UNLESS NOTED OTHERWISE.

ED6 EXISTING PENDANT MOUNTED, POWERED 'ELEVATOR' SIGN.
SIGN WILL NEED TO BE REMOVED DURING WORK AND
RE-INSTALLED UPON COMPLETION. SAVAGE FOR REUSE.

1 (X) AND OR DASHED LINES INDICATE DEMOLITION WORK. (E) AND
OR LIGHT LINES INDICATE EXISTING EQUIPMENT. (R) AND/OR
LIGHT LINES INDICATE EQUIPMENT TO BE RELOCATED.

2 COORDINATE ALL DEMOLITION WORK IN THIS AREA WITH DEN
AND CURRENT TENANTS PRIOR TO START OF WORK. THE
CONTRACTOR SHALL FOLLOW PROPER SHUT-DOWN
PROCEDURES. ALL POWER OUTAGES SHALL BE SCHEDULED
WITH DEN MINIMUM OF 48 HOURS IN ADVANCE.

3 THE CONTRACTOR TO PULL CIRCUITS BACK TO PANEL IF THE
CIRCUIT IS A HOMERUN, REMOVING CONDUIT, CONDUCTOR AND
MARKING THE PANEL SCHEDULE AS SPARE.

4 IF CONDUCTOR STOPS AT A JUNCTION BOX OUTSIDE OF
DEMOLITION AREA, THE CONTRACTOR SHALL MARK LOCATION
AND INSURE THAT THE JUNCTION BOX IS LABELED WITH CIRCUIT
INFORMATION. KEEP ALL DEVICES OUTSIDE OF WORK AREA
ACTIVE THAT MAY BE TIED TO ITEMS WITHIN THE AREA OF WORK.

5 THE CONTRACTOR SHALL MAINTAIN AS BUILT DRAWINGS WITH
DEMOLISHED DEVICES AND KEEP PANEL SCHEDULES UPDATED
AT ALL TIMES. THESE AS BUILTS SHALL BE AVAILABLE UPON
REQUEST.

6 ANY CONDUITS REMOVED PASSING THROUGH A FIRE-RATED
WALL SHALL BE PROPERLY FIRESTOPPED TO MAINTAIN FIRE
RATING.
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J JJJ

W1 E1

S6

S7

S8

S7.5

S6.2

(2-#12 & 1-#12G) 3/4"C 
UP TO APRON LEVEL 

PIT DEVICES (TYP.)

(TYP.)E1

AGTS STATION
CIRCULATION

CCA_02_4C_043

W1 E1

S6

S7

S8

S7.5

S6.2

(2-#12 - 1-#12G) 3/4"C
DOWN TO AGTS LEVEL
PIT DEVICES (TYP.)

A-ACELE1- 2

A-ACELE1- 11 A-ACELE1- 27

A-ACELE1- 29E11

(TYP.)

A-ACEHE2- 13,15,17
A-ACEHE2- 1,3,5 A-ACEHE2- 14,16,18

E2 (TYP.)

(2-#12 & 1-#12G)3/4"C UP 
TO CONCOURSE LEVEL 

PIT DEVICES (TYP.)

E5 (TYP.)

E3(TYP.) 

E1

(TYP.)

ESCALATOR 
MONITORING
PULL BOX IN 
APRON LEVEL
PULL ROOM

EMPTY 1"C TO 
EXISTING DEN
CABLE TRAY

LANDING
CCA_01_4C_010

(3#6 & 1#10G) 1"C
(3#4 & 1#8G) 1"C (3#6 & 1#10G) 1"C

(2#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C

E4

W1 E1

S6

S7

S8

S7.5

S6.2

A-ACELE1- 31

A-ACELE1- 33

A-ACELE1- 32

A-ACELE1- 34

A-ACEHE2- 25,27,29A-ACEHE2- 31,33,35A-ACEHE2- 26,28,30

A-ACEHE2- 32,34,36

1"C DOWN TO 
ESCALATOR
PULL BOX IN 
APRON LEVEL 
PULL ROOM

CENTRAL CORE
CONCOURSE

CCA_02_4C_040

(2#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C

(3#10 & 1#10G) 3/4"C

(3#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C

(2#10 & 1#10G) 3/4"C

(3#10 & 1#10G) 3/4"C (3#10 & 1#10G) 3/4"C

N6 N6

N6.2 N6.2

(E) A-ACEHE2

(E) A-ACELE1

(E) A-ACEDHE1
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1/8" = 1'-0"E-105-S

LEVEL 00 - AGTS STATION - SOUTH ENLARGED ELECTRICAL
PLANA1

1/8" = 1'-0"E-105-S

APRON LEVEL - SOUTH ENLARGED ELECTRICAL PLANA2

1/8" = 1'-0"E-105-S

CONCOURSE LEVEL - SOUTH ENLARGED ELECTRICAL PLANA3

1/4" = 1'-0"E-105-S

EXISTING ELECTRICAL ROOM CCA_01_3C_054 &
CCA_01_3C_032B1

E1 PROVIDE 20A, 120V GFCI DUPLEX RECEPTACLE, LIGHT
SWITCH, AND VAPOR TIGHT UL LISTED LED PIT LIGHT
FIXTURE WITH WIRE CAGE. THESE DEVICES ARE LOCATED
IN THE TOP AND BOTTOM ESCALATOR PITS AND ARE
PRE-WIRED AND CONNECTED TOGETHER BY ESCALATOR
SUPPLIER. THESE DEVICES ARE CONNECTED TO A SMALL
BREAKER PANEL LOCATED IN THE TOP PIT OF EACH
ESCALATOR, SEE APRON LEVEL PLAN.

E2 ESCALATORS ARE 12HP, 18 RLA, 480V, 3PH. PROVIDE 60A,
3P, 600V FUSIBLE DISCONNECT SWITCH AND FUSES FOR
POWER WIRING CONNECTION TO ESCALATOR
CONTROLLER IN ESCALATOR PIT. PROVIDE FUSES PER
MANUFACTURERS RECOMMENDATIONS. DISCONNECT
SWITCH IS TO BE WALL MOUNTED ADJACENT TO THE
ESCALATOR CONTROLLER AND IS TO BE READILY
ACCESSIVLE WITH CLEARANCE IN FRONT.

E3 PROVIDE AN EMPTY 4" SQ. J-BOX TO BE LOCATED IN PIT
FOR ESCALATOR MONITORING DATA CABLE AND
CONNECTION BY OTHERS. CONNECT 1" CONDUIT TO J-BOX
IN EACH ADJACENT PIT AND RUN 1"CONDUIT WITH
PLASTIC BUSHINGS AT EACH END AND PULL STRING. RUN
1"C FROM THE LAST J-BOX DOWN TO PULL BOX IN UTILITY
TUNNEL. COORDINATE PULL BOX LOCATION WITH DEN
PRIOR RO ROUGH IN.

E4 PROVIDE AN EMPTY 18"SQ. X 6"D. STAINLESS STEEL PULL
BOX WITH A HINGED LOCKABLE COVER FOR ESCALATOR
MONITORING EQUIPMENT AND TELECOM CABLES BY
OTHERS. PROVIDE 20A, 120V DUPLEX POWER
RECEPTACLE INSIDE OF PULL BOX AND CONNECT POWER
CIRCUIT, AS NOTED. WALL MOUNT PULL BOX IN THE PULL
ROOM AND RUN AND EMPTY 1" CONDUIT WITH PLASTIC
BUSHINGS AT EACH END AND PULL STRING TO EXISTING
DEN CABLE TRAY LOCATED ON APRON LEVEL.
COORDINATE WITH DEN PRIOR TO ROUGH IN.

E5 PROVIDE 25A, 120V DEDICATED CIRCUIT CONSISTING OF (2
#10 & 1#10G)3/4"C. FOR SINGLE POINT CONNECTION TO A
SMALL PANEL WITH (2) 15A CIRCUIT BREAKERS PROVIDED
WITH ESCALATOR AND LOCATED IN TOP ESCALATOR PIT.
BREAKERS ARE PRE-WIRED AND CONNECTED TO
ESCALATOR TREAD LIGHTS AND ESCLATOR PIT DEVICES
BY ESCALATOR SUPPLIER.

E11 HOMERUN TO PANEL IN ELECTRICAL ROOM
CCA_01_1C_020. SEE APRON LEVEL OVERALL PLAN FOR
LOCATION.

1 (E) AND/OR LIGHTER LINES INDICATE EXISTING EQUIPMENT, (N)
AND/OR BOLD LINES INDICATE NEW EQUIPMENT UNLESS NOTED
OTHERWISE.

2 VERIFY EXACT ELECTRICAL REQUIREMENTS, PLUG
CONFIGURATIONS, ETC., AND FINAL LOCATIONS OF
OWNER-PROVIDED EQUIPMENT WITH OWNER'S
REPRESENTATIVE PRIOR TO ORDERING OF MATERIALS AND
ROUGH-IN.

3 COORDINATE EXACT MOUNTING HEIGHTS AND LOCATIONS OF
GENERAL RECEPTACLES, SPECIAL OUTLETS AND DISCONNECT
SWITCHES WITH OWNER AND EQUIPMENT SUPPLIERS PRIOR TO
ROUGH-IN.
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(TYP.)

(TYP.)

(TYP.)

(TYP.)
(E)

E7
(E)

AGTS STATION
CIRCULATION

CCA_02_4C_043

W1

W1

E1

E1

S6 S6

S7 S7

S8 S8

S7.5 S7.5

S6.2 S6.2

(E) (E)

E8E8

LANDING
CCA_01_4C_010

(R)

(R)

(R)

(R)

(R)

(R)
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1/8" = 1'-0"E-155-S

LEVEL 00 - AGTS STATION - SOUTH ENLARGED ELECTRICAL
REFLECTED CEILING PLANA1

1/8" = 1'-0"E-155-S

APRON LEVEL - SOUTH ENLARGED ELECTRICAL REFLECTED
CEILING PLANA2

E6 REINSTALL PUBLIC ADDRESS SPEAKER ON UNDERSIDE OF
ESCALATOR AND RECONNECT TO P.A. SYSTEM.
COORDINATE ALL WORK WITH DEN ECS ENGINEER. DEN ECS
ENGINEER AND DFD TO BE PRESENT FOR TESTING.

E7 ENSURE BEAM DETECTOR IS FUNCTIONING AS IT WAS PRIOR
TO PROJECT. NOTIFY FIRE COMMAND WHEN WORK IS
COMPLETE.

E8 ENSURE DOWNLIGHT IS FUNCTIONING AS IT WAS PRIOR TO
PROJECT.

E9 REINSTALL PENDANT MOUNTED, POWERED 'ELEVATOR' SIGN
REMOVED DURING DEMOLITION PHASE.

1 (E) AND/OR HALF TONE LINES INDICATE EXISTING EQUIPMENT,
(R) AND/OR DASHED LINES INDICATE RELOCATED EQUIPMENT,
(N) AND/OR SOLID LINES INDICATE NEW EQUIPMENT UNLESS
NOTED OTHERWISE.

2 REFER TO ARCHITECTURAL REFLECTED CEILING PLANS,
SECTIONS, ELEVATIONS, ETC. FOR EXACT LOCATION OF LIGHT
FIXTURES.

3 CONTRACTOR SHALL BE RESPONSIBLE FOR COORDINATING
FINAL FIXTURE LOCATIONS, ABOVE-CEILING HOUSING
CLEARANCES, ETC. WITH MECHANICAL, PLUMBING, SPRINKLER
CONTRACTOR AND OTHER TRADES PRIOR TO ROUGH-IN.
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FEEDER SCHEDULE
10 [(4#500MCM) 3-1/2"C.]
3 [(4#350MCM & 1#2/0 GND) 3"C.]
2 [(4#350MCM & 1#1 GND) 3"C.]
(4#500MCM & 1#3 GND) 3-1/2"C.
(4#3/0 & 1#4 GND) 2-1/2"C.
(4#350MCM & 1#3 GRD) 3"C.
(4#4/0 & 1#4 GND) 2-1/2"C.
(3#6 & 1#8 GND) 1"C.
(4#2 & 1#8 GND) 1-1/2"C.
(3#12 & 1#12 GRD) 3/4"C.
(4#6 & 1#8 GRD) 1-1/2"C.
(4#1/0 & 1#6 GND) 2"C.
(3#4/0 & 1#4 GND) 2"C.
2[(4#250MCM & 1#2/0 GRD) 2-1/2"C.]
(3#8 & 1#10 GND) 1"C.
(4#10 & 1#12 GND) 3/4"C.
2[(3#500MCM & 1#1/0 GRD) 3"C.]
(3#4 & 1#8 GRD) 1-1/4"C.

1.
2.
3.
4.
5.
6.
7.
8.
9.

10.
11.
12.
13.
14.
15.
16.
17.
18.

APRON

CONCOURSE

MEZZININE

MECHANICAL ROOF

400

"ACEDHE1"  - 1200A.  MLO.  277/480V.,  3 PH, 4W. 65,000 A.I.C.

4

4
C
E
M
C
C
E
1

4

11 10

4TH LEVEL
MECHANICAL ROOF

BASEMENT

225

7

400

4

100

9
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HE2

M-
CE 
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M-
CE 
HE1

M-
CE 
LE1 D

9

100400400

4

225

12

20

19

1200

10 11
B-
CE 
LE1

B-
CE 
HE1 D

B
C
E
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8
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CE 
HE2

A-
CE 
HE1
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CE 
LE2 D

FIRE 
PUMP

TO "ACEMDS1" 
B

P

N

E

2

2
2

100

9

5-
CE
HE1

11 10
5-
CE 
LE1 D

50
SPARE

SPACESPACE

ACEATS1
2000A

9
A-
CE 
LE1

"T-BCELE1"  
15KVA

T

"T-ACELE2"  
30KVA

T

"T-MCELE1"  
15KVA

T

"T-5CELE1"  
15KVA

T

DASHED LINES INDICATE EQUIPMENT
AFFECTED BY THIS PROJECT
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1 ALL PANELS ARE EXISTING TO REMAIN. BOLD LINEWORK
INDICATES SCOPE OF WORK.
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Neutral 100.00% Demand kVA: 186612 VA
Breaker AIC Rating 65k Connected Amps: 240 A
Lugs MLO Connected kVA: 199326 VA
Wire 4 # of 1-Pole Circuits 42
Phase 3 Enclosure Type 1
Voltage 480/277 Wye Mounting SURFACE *INDICATES NEW BREAKER. ALL LOADS ARE EXISTING UNLESS NOTED

OTHERWISE. BOLD INCICATES LOAD CHANGE TO CIRCUIT.
THIS PANEL MAY BE USED FOR TEMPORARY POWER.

Copper Bus Size 400 Ground Standard Notes:

Total Amps: 240 A 240 A 240 A
Total Load: 66442 VA 66442 VA 66442 VA

-- Space -- -- 41 0 0 42 -- -- Space --
-- Space -- -- 39 0 0 40 -- -- Space --
-- Space -- -- 37 0 0 38 -- -- Space --
-- -- -- -- 35 3324 3324 36 -- -- -- --
-- -- -- -- 33 3324 3324 34 -- -- -- --
M ES-07* 30 3 31 3324 3324 32 3 30 ES-05* M
-- -- -- -- 29 3324 3324 30 -- -- -- --
-- -- -- -- 27 3324 3324 28 -- -- -- --
M ES-08* 30 3 25 3324 3324 26 3 30 ES-07* M
-- -- -- -- 23 2078 2078 24 -- -- -- --
-- -- -- -- 21 2078 2078 22 -- -- -- --
M DRY PIPE COMPRESSOR 15 3 19 2078 2078 20 3 15 DRY PIPE COMPRESSOR M
-- -- -- -- 17 4986 4986 18 -- -- -- --
-- -- -- -- 15 4986 4986 16 -- -- -- --
M ES-01* 50 3 13 4986 4986 14 3 50 ES-04* M
-- -- -- -- 11 10468 9289 12 -- -- -- --
-- -- -- -- 9 10468 9289 10 -- -- -- --
M GATE NODE ELEV 70 3 7 10468 9289 8 3 70 POWERWALK M
-- -- -- -- 5 9972 9289 6 -- -- -- --
-- -- -- -- 3 9972 9289 4 -- -- -- --
M ES-02 & 03 70 3 1 9972 9289 2 3 70 POWERWALK M

Type Description Trip Poles # A B C # Poles Trip Description Type

Existing Panel: A-ACEHE2 Location: CCA_01_3C_032

Feeder OCPD Size 100A Demand Amps: 45 A
Neutral 100.00% Demand kVA: 16162 VA
Breaker AIC Rating 42k Connected Amps: 50 A
Lugs MCB Connected kVA: 17890 VA
Wire 4 # of 1-Pole Circuits 42
Phase 3 Enclosure Type 1
Voltage 120/208 Wye Mounting SURFACE *INDICATES NEW BREAKER. ALL LOADS ARE EXISTING UNLESS NOTED

OTHERWISE.  BOLD INDICATES LOAD CHANGE TO CIRCUIT.
THIS PANEL MAY BE USED FOR TEMPORARY POWER.

Copper Bus Size 100 Ground Standard Notes:

Total Amps: 55 A 56 A 42 A
Total Load: 6350 VA 6550 VA 4990 VA

-- Space -- -- 41 0 0 42 -- -- Space --
-- Space -- -- 39 0 0 40 -- -- Space --
-- Space -- -- 37 0 0 38 -- -- Space --
-- Space -- -- 35 0 0 36 -- -- Space --
E ES-06 DEDICATED* 25 1 33 1080 1080 34 1 25 ES-08 DEDICATED* E
E ES-05 DEDICATED* 25 1 31 1080 1080 32 1 25 ES-07 DEDICATED* E
E ES-04 DEDICATED* 25 1 29 1080 900 30 1 20 MAIN TERM TOUCH TV E
E ES-03 DEDICATED* 25 1 27 1080 1100 28 1 20 AHU 47C-02 LTG-FLTR SYS E
R FIRE PUMP CTRL PANEL 20 1 25 300 650 26 1 20 FA/ECS E

Spare 20 1 23 0 700 24 1 20 FA TRUE SITE E
Spare 20 1 21 0 500 22 1 20 SHUNT TRIP PANEL E
Spare 20 1 19 0 750 20 1 20 4100 ES FA PANEL E

R REC 20 1 17 180 0 18 1 20 Spare
R REC 20 1 15 180 0 16 1 20 Spare
R REC 20 1 13 180 250 14 1 20 LITHONIA BATT SUPPLY E
R ES-02 DEDICATED* 25 1 11 1080 300 12 1 20 NAC 25 E
R REC 20 1 9 180 600 10 1 20 FA POWER SUPPLY NE E
R REC 20 1 7 180 450 8 1 20 EST PANEL E
L IE-06 CAB LGTS 20 1 5 750 0 6 1 20 Spare
L IE-06 CAB LGTS 20 1 3 750 0 4 1 20 Spare
e DRY PIPE PRESSURE ALARM 20 1 1 350 1080 2 1 25 ES-01 DEDICATED* E

Type Description Trip Poles # A B C # Poles Trip Description Type

Existing Panel: A-ACELE1 Location: CCA_01_3C_032

Feeder OCPD Size 1200A Demand Amps: 896 A
Neutral 100.00% Demand kVA: 745032 VA
Breaker AIC Rating 65k Connected Amps: 896 A
Lugs MCB Connected kVA: 745032 VA
Wire 4 # of 1-Pole Circuits 42
Phase 3 Enclosure Type 1
Voltage 480/277 Wye Mounting FLOOR PANEL IS EXISTING TO REMAIN AND IS SHOWN FOR REFERENCE ONLY. BOLD

INDICATES LOAD CHANGE TO CIRCUIT.

Copper Bus Size 1200A Ground Standard Notes:

Total Amps: 897 A 897 A 897 A
Total Load: 248344 VA 248344 VA 248344 VA

-- Space -- -- 41 0 0 42 -- -- Space --
-- Space -- -- 39 0 0 40 -- -- Space --
-- Space -- -- 37 0 0 38 -- -- Space --
-- Space -- -- 35 0 3325 36 -- -- -- --
-- Space -- -- 33 0 3325 34 -- -- -- --
-- Space -- -- 31 0 3325 32 3 30 AGTS UPS E
-- -- -- -- 29 33489 39076 30 -- -- -- --
-- -- -- -- 27 33489 39076 28 -- -- -- --
E BCEMCCE1 400 3 25 33489 39076 26 3 400 MCEHE2
-- -- -- -- 23 73090 26892 24 -- -- -- --
-- -- -- -- 21 73090 26892 22 -- -- -- --
E ACEHE2 400 3 19 73090 26892 20 3 400 4CEMCCE1 E
-- -- -- -- 17 16627 23678 18 -- -- -- --
-- -- -- -- 15 16627 23678 16 -- -- -- --
E ACEH1 150 3 13 16627 23678 14 3 225 5CEHE2 E
-- -- -- -- 11 2136 11084 12 -- -- -- --
-- -- -- -- 9 2136 11084 10 -- -- -- --
E JOCKEY PUMP 20 3 7 2136 11084 8 3 100 BCEHE1 E
-- -- -- -- 5 8743 10204 6 -- -- -- --
-- -- -- -- 3 8743 10204 4 -- -- -- --
E MCEH1 100 3 1 8743 10204 2 3 100 5CEHE1 E

Type Description Trip Poles # A B C # Poles Trip Description Type

Existing Panel: A-ACEDHE1 Location: CCA_01_3C_032

NO. BY PURPOSE DATE CKD
0 PKE IFC 12/09/20 PKE
1 PKE Conformed Set 04/09/21 PKE
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ASSET IDENTIFICATION - CCA ESC REPLACEMENT - SOUTH

EQUIP ID ASSET TYPE FUNCTIONAL AREA LOCATION ASSET_STATUSASSET_LOCATION
LEVEL 01

AES-01A DISCONNECT ELECTRIC CCA_01_4C_010 DESIGNED
AES-01B DISCONNECT ELECTRIC CCA_01_4C_010 DESIGNED
AES-02A DISCONNECT ELECTRIC CCA_01_4C_010 DESIGNED
AES-02B DISCONNECT ELECTRIC CCA_01_4C_010 DESIGNED

LEVEL 02
AES-03A DISCONNECT ELECTRIC CCA_02_4C_040 DESIGNED
AES-03B DISCONNECT ELECTRIC CCA_02_4C_040 DESIGNED
AES-04A DISCONNECT ELECTRIC CCA_02_4C_040 DESIGNED
AES-04B DISCONNECT ELECTRIC CCA_02_4C_040 DESIGNED

NO. BY PURPOSE DATE CKD
0 PKE IFC 12/09/20 PKE
1 PKE Conformed Set 04/09/21 PKE
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Invitation for Bid Letter 

 

 
IFB NO. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

INVITATION FOR BID (IFB)  
        
Airport Office Building (AOB) 
Denver International Airport (DEN) 
8500 Pena Boulevard, Room 8810 
Denver, Colorado 80249-6340 
 
Contract Administrator (CA):  LaQuisha Shaw 
E-Mail:     contract.procurement@flydenver.com  
 
Invitation for Bid #: 202056518 
 
BIDS MUST BE RECEIVED BY: February 24, 2021 at 2:00 PM LOCAL DENVER TIME 
 
Schedule of Activities 
 
This projected schedule is an estimated timeline and is subject to change at the sole discretion of the City. 
All times listed in this document are understood to be Denver local time (Mountain Time Zone). 
 

Event Date 
IFB Advertisement December 14, 2020 
Mandatory Pre-Bid Conference January 12, 2021 at 2:00 PM 
Optional – Site Visit January 20, 2021 – Various Times Available 
Last Date to Submit Written Questions February 3, 2021 at 2:00 PM LOCAL DENVER TIME 
Bid Due Date February 24, 2021 at 2:00 PM LOCAL DENVER TIME 

 
Pre-Bid Conference –MANDATORY 
 
A MANDATORY Pre-Proposal Conference will be held virtually via Microsoft Teams at 2:00 PM LOCAL 
TIME on January 12, 2021.  All participants are required to sign up for the Pre-Proposal Conference via  
 
https://www.eventbrite.com/e/mandatory-pre-proposal-concourse-a-center-core-escalator-
replacement-registration-132877358757  
 
Registration must be completed no later than 2:00 PM LOCAL TIME on January 8, 2021. 
 
At this conference, DEN representatives will explain the opportunity and answer questions regarding this 
IFB, including any written questions submitted to DEN prior to the conference.  A representative of your 
firm must attend this Pre-Proposal Conference.  Failure to attend the mandatory Pre-Bid Conference will 
disallow proposer from submitting a proposal in response to this IFB. 
 
Microsoft Teams link will be provided to all registered participants via email prior to the event. 
 
Site Visit -  
The Mandatory site visit is scheduled for January 20, 2021. Pre-registration for a day and time slot is 
required. All site visits will visit the same locations in the same order and participants will be provided 
the same information. Participants will meet on their scheduled day and time in front of the Airport 
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IFB NO. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

Office Building, located on the 6th floor of the Jeppesen Terminal at Denver International Airport, 8500 
Pena Boulevard, Denver, CO 80249. Please arrive at least 15 minutes prior to the start of your scheduled 
site visit. 
 
All participants are required to sign up for the Site Visit via 
 
https://www.eventbrite.com/e/optional-site-visit-concourse-a-center-core-escalator-replacement-
tickets-132875818149  
 
IFB Questions 
 
DEN will not answer any telephone inquiries about this IFB.  Written questions are due by 2:00 PM LOCAL 
DENVER TIME on February 3, 2021 and shall be submitted electronically via the Rocky Mountain E-
Purchasing System (BidNet) website. All questions and answers will be posted on the BidNet website at 
the link below following the deadline for submittal of questions. 
 
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  
 
Bid Submittal 
 
The Bid shall be prepared in accordance with the Instructions to Bidders as described in Section IV of this 
IFB.  Bidders shall submit their Bid and all required forms via DEN’s Rocky Mountain E-Purchasing 
System’s (BidNet’s) website:   
 
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation.   
 
Bids are due by 2:00 PM LOCAL DENVER TIME on February 24, 2021 
 
Minority and Women-Owned Business Enterprise Participation 
 
Article III, Division 3 of Chapter 28 of the D.R.M.C. states the Director of the Division of Small Business 
Opportunity has the authority to establish a project goal for expenditures contracted by the City and 
County of Denver.  The specific goal for this project is: 

13% Minority and Women-Owned Business Enterprise (MWBE) Participation 

Project goals must be met with certified participants as set forth in Section 28-60, D.R.M.C. or through 
the demonstration of a sufficient good faith effort under Section 28-62 D.R.M.C.   

 
General Statement of Work 
 
Replacement of eight (8) existing escalators with sixteen (16) new escalators located in Concourse A 
Center Core.  Scope of work includes installation of temporary walls and security plastic (fire rated), 
demolition and disposal of existing structures and equipment, procurement and installation of new 
escalators, escalator cladding, modifications to the existing electrical, fire protection, communications 
systems, installation of structural steel and handrails, fireproofing, terrazzo flooring, construction of 
soffits, painting, commissioning escalators, escalator permits and floor protection. 
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IFB NO. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

 
Prequalification  
 
Each bidder must be prequalified in category 2(B), Buildings at or above the Fifteen Million Dollar 
($15,000,000.00) monetary level in accordance with the City’s Rules and Regulations Governing 
Prequalification of Contractors. Each bidder must have submitted a prequalification application a 
minimum of ten (10) calendar days prior to the response due date. Applications must be submitted via 
email to pw.prequal@denvergov.org. To view the Rules and Regulations and to obtain a prequalification 
application, please visit our website at www.denvergov.org/prequalification. 
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IFB NO. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

BID SUBMITTAL REQUIREMENTS 
 
The following is a checklist for reference when compiling the Bid submission.  The documents listed 
below are required: 

 Bid Forms - all complete and signed 

Bid Letter – filled out completely and acknowledge all addenda 
Bid Data Forms – all forms completed and submitted 
Disclosure of Legal & Administrative Proceedings & Financial Conditions 
Form W-9 
Certificate of Good Standing 
Bid Bond – submitted electronically and original mailed 

 
 DSBO Forms 

Commitment to MWBE Participation 
1A - List of Proposed Subcontractors, Subconsultants, and/or Suppliers 
Letter of Intent 

 
 Diversity Survey 

Diversity and Inclusiveness in City Solicitations (online survey – include the 
completed survey with your Bid submission) 

 
 Financial Forms 

Schedule of Prices/Values and Quantities 
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I. CITY, AIRPORT AND PROJECT OVERVIEW 
 
The values of equity, diversity, inclusivity, and sustainability are inherent to Denver’s strategy to develop 
and maintain prosperous communities. Consequently, these values are imbedded into all of Denver’s 
procurement processes to ensure competitive procurement that offers equitable opportunities for all 
potential bidders, including greater contracted participation for minority, women-owned, and small 
businesses to ensure Denver’s long-term economic, social, and environmental health. It is the City’s 
expectation that all successful bidders demonstrate their commitment to City values through their 
procurement responses and post contract and/or lease activities.  

 
Each procurement opportunity is to be approached with ethical and honest behavior. The City will solicit, 
evaluate, and award contracts based upon the Bidder’s approach, proven experience, ability to perform 
work, costs, and pricing.  

 
The City’s values may be demonstrated through but are not limited to: (a) workforce expansion; (b) 
utilization of minority, women-owned, and small business community separate from required certified 
goals; and (c) environmental sustainability. 
 
In accordance with procedures described herein, you are hereby invited to submit a Bid for the subject 
project, which is described in the Technical Specifications and Drawings incorporated herein.  The work 
under this Contract is anticipated to start on or about July 2021 and has a scheduled duration of 
approximately 1 year 2 months. The Bid must be prepared and submitted in accordance with the 
requirements and procedures contained in this IFB document and the City’s, including DEN’s, ordinances, 
rules, policies, and procedures.  Compliance with these requirements by the Bidder is mandatory and is a 
condition of responsiveness.  Any failure to satisfy these requirements will be a sufficient basis for the City 
and County of Denver’s Department of Aviation, also known as Denver International Airport, (DEN or City) 
to disqualify the Bidder.  The City shall not be liable for any of the Bidder’s expenses associated with its 
preparation of the Bid or DEN’s consideration of it.  The Bidder, if selected, shall not include any such 
expenses as part of its fee for performing the Scope of Work. 
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II. TECHNICAL PROVISIONS AND CONSTRUCTION DRAWINGS 

The following documents are published separately; they are not in this document but are 
available as separate attachments accessible either in the BidNet advertisement as indicated. 

       VOLUME 1:  TECHNICAL SPECIFICATIONS 

Please see attached file located in BidNet. 

 

       VOLUME 2:  DRAWINGS 

Please see attached file located in BidNet. 
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III. SPECIAL CONDITIONS 
 
SC-1 CONSTRUCTION CONTRACT GENERAL CONDITIONS 
 
The Construction Contract General Conditions which constitute a part of the Contract Documents are set forth in 
a separately published document, entitled “City and County of Denver, Department of Aviation and Department 
of Public Works, Standard Specifications for Construction, General Contract Conditions,” 2011 Edition, the Table 
of Contents to which is bound herein (which may be informally referred to as the Yellow Book).  The General 
Conditions book is available for purchase for $12.00 per copy at the following locations during the business hours 
stated, Monday through Friday, excluding holidays: 
  
Office of the Cashier 
Wellington E. Webb Municipal Office Building, 2nd Floor 
201 West Colfax Avenue 
Denver, Colorado, USA 80202 
7:30 a.m. to 4:30 p.m.  
 
The General Conditions are also available on the City and County of Denver website at: 
 
https://www.denvergov.org/content/denvergov/en/contract-administration/contractor-resources/general-
contract-conditions.html 
 
SC–2 DRAWINGS AND SPECIFICATIONS TO BE FURNISHED BY THE CITY 

The City will provide the following Contract Documents to the Contractor in electronic format at no expense to 
the Contractor:  
 
 Documents   
 Project Manual Volume 1 dated 12/9/2020 
 Contract Drawings dated December 9, 2020 
 
Additional copies of the foregoing documents will be furnished to the Contractor at the Contractor’s expense.  The 
Contractor will be responsible for supplying all subcontractors with copies of the Contract Documents at its 
expense. 
 
If Sensitive Security Information (“SSI”) is provided to the Contractor, the Contractor shall be required to comply 
with Department of Aviation, Standard Policies and Procedures No. 6003, “Contractor Protection of Sensitive 
Security Information,” or its successor, and 49 C.F.R. § 1520, or its successor. 
 
The City will not supply any copies of the General Contract Conditions to the Contractor at City expense. 
 
SC-3 REVISIONS TO G.C. 201 

The second sentence of General Condition 201 is amended to read: “The unit responsible for this management 
and control is the Airport Infrastructure Management Office under the supervision of the Senior Vice President 
for Maintenance and Airport Infrastructure Management.” 
 
SC-4 CITY LINE OF AUTHORITY AND CONTACTS 

In accordance with General Condition 214, the City’s line of authority for administration of this Contract is: 
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Chief Executive Officer (CEO).  Executive Office, 9th Floor, Airport Office Building, 8500 Peña Boulevard, Denver, 
CO 80249. Any reference to the Manager of Aviation shall also mean Chief Executive Officer, Department of 
Aviation (CEO). 

 
Executive Vice President – Chief Operating Officer (EVP-COO) who reports to the CEO.  Airport Infrastructure 
Management office, 9th Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 80249. 

Senior Vice President - Airport Infrastructure Management (SVP-AIM) who reports to the COO.  Airport 
Infrastructure Management office, 10th Floor, Airport Office Building, 8500 Peña Boulevard, Denver, CO 80249. 

Director of Infrastructure and Quality Assurance reports to the SVP-AIM.  The Project Manager reports to the 
Director of Infrastructure and Quality Assurance. Airport Infrastructure Management Division, 7th Floor, Airport 
Office Building, 8500 Peña Boulevard, Denver, CO 80249. 
 
Project Manager, the City representative who has day to day administrative responsibility of this Contract, and 
who reports to the SVP-AIM. All notices, requests, pay applications (pursuant to G.C. 902), and other 
correspondence from the Contractor shall be sent to the assigned Project Manager unless otherwise provided in 
this Contract.  The Project Manager for this Contract is: Bradley Frederick, Airport Infrastructure Management 
Concourse A Room 1172, 8500 Peña Boulevard, Denver, CO 80249, phone 303-342-2707. 
 
The CEO may from time to time substitute a different City official as the designated “SVP-AIM” hereunder, and 
any such change will be effective upon the issuance of written notice to the Contractor which identifies the 
successor SVP-AIM.  The SVP-AIM may from time to time change the assigned Project Manager, and any such 
change will be effective upon the issuance of written notice to the Contractor which identifies the successor 
Project Manager. 
 
SC–5 CONTRACTOR PERFORMANCE; SUBCONTRACTING  

With respect to General Condition 501, no more than ninety percent (90%) of the work may be subcontracted. If 
it is determined to be in the City’s best interest, this percentage may be modified throughout the course of the 
project by the SVP-AIM.  
 
SC–6 COOPERATION WITH OTHERS 

The Technical Specifications describe the constraints on the physical work site areas.  These descriptions are not 
exhaustive, and the Contractor is required to coordinate its activities and work as may be required to meet FAA 
or City requirements while performing work on DEN. 
 
Without limiting the foregoing, the following contracts administered by the City involve or may involve work 
overlapping or adjoining the Work under this Contract and may be prosecuted concurrently with the Work 
performed under this Contract.  There may also be other adjoining or overlapping contracts which are not listed. 
 

Contract Number Description 
None  
  

SC–7 PROSECUTION AND COMPLETION OF THE WORK: 

The Work to be performed under the Contract is described in the Technical Specifications and Contract Drawings. 
The Contractor shall complete the Work within 480 consecutive calendar days from Notice to Proceed. 
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The Work to be performed under the Contract may be divided into the Milestone Areas which are described in 
the Technical Specifications or Contract Drawings.  The Contractor shall complete the work included within these 
areas within the number of days set forth by the Project Manager. 
 

 Milestone Date of Completion (or, days from NTP) 
1. South Escalators Replacement 300 days from NTP 
2. North Escalators Replacement 480 days from NTP 

 
SC–8 LIQUIDATED DAMAGES 

If the Contractor fails to achieve Substantial Completion of the Work within the Contract Time, the Contractor 
shall be liable to the City for liquidated damages at the rate of Two Thousand Five Hundred dollars ($2,500.00) 
per day until substantial completion is achieved.   
 
Article IV of the Contract and General Condition 602 cover payment and withholding of liquidated damages. 
 
SC–9 FACILITY SECURITY AND PERSONNEL ACCESS 

The Contractor shall conduct all its activities at the Airport in compliance with the Airport security system rules 
and regulations, which are administered by the Airport Operations Division. The Contractor shall obtain the proper 
access authorizations for its employees, subcontractors and suppliers (i.e., Badges and Permits), and shall be 
responsible for such persons' compliance with all the Airport rules and regulations.  A copy of the Contractors' 
section of the Airport Security rules and regulations are available for Contractor review at the Airport Access 
Services Office, Concourse A East Subcore, 4th Level.  Persons regularly entering the construction areas must 
obtain personnel access badges from the Airport Access Services Office and must display badges, at all times, upon 
entering the construction, restricted and sterile areas of the airport. Any employee, subcontractor or supplier who 
violates such rules may be subject to revocation of his access authorization, including authorization for access to 
the construction site and all other restricted and sterile areas. 
 
The security status of the Airport is subject to change without notice.  These contract Special Conditions are 
applicable to the current security status of the Airport. Should the security status of the Airport change at any 
time during the term of this Contract, a written notice shall be issued to the Contractor detailing all applicable 
security modifications from the airport’s current security status.  The Contractor shall take immediate steps to 
comply with those security modifications as directed in the written notice. 
 
If these security modifications involve any additional project cost, the Contractor shall submit a Contractor Change 
Request in accordance with the General Conditions for the additional cost.  The Contractor Change Request shall 
outline in specific detail the effects of the security modifications on the Contractor's performance of the Contract, 
and shall provide a detailed cost breakdown for each item for which the Contractor is requesting reimbursement. 
 
The Contractor shall return to the City, at contract completion or termination, or upon demand by the City, all 
access keys issued to it by the City to all areas of the Airport.  If the Contractor fails to return any such key or keys 
at contract completion or termination or upon demand by the City, the Contractor shall be liable to the City for 
all the City's costs, including the City's labor costs for employees, incurred in re-coring doors and any other work 
which is required to prevent compromise of the Airport security system.  In order to collect such costs hereunder, 
the City may withhold funds in such amount from any amounts due and payable to the Contractor under this 
Contract. 
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The construction of all the Project / Task Items that involve the breaching of any airport perimeter security 
boundary or continued access to restricted access rooms or areas will require the posting of authorized contract 
security personnel to maintain required security controls. The Contractor’s Total Contract BID Amount shall 
include the cost of providing security services to maintain control and supervision of any and all airport perimeter 
security boundary breaches and for the duration of work activities where access to restricted areas is required 
and until the airport perimeter security boundaries are reestablished. 
 
When security boundaries are opened for any reason, the Contractor must maintain one hundred percent (100%) 
control and supervision for the entire time that the openings are present to prevent unauthorized access to the 
secure / restricted access areas. 
 
THE IMPORTANCE OF THIS SPECIAL CONDITION CANNOT BE OVER-EMPHASIZED. SEVERE FINANCIAL PENALTIES 
AS WELL AS CONTRACT TERMINATION COULD RESULT IF AIRPORT PERIMETER SECURITY REQUIREMENTS ARE 
NOT STRICTLY FOLLOWED. THE REQUIREMENT TO PROVIDE ONE HUNDRED PERCENT (100%) CONTROL AND 
SUPERVISION OF BREACHES IN THE AIRPORT’S PERIMETER SECURITY BOUNDARY IS ABSOLUTE. AT NO TIME, 
DURING WORK AND NON-WORK HOURS SHALL ANY BREACHES IN THE AIRPORT’S SECURITY PERIMETER BE 
UNSUPERVISED AND / OR UNSECURED.  
 
For off-hours of construction, the Contractor may choose to erect a temporary wall to close all perimeter 
openings. The wall construction shall be of sufficient materials and strength to prevent access to the airport’s 
Sterile/Restricted Areas. The Contractor shall submit for review and approval, the details and materials for the 
temporary closure of security perimeter breaches for review and approval. 
 
The Contractor will provide contract security guard services to maintain supervision of these openings. The 
security services must provide coverage to allow for lunch breaks, comfort breaks and etc. The security services 
must be obtained from the following contract security guard company: 
 
HSS 
900 S. Broadway, Suite 100 
Denver, Colorado 80209 
 
DEN Contact: [Glenn Spies] 
[(303) 342-4323] 
 
All security guards provided for this project must have a Denver Airport SIDA Badge. 
 
The DEN Security Guard Contractor may change between the bidding or Bid phase of this contract from Notice to 
Proceed to closure of all security perimeter breaches. The Contractor shall maintain a contractual relationship 
with the Security Guard Contractor holding the most current contract with Denver International Airport. 
 
The Contractor shall continue to provide security of these areas until such time that the breaches in the airport’s 
security perimeter have been permanently secured. 
 
The Contractor shall submit a written security plan for approval to the Director of Airport Security prior to the 
start of construction on any work where a breach of the perimeter security boundaries is required. 
 
SC-10 CONSTRUCTION ACCESS 

The work site is located at Denver International Airport – Concourse A Center Core.  The Contractor shall have 
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access to the work site via the secure area screening and to the airfield via Gate 4 along the haul route shown in 
the drawings for equipment and material deliveries. The Contractor is responsible for ensuring all of the 
Contractor’s and Subcontractor’s personnel have the ability to access and locate the areas of work where the 
scope is to be performed without additional escorting or supervision from DEN. 
  
The City will not provide parking spaces for the Contractor's employees or subcontractor employees at the Airport.  
Arrangements for transportation and parking for all of its and its subcontractors’ employees will be the 
responsibility of the Contractor.  The Total Contract Bid Amount or Contract Amount shall include any and all costs 
associated with the Contractor's and subcontractors' employee parking.  Information about parking facilities and 
charges is available from the Airport Parking Office. Refundable deposits are required for all parking passes.  
 
Unless specifically required by the Contract Documents, the Contractor shall install no fences or other physical 
obstructions on or around any project work area without the approval of the City. 
 
SC–11 VEHICLE PERMITTING 

Vehicle access on the Airport Operation Area (“AOA”) is controlled by and requires permission from the Airport 
Access Services Office.  It is anticipated that the Contractor will need to operate vehicles on the AOA to perform 
the Work.  Only direct construction support vehicles and/or equipment will be allowed in the contractor's work 
areas or sites. 
 
SC–12 VENDORS AND SUPPLIERS 

The Contractor shall provide the Project Manager's office with a list of its equipment/material vendors and 
suppliers.  Vendors or suppliers shall access the construction work areas via the Contractor’s access route, 
described in SC-10 above. All delivery vehicles are subject to search. 
 
SC–13 COMMUNICATION DEVICES 

Any site communications devices, mobile communication devices or internet data devices used at DEN must be 
approved by DEN Technologies. 
 
SC–14 USE, POSSESSION OR SALE OF ALCOHOL OR DRUGS 

The Contractor and its officers, agents, and employees shall cooperate and comply with the provisions of Executive 
Order No. 94 and Attachment A thereto concerning the use, possession, or sale of alcohol or drugs.  Violation of 
these provisions or refusal to cooperate with implementation of the policy can result in the City’s barring the 
Contractor from City facilities or participating in City operations. 
 
SC-15 ATTORNEYS’ FEES 

Colorado Revised Statute 38-26-107 requires that in the event any person or company files a verified statement 
of amounts due and unpaid in connection with a claim for labor and materials supplied on this project, the City 
shall withhold from payments to the Contractor sufficient funds to insure the payment of any such claims.  Should 
the City and County of Denver be made a party to any lawsuit to enforce such unpaid claims or any lawsuit arising 
out of or relating to such withheld funds, Contractor agrees to pay to the City its costs and a reasonable attorney’s 
fee.  Because the City Attorney Staff does not bill the City for legal services on an hourly basis, Contractor agrees 
a reasonable fee shall be computed at the rate of two hundred dollars per hour of City Attorney time. 
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SC–16 INSURANCE REQUIREMENTS 

In accordance with the provisions of Title 16 of the General Conditions, the minimum insurance requirements for 
this contract are set forth in IV-14 of the Instructions to Bidders. The Contractor specifically agrees to comply with 
each condition, requirement or specification set forth in the attachment for each required coverage during all 
periods when the required coverages are in effect.   
  
Contractor and sub-contractors shall procure and maintain until all of their obligations have been discharged, 
including any warranty periods under this Contract are satisfied, required insurance against claims for injury to 
persons or damage to property which may arise from or in connection with the performance of the work 
hereunder by the Contractor, his agents, representatives, employees or sub-contractors. 
  
The insurance requirements herein are minimum requirements for this Contract and in no way limit the indemnity 
covenants contained in this Contract. 
  
The City and County of Denver in no way warrants that the minimum limits contained herein are sufficient to 
protect the Contractor from liabilities that might arise out of the performance of the work under this Contract by 
the Contractor, his agents, representatives, employees or sub- contractors.  The Contractor shall assess its own 
risks as it deems appropriate and/or prudent, maintain higher limits and/or broader coverages.  The Contractor is 
not relieved of any liability or other obligations assumed or pursuant to the Contract by reason of its failure to 
obtain or maintain insurance in sufficient amounts, duration or types. 
  
Contractor shall furnish the City and County of Denver with certificates of insurance (ACORD form or equivalent 
approved by CCD) as required by this Contract.  The certificates for each insurance policy are to be signed by a 
person authorized by the insurer to bind coverage on its behalf. 
  
All certificates and any required endorsements are to be received and approved by the City before work 
commences.  Each insurance policy required by this Contract must be in effect at or prior to commencement of 
work under this Contract and remain in effect for the duration of the project.  Failure to maintain the insurance 
policies as required by this Contract or to provide evidence of renewal is a material breach of the Contract. All 
insurance coverages for sub-contractors shall be subject to the minimum requirements identified in the Exhibit. 
All sub-contractors’ certificates and endorsements shall be received and approved by the Contractor before work 
commences.   The City reserves the right to request copies of these certificates at any time.  
  
All certificates required by this Contract shall be sent directly to ContractAdminInvoices@flydenver.com.  The 
City project/contract number and project description shall be noted on the certificate of insurance.  The City 
reserves the right to require complete, certified copies of all insurance policies required by this Contract at any 
time.   
  
The parties hereto understand and agree that the City and County of Denver, its officers, officials and employees, 
are relying on, and do not waive or intend to waive by any provisions of this Contract, the monetary limitations or 
any other rights, immunities and protections provided by the Colorado Governmental Immunity Act, §§ 24-10-
101 - 120, C.R.S., or otherwise available to the City and County of Denver, its officers, officials and employees. 
 
SC–17 SUBCONTRACTOR RELEASES 
 
The release form referred to in General Condition 907 is attached to this Contract.  It is entitled "Denver 
International Airport Partial Release." 
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SC–18 ADDITIONAL AFFIRMATIVE ACTION REQUIREMENTS, FEDERAL PROVISIONS 
 
This contract is subject and subordinate to the terms, reservations, restrictions, and conditions of any existing or 
future agreements between the City and the United States, the execution of which has been or may be required 
as a condition precedent to the transfer of federal rights or property to the City for airport purposes, and the 
expenditure of federal funds for airport purposes. The “Federal Requirements” section attached hereto is made a 
part of this Contract. 
 
SC-19 ESTIMATED QUANTITIES OF UNIT PRICED ITEMS 
 
The “total estimated quantity” of each unit price item as stated on the bid schedules shall be the estimated 
quantity which is used to determine the percentage of change in such item for purposes of G.C. 1104.7. 
 
SC-20 REVISIONS TO G.C. 1102 
 
G.C. 1102.2 is amended by replacing the phrase “Change Request” in all its occurrences in such G.C. with the 
phrase “Change Notice.”  
 
G.C. 1102.3 is amended by replacing the phrase “Field Order/Change Order Directive” in all its occurrences in such 
G.C. with the phrase “Change Order Directive.” 
 
SC-21 LISTING OF ACCEPTABLE MANUFACTURERS 

The Technical Specifications list “Acceptable Manufacturers” for certain products.  Such listing identifies 
manufacturers of certain products which have been determined by a preliminary review to be able to meet the 
basic product and/or system technical requirements.  The listing is not intended to provide a blanket endorsement 
or acceptance of the manufacturer’s specified products or product line.  All products from listed manufacturers 
must meet the detailed requirements of the Technical Specifications.  Products that do not meet all detailed 
Technical Specifications are not acceptable and will be rejected, regardless of whether the manufacturer was 
listed as “acceptable.”  The Contractor is responsible for determining the acceptability of all products under the 
Technical Specifications prior to submission of products for approval. 
 
SC-22 ACCESSIBLE PARKING SPACES, ACCESS AISLES AND ROUTES OF TRAVEL 

If any Work is performed in or adjacent to parking facilities at the Airport, the Contractor is responsible for 
compliance with this SC-30.  “Accessible” parking spaces and access aisles as used in this SC-30 mean parking 
spaces and access aisles which are accessible for, and reserved for use by, persons with disabilities.  These parking 
spaces and access aisles are designed and built to standards established by federal regulations implementing the 
Americans with Disabilities Act of 1990 (“ADA”), and are marked by signage.  “Accessible routes of travel” as used 
herein means routes through parking facilities which comply with ADA accessibility standards, including degree of 
slope and absence of obstructions. 
 
Accessible routes of travel and accessible parking spaces and access aisles must be kept free of obstructions and 
construction debris at all times.  No accessible parking spaces or access aisles or accessible routes of travel shall 
be relocated, blocked or rendered unusable unless the contractor has obtained specific advance approval in 
writing for such actions from the airport’s ADA Compliance Officer. 
 
When prosecution of the Work requires that accessible spaces be temporarily blocked, those accessible spaces 
and their access aisles shall be temporarily relocated to another location as close as possible to an accessible 
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building entrance.  Temporary signage that identifies these parking spaces and access aisles as reserved for the 
handicapped shall be installed, and the accessible route shall be clearly marked as required. 
 
Before blocking or relocating accessible parking spaces or accessible routes of travel, the contractor must obtain 
written approval from the DEN ADA Compliance Officer, by submitting a completed request form, which will be 
provided to the Contractor by the Project Manager at the preconstruction meeting if it is not included as a 
standard form in Section 019990 of the Technical Specifications.  The request shall include the location of 
alternative spaces and/or routes, and specifications of the temporary signage to be used.   Work shall not proceed 
without this approval. 
 
If a vehicle is parked in any accessible space which is either temporary or approved to be relocated, the contractor 
will not remove signage or take any other action which would allow the access aisle for such parking space to be 
blocked.  Such actions must be postponed until the parking space is no longer occupied. 
 
SC–23 SUBCONTRACTOR PAYMENTS AND SUBCONTRACTOR RELEASES – REQUIRED USE OF THE B2G 
CONTRACT MANAGEMENT SYSTEM 
 
The Contractor is required to use the City B2G Contract Management System to report all subcontractor payments 
and shall adhere to the City’s Procedure for Reporting Subcontractor Payments.  It is the Contractor’s obligation 
to ensure that complete subcontractor information is entered into the B2G System prior to submission of the first 
application for payment in order to avoid any delays in payment.  The Contractor shall, prior to the submission of 
each subsequent invoice, ensure payments to subcontractors have been entered into the B2G System, including 
subcontractor confirmation of amount of payment received, for services performed during the prior billing period. 
 
SC-24 PAYMENTS TO CONTRACTORS 

The Contractor recognizes and agrees that applications for payment shall be submitted using the Textura® 
Payment Management System (PPM System), which will also be the payment mechanism to disburse payments 
to sub-contractors used on this Project. For more information, please refer to Division I, Technical Specifications. 
 
The Contractor further agrees that, to the fullest possible within the TPM System, the City shall be entitled to all 
non-Confidential records, reports, data and other information related to the project that are available to 
Contractor through the TPM System, including, but not limited to, information related to Contractor and 
subcontractor billings.  To that end, Contractor agrees that it will activate any available settings within the TPM 
System that are necessary to grant the City access to such non-Confidential information related to the contract 
and the project.  Applications for payment shall be based on the Contract Unit Prices or the approved Schedule 
of Values described in GC 903.1 
 
In accordance with General Contract Condition 902, PAYMENT PROCEDURE, the party(ies) responsible for review 
of all Pay Applications shall be: 

Agency/Firm 

DEN Division CA 

DEN Division PM 

DEN Division Director       
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DEN Division Senior Director 

DEN Contract Services CA 

CCD Denver Prevailing Wage 

In accordance with General Contract Condition 906, APPLICATIONS FOR PAYMENT, each Application submitted 
shall include the following: 

1. The estimate of Work completed shall be based on the approved schedule of values or unit prices, as 
applicable, and the percent of the Work complete. 

2. Each Application for Payment shall include each and every independent subcontractor’s payroll 
information including pay dates and pay amounts. 

3. The Contractor shall also submit to the Auditor and other appropriate officials of the City in a timely 
fashion, information required by General Contract Condition 1004, REPORTING WAGES PAID.   

In accordance with General Contract condition 907, RELEASES AND CONTRACTORS CERTIFICATION OF PAYMENT, 
Applications for Payment must be accompanied by a completed Partial or Final Claim Release Form, as 
appropriate, from EACH subcontractor and supplier, AND the Contractor’s Certification of Payment Form.  
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IV. ADMINISTRATIVE INFORMATION 

Issuing Office 
The City and County of Denver’s Department of Aviation (City or DEN), by the Contract Services 
Department (DEN Contract Services).  This IFB is governed by the City’s ordinances and Procurement Rules 
in effect at the time of its issuance.  DEN Contract Services is the sole point of contact concerning this IFB.  
All communication must be done through the Contract Services Department.   
 
Introduction and Acceptance of IFB Terms 
The Bidder, by submitting its Bid, acknowledges that it understands and will agree to the Sample Contract 
and corresponding Exhibits and the Scope of Work, and that the Bidder shall be able to perform as 
required. Acknowledgement of this condition shall be indicated by the signature of the Bidder on the Bid 
Letter, which is attached hereto and incorporated here in as Attachment 1, or an officer of the Bidder 
legally authorized to execute contractual obligations. A submission in response to this IFB acknowledges 
acceptance by the Bidder of all terms and conditions as set forth herein.  The Bidder shall identify clearly 
and thoroughly any variations between its Bid and this IFB.  Failure to do so shall be deemed a waiver of 
any rights to subsequently modify the terms of performance, except as outlined or specified in this IFB. 

 
Means of Communication 
During the solicitation process for this IFB, all communication between the Contract Services Department 
and Bidders will be via postings on DEN’s Rocky Mountain E-Purchasing System’s (BidNet’s) website:  
 
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  

The Contract Services Department will post notices, which include, but are not limited to, any 
modifications to administrative or performance requirements, answers to inquiries received, clarifications 
to requirements, addenda, and the announcement of the apparent successful bidder.  It is the 
responsibility of each potential Bidder to monitor the BidNet website regularly in order to be aware of 
changes, communications and/or addenda to bids.    
  
DEN will not be held responsible for misinformation received from private plan holders. Please use the 
DEN BidNet website to obtain solicitation information for the airport.   

 
Interpretation of Bid Documents 
The Bidder may request, in writing, a clarification or interpretation of any aspect of the IFB documents.  
Such requests must be made in writing in WORD format (no PDFs) or in the body of an email by the due 
date and time specified in the Schedule of Activities listed on page 2.  DEN shall post all questions and 
answers on the DEN BidNet Website following the deadline for submittal of questions.  DEN will not accept 
or respond to oral inquiries except for those made at the Pre-Bid Conference.  The only ‘official’ responses 
are those that are posted to the DEN BidNet Website for this IFB. 
 
Addenda 
DEN reserves the right to revise the IFB documents at any time up to the time set for submission of the 
Bids.  Any such revision(s) shall be described in an addendum to the IFB and shall be posted on 
the DEN BidNet Website at the following link:  
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  
 
If DEN determines that the addendum may require significant changes to the Scope of Work, the deadline 
for submitting the Bids may be postponed by the number of days that DEN determines will allow Bidders 
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sufficient time to revise their Bids.  Any new submittal deadline date for delivering Bids to DEN shall be 
included in the addendum.  
  
Bidders must acknowledge in the Bid submission that they received all addenda to the Bid documents 
(see Attachment 2, Part 1).  Failure to acknowledge receipt of addenda may disqualify the Bid.   
 
DEN Website 
It shall be conclusively presumed that the Bidder did, before submitting a Bid, read all addenda, posted 
decisions and other information items relevant to the IFB which appeared on the DEN BidNet Website to 
see if addenda have been issued or may also contact the DEN Contract Administrator, LaQuisha Shaw by 
email at contract.procurement@flydenver.com.  

 
Please visit the DEN BidNet Website at the following link which contains such services and information 
as:  
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  
 

A. Advertisements for RFQs, RFPs and IFBs  
B. Status of RFQs, RFPs and IFBs  
C. Project addenda  
D. Incidental project information is available for viewing and printing, which includes:  

a. Plan holder’s list  
b. Pre-Bid Conference attendance list  
c. Questions and Answers  

  
Incidental project information listed in item D., above, will only be available online at the 
DEN BidNet Website and will not be mailed. 
 
Withdrawal of Bid 
A Bidder may withdraw its Bid by submitting to DEN a written request signed by the Bidder’s authorized 
representative.  The withdrawal of a Bid does not prejudice the right of the Bidder to submit future Bids. 
 
Rights of DEN 
DEN reserves the right to waive any informality or irregularity in any proposal it receives and to be the 
sole judge of the merits of the proposals it receives. Minor informalities are matters of form rather than 
substance evident from the response or insignificant mistakes that can be waived or corrected without 
prejudice to other proposers; that is, the effect on price, quantity, quality, delivery, or contractual 
conditions is negligible.” The Contract Administrator may waive such informalities or allow any proposer 
to correct them depending on which is in the best interest of DEN. If a proposer is allowed to correct an 
informality, the proposer will be notified of the allotted time to correct the minor informality by DEN’s 
Contract Administrator. Failure to correct the minor informality by the Proposer may result in their 
proposal being deemed non-responsive. 

Minority Business Enterprise and Women Business Enterprise Participation (or DBE, if applicable) 
Article III, Divisions 1 and 3 of Chapter 28, Denver Revised Municipal Code (D.R.M.C.), referred to in these 
Bid Documents as the “MWBE Ordinance” and any Rules or Regulations promulgated pursuant thereto 
apply to this Project and are incorporated into these Bid Documents by reference. Under the MWBE 
Ordinance, the Director of DSBO (“Director”) has the authority to establish participation goals on contracts 
for construction, reconstruction, remodeling, professional and design work with the City and County of 
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Denver. The participation goal is stated in the Notice of Invitation for Bids found herein.  In order to comply 
with the bid requirements of the MWBE Ordinance, or any additional requirements, a bidder shall either 
meet the established participation goal or, in the alternative, demonstrate that the bidder has 
demonstrated sufficient good faith efforts to meet the goal in accordance with the MWBE Ordinance.  A 
bidder’s failure to comply with the MWBE Ordinance, any Rules or Regulations promulgated pursuant 
thereto, or any additional requirement contained herein shall render the bid non-responsive and shall 
constitute cause for rejection. Failure by the contractor awarded the contract to comply with MWBE 
Ordinance requirements during the performance of the contract is a material breach of the contract, 
which may result in the imposition of sanctions on the Contractor, as deemed appropriate by DSBO. 
Copies of the MWBE Ordinance and its accompanying Rules and Regulations are available for the use and 
review of bidders from DSBO. As well as additional MWBE Guidance which can be found here: 
https://www.denvergov.org/dsbo.   

Meeting Established Goal 

1. All MWBEs listed for participation toward meeting the goal must be properly certified by the 
City on or before the date bids are opened. The MWBE(s) must be certified in the NAICS 
code(s) that coincide with the scope of work the identified firm will be performing to count 
towards the participation goal. DSBO maintains an MWBE Directory (“Directory”), which is a 
current list of MWBEs certified by the City.  A copy of the Directory is located at the DSBO 
web site at https://www.denvergov.org/dsbo.  Bidders are encouraged to use the Directory 
to assist in identifying MWBEs for the work and supplies required for the Project.  Bidders are 
reminded that changes may be made to the Directory at any time in accordance with the City's 
MWBE Ordinance. Procedures established to administer this program and a current copy of 
the Directory must always be used in preparing a bid.  MWBE certification or listing in the 
Directory is not a representation or warranty by the City regarding the qualifications of any 
listed MWBE.   
 

2. If a bidder is participating in a joint venture with a certified MWBE firm, bidders must submit 
the Joint Venture Agreement to the DSBO at least ten (10) business days prior to the bid 
opening. The Joint Venture must be approved prior to the bid opening by the DSBO.  Approval 
by the DSBO includes determining the amount the Joint Venture will count towards the 
participation goal. 
 

3. Each bidder shall submit Bid Form pages entitled Commitment to MWBE Participation, 1A- 
List of Proposed Subcontractors, Subconsultants, and/or Suppliers, and Letter(s) of Intent for 
all tiers with the bid at the time of bid opening.  DSBO will evaluate each bid to determine 
responsiveness of the bid with regard to MWBE Ordinance requirements. An MWBE Prime 
Bidder must submit a Letter of Intent for itself for self-performed work.  The MWBE Letter 
of Intent evidences the Bidder’s understanding that the Bidder has or will enter into a 
contractual relationship with the MWBE or that the Bidder’s subcontractor(s), 
subconsultant(s), and/or supplier(s) will do so. Bidders are urged to carefully review these 
Letters of Intent before submission to the City to ensure the documents are properly 
completed and executed by the appropriate parties. Only the MWBEs identified and the 
precise levels of participation listed for each, at the time of bid opening, will be considered 
in determining whether the bidder has met the designated participation goal.  Additional, 
participation submitted after bid opening will not be considered in determining 
responsiveness. 
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a. In determining whether a bidder’s committed level of participation meets the stated 
MWBE goal, DSBO shall base its calculation of applicable dollar amounts and 
percentages on the total base bid amount.  If a bid contains alternates, participation 
contained in any alternate will not count towards satisfaction of the Participation goal at 
time of bid opening.  However, should any designated alternate be selected by the City 
for inclusion in the contract ultimately awarded, the MWBE goal percentage level 
submitted at time of bid opening, on the base bid, will also apply to the selected 
alternates and must be maintained through the remaining term of the contract on the 
total contract amount, including any alternate work. Therefore, bidders are urged to 
consider participation in preparing bids for designated alternates. 

 

b. In utilizing the MWBE participation of a Supplier the following will count towards 
satisfaction of the goal: 

 

i.  If the materials or supplies are obtained from a MWBE manufacturer, 
count one hundred percent (100%) of the cost of the materials or 
supplies toward the participation goal.  

 

ii. Only sixty percent (60%) of the value of the commercially useful function 
performed by MWBE Regular Dealers shall count toward satisfaction of 
the participation goal.  

 

iii. Only the bona fide commissions earned by such Manufacturer 
Representatives or Brokers for its performance of a commercially useful 
function will count toward meeting the participation goals.  The bidder 
must separate the bona fide brokerage commissions from the actual cost 
of the supplies or materials provided to determine the actual dollar 
amount of participation that can be counted towards meeting the goal.  

 
c. Any agreement between a bidder and an MWBE in which the bidder requires that the 

MWBE not provide subcontracting quotations to other bidders is prohibited and shall 
render a bidder's bid nonresponsive. D.R.M.C. 28-68(f) 

 
Good Faith Effort 

If the bidder has not fully met the participation goal as provided in D.R.M.C. Section 28-62, then it shall 
demonstrate that it has made good faith efforts to meet such goal.  The bidder shall furnish to the Director, 
with the bid at time of bid opening by the City a detailed statement of its good faith efforts to meet the 
participation goal established by the Director.  The statement of good faith efforts shall include a specific 
response to address each of the categories, as outlined in the MWBE Ordinance, D.R.M.C. Section 28-62, 
and any additional criteria that the Director may establish by rule or regulation consistent with the 
purposes of the MWBE Ordinance. A bidder may include any additional information it believes may be 
relevant. Good faith efforts must be demonstrated to be substantive and not merely for formalistic 
compliance with the MWBE Ordinance.  The scope and adequacy of the efforts will be considered in 
determining whether the bidder has achieved a good faith effort. Failure of a bidder to show good faith 
efforts shall render its overall good faith effort showing insufficient and its bid nonresponsive.  
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Certification of Independent Price and Work Determination 
By submission of this Bid, each Bidder, and in the case of a joint Bid, each party thereto, certified, that, in 
connection with this procurement: 

a. Prices and specific work processes in this Bid have been arrived at independently, without 
consultation, communication or agreement, for the purpose of restricting competition, as to any 
matter relating to such prices with any other bidder or with any competitor, or with any party 
contracted by DEN to design and/or manage all or part of the program or work of which this IFB is a 
part; 

b. Unless otherwise required by law, the prices quoted and specific work processes described in this Bid 
have not been knowingly disclosed by the Bidder and will not knowingly be disclosed by the Bidder 
prior to opening, directly or indirectly to any other bidder or to any competitor or to any party 
contracted by DEN to design and/or manage all or part of the program or work of which this IFB is a 
part; and 

c. No attempt has been made or will be made by the Bidder to induce any other person or firm to submit 
or not to submit a Bid for the purpose of restricting competition. 

 
Further, each person signing Attachment 1, Part 1 Bid Letter, for this Bid certified that:  

 
d. He/She is the person in the Bidder’s organization responsible for the decision as to the prices being 

offered herein and that he/she has not participated, and will not participate, in any action contrary to 
subsection (a) through (c) above; or 

e. He / She is not the person in the Bidder’s organization responsible for the decision as to the prices 
being offered herein but that he/she has been authorized in writing to act as agent for the persons 
responsible for such decision in certifying that such persons have not participated, and will not 
participate, in any action contrary to subsections (a) through (c), above, and as their agent does 
hereby so certify; and he/she has not participated, and will not participate, in any action contrary to 
subsections (a) through (c), above. 

 
A Bid will not be considered for award where subsections (a), (c), (d) or (e), above, have been deleted or 
modified. Where (b) above has been deleted or modified, the Bid will not be considered for award unless 
the Bidder furnishes with the Bid a signed statement which sets forth in detail the circumstances of the 
disclosure and the Chief Executive Officer (CEO), or its designee, determines that such disclosure was not 
made for the purpose of restricting competition. 

 
Designation of Subcontractors 
The Bidder shall describe the qualifications of each subcontractor which it intends to use and the 
percentage and scope of the work which will be assigned to each of them.  Resumes for the 
subcontractor’s key personnel must be included. 
 
Bidders who submit a Bid in response to this IFB are precluded from participation as a subcontractor with 
any other Bidders who submit a Bid for this IFB.  However, subcontractors may be named on more than 
one (1) Bid. 

 
Payment 
Appropriate clarifications and additions to the Scope of Work may be made during negotiations with the 
successful Bidder. It is the intent of DEN to enter into a Contract in which the Bidder will be paid pursuant 
to the terms of the Contract.   
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Disclosure of Legal and Administrative Proceedings and Financial Condition 
A. The Bidder shall submit (at time of submittal) a statement which shall disclose all legal or 

administrative proceedings that involve a civil claim in excess of Fifty Thousand Dollars ($50,000) in 
which the Bidder, its principals or key personnel were a party in the last five years.  The Bidder shall 
include in the statement: 
 
1. The caption of the action naming all parties; 
2. The case number, jurisdiction and the date the action was filed; 
3. A brief description of the action, the amount of the claim and whether the action involved 

performance under any public or private construction contract; and 
4. The outcome or disposition of the action. 
 

B. The Bidder shall submit (at time of submittal) a statement which shall disclose whether Bidder has 
filed for protection under the laws of the U. S. Bankruptcy Code within the last ten (10) years. 

 
C. The Bidder shall submit (at time of submittal) a statement as to whether the Bidder, its principals or 

key employees presently, or in the past, are or have been involved in any debarment or suspension 
proceedings.  Please include a description of any proceedings which prohibited or limited the Bidder 
from bidding or entering into any contract with any federal, state or local government entity.  Include 
a brief description of the reason(s) for such action having been taken, the effective dates thereof and 
the governmental agency. 
 
If the Bidder is a partnership or joint venture, please include a statement disclosing the information 
listed in subparagraph A and B, above, for each partner or joint venturer.  If the Bidder is fifty percent 
(50%) or greater owned by another entity or individual, please include a statement disclosing the 
above information for such entity or individual. 
 

D. The Bidder shall submit (at time of submittal) a statement as to whether the Bidder, its principals or 
key employees have been convicted of any crime related  embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, tax evasion, receiving stolen property, 
fraud, unfair trade practices, violation of state of federal antitrust statutes, or other law indicating a 
lack of business integrity or business honesty or have been convicted of any other felony in any 
jurisdiction within the last five (5) years.  Include the current status of any such principal or key 
employees. 
 

E. The Bidder shall submit (at time of submittal) its Dun & Bradstreet identification number if applicable.  
If the Bidder is a partnership or joint venture, it must submit the Dun & Bradstreet identification 
number for each partner of a joint venture. 
 

F. If the Bidder is a publicly held company, it shall submit (at the time of submittal) a list of any holders 
of ten percent (10%) or more of its stock. 
 

G. During contract negotiations, the Bidder may be asked to submit the following: 
 

1. An audited statement of overhead rates, payroll taxes and operating (profit) margin used to 
calculate hourly billing rates for DEN and approval. If the Bidder does not have audited overhead 
rates, an Exhibit E, Submittal 2 shall be prepared for each entity without audited overhead rates.  
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This statement shall cover the Bidder’s most recently completed fiscal year and shall be signed by 
a certified public accountant as a Certified Audited Statement in which the accountant expresses 
his or her opinion as to the fairness with which the statement represents the Bidder’s financial 
position, results of operations and changes in financial position. 
 

2. If the Bidder is a partnership or joint venture, a Certified Audited Statement is required for each 
partner or joint venture.  If the Bidder does not have audited overhead rates, an Exhibit E, 
Submittal 2 shall be prepared for each entity without audit overhead rates.  If any individual owns 
thirty-two percent (32%) or more of the Bidder, a Certified Audited Statement is required for each 
such individual or if a Certified Audited Statement is not available, then the individual must supply 
copies of his or her federal tax returns for the prior two (2) years. 

 
3. If a Bidder is a small business as defined by the United States Small Business Administration, the 

Bidder may elect to submit copies of its Federal tax return for the prior two (2) years and prepare 
an Exhibit E, Submittal 2 in lieu of a Certified Audited Statement. 

 
4. A signed statement certifying that no material or significant changes have occurred since the date 

of completion of the Certified Audited Statement, or the filing of the Federal tax return and the 
date of the Bid. 

 
Insurance Requirements 
Bidder shall adhere to all insurance requirements stated in Attachment 4, which are attached hereto and 
incorporated herein by reference. ACORD FORM (or equivalent) must be emailed in pdf format to: 
contractadmininvoices@flydenver.com.  

Governmental Immunity 
Bidders and subcontractors understand and agree that the City, its officers, officials and employees are 
relying on, and do not waive or intend to waive by any provisions of this Contract, the monetary limitations 
or any other rights, immunities and protections provided by the Colorado Governmental Immunity Act, 
§§ 24-10-101 - 120, C.R.S., or otherwise available to the City, its officers, officials and employees. 

 
Security  
After receiving an executed contract, the Bidder shall be deemed a Contractor of DEN.  The Contractor (or 
subcontractor) requiring access to the Controlled Area, Sterile Area or Secured Area shall become a 
“Participant” in the Airport Security Program and remain in good standing in order to retain Airport 
Security privileges.  
 
Participant guidelines are outlined in Rules and Regulations Governing the Denver Municipal Airport 
System Rules and Regulations Part 20.  A Contractor must be sponsored by an Air Carrier, Tenant or by 
the City.  Once a Contractor company has been sponsored, they must designate an Authorized Signatory.  
 
The sponsorship establishes that a Contractor (or subcontractor) has legitimate business at the Airport. 
All construction Contractors must submit a Participant Sponsorship form signed by their sponsor.  A 
company sponsoring a Participant shall immediately notify Airport Security when any sponsorship is 
terminated.  
 
A subcontractor company working under its own entity must be sponsored by a Contractor company. The 
subcontracting company must designate its own Authorized Signatory(ies).  
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Each Participant shall designate an Authorized Signatory to ensure the Participant’s compliance with the 
Airport Security Program and act as the point of contact between the Participant and Airport Security. The 
Authorized Signatory shall be designated in writing to Airport Security by the Participant.  

The Authorized Signatory is responsible for signing and verifying all information on the Denver 
International Airport Fingerprinting and Badging applications.  All submitted applications must be an 
original. It is the Authorized Signatory’s responsibility to ensure that Airport Security maintains valid 
contact information.  The Authorized Signatory must maintain a current and valid Airport Identification 
Badge (ID Badge).   
 
The security status of the Airport is subject to change without notice.  Should the security status of the 
Airport change at any time during the term of the Contract, a written notice shall be issued to the 
Contractor, detailing all applicable security modifications.  The Contractor must take immediate steps to 
comply with those security modifications. 
 
The Contractor shall return to DEN, upon Contract completion or termination, or upon demand by DEN, 
all access keys and Airport ID Badges issued to it by DEN to Controlled Areas, Sterile Areas or Secured 
Areas of the Airport.  If the Contractor fails to return any such Airport ID Badge(s) or Airport Security Key(s) 
at Contract completion or termination or upon demand by the DEN, the Contractor shall be liable to the 
DEN for all DEN’s costs, including the DEN’s labor costs for re-coring doors and any other work which is 
required to prevent compromise of any Airport Security system.  In order to collect such costs hereunder, 
the DEN may withhold funds in such amount from any amounts due and payable to the Contractor under 
the Contract. 
 
Airport Security must be immediately notified if an Airport ID badge or security key is lost or stolen and 
must be notified immediately upon the termination of an individual’s employment.  Pursuant to 49 CFR 
Part 1520.04-10(d) a fee shall be assessed against any employer who fails to return an Airport ID badge 
or security keys upon the termination of an individual’s employment, transfer, or completion of a project 
or contract.  An additional fee may be requested to cover the administrative cost of processing a lost 
badge or security key. 
 
Airport Identification (ID) Badge Requirements 
All individuals employed at the Airport with Secured Area access, or working in the Terminal, Concourses 
or Parking and Ground Transportation facilities, must obtain an Airport ID Badge. Airport ID Badges will 
be issued by Airport Security. All Airport ID Badges shall be and remain the property of the Airport. The 
Airport ID Badge must be surrendered on demand to Airport Operations and/or a Contract Security Guard. 
An individual employed by more than one (1) company, or changing employers, must obtain an Airport ID 
Badge for each company. Badge color indicates general areas and levels of authorization in relationship 
with direct support of an individual’s job function. Badge color does not determine access. The respective 
classes of Airport ID Badges, indicated by badge color and associated driving endorsement icon, describe 
driving privileges in direct correlation with job function. 

The individual must complete an application, on a form prepared and currently approved by Airport 
Security. Two (2) valid forms of identification must be presented with the application, one of which must 
be a government-issued photo identification. The second form of identification must verify proof of 
citizenship (i.e., birth certificate or legal residency with work authorization). All information regarding the 
individual’s name, age, gender and other vital statistics on both forms of identification must be consistent 
and verifiable.  

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



Page 23 
Instructions to Bidders 

 

IFB NO. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020

A Denver International Airport Fingerprinting and Badge Application, Security Threat Assessment (STA) 
and Criminal History Record Check (CHRC) must be completed for everyone requesting an Airport ID 
Badge. Denver International Airport Fingerprinting and Badge Applications are available from the Airport 
Security Office.  Allow adequate time for processing of the Security Threat Assessments (STA) and Criminal 
History Record Check (CHRC).  
 
The individual must view a training film on Denver Municipal Airport System Rules and Regulations as they 
pertain to overall security and pass a corresponding test to assure understanding of the Rules and 
Regulations.  
 
If the individual requests driver authorization, a valid driver’s license must be presented, and the 
individual must view a training film on Denver Municipal Airport System Rules and Regulations as they 
pertain to overall Movement of Vehicles in the Secured Area and pass a corresponding test to assure 
understanding of the Rules and Regulations.   
 
A construction orientation specific to the project must be conducted. A designated time for this session 
must be coordinated with Planning and Development and Airport Operations.  
 
A lost or stolen Airport ID Badge must be immediately reported to Airport Security. For a replacement 
Airport ID Badge, a new Denver International Airport Fingerprinting and Badge Application must be 
completed and signed by the Company(s) Authorized Signatory. A non-refundable fee must be paid for a 
replacement Airport ID Badge.  
 
If for any reason the Airport ID Badge becomes inoperable or damaged, the Airport ID Badge holder shall 
return that badge to Airport Security, and a replacement badge will be issued. A replacement fee may be 
assessed should the damage be attributable to the negligence of the employee who was issued the badge. 
 
When an employee is terminated, the Contractor company shall immediately notify Airport Security. This 
notification must be followed by the return of the Airport ID Badge and written confirmation of this 
information. The Contractor company must recover Airport ID Badges from individuals whose 
employment at the Airport has been terminated. The Contractor company shall notify Airport Security in 
writing when a subcontractor is no longer under the Contractor company’s sponsorship. All Airport ID 
Badges must be returned to Airport Security.   
 
An employee possessing a valid Airport ID Badge may escort other individuals into the Secured Area(s) 
under the conditions listed in the Rules and Regulations Part 20.  If the project is extended, DEN’s Project 
Manager must submit a new Sponsorship Form with a new expiration date. This can be accomplished 
thirty (30) calendar days prior to expiration of the Airport ID Badge. An application revision must be 
completed for each employee still required on the project, if the badges have expired. 
 
Background Checks 
Every individual requesting an Airport ID Badge must complete a Criminal History Record Check (CHRC) 
and a Security Threat Assessment (STA) for unescorted access to the Sterile and Secured Area(s). 

If an applicant has been convicted of a crime or found guilty by reason of insanity or has been arrested for 
any of the disqualifying crimes or is awaiting judicial proceedings, he/she may be ineligible to obtain an 
Airport ID Badge. A list of the disqualifying crimes may be found in 49 C.F.R. 1542.209. 
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Vehicles in the Secured Area  
All Contractor employees who are required to drive in the Sterile and Secured Area(s) unescorted to 
perform their jobs are required to complete a training film on Denver Municipal Airport System Rules and 
Regulations as they pertain to overall movement of vehicles in the Sterile and Secured Area(s) and pass a 
corresponding test to assure understanding of the Rules and Regulations.  

All unescorted vehicles must display a current Airport Contractor Vehicle Permit (Permit). Permits are 
available from Airport Security. An application form must be completed, signed by an Authorized 
Signatory, and all applicable permit fees must be paid for each Permit requested, and it must be signed 
by the Authorized Signatory. A Permit is required for each state licensed vehicle, and the vehicle Permit is 
not transferable. 
 
The Contractor shall purchase and maintain in force a minimum of Ten Million Dollars ($10,000,000.00) 
in combined, single-limit automobile insurance for bodily injury and property damage liability per accident 
or occurrence.  
 
Violations 
Any Contractor employer not regulated under 49 C.F.R. Part 1544, Aircraft Operator, will be responsible 
for payment or reimbursement to DEN of any Civil Penalties imposed by the Transportation Security 
Administration (TSA) for individual security violations by their employees and/or subcontractor 
employees for violations under 49 C.F.R. Part 1542.  
 
A Contractor employee may be personally subject to Civil Penalties imposed by the TSA for individual 
security violations committed by Contractor employees and/or subcontractor employees under 49 C.F.R 
Part 1542.  
 
Everyone who is issued an Airport ID Badge shall comply with all Security Advisories, Rules and Regulations 
Governing the Denver Municipal Airport System Rules and Regulations, the CEO Directives and the Denver 
International Airport Standard Policies and Procedures regarding Airport Safety, Security and Operations. 
The failure of any individual to comply with such Security Advisories, rules and directives, etc. will result 
in the issuance of a Violation Notice and may result in the assessment of a Federal Civil Penalty and/or 
the denial, suspension or revocation of their Airport ID Badges.  
 
The security status of DEN is subject to change without prior notice.  Should the security status of DEN 
change at any time during the term of the Contract, a written notice shall be issued to the Contractor, 
detailing all applicable security modifications.  The Contractor must take immediate steps to comply with 
those security modifications. 
 
Diversity and Inclusivity in City Solicitations 
Each Bidder shall, as a condition of responsiveness to this solicitation, complete and return the “Diversity 
and Inclusiveness in City Solicitations Information Request Form” with their Bid. 
 
Using the “Diversity and Inclusiveness in City Solicitations Information Request Form,” please state 
whether your firm has a diversity and inclusiveness program for employment and retention, procurement 
and supply chain activities, or customer service, and provide the additional information requested on the 
form.  The information provided on the “Diversity and Inclusiveness in City Solicitations Information 
Request Form” will provide an opportunity for DEN contractors to describe their own diversity and 
inclusiveness practices. Bidders are not expected to conduct intrusive examinations of its employees, 

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



Page 25 
Instructions to Bidders 

 

IFB NO. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020

managers, subcontractors or business partners in order to describe diversity and inclusiveness measures.  
Rather, DEN simply seeks a description of the Bidder’s current practices, if any. 
 
Diversity and Inclusiveness information provided by Bidders in response to DEN solicitations for services 
or goods will be collated, analyzed and made available in reports consistent with the Mayor’s Executive 
Order No. 101.  However, no personally identifiable information provided by or obtained from Bidders 
will be in such reports. 
 
For DEN to consider a Bid, Bidders must complete the electronic version of the Diversity and Inclusiveness 
in City Solicitations Form – then print the completed form and include the hard copy as part of its Bid.  A 
Bid or response to a solicitation by a Bidder that does not include this completed form shall be deemed 
non-responsive.  The form is found at: https://fs7.formsite.com/CCDenver/form161/index.html 

The Diversity and Inclusiveness Form is separate from the requirements established by the Division of 
Small Business Opportunity (DSBO) and must always be completed – regardless of whether there are any 
DSBO goals assigned to this project.   

 
Wage Ordinances 
The services being requested in this IFB may involve services that are covered pursuant to Article IV of 
Chapter 20 of the Denver Revised Municipal Code (“D.R.M.C.”), which is designed to address the issue of 
wage equity and cost of living affordability in the City & County of Denver. Bidder agrees that any contract 
with DEN shall include a requirement that Bidder will comply with the provisions of D.R.M.C. relating to 
living, minimum and prevailing wages, including, but not limited to, paying all covered workers no less 
than the City Minimum Wage for all covered services rendered in connection with the resulting contract. 
Additionally, Bidder agrees that the contract shall require compliance with all current and future federal 
and state laws and City ordinances. 
 
Taxes 
1. General:  Bidders shall refer to the General Conditions, G.C. 323 regarding taxes to which Bidder may 

be subject in performing the Work under this Contract, including but not limited to, sales and use 
taxes and the Denver Occupational Privilege Tax. The following instructions are to be considered along 
with the General Conditions – and not in lieu of them.  

2. Sales and Use Tax:  Construction and building materials sold to contractors and subcontractors for use 
on structures, roads, streets, highways and other public works owned by the City at DEN are exempt 
from state, RTD and Cultural Facilities District sales and use taxes. However, such materials will be 
subject to sales and use taxes imposed by the City.  

3. Exemption Certificates – Sales and Use Tax:  Contractor and Contractor’s subcontractors are 
responsible for applying to apply to the Colorado Department of Revenue (CDOR) for a certificate or 
certificates of exemption, indicating that their purchase of construction or building materials is for a 
public project, and to deliver to the City copies of such applications as soon as possible after approval 
by the CDOR. Bidders shall not include in their Bid amounts the State, RTD and Cultural Facilities 
District Sales and Use Taxes. 

4. Denver Occupational Privilege Tax:  Any employee working for a Contractor or a subcontractor who 
earns over Five Hundred Dollars ($500.00) working in Denver during a calendar month is subject to 
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the payment of the Employee Occupational Privilege Tax. The Contractor and any subcontractor must 
pay the Business Occupational Privilege Tax for each of its employees who are subject to such tax. 

 
Conformed Technical Specifications and Contract Documents 
If applicable, and when Technical Specifications are included and/or referenced herein, Bidder 
understands that the Technical Specifications and Contract Drawings included in this IFB have been 
conformed by the City.  The conformed Technical Specifications and Contract Drawings were prepared by 
posting or otherwise incorporating the changes noted in any addendum(s) into the Technical 
Specifications and Contract Drawings to form a single set of construction documents.   
 
Site Inspection and Investigations 
Prior to submitting its Bid, the Bidder shall inspect the work site and its surroundings.  A site visit may be 
scheduled immediately following the Pre-Bid Conference as indicated herein. For purposes of a Contract, 
it shall be conclusively presumed that the Bidder has made a thorough inspection of the site and has 
waived the right to later claim extra payment or time extension(s) for conditions which would have been 
evident during an inspection or investigation. 

 
Drawings and Specifications which define the Work to be done were prepared on the basis of 
interpretation by design professionals of information derived from investigations of the work site and site 
condition data provided by the City.  Such information and data are subject to sampling errors, and the 
interpretation of the information and data depends to a degree on the judgement of the design 
professional.  In view of this, the Bidder is invited to make additional investigations as the Bidder’s 
judgement dictates the need for such investigations. 

 
Because the Bid information cannot be guaranteed, the Contractor shall have assumed the risks attendant 
to successful performance of the Work, except for the risk of encountering differing site conditions which 
are defined in the General Conditions and shall never make claim for additional payments or time 
extensions on the grounds that the nature or amount of Work to be done was not understood by the 
Bidder at the time of Bid submission. 
 
Materials and Substitutions 
It is often convenient and practical to specify materials and equipment to be incorporated into the Work 
by a proprietary name or by the name of its manufacturer.  When so specified and further qualified by 
the phrases “or equal” or “or equivalent,” it shall be understood that such specification is not intended to 
limit the material and equipment selection process.  Rather, the specification is intended to indicate a 
standard of quality and capability which will be accepted.  However, all Bidders desiring to use materials 
other than the specified materials must obtain the written approval of the Project Manager.   
 
Bidders requesting substitutions will submit a Request for ‘or Equal’ Approval Form contained herein.  All 
requests for approval of equal or equivalent material shall contain adequate technical data to clearly 
demonstrate equivalency.  Requests containing inadequate or incomplete information will not be 
reviewed.  
 
Any such Request for ‘or Equal’ Approval Form must be submitted via email to 
contract.procurement@flydenver.com, must include in the email Subject line: “Request for Substitution” 
and the IFB name, and the email must be received no later than ten (10) calendar days before the posted 
deadline for IFB submittals. All approvals of equal or equivalent materials will be posted to the Contract 
Procurement website as addendum(s) to ensure full and complete disclosure to all potential Bidders.  All 
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requests for approval of equal or equivalent material shall contain adequate technical data in order to 
clearly demonstrate equivalency.  Incomplete submittals will not be reviewed.   

If the Bidder is awarded the Contract and elects to use an ‘or equal’ that has been added by addendum(s), 
the Bidder shall be deemed to have warranted that: 
 
(1) The use of the ‘or equal’ fulfills the specification requirements contained in this IFB. 

 
(2) The installation of the ‘or equal’ will not impact the spatial requirements for the Work or the 

scheduling of work performed by the City or other contractors. 
 
Additionally, the Bidder agrees that it shall modify any building system(s) (i.e., HVAC, structural, electrical) 
impacted by the use of an ‘or equal’ at no cost to the City or any other contractors under contract with 
the City and shall make no claims for delay or disruption arising out of such ‘or equal’ modification. 
 
Permit Fees 
 
For the construction of this project, the awarded Contractor agrees to pay the permit fees described in 
General Condition 317 and in the Special Conditions and Technical Specifications. 

 
Construction Scheduling 
The Bidder should refer to the General Conditions, Special Conditions and Division 013210 of the Technical 
Specifications for scheduling requirements for this Contract. 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
The Bidder certifies, by submission of its Bid or acceptance of this Contract, that neither it nor its principals 
is presently debarred, suspended, proposed for debarment, declared ineligible or involuntarily excluded 
from participation in any government contract by any Federal, State or local government department or 
agency.  It further agrees by submitting its Bid that it will include this clause without modification in all 
lower-tier transactions, solicitations, Bids, contracts and subcontracts.  Where the Bidder or any lower-
tier participant is unable to certify to this statement, it shall attach an explanation to its Bid. 

 
Bid Guarantee, Bond 
As a guarantee of good faith on the part of the Bidder, each IFB must be accompanied by a Bid guarantee 
consisting of either a certified or cashier’s check made payable without condition to the order of the City 
and County of Denver or a Bid bond written by an approved corporation surety in favor of the City and 
County of Denver.  If the Bidder’s IFB submission is responsive and Bidder is awarded a Contract but fails 
to either (1) execute a Contract in the form prescribed, (2) furnish the Payment & Performance Bonds 
described in Title 15 of the General Conditions, (3) furnish the required evidence of insurance described 
in Title 16 of the General Conditions or in the Special Conditions, or (4) satisfy any other condition 
precedent to Contract execution within its power within five (5) working days after such notice is made 
by the City, said Bid guarantee shall be forfeited to the City as liquidated damages and not as a penalty.  
The Bid guarantee shall be in the amount of five percent (5%) of the Maximum Contract Liability Amount.   
 
A Bid Guarantee form for execution by the Bidder is supplied with each set of contract documents. IF A 
BID GUARANTEE IS USED, IT MUST BE THE FORM OF BID GUARANTEE SUPPLIED WITH THE CONTRACT 
DOCUMENTS. 

Once the awarded Bidder executes a Contract and delivers to the City satisfactory Performance & 
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Payment Bonds and the required insurance documentation and, if applicable, City Council approval of the 
Contract, the Bid guarantees of non-awarded Bidders will be returned.   

 
Payment & Performance Bonds 
The awarded Contractor will be required to submit Payment & Performance Bonds which guarantees it 
will fulfill its contractual obligations under this project and guarantees it will pay its subcontractors, 
material suppliers and/or laborers for any work and materials provided. The amount of the Bonds will be 
100% of the Maximum Contract Liability Amount (the full amount of the bid). Should the awarded 
Contractor default on its obligations and fails to complete the project, a claims process may be initiated.  
If Contractor is found to be in breach of the Contract, it must compensate the City up to the full amount 
of the Bonds. 
 
Project Controls Requirements  
Bidder will be required to use the designated Project Management Information System (PMIS) as set forth 
in the Technical Specifications.  The PMIS is Airport Infrastructure Management’s (AIM’s) tool for project 
and information management, data analysis and document control. DEN will be responsible for providing 
the licensing and training for PMIS.  
 
Equal Employment Opportunity 

1. Article III, Division 2 of Chapter 28 applies to this contract.  It is the policy of the City to provide 
equal opportunity in employment without regard to race, color, creed, sex, national origin, 
religion, marital status, or political opinion or affiliation.  It is hereby deemed and declared to be 
for the public welfare and in the best interest of the City to require bidders, contractors and 
subcontractors soliciting and receiving, directly or indirectly, compensation from or through the 
City, for the performance of such contracts, to meet certain affirmative action and equal 
employment opportunity requirements.  Additionally, contractors and subcontractors that hold 
any contracts which are federally-assisted shall be required to adhere to the Department of 
Labor’s Contract Compliance program under Executive Order 11246 as defined in the regulations 
of the Secretary of Labor at 41 CFR Chapter 60-4. 

 
2. After the Notice to Apparent Low Bidder has been issued, the Apparent Low Bidder shall submit 

the following to the Division of Small Business Opportunity: 
 

(a) A statement that the bidder shall implement the affirmative action steps set forth in the Rules 
and Regulations and Bid Conditions of the Manager of Public Works pertaining to Equal 
Employment Opportunity, attached hereto, or the bidder’s affirmative action plan which 
meets these requirements, and 

 
(b) A projection of its anticipated workforce for this contract on the attached “EEO 

Questionnaire.”  Both of these submittals are required before the Division of Small Business 
Opportunity will approve the Notice to Proceed. 

 
2. The bidder which is awarded this contract shall comply with the provisions and requirements, 

including the goals of minority and female participation and specific affirmative action steps, set 
forth in the Rules and Regulations and Bid Conditions of the Manager of Public Works pertaining 
to Equal Employment Opportunity, as said rules and regulations may be amended or readopted 
from time to time by the Manager of Public Works or the Director of the Division of Small Business 
Opportunity. 
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Conflicts of Interest 
An organizational conflict of interest occurs when, because of the relationship between two organizations 
or one organization (including its subsidiaries or related organizations) performing or proposing for 
multiple scopes of work, there is or could be in the future a lack of impartiality, impaired objectivity, an 
unfair advantage over one or more firms competing for the work, or a financial or other interest in other 
scopes of work.  
 
If the Submitter currently has existing contracts with the City for work at DEN, including any contracts 
held by Submitter’s parent, affiliates or subsidiary corporations, this could pose a conflict of interest and 
could place your Statement of Qualifications in jeopardy of being rejected for conflict of interest. If 
Submitter believes a conflict of interest may exist but can be mitigated, please describe the steps it 
proposes that it will take to mitigate the conflict. 
 
If the City identifies a conflict of interest that is not identified by the Submitter in its response, the City 
may find the Submitter to be non-responsive. If the City identifies a conflict during the course of the 
contract and the Submitter failed to disclose such conflict, the City may terminate the contract for cause 
or convenience at the discretion of the City. 

 
 

END OF INSTRUCTIONS TO BIDDERS 
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V. PREPARATION OF BID  

Preparation of Bid 
The Bid shall be submitted in accordance with and meet all requirements set forth in the Bid Forms, which 
are attached hereto.  The Bidder shall fill in all blank spaces in the applicable Bid Forms and initial all 
interlineations, alterations or erasures in its Bid.  The Bidder shall not delete, modify or supplement the 
printed matter on the forms which are included in “Attachment 1, Bid Forms” or make substitutions 
thereon. The Bidder’s completed Bid Forms shall constitute its Bid. It shall be conclusively presumed that 
the Bidder did, before submitting a Bid, read all addenda, posted decisions and other information items 
relevant to the IFB that appeared on the DEN BidNet Website.  
 
An authorized representative of the Bidder shall execute Attachment 1 of its Bid Forms – the “Bid Letter.”   
 
1. If the Bidder is a corporation, it shall upon execution of the Contract provide a certificate from the 

Secretary of State, showing that it is qualified to do business in the State of Colorado. Please call 
the Secretary of State for Colorado at (303) 894-2200 for information on obtaining such 
certification.   

 
2. If the Bidder is a partnership, the Bidder must include with its Bid evidence satisfactory to DEN 

that the partner signing the Bid has the authority to do so.   
 
3. If the Bidder is a joint venture, the Bidder shall submit with its Bid a notarized copy of the joint 

venture agreement. That agreement must describe the scope and amount of work each 
participant will perform and contain a provision that each participant will be jointly and severally 
liable to DEN for completing all the work and to third parties for all duties, obligations and 
liabilities which arise out of the joint venture’s performance of the work. 

 
Completing and Signing Bid Forms 
Each bidder shall submit the following, completed and executed in accordance with the Contract 
Documents: 

(1) the Bid Forms, including any additional forms required by any addendum; 

(2) the Bidder’s Bid Bond or Bid Guarantee in conformance with II-30; and 

(3) the Diversity and Inclusivity in City Solicitations 
 

The bidder must complete the Bid Forms by legibly writing or printing in ink, words or figures, or both if 
required all the bidder’s offered prices for performing the work. All blank spaces which require a response 
of the bidder must be properly filled in.  In filling out the Bid Forms, the bidder should avoid making 
changes to the extent possible, but, if changes are necessary, any interlineation, white outs, or erasures 
should be initialed. 

 
For any contracts containing unit prices, the bidder shall specify in the Bid Forms a unit price for each item 
for which a quantity is given and shall write in figures the products of the respective unit prices and 
quantities in the “Amount” column provided for that purpose. 

 
Each bidder must sign the Bid Forms and give the bidder’s current business address and contact 
information as noted.  If an individual, the signature must be of the individual offering the bid; if a 
partnership, the signature must be that of a general partner; and if a joint venture, by each joint venture 
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participant in their individual capacity as a corporation, partnership, or individual; if a corporation, both 
the president or a vice president and the secretary must sign and the seal of the corporation must be 
affixed.  Signatures of other persons may be acceptable if the Bid contains evidence satisfactory to the 
CEO to prove that the other persons are authorized to bind the bidder. 

 
Bidder shall submit its Bid Data Information in accordance with the format shown on each of the Bid Data 
Forms.  Bidder shall prepare and use as many sheets as are necessary to provide the information required.  
Bidder shall ensure that each page of its Bid Data is completed and properly identified with the Bid Data 
form name, Bidder's name, and page number. 
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VI. EVALUATION OF BIDS 

BASIS FOR SELECTING THE APPARENT LOW BIDDER 

The selection of the Apparent Low Bidder will be made on the basis of the lowest responsive bid by a 
qualified bidder whose bid complies with all of the requirements prescribed herein.  The lowest bidder 
shall be determined by the Total Base Bid Amount.  This selection shall be subject to the approval of such 
resulting contract in accordance with the Charter and ordinances of the City and County of Denver. 

Bid Rejection and/or Disqualification 

Bids are non-responsive and will be excluded, rejected or disqualified if the Bidder fails to comply with 
the requirements of this IFB, or with any applicable City ordinances, rules, or policies, including but not 
limited to for the following reasons: 

 
1. Bidder’s failure to meet the Pre-Qualification Requirements; 
2. Bidder’s failure to provide complete documentation, Required Forms and provide bid bond; 
3. Improper communications and/or collusion among bidders or between the Bidder and any DEN 

contractor, including any project managers or others providing supplemental staff to DEN, with 
oversight of the project of which the IFB is a part; 

4. Default or termination for cause of other contracts with any public or private entity within the 
past five (5) years; 

5. Improper contact as described in Section IV-3, above;  
6. Omissions and/or fraudulent statements of any fact that is significant or essential to the subject 

matter of this IFB;  
7. Bidder’s delinquent arrearages or debts presently owed under any agreement with DEN, or any 

other creditor; or 
8. Bidder’s failure to disclose all trademark, copyright, licensing, franchise, and other contractual or 

property rights bidder has with third parties, bidder intends to use at DEN, which may restrict 
current business operators in any way, or may have an unfavorable impact on future bidders for 
opportunities at DEN. 

 
In addition, the CEO reserves the right to reject any and all Bids, to waive irregularities and technicalities, 
to re-advertise, to provide the services, or to otherwise proceed in the best interest of DEN. 

 
OPENING OF BIDS (or SUBMITTAL OF BIDS if electronic) 

There will be no live bid opening for this project. Bids shall be submitted electronically via the Rocky 
Mountain E-Purchasing System (BidNet) website at: 
https://www.bidnetdirect.com/colorado/cityandcountyofdenverdepartmentofaviation  

Following electronic submittal of bid (including a scan of the bid bond), the original bid bond must be 
received by mail within seven (7) calendar days of bid opening date to be considered part of a responsive 
bid. Bid bonds shall be mailed to Denver International Airport, 8500 Peña Blvd., Denver, CO 80249-6340, 
Attention: LaQuisha Shaw.  
At this time, bid bonds cannot be hand-delivered in person. 
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UNACCEPTABLE BIDS 

The City will not accept Bids from bidders in arrears to the City upon debt or contract, or which are 
defaulters (as surety or otherwise) upon any obligation to the City, or that are deemed irresponsible or 
unreliable by the CEO. A history or pattern of litigation against the City and County of Denver by any 
bidder, proposed subcontractor, interested party, or any person, firm, or corporation affiliated with any 
bidder, among other items, will be considered by the CEO in determining the responsibility and reliability 
of bidders. Bidders may be required to submit satisfactory evidence that they have a practical knowledge 
of the particular work bid upon and that they have the necessary financial resources to complete the 
proposed work. 

 
ONLY ONE BID ACCEPTED 

The City will accept only one Bid for the same work from any one bidder.  This includes Bids that may be 
submitted under different names by one firm or corporation.  Evidence of collusion among bidders shall 
be grounds for exclusion of any bidder who is a participant in any such collusion. 

CONSIDERATION OF BIDS 

After the Bids are opened and read and any discrepancies have been reviewed, bids will be compared 
based on the Total Contract Bid Amount written the Bid Letter. 
 
If a discrepancy exists between a price or amount written in words and the price or amount written in 
figures, the price or amount written in words shall govern, except that in the case where a price or amount 
shown in figures has been crossed out and replaced with a new, legible, initialed figure, the initialed figure 
shall govern. 
 
Any bid discrepancies which the City corrects in accordance with the general rules described above shall 
be corrected with the understanding that the Apparent Low Bidder waives any claims against the City 
because of the bidder’s mistakes in its bid. 
  
The City reserves the right to waive informalities, to reject any and all bids, and to advertise for new bids 
where it is in the best interest of the City. The City also reserves the right to negotiate terms of the 
contract. 

 
INFORMAL AND UNBALANCED BIDS 

Bids shall be considered informal and may be rejected for the following reasons: 
 

(a) If the bid is on a form other than the Bid Forms furnished by the City, or if the form is 
altered or any part thereof is detached. 

 
(b) If there are unauthorized additions, conditional or alternate bids, or irregularities of any 

kind which may tend to make the bid incomplete, indefinite, or ambiguous. 
 

(c) If the bidder fails to acknowledge in the bid receipt of any or all addenda current on the 
date of opening of bids. 
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(d) If the bid does not contain a unit price or lump sum amount for each item listed except in 
the case of authorized alternative items. 

 
(e) If there is an interlineation, white out, or erasure in the Bid Forms. 

 
(f) If the bid is unbalanced so that (1) each pay item does not reasonably carry its own 

proportion of cost, or (2) any pay item contains an inadequate or unreasonable price. 
 
NOTICE TO APPARENT LOW BIDDER – EXECUTION OF CONTRACT 

The Apparent Low Bidder will be given written notice of such status on the form included in the Bid 
Documents within ninety (90) days from the date of opening of bids. 

 
The Apparent Low Bidder should execute the contract and return it to the City along with the required 
bonds and insurance forms within ten (10) business days from and including the date of the Notice to 
Apparent Low Bidder.  When the executed contract and the required bonds and insurance certificates are 
received, approval for the City to contract with the Apparent Low Bidder shall be sought in accordance 
with the Charter of the City and County of Denver. Such notice shall not create any rights in the Apparent 
Low Bidder to any contract with the City. 

 

END OF INSTRUCTIONS TO BIDDERS
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January 22, 2021 
 
 

CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT 
 

CONTRACT NO. 202056518 
 

ADDENDUM NUMBER ONE 
 
 
 
This Addendum Number One supersedes and/or supplements all portions of the Contract Documents with 
which it conflicts.  Bidders must acknowledge receipt of this addendum on Attachment One of the Bid Forms. 
 
 
 
 
 
 
__________________________________ 
LaQuisha Shaw 
Contract Administrator 
DEN Contract Services - Finance 
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CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT 
 

CONTRACT NO. 202056518 
 

ADDENDUM NUMBER ONE 
 

SCOPE OF THIS ADDENDUM 
 
Addendum Number One includes modifications to the following Bid Documents issued December 14, 2020.  
These modifications are deemed necessary by the City and County of Denver. 
 
QUESTION AND ANSWERS 
 
Addendum Two provides responses for questions received on BidNet regarding this project in the attached Q & 
A Document 1. 
 
PART ONE, CONTRACT DOCUMENTS 
 
City, Airport and Project Overview is revised to read as follows: 
 
The values of equity, diversity, inclusivity, accessibility and sustainability are inherent to Denver’s strategy to 
develop and maintain prosperous communities. Consequently, these values are imbedded into all of Denver’s 
procurement processes to ensure competitive procurement that offers equitable opportunities for all potential 
proposers, including greater contracted and significant participation for minority, women-owned, and small 
businesses to ensure Denver’s long-term economic, social, and environmental health. It is the City’s expectation 
that all successful proposers demonstrate their commitment to City values through their procurement responses 
and post contract and/or lease activities.  
 
Each procurement opportunity is to be approached with ethical and honest behavior. The City will solicit, evaluate, 
and award contracts based upon the Proposer’s approach, proven experience, ability to perform work, costs, and 
pricing. DEN is looking for Proposers that demonstrate a history of integrity, stewardship, innovation and 
humanity. We are looking for firms that share these values with us and will approach this contract with them at 
the forefront. 
 
The City’s values may be demonstrated through but are not limited to: (a) workforce expansion; (b) utilization of 
minority, women-owned, and small business community separate from required certified goals; and (c) 
environmental sustainability. 
 
The total number of pages (including cover sheet) contained in this Addendum Number One is Five (5). 
 

*  *  *  *  *  *  * 
 

End of Addendum Number One. 
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Questions & Answers - 1

Solicitation 202056518 - Concourse A Center Core Escalator Replacement
Buying Organization City and County of Denver Department of Aviation

No Question/Answer Question Date

Q1 Question: Escalator Manufacturer - Open Bid
Specification Section 143100 - Conveying Equipment provides for the escalators to be provided by one
of the following: KONE, Inc.; Otis Elevator Co.; Schindler Elevator Corp.; or ThyssenKrupp Elevator.
Recent information at DEN indicates that there may have been a selection for the Ongoing Conveyance
Maintenance and Operation RFP for one of these vendors. Will the specification remain open to the four
manufactures listed?

Answer: The specification will remain open to the four manufacturer's listed.

12/28/2020

Q2 Question: Escalator Manufacturer - Preference
Specification Section 143100 - Conveying Equipment provides for the escalators to be provided by one
of the following: KONE, Inc.; Otis Elevator Co.; Schindler Elevator Corp.; or ThyssenKrupp Elevator.
Recent information at DEN indicates that there may have been a selection for the Ongoing Conveyance
Maintenance and Operation RFP for one of these vendors. Is there a preference by DEN to align the
manufacturer on this project to the selected Conveyance Maintenance and Operation vendor?

Answer: No, there is no preference by DEN to align the manufacturer on this project.

12/28/2020

Q3 Question: Contractor Schedule for Bid Evaluation
Under IFB section SC-7 – Prosecution and Completion of the Work, the days for completion from NTP
are listed at 300 days for the South Escalator Replacement, and 480 days for the North Escalator
Replacement. The IFB section VI. Evaluation of Bids indicates that selection will be made to the
Apparent Low Bidder, irrespective of schedule or planned logistics. As this project impacts the flow of
passengers through the Concourse A Center Core and the passenger experience, a thoughtful project
approach and schedule provided by the contractor may assist DEN in improving the customer
experience during the project. To provide DEN with the overall best value, will DEN consider adding the
submission of a contractor schedule with the bid documents, and that the schedule would become part
of the bid evaluation for award?

Answer: Selection will be to the Apparent Low Bidder and will be made on the basis of the lowest

responsive bid by a qualified bidder whose bid complies with all of the requirements prescribed in the

bid documents.  Therefore,  it is not irrespective of schedule and logistics as noted in the question.  The

schedule and logistical requirements are specified in the IFB Documents.  Bidders are required to meet

the milestone dates set for each escalator package and meet the logistical requirements defined in the

bid documents.

12/28/2020
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Q4 Question: Contractor Logistics Plan for Bid Evaluation
Under IFB section SC-7 – Prosecution and Completion of the Work, the days for completion from NTP
are listed at 300 days for the South Escalator Replacement, and 480 days for the North Escalator
Replacement. The IFB section VI. Evaluation of Bids indicates that selection will be made to the
Apparent Low Bidder, irrespective of schedule or planned logistics. As this project impacts the flow of
passengers through the Concourse A Center Core and the passenger experience, a thoughtful project
approach and planned logistics provided by the contractor may assist DEN in improving the customer
experience during the project. To provide DEN with the overall best value, will DEN consider adding the
submission of a contractor logistics plan with the bid documents, and that the logistics plan would
become part of the bid evaluation for award?

Answer: Selection will be to the Apparent Low Bidder and will be made on the basis of the lowest

responsive bid by a qualified bidder whose bid complies with all of the requirements prescribed in the

bid documents.  Therefore,  it is not irrespective of schedule and logistics as noted in the question.  The

schedule and logistical requirements are specified in the IFB Documents.  Bidders are required to meet

the milestone dates set for each escalator package and meet the logistical requirements defined in the

bid documents.

12/28/2020

Q5 Question: Schedule Duration
The City, Airport and Project Overview on page 4 of the Invitation to Bid states the schedule duration is
approximately 1 year and 2 months. However, SC-7 on page 8 states the North Escalators
Replacement schedule duration to be 480 days from NTP, or 1 year and 4 months. Please clarify which
schedule duration is correct.

Answer: The scheduled duration of the project is 480 days from NTP as noted in SC-7.  Revised City,

Airport and Project Overview is provided in Addendum One.

01/05/2021

Q6 Question: Material Testing & Inspections
Please clarify who is responsible for 3rd party material testing and inspections. Please also identify the
scope of work that will require 3rd party material testing and inspections.

Answer: Section 014525 of the Project Manual states:  "The Contractor shall employ the services of a

Material Testing Agency; hereafter referred to as the Contractor Testing Agency (CTA). This Section

identifies the requirements for the Contractor to employ a Material Testing Agency and identifies the

required activities of the Material Testing Agency. Laboratory and field-testing requirements to be

conducted by the CTA for materials and construction methods used on this project are included in the

appropriate technical specifications."  Bidders are to check the technical specifications for the scope of

work that will require 3rd party material testing and inspections.

01/05/2021

Q7 Question: Building Permit & Plan Check Fees
Please clarify who is responsible for paying for the Building Permit. Please also clarify who is
responsible for paying for the Plan Check fees.

Answer: IFB Section IV-27 Permit Fees refers to General Conditions Section 317 - Permits and

Licenses.  The Building Permit falls under this section and is to be paid for by the Contractor and is

included as a line item on the bid form.  The plan review fees are paid by DEN.

01/05/2021

Q8 Question: Safety Manager
Please clarify whether a full-time safety professional will be required on the project to comply with the
requirements of the ROCIP manual.

Answer: Yes, a full-time safety professional will be required per the ROCIP III Manual.

01/05/2021
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Q9 Question: Fire Alarm
Who is the fire alarm contractor at the airport?  Thanks,

Answer: The fire alarm contractor is Johnson Controls.

01/12/2021
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January 29, 2021 
 
 

CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT 
 

CONTRACT NO. 202056518 
 

ADDENDUM NUMBER TWO 
 
 
 
This Addendum Number Two supersedes and/or supplements all portions of the Contract Documents with 
which it conflicts.  Bidders must acknowledge receipt of this addendum on Attachment One of the Bid Forms. 
 
 
 
 
 
 
__________________________________ 
LaQuisha Shaw 
Contract Administrator 
DEN Contract Services - Finance 
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CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT 
 

CONTRACT NO. 202056518 
 

ADDENDUM NUMBER TWO 
 

SCOPE OF THIS ADDENDUM 
 
Addendum Number Two includes modifications to the following Bid Documents issued December 14, 2020.  
These modifications are deemed necessary by the City and County of Denver. 
 
QUESTION AND ANSWERS 
 
Addendum Two provides responses for questions received on BidNet regarding this project in the attached Q & 
A Document 2.   
 
 
 
 
The total number of pages (including cover sheet) contained in this Addendum Number Two is Six (6). 
 

*  *  *  *  *  *  * 
 

End of Addendum Number Two. 
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Questions & Answers - 2

Solicitation 202056518 - Concourse A Center Core Escalator Replacement
Buying Organization City and County of Denver Department of Aviation

No Question/Answer Question Date

Q10 Question: Onsite Storage of Escalators
Please clarify if onsite storage of escalators will be accommodated by DEN.

Answer: Onsite storage of escalators will not be provided by DEN.

01/22/2021

Q11 Question: Shoring of Deck
Please clarify the maximum load that the existing Concourse level deck can accommodate as the
escalators and new steel trusses/beams are brought in from the opening in Gate 41 and transported to
the work area. Will any temporary post-shores be required under the deck?

Answer: The structure was evaluated for an escalator weight of 24,000 lbs and dolly assembly per the

attached detail "Elevaton of Dolly Assembly".  The structure will handle this load with this dolly assebly

without any shoring.

01/22/2021

Q12 Question: Fireproofing of New Steel
The drawings seem to only call out patch and repair of fireproofing on existing steel that may be
damaged during construction. Please clarify if the new structural steel being installed also needs to
receive fireproofing.

Answer: New structural steel to receive fireproofing per Table 601 Fire-resistance rating requirements

for Building Elements on drawing G-003.

01/22/2021

Q13 Question: Fireproofing of Escalator Truss
Please confirm the escalator truss does not need to receive fireproofing.

Answer: The escalator truss does not require fireproofing.

01/22/2021

Q14 Question: State Inspection of Escalator
Please clarify who is responsible for paying for the State Inspection of the escalators.

Answer: The Contractor is to pay for the State Inspection of the escalators.

01/22/2021

Q15 Question: Turnover of Escalators to DEN Boneyard
The drawings state the existing escalators are to be delivered to the DEN boneyard after removal.
Please confirm DEN does not expect these escalators to be delivered in a manner that can
accommodate their re-assembly and use, as the demolition will require the escalators to be cut into
multiple pieces.

Answer: Confirmed.

01/22/2021

Q16 Question: Discrepancy in Escalator Pit Depth
On S-301, the escalator pit depth is shown to be 4'-5". However, A-301-N and A-301-S both show the
escalator pit depth to be 4'-0". Please clarify which dimension is accurate.

Answer: 4'-5" pit depth is accurate as shown on S-301.

01/22/2021
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Q17 Question: Intermediate Support at Escalator
Please confirm there is not intended on being any intermediate structural support buried within the wall
framing clad with the Phenolic Panels on the AGTS level (A2/A-502) to allow for a reduced clear span
for the escalator trusses to span.

Answer: The escalators are intended to clear span from the AGTS level to the Apron level.

01/22/2021

Q18 Question: Waterproofing at Escalator Pits
Please confirm no repair or modifications to any existing waterproofing is required within the escalator
pits that are getting enlarged via demo of existing beams. It is not clear if the waterproofing of the
escalator pits is on the positive or negative side of the pit.

Answer: The existing pits at the station level are suspended above grade and do not require

waterproofing.

01/22/2021
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February 16, 2021 
 
 

CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT 
 

CONTRACT NO. 202056518 
 

ADDENDUM NUMBER THREE 
 
 
 
This Addendum Number Three supersedes and/or supplements all portions of the Contract Documents with 
which it conflicts.  Bidders must acknowledge receipt of this addendum on Attachment One of the Bid Forms. 
 
 
 
 
 
 
__________________________________ 
LaQuisha Shaw 
Contract Administrator 
DEN Contract Services - Finance 
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CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT 
 

CONTRACT NO. 202056518 
 

ADDENDUM NUMBER THREE 
 

SCOPE OF THIS ADDENDUM 
 
Addendum Number Three includes modifications to the following Bid Documents issued December 14, 2020.  
These modifications are deemed necessary by the City and County of Denver. 
 
QUESTION AND ANSWERS 
 
Addendum Three provides responses for questions received on BidNet regarding this project in the attached Q 
& A Document 3.   
 
 
 
 
The total number of pages (including cover sheet) contained in this Addendum Number Three is Eight (8). 
 

*  *  *  *  *  *  * 
 

End of Addendum Number Three. 
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Questions & Answers - 3

Solicitation 202056518 - Concourse A Center Core Escalator Replacement
Buying Organization City and County of Denver Department of Aviation

No Question/Answer Question Date

Q19 Question: As Built Drawings
Will the Architectural and Structural as built drawings for these escalators be made available?

Answer: The construction documents were developed by the Designer of Record utilizing as-built

drawings and through field investigations.  Therefore, as-built drawings will not be made available.

Bidders to base their bids on the construction documents in the IFB package.

01/26/2021

Q20 Question: Anticipated Start Date
Addendum 1 removes reference to a July 2021 anticipated start date within the 'City, Airport, and
Project Overview' by deleting that paragraph from the Invitation to Bid. Please confirm the anticipated
start date is still July 2021.

Answer: The anticipated start date is still July 2021 but the actual start date is dependent on receiving

several internal approvals.

01/27/2021

Q21 Question: Escalators
Please confirm that the high traffic escalator definition contained in specification 143100 means that
escalator steps shall be designed with a minimum step rating of 265 lbs. per step and be designed for
20-24 hours of operation per day.

Answer: Confirmed.

02/01/2021

Q22 Question: Escalators
Please confirm that the high traffic interior escalator definition contained in Specification 143100.1.2.A
means that all driving components (motor, gear box and chains) are to be specifically designed for a
minimum loading of 265 lbs. per step with the escalator unit running.

Answer: Confirmed.

02/01/2021

Q23 Question: Escalators
Please confirm that the high traffic escalator definition contained in Specification section 143100.1.2.A
means that the escalator drive motor size is to be upgraded a minimum of 33% greater than the motor
size provided in the manufacturers standard commercial grade escalator product.

Answer: Confirmed.

02/01/2021

Q24 Question: Escalators
Please confirm that the high traffic escalator definition provided in Specification Section 143100.1.2.A
means that the escalator tension carriage device is to be upgraded over the commercial unit standard
design (fixed rail version) to a sprocket type tension carriage system that can spin in the same direction
as the driving sprocket to eliminate chain jerk and improve ride quality.

Answer: Confirmed.

02/01/2021
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Q25 Question: Escalators
Please confirm that the high traffic escalator definition contained within Specification section
143100.1.2A means that the drive chain breaking strength must be a minimum of 33% greater than the
drive chain breaking strength used in the manufacturers standard commercial model.

Answer: Confirmed.

02/01/2021

Q26 Question: Escalators
Please confirm that the high traffic escalator definition listed in Specification section 143100.1.2.A
requires that the escalator duty cycles and usage factors must exceed the escalator code requirements
by a minimum of 33% over the listed standard requirements.

Answer: Confirmed.

02/01/2021

Q27 Question: Escalators
Please confirm that the high traffic escalator definition contained with Specification Section 143100.1.2A
means that the escalator motor, gear box, drive must be upgraded by a minimum of 30% over the
similar escalator components used in the manufacturers standard commercial models.

Answer: Confirmed.

02/01/2021

Q28 Question: Escalators
Please confirm that the high traffic escalator definition contained within Specification Section
143100.1.2.A means that the escalator handrail drive pressure system must be upgraded to a roller
cluster handrail drive system ) that provides constant pressure over the handrail) in lieu of using a
conventional V pressure handrail belt drive system.

Answer: Confirmed.

02/01/2021

Q29 Question: Escalators
Please confirm that the use of ANZI-97.1 clear tempered glass at a 3/8" thickness dimension is
acceptable to be provided. 3/8" dimension will meet all balustrade load requirements.

Answer: Acceptable.

02/01/2021

Q30 Question: Escalators
Please confirm that the use of aluminum ribbed floor plates will be acceptable for compliance with
Specification section 143100.2.4.O.

Answer: Acceptable.

02/01/2021

Q31 Question: Escalators
Please identify the specific seismic zone criteria that in effect for this project.
The seismic zone associated with Denver area is seismic zone 0.

Answer: Seismic Design Category B

02/01/2021

Q32 Question: Escalators
Please confirm that the use of a code compliant braking system that utilizes constant braking torque is
an acceptable design per Specification section 143100.2.2.C.

Answer: Acceptable.

02/01/2021
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Q33 Question: Escalators
Please confirm that a Step Skirt Performance Index (SSPI) of .25 (per A17.1 code) with skirt deflector
devices (skirt brushes) is acceptable to meet Specification Section 143100.2.2.D design requirements.

Answer: Acceptable.

02/01/2021

Q34 Question: Escalators
Please confirm that compliance with Specification Section 143100.2.5.F can be achieved with no
retardation or coasting to a stop required.

Answer: Confirmed.

02/01/2021

Q35 Question: Escalator Model Name
Specification section 143100.2.1.A lists four approved equipment manufacturers, however, it does not
identify the approved escalator model for each manufacturer. Each of the four companies named
fabricate several different models ranging from commercial duty, heavy duty, and APTA duty units. The
term “high traffic” does not provide clear indication as to which model of escalator to provide as "high
traffic" is not a common term used to identify a level of quality for escalators. Additionally, the limited
performance requirements in the spec does not eliminate the lowest standard escalator from being
provided, which we do not believe will meet DEN's expectations of use but may meet the spec.

Please specifically identify the escalator model for each of the 4 approved manufacturers to establish
the minimum level of quality required.

Answer: Further to the additional requirements of the specification, the following escalator models may

be considered acceptable. Kone Transitmaster 220, Otis NCE512, Schindler 9300-20-30-80K,

Thyssenkrupp Tugela.

02/02/2021

Q36 Question: Escalator enclosure bracket
Plan sheet A-501 Detail #A5- Please confirm that the two items called out as "057500.F - Escalator
Enclosure Bracket" will need to be cold-formed framing (due to weight limitations provided by the
Escalator Manufacturer) and engineered by the subcontractor installing that scope.

Answer: The enclosure bracket will be part of a deferred submittal for the escalator enclosure.  It would

be small angles or cold formed framing.  Refer to Specification 057500.

02/03/2021

Q37 Question: Work hours
Please provide any limitations regarding work hours.  Please confirm DEN will require large deliveries to
be coordinated and performed at night.

Answer: Night shift hours for actual work activities are 10 p.m to 5 a.m.  Crews can mobilize at 9 p.m.

and get ready for the start of work but work activities cannot start until 10 p.m.  Work activities to stop at

5 p.m. to allow for cleanup prior to the end of shift at 5:30 a.m.  Yes, large deliveries to be coordinated

and performed at night.  Escalators cannot be moved in or out of the concourse until 11 p.m. and need

to be completed by 4 a.m.  Equipment necessary to move the escalators into and out of the concourse

will be able to stage and setup prior to 11 p.m.  For bid purposes assume night time work hours of 9

p.m. to 5 a.m. for escalator removal out of the building  and delivery into the building.  There are no

limitations to daytime work hours but refer to Specification Section 011440 - Work Sequence and

Constraints for limitations on the work that can be undertaken during the day due to noise.  All

demolition to be at night.

02/03/2021
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Q38 Question: Contractor Staging
Please confirm the General Contractor can provide a staging area near the dumpster locations at
Concourse A for material laydown and storage.

Answer: The General Contractor can provide a staging area near the dumpster locations at Concourse

A for the offloading of materials into the building but not as a storage area.  As noted in the

specifications a storage area will be provided in the Concourse A basement.

02/03/2021

Q39 Question: Special Inspections
Refence Sheet S-001, Special Inspection Notes. Note A. states, “SPECIAL INSPECTIONS ARE TO BE
PROVIDED BY AN AGENCY APPROVED BY THE LOCAL BUILDING OFFICIALS AND HIRED BY
THE OWNER.” Please confirm that all Special Inspections will be carried by DEN.

Answer: All Special Inspections will be carried by DEN.  Specification Section 014545 - Special

Inspection Agency and Owner Testing Agencies:  Refer to 1.2 Summary for requirements for the

Contractor to coordinate, facilitate, and support DEN and its agents and consultants to fulfill the

requirements of Special Inspections.

02/03/2021

Q40 Question: Detail C5/A-501
Please provide clarification due to the detail notes overlapping each other on this detail.

Answer: Detail notes will be fixed.  See sketch attached. (SK-001)

02/03/2021

Q41 Question: Interim Life Safety
Please confirm if any interim life safety systems such as interim Fire Suppression, interim Fire Alarm
and/or interim ECS are required during construction.

Answer: No interim life safety systems will be required at this time.

02/03/2021

Q42 Question: Video Display Board
Please clarify if the video display board currently located above the escalators from basement level to
apron level will be required to remain in place for emergency notification during construction or if it can
be removed during construction.

Answer: The video display board will be removed and reinstalled by DEN.

02/03/2021

Q43 Question: Construction Safety
Reference Specification Section 013520 – Construction Safety – Airside, Paragraph F., Section 6 Haul
Routes Crossing Active Aircraft Operation Areas. Please confirm if one (1) broom truck to continuously
clean the surface of the active taxiway is required for hauling activities such as the delivery or
transporting of escalators.

Answer: Confirmed.

02/03/2021
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Q44 Question: Steel Angle A5/A-501
Reference Detail A5/A-501. The detail shows what appears to be a structural steel angle labeled
“057500.F – Escalator Enclosure Bracket”. However, the detail does not show how the steel angle
attaches to the Stainless Steel Escalator Enclosure or Escalator Bracket Enclosure. Please confirm if
the steel angle is required or if it can be eliminated. If required, please clarify how the steel angle
attaches to the Stainless Steel Escalator Enclosure or Escalator Enclosure Bracket.

Answer: The angles and brackets are bolted to the escalator truss.  The enclosure is then bolted to the

angles and brackets.  The entire enclosure structure is delegated design.  If the design engineer does

not require steel angles it is not required.  If the design engineer does require steel angles it is required.

It will be up to the design engineer to provide a delegated design.  The DOR has only provided the

intent of the design.

02/03/2021

Q45 Question: X-ray vs GPR
Are we allowed to X-ray the existing slab prior to cutting into it or do we have to use GPR due to close
proximity to the public?

Answer: X-ray is acceptable at night.  GPR can be scheduled anytime.

02/03/2021

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



DENVER INTERNATIONAL AIRPORT 
CONCOURSE A CENTER CORE
ESCALATOR REPLACEMENT
CONTRACT NO. 202056518

TOGETHER WE BUILD SUCCESS
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TOGETHER WE BUILD SUCCESS.

CONCOURSE A CENTER CORE
ESCALATOR REPLACEMENT
CONTRACT NO. 202056518

TAB ONE 

Bid Forms 
•  Bid Letter – filled out completely and acknowledge all addenda
• Bid Data Forms – all forms completed and submitted
• Disclosure of Legal & Administrative Proceedings & Financial 

Conditions
• Form W-9
• Certificate of Good Standing
• Bid Bond – submitted electronically and original mailed
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Attachment 1, Part 1 Bid Acknowledgement Letter 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

VII. ATTACHMENT 1, BID FORMS
Attachment 1, Part 1 Bid Acknowledgement Letter

Contract Name: CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT 
Contract No.: 202056518 

Bid Letter 

BIDDER__________________________________ 

Chief Executive Officer 
Business Management Services (Procurement) Office 
Airport Office Building, Room 8810 
Denver International Airport 
8500 Peña Boulevard 
Denver, Colorado 80249 

This letter is in response to the Notice of Invitation for Bids first published on December 14, 2020, for Contract 
No. 202056518, Denver International Airport, Concourse A Center Core Escalator Replacement. 

This contract is for the replacement of eight (8) existing escalators with sixteen (16) new escalators located in 
Concourse A Center Core.  Scope of work includes installation of temporary walls and security plastic (fire rated), 
demolition and disposal of existing structures and equipment, procurement and installation of new escalators, 
escalator cladding, modifications to the existing electrical, fire protection, communications systems, installation 
of structural steel and handrails, fireproofing, terrazzo flooring, construction of soffits, painting, commissioning 
escalators, escalator permits and floor protection. 

The undersigned Bidder declares that it has carefully examined the location of the proposed work and has carefully 
read and examined all of the Contract Documents which include, but are not limited to, the Contract Drawings, 
Technical Specifications, Construction Contract General Conditions, Special Conditions, Instruction to Bidders, and 
EEO provisions, and hereby proposes to furnish all labor, materials, equipment, tools, transportation and services, 
and to discharge all duties and obligations necessary and required to perform and complete the Work as required 
in the Contract Documents which are provided herewith and by this reference made a part hereof for the prices 
shown in the bid forms and totaled below:  

TOTAL BASE BID Amount:  _________  

 _____________________  

   Dollars and ____________________ Cents ($____________________). 

The undersigned acknowledges receipt, understanding and full consideration of the following addenda to the 
Contract Documents: 

Addenda Nos.: ________________________________________________________________________ 1, 2, 3

Seven million six hundred and thirty eight thousand

nine hundred and sixty six

Zero 7,638,966.00

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



Page 36 
Attachment 1, Part 1 Bid Acknowledgement Letter 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

The undersigned agrees that this bid is a firm offer to the City to perform and complete the Contract described 
above which cannot be withdrawn for one hundred twenty (120) calendar days after the bids are opened or until 
after a contract for the work described in these bid documents is fully executed by the City, whichever date is 
earlier. 

The undersigned Bidder hereby agrees to appear at Denver International Airport, Business Management Services 
Office, Room 8810, Airport Office Building, at any time within ten (10)) business days from the date of a written 
notice from the CEO to do so, mailed, emailed,  or faxed to the business address of Bidder and at that time the 
Bidder shall: (1) deliver an executed Contract which conforms with this bid; (2) furnish the required performance 
and payment bonds in the sum of the Total Contract Bid Amount shown above, executed by a surety company 
acceptable to the CEO; and (3) furnish the required insurance documents. 

Enclosed herewith is a bid guarantee, as defined in the Instructions to Bidders, in the amount of which bid 
guarantee the undersigned Bidder agrees is to be paid to and become the property of the City as liquidated 
damages should the bid be considered to be the best by the City and the undersigned Bidder notified that it is the 
apparent low bidder and it fails to enter into contract in the form prescribed and to furnish the required 
performance and payment bonds and evidences of insurance within ten (10) business days as stipulated above. 

Attached and incorporated herein are the proposed Schedule of Prices and Quantities and Bid Data Forms.  All of 
the forms must be completed. Bidder acknowledges that the City may incorporate, at its option, any or all of the 
data submitted by the Bidder into a contract arising out of this Bid. 

The undersigned Bidder acknowledges the right of the City to waive informalities in the bids, to reject any or all 
bids submitted, and to re-advertise for bids.  

The undersigned certifies that it has examined and is fully familiar with all of the provisions of the Contract 
Documents and is satisfied that they are accurate; that it has carefully checked all words and figures and all 
statements made in these Bid forms; and that it has satisfied itself with respect to the actual site conditions and 
the nature and location of the Work, the general and local conditions which may be encountered in the 
performance of the Work, and other matters which in any way affect the Work or the cost thereof. 

[CERTIFICATION AND SIGNATURE ON FOLLOWING PAGES] 
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24th February 2021

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



Page 38 
Attachment 1, Part 2 Disclosure of Legal and Administrative Proceedings 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

Attachment 1, Part 2 Disclosure of Legal and Administrative Proceedings and Financial Condition 

City and County of Denver 
Denver International Airport 

 (Please use this form) 

If no disclosure required in accordance with IV-13, please sign affirmation statement. 

The undersign affirms that __________________________________(Bidder) has not been involved in any legal 
or administrative proceedings which involve a claim in excess of Fifty Thousand Dollars ($50,000.00); has not filed 
bankruptcy within the last ten (10) years; has not been debarred or suspended from bidding/proposing on any 
Federal, State or local government procurements; and neither the Bidder nor its key employees have been 
convicted of a bid/Bid-related crime, violation or felony in the last five (5) years. 

Signature  _____________________________________  Title  _______________________________________ 

Print Name  ________________________________________________________________________________ 

Date  _________________________________________  

If disclosure is required in accordance with IV-13, please use the following space to provide information. If 
additional space is needed, please attach additional pages.  

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 
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Attachment 1, Part 3 Contract Information 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

Attachment 1, Part 3 Contract Information 

1. Name of Bidder/Contractor:  ______________________________________________

2. Type of business entity:  _________________________________________________
NOTE:  If bidder is a partnership or joint venture, give full names of all partners or joint venturers.

Bid must be signed by all joint venturers.  If bidder is a limited liability company, bid must be signed by 
authorized manager (may be signed by member-manager if LLC is organized to allow management by 
members). 

3. Prequalified by City and County of
Denver as Construction Contractor: Categories: 

Monetary Limit:  

4. Address of Contractor:

Telephone: _________________ Fax: ________________________ 

Email Address: _____________________________ 

5. Established where and when: _________________________________________ 

6. Contractor’s Banks: __________________________________________ 

__________________________________________ 

7. Principal Officers of Contractor (managers and members if LLC):

Name: ___________________________ 

Title: ____________________________ 

Name: ___________________________ 

Title: ____________________________ 

Name: __________________________ 

Title: ____________________________ 

Name: ___________________________ 

Title: ____________________________ 

_________________________________________ 

_________________________________________ 

_________________________________________ 
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Attachment 1, Part 3 Contract Information 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

8. Bidder’s/Contractor’s City and County of
Denver Contractor License if it has obtained
one:

License No.: 
_____________________________ 

Class:  
__________________________________ 

 A contractor license is required prior to start of construction but not prior to bid 
 submittal. 

9. Bidder’s/Contractor’s state of incorporation (state of organization if an LLC or partnership):
_____________________________________________________________________________________

10. Bidder’s Surety: __________________________________________ 

11. Surety’s State of Incorporation: __________________________________________ 

12. Address of Contractor in other areas
(if different from No. 4):

__

13. Name and address of person to
receive payments:

14. If the Bidder/Contractor is a joint venture, it shall attach a certified copy of the joint venture
agreement.  The joint venture agreement will not be included as a Contract Document.

15. The Bidder/Contractor shall identify all applicable labor agreements (if any) to be used in the
performance of the Work:

___________________________________________________________________ 

____________________________________________________________________ 

___________________________________________________________________ 

_ _______________________________________

__________________________________________ 

__________________________________________ 

__________________________________________ 

__________________________________________ 

__________________________________________ 

__________________________________________ 
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IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

Attachment 1, Part 4 List of Proposed Non-M/WBE 

Bidder Company Name: ____________________________________ 

IFB Name: _____________________________________________________ 

IFB No.:  202056518 

Bidder shall list below the name, business address, work assignment and dollar value of each 
subcontractor that is not a DBE subcontractor that will perform work or labor or provide services to the 
Bidder relating to this Contract in an amount greater than one and one-half percent (1.5%) of the 
Bidder’s total bid. Only one ( 1 )  subcontractor for each portion of the work shall be listed. Any 
proposed subcontractors to be utilized by the Bidder that are certified as a Small Business Enterprise 
(SBE) shall also be listed on the “List of Proposed Subcontractors” attached to this IFB. 

If the Bidder does not identify a subcontractor to perform portions of the work which could be 
subcontracted on this form or the List of Proposed DBE Subcontractors, the Bidder, if it is awarded the 
Contract, agrees not to subcontract such portions that exceed one and one-half percent (1.5%) of the 
total bid amount until the Contractor has advised the SVP of AIM in writing of the reasons why the 
subcontractor was not listed in the Bid submission and complied with the requirements of General 
Condition 502. 

If the Bidder is awarded the Contract and does not enter into a subcontract with a subcontractor 
listed below or on the List of Proposed  M/WBE Subcontractors, the B i d d e r  agrees not to 
subcontract any of the work assignment identified for that subcontractor until the Bidder has advised 
the SVP of AIM in writing of the reasons why a different subcontractor is being used and has obtained 
approval. 

Subcontractor Information Work Assignment Subcontract 
Dollar Value 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

Colorado Design Tile & Terrazzo
7230 Gilpin Way, Suite 220
Denver, CO 80229
(303) 288-9688

Terrazzo Flooring $102,131

Veltri Steel
4535 Goodnight Ave.
Pueblo, CO 81005
(719) 250-0503

Structural Steel $102,204
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Attachment 1, Part 4 List of Proposed Non-DBE Subcontractors 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

This page can be duplicated if additional sheets are required 

Rigging & Hoisting $647,650

Metropolitan Glass Inc.
6400 Franklin Street
Denver, CO 80229
(303) 853-4527

Escalator Enclosures $491,337

Kone Elevators & Escalators
8585 Concord Center Drive
Englewood, CO 80112
(303) 792-3423

Escalators $3,561,000

Duffy Crane & Hauling, Inc.
10180 Brighton Rd.
Henderson, CO 80640
(303) 778-8484

Frontier Fire Protection
9430 E. 40th Ave.
Denver, CO 80238
(303) 629-0221

Fire Suppression $72,851
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Attachment 1, Part 4 List of Proposed Non-DBE Subcontractors 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

Name: 
______________________________  
Address:  ______________________  
______________________________  
Phone:  ________________________ 

This page can be duplicated if additional sheets are required 

BrandSafway Solutions
6435 Colorado Blvd.
Commerce City, CO 80022
(303) 286-8422

Scaffolding $122,998
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Attachment 1, Part 5 Certification of Non-Segregated Facilities 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

Attachment 1, Part 5 Certification of Non-Segregated Facilities 

The Bidder must certify that it does not maintain or provide for its employees any segregated facilities at 
any of its establishments and that it does not permit its employees to perform their services at any 
location under its control where segregated facilities are maintained.  The Bidder certifies further that it 
will not maintain or provide for its employees segregated facilities at any of its establishments and that it 
will not permit its employees to perform their services at any location under its control, where segregated 
facilities are maintained.  The Bidder agrees that a breach of this certification is a violation of the equal 
opportunity clause in this contract.  As used in this certification, the term "segregated facilities" means 
any waiting rooms, work areas, restrooms and washrooms, restaurants and other eating areas, parking 
lots, drinking fountains, recreation or entertainment areas, transportation and housing facilities provided 
for employees which are segregated by explicit directive or are in fact segregated on the basis of race, 
color, religion or national origin because of habit, local custom or any other reason.  The Bidder agrees 
that (except where it has obtained identical certification from proposed subcontractors for specific time 
period) it will obtain identical certifications from proposed subcontractors prior to the award of 
subcontracts exceeding Ten Thousand Dollars ($10,000) which are not exempt from the provisions of the 
equal opportunity clause and that it will retain such certification in its files. 

Dated: _________________ 

Bidder Company Name:  _______________________________________________________ 

By:  _______________________________________________________ 

Title:  _______________________________________________________ 

___________________ ____________________________ __________________
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Attachment 1, Part 6 Equal Opportunity Report Statement 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

Attachment 1, Part 6 Equal Opportunity Report Statement 

The Bidder shall review, complete, sign and submit with its Bid this Equal Opportunity Report 
Statement (Statement).  A Bid may be considered unresponsive and may be rejected, in the City’s sole 
discretion, if the Bidder fails to provide the fully executed Statement or fails to furnish required data. 
The Bidder shall also, prior to award, furnish such other pertinent information regarding its own 
employment policies and practices as well as those of its proposed subcontractors as the FAA, the 
Owner or the Executive Vice Chairman of the President's Committee may require. 

The Bidder shall furnish similar Statements executed by each of its first tier and second-tier 
subcontractors and shall obtain similar compliance by such subcontractors before awarding 
subcontracts.  No subcontract shall be awarded to any non-complying subcontractor. 

Equal Opportunity Report Statement as Required in 41 CFR 60-1.7(b) 

The Bidder shall complete the following statements by checking the appropriate blanks.  Failure to 
complete these blanks may be grounds for rejection of Bid: 

1. The Bidder has ___ has not ___ developed and has on file at each establishment affirmative action
programs pursuant to 41 CFR 60-1.40 and 41 CFR 60-2.

2. The Bidder has ___ has not ___ participated in any previous contract or subcontract subject to the
equal opportunity clause prescribed by Executive Order 11246, as amended.

3. The Bidder has ___ has not ___ filed with the Joint Reporting Committee the annual compliance
report on Standard Form 100 (EEO-1 Report).

4. The Bidder does ___ does not ___ employ fifty (50) or more employees.

Dated:    _______________________ 

Bidder Company:  __________________________________________________________ 

By:  __________________________________________________________ 

Title:  __________________________________________________________ 

________________________________________________________________ __________________

___________ __________ ___________ _________________________
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Attachment 1 Part 9, Conflict of Interest 

IFB No. 202056518 CONCOURSE A CENTER CORE ESCALATOR REPLACEMENT December 2020 

Attachment 1, Part 9 Conflict of Interest 

City and County of Denver 
Denver International Airport 

 (Please use this form) 

If no conflict of interest exists in accordance with IV-34, please sign affirmation statement. 

The undersign affirms that __________________________________(Proposer) does not currently have existing 
contracts with the City for work at DEN, including any contracts held by Proposer’s parent, affiliates or subsidiary 
corporations, that might create a conflict of interest if this contract is awarded to Proposer.   

Signature  _____________________________________ _______________________________________ 

Title  __________________________________________ _______________________________________ 

Print Name ___________________________________________________________________________ 

Date  _________________________________________ _______________________________________ 

If disclosure of potential conflict(s) of interest is required in accordance with IV-34, please use the following 
space to provide information.  If Proposer believes a conflict of interest may exist but can be mitigated, please 
describe the steps it proposes that it or others could take to mitigate the conflict. If additional space is needed, 
please attach additional pages.  

Contract No.   Contract Name: 

Description of conflict: 

Proposed mitigation: 

Contract No.   Contract Name: 

Description of conflict: 

Proposed mitigation: 

, g

_____________ ______________ ______________________________

2/24/2021
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CURRENT CCD AND DEN CONTRACTS
P C L  C O N S T R U C T I O N  S E R V I C E S ,  I N C .
Current contractual relationships with the City are disclosed below. There are no conflicts of interest.

PROJECT NAME OWNER PROJECT / CONTRACT NUMBER

DEN PC Air DEN 201951778

DEN CBRA DEN 201631740-00 (PCL is a 
Subcontractor to Ludvik)

DEN On-Call FS35 Landscape DEN 201738901

DEN On-Call R-22 DEN 201738901

DEN On-Call Frontier Pond Liner DEN 201738901

DEN On-Call ARFF #1 Roof Replacement DEN 201738901

DEN On-Call Pump Room DEN 201738901 

DEN Concourse B&C Sewer Repair DEN 20190765

DEN Tunnel Sewer Repairs DEN
Received Notice of Apparent Low 
Bidder on 2/17/2021, in progress of 

contract negotiations

On-Call Civil Construction Services City and County of Denver 202055392

Parks & Recreation On-Call City and County of Denver 202055326

Paco Sanchez - Reimagine Play City and County of Denver PWADM-201735349-00
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OFFICE OF THE SECRETARY OF STATE 
OF THE STATE OF COLORADO 

CERTIFICATE OF FACT OF GOOD STANDING 

I, , as the Secretary of State of the State of Colorado, hereby certify that, according to the 
records of this office,

is a 

formed or registered on under the law of Colorado, has complied with all applicable 
requirements of this office, and is in good standing with this office.  This entity has been assigned entity 
identification number  . 

This certificate reflects facts established or disclosed by documents delivered to this office on paper through 
that have been posted, and by documents delivered to this office electronically through 

@ . 

I have affixed hereto the Great Seal of the State of Colorado and duly generated, executed, and issued this 
official certificate at Denver, Colorado on @ in accordance with applicable law. 
This certificate is assigned Confirmation Number . 

*********************************************End of Certificate******************************************* 
Notice: A certificate issued electronically from the Colorado Secretary of State’s Web site is fully and immediately valid and effective.
However, as an option, the issuance and validity of a certificate obtained electronically may be established by visiting the 
Certificate page of the Secretary of State’s eb site, http://www.sos.state.co.us/biz/CertificateSearchCriteria.do entering the certificate’s
confirmation number displayed on the certificate, and following the instructions displayed. Confirming the issuance of a certificate is merely 
optional and is not necessary to the valid and effective issuance of a certificate. For more information, visit our Web site, http://
www.sos.state.co.us/ click “Businesses, trademarks, trade names” and select “Frequently Asked Questions.”

PCL Construction, Inc.

Corporation

20051354674

02/08/2021
02/09/2021 15:42:52

02/09/2021 15:42:52
12930915

09/20/2005
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TOGETHER WE BUILD SUCCESS.

CONCOURSE A CENTER CORE
ESCALATOR REPLACEMENT
CONTRACT NO. 202056518 TOGETHER WE BUILD SUCCESS.

TAB TWO 

DSBO 
Forms
• Commitment to MWBE Participation
• 1A - List of Proposed Subcontractors, Subconsultants, and/or Suppliers
• Letter of Intent
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DSBO Version 2 Last Revised: July 14, 2020  

DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO) 
COMMITMENT TO MWBE PARTICIPATION 

This page must be completed by all Bidders/Proposers to indicate their commitment towards satisfying the MWBE 
participation goal. The commitment will be incorporated into the contract and thereby the selected Bidder/Proposer’s 
will be held to that commitment. (Please check the appropriate box): 

COMPLETE IF YOU ARE A NON MWBE PRIME: 
The City and County of Denver has specified a _____% MWBE Participation goal on this project. The

Bidder/Proposer is committed to meeting ______% MWBE Participation on the contract.

COMPLETE IF YOU ARE A MWBE PRIME: 
The City and County of Denver has specified a _____% MWBE Participation goal on this project. The

Bidder/Proposer is a certified MWBE with the City and County of Denver and is committed to meeting _____%
MWBE Participation on the contract.

COMPLETE IF YOU ARE UNABLE TO MEET PROJECT GOAL: 
The City and County of Denver has specified a _____% MWBE Participation goal on this project. The Bidder/Proposer

is unable to meet this project goal but is committed to a _____% MWBE Participation on the contract.  The
Bidder/Proposer must make adequate good faith efforts to meet this goal in order to be deemed responsive.  The
Bidder/Proposer must submit a detailed statement and documentation of their good faith efforts. Award of the contract
will be conditioned on meeting the requirements of this section, in accordance of Chapter 28 of the D.R.M.C. to the
Division of Small Business Opportunity.

The undersigned Bidder/Proposer hereby agrees and understands that they must comply with their MWBE 
commitments in this project in conformity with the Requirements, Terms, and Conditions of this MWBE 
Procurement/Contract Language. 

Bidder/Proposer (Name of Firm): 

Firm’s Representative: 

Title: 

Signature (Firm’s Representative):  Date: 

Address: 

City: State: Zip: 

Phone: Email: 

13
13

2/24/2021
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DSBO Version 1 Last Revised: June 5, 2020  

 

DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO) 
LETTER OF INTENT (LOI) 

 
Contract No.:      Project Name:      

A. The undersigned Bidder/Proposer intends to engage the undersigned MWBE, SBE, EBE or DBE to perform work 
if awarded the contract. This Letter of Intent must be Signed by the Bidder/Proposer and MWBE, SBE, EBE or 
DBE. Certified self-performing Prime must complete both sections A and B.  If the MWBE, SBE, EBE or DBE is a 
lower tier, section C must be completed and signed by the firm directly utilizing the certified firm. 

Bidder/Proposer (Name of Firm):       
Self-Performing:  
  Yes    No 

Firm’s Representative:                                                                                     Title:       

Signature (Firm’s Representative):                                                                                                Date:       

Address:       

City:      State:   Zip:      

Phone:      Email:   
B. The Following Section is To Be Completed by the MWBE, SBE, EBE or DBE, at any tier.  Identify the scope of the 

work and NAICS code(s) to be performed and/or supply item that will be provided by the MWBE, SBE, EBE or 
DBE. 

Name of Firm:       
 MWBE( )  SBE( )   
   EBE( )         DBE( ) 

Firm’s Representative:                                                                                     Title:       

Signature:                                                                                                                                             Date:       

Address:       

City:      State:   Zip:      

Phone:       Email:       

Scope of Work:       

      

NAICS Code(s):       
The Bidder/Proposer intends to utilize the aforementioned MWBE, SBE, EBE or DBE for the Work/Supply described 
above.  The cost of the work and percentage of the total subcontractor MWBE, SBE, EBE or DBE bid amount is: 
  
$      
 

                                                            
                                                     % 

C. Lower Tier Utilization: If the certified firm is not a direct first tier subcontractor, subconsultant, and/or supplier to 
the Bidder/Proposer, please indicate the name of the firm that is utilizing the certified firm: 

 

Name of Firm:       
Firm’s Representative:                                                                                     Title:       
Signature:                                                                                                                                               Date:            
 
If the above-named Bidder/Proposer is not determined to be the successful Bidder/Proposer, this Letter of Intent shall be 

null and void. 

DEN Concourse A Center Core Escalator Replacement202056518

Quality Linings and Painting Inc.
Anton Barlow Estimator

02/19/2021

Denver 80207Colorado
303-307-1313

8250 E 40th Ave.

Anton@qlapi.com
Paint

X X
X

PCL Construction Services, Inc.
Ryan Schmidt District Manager

12/22/20
2000 S. Colorado Blvd. Suite 2-500

Denver CO 80222
rpschmidt@pcl.com303-365-6598

238320

             

32,157 0.42
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DSBO Version 1 Last Revised: June 5, 2020  

 

DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO) 
LETTER OF INTENT (LOI) 

 
Contract No.:      Project Name:      

A. The undersigned Bidder/Proposer intends to engage the undersigned MWBE, SBE, EBE or DBE to perform work 
if awarded the contract. This Letter of Intent must be Signed by the Bidder/Proposer and MWBE, SBE, EBE or 
DBE. Certified self-performing Prime must complete both sections A and B.  If the MWBE, SBE, EBE or DBE is a 
lower tier, section C must be completed and signed by the firm directly utilizing the certified firm. 

Bidder/Proposer (Name of Firm):       
Self-Performing:  
  Yes    No 

Firm’s Representative:                                                                                     Title:       

Signature (Firm’s Representative):                                                                                                Date:       

Address:       

City:      State:   Zip:      

Phone:      Email:   
B. The Following Section is To Be Completed by the MWBE, SBE, EBE or DBE, at any tier.  Identify the scope of the 

work and NAICS code(s) to be performed and/or supply item that will be provided by the MWBE, SBE, EBE or 
DBE. 

Name of Firm:       
 MWBE( )  SBE( )   
   EBE( )         DBE( ) 

Firm’s Representative:                                                                                     Title:       

Signature:                                                                                                                                             Date:       

Address:       

City:      State:   Zip:      

Phone:       Email:       

Scope of Work:       

      

NAICS Code(s):       
The Bidder/Proposer intends to utilize the aforementioned MWBE, SBE, EBE or DBE for the Work/Supply described 
above.  The cost of the work and percentage of the total subcontractor MWBE, SBE, EBE or DBE bid amount is: 
  
$      
 

                                                            
                                                     % 

C. Lower Tier Utilization: If the certified firm is not a direct first tier subcontractor, subconsultant, and/or supplier to 
the Bidder/Proposer, please indicate the name of the firm that is utilizing the certified firm: 

 

Name of Firm:       
Firm’s Representative:                                                                                     Title:       
Signature:                                                                                                                                               Date:            
 
If the above-named Bidder/Proposer is not determined to be the successful Bidder/Proposer, this Letter of Intent shall be 

null and void. 

PCL Construction Services, Inc.
Ryan Schmidt District Manager

12/22/20
2000 S. Colorado Blvd. Suite 2-500

Denver CO 80222
rpschmidt@pcl.com303-365-6598

DEN Concourse A Center Core Escalator Replacement202056518

VIVA RAILINGS, LLC
ASHISH KACHAKAYALA ESTIMATOR

151 W. VISTA RIDGE MALL DR
LEWISVILLE TX 75067
972.353.8482-83

05 73 00 - DECORATIVE METAL RAILINGS

#332323 - Ornamental and Architectural Metal Work Manufacturing

02/20/2021

x

144,090 1.89

ashish@vivarailings.com
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DSBO Version 1 Last Revised: June 5, 2020  

 
 DIVISION OF SMALL BUSINESS OPPORTUNITY (DSBO) 

1A - LIST OF PROPOSED SUBCONTRACTORS, 
SUBCONSULTANTS, AND/OR SUPPLIERS 

 
 

City & County of Denver Contract No.:________________________________________ 

 
The undersigned proposes to utilize all listed firms. Any certified firm listed must be certified by the City and 
County of Denver and a Letter of Intent (LOI) submited for each. If additional pages are required, please 
copy and attach the second page. This form must be updated and sumitted to DSBO when subcontractors, 
subconsultants, and/or suppliers are added throughout the contract duration. 
 

Contractor/Consultant  
Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                          
Signature:                                                                                               Date:  
Address: 
City: State:  Zip: 
Phone:  Email:  

Total Contract Value $: Self-Performing Contract Value $:  
 

Subcontractors, Subconsultants, and/or Suppliers  
Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                         
Phone:  Email:  
Type of Service: Contract Value $:  

Anticipated Start Date: Anticipated Completion Date:  
 
Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                        
Phone:  Email:  
Type of Service: Contract Value $:  

Anticipated Start Date: Anticipated Completion Date:  
 
Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                        
Phone:  Email:  
Type of Service: Contract Value $:  

Anticipated Start Date: Anticipated Completion Date:  

Contractor/Consultant 
Name of Firm: MWBE ( )  SBE ( )  DBE ( )  EBE ( )
Firm’s Representative: 
Signature:  Date: 
Address: 
City: State: Zip: 
Phone: Email: 

Total Contract Value $: Self-Performing Contract Value $: 

                                                 
                                resentative:resentative:esentative:

XHillen Demolition, LLC
Scott Heldt

303-548-3672 sheldt@hillencorp.com
Demolition 345,564

July 2021 October 2022

XX

XAffordable Concrete LLC
Daragh Goode

720-727-3921 daragh@affordableconcretellc.com
Concrete 26,178

July 2021 October 2022

XX

XJ.A. Hall Industries, Inc.
Audrey Etta Hall

928-271-0809
Steel Supply 15,000

XX

audrey@jahallindustries.com

July 2021 October 2022

X

02/24/2021

7,638,966

202056518 - DEN Concourse A Center Core Escalator Replacement

648,725
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Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                        
Phone:  Email:  
Type of Service: Contract Value $:  

Anticipated Start Date: Anticipated Completion Date:  
 
Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                        
Phone:  Email:  
Type of Service: Contract Value $:  

Anticipated Start Date: Anticipated Completion Date:  
 
Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                        
Phone:  Email:  
Type of Service: Contract Value $:  

Anticipated Start Date: Anticipated Completion Date:  
 
Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                        
Phone:  Email:  
Type of Service: Contract Value $:  

Anticipated Start Date: Anticipated Completion Date:  
 
Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                        
Phone:  Email:  
Type of Service: Contract Value $:  

Anticipated Start Date: Anticipated Completion Date:  
 
Name of Firm:                                                                                           MWBE ( )  SBE ( )  DBE ( )  EBE ( ) 
Firm’s Representative:                                                                        
Phone:  Email:  
Type of Service: Contract Value $:  

Anticipated Start Date: Anticipated Completion Date:  
 

XIndependent Construction
Fernando Corrales

303-434-6961
Framing and Drywall 41,486

XX

fernando@independentconstruction.net

July 2021 October 2022

X

XQuality Linings and Painting, Inc.
Anton Barlow

303-307-1313
Painting 32,157

XX

anton@qlapi.com

July 2021 October 2022

XSt. Andrews Construction Services Corp.
Steve Wren

303-439-7999
Electrical 324,900

XX

July 2021 October 2022

steve@sacscolorado.com

XViva Railings, LLC
Ashish Kachakayala

972-353-8482
Glass Railing 144,090

ashish@vivarailings.com

July 2021 October 2022

XAAF
Alishia Garcia

972-353-8482
Escalator Enclosure 246, 408

agarcia@aafusa.com

July 2021 October 2022

X X X
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TOGETHER WE BUILD SUCCESS.

CONCOURSE A CENTER CORE
ESCALATOR REPLACEMENT
CONTRACT NO. 202056518

TAB THREE 

Diversity 
Survey
• Diversity and Inclusiveness in City Solicitations  

(online survey – include the completed survey with your Bid submission)

DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



DocuSign Envelope ID: 4F310945-49DE-428F-9155-EAF90A6D50E9



TOGETHER WE BUILD SUCCESS.

TAB FOUR 

Financial 
Forms

• Schedule of Prices/Values and Quantities
•

CONCOURSE A CENTER CORE
ESCALATOR REPLACEMENT
CONTRACT NO. 202056518
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Contractor Name: ___________________________________

CONTRACT DOCUMENTS:

1. Having examined the Contract Documents, and having examined the premises and circumstances
affecting the proper execution of the Work, the bid costs are as follows:

TOTAL LUMP SUM PRICE:

2. To furnish all management, labor, supervision, materials, equipment, tools, testing, commissioning, and incidentals
for the complete construction of the Concourse A Center Core Escalator Replacement at the lump sum price of:

DESCRIPTION OF COSTS

Division 01 - General Requirements

Division 02 - Existing Conditions

Division 03 - Concrete

Division 05 - Metals

Division 06 - Wood, Plastics and Composites

Division 07 - Thermal and Moisture Protection

Division 09 - Finishes

Division 14 - Conveying Systems

Division 21 - Fire Suppression 

Division 26 - Electrical

Division 27 - Communications

Permit Fees

Bonds

Insurance(s)

Textura fees

Total Lump Sum Bid

Total Lump Sum Bid in Words: 

Contract 202056518

Bid Form

Concourse A Center Core Escalator Replacement

Lump Sum ($)

Denver International Airport

PCL Construction Services, Inc.

$1,474,823

$360,764

$26,178

$737,631

$36,495

$18,940

$177,365

$4,208,650

$72,851

$309,900

$15,000

$29,617

$79,701

$78,831

$12,220

$7,638,966

Seven million, six hundred thirty eight thousand, nine hundred and

sixty six dollars.
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