

## **BILL/ RESOLUTION REQUEST**

- 1. Title:** Amends the contract with Jacobs Project Management to provide continuing project management services and support for the Denver Justice Center (DJC) and Smith Road Campuses. to extend the term until December 31, 2013 (CE65010-2).
- 2. Requesting Agency:** Public Works
- 3. Contact Person *with actual knowledge of proposed ordinance***
  - Name:**Elizabeth Zollo
  - Phone:**720-913-1774
  - Email:**elizabeth.zollo@denvergov.org
- 4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary***
  - Name:**Michael Sheehan
  - Phone:**720-865-2664
  - Email:** michael.sheehan@denvergov.org
- 5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved**
  - a. Scope of Work**

Amend existing agreement by extending term to December 31, 2013.
  - b. Duration**

1/1/06-12/31/13
  - c. Location**

The Denver Justice Center and Smith Road Detention Facility
  - d. Affected Council District**
  - e. Benefits**

The work at Denver Justice Center is complete and the work at Smith Road Campus is substantially complete, but due to cost savings within the bond, the City is addressing additional needed work at Smith Road which is desired to continue to be managed by Jacobs.
  - f. Costs**

No additional costs. Term of agreement is being extended from original expiration date of December 31, 2012 to December 31, 2013.
- 6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.**

No.

**Bill Request Number: BR12-0969**

**Date: 12/19/2012**