File #: 21-0314, **Version:** 1

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 3-15-21

Requesting Agency: Department of Transportation and Infrastructure
Division:

Subject Matter Expert Name:

Name:	Jason Gallardo
Email:	jason.gallardo@denvergov.org

Item Title & Description:
(Do not delete the following instructions)
*These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

A resolution approving a proposed Amendatory Agreement between the City and County of Denver and David Evans and Associates, Inc. to provide professional services for the Basis of Design effort for the 56th Avenue: Peoria to Pena widening project.

Amends a contract with David Evans and Associates, Inc. by adding six months for a new end date of 12-31-21 for continued professional design services for the widening of 56th Avenue from Peoria Boulevard to Pena Boulevard as part of the Elevate Denver Bond program, in Council District 11. No change to contract amount (202054114-01; 202158105-01). The last regularly scheduled Council meeting within the 30-day review period is on 4-26-21. The Committee approved filing this item at its meeting on 3-23-21.

Affected Council District(s) or citywide? Council District 11

Contract Control Number: 202054114-01/202158105-01

Vendor/Contractor Name (including any "DBA"): David Evans and Associates, Inc

Type and Scope of services to be performed:

The primary goal of this project is to provide professional services for the Basis of Design effort for the 56th Avenue: Peoria to Pena widening project. Scope includes preliminary transportation design, preliminary geotechnical investigation, public outreach, development of design-build procurement documents, and owner's rep services through the design-build procurement.
Location (if applicable):

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):
10%
Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment?

Was this contractor selected by competitive process or sole source?
Competitive process
For New contracts
Term of initial contract:

Options for Renewal:
How many renewals (i.e. up to 2 renewals)?
Term of any renewals (i.e. 1 year each):

Cost of initial contract term:

Cost of any renewals:

Total contract value council is approving if all renewals exercised:

For Amendments/Renewals Extensions:
Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?

If length changing
What was the length of the term of the original contract?
04/22/20-06/29/2021
What is the length of the extension/renewal?
6 months
What is the revised total term of the contract?
04/22/20-12/31/2021
If cost changing
What was the original value of the entire contract prior to this proposed change?

What is the value of the proposed change?

What is the new/revised total value including change?

If terms changing
Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)